

ANNEX B

Department of Agriculture RFO 5 - Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total				
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance			
COMPLETED PROCUREMENT ACTIVITIES																						
	Labor and Matarials:	Corn Program	YES	Public Bidding	10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	Jan. 15, 2021	Jan. 15, 2021					2021 Corn Program	(9,000,000.00)				
	Lot 1- 1 unit Seed Storage Facility												2/1/2021	2/8/2021				6,000,000.00				
	Lot 2- 1 unit Farm Machinery Shed												1/27/2021	2/1/2021				1,000,000.00				
	Lot 3- 4 units Multi Crop Drying Pavement												2/2/2021	2/3/2021	4/10/2021			2,000,000.00				
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment	Corn Program	YES	Public Bidding	10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	2/10/2021	2/10/2021	2/22/2021	2/26/2021			2021 Corn Program	(27,965,000.00)				
	Lot 1-Four Wheel Drive Tractor																					(21,000,000.00)
	Lot 2-Corn Planter																					1,120,000.00
	Lot 3-Corn Mill, Hammer Mill & Corn Husker Sheller																					2,555,000.00
	Lot 4-Batch Type Recirculating Mechanical Dryer																					3,000,000.00
	Lot 5-Cassava Chipper & Forage/Silage Chopper																					290,000.00
	Supply and delivery of 3 units Combine Harvester:	Corn Program	YES	Public Bidding	11/4/2020	11/25/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	Mar. 15, 2021	Mar. 15, 2021	4/5/2021	4/6/2021	06/04/2021	29/06/2021	2021 Corn Program	(8,300,000.00)				
	2 units Combine Harvester (70hp)																					5,000,000.00
	1 unit Combine Harvester (92-100hp)																					3,300,000.00
	Supply and delivery of:	Corn Program	YES	Public Bidding	10/19/2020	11/25/2020	12/7/2020	12/21/2020	12/21/2020								2021 Corn Program	(3,500,000.00)				
	Lot 1- Light Cargo Truck															(2,000,000.00)						
	Lot 2- Light Delivery Truck															(1,500,000.00)						
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5	Corn Program	YES	Public Bidding	10/23/2020	11/25/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/22/2021	1/22/2021	2/11/2021	2/18/2021			2021 Corn Program	(26,926,548.00)				
	GM Hybrid Corn Seeds (NSIC 2019 GMCn 62)																					2,370,948.00
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 49)																					5,002,000.00
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 44)																					4,001,600.00
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 57)												2/19/2021	2/25/2021	03-May-21	17-May-21		7,152,000.00				
													2/15/2021	2/19/2021								
	OPV Flint White Corn Seeds																				4,100,000.00	
	OPV Glutinous White Corn Seeds																				1,000,000.00	
	Flint Hybrid White Corn																				900,000.00	
	Sweet Corn												2/15/2021	2/18/2021					2,400,000.00			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of :	Corn Program		Public Bidding	10/23/2020	2/17/2021	3/1/2021	3/15/2021	3/15/2021	3/15/2021	3/17/2021	4/7/2021	4/7/2021	4/21/2021	4/26/2021			2021 Corn Program	(1,210,400.00)
	Lot 1 – Cassava Stalks (P962,000.00)																		962,000.00
	Lot 2 – Hybrid Grain Sorghum Seeds (P158,400.00)																		158,400.00
	Lot 3 – Plastic Sacks (P90,000.00) for Distribution to Corn Farmers at Region 5																		90,000.00
	Supply and Delivery of:	Corn Program		Public Bidding	10/19/2020	3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	4/28/2021	4/28/2021					2021 Corn Program	(3,159,100.00)
	Lot 1 – Complete Fertilizer and Urea (P2,675,100.00)													5/14/2021	5/21/2021				2,675,100.00
	Lot 2 – Organic Fertilizer (P384,000.00)																		384,000.00
	Lot 3 – Furadan (P100,000.00) for Distribution to Corn Farmers at Region V													5/10/2021	5/14/2021				100,000.00
	Supply and Delivery of 6 units Pump Irrigation System for Open Source (PISOS) for Implementation of 2021 Corn Program	Corn Program		Public Bidding	N/A	3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	4/21/2021	4/21/2021	4/27/2021	4/28/2021	07/06/2021	28-Jun-21	2021 Corn Program	600,000.00
	Supply and Delivery of:	Corn Program		Public Bidding	10/19/2020	2/17/2021	3/1/2021	3/15/2021	3/15/2021	3/17/2021								2021 Corn Program	(8,001,500.00)
	Lot 1 – Pheromone (P3,118,500.00)																		3,118,500.00
	Lot 2 – Herbicide (P255,000.00)										6/11/2021	6/11/2021	6/26/2021	6/28/2021					255,000.00
	Lot 3 – Insecticide (P4,628,000.00) For Distribution to Corn Farmers at Region 5										6/11/2021	6/11/2021	6/26/2021	6/28/2021					4,628,000.00
	2nd Invitation - Supply and Delivery of Post -Harvest Farm Production Related Machinery and Equipment: - LOT 1 – Tractor (P21,000,000.00)	Corn Program		Public Bidding	4/26/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/18/2020	6/18/2020	6/28/2021	7/2/2021			2021 Corn Program	21,000,000.00
	Supply and Delivery of:	HVCDP	YES	Public Bidding	10/09/2020	10/15/2020	10/23/2020	11/04/2020	11/04/2020	11/04/2020	12/15/2020							2021 HVCDP	(4,666,000.00)
	Lot 1-8,320 pcs. Citrus-Budded Calamansi																		(416,000.00)
	Lot 2-75,000 pcs. Grafted Cacao (BR25)											1/22/2021	1/22/2021	2/15/2021	2/19/2021				3,750,000.00
	Lot 3-2,500 pcs. Grafted Rambutan (RR)											1/22/2021	1/22/2021						125,000.00
	Lot 4-3,000 pcs. Grafted Coffee (Robusta)											1/22/2021	1/22/2021						150,000.00
	Lot 5-3,000 pcs. Grafted Mango											1/22/2021	1/22/2021						225,000.00
	Supply and Delivery of:	HVCDP	YES	Public Bidding	10/09/2020	10/15/2020	10/23/2020	11/04/2020	11/04/2020	11/04/2020		1/15/2021	1/15/2021					2021 HVCDP	(7,150,000.00)
	Lot 1-Assorted Vegetable Seeds										12/18/2020			2/10/2021	2/15/2021	08/03/2021	10-Mar-21		724,500.00
	Lot 2-Plastic Crates										11/6/2020			1/25/2021	1/29/2021	11-Mar-21	11-Mar-21		800,500.00
	Lot 3-Agricultural Supplies										12/18/2020			2/10/2021	2/15/2021	10/02/2021			5,625,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of:	HVCDP	YES	Public Bidding	10/09/2020	10/15/2020	10/23/2020	11/04/2020	11/04/2020	11/04/2020	12/22/2020							2021 HVCDP	(10,175,000.00)
	Lot 1-Hybrid Vegetable Seeds											1/22/2021	1/22/2021	2/10/2021	2/15/2021				6,379,720.00
	Lot 2-OPV Vegetable Seeds											1/22/2021	1/22/2021	2/10/2021	2/15/2021				1,555,280.00
	Lot 3-Gabi Tuber, Sweet Potato Cuttings, Gabi Runner, Ginger Seed Pieces and Pineapple Suckers																		(2,240,000.00)
	Supply and Delivery of:	HVCDP	YES	Public Bidding	10/09/2020	10/15/2020	10/23/2020	11/04/2020	11/04/2020	11/04/2020		1/15/2021	1/15/2021					2021 HVCDP	(4,020,892.00)
	Lot 1- 828 pcs. Plastic Crates										11/11/2020			1/25/2021	1/29/2021	11-Mar-21	11/03/2021		414,000.00
	Lot 2- 404 units Water Plastic Drum, 120 units HDPE Pipe and 79 rolls Water Hose										12/18/2020			2/8/2021	2/15/2021	15/03/2021	26-Apr-21		2,502,892.00
	Lot 3- Garden Tools (84 units Shovel, 86 units Rake, 74 units Sprinkler, 74 units Hoe, 193 units Bolo with Scabbard, 154 units Hand Trowel, 158 units Hand Fork Prong and Hoe Cultivator, 15 pcs. Buddling Knife, 23 pcs. Grafting Knife, 188 pcs. Pruning Shear)										11/11/2020			1/27/2021	2/1/2021	23-Feb-21	23/02/2021		516,500.00
	Lot 4- 163 units Knapsack Sprayer and 15 units Pole Pruner										12/18/2020			2/10/2021	2/11/2021	31-Mar-21	31-Mar-21		587,500.00
	Supply and Delivery of:	HVCDP	YES	Public Bidding	10/09/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	12/15/2020							2021 HVCDP	(3,440,488.00)
	Lot 1-Hybrid Vegetable Seeds											2/10/2021	2/10/2021	3/1/2021	3/4/2021	03-May-21	25-Jun-21		1,486,700.00
	Lot 2-OPV Vegetable Seeds																		683,800.00
	Lot 3-Mungbean, Soy Bean and Peanut																		(1,269,988.00)
	2nd ITB for: Supply and Delivery of LOT 3 – Mungbean, Soybean and Peanut for Legumes Production	HVCDP		Public Bidding	10/09/2020	2/17/2021	3/1/2021	3/15/2021	3/15/2021	3/15/2021	3/17/2021	4/7/2021	4/7/2021	4/15/2021	4/23/2021			2021 HVCDP	1,269,988.00
	Supply and Delivery of:	HVCDP	YES	Public Bidding		10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	11/17/2020	2/10/2021	2/10/2021	3/2/2021	3/2/2021	12/05/2021	28/06/2021	2021 HVCDP	(3,847,000.00)
	Lot 1-Solar Power Irrigation System				10/12/2020														2,550,000.00
	Lot 2-Pump Irrigation System from Open Source (PISOS)				10/12/2020														700,000.00
	Lot 3-Shallow Tube Well (STW)				10/12/2020														597,000.00
	Supply and Delivery of :	HVCDP	YES	Public Bidding	10/19/2020	11/23/2020	12/7/2020	12/21/2020	12/21/2020	12/21/2020	12/28/2020							2021 HVCDP	(5,700,000.00)
	LOT 1 – 2 units Mini 4wd Tractor (32-36hp)																		(2,200,000.00)
	LOT 2 - 10 units Hand Tractor / Multi-Cultivator for implementation under 2021 HVCDP											3/15/2021	3/15/2021	4/7/2021	4/8/2021	17/06/2021	25-Jun-21		3,500,000.00
	Supply and Delivery of Various Fertilizers for use at Vegetable Production for Buffer Stocking; Malunggay and Pili Production; Maintenance of Facilities; Techno Demo and Rehab of Old Trees of Coffee, Cacao and Pili	HVCDP	YES	Public Bidding	10/9/2020	11/23/2020	12/7/2020	12/21/2020	12/21/2020	12/21/2020	12/28/2020	3/15/2021	3/15/2021	3/26/2021	4/5/2021			2021 HVCDP	3,214,150.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	Supply and Delivery of:	HVCDP	YES	Public Bidding	11/9/2020	12/8/2020	12/14/2020	12/28/2020	12/28/2020	12/28/2020								2021 HVCDP	(6,600,000.00)
	Lot 1-2 units Light Cargo Truck																		(4,300,000.00)
	Lot 2-1 unit Light Delivery Van																		(2,300,000.00)
	2nd invitation - Supply and Delivery of:	HVCDP		Public Bidding	4/26/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/11/2021	6/11/2021	6/28/2021	7/2/2021			2021 HVCDP	(6,600,000.00)
	LOT 1 – 2 units Light Cargo Truck (P4,300,000.00)																		4,300,000.00
	LOT 2 – 1 unit light Delivery Van (P2,300,000.00) for use at RFO5																		2,300,000.00
	Supply, Delivery and Installation of:	HVCDP		Public Bidding	11/6/2020	3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	5/12/2021	5/12/2021					2021 HVCDP	(2,520,000.00)
	Lot 1 – 7 units Greenhouse Tunnel Type w/ Anteroom (P1,820,000.00)													6/7/2021	6/11/2021				1,820,000.00
	Lot 2 – 2 units Multi-Commodity Solar Tunnel Dryer (P700,000.00)																		700,000.00
	Labor and Materials for the Rehabilitation and Improvement of Irrigation Canal at HVCDP Area	HVCDP		Public Bidding	N/A	3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	5/5/2021	5/5/2021	5/6/2021	5/10/2021			2021 HVCDP	900,000.00
	Supply and Delivery of:	HVCDP		Public Bidding		3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021							2021 HVCDP	(2,991,528.00)
	Lot 1 – Various Agricultural Supplies (P1,414,688.00)				N/A							5/12/2021	5/12/2021	6/7/2021	6/10/2021				1,414,688.00
	Lot 2 – Assorted Vegetable Seeds (P158,340.00)				N/A							5/12/2021	5/12/2021	6/7/2021	6/10/2021				158,340.00
	Lot 3 – Pili Seednut, Pili Scion and Garden Soil (P374,500.00)				N/A														374,500.00
	Lot 4 – 14 units Polyethelene Laminated Tarpaulin (Collapsible Dryer) and 21 units Fermentation Box (P644,000.00)				N/A							5/12/2021	5/12/2021	6/7/2021	6/11/2021				644,000.00
	Lot 5 – Various Other Supplies (P400,000.00)				10/19/2020							5/12/2021	5/12/2021	6/7/2021	6/10/2021				400,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	Supply and Delivery of:	HVCDP		Public Bidding	2/1/2021	3/7/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	4/21/2021	4/21/2021	5/10/2021	5/13/2021			2021 HVCDP	(5,331,000.00)
	Lot 1 – Gabi Tuber, Sweet Potato Cuttings, Gabi Runners & Pineapple Suckers (P2,206,000.00)																		2,206,000.00
	Lot 2 – Pineapple Suckers and Banana (P3,125,000.00)																		3,125,000.00
	Labor and Materials for the Construction on Pili Processing Facility under HVCDP	HVCDP		Public Bidding	4/26/2021	4/29/2021	5/7/2021											2021 HVCDP	(3,000,000.00)
	Labor and Materials for the Construction of Cacao Fermentation Working Shed for implementation under 2021 HVCDP	HVCDP		Public Bidding	4/26/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/23/2021	6/23/2021					2021 HVCDP	1,500,000.00
	Labor and Materials for the Repair of Nursery at ARDC, Tabaco, Albay under HVCDP	HVCDP		Public Bidding	N/A	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/23/2021	6/23/2021					2021 HVCDP	1,500,000.00
	Labor and Materials for the Construction of 2 units Spring Development under 2021 HVCDP	HVCDP		Public Bidding	10/9/2020	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/23/2021	6/23/2021					2021 HVCDP	1,200,000.00
	2nd invitation - Supply and Delivery of LOT 1 – Mini 4WD Tractor (2,200,000.00)	HVCDP		Public Bidding	4/26/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021	6/18/2020	6/18/2020	6/28/2021	7/2/2021			2021 HVCDP	2,200,000.00
	Supply, Delivery and Installation of Nursery for Implementation of HVCDP	HVCDP		Public Bidding	10/19/2020	3/7/2021	3/15/2021											2021 HVCDP	(1,000,000.00)
	Supply and Delivery of:	Rice Program	YES	Public Bidding	10/19/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	12/2/2020	2/10/2021	2/10/2021					2021 RICE	(21,600,640.00)
	Lot 1- 3,040 bags Public Hybrid (NSIC RC204H)													2/22/2021	2/26/2021				11,600,640.00
	Lot 2-400 bags (NSIC Rc314H/NSIC RC410H)													2/22/2021	2/26/2021				
	Lot 3- 400 bags (NSIC RC376H/NSIC RC234H)													2/22/2021	2/26/2021				
	Lot 4- 400 bags (NSIC RC350H/NSIC RC236H)													2/25/2021	2/26/2021				
	Lot 5- 400 bags (NSIC RC492H/NSIC RC322H)													2/22/2021	2/26/2021				
	Lot 6- 400 bags (NSIC RC540H)													2/22/2021	2/26/2021				
	Supply and Delivery of:	RAED	YES	Public Bidding	10/09/2020	10/15/2020	10/23/2020	11/04/2020	11/04/2020	11/04/2020								2021 RICE	(8,550,000.00)
	Lot 1-2 units Rice Combine Harvester										12/21/2020	2/5/2021	2/5/2021	2/11/2021	2/18/2021	14/04/2021	29-Jun-21		2,200,000.00
	Lot 2-4 units Mini 4WD Tractor																(4,600,000.00)		
	Lot 3-25 units Palay Thresher with Blower																(1,750,000.00)		
	2nd ITB Supply and Delivery of 4 units Mini 4WD Tractor	RAED		Public Bidding	4/26/2021	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	6/4/2021	6/18/2021	6/18/2021					2021 RICE	4,600,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Labor and Materials of:	RAED	YES	Public Bidding	10/19/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	12/11/2020	1/15/2021	1/15/2021	2/11/2021	2/19/2021			2021 RICE	(8,000,000.00)
	1.1 Canal Extension of Awitan DD-Awitan Daet,Camarines Norte																		4,000,000.00
	1.2 Canal Extension of Sto.Domingo DD,Vinzons,Camarines Norte																		4,000,000.00
	Labor and Materials of:	RAED	YES	Public Bidding	10/19/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	12/11/2020	1/15/2021	1/15/2021	02/01/2021	2/8/2021			2021 RICE	(15,000,000.00)
	1.1 Construction of Lamon DD,Lamon,Goa,Camarines Sur															Jun. 04, 2021			4,000,000.00
	1.2 Construction of Catalotoan DD-Catalotoan,San Jose,Camarines Sur															Jun. 04, 2021			5,000,000.00
	1.3 Construction of Macalinao DD-San Miguel,Bula,Camarines Sur															Jun. 18, 2021			2,000,000.00
	1.4 Construction of San Vicente DD-San Vicente,Buhi,Camarines Sur															Jun. 18, 2021			4,000,000.00
	Labor and Materials of:	RAED	YES	Public Bidding	10/09/2020	10/28/2020	11/06/2020	11/25/2020	11/25/2020	11/25/2020	12/11/2020	Jan. 15, 2021	Jan. 15, 2021	1/20/2021	1/22/2021			2021 RICE	(49,000,000.00)
	Lot 1- Upgrading of Central Bicol Experiment Station (CBES) Admin Bldg.																		38,000,000.00
	Lot 2- Upgrading of Regional Technology Commercialization Center (RTCC)																		11,000,000.00
	Labor and materials for the Extension of Canal/ Canal Construction in the Province of Sorsogon	RAED	YES	Public Bidding	11/25/2020	Nov. 27, 2020	12/7/2020	12/21/2020	12/21/2020	12/21/2020	12/29/2020	Jan. 22, 2021	Jan. 22, 2021	2/1/2021	2/3/2021			2021 RICE	(7,000,000.00)
	Lot 1 - 2nd District																		
	1.1 Extension of Canal of Aroroy DD, Aroroy, Juban, Sorsogon																		4,000,000.00
	1.2 Extension of Canal of Guruyan DD, Guruyan, Juban, Sorsogon																		3,000,000.00
	Supply and Delivery of Two (2) units Light Cargo Truck (Brand New,6 wheeler) for use of DA-RFO 5 under Rice Program 2021	Rice Program	YES	Public Bidding	11/6/2020	Nov. 20, 2020	12/2/2020	12/14/2020	12/14/2020	12/14/2020								2021 RICE	(6,000,000.00)
	2nd ITB - Supply and Delivery of 2 units Light Cargo Truck for use of DA RFO 5	Rice Program		Public Bidding	4/26/2021	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	6/7/2021	6/11/2021	6/11/2021	6/25/2021	6/28/2021			2021 Rice	6,000,000.00
	Supply and Delivery of: 20,000 bags Certified Palay Seeds (Seed Reserve)	Rice Program	YES	Public Bidding	10/19/2020	10/28/2020	11/06/2020	11/18/2020	11/18/2020	11/18/2020	2/1/2021	2/10/2021	2/10/2021	2/19/2021	2/26/2021			2021 RICE	30,400,000.00
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds for use under 2021 Rice Program	Rice Program	YES	Public Bidding	11/6/2020	12/4/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/6/2020							2021 RICE	(394,345,000.00)
	Lot I –16,435 bags NSIC Rc314H/NSIC Rc410H /NSIC Rc548H											3/1/2021	3/1/2021	3/10/2021	3/12/2021				82,175,000.00
	Lot II – 12,000 bags NSIC Rc376H/NSIC Rc234H											3/1/2021	3/1/2021	3/10/2021	3/12/2021				60,000,000.00
	Lot III – 12,000 bags NSIC Rc350H/ NSIC Rc236H											3/1/2021	3/1/2021	3/10/2021	3/12/2021				60,000,000.00
	Lot IV –16,434 bags NSIC Rc176H/ NSIC Rc492H											3/1/2021	3/1/2021	3/10/2021	3/12/2021	30/04/2021			82,170,000.00
	Lot V – 12,000 bags NSIC Rc540H/ NSIC Rc408H											3/1/2021	3/1/2021	3/17/2021	3/22/2021				60,000,000.00
	Lot VI -10,000 bags NSIC Rc522H											3/1/2021	3/1/2021	3/18/2021	3/22/2021				50,000,000.00
	Labor and Materials for the Construction of SWIP in the 2nd District of Province of Masbate (San Isidro SWIP, Aroroy, Masbate)	Rice Program		Public Bidding	12/11/2020	2/1/2021	2/10/2021	2/22/2021	2/22/2021	2/22/2021	4/26/2021	5/12/2021	5/12/2021	5/31/2021	6/3/2021			2021 RICE	20,000,000.00

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds					
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total			
	Labor and Materials for the Construction of Diversion Dam in the Province of Albay	Rice Program		Public Bidding	Jan. 6, 2020	2/1/2021	2/10/2021	2/22/2021	2/22/2021	2/22/2021							2021 RICE	(10,000,000.00)				
	(Lot 1) Construction of P-1 Bonga DD, Legazpi City										2/23/2021	Mar. 15, 2021	Mar. 15, 2021	3/16/2021	3/18/2021				5,000,000.00			
	(Lot 2) Construction of Sugcad DD-Sugcad, Malinao, Albay										2/23/2021	Mar. 15, 2021	Mar. 15, 2021	3/18/2021	3/25/2021				5,000,000.00			
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Cam Sur:	Rice Program		Public Bidding	12/11/2020	2/25/2021	3/5/2021	3/19/2021	3/19/2021	3/19/2021	4/13/2021	4/28/2021	4/28/2021	5/7/2021	5/12/2021			2021 RICE	(14,000,000.00)			
	LOT 1 – Construction of Maysalay DD Lined Canal, Maysalay, Goa, Cam Sur (P3M), Construction of Gogon Lupi DD Canal – Lupi, Tinambac, Cam Sur (P4M)																					7,000,000.00
	LOT 2 – Extension of Manangle DD Lined Canal – Manangle, Sipocot, Cam Sur (P3,000,000.00)																					3,000,000.00
	LOT 3 – Canal Extension of Panoypoyan SWIP, Panoypoyan, Bula, Cam Sur (P4,000,000.00)																					4,000,000.00
	Supply, Delivery and Installation of Solar Power Fertiligation System (SPFS) in Cam Norte and Cam Sur:	Rice Program		Public Bidding	1/15/2021	2/25/2021	3/5/2021	3/19/2021	3/19/2021	3/19/2021							2021 RICE	(11,000,000.00)				
	LOT 1 – Taban, Minalabac, Cam Sur (P5,500,000.00)															(5,500,000.00)						
	LOT 2 – San Isidro, Daet, Cam Norte (P5,500,000.00)															(5,500,000.00)						
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay and Catanduanes:	Rice Program		Public Bidding	12/11/2020	2/25/2021	3/5/2021	3/19/2021	3/19/2021	3/19/2021	4/13/2021	4/28/2021	4/28/2021					2021 RICE	(8,000,000.00)			
	LOT 1 – Canal Extension of Minto DD – Minto, Guinobatan, Albay (P3,000,000.00)													5/3/2021	5/4/2021				3,000,000.00			
	LOT 2 – Canal Extension of Estancia P-4 DD, Estancia, Malinao, Albay (P2,000,000.00)													5/3/2021	5/10/2021				2,000,000.00			
	LOT 3 – Extension of Padurog Sto. Niño Canal, Sto. Niño, Virac, Catanduanes (P3,000,000.00)													5/3/2021	5/4/2021				3,000,000.00			
	Supply and Delivery of 28,740 bags Certified Palay Seeds for the Implementation under Rice Program 2021	Rice Program		Public Bidding	2/26/2021 & 3/15/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/19/2021	5/12/2021	5/17/2021	5/17/2021	5/26/2021	5/28/2021			2021 RICE	(43,684,800.00)			
	LOT 1 – 3,581 bags Certified Palay Seeds in Camarines Norte																				5,443,120.00	
	LOT 2 – 23,624 bags Certified Palay Seeds in Camarines Sur																				35,908,480.00	
	LOT 3 – 1,535 bags Certified Palay Se																				2,333,200.00	
	Supply and Delivery of 14,307 bags Hybrid Palay Seeds for use under National Rice Program:	Rice Program		Public Bidding	4/21/2021	4/26/2021	5/5/2021	5/17/2021	5/17/2021	5/17/2021	6/7/2021	6/11/2021	6/11/2021					2021 RICE (PSS)	(71,535,000.00)			
	LOT 1 – 3,255 bags NSIC Rc314H/Rc410H/Rc548H (P16,275,000.00)																		16,275,000.00			
	LOT 2 – 2,000 bags NSIC Rc376H/Rc234H (P10,000,000.00)																		10,000,000.00			
	LOT 3 – 2,000 bags NSIC Rc350H/Rc236H (P10,000,000.00)																		10,000,000.00			
	LOT 4 – 3,252 bags NSIC Rc176H/Rc492H (P16,260,000.00)													6/23/2021	7/1/2021				16,260,000.00			
	LOT 5 – 2,000 bags Rc540H/Rc408H (P10,000,000.00)													6/23/2021	6/28/2021				10,000,000.00			
	LOT 6 – 1,800 bags NSIC Rc522H (P9,000,000.00)																		9,000,000.00			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of 2,163 bags Public Hybrid Palay Seeds for implementation under National Rice Program	Rice Program		Public Bidding	4/21/2021	4/26/2021	5/5/2021	5/17/2021	5/17/2021	5/17/2021	6/7/2021	6/11/2021	6/11/2021	6/28/2021	6/29/2021			2021 RICE (PSS)	8,254,008.00
	Supply and Delivery of various office supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY2021	SAAD Program	YES	Public Bidding	10/9/20	10/16/20	10/30/20	11/16/20	11/16/20	11/16/20	11/17/20	1/15/2021	1/15/2021	2/5/2021	2/11/2021			2021 SAAD Program	1,192,480.00
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	10/9/20	10/16/20	10/30/20	11/16/20	11/16/20	11/16/20	12/23/2020	2/5/2021	2/5/2021	2/19/2021	2/26/2021			2021 SAAD Program	(7,000,000.00)
	7,000 Laminated Sacks																		3,500,000.00
	140,000 Plastic Sacks for distribution to intended recipients of SAAD Program																		3,500,000.00
	Supply and Delivery of	SAAD Program	YES	Public Bidding	10/9/20	16/10/2020	10/30/20	11/16/20	11/16/20	11/16/20	1/25/2021	2/5/21	2/5/21					2021 SAAD Program	(10,570,000.00)
	Lot 1 – 3,500 bags Upland Rainfed Rice Seeds													2/11/2021	2/15/2021				5,320,000.00
	Lot 2 – 3,500 bags Complete Fertilizer for distribution to intended recipients during the implementation of 2021 SAAD Program													2/19/2021	2/26/2021				5,250,000.00
	Supply and Delivery of	SAAD Program	YES	Public Bidding	10/9/20	10/16/20	10/30/20	11/16/20	11/16/20	11/16/20	12/23/2020	2/10/2021	2/10/2021	3/5/2021	3/10/2021			2021 SAAD Program	(9,000,000.00)
	(Lot 1) Assorted Hybrid Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP																		8,139,890.00
	Lot 2 –Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP																		860,110.00
	Supply and Delivery of various Planting Materials	SAAD Program	YES	Public Bidding	10/9/20	16/10/2020	10/30/20	11/16/20	11/16/20	11/16/20		2/5/2021	2/5/2021					2021 SAAD Program	(2,290,000.00)
	(LOT 1) 12,000 pcs. Citrus (Budded Calamansi)													2/12/2021	2/22/2021				600,000.00
	LOT 2 - 18,000 pcs. Gabi Corn/Tuber,													2/19/2021	2/22/2021				90,000.00
	LOT 3 - 2,000 kgs. Ginger Seedpieces,													2/17/2021	2/22/2021				400,000.00
	LOT 4 - 1,000 kgs. Mungbean (Labo variety)													2/23/2021	2/24/2021				200,000.00
	Lot 5 –2,000 kgs. Peanut for distribution to intended recipients during the implementation of 2021 SAAD Program													2/23/2021	2/24/2021				1,000,000.00
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	10/12/20	10/21/20	10/30/20	11/13/2020	11/13/2020	11/13/2020	11/16/2020	1/15/2021	1/15/2021	2/5/2021	2/10/2021			2021 SAAD Program	(10,395,000.00)
	LOT 1 - various fertilizers (Complete Fertilizer, Urea Fertilizer, Muriate of Potash																		5,784,000.00
	Lot 2 –African Night Crawler) for distribution to SAAD beneficiaries under FY 2021 SAAD –HVCDP Program																		4,611,000.00
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	10/9/2020	10/21/20	10/30/20	11/13/2020	11/13/2020	11/13/2020	11/16/2020	1/15/2021	1/15/2021					2021 SAAD Program	(1,692,000.00)
	LOT 1 - various fertilizers,													2/5/2021	2/10/2021				810,000.00
	LOT 2 - assorted vegetable seeds													2/5/2021	2/10/2021	17/03/2021	26-Apr-21		108,000.00
	Lot 3 –Agricultural supplies for distribution to the SAAD –Organic Agriculture Program													2/5/2021	2/10/2021	20-Apr-21	20/04/2021		774,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and delivery of:	SAAD Program	YES	Public Bidding	10/12/20	10/21/20	10/30/20	11/13/20	11/13/20	11/13/20									(8,515,000.00)
	Lot 1 – 6 units Pump and Engine Set for PISOS										11/27/2020	2/5/2021	2/5/2021	2/11/2021	2/18/2021			2021 SAAD Program	600,000.00
	Lot 2 – 8 units Corn Sheller and 2 units Cassava Grater										11/27/2020			2/11/2021	2/18/2021				1,360,000.00
	Lot 3 – 18 units Agri Waste Shredder Machine and 18 units Vermi Tea Brewer (w/testing)										11/27/2020			2/10/2021	2/11/2021	03/03/2021	3-Mar-21		2,160,000.00
	Lot 4- 6 units Power Tiller										11/27/2020			2/11/2021	2/19/2021	05/03/2021	24-Mar-21		2,100,000.00
	Lot 5- 51 units Brush Cutter										11/27/2020			2/11/2021	2/18/2021				1,020,000.00
	Lot 6 – 510 units Knapsack Sprayer for implementation under 2021 SAAD Program										11/27/2020			2/11/2021	2/18/2021				1,275,000.00
	Supply and delivery of:	SAAD Program	YES	Public Bidding	10/12/20	10/28/20	11/6/20	11/18/20	11/18/20	11/18/20									(4,452,000.00)
	Lot 1- 1,020 pcs Polyethylene Laminated Tarpaulin/Trapal										12/23/2020	2/10/2021	2/10/2021	3/4/2021	3/10/2021			2021 SAAD Program	2,244,000.00
	Lot 2- Various Agricultural Supplies -Laminated Sacks										11/25/2020	2/10/2021	2/10/2021	3/4/2021	3/10/2021				1,208,000.00
	Lot 3 – 2,000 pcs Plastic Crates										12/23/2020	2/10/2021	2/10/2021	3/18/2021	3/22/2021				1,000,000.00
	Supply & delivery of	SAAD Program	YES	Public Bidding	10/19/20	10/28/20	11/6/20	11/18/20	11/18/20	11/18/20								2021 SAAD Program	(2,455,500.00)
	Lot 1- Various Agricultural Supplies,										12/23/2020	2/10/2021	2/10/2021	3/4/2021	3/10/2021				1,327,500.00
	Lot 2- Fertilizer										12/23/2020	2/10/2021	2/10/2021	3/4/2021	3/10/2021	4-6-21,3-8-21	26-Apr-21		855,000.00
	Lot 3 – Cassava Stalks for the implementation under FY 2021 SAAD Corn Program										12/23/2020	2/10/2021	2/10/2021	3/4/2021	3/10/2021				273,000.00
	Fuel Deposit for	SAAD Program	YES	Public Bidding	10/9/20	10/28/20	11/6/20	-	11/18/20	-									(1,000,000.00)
	Lot 1 -11,470 liters Diesel in Camarines Sur,																		(550,000.00)
	Lot 2 –3,128 liters Diesel in Sorsogon																		(150,000.00)
	Lot 3 – 3,128 liters Diesel in Catanduanes																		(150,000.00)
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021																		(150,000.00)
	2nd Invitation - Fuel Deposit for	SAAD Program		Public Bidding	10/9/2020	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021									(1,000,000.00)
	Lot 1 -11,470 liters Diesel in Camarines Sur,										6/1/2021	6/11/2021	6/11/2021	6/28/2021	6/30/2021				550,000.00
	Lot 2 –3,128 liters Diesel in Sorsogon										5/4/2021	6/11/2021	6/11/2021	6/28/2021	6/30/2021				150,000.00
	Lot 3 – 3,128 liters Diesel in Catanduanes																		(150,000.00)
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021																		(150,000.00)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of :	SAAD Program	YES	Public Bidding														2021 SAAD Program	(10,587,000.00)
	Lot 1 – 3 units Combine Harvester and 3 units Mechanical Rice Transplanter				10/12/20	11/13/20	11/23/20	-	-	-									
	Lot 2 – 15 units Palay Thresher and 15 units Handtractor with Trailer																		
	Lot 3 – 15 units Brush Cutter																		
	Lot 4- 3 units Mobile Rice Mill and 3 units Mechanical Reaper																		
	Lot 5- 6 units Pump and Engine Set for PISOS																		
	Lot 6 – 13 units Forage / Silage Chopper under 2021 SAAD Program				10/23/20														
	Supply & delivery of	SAAD Program	YES	Public Bidding														2021 SAAD Program	(13,332,000.00)
	Lot 1- Animal Feeds &				10/23/20	11/13/20	11/23/20	12/7/2020	12/7/2020	12/7/2020	12/23/2020	3/1/2021	3/1/2021	3/18/2021	3/24/2021				11,550,000.00
	Lot 2 - Drugs and Biologics under 2021- SAAD Livestock and Poultry Program										12/23/2020			3/19/2021	3/24/2021				1,782,000.00
	Supply and delivery of:	SAAD Program	YES	Public Bidding	10/23/20	Nov. 27, 2020	12/7/2020	12/21/2020	12/21/2020	12/21/2020		3/1/2021	3/1/2021					2021 SAAD Program	(25,320,000.00)
	Lot 1 – 1,040 heads Native Does										12/23/2020			3/17/2021	3/29/2021				8,320,000.00
	Lot 2- 260 heads Upgraded Bucks										12/23/2020			3/17/2021	3/29/2021				6,500,000.00
	Lot 3 – 6,400 heads Free ranged chicken										12/23/2020			3/18/2021	3/30/2021				3,200,000.00
	Lot 4- 140 heads Draft Animal (Caraheifer)										12/23/2020			3/17/2021	3/29/2021				4,900,000.00
	Lot 5 –6,000 heads Mallard Ducks under 2021 SAAD – Livestock										12/23/2020			3/17/2021	3/30/2021				2,400,000.00
	Supply and Delivery of various processing equipment for implementation of 2021 SAAD- HVCDP Program	SAAD Program	YES	Public Bidding	11/13/2020	Nov. 27, 2020	12/7/2020	12/21/2020	12/21/2020	12/21/2020	12/28/2020	1/15/2021	1/15/2021	2/5/2021	2/10/2021	3/11/2021	3/15/2021	2021 SAAD Program	(1,114,200.00)
	186 units Weighing Scale, 10kg																		372,000.00
	6 pcs Bottle Sealer/Heat Gun																		18,000.00
	102 units Impulse Sealer																		510,000.00
	51 units Refractometer																		214,200.00
	Supply & delivery of :	SAAD Program	YES	Public Bidding	10/30/20	11/13/20	11/23/20	12/7/20	12/7/20	12/7/20								2021 SAAD Program	(2,890,000.00)
	Lot 1- Lot 1- Forage Grasses & Legumes																		(325,000.00)
	Lot 2 – Agricultural Supplies & Equipment and										12/23/2020	1/15/2021	1/15/2021	2/12/2021	2/17/2021	31/05/2021	31-May-21		2,385,000.00
	Lot 3- Chest Freezer under 2021- SAAD Livestock and Poultry Program										12/14/2020	1/15/2021	1/15/2021	1/29/2021	2/1/2021	24/02/2021	2-Mar-21		180,000.00
	2nd ITB: Supply and Delivery of: Lot 1 – Forage Grasses and Legumes under SAAD- Livestock and Poultry Program	SAAD Program		Public Bidding	10/30/2020	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	3/31/2021	4/21/2021	4/21/2021	5/13/2021	5/19/2021			2021 SAAD Program	325,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of	SAAD Program		Public Bidding	Jan. 6, 2021	1/28/2021	2/5/2021	2/17/21	2/17/21	2/17/21								2021 SAAD Program	(10,585,000.00)
	Lot 1 – 4 units Mechanical Rice Transplanter and 20 units Brush Cutter										3/2/2021	3/8/2021	3/8/2021	3/31/2021	4/7/2021				1,860,000.00
	Lot 2 – 22 units Palay Thresher with blower										3/2/2021	3/8/2021	3/8/2021	3/31/2021	4/6/2021	05/04/2021	27-Apr-21		1,540,000.00
	Lot 3 - 6 units Mobile Rice Mill										3/2/2021	3/8/2021	3/8/2021	3/31/2021	4/8/2021	17/05/2021	25-Jun-21		1,950,000.00
	Lot 4- 6 units Pump and Engine Set for PISOS										3/2/2021	3/8/2021	3/8/2021	3/31/2021	4/7/2021				600,000.00
	Lot 5 – 13 units Forage / Silage Chopper										3/2/2021	3/8/2021	3/8/2021	3/31/2021	4/7/2021				585,000.00
	Lot 6 - 15 units Hand tractor with trailer										3/8/2021								(2,025,000.00)
	Lot 7 - 15 units Mechanical Reaper										3/3/2021	3/8/2021	3/8/2021	3/31/2021	4/8/2021	17/05/2021	25-Jun-21		2,025,000.00
	Supply and Delivery of Various Agri Supplies under SAAD-HVCDP - ₱6,400,800.00	SAAD Program		Public Bidding	Jan. 6, 2021	1/28/2021	2/5/21	2/17/21	2/17/21	2/17/21	3/2/2021	3/8/2021	3/8/2021	3/26/2021	3/31/2021			2021 SAAD Program	6,400,800.00
	Supply and delivery of	Organic Agriculture Program (OAP)	YES	Public Bidding	N/A	27/10/2020	10/30/20	11/16/2020	11/16/2020	11/16/2020								2021 Organic Agriculture Program	(1,815,998.80)
	LOT 1 – 50 bags Rice seeds (40/kg/bag-colored)																		120,000.00
	LOT 2 – 10 bags OPV Corn seeds (20kg/bag)										1/27/2021	2/5/2021	2/5/2021	2/17/2021	2/18/2021				35,000.00
	LOT 3 – Assorted vegetable seeds																		110,998.80
	LOT 4 – Organic Fertilizers and Vermi Worms for use in distribution to the recipients/cooperators																		(1,550,000.00)
	Supply and Delivery of 1,180 Free Range Chicken for distribution to the recipients/cooperators under Organic Agricultural Program	OAP	YES	Public Bidding	N/A	Oct. 16, 2020	10/30/20	11/16/20	11/16/20	11/16/20	1/18/2021	1/22/2021	1/22/2021	1/26/2021	2/2/2021			2021 Organic Agriculture Program	590,000.00
	Supply, Delivery and Installation of 5 units Greenhouse Tunnel Type with Anteroom	OAP	YES	Public Bidding	11/6/2020	Nov. 20, 2020	12/2/2020	12/14/2020	12/14/2020	12/14/2020	1/27/2021	2/5/2021	2/5/2021	2/18/2021	2/18/2021			2021 Organic Agriculture Program	1,250,000.00
	Supply, delivery, commissioning and Installation of 6 units Solar Power Irrigation System.	OAP	YES	Public Bidding	10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	1/27/2021	1/22/2021	1/22/2021	2/2/2021	2/5/2021			2021 Organic Agriculture Program	5,100,000.00
		OAP	YES	Public Bidding	10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020								2021 Organic Agriculture Program	(920,000.00)
	LOT 1 – Supply and delivery of 2 units Pump and Engine Set (STW)										1/27/2021	Jan. 22, 2021	Jan. 22, 2021	1/27/2021	2/18/2021				200,000.00
	LOT 2 – Supply and delivery of 8 units Pump Irrigation System from Open Source (PISOS)																		720,000.00
		OAP	YES	Public Bidding	10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020		Jan. 22, 2021	Jan. 22, 2021					2021 Organic Agriculture	(1,110,000.00)
	LOT 1 – Supply and Delivery of Lot 1- 2 units Agri Waste Shredder Machine										1/27/2021			2/3/2021	2/5/2021	03/05/2021	28-Jun-21		210,000.00
	LOT 2 – Supply and Delivery of 50 pcs Knapsack Sprayer										1/27/2021			2/8/2021	2/9/2021	02-Mar-21	19-Mar-21		100,000.00
	LOT 3- Supply, delivery, installation and commissioning of 1 unit Brown Ricemill										1/27/2021			2/3/2021	2/5/2021	03/05/2021	28-Jun-21		800,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and delivery of:	AMAD/ OAP	YES	Public Bidding	N/A	Nov. 20, 2020	12/2/2020	12/14/2020	12/14/2020	12/14/2020		2/5/2021	2/5/2021					2021 Organic Agriculture Program	(701,780.00)
	LOT 1 – ICT Supplies										1/29/2021			2/26/2021	3/1/2021				450,000.00
	LOT 2 – Other Supplies										1/28/2021			2/22/2021	2/15/2021	3/18/2021	4/27/2021		101,790.00
	LOT 3 – Furniture and Fixtures for use of Agribusiness and Marketing Assistance Division (AMAD) and Organic Agriculture Program (OAP) for CY 2021										1/28/2021			2/25/2021	2/26/2021	04-Jun-21	10-Jun-21		149,990.00
	Supply and Delivery of:	Livestock Program	YES	Public Bidding	10/19/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020								2021 Livestock	(5,180,000.00)
	LOT 1 – 2 units forage chopper (P380,000.00)																		(380,000.00)
	LOT 2 – 45 units Incubator w/ Hatcher (P1,800,000.00)										12/18/2020	2/5/2021	2/5/2021	2/18/2021	2/19/2021	15/04/2021	5-May-21		1,800,000.00
	LOT 3 – 2 units Compact Feedmill (P3,000,000.00) for use under 2021 Livestock and Poultry Program										12/18/2020	2/10/2021	2/10/2021	3/10/2021	3/19/2021	18/03/2021	18-Mar-21		3,000,000.00
	2nd ITB: Supply and Delivery of 2 units Forage Chopper for implementation under 2021 Livestock and Poultry Program	Livestock Program		Public Bidding	N/A	2/20/2021	3/1/2021	3/15/2021	3/15/2021	3/15/2021	4/5/2021	4/12/2021	4/12/2021	4/23/2021	5/11/2021			2021 Livestock	380,000.00
	Supply and Delivery of Various Drugs & Biologics under 2021 Livestock & Poultry Program:	Livestock Program	YES	Public Bidding	10/19/2020	10/28/2020	11/4/2020	11/16/20	11/16/20	11/16/20	12/18/2020	2/5/2021	2/5/2021	2/16/2021	2/17/2021			2021 Livestock	(4,554,330.00)
	LOT 1 – Vaccines (P1,961,750.00)																		1,961,750.00
	LOT 2 – Antibiotics (P632,700.00)																		632,700.00
	LOT 3 – Vitamins (P580,000.00)																		580,000.00
	LOT 4 – Dewormers (P599,800.00)																		599,800.00
	LOT 5 – Hormones / Wound sprays (P780,000.00)																		780,080.00
	Supply and Delivery of:	Livestock Program	YES	Public Bidding	10/19/2020	28-Oct-20	11/4/2020	11/16/20	11/16/20	11/16/20		2/5/2021	2/5/2021					2021 Livestock	(10,595,000.00)
	LOT 1 – Feeds for use at DA RFO-5										12/18/2020			2/25/2020	2/26/2021				6,645,500.00
	LOT 2 – Feeds for use at RDPTC (P1,149,500.00) and										12/18/2020			2/25/2020	2/26/2021				1,149,500.00
	LOT 3 – Corn Silage (P2,800,000.00) under Livestock and Poultry Program										12/18/2020			2/15/2021	2/17/2021				2,800,000.00
	Supply and Delivery of:	Livestock Program	YES	Public Bidding	10/19/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020		1/15/2021	1/15/2021					2021 Livestock	(6,400,000.00)
	LOT 1 – 4,800 Heads Free Ranged Chicken (P2,400,000.00)										12/1/2020			1/22/2021	2/1/2021				2,400,000.00
	LOT 2 – 2,400 heads Ducks (P1,200,000.00)										12/1/2020			1/22/2021	2/1/2021				1,200,000.00
	LOT 3 – 80 Heads Draft Animal (Carahiefer) (P2,800,000.00)										12/1/2020			1/22/2021	2/1/2021				2,800,000.00
	Labor and Materials for the Construction of Chicken House at Central Bicol Experiment Station, San Agustin, Pili Camarines Sur	Livestock Program	YES	Public Bidding	N/A	Nov. 11, 2020	11/18/2020	12/2/2020	12/2/2020	12/2/2020	1/25/2021	2/5/2021	2/5/2021	3/3/2021	3/29/2021			2021 Livestock	1,000,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	Supply and Delivery of African Swine Fever Responders kits for use under 2021 Livestock and Poultry Program	Livestock Program		Public Bidding	5/5/2021	5/10/2021	5/19/2021		-									2021 Livestock-PSS, ESETS	(1,815,000.00)
	Supply and Delivery of Animal Test Kits & Reagents for use under Livestock and Poultry Program	Livestock Program		Public Bidding	5/5/2021	5/10/2021	5/19/2021		-									2021 PSS-Livestock	(2,195,000.00)
		Resaerch Division	YES	Public Bidding														2021 Other R & D	(1,300,000.00)
	LOT 1 – Repair and improvement of Pili Laboratory at ARDC Tabaco City, Albay (P650,000.00)				10/12/2020	10/21/2020	10/30/2020	11/13/2020	11/13/2020	11/13/2020	12/18/2020	1/22/2021	1/22/2021	2/2/2021	2/3/2021				650,000.00
	LOT 2 – Repair of 750m Perimeter Fence and divisional Fence at RCBC, Masbate, Mandaon (P650,000.00) Masbate under 2021 Other R&D																		650,000.00
	Labor and Materials for the Repair of Staff House at ARDC, Camalig, Albay	ARDC-Camalig		Public Bidding	N/A	1/23/2021	2/1/2021	2/15/2021	2/15/2021	2/15/2021	2/22/2021	3/1/2021	3/1/2021	3/5/2021	3/9/2021			2021 Other R & D	650,000.00
	Supply and Delivery of Various Furniture & Fixtures, and Office Equipments under Regulatory Program 2021	Regulatory Division	YES	Public Bidding	11/6/2020	Nov. 18, 2020	11/27/2020	12/11/20	12/11/20	12/11/20								2021 QCI Regulatory	(995,730.00)
	Lot 1 - Digital Photocopier Machine (1 unit)										3/1/2021	3/5/2021	3/5/2021	3/16/2021	3/16/2021	21/04/2021	21-Apr-21		200,000.00
	Lot 2 - Furniture and Fixture										3/1/2021	3/5/2021	3/5/2021	3/16/2021	3/16/2021				495,730.00
	Lot 3 - Airconditioner (4 units)																		300,000.00
	Supply and Delivery of 1 unit 6 Wheeler Light Delivery Van for use in the Implementation/Enhancement of KADIWA ni Ani at Kita Program 2021.	AMAD	YES	Public Bidding	11/18/20	Nov. 20, 2020	12/2/2020	12/14/2020	12/14/2020	12/14/2020								2021 MDS	(2,000,000.00)
	Supply and Delivery of 1 unit- Light Delivery, Wing Van for implementation of KADIWA on wheels/Mobile Kadiwa	AMAD		Public Bidding	3/8/2021	3/19/2021	3/30/2021	4/12/2021	4/12/2021	4/12/2021	6/4/2021	6/11/2021	6/11/2021	6/21/2021	6/28/2021			2021 MDS	2,000,000.00
	Provision of 45 Security Services for the period of January – June 2021 under 2021 Various Funds	Admin	YES	Public Bidding	11/6/2020	11/16/20	11/25/2020	12/9/2020	12/9/2020	12/9/2020	2/1/2021	2/15/2021	2/15/2021	3/2/2021	3/4/2021			2021 Various	3,710,857.47
	Fuel and other Lubricants for use of DA-RFO 5 Service Vehicles for the 1st Quarter CY 2021 under Various Fund	Admin	YES	Public Bidding	12/11/2020	12/16/20	12/23/2020	Jan. 8, 2021	Jan. 8, 2021	Jan. 8, 2021	2/1/2021	2/15/2021	2/15/2021	2/17/2021	3/10/2021		24-Feb-21	2021 Various Fund	2,000,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of:	SAAD Program		Public Bidding	N/A	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	5/7/2021							2021 SAAD-OAP/ CORN/RICE	(727,000.00)
	Lot 1 – 3 units Moisture Meter (P75,000.00)											5/17/2021	5/17/2021	6/10/2021	6/14/2021				75,000.00
	Lot 2 – 3 units Sack Sewing Machine and 6 units Weighing Machine (P135,000.00)											5/17/2021	5/17/2021	6/10/2021	6/14/2021				135,000.00
	Lot 3 – 3 pcs Rice Box (P30,000.00)											5/17/2021	5/17/2021	6/10/2021	6/14/2021				30,000.00
	Lot 4 – 1 unit Cassava Dehydrator (P250,000.00)																		250,000.00
	Lot 5 – Various Agricultural Forestry Equipment (P174,000.00)											5/17/2021	5/17/2021	6/10/2021	6/14/2021				174,000.00
	Lot 6 – 18 units Weighing Scale (P63,000.00) For implementation under SAAD, Rice, Corn, OAP											5/17/2021	5/17/2021	6/10/2021	6/14/2021				63,000.00
	Supply and Delivery of :	RAED		Public Bidding	N/A	1/23/2021	2/1/2021	2/15/2021	2/15/2021	2/15/2021								2021 AFESA	(1,439,075.00)
	LOT 1 – Office Equipment (P101,000.00)										3/8/2021	3/15/2021	3/15/2021	3/23/2021	3/29/2021				101,000.00
	LOT 2 – ICT Office Supplies (P200,000.00)										3/8/2021	3/15/2021	3/15/2021	3/23/2021	3/29/2021				200,000.00
	LOT 3 – Other Supplies and Materials (P772,100.00)										4/22/2021	4/28/2020	4/28/2020	5/10/2021	5/17/2021				772,100.00
	LOT 4 – Office Supplies (P365,975.00) for use of RAED under AFESA Fund										3/8/2021	3/15/2021	3/15/2021	3/23/2021	3/29/2021				365,975.00
	Supply and Delivery of Various ICT Equipment for RSBSA Office	RSBSA		Public Bidding	1/13/2021	1/23/2021	2/1/2021	2/15/2021	2/15/2021	2/15/2021	3/5/2021	3/15/2021	3/15/2021	4/2/2021	4/7/2021			2021 RSBSA	2,800,000.00
	Various Printing Materials for Information Dissemination of DA RFO 5 Programs and Distribution to Different Different Target Clients	FOD		Public Bidding	N/A	2/20/2021	3/1/2021	3/15/2021	3/15/2021	3/15/2021								2021 ESETS CORN, RICE, LIVESTOCK	(1,090,000.00)
	LOT 1 – Brochure /Flyer (Livestock and Poultry Program (P390,000.00)										4/5/2021	4/12/2021	4/12/2021	4/26/2021	5/3/2021				390,000.00
	LOT 2 – Brochure / Flyer (Corn Program) (P430,000.00)										4/5/2021	4/12/2021	4/12/2021	4/26/2021	5/3/2021				430,000.00
	LOT 3 – Brochure / Flyer (Rice Program) (P270,000.00)										4/28/2021	5/5/2021	5/5/2021	5/7/2021	5/10/2021				270,000.00
	Supply and Delivery of Various Chemical and Filtering Supplies for use at ILD (RADDL, RAFAL & RSL)	ILD		Public Bidding	3/15/2021	4/9/2021	4/21/2021	5/5/2021	5/5/2021	5/5/2021	6/2/2021	6/11/2021	6/11/2021	6/28/2021	6/28/2021			2021 ILD	2,241,000.00
	Supply and Delivery of Agricultural Supplies	ILD		Public Bidding	N/A	3/10/2021	3/19/2021	3/31/2021	3/31/2021	3/31/2021		5/24/2021	5/24/2021					2021 ILD	(1,692,500.00)
	Lot 1- Insecticide and Fungicide and										5/18/2021								1,442,500.00
	Lot 2- Zinc Phosphide for use in RCPMC for control of insect pest and diseases under 2021 ILD Program										5/18/2021			6/4/2021	6/4/2021				250,000.00
	Supply and Delivery of Laboratory Supplies for use at ILD (RADDL, RAFAL & RSL)	ILD		Public Bidding	N/A	4/9/2021	4/21/2021	5/5/2021	5/5/2021	5/5/2021	6/7/2021	6/11/2021	6/11/2021	6/21/2021	6/23/2021			2021 ILD	1,450,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total			
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance		
	Supply and Delivery of :	FOD		Public Bidding	10/19/2020	2/17/2021	3/1/2021	3/15/2021	3/15/2021	3/17/2021	4/21/2021	4/21/2021					2021 STO- AMIA	(1,059,990.00)			
	LOT 1 – Agri Supplies (P1,000,000.00) for Implementation of AMIA Village Sites in Albay and												5/4/2021	5/13/2021				1,000,000.00			
	LOT 2 – Office Supplies (P59,990)												5/10/2021	5/14/2021				59,990.00			
	Supply and Delivery of 4,500 heads Piglets under Rehabilitation and Recovery Program for African Swine Fever	FOD		Public Bidding	3/15/2021	3/19/2021	3/30/2021	-	4/12/2021	-							2021 STO QRF ASF	(27,000,000.00)			
	Supply and Delivery of Hog Feeds under Rehabilitation and Recovery Program for African Swine Fever	FOD		Public Bidding	3/15/2021	3/19/2021	3/30/2021	4/12/2021	4/12/2021	4/12/2021	6/1/2021	6/11/2021	6/11/2021	6/22/2021	6/23/2021			2021 STO QRF ASF	18,000,000.00		
	Labor and Materials for the Repair and Rehabilitation of UNION Diversion Dam at Gubat, Sorsogon	RAED		Public Bidding	4/26/2021	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	6/4/2021	6/18/2021	6/18/2021					2021 QRF-Calamity	1,000,000.00		
	Labor and Materials for the Repair and Rehabilitation of one (1) SWIP and three (3) Diversion Dam in the Province of Cam Norte under 2021 Quick Response Fund	RAED		Public Bidding	4/28/2021	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	6/4/2021	6/18/2021	6/18/2021					2021 QRF-Calamity	(7,000,000.00)		
	1. Dalnac SWIP at Paracale																				2,000,000.00
	2. San Jose Diversion Dam at Talisay																				1,000,000.00
	3. Colasi Diversion Dam at Mercedes																				1,500,000.00
	4. Malancao Diversion Dam at Basud																				2,500,000.00
	Labor and Materials for the Repair/Rehab of Village Dryer Shed at Carolina, Naga City, Cam Sur	RAED		Public Bidding	4/26/2021	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	6/1/2021	6/23/2021	6/23/2021					2021 QRF-Calamity	2,000,000.00		
	Labor and Materials for the Repair and Rehabilitation of NOGPO Diversion Dam at Libon Albay	RAED		Public Bidding	4/28/2021	5/7/2021	5/17/2021	5/31/2021	5/31/2021	5/31/2021	6/10/2021	6/23/2021	6/23/2021					2021 QRF-Calamity	3,000,000.00		
	Supply and Delivery of 7,500 bags Urea Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	-	6/30/2021	-								2021 QRF	(9,000,000.00)		
	Lot I – 1,700 bags in Albay																2,040,000.00				
	Lot II – 900 bags in Cam.Norte																1,080,000.00				
	Lot III – 2,750 bags in Cam. Sur (1,200.00 /bags)																3,300,000.00				
	Lot IV – 500 bags in Catanduanes (1,200.00 /bags)																600,000.00				
	Lot V – 900 bags in Masbate																1,080,000.00				
	Lot VI – 750 bags in Sorsogon																900,000.00				
	Supply and Delivery of 7,500 bags Complete Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	-	6/30/2021	-								2021 QRF	(9,000,000.00)		
	Lot I – 1,700 bags in Albay																2,040,000.00				
	Lot II – 900 bags in Cam.Norte																1,080,000.00				
	Lot III – 2,750 bags in Cam. Sur (1,200.00 /bags)																3,300,000.00				
	Lot IV – 500 bags in Catanduanes (1,200.00 /bags)																600,000.00				
	Lot V – 900 bags in Masbate																1,080,000.00				
	Lot VI – 750 bags in Sorsogon																900,000.00				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	Supply and Delivery of ASF test Kits and Reagentsfor use in the African Swine Fever Virus Diagnosis under ASF Quick Response Fund	FOD		Public Bidding	5/5/2021	5/10/2021	5/19/2021		-									2021 QRF ASF	(9,450,000.00)
	Supply and Delivery of Assorted Vegetable Seeds to be distributed to ICCs/IP Farmers under 4Ks Program	FOD		Public Bidding	N/A	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	4/26/2021	5/5/2021	5/5/2021	5/14/2021	5/19/2021			2021 4Ks	596,750.00
	Supply and Delivery of:	FOD		Public Bidding	N/A	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	4/14/2021	4/21/2021	4/21/2021	5/7/2021	5/10/2021			2021 4Ks	(1,628,000.00)
	Lot 1 – 45 hds Upgraded Goat (P450,000.00)																		450,000.00
	Lot 2 – 9 hds Bucks (P135,000.00)																		135,000.00
	Lot 3 – 1800 hds Free Ranged Chicken (P900,000.00)																		900,000.00
	Lot 4 – 4 hds Draft Animal (P143,000.00) To be distributed to the ICCs/IP Farmers under 4Ks Program implementation of FY 2021																		143,000.00
	Various Trainings under Corn Program	Corn Program		SVP	N/A	3/3/2021	N/A	3/19/2021	3/19/2021	3/19/2021	3/29/2021	4/7/2021						2021 Corn Program	(734,850.00)
	Lot 1 - Catering Services at Albay													4/12/2021	4/12/2021				42,600.00
	Lot 2 - Food and accomodation - Camarines Norte													4/12/2021	4/12/2021				62,750.00
	Lot 3 - Catering Services Camarines Sur													4/12/2021	4/12/2021				85,200.00
	Lot 4 - Food and accomodation - Masbate													4/12/2021	4/12/2021				355,200.00
	Lot 5 - Advocacy T-shirt (polo shirt)													4/12/2021	4/12/2021				35,000.00
	Lot 6 - Van rental													4/12/2021	4/12/2021				102,000.00
	Lot 7 - Training Materials for use during Various training under Corn Program ESETS													4/12/2021	4/12/2021		04-May-21		52,100.00
	Labor and Materials for Replacement / Installation of Submersible Pump (1.5 HP) for use at ARDC	Corn Program		SVP	N/A	5/6/2021	N/A	5/12/2021	5/12/2021	5/12/2021	5/14/2021		5/17/2021	5/19/2021	5/19/2021			2021 Corn Program	55,000.00
	Catering Service for the conduct of Various Meetings under Corn Program	Corn Program		SVP	N/A	2/17/2021	N/A	2/22/2021	2/22/2021	2/22/2021	3/1/2021		3/1/2021	3/2/2021	3/2/2021			2021 Corn Program	241,500.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total
	Food and Accommodation for Focus Group Discussion (FGO) with High Value Crops Agricultural Workers (AEWs) and Stakeholders in Albay, Cam Norte, Cam Sur and Sorsogon:	HVCDP		SVP	N/A	2/3/2021	N/A	2/10/2021	2/10/2021	2/10/2021								2021 HVCDP	(748,900.00)
	LOT 1 – Food and Accommodation in Cam Norte (P60,600.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				60,600.00
	LOT 2 – Food and Accommodation in Albay (P66,600.00)																		(66,600.00)
	LOT 3 – Food and Accommodation in Sorsogon (P63,600.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				63,600.00
	LOT 4 – Catering Service in Cam Sur I (P102,300.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				102,300.00
	LOT 5 – Food and Accommodation in Cam Sur II (P25,600.00)																		(25,600.00)
	LOT 6 – Van Rental (P280,000.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				280,000.00
	LOT 7 – Training Supplies (P150,200.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				150,200.00
	Food and Accommodation for the conduct of Focus Group Discussion (FGD) with HVCDP AEWs and Stakeholders in Cam Sur and Albay:	HVCDP		SVP	N/A	2/12/2021	N/A	2/17/2021	2/17/2021	2/17/2021								2021 HVCDP	(92,200.00)
	LOT 1 – Food and Accommodation in Albay (P66,600.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				66,600.00
	LOT 2 – Food and Accommodation in Cam Sur 2 (P25,600.00)										2/18/2021		2/22/2021	2/26/2021	2/26/2021				25,600.00
	FOOD AND ACCOMMODATION, VAN RENTAL & TRAINING KIT & STARTER KIT FOR THE CONDUCT OF VARIOUS TRAININGS UNDER HVCDOP FOR CY 2021 IN CAMARINES SUR, ALBAY, CATANDUNAES & MASBATE UNDER HVCDP CY 2021	HVCDP		SVP	N/A	2/5/2021	N/A	2/15/2021	2/15/2021	2/15/2021								2021 HVCDP	(682,250.00)
	LOT 1: FOOD & ACCOMMODATION: (CAMARINES SUR- 2 batch))										2/25/2021		3/1/2021	3/5/2021	3/5/2021				153,000.00
	LOT 2: FOOD & ACCOMMODATION: (ALBAY- 1 batch)																		(76,500.00)
	LOT 3: FOOD & ACCOMMODATION (CATANDUANES- 1 batch)										2/25/2021		3/1/2021	3/5/2021	3/5/2021				76,500.00
	LOT 4: FOOD & ACCOMMODATION: (MASBATE- 1 batch)																		(76,500.00)
	LOT 5: VAN RENTAL										2/25/2021		3/1/2021	3/5/2021	3/5/2021				66,000.00
	LOT 6: TRAINING KITS & SUPPLIES										2/25/2021		3/1/2021	3/5/2021	3/5/2021	15-Mar-21	15-Mar-21		233,750.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Food and Accommodation for the conduct of Training in Albay and Masbate under 2021 HVCDP	HVCDP		SVP	N/A	2/18/2021	N/A	2/22/2021	2/22/2021	2/22/2021	2/25/2021							2021 HVCDP	(153,000.00)
	LOT 1: FOOD & ACCOMMODATION: (ALBAY- 1 batch)										2/25/2021		3/1/2021	3/5/2021	3/5/2021				76,500.00
	LOT 4: FOOD & ACCOMMODATION: (MASBATE- 1 batch)										2/25/2021		3/1/2021	3/5/2021	3/5/2021				76,500.00
	Catering Services during the conduct of Various Meeting of HVCDP in Coordination with Other Programs and Offices	HVCDP		SVP	N/A	3/3/2021	N/A	3/8/2021	3/8/2021	3/8/2021	3/12/2021		3/15/2021	3/18/2021	3/18/2021			2021 HVCDP	127,800.00
	CATERING SERVICES & SUPPLIES FOR THE CONDUCT OF FIELD DISTRIBUTION OF GULAYAN SA PAARALAN PROJECT (GPP) PACKAGE BY MUNICIPALITY UNDER 2021 HVCDP	HVCDP		SVP	N/A	3/19/2021	N/A	3/24/2021	3/24/2021	3/24/2021	4/5/2021		4/7/2021					2021 HVCDP	(811,425.00)
	LOT 1 – Catering Services for Albay (71,000.00)													4/12/2021	4/12/2021				71,000.00
	LOT 2 – Catering Services for Cam Norte (39,405.00)													4/12/2021	4/12/2021				39,405.00
	LOT 3 – Catering Services for Cam Sur (93,010.00)													4/12/2021	4/12/2021				93,010.00
	LOT 4 – Catering services for Catanduanes (36,565.00)													4/12/2021	4/12/2021				36,565.00
	LOT 5 – Catering services for Masbate (51,120.00)													4/12/2021	4/12/2021				51,120.00
	LOT 6 – Catering Services for Sorsogon (40,825.00)													4/12/2021	4/12/2021				40,825.00
	LOT 7 – Kit and Supplies (479,500.00)													4/12/2021	4/12/2021	06-May-21	06-May-21		479,500.00
	Labor and Materials for the Repair of 1 unit Air Vent Type Greenhouse with Mist Irrigation for use at Daet, Cam Norte	HVCDP		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/15/2021		4/21/2021	4/23/2021	4/23/2021			2021 HVCDP	207,000.00
	Supply and Delivery of Agricultural Supplies, Chemicals and Seeds for use under HVCDP	HVCDP		SVP	N/A	4/13/2021	N/A	4/19/2021	4/19/2021	4/19/2021	4/20/2021		4/26/2021	4/29/2021	4/29/2021			2021 HVCDP	277,450.00
	Supply and Delivery of Furniture and Fixtures for use at Pili Processing Facility under HVCDP	HVCDP		SVP	N/A	4/13/2021	N/A	4/19/2021	4/19/2021	4/19/2021	4/20/2021		4/26/2021	4/29/2021	4/29/2021			2021 HVCDP	99,834.00
	Training on Cacao Production & Processing Technology with GAP at Cam Sur and Albay:	HVCDP		SVP	N/A	4/14/2021	N/A	4/21/2021	4/21/2021	4/21/2021								2021 HVCDP	(684,000.00)
	LOT 1 – Food and Accommodation in Cam Sur (P264,000.00)										4/22/2021		4/26/2021	4/28/2021	4/28/2021				264,000.00
	LOT 2 – Food and Accommodation in Albay (P176,000.00)										4/22/2021		4/26/2021	4/28/2021	4/28/2021				176,000.00
	LOT 3 – Training Kits/ Supplies/ Materials (P190,000.00)										4/23/2021		4/26/2021	4/28/2021	4/28/2021	30-Apr-21			190,000.00
	LOT 4 – Van Rental (P54,000.00)										4/22/2021		4/26/2021	4/28/2021	4/28/2021				54,000.00
	Food & Accommodation, van rental & training kit & supplies for the conduct of values formation leadership & capability building training for cacao grower/processor-leaders under 2021 HVCDP	HVCDP		SVP	N/A	4/28/2021	N/A	5/5/2021	5/5/2021	5/5/2021			5/10/2021					2021 HVCDP	(646,000.00)
	LOT 1: ALBAY (3 BATCH)										5/7/2021			5/12/2021	5/12/2021				264,000.00
	LOT 2: CAMARINES SUR(2 BATCH)										5/7/2021			5/12/2021	5/12/2021				176,000.00
	LOT 3: VAN RENTAL										5/7/2021			5/12/2021	5/12/2021				56,000.00
	LOT 4: TRAINING KIT/SUPPLIES AND MATERIALS										5/7/2021			5/12/2021	5/12/2021				150,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of Pili Oil Extractor	HVCDP		SVP	N/A	5/21/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/9/2021		6/14/2021	6/17/2021	6/17/2021			2021 HVCDP	240,000.00
	SUPPLY AND DELIVERY OF 2 UNITS FLAIL TYPE GRASS/ BRUSH CUTTER AND CAN BE USED AS MULCHER FOR IMPLEMENTATION UNDER HVCDP PROGRAM 2021	HVCDP		SVP	N/A	6/19/2021	N/A	6/23/2021	6/23/2021	6/23/2021	6/29/2021		6/30/2021	7/1/2021	7/2/2021			2021 HVCDP	560,000.00
	SUPPLY AND DELIVERY OF 50 ROLLS CYCLONEWIRE AND 20 ROLLS FISHNET BLACK FOR USE AT THE REGIONAL NURSERY UNDER HVCDP PROGRAM	HVCDP		SVP	N/A	6/18/2021	N/A	6/23/2021	6/23/2021	6/23/2021	6/25/2021		6/28/2021	6/29/2021	7/5/2021			2021 HVCDP	110,000.00
	SUPPLY AND DELIVERY OF DIESEL FOR USE AT ALBAY PROVINCIAL AGRICULTURAL OFFICE UNDER RICE 2021	Rice Program		SVP	N/A	4/22/2021	N/A	4/26/2021	4/26/2021	4/26/2021	5/21/2021		5/24/2021	5/27/2021	5/28/2021			2021 RICE	200,000.00
	FOOD AND ACCOMMODATION FOR USE DURING THE CONDUCT OF MASS DISTRIBUTION OF FARM INPUTS TO FARMERS BENEFICIARIES IN MASBATE UNDER RICE PROGRAM 2021	Rice Program		SVP	N/A	4/22/2021	N/A	4/26/2021	4/26/2021	4/26/2021	5/21/2021		5/24/2021	5/28/2021	5/28/2021			2021 RICE	146,250.00
		Rice Program		SVP	N/A	2/13/2021	N/A	2/17/2021	2/17/2021	2/17/2021	2/19/2021		2/22/2021	2/23/2021			2021 RICE	(67,000.00)	
	LOT 1 – Catering Services (₱57,000.00)														2/23/2021				57,000.00
	LOT 2 – Supplies (₱10,000) during the conduct of Blended Year-End Financial Evaluation and Assessment Workshop (Closing of Books)														2/23/2021				10,000.00
	Supply and Delivery of Supplies for Making IATF Office IDs	Rice Program		SVP	N/A	5/9/2021	N/A	5/12/2021	5/12/2021	5/12/2021	5/17/2021		5/19/2021	5/20/2021	5/21/2021			2021 RICE	57,000.00
	SUPPLY AND DELIVERY OF VARIOUS POST HARVEST EQUIPMENT FOR IMPLEMENTATION UNDER RICE 2021 PROGRAM	Rice Program		SVP	N/A	6/10/2021	N/A	6/18/2021	6/18/2021	6/18/2021	6/25/2021		6/28/2021	6/30/2021	6/30/2021			2021 Rice Program	(645,000.00)
	6 units Palay Thresher with Blower																		420,000.00
	3 units Palay Thresher with Fan Blower & Winnowers																		225,000.00
		Rice Program		SVP	N/A	3/10/2021	N/A	3/15/2021	3/15/2021	3/15/2021	3/17/2021			3/22/2021	3/22/2021			2021 RICE	(284,500.00)
	Lot 1 - Food and Venue (₱197,000.00)												3/19/2021						197,000.00
	Lot 2 - Summit Kit (₱87,500.00) for the Conduct of Regional Food Security Summit under Rice Program												3/19/2021						87,500.00
	Catering Services for:	SAAD Program		SVP	N/A	2/15/2021	N/A	2/22/2021	2/22/2021	2/22/2021	2/24/2021		3/15/2021	3/22/2021	3/23/2021			2021 SAAD Program	(547,800.00)
	LOT 1 – Various Regular Meetings in Cam Sur (₱127,800.00)																		127,800.00
	LOT 2 – 1 st Quarter Assessment in Sorsogon (₱162,000.00)																		162,000.00
	LOT 3 – 2 nd Quarter Assessment in Catanduanes (₱162,000.00)																		162,000.00
	LOT 4 – Office & Training Supplies (₱40,000.00)																		40,000.00
	LOT 5 – Van Rental (₱56,000.00) During the conduct of various activities under SAAD																		56,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
		SAAD Program		SVP	N/A	3/2/2021	N/A	3/8/2021	3/8/2021	3/8/2021	3/10/2021		3/22/2021	3/23/2021	3/24/2021			2021 SAAD Program	(707,800.00)
	LOT 1 – Food and Accommodation in Catanduanes (P101,000.00)																		101,000.00
	LOT 2 – Food and Accommodation in Mainland, Masbate (P127,800.00)																		127,800.00
	LOT 3 – Food and Accommodation in Burias Island, Masbate (P23,000.00)																		23,000.00
	LOT 4 – Food and Accommodation in Ticao Island, Masbate (P37,000.00)																		37,000.00
	LOT 5 – Van Rental (P381,000.00)																		381,000.00
	LOT 6 – Kits and Supplies (P38,000.00) for the conduct of Crafting of Municipal High Value Crops Profile including SAAD Areas in Catanduanes and Masbate																		38,000.00
	Food and Accommodation in:	SAAD Program		SVP	N/A	3/19/2021	N/A	3/22/2021	3/22/2021	3/22/2021	3/29/2021		3/30/2021	5/4/2021	4/7/2021			2021 SAAD Program	(841,069.98)
	LOT 1 – Ticao Island, Monreal, Masbate (P280,500.00)																		280,500.00
	LOT 2 – Burias Island, San Pascual, Masbate (P280,500.00)																		280,500.00
	LOT 3 – Van Rental (P84,000.00)																		84,000.00
	LOT 4 – Training Supplies &Tarpulin (P196,069.98) for the conduct for training on Corn Production and Enterprise Development under FY 2021 SAAD CORN															07-Apr-21	25-Jun-21		196,069.98
		SAAD Program		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	5/3/2021		5/7/2021	5/10/2021	5/12/2021			2021 SAAD Program	(825,480.00)
	LOT 1 – Food and Accommodation in San Pascual, Masbate (P56,250.00)																		56,250.00
	LOT 2 – Food and Accommodation in Mainland Masbate (P168,750.00)																		168,750.00
	LOT 3 – Food and Accommodation in Catanduanes (P112,500.00)																		112,500.00
	LOT 4 – Food and Accommodation in Sorsogon (P112,250.00)																		112,500.00
	LOT 5 – Van Rental (P140,000.00)																		140,000.00
	LOT 6 – Training Supplies (P235,480.00) For use during the conduct of Training on Small Ruminants Production and Pasture Development Capability Enhancement under SAAD																		235,480.00
	Supply and Delivery of 100 Panel Curtains to be used under SAAD for FY 2021	SAAD Program		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	4/26/2021		4/28/2021	5/5/2021	5/7/2021			2021 SAAD Program	150,000.00
		SAAD Program		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	5/3/2021		5/7/2021	5/10/2021	5/12/2021			2021 SAAD Program	(766,500.00)
	LOT 1 – Food and Accommodation in Masbate Mainland (P171,000.00)																		171,000.00
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P85,500.00)																		85,500.00
	LOT 3 – Food and Accommodation in Catanduanes (P171,000.00)																		171,000.00
	LOT 4 – Food and Accommodation in Sorsogon (P171,000.00)																		171,000.00
	LOT 5 – Van Rental (P168,000.00) For use during the conduct of Monitoring and Validation Activities for SAAD Covered Areas for FY 2021																		168,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
		SAAD Program		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/12/2021		5/17/2021	5/24/2021	5/26/2021			2021 SAAD Program	(734,500.00)
	LOT 1 – Food and Accommodation in Burias Island (P56,250.00)																		56,250.00
	LOT 2 – Food and Accommodation in Mainland Masbate (281,250.00)																		281,250.00
	LOT 3 – Van Rental (P84,000.00)																		84,000.00
	LOT 4 – Training Supplies/ Tarpaulin (P313,000.00) for the conduct of Training on Poultry Production and Product Development in the Province of Masbate																		313,000.00
		SAAD Program		SVP	N/A	5/1/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/19/2021		5/24/2021	5/28/2021	5/31/2021			2021 SAAD Program	(745,250.00)
	LOT 1 – Accommodation in Sorsogon (P81,750.00)																		81,750.00
	LOT 2 – Accommodation in Masbate (P81,750.00)																		81,750.00
	LOT 3 – Accommodation in Catanduanes (P81,750.00)																		81,750.00
	LOT 4 – Van Rental (P500,000.00) For use during the conduct of Field Visit for the Profiting and Updating of SAAD Beneficiaries																		500,000.00
		SAAD Program		SVP	N/A	5/1/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/19/2021		5/24/2021	5/28/2021	5/31/2021			2021 SAAD Program	(790,239.00)
	LOT 1 – Food and Accommodation in Sorsogon (P579,750.00)																		579,750.00
	LOT 2 – Van Rental (P28,000.00)																		28,000.00
	LOT 3 – Training Supplies and Tarpaulin (P85,645.00)																		85,645.00
	LOT 4 – Training Kits (P96,844.00) for the conduct of Training on FFS and Value Adding Activities to SAAD Beneficiaries in Sorsogon																		96,844.00
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021		6/18/2021	6/23/2021	6/25/2021			2021 SAAD-OAP	(699,740.00)
	LOT 1 – Food and Accommodation in Mainland Masbate and Monreal Masbate (P211,250.00)																		211,250.00
	LOT 2 – Food and Accommodation in San Pascual, Burias (P42,250.00)																		42,250.00
	LOT 3 – Van Rental (P108,000.00)																		108,000.00
	LOT 4 – Training Supplies (P140,100.00)																		140,100.00
	LOT 5 – Training Kits (P198,140.00) for the conduct of Training on Organic Agriculture at Masbate under SAAD OA																		198,140.00
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021		6/14/2021	6/18/2021	6/21/2021			2021 SAAD-HVCDP	(790,234.00)
	LOT 1 – Food and Accommodation in Catanduanes																		579,750.00
	LOT 2 – Van Rental																		28,000.00
	LOT 3 – Training Supplies and Tarpaulin																		85,640.00
	LOT 4 – Training Kits (Vegetable Seeds And Agricultural Supplies for FFS) for use during the conduct of Training on FFS and Value Adding Activities to SAAD Beneficiaries in the Province of Catanduanes																		96,844.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021	6/14/2021	6/18/2021	6/21/2021			2021 SAAD	(803,550.00)	
	LOT 1 – Food and Accommodation in Catanduanes (P337,500.00)															337,500.00			
	LOT 2 – Food and Accommodation in Sorsogon (P225,000.00)															225,000.00			
	LOT 3 – Vehicle Rental (P112,000.00)															112,000.00			
	LOT 4 – Training Supplies (P111,050.00)															111,050.00			
	LOT 5 – IEC Materials Pamphlet (P18,000.00) for use during the conduct of 2021 SAAD Livestock Trainings at Catanduanes and Sorsogon															18,000.00			
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021	6/14/2021	6/18/2021	6/21/2021			2021 SAAD-Rice	(791,180.00)	
	LOT 1 - Food and Accommodation in Monreal, Masbate (P243,000.00)															243,000.00			
	LOT 2 – Food and Accommodation in Burias Island, Masbate (P243,000.00)															243,000.00			
	LOT 3 – Training Supplies/Kits (P197,180.00)															197,180.00			
	LOT 4 – Vehicle Rental (P108,000.00) for use during the conduct of Training on Rice Production and Enterprise Development in Masbate under SAAD-Rice Program															108,000.00			
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021	6/14/2021	6/18/2021	6/21/2021			2021 SAAD-Corn	(714,840.00)	
	LOT 1 – Food and Accommodation in Sorsogon (P280,500.00)															280,500.00			
	LOT 2 – Van Rental (P84,000.00)															42,000.00			
	LOT 3 – Training Supplies and Tarpaulin (P392,340.00) for the conduct of Training on Corn Production and Enterprise Development under SAAD-Corn in the province of Sorsogon															392,340.00			
		SAAD Program		SVP	N/A	5/15/2021	N/A	5/19/2021	5/19/2021	5/19/2021	6/9/2021	6/18/2021	6/23/2021	6/25/2021			2021 SAAD	(940,890.00)	
	LOT 1 – Food and Accommodation in Catanduanes (P180,000.00)															180,000.00			
	LOT 2 – Food and Accommodation in Sorsogon (P360,000.00)															360,000.00			
	LOT 3 – Food and Accommodation in Masbate (P180,000.00)															180,000.00			
	LOT 4 – Van Rental (P128,000.00)															128,000.00			
	LOT 5 – Training Supplies (92,890.00) for use in the conduct of SAAD Program FY 2021 Various Trainings and Workshop															92,890.00			
	Supply, Delivery and Testing of Vermi Tea Brewer for Implementation under NOAP	OAP		SVP	N/A	2/2/2021	N/A	2/5/2021	2/5/2021	2/5/2021	2/26/2021		3/5/2021	3/10/2021	3/12/2021	22-Apr-21	22-Apr-21	2021 Organic Agriculture Program	30,000.00
	Supply and Delivery of Vermi Worms for Distribution to the Recipients/Cooperators of the Organic Agriculture Program	OAP		SVP	N/A	2/25/2021	N/A	3/1/2021	3/1/2021	3/1/2021	3/23/2021		3/30/2021	4/12/2021	4/13/2021			2021 Organic Agriculture Program	500,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
		OAP		SVP	N/A	3/5/2021	N/A	3/15/2021	3/15/2021	3/15/2021			3/30/2021		4/7/2021			2021 Organic Agriculture Program	(871,400.00)
	Lot 1 - Catering Services (Albay) (P13,500.00)										3/25/2021			4/5/2021					13,500.00
	Lot 2 - Catering Services (Cam Norte) (P13,500.00)										3/25/2021			4/5/2021	4/7/2021				13,500.00
	Lot 3 – Catering Services (Cam Sur) (P13,500.00)										3/25/2021			4/5/2021					13,500.00
	Lot 4 - Starter Kit (P153,800.00)										3/25/2021			4/5/2021	4/7/2021				153,800.00
	Lot 5 – Poultry and Supplies (P677,100.00) for the conduct on Training on Organic Agriculture under OAP										3/25/2021			4/5/2021					677,100.00
	Printing of Brochure on How to Produce Organic Concoctions and Extracts for Distribution to Clients/Info Dissemination	OAP		SVP	N/A	5/21/2021	N/A	5/24/2021	5/24/2021	5/24/2021	6/28/2021		6/30/2021	7/5/2021	7/7/2021			2021 Organic Agriculture Program	60,000.00
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR THE SEED BANKING AT ORGANIC AGRICULTURE CENTER UNDER ORGANIC AGRICULTURE PROGRAM	OAP		SVP	N/A	6/12/2021	N/A	6/16/2021	6/16/2021	6/16/2021	6/25/2021		6/28/2021	6/30/2021	7/5/2021			2021 Organic Agriculture Program	179,600.00
	SUPPLY AND DELIVERY OF 4 UNITS GPS HANDHELD DEVICE FOR USE AT PROPERTY UNIT- GENERAL SERVICES SECTION UNDER OAP FUND	OAP		SVP	N/A	6/18/2021	N/A	6/21/2021	6/21/2021	6/21/2021	6/21/2021		6/30/2021	7/2/2021	7/7/2021			2021 Organic Agriculture Program	60,000.00
	SUPPLY AND DELIVERY OF VARIOUS ICT EQUIPMENT FOR USE OF ORGANIC AGRICULTURE PROGRAM (OAP) AND AMAD	AMAD		SVP	N/A	6/18/2021	N/A	6/21/2021	6/21/2021	6/21/2021	6/25/2021		6/30/2021	7/2/2021	7/7/2021			2021 OAP/ AMAD	234,966.64
	FOOD, ACCOMMODATION, VAN RENTAL, TRAINING SUPPLIES FOR USE DURING THE CONDUCT OF FY 2022-2027 MUNICIPAL ORGANIC AGRICULTURE ROADMAP WORKSHOP UNDER 2021 OAP	OAP		SVP	N/A	6/16/2021	N/A	6/23/2021	6/23/2021	6/23/2021	6/28/2021		6/30/2021	7/1/2021	7/2/2021			2021 Organic Agriculture Program	(415,250.00)
	LOT 1- CAM. SUR																		84,000.00
	LOT 2- SORSOGON																		21,250.00
	LOT 3- ALBAY																		44,000.00
	LOT 4- CAMARINES NORTE																		77,500.00
	LOT 5- VAN RENTAL																		54,000.00
	LOT 6-SUPPLIES																		134,500.00
	Supply and Delivery of Office Supplies for use under Livestock and Poultry Program	Livestock		SVP	N/A	2/2/2021	N/A	2/5/2021	2/5/2021	2/5/2021	2/24/2021		3/1/2021	3/5/2021	3/8/2021	3/25/2021	3/25/2021	2021 Livestock	350,000.00
	Supply and Delivery of Animal Supplies for use under Organolyptic Characterization of Camarines Native Chicken Project	Livestock		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/28/2021		6/4/2021	6/7/2021	6/9/2021			2021 R&D Livestock	152,900.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of 120 hds Native Chicken for use under Organolyptic Characterization of Camarines Native Chicken Project	Livestock		SVP	N/A	5/4/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/28/2021		6/4/2021	6/7/2021	6/9/2021			2021 PSS-Livestock	60,000.00
	Supply and Delivery of 990 heads Native Chicken for use under Livestock and Poultry Program	Livestock		SVP	N/A	5/7/2021	N/A	5/10/2021	5/10/2021	5/10/2021	5/28/2021		6/4/2021	6/7/2021	6/8/2021			2021 PSS-Livestock	495,000.00
	Supply and Delivery of Other Supplies for use under Livestock and Poultry Program	Livestock		SVP	N/A	6/6/2021	N/A	6/9/2021	6/9/2021	6/9/2021	6/21/2021		6/23/2021	6/25/2021	6/30/2021			2021 PAEF - Livestock	48,000.00
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR USE UNDER LIVESTOCK AND POULTRY PROGRAM TO BE USE DURING INSTALLATION OF BIOGAS DIGESTER (DRUM TYPE)	Livestock		SVP	N/A	6/12/2021	N/A	6/16/2021	6/16/2021	6/16/2021	6/28/2021		6/30/2021	7/2/2021	7/7/2021			2021 Livestock-Eset	(383,650.00)
	Lot 1																		280,750.00
	Lot 2																		102,900.00
																			(326,750.00)
	LOT 1 – Food and Accommodation (P232,750.00)	Regulatory Division	YES	SVP	11/6/2020	Dec. 8, 2020	N/A	12/23/2020	12/23/2020	12/23/2020	12/29/2020		1/15/2021	1/18/2021	1/18/2021			2021 QCI Regulatory	232,750.00
	LOT 2 – Catering Services (P85,500.00)													1/18/2021	1/18/2021				85,500.00
	LOT 3 – Office Supplies (P8,500.00) for monthly consultation meeting of Regulatory Division CY 2021													1/18/2021	1/18/2021				8,500.00
	SUPPLY AND DELIVERY OF	Regulatory Division		SVP	N/A	2/11/2021	N/A	2/15/2021	2/15/2021	2/15/2021	2/18/2021		2/22/2021	2/23/2021	2/24/2021			2021 Regulation and Licensing QCI	(262,018.00)
	LOT 1- OFFICE SUPPLIES AND																		159,030.00
	LOT 2-OTHER SUPPLIES & MATERIALS EXPENSES FOR USE OF REGULATORY DIVISION CY 2021																		102,988.00
		Regulatory Division		SVP	N/A	3/2/2021	N/A	3/5/2021	3/5/2021	3/5/2021	4/6/2021		4/7/2021	4/8/2021				2021 QCI Regulatory	(54,000.00)
	LOT 1 – Catering Service in Cam Sur (P18,000.00)																		18,000.00
	LOT 2 – Catering Service in Cam Norte (P18,000.00)																		18,000.00
	LOT 3 – Catering Service in Albay (P18,000.00) for use during the conduct of Training Capability Building of Stakeholders for Good Agricultural Practices (GAP) / Philippine National Standards (PNS) under Regulatory Division																		18,000.00
	Supply and Delivery of 1 units Photocopier for use at CNLRRS	Regulatory Division		SVP	N/A	4/15/2021	N/A	4/19/2021	4/19/2021	4/19/2021	5/6/2021		5/10/2021	5/14/2021	5/17/2021			2021 QCI Regulatory	50,000.00
	Supply, Delivery and Installation of 2 units Floor Type Air Conditioner for use at RDPTC-Sorsogon	Regulatory Division		SVP	N/A	3/6/2021	N/A	3/15/2021	3/15/2021	3/15/2021	3/25/2021		3/30/2021	4/12/2021	4/13/2021			2021 QCI Regulatory	200,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
		AMAD		SVP	N/A	2/12/2021	N/A	2/17/2021	2/17/2021	2/17/2021								2021 MDS	(435,300.00)
	LOT 1 – Catering Services (P28,500.00)										3/5/2021		3/5/2021	3/8/2021	3/9/2021				28,500.00
	LOT 2 – Training Supplies (P42,000.00)										3/5/2021		3/5/2021	3/8/2021	3/9/2021				42,000.00
	LOT 3 – 600 Hds Free Ranged chicken (P300,000.00)										3/5/2021		3/5/2021	3/8/2021	3/9/2021				300,000.00
	LOT 4 – 36 sacks Feeds (Poultry Feeds) (P64,800.00) for use during the conduct of (3 batches) Enterprise Capacity Development for 1 st semester of CY 2021 under AMAD										3/5/2021		3/5/2021	3/8/2021	3/9/2021				64,800.00
	Catering Services for use during the conduct of Kadiwa Farmers Market Week-Long Exhibit	AMAD		SVP	N/A	3/2/2021	N/A	3/5/2021	3/5/2021	3/5/2021	3/17/2021		3/19/2021	3/24/2021	3/26/2021			2021 MDS	225,000.00
	Catering Services for use during the conduct of Agribusiness and Marketing Assistance Division (AMAD) Seminar/Workshop	AMAD		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/22/2021		4/26/2021	4/28/2021	4/30/2021			2021 MDS	56,800.00
	Supply and Delivery of Vehicle supplies for use at AMAD Vehicle (B2T-652)	AMAD		SVP	N/A	4/6/2021	N/A	-	4/12/2021	-								2021 MDS	(108,000.00)
	Supply and Delivery of Vehicle supplies for use at AMAD Vehicle (B2T-652)	AMAD		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/7/2021		5/12/2021	5/14/2021	5/18/2021			2021 MDS	108,000.00
	Supply and Delivery of Other Supplies and Office Supplies for use at AMAD office	AMAD		SVP	N/A	6/1/2021	N/A	6/4/2021	6/4/2021	6/4/2021	6/28/2021		6/30/2021					2021 MDS	140,493.00
	CATERING SERVICES AND TRAINING KIT FOR REGIONAL TRAINING ON REGISTRATION OF AGRICULTURAL AND FISHERIES MACHINERY AND EQUIPMENT SYSTEM (RAFMES) ONLINE USAGE FOR IMPLEMENTATION OF DA5 RAED	RAED		SVP	N/A	4/1/2021	N/A	4/7/2021	4/7/2021	4/7/2021								2021 AFESA	(396,050.00)
	LOT 1- CATERING SERVICES (DA)										4/9/2021		4/12/2021	4/12/2021	4/12/2021				
	LOT 2- MASBATE (JUNE 15, 2021)																		
	LOT 3- CATANDUANES (JUNE 29, 2021)										4/9/2021		4/12/2021	4/12/2021	4/12/2021				
	LOT 4- TRAINING KIT										4/9/2021		4/12/2021	4/12/2021	4/12/2021				
	Food and Accommodation for Regional Training on Registration of Agricultural & Fisheries Machinery and Equipment System (RAFMES) online usage	RAED		SVP	N/A	5/4/2021	N/A	-	5/7/2021	-								2021 AFESA	(66,000.00)
	Food and Accommodation for Regional Training on Registration of Agricultural & Fisheries Machinery and Equipment System (RAFMES) online usage for implementation of DA 5 RAED Masbate	RAED		SVP	N/A	6/1/2021	N/A	6/4/2021	6/4/2021	6/4/2021	6/7/2021		6/9/2021	6/9/2021	6/9/2021			2021 AFESA	66,000.00
	Van Rental for use during the conduct of Various Agricultural Engineering Division's Activities for use at DA 5 RAED Staff	RAED		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/23/2021		4/26/2021	4/28/2021	4/30/2021			2021 AFESA	662,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
		RAED		SVP	N/A	4/17/2021	N/A	4/21/2021	4/21/2021	4/21/2021	4/27/2021		4/28/2021					2021 AFESA	(113,537.00)
	LOT 1 – Catering Services (P56,800.00)													4/29/2021	4/30/2021				56,800.00
	LOT 2 – Training Supplies (P56,737.00) for the conduct of Training on Technical Survey and Planning Technologies for Implementation of DA 5 RAED													4/29/2021	4/30/2021				56,737.00
	SUPPLY AND DELIVERY OF TIRES AND AUTO BATTERY FOR FORD RANGER WITH PLATE NO. CIQ-900 UNDER REGIONAL AGRICULTURAL ENGINEERING DIVISION (RAED)	RAED		SVP	N/A	5/3/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/10/2021		5/10/2021	5/12/2021	5/12/2021			2021 AFESA	58,000.00
	SUPPLY AND DELIVERY OF TRAINING KIT FOR USE OF PARTICIPANTS FOR GIS TRAINING AND FOR DATA COLLECTION OF PLGU's	RAED		SVP	N/A	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021	6/28/2021		6/30/2021	7/2/2021	7/7/2021			2021 FMR	120,600.00
	Printing Services and Delivery of RSBSA Enrollment Forms for use at RSBSA Office	RSBSA		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	5/4/2021		4/28/2021	5/4/2021	5/7/2021			2020 RSBSA	600,000.00
	Supply and Delivery of Various Office Supplies for use at RSBSA Office	RSBSA		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/30/2021		4/28/2021	4/30/2021	5/5/2021			2021 RSBSA	500,000.00
	Catering Services and Training Supplies for the conduct of Various Meetings and Activities of RBSA	RSBSA		SVP	N/A	6/6/2021	N/A	6/9/2021	6/9/2021	6/9/2021			6/23/2021	6/23/2021	6/24/2021			2021 RSBSA	(278,500.00)
	LOT 1 – Catering Services (P248,500.00)										6/23/2021								248,500.00
	LOT 2 – Training Supplies (P30,000.00)										6/23/2021								30,000.00
	Supply and Delivery of Furniture and Fixtures for the Establishment of Multi-Purpose R&D Center at RDPTC	RDPTC		SVP	N/A	2/5/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/25/2021		3/1/2021	3/5/2021	3/8/2021	22/03/2021	22-Mar-21	2021 Other ESETS	408,000.00
	Supply and Delivery of	FOD		SVP	N/A	2/27/2021	N/A	3/5/2021	3/5/2021	3/5/2021			3/15/2021					2021 Other ESETS	(62,875.00)
	LOT 1 – Catering Services (P19,875.00)										3/10/2021			3/18/2021	3/18/2021				19,875.00
	LOT 2 – Training Supplies & Tarpaulin (P43,000.00) during the conduct of Training on Urban / Container Gardening for Señor Citizen's & PWD's										3/12/2021			3/18/2021	3/18/2021	3/26/2021			43,000.00
	Printing of Brochure, Poster, Flyer and Annual Report 2020 for RAFIS	RAFIS		SVP	N/A	5/5/2021	N/A	5/12/2021	5/12/2021	5/12/2021	6/9/2021		6/21/2021	6/28/2021	6/28/2021			Esets-Rice / Livestock	227,500.00
	Food and Accommodation	PMED		SVP	N/A	5/22/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/2/2021		6/4/2021	6/7/2021	6/8/2021			2021 Various Esets	(440,675.00)
	LOT 1 – Cam Sur (P211,925.00)																		211,925.00
	LOT 2 – Naga City (P53,000.00)																		53,000.00
	LOT 3 – Albay (P12,425.00)																		12,425.00
	LOT 4 – Catanduanes (P49,900.00)																		49,900.00
	LOT 5 – Training Kits (P76,925.00)																		76,925.00
	LOT 6 – Van Rental (P36,500.00) for use during the conduct of Training on Strawberry Production for Rural Women (Catanduanes)																		36,500.00
	Supply and Delivery of ICT Supplies for use at ILD	ILD		SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/11/2021		2/17/2021	2/22/2021	2/24/2021			2021 ILD	498,600.00
	Fuel Deposit for use at RADDL	ILD		SVP	N/A	2/2/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/11/2021		2/22/2021	2/26/2021	2/26/2021			2021 ILD	100,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of:	ILD		SVP	N/A	3/6/2021	N/A	3/15/2021	3/15/2021	3/15/2021			3/24/2021					2021 ILD	(588,500.00)
	Lot 1 – Other Supplies (P360,069.00)										3/18/2021			3/29/2021	3/29/2021				360,069.00
	Lot 2 – Janitorial Supplies (P228,431.00) for use at ILD										3/16/2021			3/29/2021	3/29/2021				228,431.00
	Supply and Delivery of Various Supplies for Motor Vehicle for use at ILD	ILD		SVP	N/A	3/16/2021	N/A	3/22/2021	3/22/2021	3/22/2021	3/25/2021		3/30/2021	4/5/2021	4/5/2021			2021 ILD	150,650.00
	Catering Services at	ILD		SVP	N/A	4/7/2021	N/A	4/12/2021	4/12/2021	4/12/2021			4/21/2021					2021 ILD	(229,500.00)
	LOT 1 – Naga City (P144,000.00)										4/15/2021			4/28/2021	4/28/2021				144,000.00
	LOT 2 – DA Facility (P85,500.00) For Quarterly Meetings and Coordination/Special Meeting of ILD										4/15/2021			4/28/2021	4/28/2021				85,500.00
		ILD		SVP	N/A	4/21/2021	N/A	4/26/2021	4/26/2021	4/26/2021	4/30/2021		5/5/2021					2021 ILD	(76,395.00)
	LOT 1 – Catering Service (P26,500.00)													5/7/2021	5/7/2021				26,500.00
	LOT 2 – Various Supplies (P49,895.00) for use during the Preparatory Activities of the Transfer of Laboratories and Inauguration of ILD New Building													5/7/2021	5/7/2021				49,895.00
	Repair of Technical & Scientific Equipment for the RFCAL under ILD Program	ILD		SVP	N/A	5/20/2021	N/A	5/31/2021	5/31/2021	5/31/2021	6/11/2021		6/14/2021	6/17/2021	6/18/2021			2021 ILD	202,100.00
	Supply, Delivery and Installation of 2 units Airconditioned for use at RCPMC office and Laboratory	ILD		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/26/2021		4/28/2021	5/4/2021	5/7/2021			2021 ILD	100,638.00
	Catering Services for use during the Conduct of Various Meetings under Livestock and Poultry Program	Livestock Program		SVP	N/A	2/7/2021	N/A	2/10/2021	2/10/2021	2/10/2021	2/15/2021		2/22/2021	2/22/2021	2/22/2021			2021 FPMA Livestock	312,000.00
	Supply and Delivery of Office Equipment for use at CNLRRS, Daet, Cam Norte	CNLRRS		SVP	N/A	4/8/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/26/2021		4/28/2021	5/4/2021	5/7/2021			2021 FPMA-CORN	70,000.00
	Food and Accommodation for the Conduct of Management Committee Cum Banner Program Coordinators Meeting and Workshop	FOD		SVP	N/A	3/2/2021	N/A	3/5/2021	3/5/2021	3/5/2021	3/5/2021		3/8/2021	3/9/2021	3/10/2021			2021 FPMA-CORN, LIVESTOCK, RICE, HVCDP	324,500.00
	Supply and Delivery of Other Supplies for use in PRIME Projects under Regulatory Division	Regulatory Division		SVP	N/A	3/2/2021	N/A	3/5/2021	3/5/2021	3/5/2021	3/5/2021		3/8/2021	3/9/2021	3/10/2021	30-Mar-21	30-Mar-21	2021 FPMA-RICE	109,000.00
	Catering Services During the Conduct of DA RFO 5 Rice Program Regular Staff Meeting under Rice Program	Rice Program		SVP	N/A	3/12/2021	N/A	3/15/2021	3/15/2021	3/15/2021	3/17/2021		3/19/2021	3/22/2021	3/24/2021			2021 FPMA-RICE	621,250.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Food and Accommodation Lot 1 - Catanduanes (Batch 1), Lot 2 - Masbate (Batch 2) and Lot 3 - Advocacy T-shirt for the conduct of Training on GAP CY 2021	FOD		SVP	N/A	3/19/2021	N/A	3/22/2021	3/22/2021	3/22/2021	3/22/2021		3/24/2021	4/26/2021	4/29/2021			2021 FPMA HVCDP	(94,500.00)
	LOT 1- FOOD & ACCOMMODATION (CATANDUANES)																		34,000.00
	LOT 2- FOOD AND ACCOMMODATION (MASBATE)																		32,250.00
	LOT 3- ADVOCACY SHIRT																		21,250.00
		FOD		SVP	N/A	4/1/2021	N/A	4/7/2021	4/7/2021	4/7/2021	4/19/2021		4/21/2021	4/26/2021	4/29/2021			2021 FPMA HVCDP	(45,000.00)
	LOT 1- CATERING SERVICES AND																		32,750.00
	LOT 2- TRAINING SUPPLIES ON TRAINING ON NURSERY ACCREDITATION, CERTIFICATION AND MANAGEMENT AND PLANT PROPAGATION DEMONSTRATION UNDER 2021 REGULATORY DIVISION																		12,250.00
	SUPPLY AND DELIVERY OF GASOLINE AND OTHER LUBRICANTS TO BE USED FOR THE IMPLEMENTATION OF RICE RESILIENCY PROJECT II AND OTHER PROGRAM UNDER 2021 RICE PROGRAM	FOD		SVP	N/A	4/1/2021	N/A	4/7/2021	4/7/2021	4/7/2021	4/19/2021		4/21/2021	4/23/2021	4/26/2021			2021 FPMA-RICE	50,000.00
	Supply and Delivery of Sign and Seal for Structural Analysis of Crop Research Building / Rice R&D Building	FOD		SVP	N/A	5/2/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/10/2021		5/12/2021	5/14/2021	5/17/2021			2021 FPMA Rice	150,000.00
		FOD		SVP	N/A	5/9/2021	N/A	5/12/2021	5/12/2021	5/12/2021	5/17/2021		5/19/2021	5/19/2021	5/19/2021			2021 RICE-FPMA	(57,500.00)
	LOT 1 – Catering Services in Albay (P22,500.00)																		22,500.00
	LOT 2 – Van Rental (P35,000.00) for the Conduct of Regional conference for Peace and Development (RCPD) under FOD (FPMA) Funding																		35,000.00
		FOD		SVP	N/A	5/9/2021	N/A	5/12/2021	5/12/2021	5/12/2021	5/26/2021		5/28/2021	5/28/2021	5/28/2021			2021 FPMA-CORN/ HVCDP	(146,000.00)
	LOT 1 – Food and Accommodation in Cam Sur (P112,000.00)																		112,000.00
	LOT 2 – Catering Services in Naga City (P24,000.00)																		24,000.00
	LOT 3 – Van Rental (P10,000.00) for use at Training on Leadership and Capability Building for Officers / Key Representatives of Agricultural and Fishery Councils and CY 2021 Bicol AFSS Mid Year Performance Review																		10,000.00
	Supply and Delivery of Furniture and Fixtures for use at RAFIS	RAFIS		SVP	N/A	3/3/2021	N/A	3/15/2021	3/15/2021	3/15/2021	3/29/2021		4/7/2021	4/12/2021	4/12/2021			2021 FPMA-CO	304,000.00
	SUPPLY AND DELIVERY OF:	PMED		SVP	N/A	2/9/2021	N/A	2/15/2021	2/15/2021	2/15/2021								2021 STO - PMED	(641,790.00)
	LOT 1- CATERING SERVICES (Cam. Sur)										2/16/2021		2/17/2021	2/18/2021	2/19/2021				444,100.00
	LOT 2: CATERING SERVICES (Albay)																		(24,850.00)
	LOT3: OFFICE/TRAINING SUPPLIES;										2/16/2021		2/17/2021	2/18/2021	2/19/2021				120,740.00
	LOT 4: ADVOCACY T-SHIRT AND										2/16/2021		2/17/2021	2/18/2021	2/19/2021				35,100.00
	LOTS: VAN/JEEPNEY RENTAL, FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2021										2/16/2021		2/17/2021	2/18/2021	2/19/2021				17,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of Diesoline for use at PMED / RAFC	PMED		SVP	N/A	2/10/2021	N/A	2/17/2021	2/17/2021	2/17/2021	2/18/2021		2/22/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2021 STO - PMED	100,000.00
	Supply and Delivery of 14 pcs Office/Executive/ Office Chair for use at Regulatory Division	Regulatory Division		SVP	N/A	5/3/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/7/2021		5/10/2021	5/12/2021	5/12/2021			2021 DOPP-PMED	98,000.00
	Food and Accommodation	PMED		SVP	N/A	5/26/2021	N/A	5/31/2021	5/31/2021	5/31/2021	6/2/2021		6/4/2021	6/7/2021	6/9/2021			2021 PCAF – AFC Consultation Fund – PCAF – AFC Cordination & Advocacy	(231,950.00)
	LOT 1 – Cam Sur (P73,700.00)																		73,700.00
	LOT 2 – Albay (P73,500.00)																		73,500.00
	LOT 3 – Camarines Norte (P24,000.00)																		24,000.00
	LOT 4 – Catanduanes (P20,750.00)																		20,750.00
	LOT 5 – Van Rental (P40,000.00) for use during the conduct of Various activities of RAFC 5																		40,000.00
	SUPPLY AND DELIVERY OF:	AMIA		SVP	N/A	2/9/2021	N/A	2/15/2021	2/15/2021	2/15/2021			2/22/2021					2021 STO-AMIA	(724,575.00)
	Lot 1 - Catering Services (Cam. Sur)										2/16/2021			2/23/2021	2/23/2021				122,475.00
	Lot 2 - Catering Services (Albay)										2/16/2021			2/23/2021	2/23/2021				230,750.00
	Lot 3 - Catering Services (Cam. Norte)										2/16/2021			2/23/2021	2/23/2021				230,750.00
	Lot 4 - Van Rental										2/16/2021			2/23/2021	2/23/2021				60,000.00
	Lot 5 - Training Supplies FOR USE IN THE CONDUCT OF VARIOUS ACTIVITIES UNDER AMIA PROJECT CY 2021										2/16/2021			2/23/2021	2/23/2021	19-Mar-21	22-Mar-21		80,600.00
	Supply and Delivery of Furniture and Fixture for use at AMAD / OAP Office	AMAD		SVP	N/A	2/2/2021	N/A	2/17/2021	2/17/2021	2/17/2021	3/3/2021		3/5/2021	3/11/2021	3/12/2021	01-Jun-21	07-Jun-21	2021 GASS	56,500.00
	Catering Services for the conduct of Regular Meeting under FOD and RTD for Operations	FOD		SVP	N/A	2/12/2021	N/A	2/17/2021	2/17/2021	2/17/2021	2/18/2021		2/22/2021	2/23/021	2/24/2021			2021 SAAD, HVCDP, AMIA, LIVESTOCK, ILD	284,000.00
	Consulting Services for the ISO 9001:2015 Quality Management System (QMS) for DA RFO 5	Admin		SVP	N/A	2/17/2021	N/A	-	2/22/2021	-								2021 FPMA-HVCDP, CORN ESETS-RICE ILD GAS	(400,000.00)
	Consulting Services for the ISO 9001:2015 Quality Management System (QMS) for DA RFO 5	Admin		SVP	N/A	3/2/2021	N/A	3/15/2021	3/15/2021	3/15/2021	6/9/2021		6/14/2021	-	-			2021 FPMA-HVCDP, CORN ESETS-RICE ILD GAS MDS	400,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Design and Provision of Document Tracking System for use of DA RFO 5	Admin		SVP	N/A	2/17/2021	N/A	-	2/22/2021	-								2021 GAS, AFESA	(170,000.00)
	Design and Provision of Document Tracking System for use of DA RFO 5	Admin		SVP	N/A	3/2/2021	N/A	3/15/2021	3/15/2021	3/15/2021	6/4/2021		6/11/2021	6/7/2021	6/7/2021			2021 GAS, AFESA	170,000.00
	Fuel Deposit for use at DA-CNLRRS, Daet Cam Norte	CNLRRS		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/23/2021		4/26/2021	4/28/2021	4/30/2021			2021 HVCDP AFESA	166,999.73
	Supply and Delivery of Laptop for use at RCPMC office and Laboratory	RCPMC		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/26/2021		4/28/2021	5/4/2021	5/7/2021	03/06/2021	3-Jun-21	2021 ILD-RCPMC Bayanihan 2	67,914.00
	Food and Accommodation for:	RAFC		SVP	N/A	4/8/2021	N/A	4/12/2021	4/12/2021	4/12/2021								2021 FPMA-HVCDP, RICE	(179,825.00)
	LOT 1 – Albay (P13,750.00)												-						(13,750.00)
	LOT 2 – Cam Norte (P15,200.00)										4/22/2021		4/26/2021	4/28/2021	4/30/2021				15,200.00
	LOT 3 – Cam Sur (P57,750.00)										4/22/2021		4/26/2021	4/28/2021	4/30/2021				57,750.00
	LOT 4 – Catanduanes (P19,525.00)										4/22/2021		4/26/2021	4/28/2021	4/30/2021				19,525.00
	LOT 5 – Masbate (P14,400.00)										4/22/2021		4/26/2021	4/28/2021	4/30/2021				14,400.00
	LOT 6 – Sorsogon (P15,200.00)												-						(15,200.00)
	LOT 7 – Van Rental (P44,000.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES FOR AGRICULTURE DIALOGUE AND INFORMATION NETWORK GROUPS (ADING) 2021 UNDER PHILIPPINE RURAL DEVELOPMENT PROGRAM (PRDP)										4/22/2021		4/26/2021	4/28/2021	4/30/2021				44,000.00
	Supply and Delivery of Fuel Deposit for use of DA RFO 5 and Research Stations for 2nd Quarter CY 2021	Admin		SVP	N/A	4/15/2021	N/A	-	4/19/2021	-								2021 FPMA-HVCDP, OAP, CORN, RICE, AFESA, ILD	(400,000.00)
	2 nd ITB - Supply and Delivery of Fuel Deposit	Admin		SVP	N/A	5/22/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/16/2021							2021 RICE, GASS, AFESA, ILD, OAP, and CORN Program	(400,000.00)
	LOT 1 – Cam Sur (P100,000.00)												6/18/2021	6/21/2021	6/23/2021				100,000.00
	LOT 2 – Sorsogon (P100,000.00)																		100,000.00
	LOT 3 – Cam Norte (P100,000.00)																		100,000.00
	LOT 4 – Catanduanes (P100,000.00) for use of DA RFO 5 and research Stations for 2 nd Quarter																		100,000.00
	Supply and Delivery of ICT, Office and Other Supplies for use under PMED	PMED		SVP	N/A	4/14/2021	N/A	4/21/2021	4/21/2021	4/21/2021	4/23/2021		4/26/2021	4/28/2021	4/28/2021			2021 ILD, MDS	251,000.00
	Catering Services for the Conduct of Various Activities of 2021 Health and Wellness Program	HRMS		SVP	N/A	5/5/2021	N/A	5/10/2021	5/10/2021	5/10/2021	5/10/2021		5/12/2021	5/13/2021	5/13/2021			2021 GAS, AFESA, FPMA-RICE/ CORN	222,800.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Fuel Deposit for used at Vehicle, tractor, Grasscutter and Generator at DA-Albay Research and Development Center, Mayon crossing, Tabaco City	ARDC-Tabaco		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/23/2021		4/26/2021	4/28/2021	4/30/2021			2021 HVCDP Other PSS Other R/D CORN PSS-Livestock	340,997.66
	Supply and Delivery of Protective Supplies to Ensure the Safety of the Employees and Guests/Clients in the Workplace due to Covid-19	Admin		SVP	N/A	4/30/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/10/2021		5/12/2021	5/14/2021	5/18/2021	02-May-21	24-May-21	2021 FPMA-HVCDP, RICE, CORN, GAS, PSS-Livestock, AFESA	598,750.00
	Supply, Delivery, Installation and Testing of External Battery for Existing UPS of Smart Cabinet of DA RFO 5	PMED		SVP	N/A	4/13/2021	N/A	4/19/2021	4/19/2021	4/19/2021	4/30/2021		5/7/2021	5/11/2021	5/11/2021			FPMA-HVCDP, CORN, Livestock, AMIA, AFESA, ICT	476,000.00
	Supply and Delivery of Various Office Supplies at the office of Regional Executive Director	ORED		SVP	N/A	6/4/2021	N/A	6/9/2021	6/9/2021	6/9/2021	6/17/2021		6/18/2021	6/21/2021	6/21/2021			2021 FPMA-Rice/Corn/ HVCDP, AFESA, ILD, MDS	751,311.40
		Regulatory Division		SVP	N/A	5/2/2021	N/A	5/5/2021	5/5/2021	5/5/2021	6/16/2021		6/18/2021	6/22/2021	6/22/2021			2021 Halal	(196,000.00)
	LOT 1- FOOD AND ACCOMMODATION																		100,000.00
	LOT 2- SUPPLIES (GOAT) FOR USE DURING THE CONDUCT OF ORIENTATION SEMINAR ON HALAL GOAT RAISING AND PRODUCTION IN MASBATE CITY UNDER HALAL PROGRAM CY 2021																		96,000.00
	Labor and Materials for the Repair and Rehab Recirculating Mobile Batch Type Dryer Shed for Corn at Carangcang, Magarao, Cam Sur	RAED		SVP	N/A	5/21/2021	N/A	5/31/2021	5/31/2021	5/31/2021	6/10/2021		6/14/2021					2021 QRF-Calamity	600,000.00
	Labor and Materials for the Repair and Rehabilitation of Damaged Electrical Components and Other Upgrading Works of Malawag SPIS at Nabua, Cam Sur	RAED		SVP	4/26/2021	5/1/2021	N/A	5/10/2021	5/10/2021	5/10/2021	6/2/2021		6/4/2021	6/16/2021	6/18/2021			2021 QRF-Calamity	300,000.00
	SUPPLY AND DELIVERY OF TWENTY (20) UNITS GRASS CUTTER FOR THE IMPLEMENTATION UNDER QRF- CALAMITY (TYPHOON QUINTA, ROLLY AND ULYSSES)	HVCDP		SVP	4/28/2021	5/1/2021	N/A	5/10/2021	5/10/2021	5/10/2021	5/27/2021		5/31/2021	6/7/2021	6/9/2021			2021 QRF-Calamity	299,980.00
																			(738,500.00)
	LOT 1 – Catering Service in Albay (P22,500.00)																		22,500.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	LOT 2 – Food and Accommodation in Cam Norte (P91,500.00)	4Ks		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	5/12/2021		5/17/2021	5/24/2021	5/26/2021			2021 4Ks	91,500.00
	LOT 3 – Catering Service in Cam Sur (P244,250.00)																		244,250.00
	LOT 4- Food and Accommodation in Sorsogon (P114,000.00)																		114,000.00
	LOT 5 – Training Kits and Supplies (P83,250.00)																		83,250.00
	LOT 6 – Van Rental (P183,000.00) For the conduct of various Activities/Trainings of the 4Ks Program																		183,000.00
	Supply and Delivery of 4 Pcs Geotagging Device for use in the implementation of 4Ks Projects	4Ks		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	4/23/2021		4/28/2021	5/5/2021	5/7/2021			2021 4Ks	58,000.00
	Van Rental for use during the Conduct of Monitoring, Evaluation and Impact Assessment of the Program Implementation of 4Ks Program in Different IP Communities in Bicol Region for 2021	4Ks		SVP	N/A	4/12/2021	N/A	4/19/2021	4/19/2021	4/19/2021	5/5/2021		5/7/2021	5/10/2021	5/12/2021			2021 4Ks	143,000.00
	Supply and Delivery of:	4Ks		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/12/2021		5/17/2021	5/24/2021	5/26/2021			2021 4Ks	(442,500.00)
	LOT 1 – 3,750 pcs Grafted Cacao (P187,500.00)																		187,500.00
	LOT 2 – 3,000 pcs Grafted Pili (P255,000.00) to be distributed to ICCs / IP Farmers under 4Ks Program																		255,000.00
	SUPPLY & DELIVERY OF	4Ks		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	6/9/2021		6/11/2021	6/18/2021	6/21/2021			2021 4Ks	(668,620.00)
	LOT 1 – 1 unit Multi Cultivator (P350,000.00)																		350,000.00
	LOT 2 – 2 units Vacuum Sealer (P146,000.00)																		146,000.00
	LOT 3 – Various Agricultural Supplies (P172,620.00) to be distributed to ICCs / IP Farmers under 4Ks Program																		172,620.00
	SUPPLY, DELIVERY AND INSTALLATION OF NINE (9) UNITS GOAT HOUSE FOR IMPLEMENTATION OF KABUHAYAN AT KAUNLARAN NG KABABAYANG KATUTUBO (4KS) PROGRAM FOR FY 2021	4Ks		SVP	N/A	4/23/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/12/2021		5/17/2021	5/22/2021	5/24/2021			2021 4Ks	441,000.00
	Supply and Delivery of Pipettor for use in Laboratory under Livestock and Poultry Program	Livestock Program		SVP	N/A	5/19/2021	N/A	5/24/2021	5/24/2021	5/24/2021								2021 PAEF - Livestock	337,000.00
	FOOD AND ACCOMMODATION FOR USE DURING THE CONDUCT OF MASS DISTRIBUTION OF FARM INPUTS TO FARMERS BENEFICIARIES IN ALBAY UNDER RICE PROGRAM 2021	Rice Program		SVP	N/A	4/22/2021	N/A		4/26/2021									2021 RICE	146,250.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance
	Supply and delivery of 500 bags Registered Palay Seeds for the Implementation of Seed Reserve (Bufferstock) under Rice Program	Rice Program		Agency to Agency	N/A	3/22/2021	N/A	4/7/2021	4/7/2021	4/7/2021	N/A		4/12/2021	4/13/2021	4/14/2021			2021 RICE	920,000.00
	Labor and Supply of Materials for the Repair of Kubota DC-60 Combine Harvester	Rice Program		Direct Contracting	2/1/2021	2/17/2021	N/A	3/1/2021	3/1/2021	3/1/2021	N/A		Mar. 8, 2021	3/9/2021	3/12/2021			2021 Rice ESETS	(166,560.00)
	LOT 1 – SN PH14199 (₱43,700.00)																		43,700.00
	LOT 2 – SN PH14234 (₱122,860.00)																		122,860.00
	46 Kits of Antigen Rapid Test Device for Patients suspected of Current Covid – 19 Infection	Admin		Emergency Purchase	4/28/2021	4/30/2021	5/5/2021	5/7/2021	5/7/2021				5/10/2021	5/13/2021	5/14/2021	14-May-21	14-May-21	2021 Various Funds	989,000.00
	ASF Test Kits, Animal Test Kits, Regents & Responders Kits (Various Testing Kits, Responders Kits & Regents) for use under Livestock Poultry Program	Livestock Program		Emergency Purchase	5/31/2021	5/26/2021	6/4/2021	6/9/2021	6/9/2021				6/30/2021					2021 QRF- Livestock	(13,460,000.00)
	Lot 1																		7,140,000.00
	Lot 2																		1,815,000.00
	Lot 3																		1,355,000.00
	Lot 4																		(3,150,000.00)
	2021 PRDP																		
	Hiring of Consultancy Services (Individual Consultant) for PRDP I-Plan	PRDP		Shopping	N/A	1/20/2021	N/A		2/10/2021		2/15/2021		Feb. 17, 2020	2/18/2021	2/19/2021			2021 PRDP	240,000.00
	Food and Accommodation	PRDP		Shopping	N/A	3/21/2021	N/A	3/24/2021	3/24/2021	3/24/2021	3/29/2021		3/30/2021					2021 PRDP	(89,425.00)
	LOT 1 – Sorsogon (₱10,700.00)													4/5/2021	4/5/2021				10,700.00
	LOT 2 – Albay (₱8,750.00)													4/5/2021	4/5/2021				8,750.00
	LOT 3 – Camarines Sur (₱37,400.00)													4/5/2021	4/5/2021				37,400.00
	LOT 4 – Catanduanes (₱18,625.00)													4/5/2021	4/5/2021				18,625.00
	LOT 5 – Supplies and Materials (₱13,950.00 FOR THE CONDUCT OF VALUE CHAIN ANALYSIS (VCA) FOR DAILY CATTLE IN BICOL, SUPPORT TO ABACA VALUE CHAIN ASSESSMENT AND RPCO 5 & PPMU IPLAN QUARTERLY MEETING (BLENDED) UNDER PRDP													4/5/2021	4/5/2021				13,950.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total
	Food and Accommodation	PRDP		Shopping	N/A	3/21/2021	N/A	3/24/2021	3/24/2021	3/24/2021	3/29/2021	3/30/2021					2021 PRDP	(473,970.00)	
	LOT 1 – Albay (P39,300.00)												4/5/2021	4/5/2021				39,300.00	
	LOT 2 – Sorsogon (P58,750.00)												4/5/2021	4/5/2021				58,750.00	
	LOT 3 – Camarines Sur (P45,500.00)												4/5/2021	4/5/2021				45,500.00	
	LOT 4 – Camarines Norte (P81,500.00)												4/5/2021	4/5/2021				81,500.00	
	LOT 5 – Masbate (P31,075.00)												4/5/2021	4/5/2021				31,075.00	
	LOT 6 – Supplies and Materials (P217,845.00) for the use of Value Chain Analysis (VCA) Updating workshop for Pili, Pineapple and CIP Web updating workshop (BLENDED) under PRDP												4/5/2021	4/5/2021				217,845.00	
	Food and Accommodation for the conduct of Enterprise Development Activity, Coaching with Proponent Groups, Conduct of Interviews, Documentation, Dialogue and Site Inspection	PRDP		Shopping	N/A	5/9/2021	N/A	5/12/2021	5/12/2021	5/12/2021	5/17/2021		5/19/2021	5/19/2021	5/19/2021			2021 PRDP	74,250.00
	Food and Accommodation for the conduct of Albay PCIP Assessment and Updating Workshop in Support to PAFES and Conduct of Joint Technical Review, Stakeholders, Consultation and Final Review of PCIP for Native Chicken	PRDP		Shopping	N/A	5/22/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/2/2021	6/4/2021	6/7/2021	6/8/2021			2021 PRDP	(260,350.00)	
	LOT 1 – Albay (P30,700.00)																	30,700.00	
	LOT 2 – Camarines Sur (P75,350.00)																	75,350.00	
	LOT 3 – Catanduanes (P58,600.00)																	58,600.00	
	LOT 4 – Masbate (P58,600.00)																	58,600.00	
	LOT 5 – Camarines Norte																	18,550.00	
	LOT 6 – Sorsogon City (P18,550.00) for use during the conduct of Different Activities to be used under PRDP Implementation																	18,550.00	
	2020 FUNDS/ TRUST FUND																		
	Supply and Delivery of:	4Ks		Public Bidding	1/22/2021	1/28/2021	2/5/2021	2/17/2021	2/17/2021	2/17/2021								2020 4Ks	(2,462,400.00)
	LOT 1 – Assorted Vegetable Seeds (P1,292,400.00)										3/2/2021	3/8/2021	3/8/2021	3/26/2021	3/31/2021				1,292,400.00
	LOT 2 – OPV Corn (Flint White) (P90,000.00)										3/2/2021	3/8/2021	3/8/2021	3/26/2021	3/31/2021				90,000.00
	LOT 3 – Fertilizers (Urea & Complete) (P576,000.00)										3/2/2021	3/8/2021	3/8/2021	3/26/2021	3/31/2021		12-Apr-21		576,000.00
	LOT 4 – Planting Materials (P202,500.00)																		(202,500.00)
	LOT 5 – Agri Supplies (P172,620.00)										3/30/2021	4/7/2021	4/7/2021		4/20/2021				172,620.00
	LOT 6 – Organic Fertilizer (P128,880.00) For Distribution to ICCs / IP Farmers under 4Ks Program										3/2/2021	3/8/2021	3/8/2021	3/26/2021	3/31/2021				128,880.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of	4Ks		Public Bidding	N/A	1/28/2021	2/5/2021	2/17/2021	2/17/2021	2/17/2021								2020 4Ks	(593,999.99)
	Lot 1 – 1 unit Multi-Cultivator and										3/2/2021	3/8/2021	3/8/2021		4/8/2021				350,000.00
	Lot 2 – 3 units Dehydrator for use in the implementation of 4Ks Project for 2020																		(243,999.99)
	2nd ITB: Supply and Delivery of: Lot 2 – 3 units Dehydrator for use in the implementation of 4Ks Project for 2020 (P243,999.99)	4Ks		Public Bidding	N/A	3/5/2021	3/15/2021	-	3/30/2021	-								2020 4Ks	(243,999.99)
	Supply and Delivery of	4Ks		Public Bidding	N/A	1/25/2021	2/1/2021	2/15/2021	2/15/2021	2/15/2021								2020 4Ks	(1,600,000.00)
	LOT 1 – 40 hds Upgraded Goat, 8 hds Buck (P520,000.00)										2/23/2021	3/5/2021	3/5/2021	3/17/2021	3/22/2021				520,000.00
	LOT 2 – 2700 hds Native Chicken (P1,080,000.00) for Distribution to ICC’s / IP Farmers under the 4Ks Program Implementation for FY 2020																		(1,080,000.00)
	2nd ITB: Supply and Delivery of 2,700 hds Native Chicken (Free Ranged) to be Distributed to the ICCs/IP Farmers under 4Ks Program Implementation	4Ks		Public Bidding	N/A	2/20/2021	3/1/2021	3/15/2021	3/15/2021	3/15/2021	4/5/2021	4/12/2021	4/12/2021	4/26/2021	5/3/2021			2020 4Ks	1,080,000.00
	SUPPLY AND DELIVERY OF 184 BAGS UREA FERTILIZERS FOR USE UNDER TYPHOON QUINTA, ROLLY AND ULYSSES (QRF) 2020 UNDER QRF CALAMITY-2020	Rice Program		SVP	N/A	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021	6/23/2021		6/28/2021	6/29/2021	6/30/2021			2020 QRF	220,800.00
	Supply and Delviery of OBD Launch Scanner for use of DA RFO 5 DA Vehicles under Rice Program	Rice Program		SVP	N/A	5/22/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/28/2021		6/30/2021	7/2/2021	7/5/2021			2020 Rice-FPMA	160,000.00
		4Ks		SVP	N/A	2/15/2021	N/A	2/22/2021	2/22/2021	2/22/2021	3/2/2021			3/10/2021	3/15/2021			2020 4Ks	(308,000.00)
	LOT 1 – catering service in Albay (P11,250.00)																		11,250.00
	LOT 2 – catering service in Cam Sur (P45,000.00)																		45,000.00
	LOT 3 – catering in Cam Norte (P22,500.00)																		22,500.00
	LOT 4 – Catering in Sorsogon (P22,500.00)																		22,500.00
	LOT 5 – Medical Supplies (P143,750.00)																		143,750.00
	LOT 6 – Van Rental (P63,000.00) For use in the conduct of Community Organizing on 4Ks Program Identified Indigenous Cultural Communities in the Bicol Region for FY 2020																		63,000.00
	Catering Service for:	4Ks		SVP	N/A	3/2/2021	N/A	3/8/2021	3/8/2021	3/8/2021	3/17/2021		3/22/2021	3/23/2021	3/24/2021			2020 4Ks	(288,000.00)
	LOT 1 – Albay (P40,500.00)																		40,500.00
	LOT 2 – Cam Sur (P121,500.00)																		121,500.00
	LOT 3 – Hygiene Kits (P126,000.00) For the conduct of Workshop on ICC/IP Needs Assessment	4Ks		SVP	NIA	3/19/2021	NIA	3/22/2021	3/22/2021	3/22/2021	3/24/2021		3/30/2021					2020 4Ks	126,000.00
																			(417,875.00)
	LOT 1 - Catering Services in Cam Sur (P346,500.00)													4/5/2021	4/7/2021				346,500.00
	LOT 2 – Supplies and Materials (P71,375.00) for use in the conduct of Capability Building cum Workshop of 4ks TWG, Hired staff and the ICCs / IP’s beneficiaries for 2020	4Ks		SVP	NIA	3/19/2021	NIA	3/22/2021	3/22/2021	3/22/2021	3/24/2021		3/30/2021	4/5/2021	4/7/2021		25-Jun-21	2020 4Ks	71,375.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
		4Ks		SVP	NIA	3/19/2021	NIA	3/22/2021	3/22/2021	3/22/2021	4/14/2021		4/21/2021	4/26/2021	4/28/2021			2020 4Ks	(970,325.00)
	LOT 1 – Food and Accommodation in Albay (₱76,500.00)																		76,500.00
	LOT 2 – Catering Services in Camarines Sur (₱436,200.00)																		436,200.00
	LOT 3 – Food and Accommodation in Sorsogon (₱160,500.00)																		160,500.00
	LOT 4 – Van Rental (₱166,000.00)																		166,000.00
	LOT 5 – Training Kits / Supplies / Tarp (₱131,125.00) for the conduct of various activities under 4ks Program FY 2020																		131,125.00
	Supply and Delivery of Various office supplies for use in the implementation of 4ks Program	4Ks		SVP	NIA	3/19/2021	NIA	3/22/2021	3/22/2021	3/22/2021	3/26/2021		3/30/2021	4/5/2021	4/7/2021			2020 4Ks	300,000.00
	Supply and Delivery of the ff:	4Ks		SVP	NIA	3/19/2021	NIA	3/22/2021	3/22/2021	3/22/2021	3/26/2021		3/30/2021	4/5/2021	4/7/2021			2020 4Ks	(265,500.00)
	LOT 1 – 2,250 pcs Grafted Cacao (₱112,500.00)																		112,500.00
	LOT 2 – 1,800pcs Grafted Pili (₱153,000.00) to be distributed to ICC’c/IP Farmers under 4ks Program																		153,000.00
		PRDP		Shopping	N/A	1/30/2021	N/A	2/5/2021	2/5/2021	2/5/2021	2/8/2021		2/10/2021					2020 PRDP	(27,500.00)
	LOT 1 - Food and Venue (₱17,500.00)													2/12/2021	2/12/2021				17,500.00
	LOT 2 – Supplies and Materials (₱10,000.00) for the Conduct of Enterprise Development Activity: Technical Review of Proposed Sub Projects and													2/12/2021	2/12/2021	2/19/2021	2/19/2021		10,000.00
		PRDP		Shopping	N/A	2/11/2021	N/A	2/15/2021	2/15/2021	2/15/2021	2/18/2021		2/22/2021	2/23/2021				2020 PRDP -I-Plan	(91,500.00)
	Lot 1 - Food														2/24/2021				37,500.00
	Lot 2 - Supplies and Materials for the conduct of Inter-agency Provincial Convergence Meetings under PRDP														2/24/2021				54,000.00
	Food and Accommodation for the conduct of Enterprise Development Activity, Management Meeting and Joint Technical Review of Proposed Enterprise Subproject	PRDP		Shopping	N/A	5/2/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/6/2021		5/10/2021	5/12/2021	5/14/2021			2020 PRDP	66,000.00
		PRDP		Shopping	N/A	5/2/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/7/2021		5/10/2021	5/13/2021	5/17/202			2020 PRDP	(75,000.00)
	LOT 1 – Food and Accommodation																		63,000.00
	LOT 2 – Van Rental for the conduct of Enterprise Development Activity, Monitoring Meeting and Coaching with Proponent Groups in Preparation for the World Bank Implementation Support Mission under PRDP																		12,000.00
	Hiring of Individual Contract of Service for PRDP:	PRDP		Shopping	N/A	4/21/2021	N/A	5/28/2021	5/28/2021	5/28/2021	6/2/2021		6/4/2021	6/4/2021				2021 PRDP	84,000.00
	1 Administrative Aide (₱36,000.00)														6/9/2021				
	1 Driver (₱48,000.00)														6/7/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Re-Hiring of Consultancy Service (Contract Extension) for PRDP: I-BUILD, I-PLAN AND I-REAP Contract (3 Months) from July to September 2021 and I-REAP Contract (6 Months) from July to December 2021	PRDP		Shopping	N/A	6/19/2021	N/A	6/23/2021	6/23/2021	6/23/2021	6/25/2021		6/28/2021	6/29/2021	6/30/2021			2021 PRDP	4,140,000.00
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
															6/30/2021				
	Labor and Materials for the Establishment of (13 x 16m) Native Chicken R&D Facility (Site 2) at DA RFO 5 under Bayanihan II	Research		Public Bidding	N/A	1/23/2021	2/1/2021	2/15/2021	2/15/2021	2/15/2021	2/22/2021	3/1/2021	3/1/2021	3/8/2021	3/11/2021	4/23/2021		Bayanihan 2	2,000,000.00
	Labor and Materials for the	CBES		Public Bidding	11/4/2020	Nov. 18, 2020	11/27/2020	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/5/2021	3/17/2021			Bayanihan 2 (R & D)	(3,000,000.00)
	Lot 2-Establishment of (13x16M) Native Chicken R&D Facility at DA RFO 5 Compound, San Agustin, Pili Cam. Sur for the Implementation of Bayanihan Projects															6/4/2021			2,000,000.00
	Labor and Materials for the Rehab/Improvement of Irrigation System at DA RFO 5, San Agustin, Pili Camarines Sur	Research		Public Bidding	11/4/2020	Nov. 18, 2020	11/27/2020	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/8/2021	3/11/2021			Bayanihan 2 (R & D)	5,500,000.00
	Labor and Materials for the Establishment of Multi-Purpose Facility at ARDC, Camalig, Cabañgan, Albay	ARDC-Camalig		Public Bidding	11/4/2020	Nov. 18, 2020	11/27/2020	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/11/2021	3/13/2021	6/10/2021		Bayanihan 2 (R & D)	6,000,000.00
	Labor and Materials for the Rehabilitation of Old Motor pool to Crop Processing R & D Facility at DA RFO 5, San Agustin, Pili, Camarines Sur	Research		Public Bidding	11/18/2020	11/18/2020	11/27/2020	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/5/2021	3/13/2021	6/8/2021		Bayanihan 2 (R&D)	4,000,000.00
	Supply, delivery and installation of submersible Solar Powered Pump Irrigation System of DA-RFO 5	Research		Public Bidding	11/18/2020	18-Nov-20	11/27/20	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/9/2021	3/11/2021			Bayanihan (R & D)	10,500,000.00
	Labor and Materials for the Repair/ Improvement of the (13 x 16m) Animal House (Native Chicken) at Cabañgan, Camalig, Albay	ARDC-Camalig		Public Bidding	N/A	18-Nov-20	11/27/20	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/11/2021	3/13/2021	5/19/2021		Bayanihan (R & D)	2,000,000.00
	Labor and materials for the Construction of Mushroom R&D Center (Phase II) at DA-RFO 5	Research		Public Bidding	N/A	18-Nov-20	11/27/20	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/9/2021	3/17/2021	6/11/2021		Bayanihan (R & D)	2,500,000.00
	Supply, Delivery and Installation of	ARDC-Camalig		Public Bidding	N/A	18-Nov-20	11/27/20	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021	3/9/2021	3/15/2021			Bayanihan (R & D)	(2,000,000.00)
	Lot 1 - 5KVA Grid Tied Solar Power Source for Various Animal Houses at ARDC, Camalig, Albay															30/04/2021	30-Apr-21		1,000,000.00
	Lot 2 - 1 unit Solar Powered Pump at ARDC, Camalig, Albay															30/04/2021	30-Apr-21		1,000,000.00
	Supply and Delivery of	Research		Public Bidding	N/A	Nov. 18, 2020	11/27/2020	12/11/2020	12/11/2020	12/11/2020	12/22/2020	3/1/2021	3/1/2021					Bayanihan 2 (R & D)	(860,000.00)
	Lot 1-Variuos ICT Equipment,													3/8/2021	3/15/2021		30-Apr-21		557,000.00
	Lot 2 – Photo Copier,													3/8/2021	3/10/2021	31/03/2021	5-Apr-21		140,000.00
	Lot 3- Various Furniture and Fixtures for use at R&D Building under 2020 R&D Bayanihan 2 Fund													3/9/2021	3/12/2021	09/04/2021			163,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of ICT and Various Office Equipment and Supplies for use at RSBSA Office under Bayanihan 2 RSBSA: LOT 1 – Office and Other Supplies (₱149,620.00); LOT 2 – ICT Equipment (₱868,999.00) - ₱1,018,619.00	RSBSA		Public Bidding	N/A	2/3/2021	2/10/2021	-	2/26/2021	-								2020 Bayanihan 2 RSBSA	(1,018,619.00)
	2nd invitation - Supply and Delivery of ICT and Various Office Equipment and Supplies for use at RSBSA Office under Bayanihan 2 RSBSA:	RSBSA		Public Bidding	N/A	3/5/2021	3/15/2021	3/30/2021	3/30/2021	3/30/2021	4/19/2021	5/12/2021	5/12/2021	5/24/2021	5/31/2021	25-Jun-21	25-Jun-21	2020 Bayanihan 2 RSBSA	(1,018,619.00)
	LOT 1 – Office and Other Supplies (₱149,620.00);																		149,620.00
	LOT 2 – ICT Equipment (₱868,999.00) - ₱1,018,619.00																		868,999.00
	Supply and Delivery of 1 unit Light Delivery Truck (Double Cap) Brand New for implementation of Kadiwa on wheels / mobile kadiwa under Bayanihan 2 fund	AMAD		Public Bidding	N/A	5/27/2021	6/4/2021	6/16/2021	6/16/2021	6/16/2021	6/16/2021	6/21/2021	6/21/2021	6/24/2021	6/25/2021			2020 Bayanihan 2	1,266,000.00
	141 pcs Plastic Crates under Bayanihan II HVCDP	HVCDP		Repeat Order	3/15/2021	N/A	N/A	4/12/2021	4/12/2021	4/12/2021	N/A		4/21/2021	4/23/2021	4/28/2021	17/05/2021	19-May-21	2020 HVCDP Bayanihan II	58,515.00
	Labor and Supplies for Network Cabling of R & D Building under Bayanihan 2	Research Division		SVP	N/A	Dec. 5, 2020	N/A	Dec. 9, 2020	Dec. 9, 2020	Dec. 9, 2020	Dec. 11, 2020		3/1/2021	3/2/2021	3/3/2021	3/12/2021	3/12/2021	Bayanihan 2 R &D	140,000.00
		RCPC		SVP	N/A	3/2/2021	N/A	3/5/2021	3/5/2021	3/5/2021								Bayanihan 2 (RCPC)	(85,500.00)
	LOT 1 – Food and Accommodation (₱73,500.00)										3/17/2021		3/19/2021	3/24/2021	3/26/2021				73,500.00
	LOT 2 – Van Rental (₱12,000.00) for use in the Training for FAW Management under Bayanihan II																		12,000.00
	Supply and Delivery of Various Agricultural Supplies and Equipment for use of Livestock and Poultry Program under Bayanihan II	Livestock Program		SVP	N/A	3/10/2021	N/A	3/15/2021	3/15/2021	3/15/2021	5/20/2021		5/24/2021	5/26/2021	5/27/2021			PSS-Livestock, Bayanihan II	121,000.00
	Supply and Delivery of Disinfectants for use of Livestock and Poultry Program under Bayanihan II	Livestock Program		SVP	N/A	3/10/2021	N/A	3/15/2021	3/15/2021	3/15/2021	4/7/2021		4/12/2021	4/15/2021	4/19/2021	04/05/2021	04/05/2021	PSS-Livestock, Bayanihan II	129,272.00
	Supply and Delivery of Technical and Scientific Equipment for use at RCPMC office and Laboratory under Bayanihan II	RCPMC		SVP	N/A	3/10/2021	N/A	3/15/2021	3/15/2021	3/15/2021	4/7/2021		4/21/2021	4/22/2021	4/26/2021			PSS-Livestock, Bayanihan II	503,764.00
	Supply and Delivery of 84 hds Free Ranged Chicken for use of Bayanihan II	Livestock Program		SVP	N/A	3/10/2021	N/A	3/15/2021	3/15/2021	3/15/2021	4/7/2021		4/12/2021	4/15/2021	4/19/2021			PSS-Livestock, Bayanihan II	42,000.00
	Supply, Delivery and Installation of Furniture and Fixtures for Improvement of RSBSA Office under Bayanihan Fund	RSBSA		SVP	N/A	5/4/2021	N/A	5/7/2021	5/7/2021	5/7/2021	5/17/2021		5/19/2021	5/21/2021	5/24/2021			2020 RSBSA Bayanihan II	446,407.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and delivery of:	HVCDP		SVP	N/A	4/6/2021	N/A	4/12/2021	4/12/2021	4/12/2021	4/13/2021		4/21/2021	4/23/2021	4/23/2021	21/05/2021	28/06/2021	2021 HVCDP Bayanihan II	(220,000.00)
	Lot 1 - Grasscutter, 50cc																		200,000.00
	Lot 2 - Grasscutter, 35cc																		20,000.00
	Supply and Delivery of 1 unit Box Type Aircon for use at R&D Building under Bayanihan 2	Research Division		SVP	N/A	5/6/2021	N/A	5/10/2021	5/10/2021	5/10/2021	5/11/2021		5/12/2021	5/14/2021	5/14/2021	20/05/2021	20-May-21	Bayanihan II R&D	133,000.00
	Supply and Delivery of Various Agricultural Supplies to be used in the project "Accelerated Propagation and Production of MD-2 Pineapple Variety in Cam Norte" under Bayanihan Fund	Research Division		Public Bidding	N/A	4/18/2021	4/26/2021	5/10/2021	5/10/2021	5/10/2021	5/20/2021	5/28/2021	5/28/2021	6/1/2021	6/2/2021			2021 Bayanihan-DA-BAR	(907,040.00)
	LOT 1 – 15,000 pcs. MD-2 Pineapple Crowns																		375,000.00
	LOT 2 – Various Agricultural Supplies																		532,040.00
	Catering Services for the conduct of Training on Garlic Processing and Product Enhancement for Garlic Research Activities and Development at RDPTC	RDPTC		SVP	N/A	3/11/2021	N/A	3/15/2021	3/15/2021	3/15/2021	3/17/2021		3/19/2021	3/19/2021	3/19/2021			Trust Fund-Bar (Garlic)	63,000.00
	Supply and Delivery of Fertilizers for the Implementation of Garlic Research at RDPTC	RDPTC		SVP	N/A	3/8/2021	N/A	3/15/2021	3/15/2021	3/15/2021	4/30/2021		5/5/2021	5/10/2021	5/12/2021			Trust Fund-Bar (Garlic)	47,300.00
	Fuel Deposit to be used in the project Accelerated Propagation and Production of MD – 2 Pineapple variety in Camarines Norte	CNLRRS		SVP	N/A	3/18/2021	N/A	3/24/2021	3/24/2021	3/24/2021	4/6/2021		4/7/2021	4/12/2021	4/13/2021	April-Dec 2021	13-Apr-21	2021 DA BAR (MD2)	249,971.00
		CNLRRS		SVP	N/A	3/18/2021	N/A	3/24/2021	3/24/2021	3/24/2021	4/26/2021		4/28/2021	4/30/2021	5/5/2021			2021 DA BAR (MD2)	(369,361.40)
	LOT 1 – Office Supplies (147,112.00)																		147,112.00
	LOT 2 – Agricultural Supplies (123,650.00)																		123,650.00
	LOT 3 – Other Supplies (41,879.00)																		41,879.40
	LOT 4 – ICT Supplies (56,720.00) to used in the Project "Accelerated Propagation and Production of MD-2 Pineapple variety in Cam Norte																		56,720.00
	Supply and Delivery of Various Supplies to be used in the project "Accelerated and Production of MD2 Pineapple Variety in Cam Norte" under Bayanihan Fund	CNLRRS		SVP	N/A	4/24/2021	N/A	4/28/2021	4/28/2021	4/28/2021	5/17/2021		5/19/2021	5/21/2021	5/24/2021			DA-BAR MD2 Bayanihan	(654,705.20)
	LOT 1 – ICT Equipment (P50,000.00)																		50,000.00
	LOT 2 – Office Equipment (P250,000.00)																		250,000.00
	LOT 3 – Fuel (P38,000.00)																		38,000.00
	LOT 4 – Other Supplies (P199,615.20)																		199,615.20
	LOT 5 – Garden Tools (P104,050.00)																		104,050.00
	LOT 6 – Office Equipment (P13,040)																		13,040.00
	Catering Services for use during the conduct of Training on Microsection Technology and Pineapple Production (4 Batches) under CNLRRS	CNLRRS		SVP	N/A	4/24/2021	N/A	4/28/2021	4/28/2021	4/28/2021	4/30/2021		5/5/2021	5/10/2021	5/12/2021			DA-BAR MD2 Bayanihan	104,000.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Printing and Publication of Flyers Entitled "MD-2 Pineapple Propagation Through Microsectioning Technology" under the project Accelerated and Production of MD-2 Pineapple Variety in Cam Norte under Bayanihan Fund	CNLRRS		SVP	N/A	5/2/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/13/2021		5/17/2021	5/19/2021	5/21/2021			DA-BAR MD2 Bayanihan	100,000.00
	Supply and Delivery of Cellcards under the project Accelerated and Production of MD-2 Pineapple Variety in Cam Norte under Bayanihan Fund	CNLRRS		SVP	N/A	4/30/2021	N/A	5/5/2021	5/5/2021	5/5/2021	5/18/2021		5/19/2021	5/21/2021	5/24/2021			DA-BAR MD2 Bayanihan	108,000.00
	CATERING SERVICES FOR THE CONDUCT OF TRAINING WORKSHOP ON PLANT NURSERY ACCREDITATION, PLANT MATERIAL AND GAP CERTIFICATION FOR SORSOGON PILI FARMERS/GROWERS UNDER RDPTC-SORSOGON	RDPTC		SVP	N/A	4/1/2021	N/A	4/7/2021	4/7/2021	4/7/2021	4/8/2021		4/12/2021	4/12/2021	4/12/2021			TRUST FUND RDPTC	54,000.00
	CATERING SERVICES FOR THE CONDUCT OF FIELD DAY IN RDPTC, SORSOGON AND MOROCBOROC, CARATAGAN, PIO DURAN, ALBAY FOR THE IMPLEMENTATION OF THE RESEARCH PROJECT OF RDPTC ON LOCAL GARLIC VARIETY PRODUCT UTILIZATION	RDPTC		SVP	N/A	4/1/2021	N/A	4/7/2021	4/7/2021	4/7/2021	4/8/2021		4/12/2021	4/12/2021	4/12/2021			TRUST FUND RDPTC	39,000.00
	Total Alloted Budget of Procurement Activities																		
	Total Contract Price of Procurement Activities Conducted																		
	Total Savings (Total Alloted Budget - Total Contract Price)																		
ON-GOING PROCUREMENT ACTIVITIES																			
	Hiring of Consultancy Services (Individual Contract of Service) - July -December; 1 Driver (Php 144,000); 1 Admin Aide (Php 108,000)	PRDP		Shopping	N/A	6/19/2021	N/A		6/30/2021									2021 PRDP	252,000.00
	2nd Invitation - Supply and Delivery of:	Corn Program		Public Bidding	4/26/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021							2021 Corn Program	(3,500,000.00)
	LOT 1 – Light Cargo Truck (P2,000,000.00); and																		2,000,000.00
	LOT 2 – Light Delivery Truck (1,500,000.00) for use at DA RFO-5																		1,500,000.00
	Supply and Delivery of	HVCDP		Public Bidding	4/7/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021							2021 HVCDP	(2,000,000.00)
	LOT 1 - 333 bags Complete Fertilizer (14-14-14)																		499,500.00
	LOT 2 - 30,010 pcs Grafted Cacao UF18/BR25 for implementation under Cacao Community Development Enterprise of HVCDP																		1,500,500.00
	Supply and Delivery of	HVCDP		Public Bidding	4/7/2021	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/19/2021	5/24/2021							2021 HVCDP	(1,140,650.00)
	LOT 1 – 15,000 bags Citrus (Calamansi) and 1,483 pcs Rambutan																		824,150.00
	LOT 2 – 150 bags Complete Fertilizer (14-14-14)																		225,000.00
	LOT 3 – 25 pcs Steel Drum and 36 pcs Water Plastic Drum (P91,500.00)																		91,500.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total									
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance								
	Printing of:	SAAD Program		Public Bidding	N/A	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	5/26/2021							2021 SAAD Program	(1,000,000.00)								
	LOT 1 – Various Guides																										483,000.00
	LOT 2 – SAADventures and Annual Report																										220,000.00
	LOT 3 – Planner & Calendar																										130,500.00
	LOT 4 – Stickers and Newsletter for use under SAAD Program																										166,500.00
	Supply and Delivery of	SAAD Program		Public Bidding	N/A	5/3/2021	5/12/2021	5/24/2021	5/24/2021	5/24/2021	5/26/2021							2021 SAAD Program	(1,881,000.00)								
	LOT 1 – Various Office Equipment																										1,281,000.00
	LOT 2 – Various Communication Equipment for use of SAAD RPMSA and PPMO at Sorsogon, Catanduanes and Masbate for FY 2021																										600,000.00
	Supply and Delivery of:	SAAD Program		Public Bidding	6/4/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 SAAD Program	(2,358,445.00)								
	LOT 1 – various Storage Containers and Packaging Materials & kitchen Utensils																										1,134,445.00
	LOT 2 – various kitchenware for implementation under 2021 SAAD																										1,224,000.00
	2nd Invitation - Supply and Delivery of: Lot 6 - 15 units Hand tractor with trailer	SAAD Program		Public Bidding	5/24/2021	6/5/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021	7/1/2021							2021 SAAD Program	2,025,000.00								
	Supply and Delivery of Other Supplies and Materials for use of SAAD RPMSO and PPMO Catanduanes, Masbate and Sorsogon	SAAD Program		Public Bidding	N/A	6/5/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021	7/1/2021							2021 SAAD Program	1,159,700.00								
	Supply and Delivery of 2 units Truck Mounted Long Distance/Wide Range Sprayer for Implementation under Livestock and Poultry Program	Livestock Program		Public Bidding	3/15/2021	3/19/2021	3/30/2021	4/12/2021	4/12/2021	4/12/2021								2021 Livestock	7,000,000.00								
	Labor and Materials for the Repair of Tiles at the Administrative and Finance Division Building	Admin and Finance Division		Public Bidding	N/A	5/21/2021	5/31/2021	6/14/2021	6/14/2021	6/14/2021	6/25/2021							FPMA-Rice; Corn, AFESA, HVCD, OA	1,000,000.00								
	LABOR AND MATERIALS FOR THE CONSTRUCTION OF NURSERY UNDER 2021 HVCDP	HVCDP		SVP	N/A	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021								2021 HVCDP	1,000,000.00								
	SUPPLY AND DELIVERY OF LOT 1-PINEAPPLE JUICER/EXTRACTOR & DEHYDRATOR/DRYER AND LOT 2-DECK OVEN & VACUUM SEALER UNDER 2021 HVCDP	HVCDP		SVP	5/5/2021	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021								2021 HVCDP	(998,000.00)								
	Lot 1																									(798,000.00)	
	1 unit Pineapple juicer/Extractor 399,000.00																									399,000.00	
	1 unit Dehydrator/Dryer 399,000.00																									399,000.00	
	Lot 2																									(200,000.00)	
	1 unit Deck Oven 125,000.00																									125,000.00	
	1 unit Vacuum Sealer 75,000.00																									75,000.00	
	SUPPLY AND DELIVERY OF FURNITURE AND FIXTURES FOR IMPLEMENTATION FOR CACAO COMMUNITY BASED DEVELOPMENT ENTERPRISE UNDER HVCDP PROGRAM 2021	HVCDP		SVP	N/A	6/26/2021	N/A	6/30/2021	6/30/2021	6/30/2021								2021 HVCDP	199,668.00								
	Supply and Delivery of Agricultural Supplies for use at Organic Agriculture Center under OAP	OAP		SVP	N/A	6/1/2021	N/A	6/4/2021	6/4/2021	6/4/2021								2021 Organic Agriculture Program - PSS	273,009.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds									
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total							
	CATERING SERVICES, STARTER KIT AND VARIOUS ANIMALS FOR USE DURING THE CONDUCT OF TRAINING ON ORGANIC AGRICULTURE IN THE PROVINCE OF SORSOGON, MASBATE AND CATANDUANES UNDER OAP	OAP		SVP	N/A	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021								2021 Organic Agriculture Program	(691,650.00)							
	LOT 1 - SORSOGON																									19,500.00
	LOT 2- MASBATE																									19,500.00
	LOT 3- CATANDUANES																									19,500.00
	LOT 4- STARTER KIT																									333,150.00
	LOT 5- ANIMALS																									300,000.00
		ILD		SVP	N/A	6/13/2021	N/A	6/21/2021	6/21/2021	6/21/2021								2021 ILD	(486,000.00)							
	LOT 1- CATERING SERVICES (CAMARINES SUR)																									135,000.00
	LOT 2- CATERING SERVICES (ALBAY),																									90,000.00
	LOT 3- CATERING SERVICES (SORSOGON),																									56,250.00
	LOT 4- CATERING SERVICES (MASBATE) AND																									168,750.00
	LOT 5- SUPPLY AND DELIVERY OF TRAINING KITS AND TARPULIN FOR USE DURING THE CONDUCT OF TECHNICAL BRIEFING FOR BIOLOGICAL CONTROL AGENT UTILIZATION CUM FALL ARMYWORMS AWARENESS																									36,000.00
	Provision, Installation, and Testing of 100Mbps Download/Upload Leased Line Internet Connection Upgrade of DA RFO 5 for 12 Months	Admin and Finance Division		Public Bidding	4/7/2021	5/26/2021	6/4/2021	6/28/2021	6/28/2021	6/28/2021								2021 FPMA-HVCDP, CORN ESETS-RICE ILD GAS MDS	1,034,880.00							
	Supply, Delivery and Installation of Furniture and Fixtures at PMED Building under 2021 Various Programs	PMED		Public Bidding	6/4/2021	6/9/2021	6/16/2021	6/28/2021	6/28/2021	6/28/2021								2021 Other Esets Other R&D PSS Lives GAS DOPPP	2,633,056.00							
	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES, ICT SUPPLIES, SEMI-EXPANDABLE ICT EQUIPMENT AND OTHER SUPPLIES UNDER 2021 HVCDP AND CORN PROGRAM	FOD		SVP	N/A	6/16/2021	N/A	6/21/2021	6/21/2021	6/21/2021								2021 HVCDP and Corn Program	(913,215.00)							
	Lot 1 Office Supplies (for Corn Program)																									250,225.00
	Lot 2 ICT Supplies (for Corn Program)																									99,600.00
	Lot 3 Other Supplies (for Corn Program)																									49,800.00
	Lot 1 Office Supplies (for HVCDP)																									232,150.00
	Lot 2 ICT Office Supplies (for HVCDP)																									89,380.00
	Lot 3 Semi-Expendables ICT Equipment (for HVCDP)																									48,000.00
	Lot 4 Other Supplies (for HVCDP)																									144,060.00
	2nd Invitation for the Supply and Delivery of 3,176 heads Piglets under Rehabilitation and Recovery Program for African Swine Fever	Livestock Program		Public Bidding	5/17/2021	6/2/2021	6/9/2021	6/21/2021	6/21/2021	6/21/2021								2021 QRF-ASF	26,996,000.00							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	LABOR AND MATERIALS FOR THE REPAIR AND REHABILITATION OF:	RAED		SVP	N/A	6/19/2021	N/A	6/28/2021	6/28/2021	6/28/2021								2021 QRF-Calamity	(400,000.00)
	1. SOLAR POWER IRRIGATION SYSTEM (SPIS) AT DA-RFO 5, SAN AGUSTIN, PILI, CAMARINES SUR.																		200,000.00
	2. SOLAR POWER IRRIGATION SYSTEM (SPIS) AT CNLRRS, DAET, CAMARINES NORTE.																		200,000.00
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers Affected by the Typhoon Quinta, Rolly & Ulysses	Corn Program		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(14,372,000.00)
	1 GM Hybrid Corn Seeds (NSIC 2018 GMCn 49)																		3,500,000.00
	2 GM Hybrid Corn Seeds (NSIC 2019 GMCn 65)																		3,500,000.00
	3 GM Hybrid Corn Seeds (NSIC 2018 GMCn 57)																		3,500,000.00
	4 OPV Glutinous White Corn Seeds																		2,000,000.00
	5 OPV Flint White Corn Seeds																		1,872,000.00
	Supply and Delivery of Lot 1-Sweet Potato Cuttings, Gabi Tuber, Gabi Runner, Lot 2-Peanut, Lot 3-Grafted Cacao and Lot 4-Budded Calamansi for Distribution to Farmers Affected by Calamities	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(13,539,128.00)
	1 Sweet Potato Cuttings, Gabi Tuber and Gabi Runner																		5,374,128.00
	2 Peanut																		2,665,000.00
	3 Grafted Cacao UF18/BR25																		3,025,000.00
	4 Budded Calamansi																		2,475,000.00
	Supply and Delivery of Assorted Vegetable Seeds for Distribution to Farmers Affected by Calamities	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	14,221,452.00
	Supply & delivery of 1,100 bags Muriate of Potash for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	1,650,000.00
	Supply & delivery of 1,100 bags Ammophos Fertilizer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	1,320,000.00
	Supply & delivery of 10,800 packs Plant Growth Enhancer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	7,560,000.00
	Supply & delivery of 10,800 liters Foliar Fertilizer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	7,560,000.00
	Supply and Delivery of Various Animals under Typhoon Rehabilitation Project of Livestock and Poultry Program	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(23,360,000.00)
	LOT 1 - Ducks																		8,100,000.00
	LOT 2 - Chicken																		8,360,000.00
	LOT 3 – Goats																		6,900,000.00


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total
	Supply and Delivery of Various Poultry Feeds QRF- 2021	FOD		Public Bidding	6/9/2021	6/11/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(2,319,000.00)
	1 200 bags Chicken Grower Feeds																		300,000.00
	2 112 bags Chicken Starter Feeds Crumble																		168,000.00
	3 1,110 bags Chicken Layer Crumble																		1,665,000.00
	4 124 bags Duck Grower Feeds																		186,000.00
	Supply and Delivery of 4,042 units Laminated Sacks for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses under 2021 Quick Response Fund	FOD		Public Bidding	6/9/2021	6/11/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	3,233,600.00
	Supply and Delivery of Various Agricultural Equipment QRF- 2021	FOD		Public Bidding	6/9/2021	6/11/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(3,190,000.00)
	1 16 units Power Sprayer																		340,000.00
	2 16 units Auger with Safety Break																		1,050,000.00
	3 16 units Brushcutter																		560,000.00
	4 12 units Lawn mower																		480,000.00
	5 16 units Cordless Chainsaw																		560,000.00
	6 4 units Soil Cultivator																		200,000.00
	Supply and Delivery of Lot 1- Various Agricultural Supplies and Lot 2- Organic Fertilizer for Distribution to Farmers affected by Calamities under QRF	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	(13,249,500.00)
	Lot 1 – Various Agricultural Supplies																		12,237,000.00
	LOT 2- Organic Fertilizer																		1,012,500.00
	Supply and Delivery of 5,400 bags Zinc Sulfate Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	6/9/2021	6/10/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	13,500,000.00
	Supply and Delivery of 1,220 units Knapsack Sprayer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	6/9/2021	6/11/2021	6/18/2021	6/30/2021	6/30/2021	6/30/2021								2021 QRF	3,050,000.00
	Supply and Delivery of	FOD		Public Bidding	5/24/2021	6/3/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021								Balik-Probinsya 2 (BP2)	(8,269,700.00)
	Lot 1 – Assorted Vegetable Seeds																		1,575,000.00
	Lot 2 – Garden Tools and Equipment																		2,781,200.00
	Lot 3- Garden Equipment																		900,000.00
	Lot 4- Various Fertilizer for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur																		3,013,500.00
	Supply and Delivery of	FOD		Public Bidding	5/24/2021	6/3/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021								Balik-Probinsya 2 (BP2)	(11,000,000.00)
	Lot 1 – 15,000 heads White Leghorn																		9,000,000.00
	Lot 2 – 2,000 heads Mallard Ducks																		1,000,000.00
	Lot 3- 2,000 heads Muscovy Ducks for utilization of Balik Probinsya 2 Program at Cam Sur																		1,000,000.00
	Supply and Delivery of																		
	LOT 1 – Poultry Feeds and Biologics																	4,565,000.00	
	LOT 2 – 200 rolls Chicken Net Fence																	740,000.00	
	LOT 3 – 40 units Incubator under Balik Probinsya 2 Program																	1,400,000.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds									
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total								
	Supply and Delivery of	FOD		Public Bidding	5/24/2021	6/3/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021								Balik-Probinsya 2 (BP2)	(2,805,000.00)								
	Lot 1 – 30 units Rice Harvester																									525,000.00	
	Lot 2 – 33 units Soil Tiller																										1,650,000.00
	LOT 3 – 17 units Portable Sprayer																										357,000.00
	LOT 4 – 7 units Mistblower for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur.																										273,000.00
	Supply and Delivery of 300 units Chicken Cages for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur	FOD		Public Bidding	5/24/2021	6/3/2021	6/11/2021	6/23/2021	6/23/2021	6/23/2021								Balik-Probinsya 2 (BP2)	6,000,000.00								
	Labor and Materials for the Repair of Muscovado Milling / Processing Facilities / Shed in the Province of Albay	FOD		Public Bidding	4/26/2021	5/7/2021	5/17/2021	5/31/2021	5/31/2021	5/31/2021	6/17/2021							2021 QRF-Calamity	(1,100,000.00)								
	Labor and Materials for the Repair of Muscovado Milling/Processing Facilities/Shed of GALUDA Gamot, Polangui, Albay																				550,000.00						
	Labor and Materials for the Repair of Muscovado Milling/Processing Facilities/Shed of POKAMPROFA Balaba Polangui, Albay																				550,000.00						
	Supply and Delivery of one (1) unit Rice Combine Harvester for the implementation under Rice Program	Rice Program		Public Bidding	N/A	5/21/2021	5/31/2021	6/14/2021	6/14/2021	6/14/2021	6/21/2021							2021 RICE	1,100,000.00								
	2 Failed Bidding - Fuel deposit for:	SAAD Program		Two-failed bidding	6/4/2021	6/8/2021	6/14/2021	6/21/2021	6/21/2021	6/21/2021	7/1/2021							2021 SAAD Program	(300,000.00)								
	Lot 3 – 3,128 liters Diesel in Catanduanes																		150,000.00								
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021																		150,000.00								
	Supply and Delivery of Other Supplies for use under Livestock and Poultry Program	Livestock Program		SVP	N/A	5/7/2021	N/A	5/10/2021	5/10/2021	5/10/2021	7/2/2021							2021 ESETS-Livestock	395,000.00								
	Supply, Delivery and Installation of Furniture and Fixtures for use at ARDC Albay Breeding Station (ABS), Cabangan, Camalig, Albay	ARDC-Camalig		Public Bidding	5/12/2021	5/21/2021	5/28/2021	6/9/2021	6/9/2021	6/9/2021	6/28/2021							2021 Other Esets, DOPP-PMED	1,773,800.00								
	Supply, Delivery and Installation of Furniture and Fixture for use at the R&D Building	Research Division		Public Bidding	5/12/2021	5/21/2021	5/28/2021	6/9/2021	6/9/2021	6/9/2021	6/28/2021							2021 GAS, Other R&D	2,600,000.00								
	Supply, Delivery and Installation of Furniture and Fixtures for use at DA-CNLRRS Dormitory, Daet, Camarines Norte	CNLRRS		Public Bidding	N/A	5/21/2021	5/28/2021	6/9/2021	6/9/2021	6/9/2021	6/28/2021							2021 Various Programs	1,288,330.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total													
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance												
	Various Agricultural Equipment for implementation of Cacao Community Based Processing Facility under HVCDP	HVCDP		Public Bidding	5/5/2021	6/15/2021	6/23/2021										2021 HVCDP	(4,575,950.00)													
	Lot 1 Cacao Roaster																						2,053,250.00								
	Lot 2 Cacao Huller																						1,038,250.00								
	Lot 3 Cacao Grinder																						813,250.00								
	Lot 4 Cacao Refiner/Colloid Mill																						671,200.00								
	Fuel Deposit for use of DA Vehicles for 3rd Quarter under 2021 Various Programs	DA RFO		Public Bidding	N/A	6/16/2021	6/28/2021										2021 Various Fund	2,000,000.00													
	Printing and Delivery of RSBSA Enrollment Forms for use at RSBSA office	RSBSA		Public Bidding	N/A	6/15/2021	6/23/2021										2021 RSBSA	1,200,000.00													
	Supply and Delivery of	RSBSA		Public Bidding	N/A	6/15/2021	6/23/2021										2021 RSBSA	(1,300,000.00)													
	Lot 1 - Various Office Supplies and																						1,000,000.00								
	Lot 2 – Various Other Supplies for use at RSBSA Office under 2020 RSBSA Fund																	300,000.00													
	Supply and Delivery of 777 bags of Rice for Distribution to DA RFO 5 Permanent Employees as Productivity Incentive in the form of Rice Staple Food for the period January – March 2021 under 2021 Various Funds	Admin and Finance Division		Public Bidding	6/18/2021	6/23/2021	6/30/2021										Other PSS, ILD, AFESA, MDS and FPMA Rice Funds 2021	1,554,000.00													
	Supply and Delivery of 46 box Antigen Rapid Test Kits for use of DA RFO 5	Admin and Finance Division		Emergency Purchase	6/18/2021	6/22/2021	6/28/2021										2021 Various Funds	980,000.00													
	50 kits African Swine Fever Virus cPCR Test Kit for use under QRF	Admin and Finance Division		Emergency Purchase	N/A	6/22/2021	6/28/2021										2021 QRF ASF	3,150,000.00													
	Supply and Delivery of 5,847 hds Piglet for use under Hog Repopulation of Livestock and Poultry Program	Livestock Program		Emergency Purchase	6/9/2021	6/25/2021	7/2/2021										2021 QRF-Calamity	49,699,500.00													
	Labor and Materials for the Construction on Pili Processing Facility under HVCDP	HVCDP		Public Bidding	6/11/2021	7/1/2021	7/9/2021										2021 HVCDP	2,970,000.00													
	Labor and Materials for Repair/Rehab of Tramline:	RAED		Public Bidding	6/16/2021	6/28/2021	7/7/2021										2021 QRF-Calamity	(1,400,000.00)													
	1.1 San Lorenzo Ruiz, Cam Norte (P400,000.00)																														400,000.00
	1.2 Sta. Cruz, Buhi, Cam Sur (P500,000.00)																														500,000.00
	1.3 Cabangcalan, Aroroy, Masbate (P500,000.00)																														500,000.00
	Labor and Materials for the:	RAED		Public Bidding	6/16/2021	6/28/2021	7/7/2021										2021 QRF-Calamity	(5,800,000.00)													
	Lot 1 - Repair/ Rehab of Seed Bodega at CBES																														1,800,000.00
	Lot 2 - Repair/Rehab of Machinery Shed at DA RFO 5																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Labor and Materials for Repair/Rehab of the ff.:	RAED		Public Bidding	6/16/2021	6/28/2021	7/7/2021											2021 QRF-Calamity	(4,500,000.00)
	1 Seed Storage Warehouse																		2,000,000.00
	2 Chicken House w/ Working Shed																		1,000,000.00
	3 Mini Bodega with Working Shed																		1,000,000.00
	4 Regional Nursery Roofings																		500,000.00
	Labor and Materials for the Repair/Rehab of Village Type Dryer Shed at Catagbacan, Goa, Camarines Sur	RAED		Public Bidding	N/A	6/28/2021	7/7/2021											2021 QRF	1,000,000.00
	Supply and Delivery of ICT Office Equipment for Medium-Term Information and Communications Technology Harmonization Initiative (MITHI)	PMED		Public Bidding	N/A	6/25/2021	7/5/2021											2021 MITHI	1,520,000.00
	Total Alloted Budget of On-going Procurement Activities																		

Prepared by:


JANET N. PASMARA
BAC Secretariat Read

Recommended for Approval by:


LUZ R. MARCELINO
BAC Chairman

APPROVED:


RODEL P. TORNELA
Head of the Procuring Entity

ANNEX B

Department of Agriculture RFO 5 - Procurement Monitoring Report as of Ju

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurem ent Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																	
	Labor and Matarials:	Corn Program	YES	Public Bidding		(9,000,000.00)				COA, MNCCI, OPABA, RAFC, PICE	10/23/20	10/23/20	10/23/20				
	Lot 1- 1 unit Seed Storage Facility					6,000,000.00	5,987,499.29		5,987,499.29								
	Lot 2- 1 unit Farm Machinery Shed					1,000,000.00	994,995.95		994,995.95								
	Lot 3- 4 units Multi Crop Drying Pavement					2,000,000.00	1,990,288.00		1,990,288.00								
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment	Corn Program	YES	Public Bidding		(27,965,000.00)				COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	Lot 1-Four Wheel Drive Tractor					(21,000,000.00)											
							(6,500,320.00)		(6,500,320.00)								
	Lot 2-Corn Planter					1,120,000.00	1,116,520.00		1,116,520.00								
	Lot 3-Corn Mill, Hammer Mill & Corn Husker Sheller					2,555,000.00	2,547,160.00		2,547,160.00								
	Lot 4-Batch Type Recirculating Mechanical Dryer					3,000,000.00	2,548,880.00		2,548,880.00								
	Lot 5-Cassava Chipper & Forage/Silage Chopper					290,000.00	287,760.00		287,760.00								
	Supply and delivery of 3 units Combine Harvester:	Corn Program	YES	Public Bidding		(8,300,000.00)	(8,285,000.00)		(8,285,000.00)	COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	2 units Combine Harvester (70hp)					5,000,000.00	4,990,000.00		4,990,000.00								
	1 unit Combine Harvester (92-100hp)					3,300,000.00	3,295,000.00		3,295,000.00								
	Supply and delivery of:	Corn Program	YES	Public Bidding		(3,500,000.00)				COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	Lot 1- Light Cargo Truck					(2,000,000.00)											
	Lot 2- Light Delivery Truck					(1,500,000.00)											
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5	Corn Program	YES	Public Bidding		(26,926,548.00)	(11,370,000.00)	(11,370,000.00)		COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	GM Hybrid Corn Seeds (NSIC 2019 GMCn 62)					2,370,948.00	2,370,000.00	2,370,000.00									
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 49)					5,002,000.00	5,000,000.00	5,000,000.00									
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 44)					4,001,600.00	4,000,000.00	4,000,000.00									
	GM Hybrid Corn Seeds (NSIC 2018 GMCn 57					7,152,000.00	7,152,000.00	7,152,000.00									
								(5,996,550.00)	(5,996,550.00)								
	OPV Flint White Corn Seeds					4,100,000.00	4,097,950.00	4,097,950.00									
	OPV Glutinous White Corn Seeds					1,000,000.00	999,200.00	999,200.00									
	Flint Hybrid White Corn					900,000.00	899,400.00	899,400.00									
	Sweet Corn					2,400,000.00	2,397,600.00	2,397,600.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of :	Corn Program		Public Bidding	(1,210,400.00)		(1,207,238.00)	(1,207,238.00)		COA, MNCCI, OPABA, RAFC	2/22/2021	2/22/2021	2/22/2021				
	Lot 1 – Cassava Stalks (P962,000.00)				962,000.00		959,114.00	959,114.00									
	Lot 2 – Hybrid Grain Sorghum Seeds (P158,400.00)				158,400.00		158,304.00	158,304.00									
	Lot 3 – Plastic Sacks (P90,000.00) for Distribution to Corn Farmers at Region 5				90,000.00		89,820.00	89,820.00									
	Supply and Delivery of:	Corn Program		Public Bidding	(3,159,100.00)					COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
							(2,531,427.00)	(2,531,427.00)									
	Lot 1 – Complete Fertilizer and Urea (P2,675,100.00)				2,675,100.00		2,262,627.00	2,262,627.00									
	Lot 2 – Organic Fertilizer (P384,000.00)				384,000.00		268,800.00	268,800.00									
	Lot 3 – Furadan (P100,000.00) for Distribution to Corn Farmers at Region V				100,000.00		98,000.00	98,000.00									
	Supply and Delivery of 6 units Pump Irrigation System for Open Source (PISOS) for Implementation of 2021 Corn Program	Corn Program		Public Bidding	600,000.00		598,800.00	598,800.00		COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Supply and Delivery of:	Corn Program		Public Bidding	(8,001,500.00)					COA, MNCCI, OPABA, RAFC	2/19/2021	2/19/2021	2/19/2021				
	Lot 1 – Pheromone (P3,118,500.00)				3,118,500.00												
	Lot 2 – Herbicide (P255,000.00)				255,000.00		233,750.00	233,750.00									
	Lot 3 – Insecticide (P4,628,000.00) For Distribution to Corn Farmers at Region 5				4,628,000.00		4,535,440.00	4,535,440.00									
	2nd Invitation - Supply and Delivery of Post -Harvest Farm Production Related Machinery and Equipment: - LOT 1 – Tractor (P21,000,000.00)	Corn Program		Public Bidding	21,000,000.00		20,993,280.00	20,993,280.00		COA, MNCCI, OPABA, RAFC	4/30/2021	4/30/2021	4/30/2021				
	Supply and Delivery of:	HVCDP	YES	Public Bidding	(4,666,000.00)					COA, MNCCI, OPABA, RAFC	10/16/20	10/16/20	10/16/20				
	Lot 1-8,320 pcs. Citrus-Budded Calamansi				(416,000.00)												
							(3,818,625.00)	(3,818,625.00)									
	Lot 2-75,000 pcs. Grafted Cacao (BR25)				3,750,000.00		3,356,250.00	3,356,250.00									
	Lot 3-2,500 pcs. Grafted Rambutan (RR)				125,000.00		121,875.00	121,875.00									
	Lot 4-3,000 pcs. Grafted Coffee (Robusta)				150,000.00		134,250.00	134,250.00									
	Lot 5-3,000 pcs. Grafted Mango				225,000.00		206,250.00	206,250.00									
	Supply and Delivery of:	HVCDP	YES	Public Bidding	(7,150,000.00)					COA, MNCCI, OPABA, RAFC	10/16/20	10/16/20	10/16/20				
	Lot 1-Assorted Vegetable Seeds				724,500.00		710,010.00	710,010.00									
	Lot 2-Plastic Crates				800,500.00		672,420.00	672,420.00									
	Lot 3-Agricultural Supplies				5,625,000.00		5,593,742.00	5,593,742.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of:	HVCDP	YES	Public Bidding	(10,175,000.00)		(7,927,946.00)	(7,927,946.00)		COA, MNCCI, OPABA, RAFC	10/16/20	10/16/20	10/16/20				
	Lot 1-Hybrid Vegetable Seeds				6,379,720.00		6,374,840.00	6,374,840.00									
	Lot 2-OPV Vegetable Seeds				1,555,280.00		1,553,106.00	1,553,106.00									
	Lot 3-Gabi Tuber, Sweet Potato Cuttings, Gabi Runner, Ginger Seed Pieces and Pineapple Suckers				(2,240,000.00)												
	Supply and Delivery of:	HVCDP	YES	Public Bidding		(4,020,892.00)				COA, MNCCI, OPABA, RAFC	10/16/20	10/16/20	10/16/20				
	Lot 1- 828 pcs. Plastic Crates					414,000.00	347,760.00		347,760.00								
	Lot 2- 404 units Water Plastic Drum, 120 units HDPE Pipe and 79 rolls Water Hose					2,502,892.00	2,486,656.00		2,486,656.00								
	Lot 3- Garden Tools (84 units Shovel, 86 units Rake, 74 units Sprinkler, 74 units Hoe, 193 units Bolo with Scabbard, 154 units Hand Trowel, 158 units Hand Fork Prong and Hoe Cultivator, 15 pcs. Buddling Knife, 23 pcs. Grafting Knife, 188 pcs. Pruning Shear)					516,500.00	451,680.00		451,680.00								
	Lot 4- 163 units Knapsack Sprayer and 15 units Pole Pruner					587,500.00	584,370.00		584,370.00								
	Supply and Delivery of:	HVCDP	YES	Public Bidding	(3,440,488.00)					COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
							(2,160,862.00)	(2,160,862.00)									
	Lot 1-Hybrid Vegetable Seeds				1,486,700.00		1,481,612.00	1,481,612.00									
	Lot 2-OPV Vegetable Seeds				683,800.00		679,250.00	679,250.00									
	Lot 3-Mungbean, Soy Bean and Peanut				(1,269,988.00)												
	2nd ITB for: Supply and Delivery of LOT 3 – Mungbean, Soybean and Peanut for Legumes Production	HVCDP		Public Bidding	1,269,988.00		1,268,200.00	1,268,200.00		COA, MNCCI, OPABA, RAFC	2/18/2021	2/18/2021	2/18/2021				
	Supply and Delivery of:	HVCDP	YES	Public Bidding		(3,847,000.00)	(3,832,800.00)		(3,832,800.00)	COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	Lot 1-Solar Power Irrigation System					2,550,000.00	2,544,000.00		2,544,000.00								
	Lot 2-Pump Irrigation System from Open Source (PISOS)					700,000.00	693,000.00		693,000.00								
	Lot 3-Shallow Tube Well (STW)					597,000.00	595,800.00		595,800.00								
	Supply and Delivery of :	HVCDP	YES	Public Bidding		(5,700,000.00)				COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	LOT 1 – 2 units Mini 4wd Tractor (32-36hp)					(2,200,000.00)											
	LOT 2 - 10 units Hand Tractor / Multi-Cultivator for implementation under 2021 HVCDP					3,500,000.00	3,490,000.00		3,490,000.00								
	Supply and Delivery of Various Fertilizers for use at Vegetable Production for Buffer Stocking; Malunggay and Pili Production; Maintenance of Facilities; Techno Demo and Rehab of Old Trees of Coffee, Cacao and Pili	HVCDP	YES	Public Bidding	3,214,150.00		3,212,820.50	3,212,820.50		COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of:	HVCDP	YES	Public Bidding		(6,600,000.00)				COA, MNCCI, OPABA, RAFC	12/8/2020	12/8/2020	12/8/2020				
	Lot 1-2 units Light Cargo Truck					(4,300,000.00)											
	Lot 2-1 unit Light Delivery Van					(2,300,000.00)											
	2nd invitation - Supply and Delivery of:	HVCDP		Public Bidding		(6,600,000.00)	(6,285,000.00)		(6,285,000.00)	COA, MNCCI, OPABA, RAFC	4/30/2021	4/30/2021	4/30/2021				
	Lot 1 – 2 units Light Cargo Truck (P4,300,000.00)					4,300,000.00	3,990,000.00		3,990,000.00								
	Lot 2 – 1 unit light Delivery Van (P2,300,000.00) for use at RFO5					2,300,000.00	2,295,000.00		2,295,000.00								
	Supply, Delivery and Installation of:	HVCDP		Public Bidding		(2,520,000.00)				COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 – 7 units Greenhouse Tunnel Type w/ Anteroom (P1,820,000.00)					1,820,000.00	1,736,000.00		1,736,000.00								
	Lot 2 – 2 units Multi-Commodity Solar Tunnel Dryer (P700,000.00)					700,000.00	680,000.00		680,000.00								
	Labor and Materials for the Rehabilitation and Improvement of Irrigation Canal at HVCDP Area	HVCDP		Public Bidding		900,000.00	898,049.37		898,049.37	COA, MNCCI, OPABA, RAFC, PICE	3/8/2021	3/8/2021	3/8/2021				
	Supply and Delivery of:	HVCDP		Public Bidding	(2,991,528.00)					COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 – Various Agricultural Supplies (P1,414,688.00)				1,414,688.00		1,255,430.81	1,255,430.81									
	Lot 2 – Assorted Vegetable Seeds (P158,340.00)				158,340.00		158,340.00	158,340.00									
	Lot 3 – Pili Seednut, Pili Scion and Garden Soil (P374,500.00)				374,500.00												
	Lot 4 – 14 units Polyethelene Laminated Tarpaulin (Collapsible Dryer) and 21 units Fermentation Box (P644,000.00)				644,000.00		591,430.00	591,430.00									
	Lot 5 – Various Other Supplies (P400,000.00)				400,000.00		355,040.00	355,040.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of:	HVCDP		Public Bidding	(5,331,000.00)		(5,315,868.00)	(5,315,868.00)		COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 – Gabi Tuber, Sweet Potato Cuttings, Gabi Runners & Pineapple Suckers (₱2,206,000.00)				2,206,000.00		2,196,268.00	2,196,268.00									
	Lot 2 – Pineapple Suckers and Banana (₱3,125,000.00)				3,125,000.00		3,119,600.00	3,119,600.00									
	Labor and Materials for the Construction on Pili Processing Facility under HVCDP	HVCDP		Public Bidding		(3,000,000.00)				COA, MNCCI, OPABA, RAFC, PICE	4/30/2021	4/30/2021	4/30/2021				
	Labor and Materials for the Construction of Cacao Fermentation Working Shed for implementation under 2021 HVCDP	HVCDP		Public Bidding		1,500,000.00	1,492,227.10		1,492,227.10	COA, MNCCI, OPABA, RAFC, PICE	4/30/2021	4/30/2021	4/30/2021				
	Labor and Materials for the Repair of Nursery at ARDC, Tabaco, Albay under HVCDP	HVCDP		Public Bidding		1,500,000.00	1,385,314.58		1,385,314.58	COA, MNCCI, OPABA, RAFC, PICE	4/30/2021	4/30/2021	4/30/2021				
	Labor and Materials for the Construction of 2 units Spring Development under 2021 HVCDP	HVCDP		Public Bidding		1,200,000.00	1,192,825.00		1,192,825.00	COA, MNCCI, OPABA, RAFC, PICE	4/30/2021	4/30/2021	4/30/2021				
	2nd invitation - Supply and Delivery of LOT 1 – Mini 4WD Tractor (2,200,000.00)	HVCDP		Public Bidding		2,200,000.00	2,195,000.00		2,195,000.00	COA, MNCCI, OPABA, RAFC	4/30/2021	4/30/2021	4/30/2021				
	Supply, Delivery and Installation of Nursery for Implementation of HVCDP	HVCDP		Public Bidding		(1,000,000.00)				COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Supply and Delivery of:	Rice Program	YES	Public Bidding	(21,600,640.00)					COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	Lot 1- 3,040 bags Public Hybrid (NSIC RC204H)				11,600,640.00		11,552,000.00	11,552,000.00									
	Lot 2-400 bags (NSIC Rc314H/NSIC RC410H)				2,000,000.00		1,999,200.00	1,999,200.00									
	Lot 3- 400 bags (NSIC RC376H/NSIC RC234H)				2,000,000.00		1,999,200.00	1,999,200.00									
	Lot 4- 400 bags (NSIC RC350H/NSIC RC236H)				2,000,000.00		1,980,000.00	1,980,000.00									
	Lot 5- 400 bags (NSIC RC492H/NSIC RC322H)				2,000,000.00		1,999,600.00	1,999,600.00									
	Lot 6- 400 bags (NSIC RC540H)				2,000,000.00		2,000,000.00	2,000,000.00									
	Supply and Delivery of:	RAED	YES	Public Bidding		(8,550,000.00)				COA, MNCCI, OPABA, RAFC	10/16/20	10/16/20	10/16/20				
	Lot 1-2 units Rice Combine Harvester					2,200,000.00	2,199,760.00		2,199,760.00								
	Lot 2-4 units Mini 4WD Tractor					(4,600,000.00)											
	Lot 3-25 units Palay Thresher with Blower					(1,750,000.00)											
	2nd ITB Supply and Delivery of 4 units Mini 4WD Tractor	RAED		Public Bidding		4,600,000.00	4,590,000.00		4,590,000.00	COA, MNCCI, OPABA, RAFC	5/5/2021	5/5/2021	5/5/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Labor and Materials of:	RAED	YES	Public Bidding		(8,000,000.00)	(7,980,000.00)		(7,980,000.00)	COA, MNCCI, OPABA, RAFC, PICE	10/23/20	10/23/20	10/23/20				
	1.1 Canal Extension of Awitan DD-Awitan Daet,Camarines Norte					4,000,000.00	3,990,000.00		3,990,000.00								
	1.2 Canal Extension of Sto.Domingo DD,Vinzons,Camarines Norte					4,000,000.00	3,990,000.00		3,990,000.00								
	Labor and Materials of:	RAED	YES	Public Bidding		(15,000,000.00)	(14,952,498.09)		(14,952,498.09)	COA, MNCCI, OPABA, RAFC, PICE	10/23/20	10/23/20	10/23/20				
	1.1 Construction of Lamon DD,Lamon,Goa,Camarines Sur					4,000,000.00	3,986,500.00		3,986,500.00								
	1.2 Construction of Catalotoan DD-Catalotoan,San Jose,Camarines Sur					5,000,000.00	4,983,999.29		4,983,999.29								
	1.3 Construction of Macalinao DD-San Miguel,Bula,Camarines Sur					2,000,000.00	1,994,499.10		1,994,499.10								
	1.4 Construction of San Vicente DD-San Vicente,Buhi,Camarines Sur					4,000,000.00	3,987,499.70		3,987,499.70								
	Labor and Materials of:	RAED	YES	Public Bidding		(49,000,000.00)	(48,959,682.07)		(48,959,682.07)	COA, MNCCI, OPABA, RAFC, PICE	10/30/20	10/30/20	10/30/20				
	Lot 1- Upgrading of Central Bicol Experiment Station (CBES) Admin Bldg.					38,000,000.00	37,979,786.34		37,979,786.34								
	Lot 2- Upgrading of Regional Technology Commercialization Center (RTCC)					11,000,000.00	10,979,895.73		10,979,895.73								
	Labor and materials for the Extension of Canal/ Canal Construction in the Province of Sorsogon	RAED	YES	Public Bidding		(7,000,000.00)	(6,959,843.27)		(6,959,843.27)	COA, MNCCI, OPABA, RAFC, PICE	11/27/20	11/27/20	11/27/20				
	Lot 1 - 2nd District																
	1.1 Extension of Canal of Aroroy DD, Aroroy, Juban, Sorsogon					4,000,000.00	3,979,956.30		3,979,956.30								
	1.2 Extension of Canal of Guruyan DD, Guruyan, Juban, Sorsogon					3,000,000.00	2,979,886.97		2,979,886.97								
	Supply and Delivery of Two (2) units Light Cargo Truck (Brand New,6 wheeler) for use of DA-RFO 5 under Rice Program 2021	Rice Program	YES	Public Bidding		(6,000,000.00)				COA, MNCCI, OPABA, RAFC	11/25/20	11/25/20	11/25/20				
	2nd ITB - Supply and Delivery of 2 units Light Cargo Truck for use of DA RFO 5	Rice Program		Public Bidding		6,000,000.00	5,980,000.00		5,980,000.00	COA, MNCCI, OPABA, RAFC	5/5/2021	5/5/2021	5/5/2021				
	Supply and Delivery of: 20,000 bags Certified Palay Seeds (Seed Reserve)	Rice Program	YES	Public Bidding	30,400,000.00		30,400,000.00	30,400,000.00		COA, MNCCI, OPABA, RAFC	10/30/20	10/30/20	10/30/20				
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds for use under 2021 Rice Program	Rice Program	YES	Public Bidding	(394,345,000.00)					COA, MNCCI, OPABA, RAFC	12/4/20	12/4/20	12/4/20				
	Lot I –16,435 bags NSIC Rc314H/NSIC Rc410H /NSIC Rc548H				82,175,000.00		82,142,130.00	82,142,130.00									
	Lot II – 12,000 bags NSIC Rc376H/NSIC Rc234H				60,000,000.00		59,976,000.00	59,976,000.00									
	Lot III – 12,000 bags NSIC Rc350H/ NSIC Rc236H				60,000,000.00		59,400,000.00	59,400,000.00									
	Lot IV –16,434 bags NSIC Rc176H/ NSIC Rc492H				82,170,000.00		82,153,566.00	82,153,566.00									
	Lot V – 12,000 bags NSIC Rc540H/ NSIC Rc408H				60,000,000.00		60,000,000.00	60,000,000.00									
	Lot VI -10,000 bags NSIC Rc522H				50,000,000.00		49,990,000.00	49,990,000.00									
	Labor and Materials for the Construction of SWIP in the 2nd District of Province of Masbate (San Isidro SWIP, Aroroy, Masbate)	Rice Program		Public Bidding		20,000,000.00	16,845,508.04		16,845,508.04	COA, MNCCI, OPABA, RAFC, PICE	2/3/2021	2/3/2021	2/3/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Labor and Materials for the Construction of Diversion Dam in the Province of Albay	Rice Program		Public Bidding		(10,000,000.00)				COA, MNCCI, OPABA, RAFC, PICE	2/3/2021	2/3/2021	2/3/2021				
	(Lot 1) Construction of P-1 Bonga DD, Legazpi City					5,000,000.00	4,979,964.66		4,979,964.66								
	(Lot 2) Construction of Sugcad DD-Sugcad, Malinao, Albay					5,000,000.00	4,850,147.95		4,850,147.95								
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Cam Sur:	Rice Program		Public Bidding		(14,000,000.00)	(13,959,775.91)		(13,959,775.91)	COA, MNCCI, OPABA, RAFC, PICE	2/26/2021	2/26/2021	2/26/2021				
	LOT 1 – Construction of Maysalay DD Lined Canal, Maysalay, Goa, Cam Sur (P3M), Construction of Gogon Lupi DD Canal – Lupi, Tinambac, Cam Sur (P4M)					7,000,000.00	6,979,988.25		6,979,988.25								
	LOT 2 – Extension of Manangle DD Lined Canal – Manangle, Sipocot, Cam Sur (P3,000,000.00)					3,000,000.00	2,989,796.32		2,989,796.32								
	LOT 3 – Canal Extension of Panoypoyan SWIP, Panoypoyan, Bula, Cam Sur (P4,000,000.00)					4,000,000.00	3,989,991.34		3,989,991.34								
	Supply, Delivery and Installation of Solar Power Fertigation System (SPFS) in Cam Norte and Cam Sur:	Rice Program		Public Bidding		(11,000,000.00)				COA, MNCCI, OPABA, RAFC	2/26/2021	2/26/2021	2/26/2021				
	LOT 1 – Taban, Minalabac, Cam Sur (P5,500,000.00)					(5,500,000.00)											
	LOT 2 – San Isidro, Daet, Cam Norte (P5,500,000.00)					(5,500,000.00)											
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay and Catanduanes:	Rice Program		Public Bidding		(8,000,000.00)				COA, MNCCI, OPABA, RAFC, PICE	2/26/2021	2/26/2021	2/26/2021				
	LOT 1 – Canal Extension of Minto DD – Minto, Guinobatan, Albay (P3,000,000.00)					3,000,000.00	2,991,060.24		2,991,060.24								
	LOT 2 – Canal Extension of Estancia P-4 DD, Estancia, Malinao, Albay (P2,000,000.00)					2,000,000.00	1,939,978.27		1,939,978.27								
	LOT 3 – Extension of Padurog Sto. Niño Canal, Sto. Niño, Virac, Catanduanes (P3,000,000.00)					3,000,000.00	2,522,576.64		2,522,576.64								
	Supply and Delivery of 28,740 bags Certified Palay Seeds for the Implementation under Rice Program 2021	Rice Program		Public Bidding	(43,684,800.00)		(43,684,620.95)	(43,684,620.95)		COA, MNCCI, OPABA, RAFC	3/31/2021	3/31/2021	3/31/2021				
	LOT 1 – 3,581 bags Certified Palay Seeds in Camarines Norte				5,443,120.00		5,442,940.95	5,442,940.95									
	LOT 2 – 23,624 bags Certified Palay Seeds in Camarines Sur				35,908,480.00		35,908,480.00	35,908,480.00									
	LOT 3 – 1,535 bags Certified Palay Se				2,333,200.00		2,333,200.00	2,333,200.00									
	Supply and Delivery of 14,307 bags Hybrid Palay Seeds for use under National Rice Program:	Rice Program		Public Bidding	(71,535,000.00)					COA, MNCCI, OPABA, RAFC	4/28/2021	4/28/2021	4/28/2021				
	LOT 1 – 3,255 bags NSIC Rc314H/Rc410H/Rc548H (P16,275,000.00)				16,275,000.00		16,268,490.00	16,268,490.00									
	LOT 2 – 2,000 bags NSIC Rc376H/Rc234H (P10,000,000.00)				10,000,000.00		9,996,000.00	9,996,000.00									
	LOT 3 – 2,000 bags NSIC Rc350H/Rc236H (P10,000,000.00)				10,000,000.00		9,900,000.00	9,900,000.00									
	LOT 4 – 3,252 bags NSIC Rc176H/Rc492H (P16,260,000.00)				16,260,000.00		16,256,748.00	16,256,748.00									
	LOT 5 – 2,000 bags Rc540H/Rc408H (P10,000,000.00)				10,000,000.00		10,000,000.00	10,000,000.00									
	LOT 6 – 1,800 bags NSIC Rc522H (P9,000,000.00)				9,000,000.00		8,998,200.00	8,998,200.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of 2,163 bags Public Hybrid Palay Seeds for implementation under National Rice Program	Rice Program		Public Bidding	8,254,008.00		8,254,008.00	8,254,008.00		COA, MNCCI, OPABA, RAFC	4/28/2021	4/28/2021	4/28/2021				
	Supply and Delivery of various office supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY2021	SAAD Program	YES	Public Bidding	1,192,480.00		1,143,592.83	1,143,592.83		COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	(7,000,000.00)		6,986,000.00	6,986,000.00		COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	7,000 Laminated Sacks				3,500,000.00												
	140,000 Plastic Sacks for distribution to intended recipients of SAAD Program				3,500,000.00												
	Supply and Delivery of	SAAD Program	YES	Public Bidding	(10,570,000.00)					COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	Lot 1 – 3,500 bags Upland Rainfed Rice Seeds				5,320,000.00		5,320,000.00	5,320,000.00									
	Lot 2 – 3,500 bags Complete Fertilizer for distribution to intended recipients during the implementation of 2021 SAAD Program				5,250,000.00		4,291,000.00	4,291,000.00									
	Supply and Delivery of	SAAD Program	YES	Public Bidding	(9,000,000.00)		(8,416,524.00)	(8,416,524.00)		COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	(Lot 1) Assorted Hybrid Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD -HVCDP				8,139,890.00		7,728,436.00	7,728,436.00									
	Lot 2 –Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP				860,110.00		688,088.00	688,088.00									
	Supply and Delivery of various Planting Materials	SAAD Program	YES	Public Bidding	(2,290,000.00)					COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	(LOT 1) 12,000 pcs. Citrus (Budded Calamansi)				600,000.00		573,000.00	573,000.00									
	LOT 2 - 18,000 pcs. Gabi Corn/Tuber,				90,000.00		89,100.00	89,100.00									
	LOT 3 - 2,000 kgs. Ginger Seedpieces,				400,000.00		330,000.00	330,000.00									
	LOT 4 - 1,000 kgs. Mungbean (Labo variety)				200,000.00		139,710.00	139,710.00									
	Lot 5 –2,000 kgs. Peanut for distribution to intended recipients during the implementation of 2021 SAAD Program				1,000,000.00		995,520.00	995,520.00									
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	(10,395,000.00)		(10,204,485.00)	(10,204,485.00)		COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	LOT 1 - various fertilizers (Complete Fertilizer, Urea Fertilizer, Muriate of Potash				5,784,000.00		5,685,705.00	5,685,705.00									
	Lot 2 –African Night Crawler) for distribution to SAAD beneficiaries under FY 2021 SAAD –HVCDP Program				4,611,000.00		4,518,780.00	4,518,780.00									
	Supply and Delivery of:	SAAD Program	YES	Public Bidding	(1,692,000.00)					COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	LOT 1 - various fertilizers,				810,000.00		788,580.00	788,580.00									
	LOT 2 - assorted vegetable seeds				108,000.00		105,840.00	105,840.00									
	Lot 3 –Agricultural supplies for distribution to the SAAD –Organic Agriculture Program				774,000.00		761,589.00	761,589.00									

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurem ent Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and delivery of:	SAAD Program	YES			(8,515,000.00)				COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	Lot 1 – 6 units Pump and Engine Set for PISOS			Public Bidding		600,000.00	597,000.00		597,000.00								
	Lot 2 – 8 units Corn Sheller and 2 units Cassava Grater					1,360,000.00	1,358,000.00		1,358,000.00								
	Lot 3 – 18 units Agri Waste Shredder Machine and 18 units Vermi Tea Brewer (w/testing)					2,160,000.00	2,133,900.00		2,133,900.00								
	Lot 4- 6 units Power Tiller					2,100,000.00	2,094,000.00		2,094,000.00								
	Lot 5- 51 units Brush Cutter					1,020,000.00	942,888.00		942,888.00								
	Lot 6 – 510 units Knapsack Sprayer for implementation under 2021 SAAD Program					1,275,000.00	1,211,250.00		1,211,250.00								
	Supply and delivery of:	SAAD Program	YES		(4,452,000.00)					COA, MNCCI, OPABA, RAFC	10/30/20	10/30/20	10/30/20				
	Lot 1- 1,020 pcs Polyethylene Laminated Tarpaulin/Trapal			Public Bidding	2,244,000.00		2,213,400.00	2,213,400.00									
	Lot 2- Various Agricultural Supplies -Laminated Sacks				1,208,000.00		1,195,460.00	1,195,460.00									
	Lot 3 – 2,000 pcs Plastic Crates				1,000,000.00		830,000.00	830,000.00									
	Supply & delivery of	SAAD Program	YES		(2,455,500.00)					COA, MNCCI, OPABA, RAFC	10/30/20	10/30/20	10/30/20				
	Lot 1- Various Agricultural Supplies,			Public Bidding	1,327,500.00		1,324,500.00	1,324,500.00									
	Lot 2- Fertilizer				855,000.00		795,150.00	795,150.00									
	Lot 3 – Cassava Stalks for the implementation under FY 2021 SAAD Corn Program				273,000.00		270,270.00	270,270.00									
	Fuel Deposit for	SAAD Program	YES	Public Bidding	(1,000,000.00)					COA, MNCCI, OPABA, RAFC	10/30/20	10/30/20	10/30/20				
	Lot 1 -11,470 liters Diesel in Camarines Sur,				(550,000.00)												
	Lot 2 –3,128 liters Diesel in Sorsogon				(150,000.00)												
	Lot 3 – 3,128 liters Diesel in Catanduanes				(150,000.00)												
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021				(150,000.00)												
	2nd Invitation - Fuel Deposit for	SAAD Program		Public Bidding	(1,000,000.00)					COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 -11,470 liters Diesel in Camarines Sur,				550,000.00		531,634.50	531,634.50									
	Lot 2 –3,128 liters Diesel in Sorsogon				150,000.00		149,956.32	149,956.32									
	Lot 3 – 3,128 liters Diesel in Catanduanes				(150,000.00)												
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021				(150,000.00)												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of :	SAAD Program	YES	Public Bidding		(10,587,000.00)				COA, MNCCI, OPABA, RAFC	11/16/20	11/16/20	11/16/20				
	Lot 1 – 3 units Combine Harvester and 3 units Mechanical Rice Transplanter																
	Lot 2 – 15 units Palay Thresher and 15 units Handtractor with Trailer																
	Lot 3 – 15 units Brush Cutter																
	Lot 4- 3 units Mobile Rice Mill and 3 units Mechanical Reaper																
	Lot 5- 6 units Pump and Engine Set for PISOS																
	Lot 6 – 13 units Forage / Silage Chopper under 2021 SAAD Program																
	Supply & delivery of	SAAD Program	YES	Public Bidding	(13,332,000.00)					COA, MNCCI, OPABA, RAFC	11/16/20	11/16/20	11/16/20				
	Lot 1- Animal Feeds &				11,550,000.00		9,938,000.00	9,938,000.00									
	Lot 2 - Drugs and Biologics under 2021- SAAD Livestock and Poultry Program				1,782,000.00		1,630,000.00	1,630,000.00									
	Supply and delivery of:	SAAD Program	YES	Public Bidding		(25,320,000.00)				COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	Lot 1 – 1,040 heads Native Does					8,320,000.00	5,777,200.00		5,777,200.00								
	Lot 2- 260 heads Upgraded Bucks					6,500,000.00	3,315,000.00		3,315,000.00								
	Lot 3 – 6,400 heads Free ranged chicken					3,200,000.00	3,200,000.00		3,200,000.00								
	Lot 4- 140 heads Draft Animal (Caraheifer)					4,900,000.00	4,025,000.00		4,025,000.00								
	Lot 5 –6,000 heads Mallard Ducks under 2021 SAAD – Livestock					2,400,000.00	2,310,000.00		2,310,000.00								
	Supply and Delivery of various processing equipment for implementation of 2021 SAAD- HVCDP Program	SAAD Program	YES	Public Bidding		(1,114,200.00)	899,400.00		899,400.00	COA, MNCCI, OPABA, RAFC	11/27/20	11/27/20	11/27/20				
	186 units Weighing Scale, 10kg					372,000.00											
	6 pcs Bottle Sealer/Heat Gun					18,000.00											
	102 units Impulse Sealer					510,000.00											
	51 units Refractometer					214,200.00											
	Supply & delivery of :				(2,890,000.00)												
	Lot 1- Lot 1- Forage Grasses & Legumes	SAAD Program	YES	Public Bidding	(325,000.00)					COA, MNCCI, OPABA, RAFC	11/16/20	11/16/20	11/16/20				
	Lot 2 – Agricultural Supplies & Equipment and				2,385,000.00		2,383,116.00	2,383,116.00									
	Lot 3- Chest Freezer under 2021- SAAD Livestock and Poultry Program				180,000.00		174,000.00	174,000.00									
	2nd ITB: Supply and Delivery of: Lot 1 – Forage Grasses and Legumes under SAAD- Livestock and Poultry Program	SAAD Program		Public Bidding	325,000.00		324,999.75	324,999.75		COA, MNCCI, OPABA, RAFC							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of	SAAD Program		Public Bidding		(10,585,000.00)				COA, MNCCI, OPABA, RAFC	1/29/2021	1/29/2021	1/29/2021				
	Lot 1 – 4 units Mechanical Rice Transplanter and 20 units Brush Cutter					1,860,000.00	1,855,520.00		1,855,520.00								
	Lot 2 – 22 units Palay Thresher with blower					1,540,000.00	1,507,000.00		1,507,000.00								
	Lot 3- 6 units Mobile Rice Mill					1,950,000.00	1,944,000.00		1,944,000.00								
	Lot 4- 6 units Pump and Engine Set for PISOS					600,000.00	533,328.00		533,328.00								
	Lot 5 – 13 units Forage / Silage Chopper					585,000.00	510,250.00		510,250.00								
	Lot 6 - 15 units Hand tractor with trailer					(2,025,000.00)											
	Lot 7 - 15 units Mechanical Reaper					2,025,000.00	2,007,000.00		2,007,000.00								
	Supply and Delivery of Various Agri Supplies under SAAD-HVCDP - ₱6,400,800.00	SAAD Program		Public Bidding	6,400,800.00		6,399,270.00	6,399,270.00		COA, MNCCI, OPABA, RAFC	1/29/2021	1/29/2021	1/29/2021				
	Supply and delivery of	Organic Agriculture Program (OAP)	YES	Public Bidding	(1,815,998.80)		(265,700.00)	(265,700.00)		COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	LOT 1 – 50 bags Rice seeds (40/kg/bag-colored)				120,000.00		120,000.00	120,000.00									
	LOT 2 – 10 bags OPV Corn seeds (20kg/bag)				35,000.00		35,000.00	35,000.00									
	LOT 3 – Assorted vegetable seeds				110,998.80		110,700.00	110,700.00									
	LOT 4 – Organic Fertilizers and Vermi Worms for use in distribution to the recipients/cooperators				(1,550,000.00)												
	Supply and Delivery of 1,180 Free Range Chicken for distribution to the recipients/cooperators under Organic Agricultural Program	OAP	YES	Public Bidding		590,000.00	589,410.00		589,410.00	COA, MNCCI, OPABA, RAFC	10/19/20	10/19/20	10/19/20				
	Supply, Delivery and Installation of 5 units Greenhouse Tunnel Type with Anteroom	OAP	YES	Public Bidding		1,250,000.00	1,240,000.00		1,240,000.00	COA, MNCCI, OPABA, RAFC	11/23/20	11/23/20	11/23/20				
	Supply, delivery, commissioning and Installation of 6 units Solar Power Irrigation System.	OAP	YES	Public Bidding		5,100,000.00	5,099,223.36		5,099,223.36	COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
		OAP	YES	Public Bidding		(920,000.00)	(919,800.00)		(919,800.00)	COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	LOT 1 – Supply and delivery of 2 units Pump and Engine Set (STW)					200,000.00	199,960.00		199,960.00								
	LOT 2 – Supply and delivery of 8 units Pump Irrigation System from Open Source (PISOS)					720,000.00	719,840.00		719,840.00								
		OAP	YES	Public Bidding		(1,110,000.00)				COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	LOT 1 – Supply and Delivery of Lot 1- 2 units Agri Waste Shredder Machine					210,000.00	210,000.00		210,000.00								
	LOT 2 – Supply and Delivery of 50 pcs Knapsack Sprayer					100,000.00	99,750.00		99,750.00								
	LOT 3- Supply, delivery, installation and commissioning of 1 unit Brown Ricemill					800,000.00	795,000.00		795,000.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and delivery of:	AMAD/ OAP	YES	Public Bidding	(701,780.00)					COA, MNCCI, OPABA, RAFC	11/23/20	11/23/20	11/23/20				
	LOT 1 – ICT Supplies				450,000.00		436,540.00	436,540.00									
	LOT 2 – Other Supplies				101,790.00		94,130.50	94,130.50									
	LOT 3 – Furniture and Fixtures for use of Agribusiness and Marketing Assistance Division (AMAD) and Organic Agriculture Program (OAP) for CY 2021				149,990.00		144,890.00	144,890.00									
	Supply and Delivery of:	Livestock Program	YES	Public Bidding		(5,180,000.00)				COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
	LOT 1 – 2 units forage chopper (P380,000.00)					(380,000.00)											
	LOT 2 – 45 units Incubator w/ Hatcher (P1,800,000.00)					1,800,000.00	1,462,500.00		1,462,500.00								
	LOT 3 – 2 units Compact Feedmill (P3,000,000.00) for use under 2021 Livestock and Poultry Program					3,000,000.00	3,000,000.00		3,000,000.00								
	2nd ITB: Supply and Delivery of 2 units Forage Chopper for implementation under 2021 Livestock and Poultry Program	Livestock Program		Public Bidding		380,000.00	377,000.00		377,000.00	COA, MNCCI, OPABA, RAFC	2/22/2021	2/22/2021	2/22/2021				
	Supply and Delivery of Various Drugs & Biologics under 2021 Livestock & Poultry Program:	Livestock Program	YES	Public Bidding	(4,554,330.00)		(3,950,730.00)	(3,950,730.00)		COA, MNCCI, OPABA, RAFC	10/28/20	10/28/20	10/28/20				
	LOT 1 – Vaccines (P1,961,750.00)				1,961,750.00		1,578,000.00	1,578,000.00									
	LOT 2 – Antibiotics (P632,700.00)				632,700.00		570,150.00	570,150.00									
	LOT 3 – Vitamins (P580,000.00)				580,000.00		495,830.00	495,830.00									
	LOT 4 – Dewormers (P599,800.00)				599,800.00		529,450.00	529,450.00									
	LOT 5 – Hormones / Wound sprays (P780,000.00)				780,080.00		777,300.00	777,300.00									
	Supply and Delivery of:	Livestock Program	YES	Public Bidding	(10,595,000.00)					COA, MNCCI, OPABA, RAFC	10/28/20	10/28/20	10/28/20				
	LOT 1 – Feeds for use at DA RFO-5				6,645,500.00		5,760,650.00	5,760,650.00									
	LOT 2 – Feeds for use at RDPTC (P1,149,500.00) and				1,149,500.00		1,003,000.00	1,003,000.00									
	LOT 3 – Corn Silage (P2,800,000.00) under Livestock and Poultry Program				2,800,000.00		2,800,000.00	2,800,000.00									
	Supply and Delivery of:	Livestock Program	YES	Public Bidding		(6,400,000.00)				COA, MNCCI, OPABA, RAFC	10/23/20	10/23/20	10/23/20				
							(3,360,000.00)		(3,360,000.00)								
	LOT 1 – 4,800 Heads Free Ranged Chicken (P2,400,000.00)					2,400,000.00	2,328,000.00		2,328,000.00								
	LOT 2 – 2,400 heads Ducks (P1,200,000.00)					1,200,000.00	1,032,000.00		1,032,000.00								
	LOT 3 – 80 Heads Draft Animal (Carahiefer) (P2,800,000.00)					2,800,000.00	2,320,000.00		2,320,000.00								
	Labor and Materials for the Construction of Chicken House at Central Bicol Experiment Station, San Agustin, Pili Camarines Sur	Livestock Program	YES	Public Bidding		1,000,000.00	994,764.22		994,764.22	COA, MNCCI, OPABA, RAFC, PICE	11/11/20	11/11/20	11/11/20				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of African Swine Fever Responders kits for use under 2021 Livestock and Poultry Program	Livestock Program		Public Bidding	(1,815,000.00)					COA, MNCCI, OPABA, RAFC	5/12/2021	5/12/2021	5/12/2021				
	Supply and Delivery of Animal Test Kits & Reagents for use under Livestock and Poultry Program	Livestock Program		Public Bidding	(2,195,000.00)					COA, MNCCI, OPABA, RAFC	5/12/2021	5/12/2021	5/12/2021				
		Resaerch Division	YES	Public Bidding		(1,300,000.00)	(1,291,613.40)		(1,291,613.40)	COA, MNCCI, OPABA, RAFC, PICE	10/23/20	10/23/20	10/23/20				
	LOT 1 – Repair and improvement of Pili Laboratory at ARDC Tabaco City, Albay (P650,000.00)					650,000.00	644,241.60		644,241.60								
	LOT 2 – Repair of 750m Perimeter Fence and divisional Fence at RCBC, Masbate, Mandaon (P650,000.00) Masbate under 2021 Other R&D					650,000.00	647,371.80		647,371.80								
	Labor and Materials for the Repair of Staff House at ARDC, Camalig, Albay	ARDC-Camalig		Public Bidding		650,000.00	645,204.87		645,204.87	COA, MNCCI, OPABA, RAFC, PICE	1/25/2021	1/25/2021	1/25/2021				
	Supply and Delivery of Various Furnature & Fixtures, and Office Equipments under Regulatory Program 2021	Regulatory Division	YES	Public Bidding	(995,730.00)					COA, MNCCI, OPABA, RAFC	11/20/20	11/20/20	11/20/20				
	Lot 1 - Digital Photocopier Machine (1 unit)				200,000.00		156,490.00	156,490.00									
							(566,324.00)	(566,324.00)									
	Lot 2 - Furniture and Fixture				495,730.00		370,448.00	370,448.00									
	Lot 3 - Airconditioner (4 units)				300,000.00		195,876.00	195,876.00									
	Supply and Delivery of 1 unit 6 Wheeler Light Delivery Van for use in the Implementation/Enhancement of KADIWA ni Ani at Kita Program 2021.	AMAD	YES	Public Bidding		(2,000,000.00)				COA, MNCCI, OPABA, RAFC	11/23/20	11/23/20	11/23/20				
	Supply and Delivery of 1 unit- Light Delivery, Wing Van for implementation of KADIWA on wheels/Mobile Kadiwa	AMAD		Public Bidding		2,000,000.00	1,985,000.00		1,985,000.00	COA, MNCCI, OPABA, RAFC	3/23/2021	3/23/2021	3/23/2021				
	Provision of 45 Security Services for the period of January – June 2021 under 2021 Various Funds	Admin	YES	Public Bidding	3,710,857.47		3,632,658.30	3,632,658.30		COA, MNCCI, OPABA, RAFC	11/18/20	11/18/20	11/18/20				
	Fuel and other Lubricants for use of DA-RFO 5 Service Vehicles for the 1st Quarter CY 2021 under Various Fund	Admin	YES	Public Bidding	2,000,000.00		1,995,248.00	1,995,248.00		COA, MNCCI, OPABA, RAFC	12/16/20	12/16/20	12/16/20				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of:	SAAD Program		Public Bidding		(727,000.00)				COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 – 3 units Moisture Meter (P75,000.00)					75,000.00	67,500.00		67,500.00								
	Lot 2 – 3 units Sack Sewing Machine and 6 units Weighing Machine (P135,000.00)					135,000.00	102,600.00		102,600.00								
	Lot 3 – 3 pcs Rice Box (P30,000.00)					30,000.00	27,000.00		27,000.00								
	Lot 4 – 1 unit Cassava Dehydrator (P250,000.00)					250,000.00											
	Lot 5 – Various Agricultural Forestry Equipment (P174,000.00)					174,000.00	172,830.00		172,830.00								
	Lot 6 – 18 units Weighing Scale (P63,000.00) For implementation under SAAD, Rice, Corn, OAP					63,000.00	54,000.00		54,000.00								
	Supply and Delivery of :	RAED		Public Bidding	(1,439,075.00)					COA, MNCCI, OPABA, RAFC	1/23/2021	1/23/2021	1/23/2021				
	LOT 1 – Office Equipment (P101,000.00)				101,000.00		94,470.00	94,470.00									
	LOT 2 – ICT Office Supplies (P200,000.00)				200,000.00		183,100.00	183,100.00									
	LOT 3 – Other Supplies and Materials (P772,100.00)				772,100.00		722,070.00	722,070.00									
	LOT 4 – Office Supplies (P365,975.00) for use of RAED under AFESA Fund				365,975.00		257,985.00	257,985.00									
	Supply and Delivery of Various ICT Equipment for RSBSA Office	RSBSA		Public Bidding	2,800,000.00		2,726,980.00	2,726,980.00		COA, MNCCI, OPABA, RAFC	1/23/2021	1/23/2021	1/23/2021				
	Various Printing Materials for Information Dissemination of DA RFO 5 Programs and Distribution to Different Different Target Clients	FOD		Public Bidding	(1,090,000.00)					COA, MNCCI, OPABA, RAFC	2/22/2021	2/22/2021	2/22/2021				
	LOT 1 – Brochure /Flyer (Livestock and Poultry Program (P390,000.00)				390,000.00		224,500.00	224,500.00									
	LOT 2 – Brochure / Flyer (Corn Program) (P430,000.00)				430,000.00		182,240.00	182,240.00									
	LOT 3 – Brochure / Flyer (Rice Program) (P270,000.00)				270,000.00		123,938.00	123,938.00									
	Supply and Delivery of Various Chemical and Filtering Supplies for use at ILD (RADDL, RAFAL & RSL)	ILD		Public Bidding	2,241,000.00		630,066.00	630,066.00		COA, MNCCI, OPABA, RAFC	4/14/2021	4/14/2021	4/14/2021				
	Supply and Delivery of Agricultural Supplies	ILD		Public Bidding	(1,692,500.00)		(1,573,750.00)	(1,573,750.00)		COA, MNCCI, OPABA, RAFC	3/12/2021	3/12/2021	3/12/2021				
	Lot 1- Insecticide and Fungicide and				1,442,500.00		1,343,750.00	1,343,750.00									
	Lot 2- Zinc Phosphide for use in RCPMC for control of insect pest and diseases under 2021 ILD Program				250,000.00		230,000.00	230,000.00									
	Supply and Delivery of Laboratory Supplies for use at ILD (RADDL, RAFAL & RSL)	ILD		Public Bidding	1,450,000.00		1,411,600.00	1,411,600.00		COA, MNCCI, OPABA, RAFC	4/13/2021	4/13/2021	4/13/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of :	FOD		Public Bidding	(1,059,990.00)					COA, MNCCI, OPABA, RAFC	2/19/2021	2/19/2021	2/19/2021				
	LOT 1 – Agri Supplies (P1,000,000.00) for Implementation of AMIA Village Sites in Albay and				1,000,000.00		965,800.00	965,800.00									
	LOT 2 – Office Supplies (P59,990)				59,990.00		29,555.00	29,555.00									
	Supply and Delivery of 4,500 heads Piglets under Rehabilitation and Recovery Program for African Swine Fever	FOD		Public Bidding		(27,000,000.00)				COA, MNCCI, OPABA, RAFC	3/23/2021	3/23/2021	3/23/2021				
	Supply and Delivery of Hog Feeds under Rehabilitation and Recovery Program for African Swine Fever	FOD		Public Bidding	18,000,000.00		12,559,500.00	12,559,500.00		COA, MNCCI, OPABA, RAFC	3/23/2021	3/23/2021	3/23/2021				
	Labor and Materials for the Repair and Rehabilitation of UNION Diversion Dam at Gubat, Sorsogon	RAED		Public Bidding		1,000,000.00	989,712.95		989,712.95	COA, MNCCI, OPABA, RAFC, PICE	5/5/2021	5/5/2021	5/5/2021				
	Labor and Materials for the Repair and Rehabilitation of one (1) SWIP and three (3) Diversion Dam in the Province of Cam Norte under 2021 Quick Response Fund	RAED		Public Bidding		(7,000,000.00)	(6,997,674.61)		(6,997,674.61)	COA, MNCCI, OPABA, RAFC, PICE	5/5/2021	5/5/2021	5/5/2021				
	1. Dalnac SWIP at Paracale					2,000,000.00	1,999,105.10		1,999,105.10								
	2. San Jose Diversion Dam at Talisay					1,000,000.00	999,847.63		999,847.63								
	3. Colasi Diversion Dam at Mercedes					1,500,000.00	1,499,828.44		1,499,828.44								
	4. Malancao Diversion Dam at Basud					2,500,000.00	2,498,893.44		2,498,893.44								
	Labor and Materials for the Repair/Rehab of Village Dryer Shed at Carolina, Naga City, Cam Sur	RAED		Public Bidding		2,000,000.00	1,752,817.81		1,752,817.81	COA, MNCCI, OPABA, RAFC, PICE	5/5/2021	5/5/2021	5/5/2021				
	Labor and Materials for the Repair and Rehabilitation of NOGPO Diversion Dam at Libon Albay	RAED		Public Bidding		3,000,000.00	2,939,999.66		2,939,999.66	COA, MNCCI, OPABA, RAFC, PICE	5/10/2021	5/10/2021	5/10/2021				
	Supply and Delivery of 7,500 bags Urea Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	(9,000,000.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Lot I – 1,700 bags in Albay				2,040,000.00												
	Lot II – 900 bags in Cam.Norte				1,080,000.00												
	Lot III – 2,750 bags in Cam. Sur (1,200.00 /bags)				3,300,000.00												
	Lot IV – 500 bags in Catanduanes (1,200.00 /bags)				600,000.00												
	Lot V – 900 bags in Masbate				1,080,000.00												
	Lot VI – 750 bags in Sorsogon				900,000.00												
	Supply and Delivery of 7,500 bags Complete Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	(9,000,000.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Lot I – 1,700 bags in Albay				2,040,000.00												
	Lot II – 900 bags in Cam.Norte				1,080,000.00												
	Lot III – 2,750 bags in Cam. Sur (1,200.00 /bags)				3,300,000.00												
	Lot IV – 500 bags in Catanduanes (1,200.00 /bags)				600,000.00												
	Lot V – 900 bags in Masbate				1,080,000.00												
	Lot VI – 750 bags in Sorsogon				900,000.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of ASF test Kits and Reagentsfor use in the African Swine Fever Virus Diagnosis under ASF Quick Response Fund	FOD		Public Bidding	(9,450,000.00)					COA, MNCCI, OPABA, RAFC	5/12/2021	5/12/2021	5/12/2021				
	Supply and Delivery of Assorted Vegetable Seeds to be distributed to ICCs/IP Farmers under 4Ks Program	FOD		Public Bidding	596,750.00		595,122.50	595,122.50		COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Supply and Delivery of:	FOD		Public Bidding	(1,628,000.00)		(1,625,928.00)	(1,625,928.00)		COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Lot 1 – 45 hds Upgraded Goat (P450,000.00)				450,000.00		449,775.00	449,775.00									
	Lot 2 – 9 hds Bucks (P135,000.00)				135,000.00		134,955.00	134,955.00									
	Lot 3 – 1800 hds Free Ranged Chicken (P900,000.00)				900,000.00		898,200.00	898,200.00									
	Lot 4 – 4 hds Draft Animal (P143,000.00) To be distributed to the ICCs/IP Farmers under 4Ks Program implementation of FY 2021				143,000.00		142,998.00	142,998.00									
	Various Trainings under Corn Program	Corn Program		SVP	(734,850.00)												
	Lot 1 - Catering Services at Albay				42,600.00		35,400.00	35,400.00									
	Lot 2 - Food and accomodation - Camarines Norte				62,750.00		61,250.00	61,250.00									
	Lot 3 - Catering Services Camarines Sur				85,200.00		70,800.00	70,800.00									
	Lot 4 - Food and accomodation - Masbate				355,200.00		353,640.00	353,640.00									
	Lot 5 - Advocacy T-shirt (polo shirt)				35,000.00		33,600.00	33,600.00									
	Lot 6 - Van rental				102,000.00		90,300.00	90,300.00									
	Lot 7 - Training Materials for use during Various training under Corn Program ESETS				52,100.00		38,913.00	38,913.00									
	Labor and Materials for Replacement / Installation of Submersible Pump (1.5 HP) for use at ARDC	Corn Program		SVP		55,000.00	54,750.00		54,750.00								
	Catering Service for the conduct of Various Meetings under Corn Program	Corn Program		SVP	241,500.00		203,550.00	203,550.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Food and Accommodation for Focus Group Discussion (FGO) with High Value Crops Agricultural Workers (AEWs) and Stakeholders in Albay, Cam Norte, Cam Sur and Sorsogon:	HVCDP		SVP	(748,900.00)												
	LOT 1 – Food and Accommodation in Cam Norte (P60,600.00)				60,600.00		60,468.00	60,468.00									
	LOT 2 – Food and Accommodation in Albay (P66,600.00)				(66,600.00)												
	LOT 3 – Food and Accommodation in Sorsogon (P63,600.00)				63,600.00		63,600.00	63,600.00									
	LOT 4 – Catering Service in Cam Sur I (P102,300.00)				102,300.00		75,570.00	75,570.00									
	LOT 5 – Food and Accommodation in Cam Sur II (P25,600.00)				(25,600.00)												
	LOT 6 – Van Rental (P280,000.00)				280,000.00		226,100.00	226,100.00									
	LOT 7 – Training Supplies (P150,200.00)				150,200.00		147,740.00	147,740.00									
	Food and Accommodation for the conduct of Focus Group Discussion (FGD) with HVCDP AEWs and Stakeholders in Cam Sur and Albay:	HVCDP		SVP	(92,200.00)												
	LOT 1 – Food and Accommodation in Albay (P66,600.00)				66,600.00		66,600.00	66,600.00									
	LOT 2 – Food and Accommodation in Cam Sur 2 (P25,600.00)				25,600.00		23,780.00	23,780.00									
	FOOD AND ACCOMMODATION, VAN RENTAL & TRAINING KIT & STARTER KIT FOR THE CONDUCT OF VARIOUS TRAININGS UNDER HVCDOP FOR CY 2021 IN CAMARINES SUR, ALBAY, CATANDUNAES & MASBATE UNDER HVCDP CY 2021	HVCDP		SVP	(682,250.00)												
	LOT 1: FOOD & ACCOMMODATION: (CAMARINES SUR- 2 batch))				153,000.00		153,000.00	153,000.00									
	LOT 2: FOOD & ACCOMMODATION: (ALBAY- 1 batch)				(76,500.00)												
	LOT 3: FOOD & ACCOMMODATION (CATANDUANES- 1 batch)				76,500.00		76,500.00	76,500.00									
	LOT 4: FOOD & ACCOMMODATION: (MASBATE- 1 batch)				(76,500.00)												
	LOT 5: VAN RENTAL				66,000.00		64,500.00	64,500.00									
	LOT 6: TRAINING KITS & SUPPLIES				233,750.00		229,782.00	229,782.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Food and Accommodation for the conduct of Training in Albay and Masbate under 2021 HVCDP	HVCDP		SVP	(153,000.00)												
	LOT 1: FOOD & ACCOMMODATION: (ALBAY- 1 batch)				76,500.00		76,500.00	76,500.00									
	LOT 4: FOOD & ACCOMMODATION: (MASBATE- 1 batch)				76,500.00		72,800.00	72,800.00									
	Catering Services during the conduct of Various Meeting of HVCDP in Coordination with Other Programs and Offices	HVCDP		SVP	127,800.00		104,400.00	104,400.00									
	CATERING SERVICES & SUPPLIES FOR THE CONDUCT OF FIELD DISTRIBUTION OF GULAYAN SA PAARALAN PROJECT (GPP) PACKAGE BY MUNICIPALITY UNDER 2021 HVCDP	HVCDP		SVP	(811,425.00)												
	LOT 1 – Catering Services for Albay (71,000.00)				71,000.00		59,000.00	59,000.00									
	LOT 2 – Catering Services for Cam Norte (39,405.00)				39,405.00		39,349.50	39,349.50									
	LOT 3 – Catering Services for Cam Sur (93,010.00)				93,010.00		77,290.00	77,290.00									
	LOT 4 – Catering services for Catanduanes (36,565.00)				36,565.00		36,565.00	36,565.00									
	LOT 5 – Catering services for Masbate (51,120.00)				51,120.00		48,960.00	48,960.00									
	LOT 6 – Catering Services for Sorsogon (40,825.00)				40,825.00		40,250.00	40,250.00									
	LOT 7 – Kit and Supplies (479,500.00)				479,500.00		478,502.00	478,502.00									
	Labor and Materials for the Repair of 1 unit Air Vent Type Greenhouse with Mist Irrigation for use at Daet, Cam Norte	HVCDP		SVP		207,000.00	206,602.00		206,602.00								
	Supply and Delivery of Agricultural Supplies, Chemicals and Seeds for use under HVCDP	HVCDP		SVP	277,450.00		277,450.00	277,450.00									
	Supply and Delivery of Furniture and Fixtures for use at Pili Processing Facility under HVCDP	HVCDP		SVP	99,834.00		99,830.00	99,830.00									
	Training on Cacao Production & Processing Technology with GAP at Cam Sur and Albay:	HVCDP		SVP	(684,000.00)												
	LOT 1 – Food and Accommodation in Cam Sur (₱264,000.00)				264,000.00		261,675.00	261,675.00									
	LOT 2 – Food and Accommodation in Albay (₱176,000.00)				176,000.00		176,000.00	176,000.00									
	LOT 3 – Training Kits/ Supplies/ Materials (₱190,000.00)				190,000.00		189,710.00	189,710.00									
	LOT 4 – Van Rental (₱54,000.00)				54,000.00		47,500.00	47,500.00									
	Food & Accommodation, van rental & training kit & supplies for the conduct of values formation leadership & capability building training for cacao grower/processor-leaders under 2021 HVCDP	HVCDP		SVP	(646,000.00)												
	LOT 1: ALBAY (3 BATCH)				264,000.00		264,000.00	264,000.00									
	LOT 2: CAMARINES SUR(2 BATCH)				176,000.00		176,000.00	176,000.00									
	LOT 3: VAN RENTAL				56,000.00		43,900.00	43,900.00									
	LOT 4: TRAINING KIT/SUPPLIES AND MATERIALS				150,000.00		149,463.00	149,463.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of Pili Oil Extractor	HVCDP		SVP	240,000.00		216,000.00	216,000.00									
	SUPPLY AND DELIVERY OF 2 UNITS FLAIL TYPE GRASS/ BRUSH CUTTER AND CAN BE USED AS MULCHER FOR IMPLEMENTATION UNDER HVCDP PROGRAM 2021	HVCDP		SVP		560,000.00	559,000.00		559,000.00								
	SUPPLY AND DELIVERY OF 50 ROLLS CYCLONEWIRE AND 20 ROLLS FISHNET BLACK FOR USE AT THE REGIONAL NURSERY UNDER HVCDP PROGRAM	HVCDP		SVP	110,000.00		110,000.00	110,000.00									
	SUPPLY AND DELIVERY OF DIESEL FOR USE AT ALBAY PROVINCIAL AGRICULTURAL OFFICE UNDER RICE 2021	Rice Program		SVP	200,000.00		172,560.00	172,560.00									
	FOOD AND ACCOMMODATION FOR USE DURING THE CONDUCT OF MASS DISTRIBUTION OF FARM INPUTS TO FARMERS BENEFICIARIES IN MASBATE UNDER RICE PROGRAM 2021	Rice Program		SVP	146,250.00		146,175.00	146,175.00									
		Rice Program		SVP	(67,000.00)												
	LOT 1 – Catering Services (₱57,000.00)				57,000.00		47,400.00	47,400.00									
	LOT 2 – Supplies (₱10,000) during the conduct of Blended Year-End Financial Evaluation and Assessment Workshop (Closing of Books)				10,000.00		10,000.00	10,000.00									
	Supply and Delivery of Supplies for Making IATF Office IDs	Rice Program		SVP	57,000.00		55,350.00	55,350.00									
	SUPPLY AND DELIVERY OF VARIOUS POST HARVEST EQUIPMENT FOR IMPLEMENTATION UNDER RICE 2021 PROGRAM	Rice Program		SVP		(645,000.00)	641,400.00		641,400.00								
	6 units Palay Thresher with Blower					420,000.00											
	3 units Palay Thresher with Fan Blower & Winnowers					225,000.00											
		Rice Program		SVP	(284,500.00)												
	Lot 1 - Food and Venue (₱197,000.00)				197,000.00		197,000.00	197,000.00									
	Lot 2 - Summit Kit (₱87,500.00) for the Conduct of Regional Food Security Summit under Rice Program				87,500.00		87,500.00	87,500.00									
	Catering Services for:	SAAD Program		SVP	(547,800.00)												
	LOT 1 – Various Regular Meetings in Cam Sur (₱127,800.00)				127,800.00		90,000.00	90,000.00									
	LOT 2 – 1 st Quarter Assessment in Sorsogon (₱162,000.00)				162,000.00		160,000.00	160,000.00									
	LOT 3 – 2 nd Quarter Assessment in Catanduanes (₱162,000.00)				162,000.00		156,000.00	156,000.00									
	LOT 4 – Office & Training Supplies (₱40,000.00)				40,000.00		40,000.00	40,000.00									
	LOT 5 – Van Rental (₱56,000.00) During the conduct of various activities under SAAD				56,000.00		49,760.00	49,760.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		SAAD Program		SVP	(707,800.00)												
	LOT 1 – Food and Accommodation in Catanduanes (P101,000.00)				101,000.00		101,000.00	101,000.00									
	LOT 2 – Food and Accommodation in Mainland, Masbate (P127,800.00)				127,800.00		114,720.00	114,720.00									
	LOT 3 – Food and Accommodation in Burias Island, Masbate (P23,000.00)				23,000.00		21,700.00	21,700.00									
	LOT 4 – Food and Accommodation in Ticao Island, Masbate (P37,000.00)				37,000.00		33,350.00	33,350.00									
	LOT 5 – Van Rental (P381,000.00)				381,000.00		331,000.00	331,000.00									
	LOT 6 – Kits and Supplies (P38,000.00) for the conduct of Crafting of Municipal High Value Crops Profile including SAAD Areas in Catanduanes and Masbate				38,000.00		37,840.00	37,840.00									
	Food and Accommodation in:	SAAD Program		SVP	(841,069.98)												
	LOT 1 – Ticao Island, Monreal, Masbate (P280,500.00)				280,500.00		280,470.00	280,470.00									
	LOT 2 – Burias Island, San Pascual, Masbate (P280,500.00)				280,500.00		271,500.00	271,500.00									
	LOT 3 – Van Rental (P84,000.00)				84,000.00		81,600.00	81,600.00									
	LOT 4 – Training Supplies & Tarpulin (P196,069.98) for the conduct for training on Corn Production and Enterprise Development under FY 2021 SAAD CORN				196,069.98		153,292.00	153,292.00									
		SAAD Program		SVP	(825,480.00)												
	LOT 1 – Food and Accommodation in San Pascual, Masbate (P56,250.00)				56,250.00		56,150.00	56,150.00									
	LOT 2 – Food and Accommodation in Mainland Masbate (P168,750.00)				168,750.00		148,425.00	148,425.00									
	LOT 3 – Food and Accommodation in Catanduanes (P112,500.00)				112,500.00		93,500.00	93,500.00									
	LOT 4 – Food and Accommodation in Sorsogon (P112,250.00)				112,500.00		111,650.00	111,650.00									
	LOT 5 – Van Rental (P140,000.00)				140,000.00		127,980.00	127,980.00									
	LOT 6 – Training Supplies (P235,480.00) For use during the conduct of Training on Small Ruminants Production and Pasture Development Capability Enhancement under SAAD				235,480.00		211,180.00	211,180.00									
	Supply and Delivery of 100 Panel Curtains to be used under SAAD for FY 2021	SAAD Program		SVP	150,000.00		148,000.00	148,000.00									
		SAAD Program		SVP	(766,500.00)												
	LOT 1 – Food and Accommodation in Masbate Mainland (P171,000.00)				171,000.00		152,422.00	152,422.00									
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P85,500.00)				85,500.00		85,010.00	85,010.00									
	LOT 3 – Food and Accommodation in Catanduanes (P171,000.00)				171,000.00		146,400.00	146,400.00									
	LOT 4 – Food and Accommodation in Sorsogon (P171,000.00)				171,000.00		165,500.00	165,500.00									
	LOT 5 – Van Rental (P168,000.00) For use during the conduct of Monitoring and Validation Activities for SAAD Covered Areas for FY 2021				168,000.00		152,976.00	152,976.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		SAAD Program		SVP	(734,500.00)												
	LOT 1 – Food and Accommodation in Burias Island (P56,250.00)				56,250.00		55,000.00	55,000.00									
	LOT 2 – Food and Accommodation in Mainland Masbate (281,250.00)				281,250.00		247,375.00	247,375.00									
	LOT 3 – Van Rental (P84,000.00)				84,000.00		81,000.00	81,000.00									
	LOT 4 – Training Supplies/ Tarpaulin (P313,000.00) for the conduct of Training on Poultry Production and Product Development in the Province of Masbate				313,000.00		274,150.00	274,150.00									
		SAAD Program		SVP	(745,250.00)												
	LOT 1 – Accommodation in Sorsogon (P81,750.00)				81,750.00		81,750.00	81,750.00									
	LOT 2 – Accommodation in Masbate (P81,750.00)				81,750.00		75,925.00	75,925.00									
	LOT 3 – Accommodation in Catanduanes (P81,750.00)				81,750.00		81,750.00	81,750.00									
	LOT 4 – Van Rental (P500,000.00) For use during the conduct of Field Visit for the Profiting and Updating of SAAD Beneficiaries				500,000.00		319,600.00	319,600.00									
		SAAD Program		SVP	(790,239.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P579,750.00)				579,750.00		546,375.00	546,375.00									
	LOT 2 – Van Rental (P28,000.00)				28,000.00		23,800.00	23,800.00									
	LOT 3 – Training Supplies and Tarpaulin (P85,645.00)				85,645.00		70,997.00	70,997.00									
	LOT 4 – Training Kits (P96,844.00) for the conduct of Training on FFS and Value Adding Activities to SAAD Beneficiaries in Sorsogon				96,844.00		96,844.00	96,844.00									
		SAAD Program		SVP	(699,740.00)												
	LOT 1 – Food and Accommodation in Mainland Masbate and Monreal Masbate (P211,250.00)				211,250.00		202,225.00	202,225.00									
	LOT 2 – Food and Accommodation in San Pascual, Burias (P42,250.00)				42,250.00		40,750.00	40,750.00									
	LOT 3 – Van Rental (P108,000.00)				108,000.00		99,000.00	99,000.00									
	LOT 4 – Training Supplies (P140,100.00)				140,100.00		118,365.00	118,365.00									
	LOT 5 – Training Kits (P198,140.00) for the conduct of Training on Organic Agriculture at Masbate under SAAD OA				198,140.00		198,140.00	198,140.00									
		SAAD Program		SVP	(790,234.00)												
	LOT 1 – Food and Accommodation in Catanduanes				579,750.00		579,750.00	579,750.00									
	LOT 2 – Van Rental				28,000.00		26,960.00	26,960.00									
	LOT 3 – Training Supplies and Tarpaulin				85,640.00		78,813.00	78,813.00									
	LOT 4 – Training Kits (Vegetable Seeds And Agricultural Supplies for FFS) for use during the conduct of Training on FFS and Value Adding Activities to SAAD Beneficiaries in the Province of Catanduanes				96,844.00		96,844.00	96,844.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		SAAD Program		SVP	(803,550.00)												
	LOT 1 – Food and Accommodation in Catanduanes (P337,500.00)				337,500.00		337,500.00	337,500.00									
	LOT 2 – Food and Accommodation in Sorsogon (P225,000.00)				225,000.00		225,000.00	225,000.00									
	LOT 3 – Vehicle Rental (P112,000.00)				112,000.00		86,400.00	86,400.00									
	LOT 4 – Training Supplies (P111,050.00)				111,050.00		110,600.00	110,600.00									
	LOT 5 – IEC Materials Pamphlet (P18,000.00) for use during the conduct of 2021 SAAD Livestock Trainings at Catanduanes and Sorsogon				18,000.00		17,250.00	17,250.00									
		SAAD Program		SVP	(791,180.00)												
	LOT 1 - Food and Accommodation in Monreal, Masbate (P243,000.00)				243,000.00		230,160.00	230,160.00									
	LOT 2 – Food and Accommodation in Burias Island, Masbate (P243,000.00)				243,000.00		240,000.00	240,000.00									
	LOT 3 – Training Supplies/Kits (P197,180.00)				197,180.00		174,474.00	174,474.00									
	LOT 4 – Vehicle Rental (P108,000.00) for use during the conduct of Training on Rice Production and Enterprise Development in Masbate under SAAD-Rice Program				108,000.00		93,960.00	93,960.00									
		SAAD Program		SVP	(714,840.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P280,500.00)				280,500.00		280,500.00	280,500.00									
	LOT 2 – Van Rental (P84,000.00)				42,000.00		34,194.00	34,194.00									
	LOT 3 – Training Supplies and Tarpaulin (P392,340.00) for the conduct of Training on Corn Production and Enterprise Development under SAAD-Corn in the province of Sorsogon				392,340.00		297,636.00	297,636.00									
		SAAD Program		SVP	(940,890.00)												
	LOT 1 – Food and Accommodation in Catanduanes (P180,000.00)				180,000.00		180,000.00	180,000.00									
	LOT 2 – Food and Accommodation in Sorsogon (P360,000.00)				360,000.00		360,000.00	360,000.00									
	LOT 3 – Food and Accommodation in Masbate (P180,000.00)				180,000.00		166,240.00	166,240.00									
	LOT 4 – Van Rental (P128,000.00)				128,000.00		99,588.00	99,588.00									
	LOT 5 – Training Supplies (92,890.00) for use in the conduct of SAAD Program FY 2021 Various Trainings and Workshop				92,890.00		77,240.00	77,240.00									
	Supply, Delivery and Testing of Vermi Tea Brewer for Implementation under NOAP	OAP		SVP	30,000.00		30,000.00	30,000.00									
	Supply and Delivery of Vermi Worms for Distribution to the Recipients/Cooperators of the Organic Agriculture Program	OAP		SVP	500,000.00		498,750.00	498,750.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		OAP		SVP	(871,400.00)												
							(39,780.00)	(39,780.00)									
	Lot 1 - Catering Services (Albay) (P13,500.00)				13,500.00		13,260.00	13,260.00									
	Lot 2 - Catering Services (Cam Norte) (P13,500.00)				13,500.00		13,260.00	13,260.00									
	Lot 3 – Catering Services (Cam Sur) (P13,500.00)				13,500.00		13,260.00	13,260.00									
							(828,900.00)	(828,900.00)									
	Lot 4 - Starter Kit (P153,800.00)				153,800.00		153,600.00	153,600.00									
	Lot 5 – Poultry and Supplies (P677,100.00) for the conduct on Training on Organic Agriculture under OAP				677,100.00		675,300.00	675,300.00									
	Printing of Brochure on How to Produce Organic Concoctions and Extracts for Distribution to Clients/Info Dissemination	OAP		SVP	60,000.00		27,900.00	27,900.00									
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR THE SEED BANKING AT ORGANIC AGRICULTURE CENTER UNDER ORGANIC AGRICULTURE PROGRAM	OAP		SVP	179,600.00		162,761.00	162,761.00									
	SUPPLY AND DELIVERY OF 4 UNITS GPS HANDHELD DEVICE FOR USE AT PROPERTY UNIT- GENERAL SERVICES SECTION UNDER OAP FUND	OAP		SVP		60,000.00	60,000.00		60,000.00								
	SUPPLY AND DELIVERY OF VARIOUS ICT EQUIPMENT FOR USE OF ORGANIC AGRICULTURE PROGRAM (OAP) AND AMAD	AMAD		SVP	234,966.64		234,966.00	234,966.00									
	FOOD, ACCOMMODATION, VAN RENTAL, TRAINING SUPPLIES FOR USE DURING THE CONDUCT OF FY 2022-2027 MUNICIPAL ORGANIC AGRICULTURE ROADMAP WORKSHOP UNDER 2021 OAP	OAP		SVP	(415,250.00)												
	LOT 1- CAM. SUR				84,000.00		84,000.00	84,000.00									
	LOT 2- SORSOGON				21,250.00		21,000.00	21,000.00									
	LOT 3- ALBAY				44,000.00		44,000.00	44,000.00									
	LOT 4- CAMARINES NORTE				77,500.00		77,450.00	77,450.00									
	LOT 5- VAN RENTAL				54,000.00		49,800.00	49,800.00									
	LOT 6-SUPPLIES				134,500.00		134,000.00	134,000.00									
	Supply and Delivery of Office Supplies for use under Livestock and Poultry Program	Livestock		SVP	350,000.00		267,872.00	267,872.00									
	Supply and Delivery of Animal Supplies for use under Organolypctic Characterization of Camarines Native Chicken Project	Livestock		SVP	152,900.00		151,430.00	151,430.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of 120 hds Native Chicken for use under Organolyptic Characterizen of Camarines Native Chicken Project	Livestock		SVP		60,000.00	60,000.00		60,000.00								
	Supply and Delivery of 990 heads Native Chicken for use under Livestock and Poultry Program	Livestock		SVP		495,000.00	495,000.00		495,000.00								
	Supply and Delivery of Other Supplies for use under Livestock and Poultry Program	Livestock		SVP	48,000.00		48,000.00	48,000.00									
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR USE UNDER LIVESTOCK AND POULTRY PROGRAM TO BE USE DURING INSTALLATION OF BIOGAS DIGESTER (DRUM TYPE)	Livestock		SVP	(383,650.00)		(383,650.00)	(383,650.00)									
	Lot 1				280,750.00		280,750.00	280,750.00									
	Lot 2				102,900.00		102,900.00	102,900.00									
		Regulatory Division	YES	SVP	(326,750.00)		(234,500.00)	(234,500.00)									
	LOT 1 – Food and Accommodation (P232,750.00)				232,750.00		171,500.00	171,500.00									
	LOT 2 – Catering Services (P85,500.00)				85,500.00		63,000.00	63,000.00									
	LOT 3 – Office Supplies (P8,500.00) for monthly consultation meeting of Regulatory Division CY 2021				8,500.00		8,500.00	8,500.00									
	SUPPLY AND DELIVERY OF	Regulatory Division		SVP	(262,018.00)		(206,823.00)	(206,823.00)									
	LOT 1- OFFICE SUPPLIES AND				159,030.00		130,057.00	130,057.00									
	LOT 2-OTHER SUPPLIES & MATERIALS EXPENSES FOR USE OF REGULATORY DIVISION CY 2021				102,988.00		76,766.00	76,766.00									
		Regulatory Division		SVP	(54,000.00)												
	LOT 1 – Catering Service in Cam Sur (P18,000.00)				18,000.00		14,008.00	14,008.00									
	LOT 2 – Catering Service in Cam Norte (P18,000.00)				18,000.00		18,000.00	18,000.00									
	LOT 3 – Catering Service in Albay (P18,000.00) for use during the conduct of Training Capability Building of Stakeholders for Good Agricultural Practices (GAP) / Philippine National Standards (PNS) under Regulatory Division				18,000.00		18,000.00	18,000.00									
	Supply and Delivery of 1 units Photocopier for use at CNLRRS	Regulatory Division		SVP	50,000.00		50,000.00	50,000.00									
	Supply, Delivery and Installation of 2 units Floor Type Air Conditioner for use at RDPTC-Sorsogon	Regulatory Division		SVP	200,000.00		182,000.00	182,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		AMAD		SVP	(435,300.00)												
	LOT 1 – Catering Services (P28,500.00)				28,500.00		23,655.00	23,655.00									
	LOT 2 – Training Supplies (P42,000.00)				42,000.00		41,700.00	41,700.00									
	LOT 3 – 600 Hds Free Ranged chicken (P300,000.00)				300,000.00		297,000.00	297,000.00									
	LOT 4 – 36 sacks Feeds (Poultry Feeds) (P64,800.00) for use during the conduct of (3 batches) Enterprise Capacity Development for 1 st semester of CY 2021 under AMAD				64,800.00		64,800.00	64,800.00									
	Catering Services for use during the conduct of Kadiwa Farmers Market Week-Long Exhibit	AMAD		SVP	225,000.00		225,000.00	225,000.00									
	Catering Services for use during the conduct of Agribusiness and Marketing Assistance Division (AMAD) Seminar/Workshop	AMAD		SVP	56,800.00		48,800.00	48,800.00									
	Supply and Delivery of Vehicle supplies for use at AMAD Vehicle (B2T-652)	AMAD		SVP	(108,000.00)												
	Supply and Delivery of Vehicle supplies for use at AMAD Vehicle (B2T-652)	AMAD		SVP	108,000.00		85,500.00	85,500.00									
	Supply and Delivery of Other Supplies and Office Supplies for use at AMAD office	AMAD		SVP	140,493.00		140,333.00	140,333.00									
	CATERING SERVICES AND TRAINING KIT FOR REGIONAL TRAINING ON RESGISTRATION OF AGRICULTURAL AND FISHERIES MACHINERY AND EQUIPMENT SYSTEM (RAFMES) ONLINE USAGE FOR IMPLEMENTATION OF DA5 RAED	RAED		SVP	(396,050.00)												
	LOT 1- CATERING SERVICES (DA)				44,550.00		34,125.00	34,125.00									
	LOT 2- MASBATE (JUNE 15, 2021)				(66,000.00)												
	LOT 3- CATANDUANES (JUNE 29, 2021)				42,000.00		42,000.00	42,000.00									
	LOT 4- TRAINING KIT				243,500.00		243,365.00	243,365.00									
	Food and Accommodation for Regional Training on Registration of Agricultural & Fisheries Machinery and Equipment System (RAFMES) online usage	RAED		SVP	(66,000.00)												
	Food and Accommodation for Regional Training on Registration of Agricultural & Fisheries Machinery and Equipment System (RAFMES) online usage for implementation of DA 5 RAED Masbate	RAED		SVP	66,000.00		65,956.00	65,956.00									
	Van Rental for use during the conduct of Various Agricultural Engineering Division’s Activities for use at DA 5 RAED Staff	RAED		SVP	662,000.00		602,423.00	602,423.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		RAED		SVP	(113,537.00)												
	LOT 1 – Catering Services (P56,800.00)				56,800.00		53,600.00	53,600.00									
	LOT 2 – Training Supplies (P56,737.00) For the conduct of Training on Technical Survey and Planning Technologies for Implementation of DA 5 RAED				56,737.00		55,999.95	55,999.95									
	SUPPLY AND DELIVERY OF TIRES AND AUTO BATTERY FOR FORD RANGER WITH PLATE NO. CIQ-900 UNDER REGIONAL AGRICULTURAL ENGINEERING DIVISION (RAED)	RAED		SVP	58,000.00		58,000.00	58,000.00									
	SUPPLY AND DELIVERY OF TRAINING KIT FOR USE OF PARTICIPANTS FOR GIS TRAINING AND FOR DATA COLLECTION OF PLGU’s	RAED		SVP	120,600.00		78,055.00	78,055.00									
	Printing Services and Delivery of RSBSA Enrollment Forms for use at RSBSA Office	RSBSA		SVP	600,000.00		182,000.00	182,000.00									
	Supply and Delivery of Various Office Supplies for use at RSBSA Office	RSBSA		SVP	500,000.00		392,690.55	392,690.55									
	Catering Services and Training Supplies for the conduct of Various Meetings and Activities of RBSA	RSBSA		SVP	(278,500.00)												
	LOT 1 – Catering Services (P248,500.00)				248,500.00		221,900.00	221,900.00									
	LOT 2 – Training Supplies (P30,000.00)				30,000.00		30,000.00	30,000.00									
	Supply and Delivery of Furniture and Fixtures for the Establishment of Multi-Purpose R&D Center at RDPTC	RDPTC		SVP	408,000.00		408,000.00	408,000.00									
	Supply and Delivery of	FOD		SVP	(62,875.00)												
	LOT 1 – Catering Services (P19,875.00)				19,875.00		17,690.25	17,690.25									
	LOT 2 – Training Supplies & Tarpaulin (P43,000.00) during the conduct of Training on Urban / Container Gardening for Señor Citizen’s & PWD’s				43,000.00		36,996.00	36,996.00									
	Printing of Brochure, Poster, Flyer and Annual Report 2020 for RAFIS	RAFIS		SVP	227,500.00		167,550.00	167,550.00									
	Food and Accommodation	PMED		SVP	(440,675.00)												
	LOT 1 – Cam Sur (P211,925.00)				211,925.00		201,250.00	201,250.00									
	LOT 2 – Naga City (P53,000.00)				53,000.00		53,000.00	53,000.00									
	LOT 3 – Albay (P12,425.00)				12,425.00		12,425.00	12,425.00									
	LOT 4 – Catanduanes (P49,900.00)				49,900.00		49,500.00	49,500.00									
	LOT 5 – Training Kits (P76,925.00)				76,925.00		76,925.00	76,925.00									
	LOT 6 – Van Rental (P36,500.00) for use during the conduct of Training on Strawberry Production for Rural Women (Catanduanes)				36,500.00		35,800.00	35,800.00									
	Supply and Delivery of ICT Supplies for use at ILD	ILD		SVP	498,600.00		498,600.00	498,600.00									
	Fuel Deposit for use at RADDL	ILD		SVP	100,000.00		97,200.00	97,200.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of:	ILD		SVP	(588,500.00)												
	Lot 1 – Other Supplies (P360,069.00)				360,069.00		344,991.00	344,991.00									
	Lot 2 – Janitorial Supplies (P228,431.00) for use at ILD				228,431.00		224,445.90	224,445.90									
	Supply and Delivery of Various Supplies for Motor Vehicle for use at ILD	ILD		SVP	150,650.00		126,810.00	126,810.00									
	Catering Services at	ILD		SVP	(229,500.00)												
	LOT 1 – Naga City (P144,000.00)				144,000.00		138,000.00	138,000.00									
	LOT 2 – DA Facility (P85,500.00) For Quarterly Meetings and Coordination/Special Meeting of ILD				85,500.00		85,320.00	85,320.00									
		ILD		SVP	(76,395.00)												
	LOT 1 – Catering Service (P26,500.00)				26,500.00		26,500.00	26,500.00									
	LOT 2 – Various Supplies (P49,895.00) for use during the Preparatory Activities of the Transfer of Laboratories and Inauguration of ILD New Building				49,895.00		49,395.50	49,395.50									
	Repair of Technical & Scientific Equipment for the RFCAL under ILD Program	ILD		SVP	202,100.00		202,100.00	202,100.00									
	Supply, Delivery and Installation of 2 units Airconditioned for use at RCPMC office and Laboratory	ILD		SVP	100,638.00		90,000.00	90,000.00									
	Catering Services for use during the Conduct of Various Meetings under Livestock and Poultry Program	Livestock Program		SVP	312,000.00		245,700.00	245,700.00									
	Supply and Delivery of Office Equipment for use at CNLRRS, Daet, Cam Norte	CNLRRS		SVP	70,000.00		70,000.00	70,000.00									
	Food and Accommodation for the Conduct of Management Committee Cum Banner Program Coordinators Meeting and Workshop	FOD		SVP	324,500.00		324,500.00	324,500.00									
	Supply and Delivery of Other Supplies for use in PRIME Projects under Regulatory Division	Regulatory Division		SVP	109,000.00		108,570.00	108,570.00									
	Catering Services During the Conduct of DA RFO 5 Rice Program Regular Staff Meeting under Rice Program	Rice Program		SVP	621,250.00		621,250.00	621,250.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Food and Accommodation Lot 1 - Catanduanes (Batch 1), Lot 2 - Masbate (Batch 2) and Lot 3 - Advocacy T-shirt for the conduct of Training on GAP CY 2021	FOD		SVP	(94,500.00)												
	LOT 1- FOOD & ACCOMMODATION (CATANDUANES)				34,000.00		34,000.00	34,000.00									
	LOT 2- FOOD AND ACCOMMODATION (MASBATE)				32,250.00		32,250.00	32,250.00									
	LOT 3- ADVOCACY SHIRT				21,250.00		21,250.00	21,250.00									
		FOD		SVP	(45,000.00)												
	LOT 1- CATERING SERVICES AND				32,750.00		24,848.74	24,848.74									
	LOT 2- TRAINING SUPPLIES ON TRAINING ON NURSERY ACCREDITATION, CERTIFICATION AND MANAGEMENT AND PLANT PROPAGATION DEMONSTRATION UNDER 2021 REGULATORY DIVISION				12,250.00		12,220.95	12,220.95									
	SUPPLY AND DELIVERY OF GASOLINE AND OTHER LUBRICANTS TO BE USED FOR THE IMPLEMENTATION OF RICE RESILIENCY PROJECT II AND OTHER PROGRAM UNDER 2021 RICE PROGRAM	FOD		SVP	50,000.00		50,000.00	50,000.00									
	Supply and Delivery of Sign and Seal for Structural Analysis of Crop Research Building / Rice R&D Building	FOD		SVP	150,000.00		144,000.00	144,000.00									
		FOD		SVP	(57,500.00)												
	LOT 1 – Catering Services in Albay (P22,500.00)				22,500.00		22,500.00	22,500.00									
	LOT 2 – Van Rental (P35,000.00) for the Conduct of Regional conference for Peace and Development (RCPD) under FOD (FPMA) Funding				35,000.00		33,250.00	33,250.00									
		FOD		SVP	(146,000.00)												
	LOT 1 – Food and Accommodation in Cam Sur (P112,000.00)				112,000.00		88,000.00	88,000.00									
	LOT 2 – Catering Services in Naga City (P24,000.00)				24,000.00		24,000.00	24,000.00									
	LOT 3 – Van Rental (P10,000.00) for use at Training on Leadership and Capability Building for Officers / Key Representatives of Agricultural and Fishery Councils and CY 2021 Bicol AFSS Mid Year Performance Review				10,000.00		10,000.00	10,000.00									
	Supply and Delivery of Furniture and Fixtures for use at RAFIS	RAFIS		SVP	304,000.00		303,000.00	303,000.00									
	SUPPLY AND DELIVERY OF:	PMED		SVP	(641,790.00)												
	LOT 1- CATERING SERVICES (Cam. Sur)				444,100.00		408,250.00	408,250.00									
	LOT 2: CATERING SERVICES (Albay)				(24,850.00)												
	LOT3: OFFICE/TRAINING SUPPLIES;				120,740.00		120,559.75	120,559.75									
	LOT 4: ADVOCACY T-SHIRT AND				35,100.00		34,814.00	34,814.00									
	LOTS: VAN/JEEPNEY RENTAL, FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2021				17,000.00		17,000.00	17,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of Diesoline for use at PMED / RAFC	PMED		SVP	100,000.00		100,000.00	100,000.00									
	Supply and Delivery of 14 pcs Office/Executive/ Office Chair for use at Regulatory Division	Regulatory Division		SVP	98,000.00		98,000.00	98,000.00									
	Food and Accommodation	PMED		SVP	(231,950.00)												
	LOT 1 – Cam Sur (P73,700.00)				73,700.00		73,700.00	73,700.00									
	LOT 2 – Albay (P73,500.00)				73,500.00		73,500.00	73,500.00									
	LOT 3 – Camarines Norte (P24,000.00)				24,000.00		18,000.00	18,000.00									
	LOT 4 – Catanduanes (P20,750.00)				20,750.00		20,750.00	20,750.00									
	LOT 5 – Van Rental (P40,000.00) for use during the conduct of Various activities of RAFC 5				40,000.00		39,000.00	39,000.00									
	SUPPLY AND DELIVERY OF:	AMIA		SVP	(724,575.00)												
	Lot 1 - Catering Services (Cam. Sur)				122,475.00		106,888.75	106,888.75									
	Lot 2 - Catering Services (Albay)				230,750.00		230,750.00	230,750.00									
	Lot 3 - Catering Services (Cam. Norte)				230,750.00		230,750.00	230,750.00									
	Lot 4 - Van Rental				60,000.00		55,000.00	55,000.00									
	Lot 5 - Training Supplies FOR USE IN THE CONDUCT OF VARIOUS ACTIVITIES UNDER AMIA PROJECT CY 2021				80,600.00		79,589.00	79,589.00									
	Supply and Delivery of Furniture and Fixture for use at AMAD / OAP Office	AMAD		SVP	56,500.00		56,260.00	56,260.00									
	Catering Services for the conduct of Regular Meeting under FOD and RTD for Operations	FOD		SVP	284,000.00		212,000.00	212,000.00									
	Consulting Services for the ISO 9001:2015 Quality Management System (QMS) for DA RFO 5	Admin		SVP	(400,000.00)												
	Consulting Services for the ISO 9001:2015 Quality Management System (QMS) for DA RFO 5	Admin		SVP	400,000.00		350,000.00	350,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Design and Provision of Document Tracking System for use of DA RFO 5	Admin		SVP	(170,000.00)												
	Design and Provision of Document Tracking System for use of DA RFO 5	Admin		SVP	170,000.00		170,000.00	170,000.00									
	Fuel Deposit for use at DA-CNLRRS, Daet Cam Norte	CNLRRS		SVP	166,999.73		166,999.73	166,999.73									
	Supply and Delivery of Laptop for use at RCPMC office and Laboratory	RCPMC		SVP	67,914.00		67,914.00	67,914.00									
	Food and Accommodation for:	RAFC		SVP	(179,825.00)												
	LOT 1 – Albay (P13,750.00)				(13,750.00)												
	LOT 2 – Cam Norte (P15,200.00)				15,200.00		15,200.00	15,200.00									
	LOT 3 – Cam Sur (P57,750.00)				57,750.00		57,750.00	57,750.00									
	LOT 4 – Catanduanes (P19,525.00)				19,525.00		19,525.00	19,525.00									
	LOT 5 – Masbate (P14,400.00)				14,400.00		14,360.00	14,360.00									
	LOT 6 – Sorsogon (P15,200.00)				(15,200.00)												
	LOT 7 – Van Rental (P44,000.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES FOR AGRICULTURE DIALOGUE AND INFORMATION NETWORK GROUPS (ADING) 2021 UNDER PHILIPPINE RURAL DEVELOPMENT PROGRAM (PRDP)				44,000.00		43,200.00	43,200.00									
	Supply and Delivery of Fuel Deposit for use of DA RFO 5 and Research Stations for 2nd Quarter CY 2021	Admin		SVP	(400,000.00)												
	2 nd ITB - Supply and Delivery of Fuel Deposit	Admin		SVP	(400,000.00)												
	LOT 1 – Cam Sur (P100,000.00)				100,000.00		100,000.00	100,000.00									
	LOT 2 – Sorsogon (P100,000.00)				100,000.00												
	LOT 3 – Cam Norte (P100,000.00)				100,000.00												
	LOT 4 – Catanduanes (P100,000.00) for use of DA RFO 5 and research Stations for 2 nd Quarter				100,000.00												
	Supply and Delivery of ICT, Office and Other Supplies for use under PMED	PMED		SVP	251,000.00		250,579.00	250,579.00									
	Catering Services for the Conduct of Various Activities of 2021 Health and Wellness Program	HRMS		SVP	222,800.00		186,000.00	186,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Fuel Deposit for used at Vehicle, tractor, Grasscutter and Generator at DA-Albay Research and Development Center, Mayon crossing, Tabaco City	ARDC-Tabaco		SVP	340,997.66		340,817.75	340,817.75									
	Supply and Delivery of Protective Supplies to Ensure the Safety of the Employees and Guests/Clients in the Workplace due to Covid-19	Admin		SVP	598,750.00		342,500.00	342,500.00									
	Supply, Delivery, Installation and Testing of External Battery for Existing UPS of Smart Cabinet of DA RFO 5	PMED		SVP	476,000.00		455,320.00	455,320.00									
	Supply and Delivery of Various Office Supplies at the office of Regional Executive Director	ORED		SVP	751,311.40		751,311.40	751,311.40									
		Regulatory Division		SVP	(196,000.00)												
	LOT 1- FOOD AND ACCOMMODATION				100,000.00		94,320.00	94,320.00									
	LOT 2- SUPPLIES (GOAT) FOR USE DURING THE CONDUCT OF ORIENTATION SEMINAR ON HALAL GOAT RAISING AND PRODUCTION IN MASBATE CITY UNDER HALAL PROGRAM CY 2021				96,000.00		96,000.00	96,000.00									
	Labor and Materials for the Repair and Rehab Recirculating Mobile Batch Type Dryer Shed for Corn at Carangcang, Magarao, Cam Sur	RAED		SVP		600,000.00	593,610.70		593,610.70								
	Labor and Materials for the Repair and Rehabilitation of Damaged Electical Components and Other Upgrading Works of Malawag SPIS at Nabua, Cam Sur	RAED		SVP		300,000.00	299,999.10		299,999.10								
	SUPPLY AND DELIVERY OF TWENTY (20) UNITS GRASS CUTTER FOR THE IMPLEMENTATION UNDER QRF- CALAMITY (TYPHOON QUINTA, ROLLY AND ULYSSES)	HVCDP		SVP		299,980.00	298,000.00		298,000.00								
					(738,500.00)												
	LOT 1 – Catering Service in Albay (P22,500.00)				22,500.00		22,500.00	22,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	LOT 2 – Food and Accommodation in Cam Norte (P91,500.00)	4Ks		SVP	91,500.00		91,380.00	91,380.00									
	LOT 3 – Catering Service in Cam Sur (P244,250.00)				244,250.00		215,991.00	215,991.00									
	LOT 4- Food and Accommodation in Sorsogon (P114,000.00)				114,000.00		112,900.00	112,900.00									
	LOT 5 – Training Kits and Supplies (P83,250.00)				83,250.00		74,470.00	74,470.00									
	LOT 6 – Van Rental (P183,000.00) For the conduct of various Activities/Trainings of the 4Ks Program				183,000.00		158,971.00	158,971.00									
	Supply and Delivery of 4 Pcs Geotagging Device for use in the implementation of 4Ks Projects	4Ks		SVP	58,000.00		57,200.00	57,200.00									
	Van Rental for use during the Conduct of Monitoring, Evaluation and Impact Assessment of the Program Implementation of 4Ks Program in Different IP Communities in Bicol Region for 2021	4Ks		SVP	143,000.00		126,476.00	126,476.00									
	Supply and Delivery of:	4Ks		SVP	(442,500.00)												
	LOT 1 – 3,750 pcs Grafted Cacao (P187,500.00)				187,500.00		187,125.00	187,125.00									
	LOT 2 – 3,000 pcs Grafted Pili (P255,000.00) to be distributed to ICCs / IP Farmers under 4Ks Program				255,000.00		255,000.00	255,000.00									
	SUPPLY & DELIVERY OF	4Ks		SVP		(668,620.00)											
	LOT 1 – 1 unit Multi Cultivator (P350,000.00)					350,000.00	343,500.00		343,500.00								
	LOT 2 – 2 units Vacuum Sealer (P146,000.00)					146,000.00	146,000.00		146,000.00								
	LOT 3 – Various Agricultural Supplies (P172,620.00) to be distributed to ICCs / IP Farmers under 4Ks Program					172,620.00	147,276.00		147,276.00								
	SUPPLY, DELIVERY AND INSTALLATION OF NINE (9) UNITS GOAT HOUSE FOR IMPLEMENTATION OF KABUHAYAN AT KAUNLARAN NG KABABAYANG KATUTUBO (4KS) PROGRAM FOR FY 2021	4Ks		SVP	441,000.00		439,956.00	439,956.00									
	Supply and Delivery of Pipettor for use in Laboratory under Livestock and Poultry Program	Livestock Program		SVP	337,000.00												
	FOOD AND ACCOMMODATION FOR USE DURING THE CONDUCT OF MASS DISTRIBUTION OF FARM INPUTS TO FARMERS BENEFICIARIES IN ALBAY UNDER RICE PROGRAM 2021	Rice Program		SVP	146,250.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and delivery of 500 bags Registered Palay Seeds for the implementation of Seed Reserve (Bufferstock) under Rice Program	Rice Program		Agency to Agency	920,000.00		920,000.00	920,000.00									
	Labor and Supply of Materials for the Repair of Kubota DC-60 Combine Harvester	Rice Program		Direct Contracting		(166,560.00)	(166,560.00)		(166,560.00)								
	LOT 1 – SN PH14199 (P43,700.00)					43,700.00	43,700.00		43,700.00								
	LOT 2 – SN PH14234 (P122,860.00)					122,860.00	122,860.00		122,860.00								
	46 Kits of Antigen Rapid Test Device for Patients suspected of Current Covid – 19 Infection	Admin		Emergency Purchase	989,000.00		980,000.00	980,000.00									
	ASF Test Kits, Animal Test Kits, Regents & Responders Kits (Various Testing Kits, Responders Kits & Regents) for use under Livestock Poultry Program	Livestock Program		Emergency Purchase	(13,460,000.00)												
	Lot 1				7,140,000.00		7,100,000.00	7,100,000.00									
	Lot 2				1,815,000.00		1,800,000.00	1,800,000.00									
	Lot 3				1,355,000.00		873,300.00	873,300.00									
	Lot 4				(3,150,000.00)												
	2021 PRDP																
	Hiring of Consultancy Services (Individual Consultant) for PRDP I-Plan	PRDP		Shopping	240,000.00		240,000.00	240,000.00									
	Food and Accommodation	PRDP		Shopping	(89,425.00)												
	LOT 1 – Sorsogon (P10,700.00)				10,700.00		10,620.00	10,620.00									
	LOT 2 – Albay (P8,750.00)				8,750.00		8,725.00	8,725.00									
	LOT 3 – Camarines Sur (P37,400.00)				37,400.00		37,400.00	37,400.00									
	LOT 4 – Catanduanes (P18,625.00)				18,625.00		18,125.00	18,125.00									
	LOT 5 – Supplies and Materials (P13,950.00 FOR THE CONDUCT OF VALUE CHAIN ANALYSIS (VCA) FOR DAILY CATTLE IN BICOL, SUPPORT TO ABACA VALUE CHAIN ASSESSMENT AND RPCO 5 & PPMU IPLAN QUARTERLY MEETING (BLENDED) UNDER PRDP				13,950.00		13,950.00	13,950.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Food and Accommodation	PRDP		Shopping	(473,970.00)												
	LOT 1 – Albay (P39,300.00)				39,300.00		39,161.00	39,161.00									
	LOT 2 – Sorsogon (P58,750.00)				58,750.00		58,275.00	58,275.00									
	LOT 3 – Camarines Sur (P45,500.00)				45,500.00		45,500.00	45,500.00									
	LOT 4 – Camarines Norte (P81,500.00)				81,500.00		81,500.00	81,500.00									
	LOT 5 – Masbate (P31,075.00)				31,075.00		35,000.00	35,000.00									
	LOT 6 – Supplies and Materials (P217,845.00) for the use of Value Chain Analysis (VCA) Updating workshop for Pili, Pineapple and CIP Web updating workshop (BLENDED) under PRDP				217,845.00		216,786.00	216,786.00									
	Food and Accommodation for the conduct of Enterprise Development Activity, Coaching with Proponent Groups, Conduct of Interviews, Documentation, Dialogue and Site Inspection	PRDP		Shopping	74,250.00		74,250.00	74,250.00									
	Food and Accommodation for the conduct of Albay PCIP Assessment and Updating Workshop in Support to PAFES and Conduct of Joint Technical Review, Stakeholders, Consultation and Final Review of PCIP for Native Chicken	PRDP		Shopping	(260,350.00)												
	LOT 1 – Albay (P30,700.00)				30,700.00		30,700.00	30,700.00									
	LOT 2 – Camarines Sur (P75,350.00)				75,350.00		67,725.00	67,725.00									
	LOT 3 – Catanduanes (P58,600.00)				58,600.00		58,600.00	58,600.00									
	LOT 4 – Masbate (P58,600.00)				58,600.00		49,445.00	49,445.00									
	LOT 5 – Camarines Norte				18,550.00		18,375.00	18,375.00									
	LOT 6 – Sorsogon City (P18,550.00) for use during the conduct of Different Activities to be used under PRDP Implementation				18,550.00		18,700.00	18,700.00									
	2020 FUNDS/ TRUST FUND																
	Supply and Delivery of:	4Ks		Public Bidding	(2,462,400.00)					COA, MNCCI, OPABA, RAFC	1/29/2021	1/29/2021	1/29/2021				
	LOT 1 – Assorted Vegetable Seeds (P1,292,400.00)				1,292,400.00		1,286,478.00	1,286,478.00									
	LOT 2 – OPV Corn (Flint White) (P90,000.00)				90,000.00		87,750.00	87,750.00									
	LOT 3 – Fertilizers (Urea & Complete) (P576,000.00)				576,000.00		500,580.00	500,580.00									
	LOT 4 – Planting Materials (P202,500.00)				(202,500.00)												
	LOT 5 – Agri Supplies (P172,620.00)				172,620.00		169,821.00	169,821.00									
	LOT 6 – Organic Fertilizer (P128,880.00) For Distribution to ICCs / IP Farmers under 4Ks Program				128,880.00		125,300.00	125,300.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of	4Ks		Public Bidding		(593,999.99)				COA, MNCCI, OPABA, RAFC	1/29/2021	1/29/2021	1/29/2021				
	Lot 1 – 1 unit Multi-Cultivator and					350,000.00	349,000.00		349,000.00								
	Lot 2 – 3 units Dehydrator for use in the implementation of 4Ks Project for 2020					(243,999.99)											
	2nd ITB: Supply and Delivery of: Lot 2 – 3 units Dehydrator for use in the implementation of 4Ks Project for 2020 (P243,999.99)	4Ks		Public Bidding		(243,999.99)				COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	Supply and Delivery of	4Ks		Public Bidding		(1,600,000.00)				COA, MNCCI, OPABA, RAFC	1/26/2021	1/26/2021	1/26/2021				
	LOT 1 – 40 hds Upgraded Goat, 8 hds Buck (P520,000.00)					520,000.00	520,000.00		520,000.00								
	LOT 2 – 2700 hds Native Chicken (P1,080,000.00) for Distribution to ICC’s / IP Farmers under the 4Ks Program Implementation for FY 2020					(1,080,000.00)											
	2nd ITB: Supply and Delivery of 2,700 hds Native Chicken (Free Ranged) to be Distributed to the ICCs/IP Farmers under 4Ks Program Implementation	4Ks		Public Bidding		1,080,000.00	1,080,000.00		1,080,000.00	COA, MNCCI, OPABA, RAFC	2/22/2021	2/22/2021	2/22/2021				
	SUPPLY AND DELIVERY OF 184 BAGS UREA FERTILIZERS FOR USE UNDER TYPHOON QUINTA, ROLLY AND ULYSSES (QRF) 2020 UNDER QRF CALAMITY-2020	Rice Program		SVP	220,800.00		220,601.28	220,601.28									
	Supply and Delviery of OBD Launch Scanner for use of DA RFO 5 DA Vehicles under Rice Program	Rice Program		SVP	160,000.00		158,000.00	158,000.00									
		4Ks		SVP	(308,000.00)												
	LOT 1 – catering service in Albay (P11,250.00)				11,250.00		11,250.00	11,250.00									
	LOT 2 – catering service in Cam Sur (P45,000.00)				45,000.00		30,000.00	30,000.00									
	LOT 3 – catering in Cam Norte (P22,500.00)				22,500.00		22,500.00	22,500.00									
	LOT 4 – Catering in Sorsogon (P22,500.00)				22,500.00		22,500.00	22,500.00									
	LOT 5 – Medical Supplies (P143,750.00)				143,750.00		117,650.00	117,650.00									
	LOT 6 – Van Rental (P63,000.00) For use in the conduct of Community Organizing on 4Ks Program Identified Indigenous Cultural Communities in the Bicol Region for FY 2020				63,000.00		57,150.00	57,150.00									
	Catering Service for:	4Ks		SVP	(288,000.00)												
	LOT 1 – Albay (P40,500.00)				40,500.00		40,500.00	40,500.00									
	LOT 2 – Cam Sur (P121,500.00)				121,500.00		72,000.00	72,000.00									
	LOT 3 – Hygiene Kits (P126,000.00) For the conduct of Workshop on ICC/IP Needs Assessment				126,000.00		126,000.00	126,000.00									
		4Ks		SVP	(417,875.00)												
	LOT 1 - Catering Services in Cam Sur (P346,500.00)				346,500.00		247,500.00	247,500.00									
	LOT 2 – Supplies and Materials (P71,375.00) for use in the conduct of Capability Building cum Workshop of 4ks TWG, Hired staff and the ICCs / IP’s beneficiaries for 2020				71,375.00		71,000.00	71,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		4Ks		SVP	(970,325.00)												
	LOT 1 – Food and Accommodation in Albay (₱76,500.00)				76,500.00		76,500.00	76,500.00									
	LOT 2 – Catering Services in Camarines Sur (₱436,200.00)				436,200.00		357,000.00	357,000.00									
	LOT 3 – Food and Accommodation in Sorsogon (₱160,500.00)				160,500.00		156,350.00	156,350.00									
	LOT 4 – Van Rental (₱166,000.00)				166,000.00		151,471.00	151,471.00									
	LOT 5 – Training Kits / Supplies / Tarp (₱131,125.00) for the conduct of various activities under 4ks Program FY 2020				131,125.00		114,145.00	114,145.00									
	Supply and Delivery of Various office supplies for use in the implementation of 4ks Program	4Ks		SVP	300,000.00		299,521.20	299,521.20									
	Supply and Delivery of the ff:	4Ks		SVP	(265,500.00)												
	LOT 1 – 2,250 pcs Grafted Cacao (₱112,500.00)				112,500.00		112,275.00	112,275.00									
	LOT 2 – 1,800pcs Grafted Pili (₱153,000.00) to be distributed to ICC’c/IP Farmers under 4ks Program				153,000.00		153,000.00	153,000.00									
		PRDP		Shopping	(27,500.00)												
	LOT 1 - Food and Venue (₱17,500.00)				17,500.00		17,325.00	17,325.00									
	LOT 2 – Supplies and Materials (₱10,000.00) for the Conduct of Enterprise Development Activity: Technical Review of Proposed Sub Projects and				10,000.00		9,920.00	9,920.00									
		PRDP		Shopping	(91,500.00)												
	Lot 1 - Food				37,500.00		37,500.00	37,500.00									
	Lot 2 - Supplies and Materials for the conduct of Inter-agency Provincial Convergence Meetings under PRDP				54,000.00		54,000.00	54,000.00									
	Food and Accommodation for the conduct of Enterprise Development Activity, Management Meeting and Joint Technical Review of Proposed Enterprise Subproject	PRDP		Shopping	66,000.00		66,000.00	66,000.00									
		PRDP		Shopping	(75,000.00)												
	LOT 1 – Food and Accommodation				63,000.00		62,100.00	62,100.00									
	LOT 2 – Van Rental for the conduct of Enterprise Development Activity, Monitoring Meeting and Coaching with Proponent Groups in Preparation for the World Bank Implementation Support Mission under PRDP				12,000.00		8,800.00	8,800.00									
	Hiring of Individual Contract of Service for PRDP:	PRDP		Shopping	84,000.00												
	1 Administrative Aide (₱36,000.00)						18,000.00	18,000.00									
	1 Driver (₱48,000.00)						24,000.00	24,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Re-Hiring of Consultancy Service (Contract Extension) for PRDP: I-BUILD, I-PLAN AND I-REAP Contract (3 Months) from July to September 2021 and I-REAP Contract (6 Months) from July to December 2021	PRDP		Shopping	4,140,000.00												
							126,000.00	126,000.00									
							144,000.00	144,000.00									
							126,000.00	126,000.00									
							144,000.00	144,000.00									
							144,000.00	144,000.00									
							72,000.00	72,000.00									
							144,000.00	144,000.00									
							90,000.00	90,000.00									
							126,000.00	126,000.00									
							144,000.00	144,000.00									
							90,000.00	90,000.00									
							144,000.00	144,000.00									
							90,000.00	90,000.00									
							126,000.00	126,000.00									
							144,000.00	144,000.00									
							72,000.00	72,000.00									
							90,000.00	90,000.00									
							144,000.00	144,000.00									
							144,000.00	144,000.00									
							126,000.00	126,000.00									
							126,000.00	126,000.00									
							72,000.00	72,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
							288,000.00	288,000.00									
							288,000.00	288,000.00									
							180,000.00	180,000.00									
							288,000.00	288,000.00									
							288,000.00	288,000.00									
							144,000.00	144,000.00									
	Labor and Materials for the Establishment of (13 x 16m) Native Chicken R&D Facility (Site 2) at DA RFO 5 under Bayanihan II	Research		Public Bidding		2,000,000.00	1,994,439.37		1,994,439.37	COA, OPABA, RAFC, PICE							
	Labor and Materials for the	CBES		Public Bidding		(3,000,000.00)				COA, OPABA, RAFC, PICE	Nov. 20, 2020	Nov. 20, 2020	Nov. 20, 2020				
	Lot 2-Establishment of (13x16M) Native Chicken R&D Facility at DA RFO 5 Compound, San Agustin, Pili Cam. Sur for the Implementation of Bayanihan Projects					(2,000,000.00)	1,996,131.26		1,996,131.26								
	Labor and Materials for the Rehab/Improvement of Irrigation System at DA RFO 5, San Agustin, Pili Camarines Sur	Research		Public Bidding		(5,500,000.00)	5,484,998.40		5,484,998.40	COA, OPABA, RAFC, PICE	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Labor and Materials for the Establishment of Multi-Purpose Facility at ARDC, Camalig, Cabbagean, Albay	ARDC-Camalig		Public Bidding		(6,000,000.00)	5,989,767.87		5,989,767.87	COA, OPABA, RAFC, PICE	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Labor and Materials for the Rehabilitation of Old Motor pool to Crop Processing R & D Facility at DA RFO 5, San Agustin, Pili, Camarines Sur	Research		Public Bidding		(4,000,000.00)	3,990,000.00		3,990,000.00	COA, OPABA, RAFC, PICE	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Supply, delivery and installation of submersible Solar Powered Pump Irrigation System of DA-RFO 5	Research		Public Bidding		(10,500,000.00)	10,495,801.85		10,495,801.85	COA, MNCCI, OPABA, RAFC	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Labor and Materials for the Repair/ Improvement of the (13 x 16m) Animal House (Native Chicken) at Cabbagean, Camalig, Albay	ARDC-Camalig		Public Bidding		(2,000,000.00)	1,997,785.36		1,997,785.36	COA, OPABA, RAFC, PICE	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Labor and materials for the Construction of Mushroom R&D Center (Phase II) at DA-RFO 5	Research		Public Bidding		(2,500,000.00)	2,488,386.29		2,488,386.29	COA, OPABA, RAFC, PICE	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Supply, Delivery and Installation of	ARDC-Camalig		Public Bidding		(2,000,000.00)	(1,990,000.00)		(1,990,000.00)	COA, MNCCI, OPABA, RAFC	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Lot 1 - SKVA Grid Tied Solar Power Source for Various Animal Houses at ARDC, Camalig, Albay					(1,000,000.00)	995,000.00		995,000.00								
	Lot 2 - 1 unit Solar Powered Pump at ARDC, Camalig, Albay					(1,000,000.00)	995,000.00		995,000.00								
	Supply and Delivery of	Research		Public Bidding	(860,000.00)					COA, MNCCI, OPABA, RAFC	Nov. 19, 2020	Nov. 19, 2020	Nov. 19, 2020				
	Lot 1-Various ICT Equipment,				557,000.00		554,620.00	554,620.00									
	Lot 2 – Photo Copier,				140,000.00		86,080.00	86,080.00									
	Lot 3- Various Furniture and Fixtures for use at R&D Building under 2020 R&D Bayanihan 2 Fund				163,000.00		159,870.00	159,870.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of ICT and Various Office Equipment and Supplies for use at RSBSA Office under Bayanihan 2 RSBSA: LOT 1 – Office and Other Supplies (₱149,620.00); LOT 2 – ICT Equipment (₱868,999.00) - ₱1,018,619.00	RSBSA		Public Bidding	(1,018,619.00)					COA, MNCCI, OPABA, RAFC	2/4/2021	2/4/2021	2/4/2021				
	2nd invitation - Supply and Delivery of ICT and Various Office Equipment and Supplies for use at RSBSA Office under Bayanihan 2 RSBSA:	RSBSA		Public Bidding	(1,018,619.00)		(1,003,970.00)	(1,003,970.00)		COA, MNCCI, OPABA, RAFC	3/8/2021	3/8/2021	3/8/2021				
	LOT 1 – Office and Other Supplies (₱149,620.00);				149,620.00		140,060.00	140,060.00									
	LOT 2 – ICT Equipment (₱868,999.00) - ₱1,018,619.00				868,999.00		863,910.00	863,910.00									
	Supply and Delivery of 1 unit Light Delivery Truck (Double Cap) Brand New for implementation of Kadiwa on wheels / mobile kadiwa under Bayanihan 2 fund	AMAD		Public Bidding		1,266,000.00	1,200,000.00		1,200,000.00	COA, MNCCI, OPABA, RAFC	5/28/2021	5/28/2021	5/28/2021				
	141 pcs Plastic Crates under Bayanihan II HVCDP	HVCDP		Repeat Order	58,515.00		58,515.00	58,515.00									
	Labor and Supplies for Network Cabling of R & D Building under Bayanihan 2	Research Division		SVP		140,000.00	138,402.00		138,402.00								
		RCPC		SVP	(85,500.00)												
	LOT 1 – Food and Accommodation (₱73,500.00)				73,500.00		73,500.00	73,500.00									
	LOT 2 – Van Rental (₱12,000.00) for use in the Training for FAW Management under Bayanihan II				12,000.00												
	Supply and Delivery of Various Agricultural Supplies and Equipment for use of Livestock and Poultry Program under Bayanihan II	Livestock Program		SVP	121,000.00		120,996.00	120,996.00									
	Supply and Delivery of Disinfectants for use of Livestock and Poultry Program under Bayanihan II	Livestock Program		SVP	129,272.00		82,500.00	82,500.00									
	Supply and Delivery of Technical and Scientific Equipment for use at RCPMC office and Laboratory under Bayanihan II	RCPMC		SVP	503,764.00		356,972.00	356,972.00									
	Supply and Delivery of 84 hds Free Ranged Chicken for use of Bayanihan II	Livestock Program		SVP		42,000.00	42,000.00		42,000.00								
	Supply, Delivery and Installation of Furniture and Fixtures for Improvement of RSBSA Office under Bayanihan Fund	RSBSA		SVP	446,407.00		444,907.00	444,907.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and delivery of:	HVCDP		SVP		(220,000.00)	(215,500.00)		(215,500.00)								
	Lot 1 - Grasscutter, 50cc					200,000.00	196,000.00		196,000.00								
	Lot 2 - Grasscutter, 35cc					20,000.00	19,500.00		19,500.00								
	Supply and Delivery of 1 unit Box Type Aircon for use at R&D Building under Bayanihan 2	Research Division		SVP	133,000.00		132,732.00	132,732.00									
	Supply and Delivery of Various Agricultural Supplies to be used in the project "Accelerated Propagation and Production of MD-2 Pineapple Variety in Cam Norte" under Bayanihan Fund	Research Division		Public Bidding	(907,040.00)		(905,364.00)	(905,364.00)		COA, MNCCI, OPABA, RAFC	4/19/2021	4/19/2021	4/19/2021				
	LOT 1 – 15,000 pcs. MD-2 Pineapple Crowns				375,000.00		374,250.00	374,250.00									
	LOT 2 – Various Agricultural Supplies				532,040.00		531,114.00	531,114.00									
	Catering Services for the conduct of Training on Garlic Processing and Product Enhancement for Garlic Research Activities and Development at RDPTC	RDPTC		SVP	63,000.00		61,600.00	61,600.00									
	Supply and Delivery of Fertilizers for the Implementation of Garlic Research at RDPTC	RDPTC		SVP	47,300.00		47,300.00	47,300.00									
	Fuel Deposit to be used in the project Accelerated Propagation and Production of MD – 2 Pineapple variety in Camarines Norte	CNLRRS		SVP	249,971.00		249,971.00	249,971.00									
		CNLRRS		SVP	(369,361.40)												
	LOT 1 – Office Supplies (147,112.00)				147,112.00		138,837.50	138,837.50									
	LOT 2 – Agricultural Supplies (123,650.00)				123,650.00		123,318.50	123,318.50									
	LOT 3 – Other Supplies (41,879.00)				41,879.40		40,353.00	40,353.00									
	LOT 4 – ICT Supplies (56,720.00) to used in the Project "Accelerated Propagation and Production of MD-2 Pineapple variety in Cam Norte				56,720.00		55,376.00	55,376.00									
	Supply and Delivery of Various Supplies to be used in the project "Accelerated and Production of MD2 Pineapple Variety in Cam Norte" under Bayanihan Fund	CNLRRS		SVP	(654,705.20)												
	LOT 1 – ICT Equipment (P50,000.00)				50,000.00		48,800.00	48,800.00									
	LOT 2 – Office Equipment (P250,000.00)				250,000.00		150,000.00	150,000.00									
	LOT 3 – Fuel (P38,000.00)				38,000.00		38,000.00	38,000.00									
	LOT 4 – Other Supplies (P199,615.20)				199,615.20		199,256.80	199,256.80									
	LOT 5 – Garden Tools (P104,050.00)				104,050.00		103,825.00	103,825.00									
	LOT 6 – Office Equipment (P13,040)				13,040.00		13,040.00	13,040.00									
	Catering Services for use during the conduct of Training on Microsection Technology and Pineapple Production (4 Batches) under CNLRRS	CNLRRS		SVP	104,000.00		104,000.00	104,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Printing and Publication of Flyers Entitled "MD-2 Pineapple Propagation Through Microsectioning Technology" under the project Accelerated and Production of MD-2 Pineapple Variety in Cam Norte under Bayanihan Fund	CNLRRS		SVP	100,000.00		21,250.00	21,250.00									
	Supply and Delivery of Cellcards under the project Accelerated and Production of MD-2 Pineapple Variety in Cam Norte under Bayanihan Fund	CNLRRS		SVP	108,000.00		108,000.00	108,000.00									
	CATERING SERVICES FOR THE CONDUCT OF TRAINING WORKSHOP ON PLANT NURSERY ACCREDITATION, PLANT MATERIAL AND GAP CERTIFICATION FOR SORSOGON PILI FARMERS/GROWERS UNDER RDPTC-SORSOGON	RDPTC		SVP	54,000.00		53,400.00	53,400.00									
	CATERING SERVICES FOR THE CONDUCT OF FIELD DAY IN RDPTC, SORSOGON AND MOROCBOROC, CARATAGAN, PIO DURAN, ALBAY FOR THE IMPLEMENTATION OF THE RESEARCH PROJECT OF RDPTC ON LOCAL GARLIC VARIETY PRODUCT UTILIZATION	RDPTC		SVP	39,000.00		38,600.00	38,600.00									
	1,200,921,747.28																
							1,136,383,341.47										
							64,538,405.81										
ON-GOING PROCUREMENT ACTIVITIES																	
	Hiring of Consultancy Services (Individual Contract of Service) - July -December; 1 Driver (Php 144,000); 1 Admin Aide (Php 108,000)	PRDP		Shopping	252,000.00												
	2nd Invitation - Supply and Delivery of:	Corn Program		Public Bidding		(3,500,000.00)				COA, MNCCI, OPABA, RAFC	4/30/2021	4/30/2021	4/30/2021				
	LOT 1 – Light Cargo Truck (P2,000,000.00); and					2,000,000.00											
	LOT 2 – Light Delivery Truck (1,500,000.00) for use at DA RFO-5					1,500,000.00											
	Supply and Delivery of	HVCDP		Public Bidding	(2,000,000.00)					MNCCI, OPABA,	4/30/2021	4/30/2021	4/30/2021				
	LOT 1 - 333 bags Complete Fertilizer (14-14-14)				499,500.00												
	LOT 2 - 30,010 pcs Grafted Cacao UF18/BR25 for implementation under Cacao Community Development Enterprise of HVCDP				1,500,500.00												
	Supply and Delivery of	HVCDP		Public Bidding	(1,140,650.00)					MNCCI, OPABA,	4/30/2021	4/30/2021	4/30/2021				
	LOT 1 – 15,000 bags Citrus (Calamansi) and 1,483 pcs Rambutan				824,150.00												
	LOT 2 – 150 bags Complete Fertilizer (14-14-14)				225,000.00												
	LOT 3 – 25 pcs Steel Drum and 36 pcs Water Plastic Drum (P91,500.00)				91,500.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Printing of:	SAAD Program		Public Bidding	(1,000,000.00)					COA, MNCCI, OPABA, RAFC	5/5/2021	5/5/2021	5/5/2021				
	LOT 1 – Various Guides				483,000.00												
	LOT 2 – SAADventures and Annual Report				220,000.00												
	LOT 3 – Planner & Calendar				130,500.00												
	LOT 4 – Stickers and Newsletter for use under SAAD Program				166,500.00												
	Supply and Delivery of	SAAD Program		Public Bidding	(1,881,000.00)					COA, MNCCI, OPABA, RAFC	5/5/2021	5/5/2021	5/5/2021				
	LOT 1 – Various Office Equipment				1,281,000.00												
	LOT 2 – Various Communication Equipment for use of SAAD RPMSA and PPMO at Sorsogon, Catanduanes and Masbate for FY 2021				600,000.00												
	Supply and Delivery of:	SAAD Program		Public Bidding	(2,358,445.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	LOT 1 – various Storage Containers and Packaging Materials & kitchen Utensils				1,134,445.00												
	LOT 2 – various kitchenware for implementation under 2021 SAAD				1,224,000.00												
	2nd Invitation - Supply and Delivery of: Lot 6 - 15 units Hand tractor with trailer	SAAD Program		Public Bidding		2,025,000.00				COA, MNCCI, OPABA, RAFC	6/7/2021	6/7/2021	6/7/2021				
	Supply and Delivery of Other Supplies and Materials for use of SAAD RPMSO and PPMO Catanduanes, Masbate and Sorsogon	SAAD Program		Public Bidding	1,159,700.00					COA, MNCCI, OPABA, RAFC	6/7/2021	6/7/2021	6/7/2021				
	Supply and Delivery of 2 units Truck Mounted Long Distance/Wide Range Sprayer for Implementation under Livestock and Poultry Program	Livestock Program		Public Bidding		7,000,000.00				COA, MNCCI, OPABA, RAFC	3/23/2021	3/23/2021	3/23/2021				
	Labor and Materials for the Repair of Tiles at the Administrative and Finance Division Building	Admin and Finance Division		Public Bidding	1,000,000.00					COA, OPABA, RAFC, PICE	5/24/2021	5/24/2021	5/24/2021				
	LABOR AND MATERIALS FOR THE CONSTRUCTION OF NURSERY UNDER 2021 HVCDP	HVCDP		SVP		1,000,000.00											
	SUPPLY AND DELIVERY OF LOT 1-PINEAPPLE JUICER/EXTRACTOR & DEHYDRATOR/DRYER AND LOT 2-DECK OVEN & VACUUM SEALER UNDER 2021 HVCDP	HVCDP		SVP		(998,000.00)											
	Lot 1					(798,000.00)											
	1 unit Pineapple juicer/Extractor 399,000.00					399,000.00											
	1 unit Dehydrator/Dryer 399,000.00					399,000.00											
	Lot 2					(200,000.00)											
	1 unit Deck Oven 125,000.00					125,000.00											
	1 unit Vacuum Sealer 75,000.00					75,000.00											
	SUPPLY AND DELIVERY OF FURNITURE AND FIXTURES FOR IMPLEMENTATION FOR CACAO COMMUNITY BASED DEVELOPMENT ENTERPRISE UNDER HVCDP PROGRAM 2021	HVCDP		SVP	199,668.00												
	Supply and Delivery of Agricultural Supplies for use at Organic Agriculture Center under OAP	OAP		SVP	273,009.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	CATERING SERVICES, STARTER KIT AND VARIOUS ANIMALS FOR USE DURING THE CONDUCT OF TRAINING ON ORGANIC AGRICULTURE IN THE PROVINCE OF SORSOGON, MASBATE AND CATANDUANES UNDER OAP	OAP		SVP	(691,650.00)												
	LOT 1 - SORSOGON				19,500.00												
	LOT 2- MASBATE				19,500.00												
	LOT 3- CATANDUANES				19,500.00												
	LOT 4- STARTER KIT				333,150.00												
	LOT 5- ANIMALS				300,000.00												
		ILD		SVP	(486,000.00)												
	LOT 1- CATERING SERVICES (CAMARINES SUR)				135,000.00												
	LOT 2- CATERING SERVICES (ALBAY),				90,000.00												
	LOT 3- CATERING SERVICES (SORSOGON),				56,250.00												
	LOT 4- CATERING SERVICES (MASBATE) AND				168,750.00												
	LOT 5- SUPPLY AND DELIVERY OF TRAINING KITS AND TARPULIN FOR USE DURING THE CONDUCT OF TECHNICAL BRIEFING FOR BIOLOGICAL CONTROL AGENT UTILIZATION CUM FALL ARMYWORMS AWARENESS				36,000.00												
	Provision, Installation, and Testing of 100Mbps Download/Upload Leased Line Internet Connection Upgrade of DA RFO 5 for 12 Months	Admin and Finance Division		Public Bidding	1,034,880.00					COA, MNCCI, OPABA, RAFC	5/28/2021	5/28/2021	5/28/2021				
	Supply, Delivery and Installation of Furniture and Fixtures at PMED Building under 2021 Various Programs	PMED		Public Bidding	2,633,056.00					COA, MNCCI, OPABA, RAFC	6/10/2021	6/10/2021	6/10/2021				
	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES, ICT SUPPLIES, SEMI-EXPANDABLE ICT EQUIPMENT AND OTHER SUPPLIES UNDER 2021 HVCDP AND CORN PROGRAM	FOD		SVP	(913,215.00)												
	Lot 1 Office Supplies (for Corn Program)				250,225.00												
	Lot 2 ICT Supplies (for Corn Program)				99,600.00												
	Lot 3 Other Supplies (for Corn Program)				49,800.00												
	Lot 1 Office Supplies (for HVCDP)				232,150.00												
	Lot 2 ICT Office Supplies (for HVCDP)				89,380.00												
	Lot 3 Semi-Expendables ICT Equipment (for HVCDP)				48,000.00												
	Lot 4 Other Supplies (for HVCDP)				144,060.00												
	2nd Invitation for the Supply and Delivery of 3,176 heads Piglets under Rehabilitation and Recovery Program for African Swine Fever	Livestock Program		Public Bidding		26,996,000.00				COA, MNCCI, OPABA, RAFC	6/3/2021	6/3/2021	6/3/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	LABOR AND MATERIALS FOR THE REPAIR AND REHABILITATION OF:	RAED		SVP		(400,0000.00)											
	1. SOLAR POWER IRRIGATION SYSTEM (SPIS) AT DA-RFO 5, SAN AGUSTIN, PILI, CAMARINES SUR.					200,000.00											
	2. SOLAR POWER IRRIGATION SYSTEM (SPIS) AT CNLRRS, DAET, CAMARINES NORTE.					200,000.00											
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers Affected by the Typhoon Quinta, Rolly & Ulysses	Corn Program		Public Bidding	(14,372,000.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	1 GM Hybrid Corn Seeds (NSIC 2018 GMCn 49)				3,500,000.00												
	2 GM Hybrid Corn Seeds (NSIC 2019 GMCn 65)				3,500,000.00												
	3 GM Hybrid Corn Seeds (NSIC 2018 GMCn 57)				3,500,000.00												
	4 OPV Glutinous White Corn Seeds				2,000,000.00												
	5 OPV Flint White Corn Seeds				1,872,000.00												
	Supply and Delivery of Lot 1-Sweet Potato Cuttings, Gabi Tuber, Gabi Runner, Lot 2-Peanut, Lot 3-Grafted Cacao and Lot 4-Budded Calamansi for Distribution to Farmers Affected by Calamities	FOD		Public Bidding	(13,539,128.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	1 Sweet Potato Cuttings, Gabi Tuber and Gabi Runner				5,374,128.00												
	2 Peanut				2,665,000.00												
	3 Grafted Cacao UF18/BR25				3,025,000.00												
	4 Budded Calamansi				2,475,000.00												
	Supply and Delivery of Assorted Vegetable Seeds for Distribution to Farmers Affected by Calamities	FOD		Public Bidding	14,221,452.00					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Supply & delivery of 1,100 bags Muriate of Potash for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	1,650,000.00					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Supply & delivery of 1,100 bags Ammophos Fertilizer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	1,320,000.00					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Supply & delivery of 10,800 packs Plant Growth Enhancer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	7,560,000.00					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Supply & delivery of 10,800 liters Foliar Fertilizer for distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF 2021)	FOD		Public Bidding	7,560,000.00					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	Supply and Delivery of Various Animals under Typhoon Rehabilitation Project of Livestock and Poultry Program	FOD		Public Bidding	(23,360,000.00)					COA, MNCCI, OPABA, RAFC	6/11/2021	6/11/2021	6/11/2021				
	LOT 1 - Ducks					8,100,000.00											
	LOT 2 - Chicken					8,360,000.00											
	LOT 3 – Goats					6,900,000.00											

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procure ment Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluati on	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of Various Poultry Feeds QRF- 2021	FOD		Public Bidding	(2,319,000.00)					COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	1 200 bags Chicken Grower Feeds				300,000.00												
	2 112 bags Chicken Starter Feeds Crumble				168,000.00												
	3 1,110 bags Chicken Layer Crumble				1,665,000.00												
	4 124 bags Duck Grower Feeds				186,000.00												
	Supply and Delivery of 4,042 units Laminated Sacks for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses under 2021 Quick Response Fund	FOD		Public Bidding	3,233,600.00					COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	Supply and Delivery of Various Agricultural Equipment QRF- 2021	FOD		Public Bidding		(3,190,000.00)				COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	1 16 units Power Sprayer					340,000.00											
	2 16 units Auger with Safety Break					1,050,000.00											
	3 16 units Brushcutter					560,000.00											
	4 12 units Lawn mower					480,000.00											
	5 16 units Cordless Chainsaw					560,000.00											
	6 4 units Soil Cultivator					200,000.00											
	Supply and Delivery of Lot 1- Various Agricultural Supplies and Lot 2- Organic Fertilizer for Distribution to Farmers affected by Calamities under QRF	FOD		Public Bidding	(13,249,500.00)					COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	Lot 1 – Various Agricultural Supplies				12,237,000.00												
	LOT 2- Organic Fertilizer				1,012,500.00												
	Supply and Delivery of 5,400 bags Zinc Sulfate Fertilizer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding	13,500,000.00					COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	Supply and Delivery of 1,220 units Knapsack Sprayer for Distribution to Farmers Beneficiaries affected by Typhoon Quinta, Rolly and Ulysses (QRF) 2021	FOD		Public Bidding		3,050,000.00				COA, MNCCI, OPABA, RAFC	6/11/2021 1	6/11/2021 1	6/11/2021				
	Supply and Delivery of	FOD		Public Bidding	(8,269,700.00)					COA, MNCCI, OPABA, RAFC	6/4/2021	6/4/2021	6/4/2021				
	Lot 1 – Assorted Vegetable Seeds				1,575,000.00												
	Lot 2 – Garden Tools and Equipment				2,781,200.00												
	Lot 3- Garden Equipment				900,000.00												
	Lot 4- Various Fertilizer for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur				3,013,500.00												
	Supply and Delivery of	FOD		Public Bidding		(11,000,000.00)				COA, MNCCI, OPABA, RAFC	6/4/2021	6/4/2021	6/4/2021				
	Lot 1 – 15,000 heads White Leghorn					9,000,000.00											
	Lot 2 – 2,000 heads Mallard Ducks					1,000,000.00											
	Lot 3- 2,000 heads Muscovy Ducks for utilization of Balik Probinsya 2 Program at Cam Sur					1,000,000.00											
	Supply and Delivery of	FOD		Public Bidding	(6,705,000.00)					COA, MNCCI, OPABA, RAFC	6/4/2021	6/4/2021	6/4/2021				
	LOT 1 – Poultry Feeds and Biologics				4,565,000.00												
	LOT 2 – 200 rolls Chicken Net Fence				740,000.00												
	LOT 3 – 40 units Incubator under Balik Probinsya 2 Program				1,400,000.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Supply and Delivery of	FOD		Public Bidding		(2,805,000.00)				COA, MNCCI, OPABA, RAFC	6/4/2021	6/4/2021	6/4/2021				
	Lot 1 – 30 units Rice Harvester					525,000.00											
	Lot 2 – 33 units Soil Tiller					1,650,000.00											
	LOT 3 – 17 units Portable Sprayer					357,000.00											
	LOT 4 – 7 units Mistblower for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur.					273,000.00											
	Supply and Delivery of 300 units Chicken Cages for utilization of Balik Probinsya Program 2 to the Province of Camarines Sur	FOD		Public Bidding	6,000,000.00					COA, MNCCI, OPABA, RAFC	6/4/2021	6/4/2021	6/4/2021				
	Labor and Materials for the Repair of Muscovado Milling / Processing Facilities / Shed in the Province of Albay	FOD		Public Bidding		(1,100,000.00)				COA, MNCCI, OPABA, RAFC, PICE	5/10/2021	5/10/2021	5/10/2021				
	Labor and Materials for the Repair of Muscovado Milling/Processing Facilities/Shed of GALUDA Gamot, Polangui, Albay					550,000.00											
	Labor and Materials for the Repair of Muscovado Milling/Processing Facilities/Shed of POKAMPROFA Balaba Polangui, Albay					550,000.00											
	Supply and Delivery of one (1) unit Rice Combine Harvester for the implementation under Rice Program	Rice Program		Public Bidding		1,100,000.00				COA, MNCCI, OPABA, RAFC	5/24/2021	5/24/2021	5/24/2021				
	2 Failed Bidding - Fuel deposit for:	SAAD Program		Two-failed bidding	(300,000.00)												
	Lot 3 – 3,128 liters Diesel in Catanduanes				150,000.00												
	Lot 4 –3,128 liters Diesel in Masbate for use of RP Vehicle of SAAD RPMSO and PPMO Sorsogon, Catanduanes and Masbate for FY 2021				150,000.00												
	Supply and Delivery of Other Supplies for use under Livestock and Poultry Program	Livestock Program		SVP	395,000.00												
	Supply, Delivery and Installation of Furniture and Fixtures for use at ARDC Albay Breeding Station (ABS), Cabangan, Camalig, Albay	ARDC-Camalig		Public Bidding	1,773,800.00					COA, MNCCI, OPABA, RAFC	5/21/2021	5/21/2021	5/21/2021				
	Supply, Delivery and Installation of Furniture and Fixture for use at the R&D Building	Research Division		Public Bidding	2,600,000.00					COA, MNCCI, OPABA, RAFC	5/21/2021	5/21/2021	5/21/2021				
	Supply, Delivery and Installation of Furniture and Fixtures for use at DA-CNLRRS Dormitory, Daet, Camarines Norte	CNLRRS		Public Bidding	1,288,330.00					COA, MNCCI, OPABA, RAFC	5/21/2021	5/21/2021	5/21/2021				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Various Agricultural Equipment for implementation of Cacao Community Based Processing Facility under HVCDP	HVCDP		Public Bidding		(4,575,950.00)				COA, MNCCI, OPABA, RAFC	6/16/2021	6/16/2021	6/16/2021				
	Lot 1 Cacao Roaster					2,053,250.00											
	Lot 2 Cacao Huller					1,038,250.00											
	Lot 3 Cacao Grinder					813,250.00											
	Lot 4 Cacao Refiner/Colloid Mill					671,200.00											
	Fuel Deposit for use of DA Vehicles for 3rd Quarter under 2021 Various Programs	DA RFO		Public Bidding	2,000,000.00					COA, MNCCI, OPABA, RAFC	6/21/2021	6/21/2021	6/21/2021				
	Printing and Delivery of RSBSA Enrollment Forms for use at RSBSA office	RSBSA		Public Bidding	1,200,000.00					COA, MNCCI, OPABA, RAFC	6/16/2021	6/16/2021	6/16/2021				
	Supply and Delivery of	RSBSA		Public Bidding	(1,300,000.00)					COA, MNCCI, OPABA, RAFC	6/16/2021	6/16/2021	6/16/2021				
	Lot 1 - Various Office Supplies and				1,000,000.00												
	Lot 2 – Various Other Supplies for use at RSBSA Office under 2020 RSBSA Fund				300,000.00												
	Supply and Delivery of 777 bags of Rice for Distribution to DA RFO 5 Permanent Employees as Productivity Incentive in the form of Rice Staple Food for the period January – March 2021 under 2021 Various Funds	Admin and Finance Division		Public Bidding	1,554,000.00					COA, MNCCI, OPABA, RAFC	6/23/2021	6/23/2021	6/23/2021				
	Supply and Delivery of 46 box Antigen Rapid Test Kits for use of DA RFO 5	Admin and Finance Division		Emergency Purchase	980,000.00												
	50 kits African Swine Fever Virus cPCR Test Kit for use under QRF	Admin and Finance Division		Emergency Purchase	3,150,000.00												
	Supply and Delivery of 5,847 hds Piglet for use under Hog Repopulation of Livestock and Poultry Program	Livestock Program		Emergency Purchase	49,699,500.00												
	Labor and Materials for the Construction on Pili Processing Facility under HVCDP	HVCDP		Public Bidding		2,970,000.00											
	Labor and Materials for Repair/Rehab of Tramline:	RAED		Public Bidding		(1,400,000.00)											
	1.1 San Lorenzo Ruiz, Cam Norte (P400,000.00)					400,000.00											
	1.2 Sta. Cruz, Buhi, Cam Sur (P500,000.00)					500,000.00											
	1.3 Cabangcalan, Aroroy, Masbate (P500,000.00)					500,000.00											
	Labor and Materials for the:	RAED		Public Bidding		(5,800,000.00)											
	Lot 1 - Repair/ Rehab of Seed Bodega at CBES					1,800,000.00											
	Lot 2 - Repair/Rehab of Machinery Shed at DA RFO 5					4,000,000.00											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Labor and Materials for Repair/Rehab of the ff.:	RAED		Public Bidding		(4,500,000.00)											
	1 Seed Storage Warehouse					2,000,000.00											
	2 Chicken House w/ Working Shed					1,000,000.00											
	3 Mini Bodega with Working Shed					1,000,000.00											
	4 Regional Nursery Roofings					500,000.00											
	Labor and Materials for the Repair/Rehab of Village Type Dryer Shed at Catagbacan, Goa, Camarines Sur	RAED		Public Bidding		1,000,000.00											
	Supply and Delivery of ICT Office Equipment for Medium-Term Information and Communications Technology Harmonization Initiative (MITHI)	PMED		Public Bidding		1,520,000.00											
	306,053,233.00																

Prepared by:


JANET N. PASMIRA
BAC Secretariat Read

Recomm


LUZ R. M.
BAC Chair