

ANNEX B

Department of Agriculture RFO 5 - Procurement Monitoring Report as of June 30, 2022

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	COMPLETED PROCUREMENT ACTIVITIES																		
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/13/2021	12/31/2021	1/24/2022		02-Feb-22	2/16/2022	3-30-2022/ 4-1-2022	4/6/22	2022 Rice
	15 units Mechanical Rice Transplanter (Walk Behind) and																		
	7 units Rice Transplanter (Ride on Type)																		
	Supply and Delivery of	Rice Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/13/2021	12/31/2021	1/24/2022					2022 Rice	
	LOT 1 - 3 units Rice Combine Harvester, 70hp													1/28/2022	3/14/2022	3/8/22	3/14/22		
	LOT 2 - 2 units Precision Seeder													02/10/2022	02/23/2022	3/17/22	3/22/22		
	LOT 3 - 30 Units Handtractor with Trailer													1/28/2022	3/14/2022	4/1/2022	5/16/22		
	LOT 4 - 20 units Palay Thresher with Blower and 10 units Palay Thresher with Fan Blower & Winnow													2/10/22	2/18/22	3/22/22	3/23/22		
	LOT 5 - 4 units Multi Function Sprayer cum Spreader																		
	Supply and Delivery of 1 unit Four Wheel Drive (4WD) Tractor under 2022 Rice Program	Rice Program	Yes	Public Bidding	11/8 & 11/19/2021	11/24/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/20/2021	12/31/2021	3/11/2022	03/25/2022	03/30/2022				2022 Rice
	Supply, Delivery and Installation and Testing of Recirculating Mechanical Dryer	Rice Program	Yes	Public Bidding	11/8/2021	11/24/2021	12/3/2021		12/17/2021										2022 Rice
	2nd Invitation - Supply, Delivery and Installation and Testing of Recirculating Mechanical Dryer	RAED		Public Bidding	1/24/2022	1/26/2022	2/4/2022	2/18/2022	2/18/2022	2/18/2022	4/25/2022	5/4/2022	5/4/2022	5/18/2022	6/6/2022				2022 Rice
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	11/8/2021	11/24/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/20/2021	12/31/2021	3/11/2022					2022 PAEF- Rice	
	LOT 1 – 3 units Four Wheel Drive Tractor, 51-55hp (₱7,950,000.00)													28-Mar-22	01-Apr-22				
	LOT 2 – 3 units 4WD Tractor, 46-50hp (₱7,950,000.00)													04-Apr-22	08-Apr-22	6/8/2022			
	Supply, Delivery, Installation and Commissioning of SPIS in Albay and Cam Sur:	RAED	Yes	Public Bidding	10/29/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021		12/31/2021						2022 Rice	
	Lot 1 - Albay - San Vicente SPIS, Bacolod, Libon, Albay & (₱6,930,000.00)										12/20/2021		2/4/2022	04-Mar-22	16-Mar-22				
	Salvacion-Cotnogan SPIS, Cotnogan, Polangui, Albay (₱6,690,695.95)																		
	Lot 2 - Camarines Sur - San Jose SPIS, San Jose, Minalabac, Cam Sur																		
	Labor and Materials for the Canal Extension at Sorsogon:	RAED	Yes	Public Bidding	11/8/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/20/2021	12/31/2021	2/4/2022	11-Feb-22	16-Feb-22			2022 Rice	
	Bagacay DD, Bulusan, Sorsogon (₱3,959,965.21)															5/25/2022			
	Catanusan DD, Juban, Sorsogon (₱4,949,999.53)															6/24/2022			
	Labor and Material for the Condstuction of San Isidro Diversion Dam at San Isidro, Malilipot, Albay	RAED	Yes	Public Bidding	8/11/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/20/2021	12/31/2021	3/4/2022	16-Mar-22	18-Mar-22			2022 Rice	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Labor and Materials for the Construction of Diversion Dam In Sorsogon	RAED	Yes	Public Bidding	8/11/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/20/2021	12/31/2021	2/4/2022					2022 Rice
	Lot 1 - Buraburan DD, Buraburan, Juban, Sorsogon													14-Feb-22	24-Feb-22			
	Lot 2 - San Juan DD, San Juan, Bulan, Sorsogon													11-Feb-22	18-Feb-22			
	Lot 3 - Mapapac DD, Mapapac, Barcelona, Sorsogon													14-Feb-22	24-Feb-22			
	Labor and Materials for the Canal Extension of Diversion Dam in the Province of Cam Sur:	RAED	Yes	Public Bidding	11/8/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/20/2021	12/31/2021	2/4/2022	14-Feb-22	21-Feb-22	5/17/2022		2022 Rice
	Tagbangan DD at Pipian, San Fernando, Cam Sur (P3,959,974.47)																	
	Mambulo DD at Mambulo Viejo, Libnanan, Cam Sur (P3,959,946.63)	RAED	Yes	Public Bidding	11/5/2021	11/24/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/27/2021	12/31/2021	3/4/2022	15-Mar-22	22-Mar-22			2022 Rice
	Labor and Materials for the Construction of Diversion Dam in the Province of Camarines Sur for the Implementation of DA Projects under the Rice Program 2022																	
	Construction of Hibago Diversion Dam at Hibago, Ocampo, Camarines Sur																	
	Construction of Oras-Pinit Diversion Dam at San Jose Oras, Ocampo, Camarines Sur	ORED	Yes	Public Bidding	11/15/2021	11/24/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/27/2021	12/31/2021	2/18/2022	3/1/2022	3/14/2022			2022 Rice R&D
	Labor and Materials for the Rehab/Upgrading of OLD RCPC Building to Regional Climate Adaptation and Mitigation Center for Implementation under Rice Program 2022																	
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	11/15/2021	11/24/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/20/2021	12/31/2021	2/4/2022	11/2/2022	02/16/2022	3/14/2022	4/26/2022	2022 Rice
	Lot 1 - Forty-Five (45) units Pump and Engine Set for Shallow Tube Well and																	
	Lot 2-Fifty (50) units Pump Irrigation System for Open Source (PISOS) for Implementation under 2022 Rice Program	RAED	Yes	Public Bidding	11/5/2021	11/27/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/27/2021	12/31/2021	3/4/2022	16-Mar-22	22-Mar-22			2022 Rice
	Labor and Materials for the Construction of Check Dam and Diversion Dam in the Province of Albay and Camarines Sur																	
	Lot 1 - Construction of Bagong Abre Check Intake Structure at Bagong Abre, Legazpi, City, Albay																	
	Lot 2 - Construction of Del Rosario Diversion Dam at Brgy. Del Rosario, Pili, Camarines Sur	RAED	Yes	Public Bidding	11/19/2021	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/27/2021	12/31/2021	2/4/2022	11-Feb-22	18-Feb-22			2022 Rice R&D
	Labor and Materials for the Rehab/Upgrading of OLD RAED Building to Regional Agricultural Production and Postharvest Research and Development Center for Implementation under Rice Program 2022																	
	Supply and Delivery of One (1) unit Self-Propelled Forklift for use of DA-RFO 5 under Rice Program 2022	Rice Program	Yes	Public Bidding	12/11/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/28/2021	12/31/2021	3/11/2022	03/18/2022	03/25/2022			2022 Rice
	2nd Invitation - 'Supply, Delivery, Installation and Commissioning of San Jose Solar Powered Irrigation System (SPIS) at Brgy. San Jose, Minalabac, Cam Sur	FOD		Public Bidding	1/24/2022	1/26/2022	2/4/2022	2/21/2022	2/21/2022	2/21/2022	3/2/2022	3/23/2022	3/23/2022	4/20/2022	4/25/2022			2022 Rice
	Supply and Delivery of Four (4) units Light, Wing Delivery Van, for use of DA-RFO 5 under Rice Program 2021	Rice Program	Yes	Public Bidding	11/26/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/28/2021	12/31/2021	3/11/2022	03/21/2022	03/22/2022	5/5/2022	5/5/2022	2022 Rice

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of 77,146 bags Certified Palay Seeds for the implementation of PSS-SEED Distribution under National Rice Program CY 2022	Rice Program	Yes	Public Bidding	11/26/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/29/2021	12/31/2021	2/18/2022	3/4/2022	3/18/2022	5/2/2022; 6/30/2022		2022 Rice
	Supply and Delivery of 55,212 bags Certified Palay Seeds for the implementation of SEED RESERVE under National Rice Program CY 2022	Rice Program	Yes	Public Bidding	11/26/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/29/2021	12/31/2021	2/4/2022	22-Feb-22	24-Feb-22	6/2/2022; 6/28/2022		2022 Rice
	Supply and Delivery of 789 bags Hybrid Palay Seeds and 5,192 bags Commercial Hybrid Palay Seeds for use during the implementation of Rice Program-PSS-SEED Reserved 2022	Rice Program	Yes	Public Bidding	11/26/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/29/2021	12/31/2021	2/4/2022					2022 Rice
	Lot 1 – 789 bags Public Hybrid Palay Seeds (NSIC Rc204H)													18-Feb-22	08-Mar-22	3/21/2022	3/21/2022	
	Lot 2 – 866 bags NSIC Rc314H/ NSIC Rc548													2/16/2022	3/2/2022			
	Lot 3 –866 bags NSIC Rc376H/ NSIC Rc234H													21-Feb-22	3/4/2022	3/18/2022	3/18/2022	
	Lot 4 –865 bags NSIC Rc350H													18-Feb-22	2/28/2022	3/5/2022	3/16/2022	
	Lot 5 – 865 bags NSIC Rc492H													18-Feb-22	3/7/2022	3/15/2022	3/15/2022	
	Lot 6 -865 bags NSIC Rc540H/ NSIC Rc408H																	
	Lot 7 -865 bags NSIC Rc522H																	
	SUPPLY AND DELIVERY OF 65,261 BAGS HYBRID PALAY SEEDS FOR USE DURING THE IMPLEMENTATION OF RICE PROGRAM-PSS 2022	Rice Program	Yes	Public Bidding	11/19/2021	12/1/2021	12/10/2021	12/24/2021	12/24/2021	12/29/2021	12/31/2021						2022 Rice	
	Lot I –10,000 bags NSIC Rc314H/ NSIC Rc548H											2/18/2022	28-Feb-22	11-Mar-22	3/4; 3/16;3/23; 5/29; 6/16/ 2022	6/17/2022		
	Lot II – 15,000 bags NSIC Rc376H/ NSIC Rc234H											2/18/2022						
	Lot III – 11,761 bags NSIC Rc350H											2/18/2022						
	Lot IV –12,000 bags NSIC Rc492H											2/18/2022	2/21/2022	3/10/2022	3/5 & 3/25/2022	3/9 & 3/28/2022		
	Lot V – 10,000 bags NSIC Rc540H/ NSIC Rc408H											2/18/2022	04-Mar-22	3/18/2022	3/5-25/22	9-Mar-22		
	Lot VI -6,500 bags NSIC Rc522H											3/4/2022	16-Mar-22	3/21/2022	3/21 & 25/2022	3/28/2022		
	Supply and Delivery of Various Equipment for implementation under 2022 Rice Program	FOD		Public Bidding	N/A	3/4/2022	3/11/2022											2022 Rice
	Supply and Delivery of 3,200 bags Hybrid Palay Seeds for use during the Implementation of Rice Program Model Farm (ESET 2022)	FOD		Public Bidding	2/11/2022	2/17/2022	2/28/2022	3/14/2022	3/14/2022	3/14/2022								2022 Rice
	LOT 1 – 550 bags NSIC Rc314H/ Rc234H (P2,750,000.00)		3/18/2022								3/23/2022	3/23/2022	4/21/2022	4/27/2022				
	LOT 2 – 550 bags NSIC Rc376H/ Rc234H (P2,750,000.00)		3/18/2022								3/23/2022	3/23/2022						
	LOT 3 – 550 bags Rc350H (P2,750,000.00)		3/18/2022								3/23/2022	3/23/2022						
	LOT 4 – 550 bags Rc492H (P2,750,000.00)		3/18/2022								3/23/2022	3/23/2022	4/7/2022	4/14/2022	5/16-22/2022	5/18/2022		
	LOT 5 – 500 bags Rc540H/ Rc408H (P2,500,000.00)		3/18/2022								3/23/2022	3/23/2022	4/11/2022	4/25/2022	5/10-24/2022	5/24/2022		
	LOT 6 – 500 bags Rc522H (P2,500,000.00)		5/11/2022								5/16/2022	5/16/2022	6/9/2022	6/13/2022				
																		2022 Rice
	LOT 1 – Meals and Accommodation (P2,808,000.00)	Rice Program		Public Bidding	3/7/2022	9/3/2022	3/16/2022	3/28/2022	3/28/2022	3/28/2022	03/28/2022 - 05/4/2022	5/16/2022	5/16/2022	6/2/2022'	06-Jun-22			
	LOT 2 – Supplies, Materials & Kits (P130,000.00) for use during the conduct Regional MAs/MAOs Meeting FY 2022 under Rice Program		5/30/2022											6/3/2022				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
	Supply and Delivery of:	FOD		Public Bidding	2/14/2022	2/17/2022	2/28/2022	3/14/2022	3/14/2022	3/14/2022								2022 Rice	
	LOT 1 – 3,200 bags Urea Fertilizer (₱8,418,400.00)										4/25-26/2022	6/10/2022	6/10/2022	6/30/2022	7/7/2022				
	LOT 2 – 6,400 bags Complete Fertilizer (₱12,563,200.00)																		
	LOT 3 – 3,200 packs Bio Fertilizer (₱4,800,000.00)										4/25/2022	5/4/2022	5/4/2022	7/1/2022	7/4/2022				
	LOT 4 – 8,000 packs Plant Growth Enhancer (₱5,600,000.00) for use during the implementation of Rice Program Model Farm Esets 2022										4/16/2022	3/23/2022	3/23/2022	4/4/2022	4/7/2022	4-18/-22	18-Apr-22		
	Supply and Delivery of 11,113 bags Zinc Sulphate for use during the implementation of Rice Program PSS 2022	FOD		Public Bidding	2/14/2022	2/17/2022	2/28/2022	3/14/2022	3/14/2022	3/14/2022	6/1-3/2022	6/10/2022	6/10/2022	6/30/2022	7/7/2022			2022 Rice	
	Supply and Delivery of 34,052 Bags Certified Palay Seeds for implementation of PSS-Seed Distribution under National Rice Program	FOD		Public Bidding	3/11/2022	3/18/2022	3/28/2022	4/11/2022	4/11/2022	4/11/2022	4/26-27/2022	6/17/2022	6/17/2022	6/29/2022	7/7/2022			2022 Rice	
	Supply and Delivery of Various Corn Seeds under Corn Program:	Corn Program	Yes	Public Bidding	11/5/2021	11/17/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/13/2021	12/31/2021	1/24/2022		2/18/2022			2022 Corn	
	LOT 1 - GM Hybrid Corn Seeds NSIC GMCn 49 (₱5,000,000.00)													2/4/2022		2/28/2022	3-Mar-22		
	LOT 2 – GM Hybrid Corn Seeds NSIC GMCn 65 (₱5,000,000.00)															2/25/2022	28-Feb-22		
	LOT 4 - GM Hybrid Corn Seeds NSIC GMCn 62 (₱2,875,000.00)															2/28/2022	3-Mar-22		
	LOT 3 - GM Hybrid Corn Seeds NSIC GMCn 57 (₱5,000,000.00)													2/11/2022		2/28/2022	28-Feb-22		
														2/16/2022					
	LOT 5 - OPV Glutinous White Corn Seeds (₱3,275,000.00)															3/16/2022	16-Mar-22		
	LOT 6 - OPV Flint White Corn Seeds (₱1,396,000.00)																		
	Supply and Delivery of:	Corn Program	Yes	Public Bidding	10/29/2021	11/4/2021	11/12/2021		11/29/2021		12/31/2021							2022 Corn	
	LOT 1 – 166,500 pcs Cassava Stalks (₱1,665,000.00)							11/29/2021		11/29/2021		12/3/2021	2/11/2022	2/14/2022	2/14/2022	3/4/2022	4-Mar-22		
	LOT 2 – 24 bags Hybrid Grain Sorghum Seeds (₱158,400.00)																		
	LOT 3 – 3,600 pcs Plastic Sacks (₱90,000.00)							11/29/2021		11/29/2021		12/13/2021	2/11/2022	2/14/2022	2/14/2022	5/21/2022	5/21/2022		
	2nd ITB: LOT 2 - Hybrid Sorghum Seed for Distribution to Corn Farmers at Region 5	Corn Program		Public Bidding	N/A	1/18/2022	1/28/2022		2/11/2022									2022 Corn	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds			
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
	Supply and Delivery of Various Organic and Inorganic Fertilizers for the Implementation under 2022 CORN Program	CORN Program	Yes	Public Bidding	11/29/2021	12/3/2021	12/13/2021		12/27/2021									2022 Corn			
	Lot 1 - Albay																				
	Lot 2 - Cam. Norte																				
	Lot 3 - Cam. Sur																				
	Lot 4 - Masbate																				
	Lot 5 - Organic Fertilizer							12/27/2021	12/27/2021	12/28/2021	12/31/2021	2/18/2022	3/4/2022	3/9/2022	3--28-22	1-Apr-22					
	Supply, Delivery, Installation and Testing of 2 units Recirculating Mechanical Dryer under Corn Program	CORN Program	Yes	Public Bidding	10/29/2021	11/4/2021	11/12/2021	11/29/2021	11/29/2021	11/29/2021	12/13/2021	12/31/2021	1/24/2022	1/31/2022	2/18/2022	6/19/2022		2022 Corn			
	Supply and Delivery of Farm Production related Machinery and Equipment:	CORN Program	Yes	Public Bidding	10/29/2021	11/26/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/21/2021	12/31/2021	3/11/2022	3/21/2022	3/24/2022			2022 Corn			
	4 units - Four-wheel Drive Tractor for Corn																				
	3 units - Four-wheel Drive Tractor for Cassava																				
	Supply and Delivery of Farm Production related Machinery and Equipment and Post Harvest Related Machinery and Equipment under Corn Program	CORN Program	Yes	Public Bidding	10/29/2021	11/17/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/13/2021	12/31/2021	2/11/2022	2/18/2022	2/21/2022			2022 Corn			
	LOT 1 –2 units Corn Combine Harvester AND 2 units Corn Combine Harvester with Bailer															2/11/2022			3/8-22 & 4/5/22	26-Apr-22	
	LOT 2 – 3 units Corn Mill and 8 units Corn Husker Sheller (P3,100,000.00)																				
	LOT 3 – 2 units Cassava Chipper and 2 units Cassava Granulator (P600,000.00)																				
	LOT 4 – 6 units Pump Irrigation System for Open Source (P600,000.00)												2/11/2022			3/3/2022	18-Mar-22				
	Supply and Delivery of 1 unit Light Delivery Truck and 2 units Cargo Truck for use under 2022 Corn Program	CORN Program		Public Bidding	1/12/2022	1/18/2022	1/28/2022	2/11/2022	2/11/2022									2022 Corn			
	LOT 1 - 2 units Light Cargo Truck (P1,500,000.00)																				
	LOT 2 - 1 unit Light Delivery Truck (P4,000,000.00) for use at Corn Program									3/18/2022	3/23/2022	3/23/2022	3/25/2022	3/25/2022	25-Apr-22	25-Apr-22					
	2ND ITB: Supply and Delivery of Light Delivery Truck for use at DA RFO 5	CORN Program		Public Bidding	N/A	3/23/2022	4/1/2022	4/13/2022	4/13/2022	4/13/2022	4/18/2022	5/16/2022	5/16/2022	5/18/2022	5/18/2022			2022 Corn			
	Supply and Delivery of Various Fertilizers for the implementation of Corn Program: 690 bags Complete Fertilizer (P1,300,000.00) 50 bags Urea Fertilizer (P135,000.00) 50 bags Muriate of Potash (P95,000.00)	CORN Program		Public Bidding	N/A	2/24/2022	3/4/2022	3/16/2022	3/16/2022	3/16/2022	3/16/2022	3/23/2022	3/23/2022	4/13/2022	4/20/2022		31-May-22	2022 Corn			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Assorted Vegetable Seeds for Vegetable Enhancement, Hot Pepper Production, Buffer Stocking, School Garden and Gulayan sa Barangay	HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	1/24/2022	2/9/2022	2/10/2022	3/7/2022	23-Mar-22	2022 HVCD
	Supply and Delivery of Various Agricultural Supplies and Tools for PAEF, PSS, Seed Buffer Stocking, Malunggay Production, Nursery Establishment and Technology Demonstration, School Garden and Gulayan sa Barangay	HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	1/24/2022					2022 HVCD
	LOT 1 – Plastic Crates and Plastic Pellets (₱1,671,500.00)													2/9/2022	2/15/2022	3/16; 4/25/2022	4-Apr-22	
	LOT 2 – Agricultural supplies and tools													2/11/2022	2/18/2022	3/23/2022		
	LOT 3 – Knapsack Sprayer	HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	2/4/2022					2022 HVCD
	Supply and Delivery of																	
	Lot 1 - 25,000 pcs Citrus Budded Calamansi													2/11/2022	2/18/2022	3/2/2022	1-Apr-22	
	66,500 pcs Grafted Cacao for Distribution to Farmers for Expansion to Citrus and Cacao Production	HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	2/4/2022	3/2/2022	3/7/2022			2022 HVCD
	Supply and Delivery of:																	
	LOT 1 – 5 units Multi-Cultivator (₱1,900,000.00)	HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	2/4/2022	3/9/2022	3/11/2022	3/30/2022	16-May-22	2022 HVCD
	LOT 3 – 470 units Knapsack Sprayer (₱1,175,000.00)																	
	LOT 4 – 5 units Soil Auger with Safety Break (₱150,000.00)																	
		HVCD Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/9/2021	12/31/2021	2/4/2022	2/16/2022	2/18/2022			2022 HVCD
	LOT 2 – 3 units Agriwaste Shredder (₱420,000.00)																	
	Supply and Delivery of Various Fertilizers for Distribution to Farmers and for use at DA Stations (Pili and Seed Buffer Stocking)	HVCD Program	Yes	Public Bidding	11/22/2021	12/3/2021	12/13/2021		12/27/2021	12/27/2021	12/29/2021	12/31/2021	3/4/2022	3/18/2022	3/22/2022			2022 HVCD
	Lot 1 - Organic Fertilizer							12/27/2021										
	Lot 2 - Inorganic Fertilizer																	
	Supply and Delivery of	HVCD Program	Yes	Public Bidding	12/3/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/9/2021	12/31/2021	3/11/2022					2022 HVCDP
	Lot 1-Mini 4WD Tractor and													3/28/2022	4/1/2022			
	Lot 2-Multi Purpose Lifting Machine													3/21/2022	3/24/2022	5/12/2022	18-May-22	
	Supply and Delivery of:	HVCD Program	Yes	Public Bidding	11/5/2021	11/13/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/9/2021	12/31/2021	3/4/2022					2022 HVCDP
	LOT 1 – 5 units Solar Pump Irrigation System (SPIS) (₱4,250,000.00)													3/11/2022	3/15/2022			
	LOT 2 – 18 units Pump Irrigation System from Open Source (PISQS) (₱1,782,000.00)													3/15/2022	3/18/2022	5-11-16-22	16-May-22	
	LOT 3 – 8 units Pump and Engine Set (STW) (₱1,280,000.00)																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Various Agricultural Tools and Supplies for use at Pili and Malunggay Production, Bamboo Nursery Establishment and Foundation Scion Grove	HVCD Program	Yes	Public Bidding	11/22/2021	12/3/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/29/2021	12/31/2021	3/23/2022	4/13/2022	4/18/2022	6/29/2022		2022 HVCD
	Lot 1-Agricultural Tools																	
	Lot 2-Agricultural Supplies																	
	Lot 3-Garden Soil																	
	Labor and Materials for the Construction of Calamansi Processing Facility under HVCDP	HVCD Program		Public Bidding	2/11/2022	2/17/2022	2/28/2022	3/14/2022	3/14/2022	3/14/2022	3/15/2022	3/23/2022	3/23/2022	4/8/2022	4/18/2022			2022 HVCDP
	Supply and Delivery of Various Fertilizers for Distribution to Farmers and for use at DA Stations (Pili and Seed Buffer Stocking)	HVCD Program		Public Bidding	2/4/2022	2/17/2022	2/28/2022	3/14/2022	3/14/2022	3/14/2022	3/15/2022	3/23/2022	3/23/2022	4/13/2022	4/18/2022	6/29/2022		2022 HVCDP
	Supply and Delivery of	HVCD Program		Public Bidding	3/4/2022	3/5/2022	3/14/2022	3/28/2022	3/28/2022	3/28/2022	3/28/2022	5/16/2022	5/16/2022	5/26/2022	6/1/2022			2022 HVCDP
	LOT 1 – Light Cargo Truck, Double Cab															6/28/2022	7/5/2022	
	1 unit Light Cargo Truck, Double Cab (P3,000,000.00) and 2 units Light Cargo Truck (P5,000,000.00) for use of DA RFO 5 under HVCDP Program															6/28/2022	7/5/2022	
	Supply and Delivery of Various Machinery and Equipment (1 unit Calamansi Extractor, 1 unit Pasteurizer, 1 unit Centrifugal Pump, 1 unit Holding Tank, 1 unit Filling Machine with SS Table, 1 unit <annual Capping Machine, 1 unit Stainless Double Sink) for Implementation under HVCDP	HVCD Program		Public Bidding	N/A	4/25/2022	5/4/2022	5/16/2022	5/16/2022	5/16/2022	5/23/2022	6/17/2022	6/17/2022					2022 HVCDP
	Supply & Delivery of 20 units Incubator with Hatcher for use under Livestock & Poultry Program	Livestock Program	Yes	Public Bidding	11/5/2021	11/21/2021	11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/27/2021	12/31/2021	2/18/2022	3/14/2022	3/16/2022	4/21/2022	25-Apr-22	2022 Livestock
	Supply and Delivery of Various Drugs and Biologics under 2022 Livestock and Poultry Program	Livestock Program	Yes	Public Bidding	11/12/2021	11/16/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/17/2021	12/31/2021	2/11/2022	3/3/2022	3/4/2022	4/22/2022	4/22/2022	2022 Livestock
	Vaccines (P1,176,000.00)																	
	Antibiotics (P528,300.00)																	
	Vitamins (P525,300.00)																	
	Dewormer (P410,100.00)																	
	Hormones / Wound Spray (P360,300.00)																	
	Supply & Delivery of 4,275 heads Piglets for use under Calibrated Repopulation - Implementation of Sentinel Protocol under Livestock & Poultry Program	Livestock Program	Yes	Public Bidding	11/22/2021	11/25/2021	12/3/2021	12/17/2021	12/17/2021	12/17/2021	12/31/2021	12/31/2021	1/24/2022	2/8/2022	2/11/2022			2022 PSS-Livestock
	Supply & Delivery of Various Feeds for use under 2022 Livestock & Poultry Program	Livestock Program & SDPTC	Yes	Public Bidding	11/15/2021	11/21/2021	11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/31/2021	12/31/2021	3/4/2022	3/17/22	3/21/22			2022 Livestock
	Lot 1 (Delivery: DA RFO 5, Pili, Camarines Sur)																	
	Lot 2 (Delivery: Sorsogon Dairy Production and Technology Center, Cabid-An Sorsogon City)																	
	Supply & Delivery of Hog Feeds for use under Calibrated Repopulation - Implementation of Sentinel Protocol under Livestock Poultry Program	Livestock Program	Yes	Public Bidding	11/15/2021	11/20/2021	11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/31/2021	12/31/2021	1/24/2022	2/4/2022	2/7/2022			2022 Livestock
	Hog Starter Premium Pellet (P6,412,500.00)																	
	Hog Grower Premium Pellet (P6,412,500.00)																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of	FOD - LIVESTOCK		Public Bidding	2/11/2022	2/28/2022	3/7/2022	3/21/2022	3/21/2022	3/21/2022	5/10/2022	5/16/2022	5/16/2022					2022 Livestock
	LOT 1 – Laboratory Supplies (P1,079,300.00)													6/7/2022	6/13/2022			
	LOT 2 – Reagents (P2,994,000.00)													6/7/2022	6/13/2022			
	LOT 3 – Rapid Test Kit (P1,860,000.00)													6/7/2022	6/13/2022			
	LOT 4 – ASF Test Kit (P3,250,000.00)													6/6/2022	6/10/2022	6/20-22/2022		
	LOT 5 – Veterinary Drugs (P1,571,000.00) for use under 2022 Livestock and Poultry Program													6/6/2022	6/10/2022			
	Supply and Delivery of:	Organic Agriculture Program	Yes	Public Bidding	10/25/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/1/2021	12/31/2021	1/24/2022	1/27/2022	1/31/2022			2022 OAP
	LOT 1 – 60 units knapsack Sprayer (P150,000.00)															3/21/2022	3/22/2022	
	LOT 2 - 3 units Agri Waste Shredder Machine (P420,000.00)															3/28/2022	4/25/2022	
	LOT 3 - 3 units Vermi Tea Brewer (P30,000.00)															3/28/2022	4/25/2022	
	LOT 4 - 1 unit Pulverizer (P65,000.00)															4/4/2022	4/25/2022	
	LOT 5 - 3 units Brushcutter (P75,000.00)															3/21/2022	3/22/2022	
	Supply and Delivery of	Organic Agriculture Program	Yes	Public Bidding	10/25/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/1/2021	12/31/2021	1/24/2022					2022 OAP
	LOT 1 - 6 units Multi-Tilling Machine (P2,100,000.00)													2/11/2022	2/15/2022	2/28/2022	28-Feb-22	
	LOT 2 - 4 units Handtractor (P580,000.00)													1/27/2022	1/31/2022	3-8-10-22	11-Mar-22	
	LOT 3 - 2 units PISOS (P200,000.00)													1/27/2022	1/31/2022	3-8-10-22	11-Mar-22	
	LOT 4 – Supply, Delivery, Installation and Commissioning of Brown Ricemill (P800,000.00)													2/10/2022	2/14/2022	3/18/2022	11-May-22	
	Supply, delivery and installation of 3 units Greenhouse Tunnel Type with Anteroom	Organic Agriculture Program	Yes	Public Bidding	10/25/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/1/2021	12/31/2021	1/24/2022	2/10/2022	2/14/2022	5/17/2022		2022 OAP
	Supply, Delivery and Installation of 2 units SPIS under OAP	Organic Agriculture Program	Yes	Public Bidding	10/29/2021	11/6/2021	11/15/2021	11/29/2021	11/29/2021	11/29/2021	12/1/2021	12/31/2021	1/24/2022	2/10/2022	2/14/2022			2022 OAP
	Supply and Delivery of Various Farm Inputs for Distribution to Recipients / Cooperators of Organic Agriculture Program	Organic Agriculture Program	Yes	Public Bidding	11/22/2021	11/26/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021		12/31/2021						2022 OAP
	Lot 1- Rice Seeds,										12/22/2021		2/18/2022	3/3/2022	3/8/2022	3/24/2022	19-Apr-22	
	Lot 2- OPV Corn Seeds,																	
	Lot 3- Assorted Vegetable Seeds										12/22/2021		2/18/2022	3/3/2022	3/8/2022	3/24/2022	24-Mar-22	
	Lot 4- Vermi Worms and										12/22/2021		2/18/2022	3/3/2022	3/8/2022	3/24/2022	19-Apr-22	
	Lot 5- Garden Tools and UV Film for distribution to the recipients/cooperators of the Organic Agriculture Program under 2022 OAP										12/22/2021		2/18/2022	3/3/2022	3/8/2022	3/24/2022	19-Apr-22	

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	10/25/2021	11/11/2021	11/19/2021	12/3/2021	12/3/2021	12/3/2021	12/17/2021	12/31/2021	1/24/2022					2022 SAAD
	Lot 1 - Animal Feeds (Php13,770,000.00)													3/15/2022	3/18/2022			
	Lot 2 - Drugs and biologics under 2022- SAAD Livestock and Poultry Program													2/15/2022	2/18/2022			
	Supply and Delivery of Assorted Vegetable Seeds for distribution to Farmer Beneficiaries under SAAD Program	SAAD Program	Yes	Public Bidding	10/29/2021	11/11/2021	11/19/2021	12/3/2021	12/3/2021	12/3/2021	12/20/2021	12/31/2021	2/4/2022	2/21/2022	2/23/2022	3/28/2022	28-Mar-22	2022 SAAD
	Supply & delivery of various Agricultural Supplies for distribution to farmer beneficiaries under the implementation of 2022 SAAD Program (Drums, Shovel, Rake, Sprinkler, Hoe, Seedling Tray)	SAAD Program	Yes	Public Bidding	10/29/2021	11/11/2021	11/19/2021	12/3/2021	12/3/2021	12/3/2021	12/17/2021	12/31/2021	2/4/2022	2/18/2022	2/23/2022	3/17/2022	17-Mar-22	2022 SAAD
	Supply & delivery of various Agricultural and Forestry Equipment under 2022 SAAD Program	SAAD Program	Yes	Public Bidding		11/19/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/20/2021	12/31/2021	3/4/2022					2022 SAAD
	Lot 1 – 450 units Weighing Scale, 45 units Impulse Sealer, 4 units Herb and Spice Grinder and 4 units Heat Gun (SAAD HVCDP)				10/29/2021									3/21/2022	3/25/2022	3/24/2022	1-Jun-22	
	Lot 2 – 2 units Cassava Grater (SAAD CORN)				10/29/2021									3/21/2022	3/25/2022	3/24/2022	1-Jun-22	
	Lot 3 – 16 units Vacuum Sealer and 24 units Weighing Scale (SAAD CORN)				10/29/2021									4/4/2022	4/7/2022	4/28/2022	6-Jun-22	
	Lot 4 – 8 units Mechanical Reaper (SAAD RICE)				11/5/2021									3/22/2022	3/28/2022	4/25/2022	6/7/2022	
	Lot 5 – 32 units Pulverizer, 32 units Vacuum Sealer, 47 units 8 units Weighing Scale (SAAD RICE)				11/5/2021									3/21/2022	3/25/2022	3/24/2022	1-Jun-22	
	Lot 6 – 8 units Rice Box (SAAD RICE)				11/5/2021									3/21/2022	3/25/2022	3/24/2022	1-Jun-22	
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	11/5/2021	11/19/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/20/2021	12/31/2021	2/28/2022					2022 SAAD- OAP
	Lot 1- 540 bags Vermicast Fertilizer													3/15/2022	3/18/2022	4/13/2022	4/13/2022	
	Lot 2 – Assorted Vegetable Seeds (Open Pollinated													3/15/2022	3/18/2022			
	Lot 3 – various Agricultural Supplies													3/15/2022	3/18/2022			
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	11/15/2021	11/19/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/24/2021	12/31/2021	2/4/2022					2022 SAAD
	Lot 1- Upland and Rainfed Rice Seeds													2/24/2022	3/3/2022			
	Lot 2 – 1,143 pcs. Laminated and 12,200 pcs. Plastic Sacks													2/18/2022	2/23/2022	3/25/2022	25-Mar-22	
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	11/12/2021	12/6/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/24/2021	12/31/2021	3/4/2022					2022 SAAD
	Lot 1- 3 units SPIS (with Installation and Testing),													3/21/2022	3/24/2022			
	Lot 2 – 41 units Brush Cutter and													3/18/2022	3/22/2022	5/13/2022	5/16/2022	
	Lot 3 – 4 units Power Tiller for implementation under 2022 SAAD Program													3/21/2022	3/24/2022			
	Supply & delivery of various Agricultural and Forestry Equipment for implementation under 2022 SAAD Organic and Livestock Program	SAAD Program	Yes	Public Bidding		12/6/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/15/2021	12/31/2021	3/4/2022					2022 SAAD
	Lot 1 –22 units Incubator with Hatcher and 141 units Weighing Scale (SAAD LIVESTOCK) 1,091,500.00				11/5/2021									3/16/2022	3/22/2022	4/21/2022	21-Apr-22	
	Lot 2 – 18 units Mechanical Siever and 18 units Vermi tea Brewer (w/testing) (SAAD ORGANIC) 1,980,000.00				11/12/2021									3/21/2022	3/24/2022	4/4/2022	4-Apr-22	
	Lot 3 –18 units Weighing Scale and 90 units Sack Sealer (SAAD ORGANIC) 846,000.00				11/12/2021									3/25/2022	3/29/2022	4-28/5-10/2022	16-May-22	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	11/19/2021	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/17/2021	12/31/2021						2022 SAAD
	LOT 1 – Plastic Crates												2/4/2022	2/23/2022	2/28/2022	4/19/2022	20-Apr-22	
	Lot 2 – Various Rootcrops												2/4/2022	2/18/2022	2/23/2022			
	Lot 3 - OPV White Corn Seeds																	
	2 nd ITB: Supply and Delivery of : LOT 3 – Various Corn Seeds (Glutinous & Flint) for Distribution to Farmer Beneficiaries under the Implementation of 2022 SAAD Corn	SAAD Program		Public Bidding	11/19/2021	2/4/2022	2/14/2022	2/28/2022	2/28/2022	2/28/2022	3/15/2022	3/23/2022	3/23/2022	4/13/2022	4/18/2022	5/20/2022	5/23/2022	2022 SAAD-Corn
	Supply and Delivery of Complete Fertilizer at:	SAAD Program	Yes	Public Bidding	11/19/2021	11/30/2021	12/6/2021		12/20/2021									2022 SAAD
	LOT 1 – Sorsogon (P1,008,040.0)																	
	LOT 2 – Masbate (P2,029,996.50)																	
	LOT 3 – Catanduanes under FY 2022 SAAD-Rice,Corn and HVCDP	SAAD Program	Yes	Public Bidding	11/19/2021	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/27/2021	12/31/2021	2/4/2022					2022 SAAD
	Supply and Delivery of:																	
	Lot 1 - 3,062 heads Ready to lay White Leghorn													2/23/2022	2/28/2022			
	Lot 2 – 4,400 heads Mallard Ducks													2/21/2022	2/25/2022	3/17/2022	3/17/2022	
	Lot 3- 50 units RTL Chicken Cages for use under 2022 SAAD Livestock and Poultry Program																	
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	11/22/2021	12/7/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	12/28/2021	12/31/2021	3/4/2022					2022 SAAD
	Lot 1- various Kitchen Utensils and Kitchenware, 2,003,100.00													3/22/2022	3/25/2022			
	Lot 2 – Storage and Packaging Materials 166,900.00													3/17/2022	3/22/2022			
	Lot 3 – PPE and Hygiene Kits for implementation under 2022 SAAD Program																	
	Supply and Delivery of	SAAD Program		Public Bidding	1/28/2022	2/4/2022	2/14/2022	2/28/2022	2/28/2022	2/28/2022	3/14/2022	3/23/2022	3/23/2022					2022 SAAD-Rice/ Corn/ HVCDP
	LOT 1 – Organic Fertilizer (P968,850)													4/11/2022	4/18/2022	5/23/2022	6/15/2022	
	LOT 2 – Foliar Fertilizer (P2,439,500.00) for the Implementation under FY 2022 SAAD – Rice/Corn/HVCDP Program													4/11/2022	4/18/2022	5/23/2022	6/15/2022	
	Supply and Delivery of	SAAD Program		Public Bidding	N/A	2/4/2022	2/14/2022	2/28/2022	2/28/2022	2/28/2022	3/14/2022							2022 SAAD Livestock
	LOT 1 – 105 pcs. Laminated Sacks (P84,000.00)											5/4/2022	5/4/2022	5/31/2022	5/18/2022	5/30/2022	5/30/2022	
	LOT 2 – Egg tray (P965,000.00) for use under 2022 SAAD-Livestock and Poultry Program											3/23/2022	3/23/2022	4/11/2022	4/15/2022	5/30/2022	5/30/2022	
	Supply and Delivery of	FOD	Yes	Public Bidding	11/5/2021	11/19/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/17/2021	12/31/2021	1/24/2022					2022 4Ks
	LOT 1 – Free Ranged Chicken (1,725 heads Hen and 345 heads Rooster) (P1,242,000.00)													15-Feb-22	21-Feb-22			
	LOT 2 – 9 heads Native Carafeifers (P360,000.00)													16-Feb-22	21-Feb-22			
	LOT 3 – 10 heads Gilt (P639,990.00) for use in the implementation of 4Ks Program for FY 2022																	
	Supply & delivery of Assorted Vegetable Seeds to be distributed to ICCs/IP Farmers under 4KS Program for FY 2022	FOD	Yes	Public Bidding	11/5/2021	11/19/2021	11/26/2021	12/10/2021	12/10/2021	12/10/2021	12/17/2021	12/31/2021	1/24/2022	2/14/2022	2/18/2022	3/8/2022	8-Mar-22	2022 4Ks

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply, Delivery and Installation of 5 units Greenhouse Tunnel Type with Anteroom for Implementation of Projects Funded under 4Ks	4Ks		Public Bidding	N/A	09-Mar-22	3/16/2022	3/28/2022	3/28/2022	3/28/2022	30-Mar-22	5/16/2022	5/16/2022	5/31/2022	6/3/2022			2022 4Ks
	Provision of 45 Security Services to DA RFO 5 and other ROSES for the period of 12 months under 2022 Various Funds	DA RFO 5	Yes	Public Bidding	11/8/2021	11/16/2021	11/22/2021	12/6/2021	12/6/2021	12/6/2021	12/9/2021	12/31/2021	1/12/2022	1/13/2022	1/14/2022			2022 Various Fund
	Fuel, Oil and Lubricant Deposit for use of DA Service Vehicles for 1st of CY 2022 Under Various Programs	Admin & Finance Division	Yes	Public Bidding	11/19/2021	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/27/2021	12/31/2021	1/12/2022	1/20/2022	1/24/2022		31-Jan-22	2022 Various Fund
	Fuel, oil and Lubricant deposit for use of DA service vehicles for May – June of CY 2022 under Various Programs	MDS, GAS, ILD, FPMA-HVCDP; AFESA; LIVESTOCK; HVCDP; Other PSS; Other R&D and Rice		Public Bidding	5/4/2022	5/5/2022	5/16/2022	5/30/2022	5/30/2022	5/30/2022	6/10/2022	6/17/2022	6/17/2022					2022 Various Program
	Supply and Delivery of Chemical and Filtering Supplies for the different Laboratories under ILD	ILD	Yes	Public Bidding	11/22/2021	11/25/2021	12/3/2021		12/17/2021									2022 ILD
	Lot 1 - 985,588.00																	
	Lot 2 - 44,000.00																	
	Lot 3 - 161,160.00																	
	Lot 4 - 275,500.00																	
	Lot 5 - 310,000.00							12/17/2021		12/17/2021	12/28/2021	12/31/2021	3/4/2022	3/16/2022	3/22/2022			
	Lot 6 - 28,500.00																	
	Lot 7 - 100,000.00																	
	Lot 8 - 57,000.00																	
	2 nd ITB: Supply and Delivery of Chemical and Filtering Supplies for use of the Different Laboratories under ILD:	ILD		Public Bidding	N/A	1/20/2022	1/28/2022		2/11/2022									2022 ILD
	LOT 1 – ₱985,588.00																	
	LOT 2 – ₱44,000.00																	
	LOT 3 – ₱161,160.00																	
	LOT 4 – ₱275,500.00																	
	LOT 6 – ₱28,500.00																	
	LOT 7 – ₱100,000.00																	
	LOT 8 – ₱57,000.00																	
	Supply and Delivery of Various Agricultural Chemicals for use at RCPC under 2022 ILD Program	RCPC	Yes	Public Bidding	N/A	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	12/24/2021	12/31/2021	3/4/2022	3/14/2022	3/18/2022	4/1/2022	13-Apr-22	2022 ILD
	Supply and Delivery of Laboratory Supplies for use at Integrated Laboratory Division	ILD	Yes	Public Bidding	11/15/2021	11/21/2021	11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/17/2021	12/31/2021	2/11/2022	2/21/2022	2/28/2022			2022 ILD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		RESEARCH DIVISION - RDPTC		Public Bidding	N/A	1/20/2022	1/28/2022	2/11/2022	2/11/2022	2/11/2022	3/4/22	3/16/2022	3/16/2022					2022 Other R&D
	LOT 1 – Labor and Materials for the Repair of Goat House #3 for operating use at SDPTC-Sorsogon (P400,000.00)													4/6/2022	4/12/2022			
	LOT 2 – Labor and Materials for the Repair of Native Chicken Perimeter Fence (193.0m) at RDPTC, Sorsogon (200,000.00)																	
	Supply and Delivery of	PMED/ MITHI		Public Bidding	1/28/2022	3/4/2022	3/11/2022	3/23/2022	3/23/2022	3/23/2022								2022 ICT
	LOT 1 – ICT Supplies (P1,413,094.00)										6/16/2022	6/20/2022	6/20/2022	6/23/2022	6/23/2022			
	LOT 2 – ICT/ Communication Equipment (P6,863,900.00) for use under MITHI Program																	
	Supply and Delivery of:	AMIA		Public Bidding	N/A	4/25/2022	5/4/2022		5/16/2022									BP2
	LOT 1 – 140 bags Urea (P413,000.00)																	
	LOT 2 – 140 bags Complete Fertilizer (P378,000.00)																	
	LOT 3 – 10 rolls UV Plastic (P250,000.00) for Distribution in the AMIA Village and BP2 Program in Preparation for the Wet Season Cropping						5/16/2022			5/16/2022	5/24-6/15/2022	6/17/2022	6/17/2022					
	Supply and Delivery of	AMIA		Public Bidding	N/A	2/11/2022	2/18/2022	3/4/2022	3/4/2022	3/4/2022	3/9/22	3/16/2022	3/16/2022	4/7/2022	4/13/2022		6/10/2022	2022 AMIA
	LOT 1 – 100 bags Chicken Layer Crumble (P145,000.00)																	
	LOT 2 – Various Agricultural Supplies (P654,850.00) for use in the Implementation of AMIA Projects																	
		RSBSA		Public Bidding	N/A	2/11/2022	2/18/2022	3/4/2022	3/4/2022	3/4/2022		3/16/2022	3/16/2022					2022 RSBSA
	LOT 1 – Supply and Delivery of Various Office Supplies (P684,049.00)										3/10/22			4/5/2022	4/8/2022	4-11-14-22	11-Apr-22	
	LOT 2 – Supply, Delivery and Installation of Air-conditioning for use at RSBSA Office										3/10/22			4/5/2022	4/18/2022	4/19/2022	19-Apr-22	
	Printing of Brochure, Flyer and Newsletter for distribution to Farmers, LGUs, and other clientele	RAFIS		SVP	N/A	1/3/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/4-18/2022	N/A	3/21/2022	03/23/2022	03/25/2022			2022 Rice
	Supply and delivery of:	ORED		SVP	N/A	1/7/2022	N/A	1/10/2022	1/10/2022	1/10/2022	01/10 - 01/11/2022	N/A	1/12/2022					2022 Rice
	LOT 1 – Catering Services in Cam Norte (P156,000.00)													12/1/2022	01/13/2022	1/17-18; 1/24-25/2022	1/28/2022	
	LOT 2 – Catering Services in Cam Sur (P195,000.00)													01/17/2022	01/20/2022	1/26-29;1/31-2/1-5/2022	2/8/2022	
	LOT 3 – Catering Services in Catanduanes (P136,500.00)													12/1/2022	01/17/2022	1/19-22; 1/24-26/2022	1/28/2022	
	LOT 4 – Catering Services in Albay (P175,500.00)													01/17/2022	01/20/2022	1/27-29;1/31-2/5/2022	2/5/2022	
	LOT 5 – Catering Services in Sorsogon (P156,000.00)													12/1/2022	01/14/2022	1/18-22; 1/24-26/2022	1/28/2022	
	LOT 6 – Catering Services in Masbate (P175,500.00) for use during the conduct of distribution of Cash Assistance to Rice Farmers RCEF-RFFA in Bicol Region													01/17/2022	01/20/2022	1/27-29;1/31-2/5/2022	2/8/2022	
		Rice Program		SVP	N/A	11/2/2022	N/A	2/14/2022	2/14/2022	2/14/2022	2/15 - 2/17/2022	N/A	2/18/2022	2/21/2022	2/22/2022			2022 Rice
	LOT 1 – Food and Accommodation (P43,200.00)															2/23-25/2022	2/25/2022	
	LOT 2 – Catering Services (P31,240.00) for use during the conduct of Consultation Meeting on the Preparation for the 14 th National Rice Technology Forum 2022															2/22-25/2022	2/25/2022	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		Rice Program		SVP	N/A	3/2/2022	N/A	3/4/2022	3/4/2022	3/4/2022		N/A	3/11/2022	11/3/2022	11/3/2022			2022 Rice
	LOT 1 – Food and Accommodation (P396,000.00)										03/04 - 03/09/2022							
	LOT 2 – Supplies, Materials and Kits (P27,500.00) for use during the conduct of Harmonization Workshop										03/04 - 03/08/2022							
	Supply and Delivery of Various Office Supplies for use in the implementation of Rice Program	Rice Program		SVP	N/A	2/3/2022	N/A	3/4/2022	3/4/2022	3/4/2022	03/04-03/08/2022	N/A	3/14/2022	03/16/2022	03/18/2022	4/15/2022	4/15/2022	2022 Rice
		Rice Program		SVP	N/A	02/18/2022	N/A	2/21/2022	2/21/2022	2/21/2022		N/A	2/28/2022	2/28/2022	2/3/2022			2022 Rice
	LOT 1 – Food and Accommodation in Naga City (P405,000.00)										2/23/2022					3/7-11/2022	3/11/2022	
	LOT 2 – Van Rental (Cam. Sur) (P18,000.00) for use during the conduct of Evaluation of Rice Resiliency Project li Beneficiaries & Focus Group Discussion										2/23/2022					3/9-11/2022	3/11/2022	
	Van Rental For:	RSBSA		SVP	N/A	8/3/2022	N/A	3/11/2022	3/11/2022	3/11/2022	03/11-03/15/2022	N/A	3/16/2022	03/18/2022	03/22/2022			2022 Rice
	LOT 1 – Albay (P90,000.00)																	
	LOT 2 – Cam Norte (P36,000.00)																	
	LOT 3 – Cam Sur (P120,000.00)																	
	LOT 4 – Catanduanes (P49,000.00)																	
	LOT 5 – Masbate (P56,000.00)																	
	LOT 6 - Sorsogon (P49,000.00) for use under the logistical support for the conduct of RSBSA Validation Activities and Fertilizer Voucher Distribution to Various LGUs																	
	Food and Accommodation for the conduct of Regional Coordination Meeting for the implementation of National Rice Program – Fertilizer Discount Voucher	Rice Program		SVP	N/A	8/3/2022	N/A	3/11/2022	3/11/2022	3/11/2022	03/11-03/18/2022	N/A	3/21/2022	03/23/2023	03/25/2023	5/6-7/2022	5/7/2022	2022 Rice
	Supply and Delivery of 15 units Geotagging Devices for implementation under RAED	RAED		SVP	N/A	8/3/2022	N/A	3/11/2022	3/11/2022	3/11/2022	03/11-03/18/2022	N/A	3/21/2022	03/23/2022	03/25/2022	3/25/2022	1-Apr-22	2022 Rice
	Catering Services for:	Rice Program		SVP	N/A	8/3/2022	N/A	3/11/2022	3/11/2022	3/11/2022	03/11-03/18/2022	N/A		03/23/2022	03/25/2022			2022 Rice
	LOT 1 – Rice Program Meetings (P621,250.00)												3/21/2022			Apr-June 2022		
	LOT 2 – Rice TWG Quarterly Meeting (P63,900.00)												3/21/2022			Apr-June 2022		
		Rice Program		SVP	N/A	03/17/2022	N/A	3/21/2022	3/21/2022	3/21/2022	03/23-03/29/2022	N/A	3/31/2022	4/4/2022	6/4/2022			2022 Rice
	LOT 1 – Catering Services in Camarines Sur for the conduct of Regular Meetings) (P149,100.00)															5/18-21/2022		
	LOT 2 – Van Renta for use during Monitoring Activities (P180,000.00) of R&D Collaborative Project for the period of April-June 2022															5/18-20; 6/7; 6/20/2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		Rice Program		SVP	N/A	03/17/2022	N/A	3/21/2022	3/21/2022	3/21/2022	03/21-03/22/2022	N/A		03/25/2022	03/29/2022			2022 Rice
	LOT 1 – Food and Accommodation (₱766,800.00)												3/23/2022					
	LOT 2 – Training Kits (₱92,300.00) for use during the conduct of Retooling for the implementation of Rice Crop Manager Advisory Service (RCMAS) v.4.0												3/23/2022					
		RSBSA		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022	4/4-12/2022	N/A	4/13/2022	04/18/2022	04/21/2022			2022 Rice
	LOT 1 – Van Rental (₱180,000.00)															6/2/2022		
	LOT 2 – Catering Services (₱594,000.00) for use in the conduct of Data Capture System for the Interventions Monitoring Card (IMC), Know-Your -Customer (KYC) Data Capture System of the DA RFO 5 for the Landbank of the Philippines (LBP) Beneficiaries under RCEF-RFFA for the Province of Cam Sur																	
	Food and accomodation for the conduct of National Management Committee Meeting in Bicol Region on June 14-17, 2022	Rice Program		SVP	N/A	5/20/2022	N/A	5/23/2022	5/23/2022	5/23/2022	5/30/2022	N/A	6/3/2022	6/7/2022	6/13/2022	5/6-7/2022	5/7/2022	2022 Rice
		Rice Program		SVP	N/A	03/17/2022	N/A	3/21/2022	3/21/2022	3/21/2022		N/A						2022 Rice
	LOT 1 – Catering Services for the conduct of Basic Training Course on Inbred Rice Production, Certification and Quality Control for Seed Growers of Cam Norte (₱62,125.00)										03/31-6/15/2022		6/17/2022	6/21/2022	6/23/2022			
	LOT 2 – Catering Services for the conduct of Provincial Hybrid Technology Demo Farm Field Day / Harvest Festival in Cam Norte (₱87,500.00)										03/23-5/11/22		5/18/2022	05/20/2022	05/24/2022			
	LOT 3 – Mobility / Van Rental for Field Activity (₱6,000.00)																	
	LOT 4 – Tarpaulin (₱5,000.00) for use under Rice Program																	
		Rice Program		SVP	N/A	5/25/2022	N/A	5/30/2022	5/30/2022	5/30/2022		N/A	6/13/2022					2022 Rice
	LOT 1 – Food and Accommodation (₱720,000.00)										6/2/2022			6/16/2022	6/20/2022			
	LOT 2 – Van Rental (₱144,000.00) for the conduct of Operations Management Group Meeting in Bicol Region on June 21-24, 2022										6/2/2022			6/16/2022	6/20/2022			
	Supply and Delivery of	Corn Program		SVP	N/A	2/23/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/7/2022	N/A	3/14/2022					2022 Corn
	LOT 1 – Office Supplies (₱292,406.00)													3/16/2022	3/16/2022	3/23/2022	23-Mar-22	
	LOT 2 – Other Supplies and Materials (₱473,376.00) for use under Corn Program													3/16/2022	3/16/2022	6-Apr-22	6-Apr-22	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Catering Services for use during the conduct of Various Trainings for the Project "Enhancing & Sustaining Climate Resilient Corn Production under Upland Agro-Ecological System in Cam Sur"	R&D Corn		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	3/31 - 4/12/2022	N/A	4/13/2022	04/18/2022	04/21/2022			2022 R&D Corn
	LOT 1 – Catering for Climate Resilient Farmers Field School (CRFFS) (P31,950.00)																	
	LOT 2 – Catering for Training on Sustainable Corn Production in Sloping Area (SCOPLA) (P31,950.00)																	
	LOT 3 – Catering for Training on Business Development Plan (P10,650.00)																	
	LOT 4 – Catering for Training on Community-based Disaster Risk Reduction Management (CBDRM) (P10,650.00)																	
		R & D Corn		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	3/31 - 4/12/2022	N/A	4/13/2022	04/18/2022	04/21/2022			2022 R&D Corn
	LOT 1 – Catering Services (P127,800.00)																	
	LOT 2 – Van Rental (P75,000.00) for use during the conduct of Monthly Meeting on Project Sites under the Project "Enhancing & Sustaining Climate Resilient Corn Production under Upland Agro-Ecological System in Cam Sur"																	
	SUPPLY AND DELIVERY OF MEALS FOR VARIOUS SITES: SAGNAY, CALABANGA AND TIGAON, CAMARINES SUR DURING THE MONTHLY MEETING FOR THE CLIMATE RESILIENCY FARMERS FIELD SCHOOL UNDER CORN PROGRAM-FUNDED 2022 "ENHANCING AND SUSTAINING CLIMATE-RESILIENT CORN PRODUCTION UNDER UPLAND AGRO-ECOLOGICAL SYSTEM IN CAMARINES SUR"	Corn Program		SVP	N/A	6/10/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/21/2022	N/A	6/24/2022	6/27/2022	6/27/2022			2022 Corn
	Supply and Delivery of 1,589 kgs Peanut for Distribution to Farmers for Expansion to Peanut Production	HVCD Program		SVP	N/A	2/5/2022	N/A	2/11/2022	2/11/2022	2/11/2022		N/A	2/28/2022	3/3/2022	3/7/2022	3/28/2022	4/13/2022	2022 HVCDP
		IDU		SVP	N/A	2/5/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/14/2022	N/A	2/28/2022	3/3/2022	3/7/2022			2022 HVCDP
	LOT 1 – Food and Accommodation (P235,500.00)																	
	LOT 2 – Training Supplies, Materials & Kits (P136,250.00)															3/21/2022	4-May-22	
	LOT 3 – Van Rental (P36,000.00) for Various Trainings for 1 st Semester 2022 at Cam Sur																	
	Catering Services for Field Operations Division Meetings (1 st Semester)	FOD		SVP	N/A	2/5/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/14/2022	N/A	2/28/2022	3/3/2022	3/7/2022			2022 HVCDP
	Catering Services for Various Meeting of HVCDP in Coordination with Other Programs, Stakeholders and Other Divisions (1 st Semester)	HVCD Program		SVP	N/A	2/5/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/14/2022	N/A	2/28/2022	3/3/2022	3/7/2022	6/20/2022	7/1/2022	2022 HVCDP
	Food and Accommodation for use during the Training on Design and Lay out of GMP Compliant Processing Facility	RAED		SVP	N/A	2/11/2022	N/A		2/14/2022									2022 FPMA-HVCDP
	Meals and Accommodation	Regulatory Division		SVP	N/A	3/8/2022	N/A	3/11/2022	3/11/2022	3/11/2022	2/24/2022	N/A	3/16/2022					2022 FPMA-HVCDP
	LOT 1 - Meals and accommodation and													3/18/2022	3/18/2022	4/8/2022	4/8/2022	
	LOT 2 - Catering Services during Capability Building for Regulatory Personnel on the Participatory Guarantee System (PGS) for CY 2022 under Regulatory Division													3/18/2022	3/18/2022	4/8/2022	4/8/2022	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Other Supplies for use at Tissue Culture Laboratory	Tissue Culture Laboratory		SVP	N/A	2/5/2022	N/A		2/11/2022									2022 HVCDP
	Supply and Delivery of Other Supplies for use at Tissue Culture Laboratory	Tissue Culture Laboratory		SVP	N/A	3/18/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022	6/17/2022	6/17/2022	2022 HVCDP
	Supply and Delivery of	HVCD Program		SVP	N/A	2/23/2022	N/A		2/28/2022									2022 HVCDP
	LOT 1 – Pili Seednuts and Pili Scion (P307,750.00)																	
	LOT 2 – Cyclone Wire (P210,000.00) for use at Pili Production and Foundation Scion Grove																	
	Supply and Delivery of	HVCD Program		SVP	N/A	3/16/2022	N/A		3/21/2022									2022 HVCDP
	LOT 1 – Pili Seednuts & Pili Scion (P307,750.00)																	
	LOT 2 – Cyclone Wire (P210,000.00) for use at Pili Production and Foundation Scion Grove							3/21/2022		3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022	1/14/2473	15-Jun-22	
	Supply and Delivery of Pili Seednuts and Pili Scion for use at Pili Production and Foundation Scion Grove under 2022 HVCDP	HVCD Program		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/19/2022	N/A	5/4/2022	5/10/2022	5/13/2022			2022 HVCDP
	Supply and Delivery of	HVCD Program		SVP	N/A	2/23/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/2/2022	N/A	3/11/2022	3/15/2022	3/18/2022			2022 HVCDP
	LOT 1 – Gabi Runner (P300,000.00)																	
	LOT 2 – Malunggay Seeds (P80,000.00)																	
	LOT 3 – Bamboo (P170,000.00) for Distribution to Farmers for Expansion to Gabi, Malunggay and Bamboo Production																	
	Supply and Delivery of Organic Foliar Fertilizer for Distribution to Farmers for the Rehabilitation of Old Cacao and Coffee Trees	HVCD Program		SVP	N/A	2/22/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/1/2022	N/A	3/11/2022	3/15/2022	3/18/2022	4/11/2022	11-Apr-22	2022 HVCDP
		Regulatory Division		SVP	N/A	2/22/2022	N/A		2/28/2022									2022 HVCDP
	LOT 1 – Meals and Accommodation in Cam Norte (P64,800.00)							2/28/2022		2/28/2022	3/1/2022	N/A	3/14/2022	3/15/2022	3/16/2022	3/17/2022	3/17/2022	
	LOT 2 – Meals and Accommodation in Masbate (P72,000.00)																	
	LOT 3 – Meals and Accommodation in Cam Sur (P82,200.00) for Strengthening the PhilGAP Implementation in the Bicol Region																	
		Regulatory Division		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/19/2022	N/A	5/30/2022					2022 HVCDP-Regulatory
	LOT 1 – Meals and Accommodation in Masbate (P72,000.00)													6/3/2022	6/6/2022	6/6-10/2022	6/10/2022	
	LOT 2 – Meals and Accommodation in Cam Sur (P82,200.00) for Strengthening the PhilGAP Implementation in the Bicol Region													6/3/2022	6/6/2022			
	Supply and Delivery of 2 units Pump Irrigation System for Open Source (PISOS)	HVCD Program		SVP	N/A	3/16/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022			2022 HVCDP
	Supply and Delivery of Chemical Supplies for use at Tissue Culture Laboratory Project	Tissue Culture Laboratory		SVP	N/A	3/16/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022			2022 HVCDP
	Supply and Delivery of Office Supplies for use at HVCDP	HVCD Program		SVP	N/A	3/16/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022	7/4/2022		2022 HVCDP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of 1 unit Manual Platform Weighing Scale and 2 units Digital Weighing Scale	HVCD Program		SVP	N/A	3/18/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022	5/30/2022	17-Jun-22	2022 HVCDP
	Fuel Deposit for use in SDPTC-Sorsogon	SDPTC-Sorsogon		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/19/2022	N/A	5/4/2022	5/10/2022	5/13/2022		2-Jun-22	2022 HVCDP-SDPTC
	Supply and delivery of advocacy polo shirt for promotion of the HVCD program of DA HVC Personnel, TWG and AEWs	HVCD Program		SVP	N/A	4/15/2022	N/A	4/22/2022	4/22/2022	4/22/2022	4/25/2022	N/A	5/4/2022	5/10/2022	5/13/2022			2022 HVCDP
	Supply and Delivery of Various Agricultural Supplies for use at DA Nursery (Lot 1 and 2)	HVCD Program		SVP	N/A	2/22/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/1/2022	N/A	3/11/2022	3/15/2022	3/18/2022			2022 HVCDP
	Lot 1																	
	Lot 2																	
		HVCD Program		SVP	N/A	2/17/2022	N/A	2/21/2022	2/21/2022	2/21/2022	2/22/2022	N/A	2/28/2022	3/2/2022	3/4/2022			2022 HVCDP
	LOT 1 – Food and Accommodation (P735,000.00)															3/11/2022	3/11/2022	
	LOT 2 – Van Rental (P70,000.00)															3/11/2022	3/11/2022	
	LOT 3 – Training Kits and Supplies (P69,000.00) for Workshop on the Preparation of HVCDP Operations Manual															3/4/2022	4-Mar-22	
	Catering Services for the Farmers and Fisherfolk's Month Celebration	AMAD		SVP	N/A	5/8/2022	N/A	5/11/2022	5/11/2022	5/11/2022	5/11/2022	N/A	5/13/2022	5/16/2022	5/16/2022			2022 HVCDP
	Catring Services for Harvest Festival of the Vegetable Production & Techno Demo of HVCDP	HVCD Program		SVP	N/A	5/8/2022	N/A	5/11/2022	5/11/2022	5/11/2022	5/11/2022	N/A	5/13/2022	5/16/2022	5/16/2022	5/17/2022	5/17/2022	2022 HVCDP
	Supply and Delivery of Replacement Tires for Kubota M9540 at ARDC	DA-Albay Research		SVP	N/A	3/16/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	5/16/2022	5/20/2022	5/26/2022	6/17/2022		2022 HVCDP
	Labor and Materials for the Repair / Improvement of HVCDP Bodega II and Seed Bodega	HVCD Program		SVP	N/A	3/16/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/25/2022	N/A	6/17/2022		6/27/2022			2022 HVCDP
	Meals and Supplies for Training and Distribution of GPP Package under 2022 HVCDP	HVCD Program		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/19/2022	N/A	5/30/2022					2022 HVCDP
	LOT 1 – Meals in Albay, Cam Norte and Cam Sur (P156,200.00)													6/3/2022	6/6/2022			
	LOT 2 – Meals in Catanduanes (P28,400.00)													6/3/2022	6/6/2022			
	LOT 3 – Meals in Sorsogon (P35,500.00)													6/3/2022	6/6/2022			
	LOT 4 – Meals in Masbate (P28,400.00)													6/3/2022	6/6/2022			
	LOT 5 – Kit and Supplies (P347,300.00)													6/3/2022	6/6/2022			
	Catering Services for the Training on the Operations and Maintenance of CY 2022 HVCDP Machineries	HVCD Program		SVP	N/A	5/26/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/3/2022	N/A	6/20/2022	6/23/2022	6/27/2022			2022 HVCDP
	Supply and Delivery of Agricultural Supplies for use under Mushroom R&D Center	Mushroom R&D		SVP	N/A	5/26/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/3/2022	N/A	6/20/2022	6/23/2022	6/27/2022			2022 HVCDP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Van rental for use during the conduct of DA F2C2 Island wide Cluster Summit at Lucena City, Quezon under HVCDP	HVCD Program		SVP	N/A	6/7/2022	N/A	6/10/2022	6/10/2022	6/10/2022	6/10/2022	N/A	6/13/2022	6/15/2022	6/17/2022			2022 HVCDP
		HVCD Program		SVP	N/A	5/27/2022	N/A	5/30/2022	5/30/2022	5/30/2022								2022 HVCDP
	LOT 1 – Food and Accommodation in Sorsogon (P84,000.00)																	
	LOT 2 – Food and Accommodation in Albay (P168,000.00)																	
	LOT 3 – Food and Accommodation in Cam Norte (P84,000.00)																	
	LOT 4 – Starter Kit, Training Kit, Ingredients, Supplies and Materials, Tarpaulin (P175,750.00)																	
	LOT 5 – Van Rental (P50,000.00) for various Trainings under HVCDP 2 nd Sem 2022																	
	Supply and Delivery of 141 cans Eggplant Hybrid for Eggplant Production of F2C2 Beneficiaries for Metro Manila outshipment	HVCD Program		SVP	N/A	5/26/2022	N/A		5/30/2022									2022 HVCDP
	Labor and Materials for the Repair of various facilities at DA CNLRRS	DA-CNLRRS		SVP	N/A	6/16/2022	N/A		6/20/2022									2022 HVCDP
	Supply and Delivery of Tires and Other Accessories for Trucks and Service Vehicles for use under Field Operations Division	FOD		SVP	N/A	4/1/2022	N/A	4/4/2022	4/4/2022	4/4/2022	4/7-8/2022	N/A	5/30/2022	6/1/2022	6/3/2022			PSS-Livestock
	Supply and Delivery of Office Supplies for utilization of Livestock and Poultry Program	FOD-LIVESTOCK		SVP	N/A	5/1/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/19/22	N/A	5/23/2022	5/25/2022	5/30/2022			2022 Livestock
	Supply and Delivery of 60 Mother Tank of Liquid Nitrogen for use under UNAIP Project of Livestock and Poultry Program	FOD-LIVESTOCK		SVP	N/A	5/31/2022	N/A	6/3/2022	6/3/2022	6/3/2022	6/10/22	N/A	6/13/2022	6/15/2022	6/20/2022			2022 Livestock
	Supply and Delivery of 10 Bags OPV Glutinous White Corn Seeds for use under OAP	OAP		SVP	N/A	2/9/2022	N/A	2/18/2022	2/18/2022	2/18/2022	2/21/2022	N/A	3/4/2022	3/10/2022	3/10/2022	3/15/2022	21-Mar-22	2022 OAP
	Supply and Delivery of	OAP		SVP	N/A	2/3/2022	N/A		2/18/2022									2022 OAP
	LOT 1 - Native Swine (P180,000.00)																	
	LOT 2 – Free Range Chicken (P360,000.00) for distribution to Recipients / Cooperators under OAP							2/18/2022		2/18/2022	2/21/2022	N/A	3/4/2022	3/10/2022	3/10/2022	6/20-24/2022		
	Supply and Delivery of Various Agricultural Inputs for use at Organic R&D Center	R&D		SVP	N/A	3/15/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/24/2022	N/A	3/31/2022	4/4/2022	4/4/2022	3-May-22	3-May-22	2022 OAP
	Printing of DA-RFU 5 Fan on "Participatory Guarantee System" (P36,000.00) and Printing of DA RFU 5 brochure on "Natural na Pataba at Kagamitan sa Pagsasaka" (P60,000.00) for distribution to farmers, LGUs, clients, stakeholder	RAFIS		SVP	N/A	4/8/2022	N/A	4/11/2022	4/11/2022	4/11/2022	4/12/2022	N/A	4/22/2022	4/27/2022	4/27/2022			2022 OAP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Catering Service for use during the conduct of Various Regular Meetings in Coordination with FOD Banner Programs and TWGs in Cam Sur	SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022	3/1/22	N/A	3/4/2022	3/4/2022	3/7/2022			2022 SAAD
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022	3/9/22	N/A	3/14/2022					2022 SAAD
	LOT 1 – Food and Accommodation in Masbate (P162,000.00)																	
	LOT 2 – Food and Accommodation in Catanduanes (P162,000.00)													3/16/2022	3/18/2022			
	LOT 3 – Van Rental (P72,000.00) for use during the conduct of SAAD 1 st and 2 nd Quarter Assessment for FY 2022																	
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022		N/A	3/28/2022					2022 SAAD-Corn
	LOT 1 – Food and Accommdation in Mainland, Masbate (P374,000.00)																	
	LOT 2 – Food and Accommodation in Burias, Masbate (P93,500.00)										3/9/22					3/30-31/2022	4/15/2022	
	LOT 3 – Van Rental (P90,000.00)													4/1/2022	4/4/2022		6/15/2022	
	LOT 4 – Training Supplies (P55,520.00)																	
	LOT 5 – Training Kits (P82,625.00) for the conduct of Various Trainings under SAAD-Corn 2022										3/23/22					5/9/2022	5/10/2022	
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022		N/A						2022 SAAD
	LOT 1 – Food and Accommodation in Catanduanes (P166,500.00)												3/28/2022			6/17/2022		
	LOT 2 – Food and Accommodation in Sorsogon (P166,500.00)												3/28/2022			6/24/2022		
	LOT 3 – Van Rental (P144,000.00)												3/28/2022	4/1/2022	4/4/2022	6/24/2022		
	LOT 4 – Training Supplies (P107,450.00)												3/28/2022			4/22 & 5/9/2022		
	LOT 5 – Training Kits (P238,400.00) for the conduct of Training on Poultry Production and Product Development in Catanduanes and Sorsogon Province under SAAD												3/28/2022			5/9/2022	5/9/2022	
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022	3/22/22	N/A						2022 SAAD-OAP
	LOT 1 – Food and Accommodation in Sorsogon (P166,500.00)												3/28/2022					
	LOT 2 – Food and Accommodation in Catanduanes (P166,500.00)												3/28/2022					
	LOT 3 – Van Rental (P96,000.00)												3/28/2022					
	LOT 4 – Training Supplies (P88,960.00)												3/28/2022					
	LOT 5 – Training Kits (P345,340.00)												3/28/2022					
	LOT 6 – Other Supplies (P45,120.00) for the conduct of Entrepreneurial Capability Training for SAAD-Organic Agriculture																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022		N/A		4/1/2022	4/4/2022			2022 SAAD-HVCDP
	LOT 1 – Food and Accommodation in Mainland and Monreal, Masbate (P212,000.00)												3/28/2022					
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P53,000.00)										3/9/22		3/28/2022					
	LOT 3 – Van Rental (P135,000.00)												3/28/2022					
	LOT 4 – Training Kits (P340,275.00)												3/28/2022					
	LOT 5 – Training Supplies (P194,125.00) for use during the conduct of High Value Crop Production and Enterprise Development Trainings under FY 2022 SAAD Program in the Province of Masbate										3/23/22		3/28/2022					
		SAAD Program		SVP	N/A	2/9/2022	N/A	2/14/2022	2/14/2022	2/14/2022		N/A		4/1/2022	4/4/2022			2022 SAAD-Rice
	LOT 1 – Food and Accommodation in Burias Island, Masbate (83,500.00)												3/28/2022					
	LOT 2 – Food and Accommodation in Mainland & Monreal, Masbate (P334,000.00)										3/9/22		3/28/2022					
	LOT 3 – Van Rental (P135,000.00)												3/28/2022					
	LOT 4 – Training Supplies (P152,550.00)												3/28/2022					
	LOT 5 – Training Kits (P172,400.00) for use during the conduct of Various Training under SAAD Rice Program										3/23/22		3/28/2022					
		SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A		3/23/2022	3/25/2022			2022 SAAD
	LOT 1 – Food and Accommodation in Cam Sur (P188,000.00)												3/21/2022					
	LOT 2 – Food and Accommodation in Sorsogon (P376,000.00)												3/21/2022					
	LOT 3 – Van Rental (P84,000.00)												3/21/2022					
	LOT 4 – Training Supplies (P69,300.00)												3/21/2022					
	LOT 5 – Training Kits (P34,155.00) for use during the conduct of SAAD Training on Food Safety, Processing & Packaging, Training on Product Labeling and Training on Basic Product Marketing for FY 2022 in Cam Sur and Sorsogon												3/21/2022					
		SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A		3/22/2022	3/23/2022			2022 SAAD-Rice
	LOT 1 – Food and Accommodation in Sorsogon (P167,000.00)												3/21/2022					
	LOT 2 – Food and Accommodation in Catanduanes (P260,000.00)												3/21/2022			3/25/2022	3/25/2022	
	LOT 3 – Van Rental (P150,000.00)												3/21/2022					
	LOT 4 – Training Supplies (P148,250.00)												3/21/2022			7/1/2022	7/1/2022	
	LOT 5 – Training Kits(P143,450.00) for use during the conduct of Various Trainings under SAAD-Rice Program on the Province of Catanduanes and Sorsogon												3/21/2022					
	Printing of Various Materials (Annual Reports, Planner, Calendar, Notepad, Flyers, Product Label Stickers and Newsletter) to be used under SAAD Program FY 2022	SAAD Program		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/24/2022	N/A	3/28/2022	4/4/2022	4/8/2022			2022 SAAD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds			
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance				
		SAAD Program		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/18/2022	N/A						2022 SAAD Livestock and OAP			
	LOT 1 – Meat Grinder / Mincer (P187,000.00)		3/23/2022										4/1/2022	4/6/2022	5-12/6-6	10-Jun-22					
	LOT 2 – Meat Processor (P154,000.00)		3/23/2022												5-12/6-6	10-Jun-22					
	LOT 3 – Knapsack Sprayer (P270,000.00) for use under 2022 SAAD-Livestock and Poultry & OAP Program												3/23/2022			5/12/2022	17-Jun-22				
	Fuel Deposit for:	SAAD Program		SVP	N/A	3/12/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/21/2022	N/A						2022 SAAD			
	LOT 1 – Fuel in Cam Sur (P600,000.00)		3/23/2022										4/1/2022	4/6/2022							
	LOT 2 – Fuel in Sorsogon (P200,000.00) for use of SAAD RPMSO and PPMSO Sorsogon & Cam Sur for FY 2022		3/23/2022																		
		SAAD Program		SVP	N/A	3/12/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/21/2022	N/A						2022 SAAD			
	LOT 1 – Food and Accommodation in Sorsogon (P307,500.00)		3/23/2022										3/28/2022	3/30/2022							
	LOT 2 – Food and Accommodation in Catanduanes (P114,900.00)		3/23/2022																		
	LOT 3 – Food and Accommodation in Masbate (P123,000.00)		3/23/2022																		
	LOT 4 – Van Rental (P355,000.00) for use during the conduct of Monitoring and Validation Activities of SAAD Covered Areas for FY 2022		3/23/2022																		
		SAAD Program		SVP	N/A	3/12/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/21/2022	N/A	3/23/2022	3/28/2022	3/30/2022			2022 SAAD			
	LOT 1 – Food and Accommodation in Cam Sur (P612,000.00)		3/31/2022										3/30/2022	4/1/2022							
	LOT 2 – Van Rental (P84,000.00) for use during the conduct of SAAD Harmonization Meetings with NPMO, RPMSO and PPMSO																				
		SAAD Program		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022		N/A	3/31/2022					2022 SAAD-Corn/HVCDP			
	LOT 1 – Various Agri-Forestry Equipment (P488,000.00)		3/28/2022								4/6/2022			4/11/2022							
	LOT 2 – Furniture and Fixture (P200,000.00)		3/16/2022												6/8/2022	6/8/2022					
	LOT 3 – Cassava Pulverizer (P30,000.00)														5/6/2022	5/13/2022					
	LOT 4 – Oven and Steamer (P72,000.00) for use under SAAD-Corn/HVCDP Program FY 2022																				
	Supply and Delivery of	SAAD Program		SVP	N/A	3/14/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/24/2022	N/A						2022 SAAD			
	LOT 1 – 92 pcs Curtains for use at SAAD Program Director's Office (P138,000.00)		3/28/2022										4/4/2022	4/8/2022	5/9/2022	5/9/2022					
	LOT 2 – Furniture and Fixtures (P205,000.00) for use at SAAD Office		3/28/2022												5/9/2022	5/9/2022					
	Supply and Delivery of Other Supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY 2022	SAAD Program		SVP	N/A	3/20/2022	N/A	3/23/2022	3/23/2022	3/23/2022	3/25/22	N/A	3/28/2022	4/4/2022	4/8/2022	5/6/2022	10-May-22	2022 SAAD			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Various Office Supplies for use of SAAD Office for FY 2022	SAAD Program		SVP	N/A	3/20/2022	N/A	3/23/2022	3/23/2022	3/23/2022	3/25/22	N/A	3/28/2022	4/4/2022	4/8/2022	5/10/2022	12-May-22	2022 SAAD
	LOT 1 – Food and Accommodation in Burias, Masbate (P55,500.00)	SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A				5/26/2022	5/26/2022	2022 SAAD Livestock
	LOT 2 – Food and Accommodation in Monreal, Balud & Esperanza, Masbate (P166,500.00)												3/23/2022	3/23/2022	3/28/2022		6/10/2022	
	LOT 3 – Van Rental (P108,000.00)												3/23/2022			6/10/2022	6/10/2022	
	LOT 4 – Training Supplies (P88,150.00)												5/4/2022	5/6/2022	5/6/2022	4/28/2022		
	LOT 5 – Training Kits (P159,000.00) for the conduct of Training on Poultry Production & Product Development in Masbate												3/23/2022	3/23/2022	3/28/2022	5/9/2022	5/9/2022	
	LOT 1 – Food and Accommodation in Sorsogon (P265,000.00)	SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A						2022 SAAD-HVCDP
	LOT 2 – Van Rental (P105,000.00)												3/23/2022	3/25/2022	3/28/2022			
	LOT 3 – Training Kits (P340,625.00)												3/23/2022					
	LOT 4 – Training supplies (P190,275.00) for use during the conduct of High Value Crops Production and Enterprise Development Trainings under FY 2022 SAAD Program in Sorsogon												5/4/2022	5/6/2022	5/10/2022			
	LOT 1 – Food and Accommodation in Sorsogon (P280,500.00)	SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A						2022 SAAD-Corn
	LOT 2 – Van Rental (P42,000.00)												3/23/2022	3/25/2022	3/28/2022			
	LOT 3 – Training Supplies (P28,140.00)												5/4/2022	5/6/2022	5/11/2022			
	LOT 4 – Training Kits (P49,575.00) for use during the conduct of Various Trainings under SAAD-Corn in Sorsogon												3/23/2022	3/25/2022	3/28/2022			
	LOT 1 – Food and Accommodation in Sorsogon (P376,000.00)	SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A						2022 SAAD
	LOT 2 – Food and Accommodation in Cam Sur (P188,000.00)												3/23/2022	3/25/2022	3/28/2022			
	LOT 3 – Van Rental (P84,000.00)												3/23/2022					
	LOT 4 – Training Supplies (P101,500.00) for use during the conduct of Various Activities under SAAD Program for FY 2022 in Sorsogon and Cam Sur												5/4/2022	5/6/2022	5/9/2022			
	LOT 1 – Food and Accommodation in Mainland and Monreal, Masbate (P166,500.00)	SAAD Program		SVP	N/A	3/2/2022	N/A	3/7/2022	3/7/2022	3/7/2022	3/17/2022	N/A						2022 SAAD-OAP
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P55,500.00)												3/21/2022	3/23/22	3/25/22			
	LOT 3 – Van Rental (P72,000.00)												3/21/2022					
	LOT 4 – Training Supplies (P166,040.00)												4/22/2022	4/25/22	4/27/22			
	LOT 5 – Training Kits (P356,460.00) for use during the conduct of Entrepreneurial Capability Training for SAAd-Organic in the Province of Masbate												3/21/2022	3/23/22	3/25/22			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds		
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			
	Supply and Delivery of:	SAAD Program		SVP	N/A	3/14/2022	N/A	3/21/2022	3/21/2022	3/21/2022		N/A	4/22/2022					2022 SAAD		
	LOT 1 – Various ICT Supplies (P200,000.00)										4/19/22			4/27/22	5/2/22					
	LOT 2 – Office Equipment (P200,000.00) for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes & Masbate													6/6/2022	6/6/2022					
		SAAD Program		SVP	N/A	3/14/2022	N/A	3/21/2022	3/21/2022	3/21/2022		N/A	4/22/2022					2022 SAAD		
	LOT 1 - Fuel for SAAD PPMSO in Catanduanes (P200,000.00)										4/20/22			4/27/22	5/2/22					
	LOT 2 – Fuel for SAAD PPMSO in Masbate (P200,000.00) for use of SAAD PPMSO in Catanduanes and Masbate																			
		SAAD Program		SVP	N/A	3/14/2022	N/A	3/21/2022	3/21/2022	3/21/2022		N/A						2022 SAAD-HVCD		
	LOT 1 – Food and Accommodation in Catanduanes (P265,000.00)										4/20/22		5/11/2022	5/13/2022	5/16/2022					
	LOT 2 – Van Rental (P135,000.00)												5/11/2022							
	LOT 3 – Training Kits (P344,025.00)												5/11/2022							
	LOT 4 – Training Supplies (P195,675.00) for use during the conduct of High Value Crops Production and Enterprise Development Trainings under FY 2022 SAAD Program in Catanduanes												4/22/2022	4/27/2022	5/2/2022					
	Supply and Delivery of:	SAAD Program		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/4/2022	N/A	5/11/2022					2022 SAAD		
	LOT 1 –Hermetic Cocoon (P525,000.00)													5/16/2022	5/18/2022					
	LOT 2 – Heavy Duty / Industrial Gas Stove with LPG Tank (50 kg) (P165,000.00) for Distribution to SAAD Beneficiaries for FY 2022																			
	Printing of Various Materials (Planner, Notepad, Flyers, Product Label Stickers, Newsletter and SAADventures) for distribution to SAAD Beneficiaries for FY 2022	SAAD Program		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/4/2022	N/A	5/11/2022	06/03/22	06/06/22			2022 SAAD		
	Supply and Delivery of Various Agricultural Equipment for Implementation under FY 2022 SAAD-Corn Program for the Beneficiaries in Sorsogon and Masbate	SAAD Program		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/4/2022	N/A	5/11/2022	05/16/22	05/18/22	05/24/22	06/17/22	2022 SAAD-Corn		
	Supply and Delivery of 8 units Sack Sealer / Sewing Machine for Distribution to SAAD Beneficiaries under SAAD-Rice for FY 2022	SAAD Program		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/4/2022	N/A	5/11/2022	05/16/22	05/18/22			2022 SAAD-Rice		
	Supply and Delivery of:	SAAD Program		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022		N/A	5/30/2022					2022 SAAD		
	LOT 1 – Various Agri Forestry Equipment (Stainless Steamer & PVC 4-inch water pipe flexible suction hose pipe)										4/23/22			6/3/2022	6/6/2022					
	LOT 2 – Office Equipment (Heavy Duty Colored Photocopier)																			
	LOT 3 – Risograph Machine for use of SAAD Office															6/23/2022	6/23/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	STUDY ON THE PROGRAM MANAGEMENT OFFICE (PMO) OF THE SAAD REGIONAL AND PROVINCIAL OFFICES	SAAD Program		SVP	N/A	5/12/2022	N/A	5/16/2022	5/16/2022	5/16/2022		N/A	5/30/2022					2022 SAAD
	LOT 1 – Food and Accommodation in Naga City (P12,250.00)													5/31/22	6/1/22			
	LOT 2 – Catering Services in Cam Sur (P19,500.00)																	
	LOT 3 – Food and Accommodation in Catanduanes (P42,900.00)										5/23/22							
	LOT 4 – Food and Accommodation in Masbate (P46,500.00)																	
	LOT 5 – Food and Accommodation in Sorsogon (P45,000.00)																	
	LOT 6 – Van Rental (P68,500.00) for use during the conduct of Study on the Program Management Office																	
		4Ks		SVP	N/A	1/29/2022	N/A	2/4/2022	2/4/2022	2/4/2022		N/A	2/18/2022					2022 4Ks
	LOT 1 – Catering Services and Accommodations for in Camarines Norte (P79,500.00)										2/16/22			2/28/2022	3/1/2022	3/10; 6/28-29/2022		
	LOT 2 – Catering Services for trainings in Camarines Sur (P236,250.00)										2/16/22			2/18/2022	2/21/2022	3/15-17; 6/9-10, 6/14-15; 6/16-17		
	LOT 3 – Caterings Services and Accommodations for trainings in Sorsogon (P245,250.00)										2/16/22			2/28/2022	3/1/2022	3/22; 6/21-24/2022		
	LOT 4 – Van Rental for Camarines Norte, Camarines Sur and Sorsogon (P245,000.00)										2/16/22			2/28/2022	3/1/2022	3/10; 15-17, 22/2022; 6/9-10,14-17, 21-24, 28-29/ 2022		
	LOT 5 – Supplies and Materials (P55,000.00) for use during the conduct of Trainings and Activities in the implementation of 4K's										2/16/22			3/1/2022	3/2/2022	3/21/2022	3/21/2022	
	Supply and Delivery of Various Zooligical Supplies for use in the implementation of 4K's Program	4Ks		SVP	N/A	1/28/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/23/22	N/A	2/28/2022	3/17/2022	3/21/2022			2022 4Ks
	Supply and Delivery of 1 unit Multi cultivator for use in the implementation of 4K's	4Ks		SVP	N/A	1/29/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/23/22	N/A	2/28/2022	3/10/2022	3/15/2022			2022 4Ks
	Supply and Delivery of	4Ks		SVP	N/A	1/29/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/15/22	N/A	2/18/2022					2022 4Ks
	LOT 1 – Various Garden Tools (P112,980.00) and										2/15/22			2/22/2022	2/23/2022	3/21/2022	22-Mar-22	
	LOT 2 – 180 Bags Organic Fertilizers for distribution to ICC's / IP Farmers under 4K's										2/15/22			2/22/2022	2/23/2022	3/25/2022	25-Mar-22	
	Supply and Delivery of Various Planting Materials for distribution to ICC's / IP Farmers under 4K's	4ks		SVP	N/A	1/29/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/15/22	N/A	2/18/2022	2/22/2022	2/23/2022			2022 4Ks
		4Ks		SVP	N/A	2/18/2022	N/A	2/21/2022	2/21/2022	2/21/2022	3/3/22	N/A	3/7/2022					2022 4Ks
	LOT 1 – Catering Services (P63,000.00)													3/10/2022	3/11/2022	4/14/2022		
	LOT 2 – Supplies and Materials (P51,950.00)													3/10/2022	3/11/2022	4/1/2022	1-Apr-22	
	LOT 3 – Van Rental (P60,000.00) for the conduct of Various Meetings and Monitoring Activities in the Implementation of 4Ks													3/10/2022	3/11/2022			
	Supply and Delivery of Various Office Supplies for use in the Implementation of 4Ks Program FY 2022	4Ks		SVP	N/A	2/18/2022	N/A	2/21/2022	2/21/2022	2/21/2022	3/3/22	N/A	3/7/2022	3/10/2022	3/14/2022	4/1/2022	4/1/2022	2022 4Ks

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		4Ks		SVP	N/A	3/28/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/1/2022	N/A	4/13/2022	4/16/2022	4/18/2022			2022 4Ks
	LOT 1 – Food and Accommodation (P188,000.00)															6/7/2022		
	LOT 2 – Catering Service for Packed Foods (P121,500.00)															6/7/2022		
	LOT 3 – Van Rental (P65,000.00) for use in the Site Validation and Monitoring of Program Implementation of 4Ks in the Ancestral Domain of Jose Panganiban and Coordination Meeting with the Different Stakeholders															6/3/2022		
	CATERING AND SUPPLIES FOR USE DURING THE CONDUCT OF ADDITIONAL TRAININGS AND ACTIVITIES IN PREPARATION FOR ISO 3RD PARTY CERTIFICATION	AFD		SVP	N/A	1/21/2021	N/A	1/24/2022	1/24/2022	1/24/2022	1/27/22	N/A	1/28/2022					PMMA- HVCDP DOPPP- AMIA LIVESTOCK ESETS QCI- REGULATORY ILD RICE-EDMA
	LOT 1- Catering services for trainings and Other Activities													1/28/2022	1/31/2022			
	LOT 2 - Supply and Delivery of Various Materials for Training													1/28/2022	1/31/2022		22-Feb-22	
		PMED		SVP	N/A	2/3/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/17/2022	N/A						2022 Various Fund
	LOT 1 – Food and Accommodation at DA RFO 5 (P364,325.00)												2/18/2022	2/21/2022	2/21/2022	2/22,23-25; 3/10&15, 31; 5/12, 24, 26, 2022	5/10/2022	
	LOT 2 – Food and Accommodation at Magarao, Cam Sur (P92,500.00)												2/18/2022	2/21/2022	2/21/2022	3/8 & 10, 2022		
	LOT 3 – Catering Services in Naga City, Cam Sur(P39,000.00)												2/18/2022	2/21/2022	2/21/2022			
	LOT 4 – Catering Services in Albay (P21,000.00)																	
	LOT 5 – Food and Accommodation at Catanduanes (P75,250.00)												2/18/2022	2/21/2022	2/21/2022			
	LOT 6 – Food and Accommodation at Masbate (P27,500.00)																	
	LOT 7 – Training Supplies (P151,430.00)												2/18/2022	2/21/2022	2/21/2022			
	LOT 8 – Advocacy Shirt (P83,450.00)																	
	LOT 9 – Van Rental (P29,500.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022												2/18/2022	2/21/2022	2/21/2022	3/8 & 10, 2022		
	2nd Invitation -	PMED		SVP	N/A	2/18/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/1/2022	N/A	3/4/2022					2022 Various Fund
	LOT 4 – Catering Services in Albay (P21,000.00)													3/7/2022	3/7/2022	3/24/2022	3/30/2022	
	LOT 6 – Food and Accommodation at Masbate (P27,500.00)													3/7/2022	3/7/2022			
	LOT 8 – Advocacy Shirt (P83,450.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022													3/7/2022	3/7/2022	3/8 & 10, 2022		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		PMED		SVP	N/A	2/18/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/1/2022	N/A						2022 Various Fund
	LOT 1- CATERING SERVICES FOR CAMARINES SUR,												3/16/2022	3/21/2022	3/21/2022	4/19/2022	4/26/2022	
	LOT 2- FOOD AND ACCOMMODATION IN NAGA CITY,												4/13/2022	4/18/2022	4/18/2022			
	LOT 3- FOOD AND ACCOMMODATION IN CATANDUANES.												3/16/2022	3/21/2022	3/21/2022			
	LOT 4- TRAINING SUPPLIES,												3/16/2022	3/21/2022	3/21/2022	6/20/2022		
	LOT 5- DEMO MATERIALS AND												3/16/2022	3/21/2022	3/21/2022	6/20/2022		
	LOT 6- VAN RENTAL FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022												3/16/2022	3/21/2022	3/21/2022			
	Catering Services for use during the conduct of Regular, Emergency BAC and Staff Meetings for the period of March – December 2022	BAC		SVP	N/A	11/3/2022	N/A	3/14/2022	3/14/2022	3/14/2022	03/11-03/18/2022	N/A	3/21/2022	03/23/2024	03/25/2024	3/31/2022		2022 Various Fund
	Fuel Deposit for use by DA Service Vehicles for the month of April 2022 under Various Programs	AFD		SVP	N/A	3/11/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/21/22	N/A	3/21/2022	3/22/2022	3/23/2022		13-Apr-22	2022 Various Fund
	One (1) piecework for the Enhancement of Financial Tracking System to be used for Admin & Finance Division	AFD		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/21/2022	N/A	3/23/2022	3/24/2022	3/25/2022			2022 Rice/ Corn
	Urban Garden and Edible Landscaping at the New Building of DA RFO 5 (Supply, Delivery and Labor)	SAAD		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/18/2022	N/A	3/23/2022	3/30/2022	4/1/2022	4/20/2022	4/20/2022	2022 Rice / Corn/ Livestock/ OAP/ HVCDP
		BAC		SVP	N/A	4/1/2022	N/A	4/4/2022 (AM)	4/4/2022 (AM)	4/4/2022 (AM)	4/4/2022	N/A	4/4/2022 (PM)	4/4/2022	4/4/2022			Various Fund
	LOT 1 - Food and Accommodation in Naga City (P44,000.00)															4/5/2022	5/30/2022	
	LOT 2 – Catering Services in Cam Sur (P57,750.00)															4/5/2022	5/30/2022	
	LOT 3 – Van Rental (P12,000.00) for the conduct of Compliance and Management Audit on the Procurement System of DA RFO 5															4/5/2022	5/30/2022	
		DA RFO 5		SVP	N/A	5/3/2022	N/A	5/6/2022	5/6/2022	5/6/2022	5/10/2022	N/A	5/11/2022	5/12/2022	5/13/2022			Various Funds
	LOT 1 – Catering Service (P205,000.00)																	
	LOT 2 – Various Materials (P100,000.00) for use during the conduct of DA RFO 5 Summer Sportsfest 2022																	
	Printing of Various Materials (Planner, Calendar, Newsletter, Brochure) for distribution to farmers, LGUs, Clients attached agencies, Stakeholders	RAFIS		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022	4/18/2022	N/A	5/6/2022	5/10/2022	3/13/2022			2022 Rice, HVCDP, Livestock

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		PMED		SVP	N/A	4/19/2022	N/A	4/22/2022	4/22/2022	4/22/2022	4/26/2022	N/A	5/4/2022					2022 Other ESETS, Other R &D
	Lot 1 - Catering Service in Cam. Sur													5/6/2022	5/6/2022			
	Lot 2 - Catering and Accomodation in Naga City													5/6/2022	5/6/2022			
	Lot 3 - Catering Services in Albay													5/6/2022	5/6/2022			
	Lot 4 - Catering and Accomodation in Catanduanes													5/6/2022	5/6/2022			
	Lot 5 - Catering Service in Cam. Norte													5/6/2022	5/6/2022			
	Lot 6 - Catering and Accomodation in Masbate													5/6/2022	5/6/2022			
	Lot 7 - Training Supplies													5/6/2022	5/6/2022	5/31/2022	6/1/2022	
	Lot 8 - Demo Materials													5/6/2022	5/6/2022	5/31/2022	6/1/2022	
	Lot 9 - Van rental for the conduct of various activities of PMED													5/6/2022	5/6/2022			
		DA RFO 5		SVP	N/A	4/30/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/5/2022	N/A	5/6/2022	5/10/2022	5/13/2022			2022 Various Program
	LOT 1 – Food (P422,500.00)																	
	LOT 2 – Accommodation (P425,750.00)																	
	LOT 3 – Bus Rental (P45,000.00) for use during the conduct of DA RFO 5 Team Building on May 20-21, 2022 under Various Programs																	
	Supply and Delivery of 1 Receiving Lobby Set for Admin Building	AFD		SVP	N/A	1/18/2022	N/A	1/24/2022	1/24/2022	1/24/2022	2/16/22	N/A	2/18/2022	2/23/2022	2/24/2022			2022 Other R&D / GAS
	Fuel Deposit and Lubricants for use at DA-ARDC	DA- ARDC		SVP	N/A	5/11/2022	N/A	5/16/2022	5/16/2022	5/16/2022	6/8/22	N/A	6/10/2022	6/14/2022	6/17/2022			2022 Various Program
	Supply, Delivery, Fabrication and Installation of Stainless Steel Building Marker for Rice, SAAD & RCPC Building under Various Funds	Rice, SAAD, RCPC		SVP	N/A	5/13/2022	N/A	5/16/2022	5/16/2022	5/16/2022	5/20/2022	N/A	5/23/2022	5/24/2022	5/24/2022	6/10/2022	6/15/2022	2022 Various Program
	Catering Services for use during the Conduct of Monthly Staff Meeting in Camarines Norte Lowland & Rainfed Research Station (CNLRRS)	DA- CNLRRS		SVP	N/A	5/13/2022	N/A	5/16/2022	5/16/2022	5/16/2022	5/19/22	N/A	5/23/2022	5/24/2022	5/24/2022			2022 Various Program
	Meals for use in the conduct of Training Workshop on Agriculture and Eco Tourism Status of Bicol Region 2022	HVCD, Corn, SAAD		SVP	N/A	5/26/2022	N/A	6/3/2022	6/3/2022	6/3/2022	6/10/2022	N/A	6/13/2022	6/15/2022	6/15/2022	6/16/2022	6/16/2022	2022 Various Fund (HVCDP, Corn, ESET, SAAD)
	Supply and delivery of 257 bags Rice allowance for DA RFO 5 Permanent Employees for January 2022	AFD		SVP	N/A	6/3/2022	N/A	6/10/2022	6/10/2022	6/10/2022	6/15/2022	N/A	6/17/2022	6/22/2022	6/24/2022			2022 Various Fund

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		RAFIS		SVP	N/A	6/10/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/20/2022	N/A	6/20/2022					2022 Various Fund
	Lot 1 – Food and Accommodation (P242,000.00)													6/22/2022	6/24/2022	6/29/2022		
	LOT 2 – Van Rental (P20,000.00)													6/22/2022	6/24/2022	6/29/2022		
	LOT 3 – Supplies and Materials (P6,000.00) to be used during the Benchmarking Activity of DA Regional Information Officers to DA 5 Digital Radio and TV Station													6/22/2022	6/24/2022	6/24/2022		
	Supply and Delivery of Office Supplies for use at ILD	ILD		SVP	N/A	1/21/2022	N/A	1/24/2022	1/24/2022	1/24/2022	2/8/22	N/A	2/11/2022	2/15/2022	2/18/2022	3/23/2022	25-Mar-22	2022 ILD
	Catering Service for CY 2022 Quarterly Consultation / Special Monthly Meetings / Assessment of ILD	ILD		SVP	N/A	1/18/2022	N/A	1/24/2022	1/24/2022	1/24/2022	1/26/22	N/A	1/28/2022	1/28/2022	1/31/2022			2022 ILD
	LOT 1 – Outside DA Facilities (P144,000.00)															3/25/2022	3/25/2022	
	LOT 2 – Within DA Facilities (P120,000.00)															3/21/2022	3/21/2022	
	Catering Services, Supplies and Materials, Advocacy Shirt for use during the conduct of Technical Briefing on Peste Updates and Management Cum Biological Control Agent	RCPC- ILD		SVP	N/A	2/10/2022	N/A	2/18/2022	2/18/2022	2/18/2022		N/A	3/7/2022					2022 ILD
	LOT 1 – Cam Sur (P108,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 2 – Albay (P90,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 3 – Cam Norte (P90,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 4 – Catanduanes (P270,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 5 – Masbate (P162,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 6 – Supplies and Materials (P123,000.00)										3/3/22			3/10/2022	3/14/2022			
	LOT 7 – Advocacy Shirt (P17,500.00)										3/3/22			3/10/2022	3/14/2022	4/5/2022	4/8/2022	
	Supply and Delivery of Various Other Supplies for the Operation and Maintenance of Regional Crop Protection Center	RCPC- ILD		SVP	N/A	3/1/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/14/22	N/A	3/16/2022	3/18/2022	3/23/2022			2022 ILD
	LOT 1 – Other Supplies (P184,690.00)																	
	LOT 2 – Various Other Supplies (P325,065.00)																	
	Filter Replacement for Elisa Reader Machine (Model no. ELX800, Serial no. 12110112) to be used in RADDL as Vital Equipment for Animal Disease Diagnosis	ILD- RADDL		SVP	N/A	3/10/2022	N/A	3/14/2022	3/14/2022	3/14/2022	3/21/22	N/A	3/23/2022	3/28/2022	3/30/2022			2022 ILD
	Supply and Delivery of	ILD- RAFCAL		SVP	N/A	3/11/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/21/22	N/A						2022 ILD
	LOT 1 -Kjeltabs (P163,990.00)												3/23/2022	3/28/2022	3/30/2022			
	LOT 2 – Certified Reference Materials pig feeds (P50,000.00) for use at the Regional Feed Chemical Analysis Laboratory V, Camalig, Albay												3/23/2022	3/28/2022	3/30/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		ILD-RADDL		SVP	N/A	3/10/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/21/22	N/A						2022 ILD
	LOT 1 – Food and Accommodation in Albay (P143,750.00)												3/23/2022	3/28/2022	3/30/2022	4/27-28/2022	4/27-28/2022	
	LOT 2 – Training Kits (P256,500.00)												3/23/2022	3/28/2022	3/30/2022	5/25/2022	25-Apr-22	
	LOT 3 – Native Chicken (P30,000.00) for use during the conduct of Taining on Avian Influenza and New Castle Disease Surveillance																	
	Supply and Delivery of Laboratory Supplies to be used for Avian Influenza sample collection and Disease Surveillance	ILD-RADDL		SVP	N/A	3/17/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/22/22	N/A	3/23/2022	3/28/2022	3/30/2022	5/26/2022	30-May-22	2022 ILD
	Labor and materials for the Relocation and installation of electrical lines of airconditioning units of ILD	ILD		SVP	N/A	4/19/2022	N/A	4/22/2022	4/22/2022	4/22/2022	5/11/22	N/A	5/13/2022	5/17/2022	5/18/2022			2022 ILD
		ILD		SVP	N/A	5/5/2022	N/A		5/11/2022									2022 ILD
	LOT 1 – Van Rental (P200,000.00)							5/11/2022		5/11/2022	5/18/22	N/A	5/23/2022	5/25/2022	5/30/2022			
	LOT 2 – Advocacy Shirt (P5,000.00) to be used for the 1 st batch Proficiency Testing and Interlaboratory Comparison Exercises towards obtaining ISO / IEC 17025 Accreditation to other Regions of ILD																	
	Supply and delivery of:	Regulatory Division		SVP	N/A	1/13/2022	N/A	1/24/2022	1/24/2022	1/24/2022	1/25/2022	N/A	1/28/2022	1/31/2022	1/31/2022			2022 QCI-Regulatory
	LOT 1 – Catering Service during Monthly Consultation Meeting (P199,500.00)															4/18; 5/2; 6/17; 7/1/2022		
	LOT 2 – Blended Orientation Seminar/ Webinar on “Animal Welfare Act” and Registration and Licensing of Livestock Poultry and By-Products Handlers and Accreditation of Transport Carriers (P76,000.00)															5/26/2022		
	Supply and Delivery of Office Supplies and Other Supplies for use at Regulatory Division	Regulatory Division		SVP	N/A	1/13/2022	N/A	1/24/2022	1/24/2022	1/24/2022	1/25/2022	N/A	1/28/2022	1/31/2022	1/31/2022			2022 QCI-Regulatory
	LOT 1 – Office Supplies (P106,010.00)															2/11/2022	4/25/2022	
	LOT 2 – Other Supplies (P82,074.00)																	
	Supply and delivery of:	Regulatory Division		SVP	N/A	4/26/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/5/2022	N/A	5/11/2022					2022 QCI
	LOT 1 – Office Supplies (P78,534.00)													5/13/2022	5/13/2022			
	LOT 2 – Other Supplies (P48,238.00) for use under Regulatory Division CY 2022													5/13/2022	5/13/2022			
	Supply and delivery of:	Regulatory Division		SVP	N/A	1/13/2022	N/A	1/24/2022	1/24/2022	1/24/2022	1/27/2022	N/A	2/4/2022					2022 Halal
	LOT 1 – Catering Services in Albay (P68,000.00)													2/7/2022	2/7/2022	3/24/2022	3/24/2022	
	LOT 2 – Starter Kit (Goat) (P150,000.00) under Halal Food Industry Development Program													2/7/2022	2/7/2022	3/24/2022	3/24/2022	
	Labor and Materials for the Repair and Improvement of 1 unit Staff House at DA CNLRRS	RAED		SVP	N/A	1/18/2022	N/A	1/24/2022	1/24/2022	1/24/2022	2/9/22	N/A	2/14/2022	3/8/2022	3/15/2022	5/3/2022		2022 Other R&D

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Labor and Materials for the Repair of 1 unit Staff House (Staff Cottage no. 3) at CBES, DA RFO 5	RAED		SVP	N/A	1/18/2022	N/A	1/24/2022	1/24/2022	1/24/2022	2/9/22	N/A	2/14/2022	3/8/2022	3/15/2022	5/3/2022		2022 Other R&D
	Labor and Materials for the Repair and Improvement of Perimeter Fence (L-50 mts) at CHUDS	RESEARCH DIVISION (CHUDS)		SVP	N/A	01-Mar-22	N/A	3/4/2022	3/4/2022	3/4/2022	3/14/22	N/A	3/16/2022					2022 Other R&D
	Supply and Delivery of:	DA- ARDC		SVP	N/A	4/26/2022	N/A	5/4/2022	5/4/2022	5/4/2022		N/A	6/10/2022					2022 Other R&D
	LOT 1 – Agri Supplies (P54,983.00)										6/8/2022			6/14/2022	6/17/2022			
	LOT 2 – Office Supplies (P34,980.00) for use at DA-ARDC (ABS)										6/8/2022			6/14/2022	6/17/2022			
	Catering Services to be used in the Training on Community Based Disaster Risk Reduction and Management Plans Preparation under AMIA and BP2 Programs:	AMIA		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022		N/A						BP2 / AMIA
	LOT 1 – Venue: Naga City, Cam Sur (P135,000.00)										4/11/2022		4/13/2022	4/14/2022	4/15/2022			
	LOT 2 – Venue: Virac, Catanduanes (P144,000.00)										4/11/2022		4/13/2022	4/15/2022	4/20/2022			
	LOT 3 – Venue: Tabaco City, Albay (P144,000.00)										4/12/2022		4/13/2022	5/26/2022	5/30/2022			
	Catering Services for use in the Various Meetings to be conducted in AMIA Villages under AMIA and BP2 Programs:	AMIA		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/1/2022	N/A	4/4/2022					BP2 / AMIA
	LOT 1 – DA RFO 5 (P74,550.00)													4/5/2022	4/6/2022			
	LOT 2 – Sorsogon (P72,775.00)													4/11/2022	4/18/2022			
	LOT 3 – Cam Norte (P72,775.00)													4/8/2022	4/13/2022			
	LOT 4 – Albay (P72,775.00)													4/5/2022	4/6/2022			
	LOT 5 – Masbate (P83,070.00)													4/8/2022	4/13/2022			
	LOT 6 – Catanduanes (P63,900.00)													4/8/2022	4/13/2022			
	LOT 7 – Van Rental (P60,000.00)													4/4/2022	4/4/2022			
	Supply and Delivery of 6 units Laptop for AMIA and BP2 Program Various Activities	AMIA		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/23/22	N/A	6/1/2022	6/6/2022	6/8/2022			BP2 / AMIA
	Supply and Delivery of Various Corn Seeds for implementation of Corn Program	AMIA		SVP	N/A	5/25/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/1/2022	N/A	6/10/2022	6/13/2022	6/13/2022			Corn
	Supply and delivery of ICT office supplies to be used for the various activities of AMIA and BP2 Programs	AMIA		SVP	N/A	6/4/2022	N/A	6/10/2022	6/10/2022	6/10/2022	6/10-15/2022	N/A	6/17/2022	6/21/2022	6/23/2022			BP2

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Van Rental for utilization of BP2 Program to ensure Mobility, Timely Service & Prompt Response to BP2 Beneficiaries Regionwide	BP2		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	3/31-4/12/2022	N/A	4/13/2022	04/18/2022	04/21/2022			BP2
	LOT 1 – Van rental for Albay (P98,000.00)																	
	LOT 2 – Van rental for Cam Norte (P98,000.00)																	
	LOT 3 – Van rental for Cam Sur (P70,000.00)																	
	LOT 4 – Van rental for Sorsogon (P98,000.00)																	
	LOT 5 – Van rental for Catanduanes (P168,000.00)																	
	LOT 6 – Van rental for Masbate (P168,000.00)																	
	Printing of Various Materials (Planner, Brochure, Flyers) for Distribution to Target Clients (BP2 Beneficiaries), Farmers, LGUs and Other Clienteles	BP2		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/11/2022	N/A	5/6/2022	5/10/2022	5/13/2022			BP2 Livestock HVCDP
	Supply and Delivery of :	BP2		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022		N/A	4/22/2022					BP2
	LOT 1 – Assorted Vegetable Seeds (P70,000.00)										4/4-20/2022			04/26/2022	04/28/2022			
	LOT 2 – Garden Tools (P568,400.00)										4/4-20/2022			04/26/2022	04/28/2022			
	LOT 3 – Various Fertilizers (P300,000.00) for utilization of BP2 Program										4/4-20/2022			04/26/2022	04/28/2022			
	Supply and Delivery of:	BP2		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022		N/A	5/4/2022					BP2
	LOT 1 – 10,000 pcs Plastic Egg Tray (P200,000.00)										4/4-5/3/2022			6/5/2022	11/5/2022			
	LOT 2 – 300 units Digital Weighing Scale (P750,000.00) for utilization of Balik Probinsya, Bagong Pag-asa (BP2) Program										4/4-5/3/2022			6/5/2022	11/5/2022			
	Supply and delivery of:																	
	LOT 1 – 10 units Incubator (P320,000.00)	BP2		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022	4/4-5/10/2022	N/A		5/13/2022	5/13/2022	6/20/2022	6/23/2022	BP2
	LOT 2 – 400 bags Chicken Layer Crumble (P600,000.00) for utilization of BP2 Program										4/4-5/10/2022			5/13/2022	5/13/2022	5/30/2022	5/31/2022	
	Supply and Delivery of Poultry Drugs (Vitamins) for utilization of BP2 Program in the Province of Cam Sur	BP2		SVP	N/A	3/29/2022	N/A	4/1/2022	4/1/2022	4/1/2022	4/4-5/10/2022	N/A	5/11/2022	5/13/2022	5/13/2022	6/9/2022	6/10/2022	BP2
	Supply and Delivery of 1,650 hds Rhode Island Red (RIR) for utilization of BP2 Program to the Province of Camarines Sur	BP2		SVP	N/A	3/30/2022	N/A	4/4/2022	4/4/2022	4/4/2022	4/22/2022	N/A	5/16/2022	5/20/2022	5/25/2022			BP2
	Supply and Delivery of	AMIA		SVP	N/A	3/27/2022	N/A	3/31/2022	3/31/2022	3/31/2022	5/23/2022	N/A						BP2 / AMIA
	LOT 1 – Office Supplies												6/24/2022	6/30/2022	7/7/2022			
	LOT 2 – Ofuuce Equipment												6/24/2022	6/30/2022	7/7/2022			
	LOT 3 – Other Supplies and Materials												6/24/2022	6/30/2022	7/7/2022			
	LOT 4 – Semi Expendable Other Machinery and Equipment																	
	LOT 5 – ICT Office Supplies												6/24/2022	6/30/2022	7/7/2022			
	LOT 6 – Semi-Expendable ICT Equipment												6/24/2022	6/30/2022	7/7/2022			
	LOT 7 – Printer for use in the implementation of AMIA and BP2 Program												6/24/2022	6/30/2022	7/7/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Office Supplies for utilization of BP2 to the Province of Cam Sur	BP2		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/29/2022	N/A	5/18/2022	5/25/2022	5/30/2022			BP2
	Supply and Delivery of 100 units Portable Sprayer for utilization of Balik Probinsya Program 2 to the Province of Cam Sur	BP2		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	3/31-6/9/2022	N/A	6/13/2022	6/15/2022	6/17/2022			BP2
	Food and accommodation and other supplies for use during the conduct on Training on Urban Gardening Management and Poultry Production Promoting Farm Diversification & Livelihood Development to BP2 Beneficiaries cum Awarding Ceremony	BP2		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022		N/A	5/23/2022					BP2
	LOT 1 – Cam Sur (P81,000.00)										3/31-4/12/2022			5/25/2022	5/27/2022			
	LOT 2 – Albay (P81,000.00)										3/31-5/19/2022			5/25/2022	5/27/2022			
	LOT 3 – Sorsogon (P81,000.00)										3/31 - 4/18/2022			5/25/2022	5/27/2022			
	LOT 4 – Cam Norte (P81,000.00)										3/31 - 4/18/2022			5/25/2022	5/27/2022			
	LOT 5 – Masbate (P103,500.00)										3/31 - 4/18/2022			5/25/2022	5/27/2022			
	LOT 6 – Catanduanes (P103,500.00)										3/31 - 4/18/2022			5/25/2022	5/27/2022			
	LOT 7 – Other Supplies (P60,750.00)										3/31-4/12/2022			5/25/2022	5/27/2022			
	Supply and Delivery of Other Supplies for the Utilization of Balik Probinsya 2 Program in the province of Cam Sur	BP2		SVP	N/A	04/25/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/4-5/20/2022	N/A	5/30/2022	6/1/2022	6/3/2022			BP2
	Catering Services for the conduct of Groundwork Meetings of BP2 Program Staff for the Upcoming Series of Training on Poultry Production and Urban Gardening Management	BP2		SVP	N/A	1/5/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/4-5/19/2022	N/A	5/23/2022	5/25/2022	5/27/2022			BP2
		BP2		SVP	N/A	5/26/2022	N/A	5/30/2022	5/30/2022	5/30/2022		N/A	6/13/2022					BP2
	LOT 1 – Catering Service (P119,000.00)										5/30-6/10/2022			6/15/2022	6/12/2022			
	LOT 2 – Other Supplies (P14,100.00) for the conduct of BP2 Program Semestral Assessments and Planning Workshop										5/30-6/10/2022			6/15/2022	6/12/2022			
	Van rental for the implementation of BP2 Year end Forum Assessment and Evaluation and Trainings:	BP2		SVP	N/A	6/4/2022	N/A	6/10/2022	6/10/2022	6/10/2022	6/10-15/2022	N/A	6/17/2022	6/21/2022	6/23/2022			BP2
	Lot 1 - Albay																	
	Lot 2 - Cam. Norte																	
	Lot 3 - Cam Sur																	
	Lot 4 - Sorsogon																	
	Lot 5 - Catanduanes																	
	Lot 6 - Masbate																	
	Catering services for the conduct of Convergence and Quarterly Meetings of DA BP2 Staff on the implementation of Target activities under BP2 Program	BP2		SVP	N/A	6/4/2022	N/A	6/10/2022	6/10/2022	6/10/2022	6/10-15/2022	N/A	6/17/2022	6/21/2022	6/23/2022			BP2

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		AMIA		SVP	N/A	2/6/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/16/22	N/A						2022 AMIA
	LOT 1 – Catering Service in Cam Sur (P49,700.00)												2/18/2022	2/21/2022	2/21/2022			
	LOT 2 – Catering and Accommodation for trainings in Catanduanes (P117,000.00)												2/18/2022	2/23/2022	2/25/2022			
	LOT 3 – Catering and Accommodation in Masbate (P83,250.00)												2/18/2022	2/24/2022	3/1/2022		3/25/2022	
	LOT 4 – Catering and Accommodation in Cam Norte (P83,250.00)																	
	LOT 5 – Van Rental in Albay, Catanduanes, Cam Norte, Sorsogon and Masbate (P74,000.00)												2/18/2022	2/21/2022	2/23/2022			
	LOT 6 – Supplies and Materials (P77,010.00) during the conduct of Various Trainings of AMIA Program												2/18/2022	2/21/2022	2/23/2022			
	2nd Invitation - Catering Services, Food and Accommodation for use during the conduct of Training at Cam Norte for the Implementation of AMIA Program FY 2022	AMIA		SVP	N/A	2/18/2022	N/A	2/21/2022	2/21/2022	2/21/2022	3/4/22	N/A	3/7/2022	3/14/2022	3/14/2022			2022 AMIA
		AMIA		SVP	N/A	2/5/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/17/22	N/A	2/21/2022	2/23/2022	2/28/2022			2022 AMIA
	LOT 1 – Catering Service at DA RFO 5 (P71,000.00)																	
	LOT 2 – Catering Service at Sorsogon (P21,300.00)																	
	LOT 3 – Catering Service at Masbate (P42,600.00)																	
	LOT 4 – Catering Service at Catanduanes (P42,600.00) for use during the conduct of Various Trainings under AMIA Program FY 2022																	
		AMIA		SVP	N/A	20-May-22	N/A	5/23/2022	5/23/2022	5/23/2022	5/26/2022	N/A	5/30/2022					2022 DOPP-AMIA
	Lot 1 - Catering, food and accomodation at Catanduanes													5/31/2022	6/1/2022			
	Lot 2 - Catering, food and accomodation at Masbate for the Training for Capacity Building under the Project Mainstreaming Climate Information Services in the AMIA Village													5/31/2022	6/1/2022			
	Supply and Delivery of	RAED		SVP	N/A	2/11/2022	N/A	2/14/2022	2/14/2022	2/14/2022	3/4/22	N/A	3/7/2022	3/10/2022	3/14/2022			2022 AFESA
	LOT 1 – Office Supplies (P135,630.00)																	
	LOT 2 – Other Supplies (P236,370.00) for the implementation of RAED under AFESA																	
	Catering Service for use during the Tractor Durability Survey and After Sales Service Compliance Monitoring of BAFE-SRED and RAED SRES	RAED		SVP	N/A	2/11/2022	N/A	2/14/2022	2/14/2022	2/14/2022	2/17/2022	N/A	2/18/2022	2/18/2022	2/18/2022	2/21-24, 2022	2/24/2022	2022 AFESA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		RAED		SVP	N/A	4/8/2022	N/A	4/11/2022	4/11/2022	4/11/2022		N/A						2022 AFESA, FMR
	LOT 1 – Foods (P170,000.00) and										4/12/22		4/13/2022	4/20/2022	4/28/2022	3/16-24/2022; 5/30-6/3/2022		
	LOT 2 – Supplies / Materials (P1,986.00) for use during the conduct of Training on Dam Design for Small Water Impounding Project (SWIP) and Diversion Dam (DD) under RAED																	
	Van rental for use in the coordination activities with various PAOs, MAOs, CAOs, RSBSA Field Validators and Enumerators CY 2022	RSBSA		SVP	N/A	2/25/2022	N/A	2/28/2022	2/28/2022	2/28/2022	3/2/22	N/A	3/7/2022	3/9/2022	3/11/2022	3/14-31/2022	3/14-31/2022	2022 RSBSA
	Supply and Delivery of:	RSBSA		SVP	N/A	3/8/2022	N/A	3/11/2022	3/11/2022	3/11/2022	3/21/22	N/A	3/23/2022	3/28/2022	3/30/2022	4/20/2022	4/22/2022	2022 RSBSA
	LOT 1 – ICT Equipment (P361,000.00)																	
	LOT 2 – ICT Office Supplies (P150,000.00) for use at RSBSA Office																	
	Van Rental for use during the coordination activities of RSBSA Staff in Various Municipalities of Cam Sur	RSBSA		SVP	N/A	5/1/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/18/22	N/A	5/23/2022	5/25/2022	5/30/2022	6/20-24/2022	6/20-24/2022	2022 RSBSA
	Catering Services for use during RSBSA Meetings	RSBSA		SVP	N/A	5/1/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/19/22	N/A	5/23/2022	5/25/2022	5/30/2022	6/27-28/2022	6/27-28/2022	2022 RSBSA
	Supply and Delivery of:	RSBSA		SVP	N/A	5/12/2022	N/A	5/16/2022	5/16/2022	5/16/2022	5/26/2022	N/A	5/30/2022	6/6/2022	6/10/2022			2022 RSBSA
	LOT 1 – ICT Equipment																	
	LOT 2 – Various Office Supplies																	
	LOT 3 – Various Other Supplies for use of RSBSA																	
	Catering services for use during the conduct of various meetings and quarterly assessment of Administrative and Finance Division under GASS	AFD		SVP	N/A	25-Feb-22	N/A	2/28/2022	2/28/2022	2/28/2022	3/4/22	N/A	3/7/2022	3/8/2022	3/9/2022			2022 GASS
	A. Catering Services for the Weekly / Monthly/ Emergency Meeting (AM/PM Snacks and Lunch) March-June																	
	B. Catering Services for the Quarterly Assessment (Breakfast, AM/PM Snacks, Lunch and dinner)																	
	Supply and Delivery of Various Other Supplies for use at Tissue Culture Project	RESEARCH DIVISION (TISSUE CULTURE)		SVP	N/A	1/31/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/16/22	N/A	2/18/2022	2/22/2022	2/24/2022	3/15/2022	3/15/2022	2022 Other PSS
	SUPPLY AND DELIVERY FOODS DURING REGIONAL QUICK RESPONSE TEAM (RQRT) FOR ANIMAL DISEASE AND EMERGENCIES CONSULTATION MEETING FOR CY 2022 UNDER REGULATORY DIVISION	Regulatory Division		SVP	N/A	2/24/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/7/2022	N/A	3/11/2022	3/14/2022	3/14/2022	4/18 & 5/2/2022		2022 Esets-Livestock
		Regulatory Division		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	3/31/2022	N/A	4/1/2022					2022 ESETS-OAP
	LOT 1 – Meals and Accommodation in Cam Sur (P147,000.00)													4/4/2022	4/4/2022	4/8/2022	4/8/2022	
	LOT 2 – Van Rental (P49,500.00) for use under Capability Building for DA RFO 5 Personnel and other Stakeholders on Participatory Guarantee System (PGS) for CY 2022													4/4/2022	4/4/2022	4/8/2022	4/8/2022	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of:	Corn Program		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022	4/4/2022	N/A						2022 ESETS-Corn
	LOT 1 – Catering in Cam Sur (P332,500.00)												4/22/2022	4/27/2022	4/27/2022			
	LOT 2 – Meals and Accommodation in Cam Sur (P45,000.00)												4/22/2022	4/27/2022	4/27/2022			
	LOT 3 – Meals and Accommodation in Cam Norte (P88,000.00)												4/22/2022	4/27/2022	4/27/2022	6/8/2022 and 6/15/2022	6/8/2022 and 6/15/2022	
	LOT 4 – Meals and Accommodation in Albay (P90,500.00)												5/30/2022	6/7/2022	6/7/2022			
	LOT 5 – Meals and Accommodation in Masbate (P250,000.00)												4/22/2022	4/27/2022	4/27/2022	6/29/2022	6/29/2022	
	LOT 6 – Tarpaulin (P11,500.00) for use under 2022 Essets												4/22/2022	4/27/2022	4/27/2022	6/13/2022	6/13/2022	
	Supply and Delivery of:	Corn Program		SVP	N/A	3/26/2022	N/A	3/31/2022	3/31/2022	3/31/2022		N/A						2022 ESETS-Corn
	LOT 1 – Cassava Stalks (P195,000.00)										4/4/2022		6/17/2022	6/17/2022	6/17/2022			
	LOT 2 – Hybrid Yellow Corn (P240,000.00) for use in 2022 Corn-Essets																	
		ADING		SVP	N/A	4/6/2022	N/A	4/11/2022	4/11/2022	4/11/2022		N/A	5/4/2022					2022 FPMA-RICE/HVCD P P210,550.00
	LOT 1 – Meals and Accommodation in Masbate (P44,500.00)										4/21/2022			5/6/2022	5/6/2022	6/15/2022		
	LOT 2 – Meals and Accommodation in Albay (P21,550.00)										4/21/2022			5/6/2022	5/6/2022			
	LOT 3 – Meals and Accommodation in Sorsogon (P28,000.00)										4/21/2022			5/6/2022	5/6/2022			
	LOT 4 – Meals and Accommodation in Cam Norte (P28,000.00)										4/21/2022			5/6/2022	5/6/2022			
	LOT 5 – Meals in Cam Sur for Ading Regular Meetings (P44,000.00)										4/21/2022			5/6/2022	5/6/2022	5/17/2022		
	LOT 6 – Meals in Cam Sur for Ading Monitoring (P14,000.00)										4/21/2022			5/6/2022	5/6/2022	5/19/2022		
	LOT 7 – Van Rental (P65,500.00) under various activities of ADING										4/21/2022			5/6/2022	5/6/2022	5/19; 6/15-17/2022		
	Catering services during the conduct of Pre-inspection House Review, Monitoring and Evalaution of R&D Project	Research Division		SVP	N/A	5/20/2022	N/A	5/23/2022	5/23/2022	5/23/2022	5/30/2022	N/A	6/3/2022	6/6/2022	6/7/2022	7/8 & 9/ 2022		2022 FPMA Rice
	Food and Accommodation for use during the the Bantay Presto Task Force Meeting	AMAD		SVP	N/A	5/6/2022	N/A	5/11/2022	5/11/2022	5/11/2022	5/12/2022	N/A	5/13/2022	5/15/2022	5/15/2022	6/2/2022	6/2/2022	2022 MDS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		AMAD		SVP	N/A	5/6/2022	N/A	5/11/2022	5/11/2022	5/11/2022	5/11/2022	N/A	5/13/2022	5/13/2022	5/13/2022			2022 MDS
	LOT 1 – Food (P181,900.00)															5/15-17/2022	5/17/2022	
	LOT 2 – Accommodation (P39,000.00)															5/16-17/2022	5/16-17/2022	
	LOT 3 – Rentals (Tent, Industrial Fan, Table and Chair) (P203,200.00)															5/16/2022	5/17/2022	
	LOT 4 – Advocacy Shirt and Tarpaulin (P52,500.00) for use during the Agrifiesta Fair 2022															5/13/2022	13-May-22	
		OAP		SVP	N/A	5/26/2022	N/A	6/3/2022	6/3/2022	6/3/2022	5/30/2022	N/A	6/20/2022	6/22/2022	6/22/2022			2022 MDS
	LOT 1 – 1,120 bags Vermicast Fertilizer (P672,000.00)																	
	LOT 2 – 355 hds Free Range Chicken (P213,000.00) for distribution to Organic Agriculture Beneficiaries FY 2022																	
	Catering services	AMAD		SVP	N/A	6/7/2022	N/A	6/13/2022	6/13/2022	6/13/2022	6/15/2022	N/A	6/17/2022	6/20/2022	6/20/2022			2022 MDS
	Lot 1 - Cam Sur															6/22/2022	6/22/2022	
	Lot 2 - Sorsogon																	
	Lot 3 - Cam Norte																	
	Lot 4 - Albay																	
	Food and accomodation in:																	
	Lot 5 - Masbate																	
	Lot 6 - Catanduanes for use during the conduct of information Caravan for OFWs																	
	Supply and delivery of:	AMAD		SVP	N/A	6/7/2022	N/A	6/13/2022	6/13/2022	6/13/2022	6/15/2022	N/A	6/20/2022					2022 MDS
	Lot 1 - Office and other supplies													6/23/2022	6/23/2022			
	Lot 2 - Plaque													6/23/2022	6/23/2022			
	Zlot 3 - Cellcards																	
	Lot 4 - ICT supplies and ICT equipment for use during the Young Farmers Challenge Fund (YFCF) Kabataang Agribi Competitive Grant Assistance Program under AMAD Program 2022													6/23/2022	6/23/2022			
	Supply and Delivery of 1,000 bags Registered Palay Seeds for Implementation of Seed Reserve under National Rice Program CY 2022	Rice Program		Agency to Agency	N/A	2/4/2022	2/11/2022	2/18/2022	2/18/2022	2/18/2022			2/21/2022	2/23/2022	2/28/2022			2022 Rice
	Procurement of Antigen Rapid Test Kit & Medical Supplies for use at DA RFO-5	DA RFO 5		Emergency Procurement	2/4/2022	1/31/2022	N/A	2/11/2022	2/11/2022	N/A	N/A	N/A	2/18/2022	3/11/2022	3/25/2022	4/11/2022	11-Apr-22	2022 Various Fund
	Preventive Maintenance of Protein Digestor for Routine Laboratory Works at the Regional Feed Chemical Analysis Laboratory V	ILD-RFCAL		Direct Contracting	5/4/2022	5/13/2022	N/A	5/13/2022	5/13/2022	N/A	N/A	N/A	6/3/2022					2022 ILD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Repair and Maintenance of Microwave Digestor Berghof Speedwave 4 for use of Regional Soils Laboratory	ILD-RSL		Direct Contracting	5/4/2022	5/13/2022	N/A	5/13/2022	5/13/2022	N/A	N/A	N/A	6/13/2022					2022 ILD
	Preventive Maintenance of 1 unit Ductless Fume Hood of the Regional Soils Laboratory	ILD-RSL		Direct Contracting	5/4/2022	5/13/2022	N/A	5/13/2022	5/13/2022	N/A	N/A	N/A	6/13/2022					2022 ILD
	Dismantling and relocation of fabricated and Dalton fumehood from RSL to ILD Building	ILD-RSL		Direct Contracting	5/13/2022	5/13/2022	N/A	5/30/2022	5/30/2022	N/A	N/A	N/A	6/13/2022					2022 ILD
	Hiring of Consultancy Service under PRDP			Shopping	N/A	1/20/2022	N/A	2/4/2022	2/4/2022	2/4/2022	2/4 - 2/28/2022	3/4/2022	3/4/2022	3/7/2022	3/8/2022			2022 PRDP
	1 – I Build – (Rural Infrastructure Engineer)	I-BUILD																
	1 – I Build – (Rural Infrastructure Engineer)	I-BUILD																
	1 – I Build –(Project Development Associate)	I-BUILD																
	1 – I Plan (Planning Officer)	I-PLAN																
	1 – I Plan (Planning Officer)	I-PLAN																
	1 - I Reap –(Enterprise Development & Marketing Specialist)	I-REAP																
	1 – I Reap – (Organizational Development Officer)	I-REAP																
	1 – I Support – (Associate SES Officer)	I-SUPPORT																
	1 – I Support – (GIS Officer) Feb-June 2022	I-SUPPORT																
		PRDP I-REAP		Shopping	N/A	3/8/2022	N/A	3/11/2022	3/11/2022	3/11/2022	03/11-03/22/2022	N/A		3/25/2022	3/29/2022			PRDP
	LOT 1 – Food and Accommodation in Masbate (P48,000.00)												3/23/2022			4/5-8/2022	4/8/2022	
	LOT 2 – Food and Accommodation in Catanduanes (P117,000.00) for the conduct of Enterprise Assessment and Operations and Maintenance Audit System												3/23/2022			4/19-22/2022	4/22/2022	
		PRDP-I PLAN		Shopping	N/A	3/19/2022	N/A	3/21/2022	3/21/2022	3/21/2022	03/21-22/2022	N/A	3/23/2022	3/25/2022	3/29/2022			2022 PRDP
	LOT 1 – Catering Service for Cam Norte (P9,000.00)															5/13/2022	5/13/2022	
	LOT 2 – Catering Service for Cam Sur (P99,350.00)																	
	LOT 3 – Catering Service for Sorsogon (P11,250.00)															6/22/2022	6/22/2022	
	LOT 4 – Food and Accommodation for Catanduanes (P15,900.00)															3/30/2022	3/30/2022	
	LOT 5 – Food and Accommodation for Masbate (P62,000.00)																	
	LOT 6 – Van Rental (P6,600.00) for use during the conduct of Various Activities under PRDP																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Fuel, Oil and Lubricant for use of PRDP Vehicles	PRDP - IREAP		Shopping	N/A	3/19/2022	N/A	3/21/2022	3/21/2022	3/21/2022	3/21-22/2022	N/A	3/23/2022	3/25/2022	3/29/2022		25-Mar-22	2022 PRDP
		PRDP- I- REAP		Shopping	N/A	4/10/2022	N/A	4/13/2022	4/13/2022	4/13/2022	04/13-21/2022	N/A	6/10/2022					PRDP I- REAP
	LOT 1 – Catering Service in Cam Sur (P105,975.00)													6/14/2022	6/14/2022			
	LOT 2 – Food and Accommodation in Catanduanes (P180,000.00) for Various Meetings (RPCO, Coordination & RPAB) and Rapid Appraisal of Emerging Benefits (RAEB) I- REAP																	
	2021 FUNDS/ TRUST FUND																	
	Supply and delivery of:	FOD		Public Bidding	11/26/2021	11/30/2021	12/6/2021	12/20/2021	12/20/2021	12/20/2021	1/10/2022	1/24/2022	1/24/2022	1/31/2022	2/3/2022	2/14/2022	2/16/2022	2021 QRF
	Lot 2 - 5,715 packs Plant Growth Enhancer for distribution to farmers beneficiaries affected by Typhoon Quinta, Rolly and Ulysses																	
	Supply and Delivery of:	FOD Livestock		Public Bidding	9/13/2021	9/29/2021	10/6/2021	10/18/2021	10/18/2021	10/18/2021								
	LOT 5 - 20 hds breeder gilt and 2 hds breeder boar (P1,360,000.00)										1/6/2022	1/12/2022	1/12/2022	2/2/2022	2/4/2022			2021 QRF
	Supply, Delivery, Installation and Recommissioning for the Repair/Improvement of Various Facilities/Equipment in Camarines Sur, for the Implementation of the Quick Response Fund	RAED		Public Bidding	12/10/2021	12/12/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	1/12/2022	1/12/2022	10-Feb-22	14-Feb-22			2021 QRF
	Lot 1 - Albay a. Multi-Commodity Solar Tunnel Dryer for SUA Farmers Association at Camalig, Albay b. Multi-Commodity Solar Tunnel Driers for Tumpa Farmers Association at Camalig, Albay c. Greenhouse at Tabaco City d. Flatbed Dryer at Tabaco City, Albay e. Flatbed Dryer at Libon, Albay f. Flatbed Dryer at Polangui, Albay g. Flatbed Dryer at Tiwi, Albay																	
	Lot 2 - Camarines Norte a. Flatbed Dryer at Labo, Camarines Norte b. Flatbed Dryer at Vinzons, Camarines Norte c. Multi-Commodity Solar Tunnel Dryer at Labo d. Greenhouse at Labo, Camarines Norte																	
	Lot 3 - Catnduanes (Repair/Improvement of Flatbed Dryer in Virac, Catanduanes)																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply, Delivery, Installation and Recommissioning for the Repair/Improvement of Various Facilities/Equipment in Camarines Sur, for the Implementation of the Quick Response Fund a. Flatbed Dryer at Bula, Camarines Sur b. Flatbed Dries (2 units) at Iriga City, Camarines Sur c. Flatbed Dryer at Libmanan, Camarines Sur d. Flatbed Dryer at Minalabac, Camarines Sur e. Flatbed Dryer at San Fernando, Camarines Sur f. Greenhouse at Baao, Camarines Sur g. Greenhouse (3 units) at Sipocot, Camarines Sur	RAED		Public Bidding	12/10/2021	12/11/2021	12/17/2021	12/29/2021	12/29/2021	12/29/2021	12/31/2021	1/12/2022	1/12/2022	10-Feb-22	14-Feb-22	3/18/2022		2021 QRF
	Supply and delivery of	FOD		Public Bidding	12/17/2021	12/23/2021	12/31/2021	1/12/2022	1/12/2022	1/12/2022	1/26/2022	2/18/2022	2/18/2022	3/1/2022	3/7/2022	3/10/2022	4/11/2022	2021 QRF
	63 units Petrol Driven Brush cutter and																	
	63 units Portable Sprayer with 30m Hose and nozzle for distribution to affected farmers by Typhoon Quinta, Rolly and Ulysses																	
	Supply and Delivery of Various Poultry Feeds for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund	Livestock Program		Public Bidding	12/13/2021	12/17/2021	12/24/2021	1/5/2022	1/5/2022	1/5/2022	2/4/2022	2/11/2022	2/11/2022	3/7/2022	3/14/2022			2021 Livestock - QRF
	Supply and Delivery of	Livestock Program		Public Bidding	12/13/2021	12/17/2021	12/24/2021	1/5/2022	1/5/2022	1/5/2022	2/4/2022	2/11/2022	2/11/2022	3/10/2022	3/15/2022			2021 Livestock - QRF
	Lot 1- 13,060 heads Free Ranged Chicken and																	
	Lot 2 - 8,150 heads White Leghorn for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund																	
	Supply and Delivery of	Livestock Program		Public Bidding	12/13/2021	12/17/2021	12/24/2021	1/5/2022	1/5/2022	1/5/2022	2/4/2022	2/11/2022	2/11/2022	3/7/2022	3/9/2022			2021 Livestock - QRF
	600 heads Upgraded Does and																	
	20 heads Breeder Goats (Does) for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund																	
	Supply and Delivery of Garden Tools under Quinta, Rolly and Ulysses (4th Tranche)	HVCDP		Public Bidding	12/31/2021	1/4/2022	1/12/2021	1/24/2022	1/24/2022	1/24/2022	2/23/2022	2/28/2022	2/28/2022	3/15/2022	3/18/2022			2021 QRF

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply & delivery of	SAAD Program		Public Bidding	11/22/2021	12/7/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021	2/1/2022	2/4/2022	2/4/2022	23-Feb-22	02-Mar-22			2021 SAAD
	Lot 3- ICT Supplies For use of SAAD RPMO and PPMO Sorsogon, Catanduanes and Masbate FY 2021																	
	2nd Invitation - Supply and Delivery of Various Agricultural and Marine Supplies for use in the Implementation of Technology Adaptation of Pineapple-based Farming System (Queen Pineapple+Taro+Corn+Peanut) in Camarines Norte	DA-CNLRRS RESEARCH		Public Bidding	N/A	1/20/2022	1/28/2022	2/11/2022	2/11/2022	2/11/2022	2/18/22	2/28/2022	2/28/2022	3/14/2022	3/16/2022			2021 DA-BAR
	Supply and Delivery of Garden Tools under Quinta, Rolly and Ulysses (4th Tranche)	HVCDP		Repeat Order	12/31/2021	1/5/2022	N/A	1/5/2022	1/5/2022	1/5/2022	1/7/2022	N/A	1/10/2022	1/17/2022	1/17/2022			2021 QRF
	Supply and Delivery of 24 hds Upgraded Buck under Livestock and Poultry Program 4th Tranche - QRF	Livestock Program		SVP	N/A	1/2/2022	N/A	1/5/2022	1/5/2022	1/5/2022	2/9/2022	N/A	2/11/2022	2/21/2022	2/22/2022	3/24/2022		2021 QRF
	Supply and Delivery of 2 hds Breeder Goats (Buck) for the Implementation under QRF 4th Tranche Livestock and Poultry Program	Livestock Program		SVP	N/A	12/26/2021	N/A	12/29/2021	12/29/2021	12/29/2021	2/9/2022	N/A	2/11/2022	2/21/2022	2/22/2022			2021 QRF
	Supply and Delivery of 20 rolls Range Net for use under Livestock and Poultry Program	FOD-LIVESTOCK		SVP	N/A	5/31/2022	N/A	6/3/2022	6/3/2022	6/3/2022	6/9/22	N/A	6/13/2022	6/15/2022	6/20/2022	6/29/2022		2021 QRF-Calamity
	Supply and Delivery of Tires and Storage Batteries for use of Farm Equipment assigned at DA RFO 5	DA-RFO 5		SVP	N/A	1/18/2022	N/A	1/24/2022	1/24/2022	1/24/2022								2021 SAAD
	2nd Invitation - Supply and Delivery of Tires and Storage Batteries for use of Farm Equipment assigned at DA RFO 5	DA-RFO 5		SVP	N/A	2/8/2022	N/A	2/11/2022	2/11/2022	2/11/2022	2/11-24/2022	N/A	2/28/2022	3/2/2022	3/4/2022			2021 SAAD
	Supply and Delivery of Office Supplies for use of DA RFO 5 under Rice Program 2021	Admin and Finance Division		SVP	N/A	12/28/2021	N/A	12/31/2021	12/31/2021	12/31/2021	1/3-7/2022	N/A	1/10/2022	1/12/2022	1/14/2022			2021 Rice
		RAFC		SVP	N/A	3/16/2022	N/A	3/23/2022	3/23/2022	3/23/2022	3/24/2022	N/A						PCAF-RAFC
	LOT 1 – Meals (Naga City) (P57,000.00)												4/1/2022	4/4/2022	4/4/2022			
	LOT 2 – Meals (Sorsogon) (P16,500.00)												4/1/2022	4/4/2022	4/4/2022			
	LOT 3 – Meals and Accommodation (Catanduanes) (P29,050.00)												4/1/2022	4/4/2022	4/4/2022			
	LOT 4 – Supplies and Tarpaulin (P18,000.00)												4/1/2022	4/4/2022	4/4/2022			
	LOT 5 – Van Rental (P13,000.00) under Various Activities of RAFC for 2022												4/1/2022	4/4/2022	4/4/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		RAFC		SVP	N/A	4/19/2022	N/A	4/22/2022	4/22/2022	4/22/2022	4/28/2022	N/A	5/4/2022					PCAF
	Lot 1 - Meals in Cam. Sur													5/6/2022	5/6/2022			
	Lot 2 - Meals in Cam. Norte													5/6/2022	5/6/2022			
	Lot 3 - Meals in Albay													5/6/2022	5/6/2022			
	Lot 4 - Meals and accomodation in Sorsogon													5/6/2022	5/6/2022			
	Lot 5 - Meals and accomodation in Masbate													5/6/2022	5/6/2022			
	Lot 6 - Meals and accomodation in Catanduanes													5/6/2022	5/6/2022			
	Lot 7- Van rental under various activities of 2022 RAFC													5/6/2022	5/6/2022			
	Catering Service for:	RAFC		SVP	N/A	12/5/2022	N/A	5/16/2022	5/16/2022	5/16/2022	5/18/2022	N/A	5/30/2022	6/6/2022	6/6/2022			PCAF
	LOT 1 – San Agustin, Pili, Camarines Sur (P192,000.00)																	
	LOT 2 – Albay (P60,000.00)																	
	LOT 3 – Cam Norte (P60,000.00)																	
	LOT 4 – Catanduanes (P48,000.00)																	
	LOT 5 – Masbate (P60,000.00)																	
	LOT 6 – Sorsogon (P60,000.00)																	
	LOT 7 – Naga City (P48,000.00) for conduct of various activities at RAFC																	
		PMED/ RAFC		SVP	N/A	5/13/2022	N/A	5/18/2022	5/18/2022	5/18/2022	5/19/2022	N/A	5/23/2022	5/25/2022	5/25/2022			RAFC
	Lot 1 - Meals and accomodation															5/30 - 6/3/2022		
	Lot 2 - Van rental															5/30 - 6/3/2022		
	Lot 3 - Office/ Training Supplies for use during Mid-Year Assessment of Regional Planning Offices of the Department of Agriculture and Presentation of Guidelines on the Operationalization of the National Agriculture and Fishery Modernization and Industrialization Plan (NAFMP) 2021-2030																	
	Supply and Delivery of Office Supplies and Other Supplies to be used for DA-Bar funded project titled "Product Development and Promotion of Nipa Byproducts in Bicol Region"	RESEARCH DIVISION (CBES)		SVP	N/A	3/1/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/11/22	N/A	3/16/2022	3/21/2022	3/24/2022			DA-BAR (NIPA)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of Other Supplies to be used in the Implementation of DA-BAR funded project titled "Product Development and Commercialization of Tropical Fruit Based Product"	RESEARCH DIVISION (CBES)		SVP	N/A	3/1/2022	N/A	3/4/2022	3/4/2022	3/4/2022	3/11/22	N/A	3/16/2022	3/21/2022	3/24/2022			DA-BAR (RIMAS)
	Food and Accommodation for use during the conduct of 2nd Quarter Project Assessment of Support to Mass Production of Pineapple Quality Planting Materials through Mass Propagation Technique	CNLRRS		SVP	N/A	4/7/2022	N/A	4/11/2022	4/11/2022	4/11/2022	4/12/2022	N/A	4/13/2022	4/14/2022	4/15/2022	5/23/2022		DA-BAR
	Supply and Delivery of Various Supplies to be used for DA-BAR funded project titled Product Development and Promotion of Nipa By-product in Bicol Region	CBES		SVP	N/A	5/1/2022	N/A		5/4/2022									DA-BAR (NIPA)
	Supply and Delivery of Varius Supplies to be used for DA-Bar Funded Project Titled "Product Development and Promotion of Nipa By-Products in Bicol Region"	CBES		SVP	N/A	5/24/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/8/2022	N/A	6/10/2022	6/14/2022	6/17/2022	6/28/2022		DA-Bar (Nipa)
	Supply and Delivery of	SDPTC		SVP	N/A	4/30/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/19/22	N/A	5/23/2022	5/25/2022	5/30/2022			DA-BAR (Soya)
	LOT 1 – Laptop (P30,000.00)																	
	LOT 2 – Office Supplies (P10,000.00) for use at Research office of RDPTC																	
	Fuel Deposit for use at SDPTC	SDPTC		SVP	N/A	5/13/2022	N/A	5/16/2022	5/16/2022	5/16/2022	5/20/22	N/A	5/23/2022	5/25/2022	5/30/2022			DA-BAR
	Catering Services for use during the conduct of Training for Soybean Projects at RDPTC-Sorsogon	SDPTC		SVP	N/A	5/27/2022	N/A	6/1/2022	6/1/2022	6/1/2022	6/2/22	N/A	6/3/2022	6/6/2022	6/7/2022	6/16 & 22, 2022		DA-Bar (Soybean)
	Supply and delivery of:	SDPTC		SVP	N/A	6/7/2022	N/A	10/6/2022	10/6/2022	10/6/2022	6/15/2022	N/A	6/17/2022	6/22/2022	6/24/2022			DA-BAR (Soya)
	Lot 1 - Agricultural and marine Supplies																	
	Lot 2 - Other supplies for use of Soybean Projects at RDPTC, Sorsogon																	
	Supply and delivery of:	AMAD		SVP	N/A	6/4/2022	N/A	6/13/2022	6/13/2022	6/13/2022	6/14/2022	N/A	6/17/2022	6/20/2022	6/20/2022			2022 YFCF
	Lot 1 - Catering services																	
	Lot 2 - Food and accomodation for use during the conduct of Young Farmers Challenge Fund (YFC)																	
	Furniture for use at BPI-NSQCS	BPI-NSQCS		SVP	N/A	4/26/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/5/2022	N/A	5/11/2022	5/13/2022	5/13/2022	5/31/2022	5/31/2022	BPI-NSQCS
	Supply and Delivery of Training Kit during the Seed Inspectors Training under BPI-NSQCS	BPI-NSQCS		SVP	N/A	4/26/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/5/2022	N/A	5/11/2022	5/13/2022	5/13/2022	5/17/2022	5/17/2022	BPI-NSQCS
															Total Alloted Budget of Procurement Activities			
															Total Contract Price of Procurement Activities Conducted			
															Total Savings (Total Alloted Budget - Total Contract Price)			

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	ON-GOING PROCUREMENT ACTIVITIES																	
	Supply and Delivery of Various ICT Supplies fo use in the implementation of Rice Program 2022	Rice Program		SVP	N/A	3/11/2022	N/A	3/16/2022	3/16/2022	3/16/2022	3/18/2022	N/A						2022 Rice
		Rice Program		SVP	N/A	5/6/2022	N/A	5/11/2022	5/11/2022	5/11/2022	5/16/2022	N/A						2022 Rice
	LOT 1 – Office Equipment (P266,000.00)																	
	LOT 2 – Other Office Equipment (P234,000.00) for use in the implementation of Rice Program 2022																	
	SPONSORSHIP FOR TV/ SEAPORT & AIRPORT BROADCAST/ PLUGS OF ADVERTISEMENT OF DA 5 PROGRAMS AND ADVOCACIES (VARIOUS MEDIA OUTLETS)	RAFIS		Direct Contracting	5/30/2022	6/2/2022	N/A	6/10/2022	6/10/2022	N/A	N/A	N/A						2022 Rice
	6 spots (1 minute)																	
	5 months - Airport/ Seaport Broadcast; (30 sec)720 x monthly																	
	Sponsorship for Radio Advertisement / Plugs of DA 5 Programs and Advocacies	RAFIS		Direct Contracting	5/30/2022	6/2/2022	N/A	6/10/2022	6/10/2022	N/A	N/A							2022 Rice
	Labor and Materials for the Construction of SWIP in the 2nd District of the Province of Masbate	RAED		Public Bidding	6/1/2022	6/10/2022	6/17/2022											2022 Rice
	Supply and Delivery of:	Rice Program		Public Bidding	6/3/2022	6/9/2022	6/17/2022											2022 Rice
	Lot 1 - 800 packs Bio Fertilizer,																	
	Lot 2 - 12,800 Liters Foliar Fertilizer under Rice Program																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Flyers, Poster and Brochure for Distribution to Farmers, LGUs Client and attached Agency under Corn Program	Corn Program		SVP	N/A	6/8/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/21/2022	N/A						2022 Corn
	Supply, Delivery and Installation of Water Purification System under 2022 HVCDP	HVCD Program		SVP	N/A	5/26/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/3/2022	N/A						2022 HVCDP
	Supply and Delivery of:	HVCD Program		SVP	N/A	5/26/2022	N/A	5/30/2022	5/30/2022	5/30/2022	6/3/2022	N/A						2022 HVCDP
	LOT 1 – Stainless Table with Bottom Caster Wheels and Solid Type Chest Freezer (P117,000.00)																	
	LOT 2 – Bubbler/Cleaner (P170,000.00) for implementation under 2022 HVCDP																	
	Catering Service for use during the conduct of various meetings of HVCDP in Coordination with other Programs, Stakeholders and other Division (2 nd Semester)	HVCD Program		SVP	N/A	6/16/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 HVCDP
	Supply and Delivery of Garden Soil for use under Malunggay Production Project	BIARC		SVP	N/A	6/16/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 HVCDP
	Supply and Delivery of 141 cans Eggplant for Eggplant Production of F2C2 Beneficiaries for Metro Manila Outshipment	HVCD Program		SVP	N/A	6/16/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 HVCDP
		HVCD Program		SVP	N/A	6/16/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 HVCDP
	LOT 1 – Catering Services (P105,125.00)																	
	LOT 2 – Van Rental (P72,000.00)																	
	LOT 3 – Supplies (P5,200.00) for use during the Inclusive Value Chains and the Agro-Entrepreneurship Clustering Approach Training																	
	Supply and Delivery of Various Animal Feeds under Livestock and Poultry Program	Livestock Program		Public Bidding	6/1/2022	6/9/2022	6/17/2022											2022 PSS-Livestock
	Supply and delivery of various legumes and forage under Livestock and Poultry Program	FOD-LIVESTOCK		SVP	N/A	6/10/2022	N/A	6/13/2022	6/13/2022	6/13/2022		N/A						2022 Livestock
	Supply and Delivery of Barbed Wire for use under Livestock and Poultry Program	Livestock Program		SVP	N/A	6/17/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 Livestock
	Supply, delivery and installation of SPIS under OAP	OAP		SVP	N/A	6/4/2022	N/A	6/13/2022	6/13/2022	6/13/2022	6/22/2022	N/A						2022 OAP
	Suppy and delivery of:	AMAD		SVP	N/A	6/9/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/21/2022	N/A						2022 OAP
	Lot 1 - Office Equipment																	
	Lot 2 - Photocopier for use at AMAD																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Labor and materials for the Repair of Tiles & Ceiling at PMED Building, DA RFO 5 under Support to Operations (STO) Development of Organizational Policies, Plans and Proceedings (DOPP)	PMED		SVP	N/A	6/9/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/20/2022	N/A						2022 DOPP=PMED
	Supply and Delivery of Chemical and Filtering Supplies for use of Different Laboratories under ILD:	ILD		Public Bidding	N/A	5/26/2022	6/3/2022	6/17/2022	6/17/2022	6/17/2022								2022 ILD
	LOT 1 – ₱853,888.00																	
	LOT 2 – ₱44,000.00																	
	LOT 3 – ₱161,780.00																	
	LOT 4 – ₱302,300.00																	
	LOT 5 – ₱25,995.00																	
	LOT 6 – ₱100,000.00																	
	LOT 7 – ₱57,000.00																	
	LOT 8 – ₱100,830.00																	
	Annual calibration of Scientific Equipment/ Glassware to Evaluate and adjust the precision and accuracy of Measurement of Equipment of Equipment and eliminate or reduce Bias in readings over a range for all continuous values under ILD	ILD		SVP	N/A	6/4/2022	N/A	6/10/2022	6/10/2022	6/10/2022		N/A						2022 ILD
	Supply and delivery of:	RAFIS		Public Bidding	N/A	5/20/2022	5/30/2022		6/13/2022									2022 Rice , HVCDP, Livestock
	LOT 1 – Brochure and Operations Manual under Rice Program (₱523,750.00)							6/13/2022		6/13/2022								
	LOT 2 – Various Brochure under HVCDP (₱165,000.00)																	
	LOT 3 – Various Flyers and Brochure (₱210,000.00) under Livestock							6/13/2022		6/13/2022								
	Supply and delivery of:	CBES (R&D Unit)		SVP	N/A	3/26/2022	N/A		3/31/2022									2022 Corn R & D
	LOT 1 – Hybrid Corn Seeds (₱150,000.00)																	
	LOT 2 – Various Fertilizer (₱237,450.00) for use in the procurement of Agricultural Supplies under the CBES Research Project "Enhancing and Sustaining Climate-Resilient Corn Production" under Upland Agro-Ecological System in Cam Sur																	
	2nd Invitation - Supply and Delivery of:	BP2		Public Bidding	N/A	05/20/2022	5/30/2022	6/13/2022	6/13/2022	6/13/2022								BP2
	LOT 1 – 140 bags Urea (₱413,000.00)																	
	LOT 2 – 140 bags Complete Fertilizer (14-14-14) for distribution to AMIA Village and BP2 Program in Preparation for Wet Season Cropping																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply, Delivery and Installation of 3 units Automated Weather Stations (AWS) for the implementation of AMIA and BP2 Programs	BP2		Public Bidding	N/A	05/20/2022	5/30/2022	6/13/2022	6/13/2022	6/13/2022	6/14-7/4/2022							BP2
	Supply and Delivery of Poultry Drugs (Antibiotics) for utilization of BP2 Program	BP2		Public Bidding	N/A	05/20/2022	5/30/2022	6/13/2022	6/13/2022	6/13/2022								BP2
	400 units Chicken Cages for utilization of BP2 Program	BP2		Public Bidding	5/30/2022	6/8/2022	6/17/2022											BP2
	Supply and Delivery of Poultry Feeds for utilization of BP2 Program	BP2		Public Bidding	6/1/2022	6/9/2022	6/17/2022											BP2
	Lot 1 - 750 bags Chicken Grower Feed																	
	Lot 2 - 3,977 bags Chicken Layer Crumble																	
	Supply and Delivery of:	BP2		Public Bidding	5/23/2022	5/26/2022	6/3/2022	6/17/2022	6/17/2022	6/17/2022								BP2
	LOT 1 – 9,000 hds White Leghorn (P5,400,000.00)																	
	LOT 2 – 8,100 hds Rhode Island Red (RIR) (4,860,000.00) for utilization of BP2 Program																	
	Hiring of Consultancy Services for the Development of Online Program on the Centralized Hub of Automated Weather Stations under AMIA Fund	AMIA		SVP	N/A	4/19/2022	N/A	5/4/2022	5/4/2022	5/4/2022		N/A						2022 AMIA
	Van Rental for use during the conduct of Activities to address National Agri-Fisheries Investment Audit Team (NAFIAT) Findings and Recommendations under AFESA Fund	RAED		SVP	N/A	6/17/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 AFESA
		RAED		SVP	N/A	6/17/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 AFESA
	LOT 1 – Catering Services (P18,000.00)																	
	LOT 2 – Materials for the conduct of Regional Inventory Farm Machinery, Equipment, Facilities (P76,890.10)																	
	LOT 3 – Catering Services (P36,720.00) for use during the Post Training Activities of RAED																	
	Labor and Materials for the Repair of RAED Vehicle Ford Ranger C1Q-900	RAED		Direct Contracting	6/17/2022	6/20/2022	N/A	6/24/2022	6/24/2022	N/A	N/A	N/A						2022 AFESA

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of:	HRMS		SVP	N/A	6/17/2022	N/A	6/20/2022	6/20/2022	6/20/2022		N/A						2022 GASS
	LOT 1 – ID Lace (P48,000.00)																	
	LOT 2 – ID PVC Card and ID Printer Ribbon (P36,000.00) for use at HRMS																	
	Supply and delivery of various scientific and technical equipment for the implementation of Rice Crop Manager (RCM) under Rice Program	Rice Program		Public Bidding	N/A	5/20/2022	5/30/2022	6/13/2022	6/13/2022	6/13/2022								2022 FPMA ESETS Rice
		Rice Program		Public Bidding	N/A	5/20/2022	5/30/2022	6/13/2022	6/13/2022	6/13/2022								2022 FPMA ESETS RICE
	Lot 1 - Food and accomodation																	
	Lot 2 - Other supplies for use during the conduct of Regional Congress Cum Training for Local Farmer Technician (LFT's) under Rice Program																	
	General Cleaning of Aircon for use at AMAD	AMAD		SVP	N/A	5/25/2022	N/A	5/30/2022	5/30/2022	5/30/2022		N/A						2022 MDS
		PRDP I-PLAN		Shopping	N/A	6/23/2022	N/A	6/24/2022	6/24/2022	6/24/2022	6/26 -30/2022	N/A						PRDP I-PLAN
	LOT 1 – Meals and Accommodation in Cam Sur(P351,000.00)																	
	LOT 2 – Meals and Accommodation in Catanduanes (P36,100.00)																	
	LOT 3 – Meals and Accommodation in Masbate (P36,100.00)																	
	LOT 4 – Catering Services in Cam Sur (P21,655.00)																	
	LOT 5 – Catering Services in Albay (P18,450.00)																	
	LOT 6 – Catering Services in Cam Norte (P29,250.00)																	
	LOT 7 – Catering Services in Sorsogon (P27,300.00)																	
	LOT 8 – Van Rental (P49,000.00) for use during the conduct of Orientation, Training and PCIP Updating Activities on Integrating Climate and Other Riskc Considerations in the PCIPs																	
	Food, Accommodation and Supplies for use during the conduct of Various PRDP Activities:	PRDP- I-REAP		Shopping	N/A	6/23/2022	N/A	6/24/2022										PRDP- I-REAP
	LOT 1 – Food and Accommodation for Masbate (P658,500.00)																	
	LOT 2 – Food and Accommodation for Sorsogon (P95,000.00)																	
	LOT 3 – Food and Accommodation for Cam Norte (P75,000.00)																	
	LOT 4 – Food and Accommodation for Albay (P490,000.00)																	
	LOT 5 – Supplies (P92,000.00)																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Food and Accommodation for use during the conduct of Series of Training on Citizens Monitoring Tool (CMT), Grievance Redress Mechanism (GRM), Barangay Implementing Team (BIT) and Brighe and Road Operations and Maintenance (BROM) Team for the implementation of I-BUILD Subprojects in Masbate	PRDP I-BUILD		Shopping	N/A	6/23/2022	N/A	6/24/2022	6/24/2022	6/24/2022	6/28-6/30/2022	N/A						PRDP I-BUILD
	Rehiring of PRDP Technical Consultants & Contracted Staff under PRDP -RPCO V through SSS within the period of July-December 2022	PRDP		Shopping	6/24/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A						PRDP
	OFFICE OF THE DEPUTY PROJECT DIRECTOR																	
	Administrative Officer II																	
	Administrative Assistant																	
	Administrative Aide																	
	I-BUILD																	
	Rural Infrastructure Engineer																	
	Rural Infrastructure Engineer																	
	Rural Infrastructure Engineer																	
	Rural Infrastructure Engineer																	
	Project Development Associate																	
	I-SUPPORT																	
	Economist																	
	GIS Officer																	
	Driver																	
	Driver																	
	Financial Analyst																	
	Financial Analyst																	
	Writer																	
	SES Officer																	
	Associate SES Officer																	
	Associate SES Officer																	
	M & E officer																	
	Associate M & E Officer																	
	Procurement Officer																	
	Associate Procurement Officer																	
	I-REAP																	
	Business Dev't Officer																	
	Business Dev't Officer																	
	Business Dev't Officer																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Enterprise Development and Marketing Specialist																	
	Organizational Development Officer																	
	I-PLAN																	
	Project Development Associate																	
	Project Development Associate																	
	Planning Officer																	
	Planning Officer																	
	Hiring of Consultancy Service (Individual Contract of Service) under PRDP RPCO 5 for the period of July to December 2022	PRDP		Shopping	N/A	6/2/2022	N/A	6/17/2022	6/17/2022	6/17/2022								PRDP
	2 - I-BUILD Rural Infrastructure Engineer																	
	1 - I-REAP Business Development Officer																	
	1 - I-REAP Project Development Associate																	
	1 - I-Support Cash Clerk																	
	2021 FUNDS/ TRUST FUND																	
	Supply and Delivery of	RESEARCH (CNLRRS)		SVP	N/A	4/26/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/4/2022	N/A						DA-BAR (SSNM)
	LOT 1 – 50,000 pcs Pineapple Planting Materials (P250,000.00)																	
	LOT 2 – 50,000 pcs Aeval Suckers (P250,000.00)																	
	LOT 3 – Office Supplies (P60,000.00) for use during the implementation of DA-Bar Project Entitled Development of Site-Specific Nutrient Management (SSNM) for the Improvement of Queen Pineapple Production																	
	Supply and Delivery of:	RESEARCH (CNLRRS)		SVP	N/A	4/29/2022	N/A	5/4/2022	5/4/2022	5/4/2022	5/4/2022	N/A						DA-BAR (SSNM)
	LOT 1 – Polo Shirt and Tarpaulin (P16,000.00)																	
	LOT 2 – Food and Accommodation (P41,250.00) for use during the project launching of Site-Specific Nutrient Management (SSNM) for Queen Pineapple at CNLRRS																	
	Food and Accommodation for use during the Project Launching of Site-Specific Nutrient Management (SSNM) for Queen Pineapple at DA-CNLRRS	RESEARCH (CNLRRS)		SVP	N/A	5/24/2022	N/A	5/30/2022	5/30/2022	5/30/2022		N/A						DA-Bar (SSNM)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Supply and Delivery of	DA-CNLRRS		SVP	N/A	5/1/2022	N/A	5/4/2022	5/4/2022	5/4/2022		N/A						DA-BAR (SSNM), DA-BAR (Organic Fertilizer)
	LOT 1 – Fuel Deposit for DA Bar Project entitled Development of Site Specific Nutrient Management (SSNM) (P200,000.00)																	
	LOT 2 – Fuel Deposit for Evaluation of Different Types and Rates of Organic Fertilizer on Growth Performance of Queen Pineapple in Cam Norte (P100,000.00)																	
	Supply and Delivery of Laptop for use during the implementation of DA-Bar Project at CNLRRS:	RESEARCH (CNLRRS)		SVP	N/A	5/24/2022	N/A	5/30/2022	5/30/2022	5/30/2022		N/A						DA-Bar (Organic Fertilizer, SSNM)
	LOT 1 – 2 units Laptop for use during the implementation of Development of Site-Specific Nutrient Management (SSNM) for the Improvement of Queen Pineapple Production in Bicol Region (P100,000.00)																	
	LOT 2 – 1 unit Laptop for use during the Implementation of DA-Bar Project under Evaluation of Different Types and Rates of Organic Fertilizer on Growth Performance of Queen Pineapple in Cam Norte (P50,000.00)																	
	Supply and delivery of feed ingredients for use under the Project Entitled "Development of Alternative Feed Ration for naturally Grown Native Chicken in Camarines Sur"	RESEARCH DIVISION		SVP	N/A	6/4/2022	N/A		6/10/2022			N/A						DA Bar (Native Chicken)
	ITEM I- Rice Bran 50kls. / bags							6/10/2022		6/10/2022								
	ITEM II-Copra meal 50kls. / bags																	
	ITEM III-Corn meal 50kls. / bag																	
	ITEM IV-Fish meal 50kls. / bag																	
	Supply and delivery of	RESEARCH DIVISION		SVP	N/A	6/7/2022	N/A	10/6/2022	10/6/2022	10/6/2022		N/A						DA Bar (Native Chicken)
	Lot 1 - ICT Office Supplies										6/30/2022							
	Lot 2 -ICT equipment										6/30/2022							
	Lot 3 - Office and other supplies										6/30/2022							
	Lot 4 - Office Equipment										6/30/2022							
	Lot 5 - Fuel and Lubricants										6/13/2022							
	Lot 6 - Native Chicken										6/29/2022							
	Lot 7 - Animal Zoological Supplies										6/29/2022							
	Lot 8 - Agricultural Supplies and Equipment for use under entitled Development of Alternative Feed Ration for Naturally Grown Native Chicken in Cam Sur										6/29/2022							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Labor and Materials for the Improvement of Pantry of NSQCS Building	BPI-NSQCS		SVP	N/A	6/9/2022	N/A	6/17/2022	6/17/2022	6/17/2022	6/20/2022	N/A						BPI-NSQCS
															Total Alloted Budget of On-going Procurement Activities			

Prepared by:

Recommended for Approval by:

APPROVED:

JANET M. PASAMBA
BAC Secretariat Head

LUZ R. MARCELINO
BAC Chairman

RODEL P. TORNILLA
Head of the Procuring Entity

ANNEX B

Department of Agriculture RFO 5 - Procurement Monitoring Report a

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procureme nt Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e (%)	
	COMPLETED PROCUREMENT ACTIVITIES																	
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	17,100,000.00		17,100,000.00	17,094,500.00		17,094,500.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	15 units Mechanical Rice Transplanter (Walk Behind) and																	
	7 units Rice Transplanter (Ride on Type)																	
	Supply and Delivery of	Rice Program	Yes	Public Bidding	(18,090,000.00)		(18,090,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	LOT 1 - 3 units Rice Combine Harvester, 70hp				7,500,000.00		7,500,000.00	7,499,250.00		7,499,250.00								
	LOT 2 - 2 units Precision Seeder				3,900,000.00		3,900,000.00	3,898,000.00		3,898,000.00								
	LOT 3 - 30 Units Handtractor with Trailer				4,200,000.00		4,200,000.00	4,192,500.00		4,192,500.00								
	LOT 4 - 20 units Palay Thresher with Blower and 10 units Palay Thresher with Fan Blower & Winnow				2,250,000.00		2,250,000.00	2,247,000.00		2,247,000.00								
	LOT 5 - 4 units Multi Function Sprayer cum Spreader				240,000.00		240,000.00	238,200.00		238,200.00								
	Supply and Delivery of 1 unit Four Wheel Drive (4WD) Tractor under 2022 Rice Program	Rice Program	Yes	Public Bidding	3,300,000.00		3,300,000.00	3,299,000.00		3,299,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	Supply, Delivery and Installation and Testing of Recirculating Mechanical Dryer	Rice Program	Yes	Public Bidding	(44,000,000.00)		(44,000,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	2nd Invitation - Supply, Delivery and Installation and Testing of Recirculating Mechanical Dryer	RAED		Public Bidding	43,999,000.00		43,999,000.00	43,997,500.00		43,997,500.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/27/2022	1/27/2022	1/27/2022	1/27/2022			
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	(15,900,000.00)		(15,900,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	LOT 1 – 3 units Four Wheel Drive Tractor, 51-55hp (₱7,950,000.00)				7,950,000.00		7,950,000.00	7,947,000.00		7,947,000.00								
	LOT 2 – 3 units 4WD Tractor, 46-50hp (₱7,950,000.00)				7,950,000.00		7,950,000.00	7,948,500.00		7,948,500.00								
	Supply, Delivery, Installation and Commissioning of SPIS in Albay and Cam Sur:	RAED	Yes	Public Bidding	(20,791,389.13)		(20,791,389.13)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			
	Lot 1 - Albay - San Vicente SPIS, Bacolod, Libon, Albay & (₱6,930,000.00)				6,930,000.00		6,930,000.00	13,860,000.00										
	Salvacion-Cotnogan SPIS, Cotnogan, Polangui, Albay (₱6,690,695.95)				6,930,695.95		6,930,695.95											
	Lot 2 - Camarines Sur - San Jose SPIS, San Jose, Minalabac, Cam Sur				(6,930,693.18)		(6,930,693.18)											
	Labor and Materials for the Canal Extension at Sorsogon:	RAED	Yes	Public Bidding	(8,909,964.74)		(8,909,964.74)				COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			
	Bagacay DD, Bulusan, Sorsogon (₱3,959,965.21)				3,959,965.21		3,959,965.21	8,906,384.19										
	Catanusan DD, Juban, Sorsogon (₱4,949,999.53)				4,949,999.53		4,949,999.53											
	Labor and Material for the Condstuction of San Isidro Diversion Dam at San Isidro, Malilipot, Albay	RAED	Yes	Public Bidding	2,970,222.66		2,970,222.66	2,881,193.00		2,881,193.00	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Labor and Materials for the Construction of Diversion Dam In Sorsogon	RAED	Yes	Public Bidding	(15,840,130.62)		(15,840,130.62)				COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			
	Lot 1 - Buraburan DD, Buraburan, Juban, Sorsogon				4,949,961.25		4,949,961.25	4,940,673.94		4,940,673.94								
	Lot 2 - San Juan DD, San Juan, Bulan, Sorsogon				6,929,925.54		6,929,925.54	6,919,120.96		6,919,120.96								
	Lot 3 - Mapapac DD, Mapapac, Barcelona, Sorsogon				3,960,243.83		3,960,243.83	3,955,174.20		3,955,174.20								
	Labor and Materials for the Canal Extension of Diversion Dam in the Province of Cam Sur:	RAED	Yes	Public Bidding	(7,919,921.10)		(7,919,921.10)	7,892,948.37		7,892,948.37	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			
	Tagbangan DD at Pipian, San Fernando, Cam Sur (P3,959,974.47)				3,959,974.47		3,959,974.47											
	Mambulo DD at Mambulo Viejo, Libnanan, Cam Sur (P3,959,946.63)				3,959,946.63		3,959,946.63											
	Labor and Materials for the Construction of Diversion Dam in the Province of Camarines Sur for the Implementation of DA Projects under the Rice Program 2022	RAED	Yes	Public Bidding	(15,839,879.81)		(15,839,879.81)	15,813,522.82		15,813,522.82	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	Construction of Hibago Diversion Dam at Hibago, Ocampo, Camarines Sur				8,909,881.86		8,909,881.86											
	Construction of Oras-Pinit Diversion Dam at San Jose Oras, Ocampo, Camarines Sur				6,929,997.95		6,929,997.95											
	Labor and Materials for the Rehab/Upgrading of OLD RCPC Building to Regional Climate Adaptation and Mitigation Center for Implementation under Rice Program 2022	ORED	Yes	Public Bidding	25,000,000.00		25,000,000.00	24,989,958.97		24,989,958.97	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	Supply and Delivery of:	Rice Program	Yes	Public Bidding	(10,000,000.00)		(10,000,000.00)	(9,952,500.00)		(9,952,500.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	Lot 1 - Forty-Five (45) units Pump and Engine Set for Shallow Tube Well and				4,500,000.00		4,500,000.00	4,477,500.00		4,477,500.00								
	Lot 2-Fifty (50) units Pump Irrigation System for Open Source (PISOS) for Implementation under 2022 Rice Program				5,500,000.00		5,500,000.00	5,475,000.00		5,475,000.00								
	Labor and Materials for the Construction of Check Dam and Diversion Dam in the Province of Albay and Camarines Sur	RAED	Yes	Public Bidding	(7,919,454.25)		(7,919,454.25)	(7,910,912.02)		(7,910,912.02)	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	11/29/2021	11/29/2021	11/29/2021	11/29/2021			
	Lot 1 - Construction of Bagong Abre Check Intake Structure at Bagong Abre, Legazpi, City, Albay				2,969,837.13		2,969,837.13	2,966,009.07		2,966,009.07								
	Lot 2 - Construction of Del Rosario Diversion Dam at Brgy. Del Rosario, Pili, Camarines Sur				4,949,617.12		4,949,617.12	4,944,902.95		4,944,902.95								
	Labor and Materials for the Rehab/Upgrading of OLD RAED Building to Regional Agricultural Production and Postharvest Research and Development Center for Implementation under Rice Program 2022	RAED	Yes	Public Bidding	40,000,000.00		40,000,000.00	39,974,703.89		39,974,703.89	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	Supply and Delivery of One (1) unit Self-Propelled Forklift for use of DA-RFO 5 under Rice Program 2022	Rice Program	Yes	Public Bidding	1,000,000.00		1,000,000.00	972,500.00		972,500.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	2nd Invitation - 'Supply, Delivery, Installation and Commissioning of San Jose Solar Powered Irrigation System (SPIS) at Brgy. San Jose, Minalabac, Cam Sur	FOD		Public Bidding	6,930,693.18		6,930,693.18	5,854,107.23		5,854,107.23	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/27/2022	1/27/2022	1/27/2022	1/27/2022			
	Supply and Delivery of Four (4) units Light, Wing Delivery Van, for use of DA-RFO 5 under Rice Program 2021	Rice Program	Yes	Public Bidding	6,800,000.00		6,800,000.00	6,598,000.00		6,598,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of 77,146 bags Certified Palay Seeds for the implementation of PSS-SEED Distribution under National Rice Program CY 2022	Rice Program	Yes	Public Bidding	58,630,960.00	58,630,960.00		58,630,960.00	58,630,960.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Supply and Delivery of 55,212 bags Certified Palay Seeds for the implementation of SEED RESERVE under National Rice Program CY 2022	Rice Program	Yes	Public Bidding	41,961,120.00	41,961,120.00		41,961,120.00	41,961,120.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Supply and Delivery of 789 bags Hybrid Palay Seeds and 5,192 bags Commercial Hybrid Palay Seeds for use during the implementation of Rice Program-PSS-SEED Reserved 2022	Rice Program	Yes	Public Bidding	(28,958,200.00)	(28,958,200.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1 – 789 bags Public Hybrid Palay Seeds (NSIC Rc204H)				2,998,200.00	2,998,200.00		2,994,255.00	2,994,255.00									
								(12,985,000.00)	(12,985,000.00)									
	Lot 2 – 866 bags NSIC Rc314H/ NSIC Rc548				4,330,000.00	4,330,000.00		4,330,000.00	4,330,000.00									
	Lot 3 –866 bags NSIC Rc376H/ NSIC Rc234H				4,330,000.00	4,330,000.00		4,330,000.00	4,330,000.00									
	Lot 4 –865 bags NSIC Rc350H				4,325,000.00	4,325,000.00		4,325,000.00	4,325,000.00									
	Lot 5 – 865 bags NSIC Rc492H				4,325,000.00	4,325,000.00		4,325,000.00	4,325,000.00									
	Lot 6 -865 bags NSIC Rc540H/ NSIC Rc408H				4,325,000.00	4,325,000.00		4,325,000.00	4,325,000.00									
	Lot 7 -865 bags NSIC Rc522H				4,325,000.00	4,325,000.00		4,320,675.00	4,320,675.00									
	SUPPLY AND DELIVERY OF 65,261 BAGS HYBRID PALAY SEEDS FOR USE DURING THE IMPLEMENTATION OF RICE PROGRAM-PSS 2022	Rice Program	Yes	Public Bidding	(326,305,000.00)	(326,305,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/3/2021	12/3/2021	12/3/2021	12/3/2021			
	Lot I –10,000 bags NSIC Rc314H/ NSIC Rc548H				50,000,000.00	50,000,000.00		50,000,000.00	50,000,000.00									
	Lot II – 15,000 bags NSIC Rc376H/ NSIC Rc234H				75,000,000.00	75,000,000.00		75,000,000.00	75,000,000.00									
	Lot III – 11,761 bags NSIC Rc350H				58,805,000.00	58,805,000.00		58,805,000.00	58,805,000.00									
	Lot IV –12,000 bags NSIC Rc492H				60,000,000.00	60,000,000.00		60,000,000.00	60,000,000.00									
	Lot V – 10,000 bags NSIC Rc540H/ NSIC Rc408H				50,000,000.00	50,000,000.00		50,000,000.00	50,000,000.00									
	Lot VI -6,500 bags NSIC Rc522H				32,500,000.00	32,500,000.00		32,370,000.00	32,370,000.00									
	Supply and Delivery of Various Equipment for implementation under 2022 Rice Program	FOD		Public Bidding							COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/4/2022	3/4/2022	3/4/2022	3/4/2022			
	Supply and Delivery of 3,200 bags Hybrid Palay Seeds for use during the Implementation of Rice Program Model Farm (ESET 2022)	FOD		Public Bidding	(16,000,000.00)	(16,000,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/21/2022	2/21/2022	2/21/2022	2/21/2022			
	LOT 1 – 550 bags NSIC Rc314H/ Rc234H (P2,750,000.00)				2,750,000.00	2,750,000.00		2,750,000.00	2,750,000.00									
	LOT 2 – 550 bags NSIC Rc376H/ Rc234H (P2,750,000.00)				2,750,000.00	2,750,000.00		2,750,000.00	2,750,000.00									
	LOT 3 – 550 bags Rc350H (P2,750,000.00)				2,750,000.00	2,750,000.00		2,750,000.00	2,750,000.00									
	LOT 4 – 550 bags Rc492H (P2,750,000.00)				2,750,000.00	2,750,000.00		2,750,000.00	2,750,000.00									
	LOT 5 – 500 bags Rc540H/ Rc408H (P2,500,000.00)				2,500,000.00	2,500,000.00		2,500,000.00	2,500,000.00									
	LOT 6 – 500 bags Rc522H (P2,500,000.00)				2,500,000.00	2,500,000.00		2,500,000.00	2,500,000.00									
		Rice Program		Public Bidding	(2,938,000.00)	(2,938,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/10/2022	3/10/2022	3/10/2022	3/10/2022			
	LOT 1 – Meals and Accommodation (P2,808,000.00)				2,808,000.00	2,808,000.00		2,808,000.00	2,808,000.00									
	LOT 2 – Supplies, Materials & Kits (P130,000.00) for use during the conduct Regional MAs/MAOs Meeting FY 2022 under Rice Program				130,000.00	130,000.00		130,000.00	130,000.00									

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
	Supply and Delivery of:	FOD		Public Bidding	(31,381,600.00)	(31,381,600.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/21/2022	2/21/2022	2/21/2022	2/21/2022			
	LOT 1 – 3,200 bags Urea Fertilizer (P8,418,400.00)				8,418,400.00	8,418,400.00		8,313,600.00	8,313,600.00									
	LOT 2 – 6,400 bags Complete Fertilizer (P12,563,200.00)				(12,563,200.00)	(12,563,200.00)												
	LOT 3 – 3,200 packs Bio Fertilizer (P4,800,000.00)				4,800,000.00	4,800,000.00		4,800,000.00	4,800,000.00									
	LOT 4 – 8,000 packs Plant Growth Enhancer (P5,600,000.00) for use during the implementation of Rice Program Model Farm Esets 2022				5,600,000.00	5,600,000.00		5,600,000.00	5,600,000.00									
	Supply and Delivery of 11,113 bags Zinc Sulphate for use during the implementation of Rice Program PSS 2022	FOD		Public Bidding	27,782,500.00	27,782,500.00		27,760,274.00	27,760,274.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/21/2022	2/21/2022	2/21/2022	2/21/2022			
	Supply and Delivery of 34,052 Bags Certified Palay Seeds for implementation of PSS-Seed Distribution under National Rice Program	FOD		Public Bidding	25,879,520.00	25,879,520.00		25,879,520.00	25,879,520.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/21/2022	3/21/2022	3/21/2022	3/21/2022			
	Supply and Delivery of Various Corn Seeds under Corn Program:	Corn Program	Yes	Public Bidding	(22,546,000.00)	(22,546,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
								(12,875,000.00)	(12,875,000.00)									
	LOT 1 - GM Hybrid Corn Seeds NSIC GMCn 49 (P5,000,000.00)				5,000,000.00	5,000,000.00		5,000,000.00	5,000,000.00									
	LOT 2 – GM Hybrid Corn Seeds NSIC GMCn 65 (P5,000,000.00)				5,000,000.00	5,000,000.00		5,000,000.00	5,000,000.00									
	LOT 4 - GM Hybrid Corn Seeds NSIC GMCn 62 (P2,875,000.00)				2,875,000.00	2,875,000.00		2,875,000.00	2,875,000.00									
	LOT 3 - GM Hybrid Corn Seeds NSIC GMCn 57 (P5,000,000.00)				5,000,000.00	5,000,000.00		4,925,000.00	4,925,000.00									
								(4,668,992.00)	(4,668,992.00)									
	LOT 5 - OPV Glutinous White Corn Seeds (P3,275,000.00)				3,275,000.00	3,275,000.00		3,273,690.00	3,273,690.00									
	LOT 6 - OPV Flint White Corn Seeds (P1,396,000.00)				1,396,000.00	1,396,000.00		1,395,302.00	1,395,302.00									
	Supply and Delivery of:	Corn Program	Yes	Public Bidding	(1,913,400.00)	(1,913,400.00)		(1,755,000.00)	(1,755,000.00)		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/5/2021	11/5/2021	11/5/2021	11/5/2021			
	LOT 1 – 166,500 pcs Cassava Stalks (P1,665,000.00)				1,665,000.00	1,665,000.00		1,665,000.00	1,665,000.00									
	LOT 2 – 24 bags Hybrid Grain Sorghum Seeds (P158,400.00)				(158,400.00)	(158,400.00)												
	LOT 3 – 3,600 pcs Plastic Sacks (P90,000.00)				90,000.00	90,000.00		90,000.00	90,000.00									
	2nd ITB: LOT 2 - Hybrid Sorghum Seed for Distribution to Corn Farmers at Region 5	Corn Program		Public Bidding	(158,400.00)	(158,400.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/19/2022	1/19/2022	1/19/2022	1/19/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Various Organic and Inorganic Fertilizers for the Implementation under 2022 CORN Program	CORN Program	Yes	Public Bidding	(3,693,698.00)	(3,693,698.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1 - Albay				(749,049.63)	(749,049.63)												
	Lot 2 - Cam. Norte				(744,435.95)	(744,435.95)												
	Lot 3 - Cam. Sur				(998,927.42)	(998,927.42)												
	Lot 4 - Masbate				(743,285.00)	(743,285.00)												
	Lot 5 - Organic Fertilizer				458,000.00	458,000.00		458,000.00	458,000.00									
	Supply, Delivery, Installation and Testing of 2 units Recirculating Mechanical Dryer under Corn Program	CORN Program	Yes	Public Bidding	6,000,000.00		6,000,000.00	6,000,000.00		6,000,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/5/2021	11/5/2021	11/5/2021	11/5/2021			
	Supply and Delivery of Farm Production related Machinery and Equipment:	CORN Program	Yes	Public Bidding	(24,500,000.00)		(24,500,000.00)	24,496,500.00		24,496,500.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/29/2021	11/29/2021	11/29/2021	11/29/2021			
	4 units - Four-wheel Drive Tractor for Corn				14,000,000.00		14,000,000.00											
	3 units - Four-wheel Drive Tractor for Cassava				10,500,000.00		10,500,000.00											
	Supply and Delivery of Farm Production related Machinery and Equipment and Post Harvest Related Machinery and Equipment under Corn Program	CORN Program	Yes	Public Bidding	(16,700,000.00)		(16,700,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
								(16,097,700.00)		(16,097,700.00)								
	LOT 1 –2 units Corn Combine Harvester AND 2 units Corn Combine Harvester with Bailer				12,400,000.00		12,400,000.00	12,399,000.00		12,399,000.00								
	LOT 2 – 3 units Corn Mill and 8 units Corn Husker Sheller (P3,100,000.00)				3,100,000.00		3,100,000.00	3,098,900.00		3,098,900.00								
	LOT 3 – 2 units Cassava Chipper and 2 units Cassava Granulator (P600,000.00)				600,000.00		600,000.00	599,800.00		599,800.00								
	LOT 4 – 6 units Pump Irrigation System for Open Source (P600,000.00)				600,000.00		600,000.00	598,800.00		598,800.00								
	Supply and Delivery of 1 unit Light Delivery Truck and 2 units Cargo Truck for use under 2022 Corn Program	CORN Program		Public Bidding	(5,500,000.00)		(5,500,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/19/2022	1/19/2022	1/19/2022	1/19/2022			
	LOT 1 - 2 units Light Cargo Truck (P1,500,000.00)				(1,500,000.00)		(1,500,000.00)											
	LOT 2 - 1 unit Light Delivery Truck (P4,000,000.00) for use at Corn Program				4,000,000.00		4,000,000.00	3,999,000.00		3,999,000.00								
	2ND ITB: Supply and Delivery of Light Delivery Truck for use at DA RFO 5	CORN Program		Public Bidding	1,500,000.00		1,500,000.00	1,420,000.00		1,420,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/24/2022	3/24/2022	3/24/2022	3/24/2022			
	Supply and Delivery of Various Fertilizers for the implementation of Corn Program: 690 bags Complete Fertilizer (P1,300,000.00) 50 bags Urea Fertilizer (P135,000.00) 50 bags Muriate of Potash (P95,000.00)	CORN Program		Public Bidding	1,610,000.00	1,610,000.00		1,610,000.00	1,610,000.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/25/2022	2/25/2022	2/25/2022	2/25/2022			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Assorted Vegetable Seeds for Vegetable Enhancement, Hot Pepper Production, Buffer Stocking, School Garden and Gulayan sa Barangay	HVCD Program	Yes	Public Bidding	14,082,210.00	14,082,210.00		14,068,110.00	14,068,110.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	Supply and Delivery of Various Agricultural Supplies and Tools for PAEF, PSS, Seed Buffer Stocking, Malunggay Production, Nursery Establishment and Technology Demonstration, School Garden and Gulayan sa Barangay	HVCD Program	Yes	Public Bidding	(13,536,770.00)	(13,536,770.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	LOT 1 – Plastic Crates and Plastic Pellets (P1,671,500.00)				1,671,500.00	1,671,500.00		1,665,714.00	1,665,714.00									
	LOT 2 – Agricultural supplies and tools				11,785,270.00	11,785,270.00		11,770,340.00	11,770,340.00									
	LOT 3 – Knapsack Sprayer				(80,000.00)	(80,000.00)												
	Supply and Delivery of	HVCD Program	Yes	Public Bidding	(4,575,000.00)	(4,575,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	Lot 1 - 25,000 pcs Citrus Budded Calamansi				1,250,000.00	1,250,000.00		868,750.00	868,750.00									
	66,500 pcs Grafted Cacao for Distribution to Farmers for Expansion to Citrus and Cacao Production				3,325,000.00	3,325,000.00		2,792,335.00	2,792,335.00									
	Supply and Delivery of:	HVCD Program	Yes	Public Bidding	(3,645,000.00)		(3,645,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
								(3,168,000.00)		(3,168,000.00)								
	LOT 1 – 5 units Multi-Cultivator (P1,900,000.00)				1,900,000.00		1,900,000.00	1,895,000.00		1,895,000.00								
	LOT 3 – 470 units Knapsack Sprayer (P1,175,000.00)				1,175,000.00	1,175,000.00		1,128,000.00	1,128,000.00									
	LOT 4 – 5 units Soil Auger with Safety Break (P150,000.00)				150,000.00		150,000.00	145,000.00		145,000.00								
	LOT 2 – 3 units Agriwaste Shredder (P420,000.00)				420,000.00		420,000.00	420,000.00		420,000.00								
	Supply and Delivery of Various Fertilizers for Distribution to Farmers and for use at DA Stations (Pili and Seed Buffer Stocking)	HVCD Program	Yes	Public Bidding	(5,179,000.00)	(5,179,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1 - Organic Fertilizer				2,046,800.00	2,046,800.00		2,025,510.00	2,025,510.00									
	Lot 2 - Inorganic Fertilizer				(3,132,200.00)	(3,132,200.00)												
	Supply and Delivery of	HVCD Program	Yes	Public Bidding	(4,100,000.00)		(4,100,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1-Mini 4WD Tractor and				1,250,000.00		1,250,000.00	1,249,500.00		1,249,500.00								
	Lot 2-Multi Purpose Lifting Machine				2,850,000.00		2,850,000.00	2,849,000.00		2,849,000.00								
	Supply and Delivery of:	HVCD Program	Yes	Public Bidding	(7,312,000.00)		(7,312,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/15/2021	11/15/2021	11/15/2021	11/15/2021			
	LOT 1 – 5 units Solar Pump Irrigation System (SPIS) (P4,250,000.00)				4,250,000.00		4,250,000.00	4,250,000.00		4,250,000.00								
								(2,879,976.00)		(2,879,976.00)								
	LOT 2 – 18 units Pump Irrigation System from Open Source (PISOS) (P1,782,000.00)				1,782,000.00		1,782,000.00	1,599,984.00		1,599,984.00								
	LOT 3 – 8 units Pump and Engine Set (STW) (P1,280,000.00)				1,280,000.00		1,280,000.00	1,279,992.00		1,279,992.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Various Agricultural Tools and Supplies for use at Pili and Malunggay Production, Bamboo Nursery Establishment and Foundation Scion Grove	HVCD Program	Yes	Public Bidding	(1,615,200.00)	(1,615,200.00)		(1,603,200.00)	(1,603,200.00)		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1-Agricultural Tools				1,039,100.00	1,039,100.00		1,027,100.00	1,027,100.00									
	Lot 2-Agricultural Supplies				233,100.00	233,100.00		233,100.00	233,100.00									
	Lot 3-Garden Soil				343,000.00	343,000.00		343,000.00	343,000.00									
	Labor and Materials for the Construction of Calamansi Processing Facility under HVCDP	HVCD Program		Public Bidding	3,960,000.00		3,960,000.00	3,944,943.27		3,944,943.27	COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	2/21/2022	2/21/2022	2/21/2022	2/21/2022			
	Supply and Delivery of Various Fertilizers for Distribution to Farmers and for use at DA Stations (Pili and Seed Buffer Stocking)	HVCD Program		Public Bidding	2,754,300.00	2,754,300.00		2,754,300.00	2,754,300.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/21/2022	2/21/2022	2/21/2022	2/21/2022			
	Supply and Delivery of	HVCD Program		Public Bidding	(8,000,000.00)		(8,000,000.00)	(7,800,000.00)		(7,800,000.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/7/2022	3/7/2022	3/7/2022	3/7/2022			
	LOT 1 – Light Cargo Truck, Double Cab				3,000,000.00		3,000,000.00	2,900,000.00		2,900,000.00								
	1 unit Light Cargo Truck, Double Cab (P3,000,000.00) and 2 units Light Cargo Truck (P5,000,000.00) for use of DA RFO 5 under HVCDP Program				5,000,000.00		5,000,000.00	4,900,000.00		4,900,000.00								
	Supply and Delivery of Various Machinery and Equipment (1 unit Calamansi Extractor, 1 unit Pasteuraizer, 1 unit Centrigugal Pump, 1 unit Holding Tank, 1 unit Filling Machine with SS Table, 1 unit <amual Capping Machine, 1 unit Stainless Double Sink) for Implementation under HVCDP	HVCD Program		Public Bidding	1,670,000.00		1,670,000.00	984,000.00		984,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	4/26/2022	4/26/2022	4/26/2022	4/26/2022			
	Supply & Delivery of 20 units Incubator with Hatcher for use under Livestock & Poultry Program	Livestock Program	Yes	Public Bidding	800,000.00		800,000.00	628,000.00		628,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/22/2021	11/22/2021	11/22/2021	11/22/2021			
	Supply and Delivery of Various Drugs and Biologics under 2022 Livestock and Poultry Program	Livestock Program	Yes	Public Bidding	(3,000,000.00)	(3,000,000.00)		2,750,720.00	2,750,720.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/18/2021	11/18/2021	11/18/2021	11/18/2021			
	Vaccines (P1,176,000.00)				1,176,000.00	1,176,000.00												
	Antibiotics (P528,300.00)				528,300.00	528,300.00												
	Vitamins (P525,300.00)				525,300.00	525,300.00												
	Dewormer (P410,100.00)				410,100.00	410,100.00												
	Hormones / Wound Spray (P360,300.00)				360,300.00	360,300.00												
	Supply & Delivery of 4,275 heads Piglets for use under Calibrated Repopulation - Implementation of Sentinel Protocol under Livestock & Poultry Program	Livestock Program	Yes	Public Bidding	34,200,000.00		34,200,000.00	34,200,000.00		34,200,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/26/2021	11/26/2021	11/26/2021	11/26/2021			
	Supply & Delivery of Various Feeds for use under 2022 Livestock & Poultry Program	Livestock Program & SDPTC	Yes	Public Bidding	(7,410,500.00)	(7,410,500.00)		(7,285,890.00)	(7,285,890.00)		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/22/2021	11/22/2021	11/22/2021	11/22/2021			
	Lot 1 (Delivery: DA RFO 5, Pili, Camarines Sur)				6,261,000.00	6,261,000.00		6,171,290.00	6,171,290.00									
	Lot 2 (Delivery: Sorsogon Dairy Production and Technology Center, Cabid-An Sorsogon City)				1,149,500.00	1,149,500.00		1,114,600.00	1,114,600.00									
	Supply & Delivery of Hog Feeds for use under Calibrated Repopulation - Implementation of Sentinel Protocol under Livestock Poultry Program	Livestock Program	Yes	Public Bidding	12,825,000.00	12,825,000.00		12,076,875.00	12,076,875.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/22/2021	11/22/2021	11/22/2021	11/22/2021			
	Hog Starter Premium Pellet (P6,412,500.00)																	
	Hog Grower Premium Pellet (P6,412,500.00)																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (%)	
	Supply and Delivery of	FOD - LIVESTOCK		Public Bidding	(10,754,300.00)	(10,754,300.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/28/2022	2/28/2022	2/28/2022	2/28/2022			
	LOT 1 – Laboratory Supplies (P1,079,300.00)				1,079,300.00	1,079,300.00		1,079,300.00	1,079,300.00									
	LOT 2 – Reagents (P2,994,000.00)				2,994,000.00	2,994,000.00		2,994,000.00	2,994,000.00									
	LOT 3 – Rapid Test Kit (P1,860,000.00)				1,860,000.00	1,860,000.00		1,830,000.00	1,830,000.00									
	LOT 4 – ASF Test Kit (P3,250,000.00)				3,250,000.00	3,250,000.00		3,150,000.00	3,150,000.00									
	LOT 5 – Veterinary Drugs (P1,571,000.00) for use under 2022 Livestock and Poultry Program				1,571,000.00	1,571,000.00		816,826.00	816,826.00									
	Supply and Delivery of:	Organic Agriculture Program	Yes	Public Bidding	(740,000.00)		(740,000.00)	(725,940.00)		(725,940.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	LOT 1 – 60 units knapsack Sprayer (P150,000.00)				150,000.00	150,000.00		146,940.00	146,940.00									
	LOT 2 - 3 units Agri Waste Shredder Machine (P420,000.00)				420,000.00		420,000.00	420,000.00		420,000.00								
	LOT 3 - 3 units Vermi Tea Brewer (P30,000.00)				30,000.00	30,000.00		30,000.00	30,000.00									
	LOT 4 - 1 unit Pulverizer (P65,000.00)				65,000.00		65,000.00	64,500.00		64,500.00								
	LOT 5 - 3 units Brushcutter (P75,000.00)				75,000.00		75,000.00	64,500.00		64,500.00								
	Supply and Delivery of	Organic Agriculture Program	Yes	Public Bidding	(3,680,000.00)		(3,680,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	LOT 1 - 6 units Multi-Tilling Machine (P2,100,000.00)				2,100,000.00		2,100,000.00	2,094,000.00		2,094,000.00								
	LOT 2 - 4 units Handtractor (P580,000.00)				580,000.00		580,000.00	579,800.00		579,800.00								
	LOT 3 - 2 units PISOS (P200,000.00)				200,000.00		200,000.00	189,000.00		189,000.00								
	LOT 4 – Supply, Delivery, Installation and Commissioning of Brown Ricemill (P800,000.00)				800,000.00		800,000.00	799,000.00		799,000.00								
	Supply, delivery and installation of 3 units Greenhouse Tunnel Type with Anteroom	Organic Agriculture Program	Yes	Public Bidding	780,000.00		780,000.00	780,000.00		780,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	Supply, Delivery and Installation of 2 units SPIS under OAP	Organic Agriculture Program	Yes	Public Bidding	1,700,000.00		1,700,000.00	1,696,000.00		1,696,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/8/2021	11/8/2021	11/8/2021	11/8/2021			
	Supply and Delivery of Various Farm Inputs for Distribution to Recipients / Cooperators of Organic Agriculture Program	Organic Agriculture Program	Yes	Public Bidding	(1,881,000.00)	(1,881,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/29/2021	11/29/2021	11/29/2021	11/29/2021			
	Lot 1- Rice Seeds,				75,000.00	75,000.00		75,000.00	75,000.00									
	Lot 2- OPV Corn Seeds,				(40,000.00)	(40,000.00)												
	Lot 3- Assorted Vegetable Seeds				380,000.00	380,000.00		379,080.00	379,080.00									
	Lot 4- Vermi Worms and				500,000.00	500,000.00		450,000.00	450,000.00									
	Lot 5- Garden Tools and UV Film for distribution to the recipients/cooperators of the Organic Agriculture Program under 2022 OAP				886,000.00	886,000.00		727,000.00	727,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	(15,570,000.00)	(15,570,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/12/2021	11/12/2021	11/12/2021	11/12/2021			
	Lot 1 - Animal Feeds (Php13,770,000.00)				13,770,000.00	13,770,000.00		12,394,725.00	12,394,725.00									
	Lot 2 - Drugs and biologics under 2022- SAAD Livestock and Poultry Program				1,800,000.00	1,800,000.00		1,327,336.00	1,327,336.00									
	Supply and Delivery of Assorted Vegetable Seeds for distribution to Farmer Beneficiaries under SAAD Program	SAAD Program	Yes	Public Bidding	3,374,760.00	3,374,760.00		3,366,556.00	3,366,556.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/12/2021	11/12/2021	11/12/2021	11/12/2021			
	Supply & delivery of various Agricultural Supplies for distribution to farmer beneficiaries under the implementation of 2022 SAAD Program (Drums, Shovel, Rake, Sprinkler, Hoe, Seedling Tray)	SAAD Program	Yes	Public Bidding	3,374,760.00	3,374,760.00		1,658,250.00	1,658,250.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/12/2021	11/12/2021	11/12/2021	11/12/2021			
	Supply & delivery of various Agricultural and Forestry Equipment under 2022 SAAD Program	SAAD Program	Yes	Public Bidding	(4,115,500.00)		(4,115,500.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
	Lot 1 – 450 units Weighing Scale, 45 units Impulse Sealer, 4 units Herb and Spice Grinder and 4 units Heat Gun (SAAD HVCDP)				1,623,000.00		1,623,000.00	1,270,750.00		1,270,750.00								
	Lot 2 – 2 units Cassava Grater (SAAD CORN)				250,000.00		250,000.00	249,000.00		249,000.00								
	Lot 3 – 16 units Vacuum Sealer and 24 units Weighing Scale (SAAD CORN)				132,000.00	132,000.00		102,000.00	102,000.00									
	Lot 4 – 8 units Mechanical Reaper (SAAD RICE)				1,120,000.00		1,120,000.00	1,119,200.00		1,119,200.00								
	Lot 5 – 32 units Pulverizer, 32 units Vacuum Sealer, 47 units 8 units Weighing Scale (SAAD RICE)				902,500.00		902,500.00	818,750.00		818,750.00								
	Lot 6 – 8 units Rice Box (SAAD RICE)				88,000.00	88,000.00		88,000.00	88,000.00									
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	(1,543,500.00)	(1,543,500.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
	Lot 1- 540 bags Vermicast Fertilizer				324,000.00	324,000.00		297,000.00	297,000.00									
	Lot 2 – Assorted Vegetable Seeds (Open Pollinated				198,000.00	198,000.00		195,795.00	195,795.00									
	Lot 3 – various Agricultural Supplies				1,021,500.00	1,021,500.00		931,500.00	931,500.00									
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	(3,598,400.00)	(3,598,400.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
	Lot 1- Upland and Rainfed Rice Seeds				2,318,000.00	2,318,000.00		2,318,000.00	2,318,000.00									
	Lot 2 – 1,143 pcs. Laminated and 12,200 pcs. Plastic Sacks				1,280,400.00	1,280,400.00		1,268,970.00	1,268,970.00									
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	(5,035,000.00)		(5,035,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1- 3 units SPIS (with Installation and Testing),				2,490,000.00		2,490,000.00	2,489,625.00		2,489,625.00								
	Lot 2 – 41 units Brush Cutter and				1,025,000.00		1,025,000.00	1,004,008.00		1,004,008.00								
	Lot 3 – 4 units Power Tiller for implementation under 2022 SAAD Program				1,520,000.00		1,520,000.00	1,516,000.00		1,516,000.00								
	Supply & delivery of various Agricultural and Forestry Equipment for implementation under 2022 SAAD Organic and Livestock Program	SAAD Program	Yes	Public Bidding	(3,917,500.00)		(3,917,500.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/6/2021	12/6/2021	12/6/2021	12/6/2021			
	Lot 1 –22 units Incubator with Hatcher and 141 units Weighing Scale (SAAD LIVESTOCK) 1,091,500.00				1,091,500.00	211,500.00	880,000.00	1,071,250.00	204,450.00	866,800.00								
	Lot 2 – 18 units Mechanical Siever and 18 units Vermi tea Brewer (w/testing) (SAAD ORGANIC) 1,980,000.00				1,980,000.00	180,000.00	1,800,000.00	1,980,000.00	180,000.00	1,800,000.00								
	Lot 3 –18 units Weighing Scale and 90 units Sack Sealer (SAAD ORGANIC) 846,000.00				846,000.00	450,000.00	396,000.00	693,000.00	360,000.00	333,000.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and delivery of:	SAAD Program	Yes	Public Bidding	(2,010,075.00)	(2,010,075.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	LOT 1 – Plastic Crates				843,750.00	843,750.00		843,525.00	843,525.00									
	Lot 2 – Various Rootcrops				630,325.00	630,325.00		631,325.00	631,325.00									
	Lot 3 - OPV White Corn Seeds				(536,000.00)	(536,000.00)												
	2 nd ITB: Supply and Delivery of : LOT 3 – Various Corn Seeds (Glutinous & Flint) for Distribution to Farmer Beneficiaries under the Implementation of 2022 SAAD Corn	SAAD Program		Public Bidding	535,000.00	535,000.00		382,100.00	382,100.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/7/2022	2/7/2022	2/7/2022	2/7/2022			
	Supply and Delivery of Complete Fertilizer at:	SAAD Program	Yes	Public Bidding	(3,358,616.50)	(3,358,616.50)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	LOT 1 – Sorsogon (P1,008,040.0)				(1,008,040.00)	(1,008,040.00)												
	LOT 2 – Masbate (P2,029,996.50)				(2,029,996.50)	(2,029,996.50)												
	LOT 3 – Catanduanes under FY 2022 SAAD-Rice,Corn and HVCDP				(320,580.00)	(320,580.00)												
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	(4,817,200.00)		(4,817,200.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	Lot 1 - 3,062 heads Ready to lay White Leghorn				1,837,200.00		1,837,200.00	1,708,596.00		1,708,596.00								
	Lot 2 – 4,400 heads Mallard Ducks				1,980,000.00		1,980,000.00	1,936,000.00		1,936,000.00								
	Lot 3- 50 units RTL Chicken Cages for use under 2022 SAAD Livestock and Poultry Program				1,000,000.00		1,000,000.00	600,000.00		600,000.00								
	Supply and Delivery of:	SAAD Program	Yes	Public Bidding	(2,320,000.00)	(2,320,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/7/2021	12/7/2021	12/7/2021	12/7/2021			
	Lot 1- various Kitchen Utensils and Kitchenware, 2,003,100.00				2,003,100.00	2,003,100.00		1,918,762.00	1,918,762.00									
	Lot 2 – Storage and Packaging Materials 166,900.00				166,900.00	166,900.00		162,577.60	162,577.60									
	Lot 3 – PPE and Hygiene Kits for implementation under 2022 SAAD Program				150,000.00	150,000.00		126,480.90	126,480.90									
	Supply and Delivery of	SAAD Program		Public Bidding	(3,408,350.00)	(3,408,350.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/7/2022	2/7/2022	2/7/2022	2/7/2022			
	LOT 1 – Organic Fertilizer (P968,850)				968,850.00	968,850.00		968,850.00	968,850.00									
	LOT 2 – Foliar Fertilizer (P2,439,500.00) for the Implementation under FY 2022 SAAD – Rice/Corn/HVCDP Program				2,439,500.00	2,439,500.00		2,439,500.00	2,439,500.00									
	Supply and Delivery of	SAAD Program		Public Bidding	(1,049,000.00)	(1,049,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	2/7/2022	2/7/2022	2/7/2022	2/7/2022			
	LOT 1 – 105 pcs. Laminated Sacks (P84,000.00)				84,000.00	84,000.00		84,000.00	84,000.00									
	LOT 2 – Egg tray (P965,000.00) for use under 2022 SAAD- Livestock and Poultry Program				965,000.00	965,000.00		965,000.00	965,000.00									
	Supply and Delivery of	FOD	Yes	Public Bidding	(2,241,990.00)		(2,241,990.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			
	LOT 1 – Free Ranged Chicken (1,725 heads Hen and 345 heads Rooster) (P1,242,000.00)				1,242,000.00		1,242,000.00	1,169,550.00		1,169,550.00								
	LOT 2 – 9 heads Native Carafeifers (P360,000.00)				360,000.00		360,000.00	360,000.00		360,000.00								
	LOT 3 – 10 heads Gilt (P639,990.00) for use in the implementation of 4Ks Program for FY 2022				639,990.00		639,990.00	639,990.00		639,990.00								
	Supply & delivery of Assorted Vegetable Seeds to be distributed to ICCs/IP Farmers under 4KS Program for FY 2022	FOD	Yes	Public Bidding	944,999.00	944,999.00		944,459.00	944,459.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/19/2021	11/19/2021	11/19/2021	11/19/2021			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply, Delivery and Installation of 5 units Greenhouse Tunnel Type with Anteroom for Implementation of Projects Funded under 4Ks	4Ks		Public Bidding	1,300,000.00		1,300,000.00	1,300,000.00		1,300,000.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	3/10/2022	3/10/2022	3/10/2022	3/10/2022			
	Provision of 45 Security Services to DA RFO 5 and other ROSES for the period of 12 months under 2022 Various Funds	DA RFO 5	Yes	Public Bidding	7,421,716.80	7,421,716.80		7,403,103.00	7,403,103.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/16/2021	11/16/2021	11/16/2021	11/16/2021			
	Fuel, Oil and Lubricant Deposit for use of DA Service Vehicles for 1st of CY 2022 Under Various Programs	Admin & Finance Division	Yes	Public Bidding	3,000,000.00	3,000,000.00		2,999,746.98	2,999,746.98		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	Fuel, oil and Lubricant deposit for use of DA service vehicles for May – June of CY 2022 under Various Programs	MDS, GAS, ILD, FPMA-HVCDP; AFESA; LIVESTOCK; HVCDP; Other PSS; Other R&D and Rice		Public Bidding	1,647,968.00	1,647,968.00		1,635,218.00	1,635,218.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/7/2022	5/7/2022	5/7/2022	5/7/2022			
	Supply and Delivery of Chemical and Filtering Supplies for the different Laboratories under ILD	ILD	Yes	Public Bidding	(1,961,748.00)	(1,961,748.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/27/2021	11/27/2021	11/27/2021	11/27/2021			
	Lot 1 - 985,588.00				(985,588.00)	(985,588.00)												
	Lot 2 - 44,000.00				(44,000.00)	(44,000.00)												
	Lot 3 - 161,160.00				(161,160.00)	(161,160.00)												
	Lot 4 - 275,500.00				(275,500.00)	(275,500.00)												
	Lot 5 - 310,000.00				310,000.00	310,000.00		298,000.00	298,000.00									
	Lot 6 - 28,500.00				(28,500.00)	(28,500.00)												
	Lot 7 - 100,000.00				(100,000.00)	(100,000.00)												
	Lot 8 - 57,000.00				(57,000.00)	(57,000.00)												
	2 nd ITB: Supply and Delivery of Chemical and Filtering Supplies for use of the Different Laboratories under ILD:	ILD		Public Bidding	(1,651,748.00)	(1,651,748.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/21/2022	1/21/2022	1/21/2022	1/21/2022			
	LOT 1 – ₱985,588.00				(985,588.00)	(985,588.00)												
	LOT 2 – ₱44,000.00				(44,000.00)	(44,000.00)												
	LOT 3 – ₱161,160.00				(161,160.00)	(161,160.00)												
	LOT 4 – ₱275,500.00				(275,500.00)	(275,500.00)												
	LOT 6 – ₱28,500.00				(28,500.00)	(28,500.00)												
	LOT 7 – ₱100,000.00				(100,000.00)	(100,000.00)												
	LOT 8 – ₱57,000.00				(57,000.00)	(57,000.00)												
	Supply and Delivery of Various Agricultural Chemicals for use at RCPC under 2022 ILD Program	RCPC	Yes	Public Bidding	1,000,000.00	1,000,000.00		818,070.00	818,070.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021			
	Supply and Delivery of Laboratory Supplies for use at Integrated Laboratory Division	ILD	Yes	Public Bidding	1,092,750.00	1,092,750.00		1,087,710.00	1,087,710.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	11/22/2021	11/22/2021	11/22/2021	11/22/2021			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (%)	
					(600,000.00)	(600,000.00)		(543,967.41)	(543,967.41)									
	LOT 1 – Labor and Materials for the Repair of Goat House #3 for operating use at SDPTC-Sorsogon (P400,000.00)	RESEARCH DIVISION - RDPTC		Public Bidding	400,000.00	400,000.00		359,964.32	359,964.32		COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	1/21/2022	1/21/2022	1/21/2022	1/21/2022			
	LOT 2 – Labor and Materials for the Repair of Native Chicken Perimeter Fence (193.0m) at RDPTC, Sorsogon (200,000.00)				200,000.00	200,000.00		184,003.09	184,003.09									
	Supply and Delivery of	PMED/ MITHI		Public Bidding	(8,276,994.00)		(8,276,994.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC							
	LOT 1 – ICT Supplies (P1,413,094.00)				1,413,094.00		1,413,094.00	1,299,506.00		1,299,506.00		3/4/2022	3/4/2022	3/4/2022	3/4/2022			
	LOT 2 – ICT/ Communication Equipment (P6,863,900.00) for use under MITHI Program				(6,863,900.00)		(6,863,900.00)											
	Supply and Delivery of:	AMIA		Public Bidding	(1,041,000.00)	(1,041,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC							
	LOT 1 – 140 bags Urea (P413,000.00)				(413,000.00)	(413,000.00)												
	LOT 2 – 140 bags Complete Fertilizer (P378,000.00)				(378,000.00)	(378,000.00)						4/26/2022	4/26/2022	4/26/2022	4/26/2022			
	LOT 3 – 10 rolls UV Plastic (P250,000.00) for Distribution in the AMIA Village and BP2 Program in Preparation for the Wet Season Cropping				250,000.00	250,000.00		250,000.00	250,000.00									
	Supply and Delivery of	AMIA		Public Bidding	(799,850.00)	(799,850.00)		(799,850.00)	(799,850.00)		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC							
	LOT 1 – 100 bags Chicken Layer Crumble (P145,000.00)				145,000.00	145,000.00		145,000.00	145,000.00			2/11/2022	2/11/2022	2/11/2022	2/11/2022			
	LOT 2 – Various Agricultural Supplies (P654,850.00) for use in the Implementation of AMIA Projects				654,850.00	654,850.00		654,850.00	654,850.00									
		RSBSA		Public Bidding	(854,049.00)	(854,049.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC							
	LOT 1 – Supply and Delivery of Various Office Supplies (P684,049.00)				684,049.00	684,049.00		507,189.00	507,189.00			2/11/2022	2/11/2022	2/11/2022	2/11/2022			
	LOT 2 – Supply, Delivery and Installation of Air-conditioning for use at RSBSA Office				170,000.00		170,000.00	155,500.00		155,500.00								
	Printing of Brochure, Flyer and Newsletter for distribution to Farmers, LGUs, and other clientele	RAFIS		SVP	145,000.00	145,000.00		72,850.00	72,850.00									
	Supply and delivery of:	ORED		SVP	(994,500.00)	(994,500.00)												
	LOT 1 – Catering Services in Cam Norte (P156,000.00)				156,000.00	156,000.00		156,000.00	156,000.00									
	LOT 2 – Catering Services in Cam Sur (P195,000.00)				195,000.00	195,000.00		177,000.00	177,000.00									
	LOT 3 – Catering Services in Catanduanes (P136,500.00)				136,500.00	136,500.00		136,500.00	136,500.00									
	LOT 4 – Catering Services in Albay (P175,500.00)				175,500.00	175,500.00		175,500.00	175,500.00									
	LOT 5 – Catering Services in Sorsogon (P156,000.00)				156,000.00	156,000.00		156,000.00	156,000.00									
	LOT 6 – Catering Services in Masbate (P175,500.00) for use during the conduct of distribution of Cash Assistance to Rice Farmers RCEF-RFFA in Bicol Region				175,500.00	175,500.00		172,260.00	172,260.00									
		Rice Program		SVP	(74,440.00)	(74,440.00)												
	LOT 1 – Food and Accommodation (P43,200.00)				43,200.00	43,200.00		40,800.00	40,800.00									
	LOT 2 – Catering Services (P31,240.00) for use during the conduct of Consultation Meeting on the Preparation for the 14 th National Rice Technology Forum 2022				31,240.00	31,240.00		30,800.00	30,800.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Bid	
		Rice Program		SVP	(423,500.00)	(423,500.00)												
	LOT 1 – Food and Accommodation (P396,000.00)				396,000.00	396,000.00		396,000.00	396,000.00									
	LOT 2 – Supplies, Materials and Kits (P27,500.00) for use during the conduct of Harmonization Workshop				27,500.00	27,500.00		27,500.00	27,500.00									
	Supply and Delivery of Various Office Supplies for use in the implementation of Rice Program	Rice Program		SVP	994,655.00	994,655.00		994,275.00	994,275.00									
		Rice Program		SVP	(423,000.00)	(423,000.00)												
	LOT 1 – Food and Accommodation in Naga City (P405,000.00)				405,000.00	405,000.00		371,250.00	371,250.00									
	LOT 2 – Van Rental (Cam. Sur) (P18,000.00) for use during the conduct of Evaluation of Rice Resiliency Project li Beneficiaries & Focus Group Discussion				18,000.00	18,000.00		12,450.00	12,450.00									
	Van Rental For:	RSBSA		SVP	(400,000.00)	(400,000.00)		(386,779.00)	(386,779.00)									
	LOT 1 – Albay (P90,000.00)				90,000.00	90,000.00		87,000.00	87,000.00									
	LOT 2 – Cam Norte (P36,000.00)				36,000.00	36,000.00		34,800.00	34,800.00									
	LOT 3 – Cam Sur (P120,000.00)				120,000.00	120,000.00		115,200.00	115,200.00									
	LOT 4 – Catanduanes (P49,000.00)				49,000.00	49,000.00		47,593.00	47,593.00									
	LOT 5 – Masbate (P56,000.00)				56,000.00	56,000.00		54,593.00	54,593.00									
	LOT 6 - Sorsogon (P49,000.00) for use under the logistical support for the conduct of RSBSA Validation Activities and Fertilizer Voucher Distribution to Various LGUs				49,000.00	49,000.00		47,593.00	47,593.00									
	Food and Accommodation for the conduct of Regional Coordination Meeting for the implementation of National Rice Program – Fertilizer Discount Voucher	Rice Program		SVP	936,000.00	936,000.00		936,000.00	936,000.00									
	Supply and Delivery of 15 units Geotagging Devices for implementation under RAED	RAED		SVP	223,404.30		223,404.30	223,404.00		223,404.00								
	Catering Services for:	Rice Program		SVP	(685,150.00)	(685,150.00)												
	LOT 1 – Rice Program Meetings (P621,250.00)				621,250.00	621,250.00		504,000.00	504,000.00									
	LOT 2 – Rice TWG Quarterly Meeting (P63,900.00)				63,900.00	63,900.00		54,000.00	54,000.00									
		Rice Program		SVP	(329,100.00)	(329,100.00)												
	LOT 1 – Catering Services in Camarines Sur for the conduct of Regular Meetings) (P149,100.00)				149,100.00	149,100.00		130,200.00	130,200.00									
	LOT 2 – Van Renta for use during Monitoring Activities (P180,000.00) of R&D Collaborative Project for the period of April-June 2022				180,000.00	180,000.00		177,495.00	177,495.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		Rice Program		SVP	(859,100.00)	(859,100.00)												
	LOT 1 – Food and Accommodation (P766,800.00)				766,800.00	766,800.00		766,800.00	766,800.00									
	LOT 2 – Training Kits (P92,300.00) for use during the conduct of Retooling for the implementation of Rice Crop Manager Advisory Service (RCMAS) v.4.0				92,300.00	92,300.00		92,300.00	92,300.00									
		RSBSA		SVP	(774,000.00)	(774,000.00)												
	LOT 1 – Van Rental (P180,000.00)				180,000.00	180,000.00		172,764.00	172,764.00									
	LOT 2 – Catering Services (P594,000.00) for use in the conduct of Data Capture System for the Interventions Monitoring Card (IMC), Know-Your -Customer (KYC) Data Capture System of the DA RFO 5 for the Landbank of the Philippines (LBP) Beneficiaries under RCEF-RFFA for the Province of Cam Sur				594,000.00	594,000.00		318,600.00	318,600.00									
	Food and accomodation for the conduct of National Management Committee Meeting in Bicol Region on June 14-17, 2022	Rice Program		SVP	936,000.00	936,000.00		936,000.00	936,000.00									
		Rice Program		SVP	(160,625.00)	(160,625.00)												
	LOT 1 – Catering Services for the conduct of Basic Training Course on Inbred Rice Production, Certification and Quality Control for Seed Growers of Cam Norte (P62,125.00)				62,125.00	62,125.00		62,125.00	62,125.00									
	LOT 2 – Catering Services for the conduct of Provincial Hybrid Technology Demo Farm Field Day / Harvest Festival in Cam Norte (P87,500.00)				87,500.00	87,500.00		86,250.00	86,250.00									
	LOT 3 – Mobility / Van Rental for Field Activity (P6,000.00)				6,000.00	6,000.00												
	LOT 4 – Tarpaulin (P5,000.00) for use under Rice Program				5,000.00	5,000.00												
		Rice Program		SVP	(864,000.00)	(864,000.00)												
	LOT 1 – Food and Accommodation (P720,000.00)				720,000.00	720,000.00		720,000.00	720,000.00									
	LOT 2 – Van Rental (P144,000.00) for the conduct of Operations Management Group Meeting in Bicol Region on June 21-24, 2022				144,000.00	144,000.00		141,576.00	141,576.00									
	Supply and Delivery of	Corn Program		SVP	(765,782.00)	(765,782.00)												
	LOT 1 – Office Supplies (P292,406.00)				292,406.00	292,406.00		209,873.85	209,873.85									
	LOT 2 – Other Supplies and Materials (P473,376.00) for use under Corn Program				473,376.00	473,376.00		386,157.30	386,157.30									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Catering Services for use during the conduct of Various Trainings for the Project "Enhancing & Sustaining Climate Resilient Corn Production under Upland Agro-Ecological System in Cam Sur"	R&D Corn		SVP	(85,200.00)	(85,200.00)		(72,000.00)	(72,000.00)									
	LOT 1 – Catering for Climate Resilient Farmers Field School (CRFFS) (P31,950.00)				31,950.00	31,950.00		27,000.00	27,000.00									
	LOT 2 – Catering for Training on Sustainable Corn Production in Sloping Area (SCOPLA) (P31,950.00)				31,950.00	31,950.00		27,000.00	27,000.00									
	LOT 3 – Catering for Training on Business Development Plan (P10,650.00)				10,650.00	10,650.00		9,000.00	9,000.00									
	LOT 4 – Catering for Training on Community-based Disaster Risk Reduction Management (CBDRRM) (P10,650.00)				10,650.00	10,650.00		9,000.00	9,000.00									
		R & D Corn		SVP	(202,800.00)	(202,800.00)												
	LOT 1 – Catering Services (P127,800.00)				127,800.00	127,800.00		108,000.00	108,000.00									
	LOT 2 – Van Rental (P75,000.00) for use during the conduct of Monthly Meeting on Project Sites under the Project "Enhancing & Sustaining Climate Resilient Corn Production under Upland Agro-Ecological System in Cam Sur"				75,000.00	75,000.00		71,985.00	71,985.00									
	SUPPLY AND DELIVERY OF MEALS FOR VARIOUS SITES: SAGNAY, CALABANGA AND TIGAON, CAMARINES SUR DURING THE MONTHLY MEETING FOR THE CLIMATE RESILIENCY FARMERS FIELD SCHOOL UNDER CORN PROGRAM-FUNDED 2022 "ENCHANCING AND SUSTAINING CLIMATE-RESILIENT CORN PRODUCTION UNDER UPLAND AGRO-ECOLOGICAL SYSTEM IN CAMARINES SUR	Corn Program		SVP	162,945.00	162,945.00		132,651.00	132,651.00									
	Supply and Delivery of 1,589 kgs Peanut for Distribution to Farmers for Expansion to Peanut Production	HVCD Program		SVP	794,500.00	794,500.00		792,911.00	792,911.00									
		IDU		SVP	(407,750.00)	(407,750.00)												
	LOT 1 – Food and Accommodation (P235,500.00)				235,500.00	235,500.00		228,750.00	228,750.00									
	LOT 2 – Training Supplies, Materials & Kits (P136,250.00)				136,250.00	136,250.00		136,250.00	136,250.00									
	LOT 3 – Van Rental (P36,000.00) for Various Trainings for 1 st Semester 2022 at Cam Sur				36,000.00	36,000.00		35,100.00	35,100.00									
	Catering Services for Field Operations Division Meetings (1 st Semester)	FOD		SVP	85,200.00	85,200.00		72,420.00	72,420.00									
	Catering Services for Various Meeting of HVCDP in Coordination with Other Programs, Stakeholders and Other Divisions (1 st Semester)	HVCD Program		SVP	127,800.00	127,800.00		108,630.00	108,630.00									
	Food and Accommodation for use during the Training on Design and Lay out of GMP Compliant Processing Facility	RAED		SVP	(45,000.00)	(45,000.00)												
	Meals and Accommodation	Regulatory Division		SVP	(54,000.00)	(54,000.00)												
	LOT 1 - Meals and accomodation and				9,000.00	9,000.00		9,000.00	9,000.00									
	LOT 2 - Catering Services during Capability Building for Regulatory Personnel on the Participatory Guarantee System (PGS) for CY 2022 under Regulatory Division				45,000.00	45,000.00		30,000.00	30,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Other Supplies for use at Tissue Culture Laboratory	Tissue Culture Laboratory		SVP	(50,000.00)	(50,000.00)												
	Supply and Delivery of Other Supplies for use at Tissue Culture Laboratory	Tissue Culture Laboratory		SVP	50,000.00	50,000.00		50,000.00	50,000.00									
	Supply and Delivery of	HVCD Program		SVP	(517,750.00)	(517,750.00)												
	LOT 1 – Pili Seednuts and Pili Scion (P307,750.00)				(307,750.00)	(307,750.00)												
	LOT 2 – Cyclone Wire (P210,000.00) for use at Pili Production and Foundation Scion Grove				(210,000.00)	(210,000.00)												
	Supply and Delivery of	HVCD Program		SVP	(517,750.00)	(517,750.00)												
	LOT 1 – Pili Seednuts & Pili Scion (P307,750.00)				(307,750.00)	(307,750.00)												
	LOT 2 – Cyclone Wire (P210,000.00) for use at Pili Production and Foundation Scion Grove				210,000.00	210,000.00		209,300.00	209,300.00									
	Supply and Delivery of Pili Seednuts and Pili Scion for use at Pili Production and Foundation Scion Grove under 2022 HVCDP	HVCD Program		SVP	307,750.00	307,750.00		307,750.00	307,750.00									
	Supply and Delivery of	HVCD Program		SVP	(550,000.00)	(550,000.00)		(525,000.00)	(525,000.00)									
	LOT 1 – Gabi Runner (P300,000.00)				300,000.00	300,000.00		285,000.00	285,000.00									
	LOT 2 – Malunggay Seeds (P80,000.00)				80,000.00	80,000.00		78,000.00	78,000.00									
	LOT 3 – Bamboo (P170,000.00) for Distribution to Farmers for Expansion to Gabi, Malunggay and Bamboo Production				170,000.00	170,000.00		162,000.00	162,000.00									
	Supply and Delivery of Organic Foliar Fertilizer for Distribution to Farmers for the Rehabilitation of Old Cacao and Coffee Trees	HVCD Program		SVP	186,900.00	186,900.00		184,230.00	184,230.00									
		Regulatory Division		SVP	(219,000.00)	(219,000.00)												
	LOT 1 – Meals and Accommodation in Cam Norte (P64,800.00)				64,800.00	64,800.00		64,800.00	64,800.00									
	LOT 2 – Meals and Accommodation in Masbate (P72,000.00)				(72,000.00)	(72,000.00)												
	LOT 3 – Meals and Accommodation in Cam Sur (P82,200.00) for Strengthening the PhilGAP Implementation in Bicol Region				(82,200.00)	(82,200.00)												
		Regulatory Division		SVP	(154,200.00)	(154,200.00)												
	LOT 1 – Meals and Accommodation in Masbate (P72,000.00)				72,000.00	72,000.00		65,232.00	65,232.00									
	LOT 2 – Meals and Accommodation in Cam Sur (P82,200.00) for Strengthening the PhilGAP Implementation in the Bicol Region				82,200.00	82,200.00		73,980.00	73,980.00									
	Supply and Delivery of 2 units Pump Irrigation System for Open Source (PISOS)	HVCD Program		SVP	197,000.00		197,000.00	195,000.00		195,000.00								
	Supply and Delivery of Chemical Supplies for use at Tissue Culture Laboratory Project	Tissue Culture Laboratory		SVP	150,000.00	150,000.00		137,786.00	137,786.00									
	Supply and Delivery of Office Supplies for use at HVCDP	HVCD Program		SVP	95,967.00	95,967.00		78,178.00	78,178.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of 1 unit Manual Platform Weighing Scale and 2 units Digital Weighing Scale	HVCD Program		SVP	46,500.00	12,000.00	34,500.00	46,500.00	12,000.00	34,500.00								
	Fuel Deposit for use in SDPTC-Sorsogon	SDPTC-Sorsogon		SVP	121,895.50	121,895.50		121,600.90	121,600.90									
	Supply and delivery of advocacy polo shirt for promotion of the HVCD program of DA HVC Personnel, TWG and AEWs	HVCD Program		SVP	195,000.00	195,000.00		192,000.00	192,000.00									
	Supply and Delivery of Various Agricultural Supplies for use at DA Nursery (Lot 1 and 2)	HVCD Program		SVP	244,400.00	244,400.00		(244,400.00)	(244,400.00)									
	Lot 1							218,900.00	218,900.00									
	Lot 2							25,500.00	25,500.00									
		HVCD Program		SVP	(874,000.00)	(874,000.00)												
	LOT 1 – Food and Accommodation (P735,000.00)				735,000.00	735,000.00		735,000.00	735,000.00									
	LOT 2 – Van Rental (P70,000.00)				70,000.00	70,000.00		56,500.00	56,500.00									
	LOT 3 – Training Kits and Supplies (P69,000.00) for Workshop on the Preparation of HVCDP Operations Manual				69,000.00	69,000.00		69,000.00	69,000.00									
	Catering Services for the Farmers and Fisherfolk's Month Celebration	AMAD		SVP	176,000.00	176,000.00		168,000.00	168,000.00									
	Catring Services for Harvest Festival of the Vegetable Production & Techno Demo of HVCDP	HVCD Program		SVP	106,500.00	106,500.00		103,500.00	103,500.00									
	Supply and Delivery of Replacement Tires for Kubota M9540 at ARDC	DA-Albay Research		SVP	66,600.00	66,600.00		66,600.00	66,600.00									
	Labor and Materials for the Repair / Improvement of HVCDP Bodega II and Seed Bodega	HVCD Program		SVP	720,000.00	720,000.00		712,926.12	712,926.12									
	Meals and Supplies for Training and Distribution of GPP Package under 2022 HVCDP	HVCD Program		SVP	(595,800.00)	(595,800.00)												
	LOT 1 – Meals in Albay, Cam Norte and Cam Sur (P156,200.00)				156,200.00	156,200.00		132,770.00	132,770.00									
	LOT 2 – Meals in Catanduanes (P28,400.00)				28,400.00	28,400.00		28,400.00	28,400.00									
	LOT 3 – Meals in Sorsogon (P35,500.00)				35,500.00	35,500.00		35,500.00	35,500.00									
	LOT 4 – Meals in Masbate (P28,400.00)				28,400.00	28,400.00		26,400.00	26,400.00									
	LOT 5 – Kit and Supplies (P347,300.00)				347,300.00	347,300.00		347,210.00	347,210.00									
	Catering Services for the Training on the Operations and Maintenance of CY 2022 HVCDP Machineries	HVCD Program		SVP	53,250.00	53,250.00		52,500.00	52,500.00									
	Supply and Delivery of Agricultural Supplies for use under Mushroom R&D Center	Mushroom R&D		SVP	42,500.00	42,500.00		42,500.00	42,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Van rental for use during the conduct of DA F2C2 Island wide Cluster Summit at Lucena City, Quezon under HVCDP	HVCD Program		SVP	108,000.00	108,000.00		108,000.00	108,000.00									
		HVCD Program		SVP	(559,250.00)	(559,250.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P84,000.00)				(84,000.00)	(84,000.00)												
	LOT 2 – Food and Accommodation in Albay (P168,000.00)				(168,000.00)	(168,000.00)												
	LOT 3 – Food and Accommodation in Cam Norte (P84,000.00)				(84,000.00)	(84,000.00)												
	LOT 4 – Starter Kit, Training Kit, Ingredients, Supplies and Materials, Tarpaulin (P175,750.00)				(173,250.00)	(173,250.00)												
	LOT 5 – Van Rental (P50,000.00) for various Trainings under HVCDP 2 nd Sem 2022				(50,000.00)	(50,000.00)												
	Supply and Delivery of 141 cans Eggplant Hybrid for Eggplant Production of F2C2 Beneficiaries for Metro Manila outshipment	HVCD Program		SVP	(298,920.00)	(298,920.00)												
	Labor and Materials for the Repair of various facilities at DA CNLRRS	DA-CNLRRS		SVP	750,000.00	750,000.00												
	Supply and Delivery of Tires and Other Accessories for Trucks and Service Vehicles for use under Field Operations Division	FOD		SVP	302,000.00	302,000.00		248,000.00	248,000.00									
	Supply and Delivery of Office Supplies for utilization of Livestock and Poultry Program	FOD-LIVESTOCK		SVP	499,985.00	499,985.00		352,760.00	352,760.00									
	Supply and Delivery of 60 Mother Tank of Liquid Nitrogen for use under UNAIP Project of Livestock and Poultry Program	FOD-LIVESTOCK		SVP	360,000.00	360,000.00		330,000.00	330,000.00									
	Supply and Delivery of 10 Bags OPV Glutinous White Corn Seeds for use under OAP	OAP		SVP	40,000.00	40,000.00		39,900.00	39,900.00									
	Supply and Delivery of	OAP		SVP	(540,000.00)		(540,000.00)											
	LOT 1 - Native Swine (P180,000.00)				(180,000.00)		(180,000.00)											
	LOT 2 – Free Range Chicken (P360,000.00) for distribution to Recipients / Cooperators under OAP				360,000.00		360,000.00	327,000.00		327,000.00								
	Supply and Delivery of Various Agricultural Inputs for use at Organic R&D Center	R&D		SVP	135,000.00	135,000.00		135,000.00	135,000.00									
	Printing of DA-RFU 5 Fan on "Participatory Guarantee System" (P36,000.00) and Printing of DA RFU 5 brochure on "Natural na Pataba at Kagamitan sa Pagsasaka" (P60,000.00) for distribution to farmers, LGUs, clients, stakeholder	RAFIS		SVP	96,000.00	96,000.00		76,250.00	76,250.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Catering Service for use during the conduct of Various Regular Meetings in Coordination with FOD Banner Programs and TWGs in Cam Sur	SAAD Program		SVP	127,800.00	127,800.00		108,000.00	108,000.00									
		SAAD Program		SVP	(396,000.00)	(396,000.00)												
	LOT 1 – Food and Accommodation in Masbate (P162,000.00)				162,000.00	162,000.00		150,080.00	150,080.00									
	LOT 2 – Food and Accommodation in Catanduanes (P162,000.00)				162,000.00	162,000.00		162,000.00	162,000.00									
	LOT 3 – Van Rental (P72,000.00) for use during the conduct of SAAD 1 st and 2 nd Quarter Assessment for FY 2022				72,000.00	72,000.00		64,000.00	64,000.00									
		SAAD Program		SVP	(695,645.00)	(695,645.00)												
	LOT 1 – Food and Accommdation in Mainland, Masbate (P374,000.00)				374,000.00	374,000.00		373,880.00	373,880.00									
	LOT 2 – Food and Accommodation in Burias, Masbate (P93,500.00)				93,500.00	93,500.00		92,000.00	92,000.00									
	LOT 3 – Van Rental (P90,000.00)				90,000.00	90,000.00		69,000.00	69,000.00									
	LOT 4 – Training Supplies (P55,520.00)				55,520.00	55,520.00		55,520.00	55,520.00									
	LOT 5 – Training Kits (P82,625.00) for the conduct of Various Trainings under SAAD-Corn 2022				82,625.00	82,625.00		81,935.00	81,935.00									
		SAAD Program		SVP	(822,850.00)	(822,850.00)												
	LOT 1 – Food and Accommodation in Catanduanes (P166,500.00)				166,500.00	166,500.00		166,500.00	166,500.00									
	LOT 2 – Food and Accommodation in Sorsogon (P166,500.00)				166,500.00	166,500.00		166,500.00	166,500.00									
	LOT 3 – Van Rental (P144,000.00)				144,000.00	144,000.00		111,600.00	111,600.00									
	LOT 4 – Training Supplies (P107,450.00)				107,450.00	107,450.00		100,684.00	100,684.00									
	LOT 5 – Training Kits (P238,400.00) for the conduct of Training on Poultry Production and Product Development in Catanduanes and Sorsogon Province under SAAD				238,400.00	238,400.00		236,576.00	236,576.00									
		SAAD Program		SVP	(908,420.00)	(908,420.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P166,500.00)				166,500.00	166,500.00		164,100.00	164,100.00									
	LOT 2 – Food and Accommodation in Catanduanes (P166,500.00)				166,500.00	166,500.00		166,500.00	166,500.00									
	LOT 3 – Van Rental (P96,000.00)				96,000.00	96,000.00		73,800.00	73,800.00									
	LOT 4 – Training Supplies (P88,960.00)				88,960.00	88,960.00		79,260.00	79,260.00									
	LOT 5 – Training Kits (P345,340.00)				345,340.00	345,340.00		341,694.00	341,694.00									
	LOT 6 – Other Supplies (P45,120.00) for the conduct of Entrepreneurial Capability Training for SAAD-Organic Agriculture				45,120.00	45,120.00												

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e	
		SAAD Program		SVP	(934,400.00)	(934,400.00)												
	LOT 1 – Food and Accommodation in Mainland and Monreal, Masbate (P212,000.00)				212,000.00	212,000.00		203,920.00	203,920.00									
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P53,000.00)				53,000.00	53,000.00		53,000.00	53,000.00									
	LOT 3 – Van Rental (P135,000.00)				135,000.00	135,000.00		102,000.00	102,000.00									
	LOT 4 – Training Kits (P340,275.00)				340,275.00	340,275.00		340,275.00	340,275.00									
	LOT 5 – Training Supplies (P194,125.00) for use during the conduct of High Value Crop Production and Enterprise Development Trainings under FY 2022 SAAD Program in the Province of Masbate				194,125.00	194,125.00		194,125.00	194,125.00									
		SAAD Program		SVP	(877,450.00)	(877,450.00)												
	LOT 1 – Food and Accommodation in Burias Island, Masbate (83,500.00)				83,500.00	83,500.00		83,500.00	83,500.00									
	LOT 2 – Food and Accommodation in Mainland & Monreal, Masbate (P334,000.00)				334,000.00	334,000.00		316,040.00	316,040.00									
	LOT 3 – Van Rental (P135,000.00)				135,000.00	135,000.00		102,000.00	102,000.00									
	LOT 4 – Training Supplies (P152,550.00)				152,550.00	152,550.00		135,800.00	135,800.00									
	LOT 5 – Training Kits (P172,400.00) for use during the conduct of Various Training under SAAD Rice Program				172,400.00	172,400.00		172,375.00	172,375.00									
		SAAD Program		SVP	(751,455.00)	(751,455.00)												
	LOT 1 – Food and Accommodation in Cam Sur (P188,000.00)				188,000.00	188,000.00		188,000.00	188,000.00									
	LOT 2 – Food and Accommodation in Sorsogon (P376,000.00)				376,000.00	376,000.00		340,000.00	340,000.00									
	LOT 3 – Van Rental (P84,000.00)				84,000.00	84,000.00		78,788.00	78,788.00									
	LOT 4 – Training Supplies (P69,300.00)				69,300.00	69,300.00		68,840.00	68,840.00									
	LOT 5 – Training Kits (P34,155.00) for use during the conduct of SAAD Training on Food Safety, Processing & Packaging, Training on Product Labeling and Training on Basic Product Marketing for FY 2022 in Cam Sur and Sorsogon				34,155.00	34,155.00		30,119.00	30,119.00									
		SAAD Program		SVP	(868,700.00)	(868,700.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P167,000.00)				167,000.00	167,000.00		165,200.00	165,200.00									
	LOT 2 – Food and Accommodation in Catanduanes (P260,000.00)				260,000.00	260,000.00		260,000.00	260,000.00									
	LOT 3 – Van Rental (P150,000.00)				150,000.00	150,000.00		145,494.00	145,494.00									
	LOT 4 – Training Supplies (P148,250.00)				148,250.00	148,250.00		130,040.00	130,040.00									
	LOT 5 – Training Kits(P143,450.00) for use during the conduct of Various Trainings under SAAD-Rice Program on the Province of Catanduanes and Sorsogon				143,450.00	143,450.00		123,300.00	123,300.00									
	Printing of Various Materials (Annual Reports, Planner, Calendar, Notepad, Flyers, Product Label Stickers and Newsletter) to be used under SAAD Program FY 2022	SAAD Program		SVP	865,000.00	865,000.00		579,250.00	579,250.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		SAAD Program		SVP	(611,000.00)		(611,000.00)											
	LOT 1 – Meat Grinder / Mincer (P187,000.00)				187,000.00		187,000.00	181,489.00		181,489.00								
	LOT 2 – Meat Processor (P154,000.00)				154,000.00	154,000.00		148,489.00	148,489.00									
	LOT 3 – Knapsack Sprayer (P270,000.00) for use under 2022 SAAD-Livestock and Poultry & OAP Program				270,000.00	270,000.00		259,200.00	259,200.00									
	Fuel Deposit for:	SAAD Program		SVP	(800,000.00)	(800,000.00)												
	LOT 1 – Fuel in Cam Sur (P600,000.00)				600,000.00	600,000.00		599,948.50	599,948.50									
	LOT 2 – Fuel in Sorsogon (P200,000.00) for use of SAAD RPMSO and PPMSO Sorsogon & Cam Sur for FY 2022				200,000.00	200,000.00		199,969.00	199,969.00									
		SAAD Program		SVP	(900,400.00)	(900,400.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P307,500.00)				307,500.00	307,500.00		282,170.00	282,170.00									
	LOT 2 – Food and Accommodation in Catanduanes (P114,900.00)				114,900.00	114,900.00		114,900.00	114,900.00									
	LOT 3 – Food and Accommodation in Masbate (P123,000.00)				123,000.00	123,000.00		112,020.00	112,020.00									
	LOT 4 – Van Rental (P355,000.00) for use during the conduct of Monitoring and Validation Activities of SAAD Covered Areas for FY 2022				355,000.00	355,000.00		346,000.00	346,000.00									
		SAAD Program		SVP	(696,000.00)	(696,000.00)												
	LOT 1 – Food and Accommodation in Cam Sur (P612,000.00)				612,000.00	612,000.00		612,000.00	612,000.00									
	LOT 2 – Van Rental (P84,000.00) for use during the conduct of SAAD Harmonization Meetings with NPMO, RPMSO and PPMSO				84,000.00	84,000.00		66,000.00	66,000.00									
		SAAD Program		SVP	(790,000.00)		(790,000.00)											
	LOT 1 – Various Agri-Forestry Equipment (P488,000.00)				488,000.00		488,000.00	487,400.00		487,400.00								
	LOT 2 – Furniture and Fixture (P200,000.00)				200,000.00		200,000.00	198,000.00		198,000.00								
	LOT 3 – Cassava Pulverizer (P30,000.00)				30,000.00		30,000.00	30,000.00		30,000.00								
	LOT 4 – Oven and Steamer (P72,000.00) for use under SAAD-Corn/HVCDP Program FY 2022				72,000.00		72,000.00	72,000.00		72,000.00								
	Supply and Delivery of	SAAD Program		SVP	(343,000.00)		(343,000.00)											
	LOT 1 – 92 pcs Curtains for use at SAAD Program Director's Office (P138,000.00)				138,000.00	138,000.00		136,160.00	136,160.00									
	LOT 2 – Furniture and Fixtures (P205,000.00) for use at SAAD Office				205,000.00	205,000.00		203,800.00	203,800.00									
	Supply and Delivery of Other Supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY 2022	SAAD Program		SVP	641,075.00	641,075.00		637,845.00	637,845.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Various Office Supplies for use of SAAD Office for FY 2022	SAAD Program		SVP	500,000.00	500,000.00		497,972.25	497,972.25									
					(577,150.00)	(577,150.00)												
	LOT 1 – Food and Accommodation in Burias, Masbate (P55,500.00)	SAAD Program		SVP	55,500.00	55,500.00		55,500.00	55,500.00									
	LOT 2 – Food and Accommodation in Monreal, Balud & Esperanza, Masbate (P166,500.00)				166,500.00	166,500.00		149,160.00	149,160.00									
	LOT 3 – Van Rental (P108,000.00)				108,000.00	108,000.00		99,600.00	99,600.00									
	LOT 4 – Training Supplies (P88,150.00)				88,150.00	88,150.00		85,430.00	85,430.00									
	LOT 5 – Training Kits (P159,000.00) for the conduct of Training on Poultry Production & Product Development in Masbate				159,000.00	159,000.00		157,782.00	157,782.00									
		SAAD Program		SVP	(900,900.00)	(900,900.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P265,000.00)				265,000.00	265,000.00		255,950.00	255,950.00									
	LOT 2 – Van Rental (P105,000.00)				105,000.00	105,000.00		96,750.00	96,750.00									
	LOT 3 – Training Kits (P340,625.00)				340,625.00	340,625.00		315,965.00	315,965.00									
	LOT 4 – Training supplies (P190,275.00) for use during the conduct of High Value Crops Production and Enterprise Development Trainings under FY 2022 SAAD Program in Sorsogon				190,275.00	190,275.00		168,845.00	168,845.00									
		SAAD Program		SVP	(400,215.00)	(400,215.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P280,500.00)				280,500.00	280,500.00		280,500.00	280,500.00									
	LOT 2 – Van Rental (P42,000.00)				42,000.00	42,000.00		38,700.00	38,700.00									
	LOT 3 – Training Supplies (P28,140.00)				28,140.00	28,140.00		24,870.00	24,870.00									
	LOT 4 – Training Kits (P49,575.00) for use during the conduct of Various Trainings under SAAD-Corn in Sorsogon				49,575.00	49,575.00		43,605.00	43,605.00									
		SAAD Program		SVP	(749,500.00)	(749,500.00)												
	LOT 1 – Food and Accommodation in Sorsogon (P376,000.00)				376,000.00	376,000.00		340,000.00	340,000.00									
	LOT 2 – Food and Accommodation in Cam Sur (P188,000.00)				188,000.00	188,000.00		188,000.00	188,000.00									
	LOT 3 – Van Rental (P84,000.00)				84,000.00	84,000.00		78,788.00	78,788.00									
	LOT 4 – Training Supplies (P101,500.00) for use during the conduct of Various Activities under SAAD Program for FY 2022 in Sorsogon and Cam Sur				101,500.00	101,500.00		95,320.00	95,320.00									
		SAAD Program		SVP	(816,500.00)	(816,500.00)												
	LOT 1 – Food and Accommodation in Mainland and Monreal, Masbate (P166,500.00)				166,500.00	166,500.00		149,160.00	149,160.00									
	LOT 2 – Food and Accommodation in San Pascual, Masbate (P55,500.00)				55,500.00	55,500.00		55,500.00	55,500.00									
	LOT 3 – Van Rental (P72,000.00)				72,000.00	72,000.00		69,000.00	69,000.00									
	LOT 4 – Training Supplies (P166,040.00)				166,040.00	166,040.00		152,190.00	152,190.00									
	LOT 5 – Training Kits (P356,460.00) for use during the conduct of Entrepreneurial Capability Training for SAAd-Organic in the Province of Masbate				356,460.00	356,460.00		355,360.00	355,360.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of:	SAAD Program		SVP	(400,000.00)	(400,000.00)												
	LOT 1 – Various ICT Supplies (P200,000.00)				200,000.00	200,000.00		199,500.00	199,500.00									
	LOT 2 – Office Equipment (P200,000.00) for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes & Masbate				200,000.00	200,000.00		199,720.00	199,720.00									
		SAAD Program		SVP	(400,000.00)	(400,000.00)												
	LOT 1 - Fuel for SAAD PPMSO in Catanduanes (P200,000.00)				200,000.00	200,000.00		199,999.80	199,999.80									
	LOT 2 – Fuel for SAAD PPMSO in Masbate (P200,000.00) for use of SAAD PPMSO in Catanduanes and Masbate				200,000.00	200,000.00		199,799.43	199,799.43									
		SAAD Program		SVP	(939,700.00)	(939,700.00)												
	LOT 1 – Food and Accommodation in Catanduanes (P265,000.00)				265,000.00	265,000.00		265,000.00	265,000.00									
	LOT 2 – Van Rental (P135,000.00)				135,000.00	135,000.00		132,000.00	132,000.00									
	LOT 3 – Training Kits (P344,025.00)				344,025.00	344,025.00		313,845.00	313,845.00									
	LOT 4 – Training Supplies (P195,675.00) for use during the conduct of High Value Crops Production and Enterprise Development Trainings under FY 2022 SAAD Program in Catanduanes				195,675.00	195,675.00		172,364.00	172,364.00									
	Supply and Delivery of:	SAAD Program		SVP	(690,000.00)		(690,000.00)											
	LOT 1 –Hermetic Cocoon (P525,000.00)				525,000.00		525,000.00	525,000.00		525,000.00								
	LOT 2 – Heavy Duty / Industrial Gas Stove with LPG Tank (50 kg) (P165,000.00) for Distribution to SAAD Beneficiaries for FY 2022				165,000.00		165,000.00	165,000.00		165,000.00								
	Printing of Various Materials (Planner, Notepad, Flyers, Product Label Stickers, Newsletter and SAADventures) for distribution to SAAD Beneficiaries for FY 2022	SAAD Program		SVP	175,500.00	175,500.00		142,600.00	142,600.00									
	Supply and Delivery of Various Agricultural Equipment for Implementation under FY 2022 SAAD-Corn Program for the Beneficiaries in Sorsogon and Masbate	SAAD Program		SVP	499,000.00		499,000.00	495,400.00		495,400.00								
	Supply and Delivery of 8 units Sack Sealer / Sewing Machine for Distribution to SAAD Beneficiaries under SAAD-Rice for FY 2022	SAAD Program		SVP	120,000.00		120,000.00	108,000.00		108,000.00								
	Supply and Delivery of:	SAAD Program		SVP	(912,000.00)		(912,000.00)											
	LOT 1 – Various Agri Forestry Equipment (Stainless Steamer & PVC 4-inch water pipe flexible suction hose pipe)				112,000.00	112,000.00		112,000.00	112,000.00									
	LOT 2 – Office Equipment (Heavy Duty Colored Photocopier)				500,000.00		500,000.00	476,000.00		476,000.00								
	LOT 3 – Risograph Machine for use of SAAD Office				300,000.00		300,000.00	298,000.00		298,000.00								

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
	STUDY ON THE PROGRAM MANAGEMENT OFFICE (PMO) OF THE SAAD REGIONAL AND PROVINCIAL OFFICES	SAAD Program		SVP	(234,650.00)	(234,650.00)												
	LOT 1 – Food and Accommodation in Naga City (P12,250.00)				12,250.00	12,250.00		12,250.00	12,250.00									
	LOT 2 – Catering Services in Cam Sur (P19,500.00)				19,500.00	19,500.00		17,850.00	17,850.00									
	LOT 3 – Food and Accommodation in Catanduanes (P42,900.00)				42,900.00	42,900.00		42,900.00	42,900.00									
	LOT 4 – Food and Accommodation in Masbate (P46,500.00)				46,500.00	46,500.00		44,280.00	44,280.00									
	LOT 5 – Food and Accommodation in Sorsogon (P45,000.00)				45,000.00	45,000.00		37,820.00	37,820.00									
	LOT 6 – Van Rental (P68,500.00) for use during the conduct of Study on the Program Management Office				68,500.00	68,500.00		68,100.00	68,100.00									
		4Ks		SVP	(861,000.00)	(861,000.00)												
	LOT 1 – Catering Services and Accommodations for in Camarines Norte (P79,500.00)				79,500.00	79,500.00		77,500.00	77,500.00									
	LOT 2 – Catering Services for trainings in Camarines Sur (P236,250.00)				236,250.00	236,250.00		168,000.00	168,000.00									
	LOT 3 – Caterings Services and Accommodations for trainings in Sorsogon (P245,250.00)				245,250.00	245,250.00		241,410.00	241,410.00									
	LOT 4 – Van Rental for Camarines Norte, Camarines Sur and Sorsogon (P245,000.00)				245,000.00	245,000.00		208,000.00	208,000.00									
	LOT 5 – Supplies and Materials (P55,000.00) for use during the conduct of Trainings and Activities in the implementation of 4K's				55,000.00	55,000.00		42,487.50	42,487.50									
	Supply and Delivery of Various Zooligical Supplies for use in the implementation of 4K's Program	4Ks		SVP	435,800.00	435,800.00		397,200.00	397,200.00									
	Supply and Delivery of 1 unit Multi cultivator for use in the implementation of 4K's	4Ks		SVP	380,000.00		380,000.00	380,000.00		380,000.00								
	Supply and Delivery of	4Ks		SVP	(193,980.00)	(193,980.00)												
	LOT 1 – Various Garden Tools (P112,980.00) and				112,980.00	112,980.00		112,305.00	112,305.00									
	LOT 2 – 180 Bags Organic Fertilizers for distribution to ICC's / IP Farmers under 4K's				81,000.00	81,000.00		80,820.00	80,820.00									
	Supply and Delivery of Various Planting Materials for distribution to ICC's / IP Farmers under 4K's	4ks		SVP	173,939.50	173,939.50		172,859.50	172,859.50									
		4Ks		SVP	(174,950.00)	(174,950.00)												
	LOT 1 – Catering Services (P63,000.00)				63,000.00	63,000.00		49,000.00	49,000.00									
	LOT 2 – Supplies and Materials (P51,950.00)				51,950.00	51,950.00		47,429.50	47,429.50									
	LOT 3 – Van Rental (P60,000.00) for the conduct of Various Meetings and Monitoring Activities in the Implementation of 4Ks				60,000.00	60,000.00		55,200.00	55,200.00									
	Supply and Delivery of Various Office Supplies for use in the Implementation of 4Ks Program FY 2022	4Ks		SVP	139,000.00	139,000.00		129,180.00	129,180.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		4Ks		SVP	(374,500.00)	(374,500.00)												
	LOT 1 – Food and Accommodation (P188,000.00)				188,000.00	188,000.00		188,000.00	188,000.00									
	LOT 2 – Catering Service for Packed Foods (P121,500.00)				121,500.00	121,500.00		121,500.00	121,500.00									
	LOT 3 – Van Rental (P65,000.00) for use in the Site Validation and Monitoring of Program Implementation of 4Ks in the Ancestral Domain of Jose Panganiban and Coordination Meeting with the Different Stakeholders				65,000.00	65,000.00		62,990.00	62,990.00									
	CATERING AND SUPPLIES FOR USE DURING THE CONDUCT OF ADDITIONAL TRAININGS AND ACTIVITIES IN PREPARATION FOR ISO 3RD PARTY CERTIFICATION	AFD		SVP	(453,635.00)	(453,635.00)												
	LOT 1- Catering services for trainings and Other Activities				403,635.00	403,635.00		341,100.00	341,100.00									
	LOT 2 - Supply and Delivery of Various Materials for Training				50,000.00	50,000.00		49,880.00	49,880.00									
		PMED		SVP	(883,955.00)	(883,955.00)												
	LOT 1 – Food and Accommodation at DA RFO 5 (P364,325.00)				364,325.00	364,325.00		301,575.00	301,575.00									
	LOT 2 – Food and Accommodation at Magarao, Cam Sur (P92,500.00)				92,500.00	92,500.00		92,500.00	92,500.00									
	LOT 3 – Catering Services in Naga City, Cam Sur(P39,000.00)				39,000.00	39,000.00		39,000.00	39,000.00									
	LOT 4 – Catering Services in Albay (P21,000.00)				(21,000.00)	(21,000.00)												
	LOT 5 – Food and Accommodation at Catanduanes (P75,250.00)				75,250.00	75,250.00		75,250.00	75,250.00									
	LOT 6 – Food and Accommodation at Masbate (P27,500.00)				(27,500.00)	(27,500.00)												
	LOT 7 – Training Supplies (P151,430.00)				151,430.00	151,430.00		150,994.40	150,994.40									
	LOT 8 – Advocacy Shirt (P83,450.00)				(83,450.00)	(83,450.00)												
	LOT 9 – Van Rental (P29,500.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022				29,500.00	29,500.00		29,500.00	29,500.00									
	2nd Invitation -	PMED		SVP	(131,950.00)	(131,950.00)												
	LOT 4 – Catering Services in Albay (P21,000.00)				21,000.00	21,000.00		21,000.00	21,000.00									
	LOT 6 – Food and Accommodation at Masbate (P27,500.00)				27,500.00	27,500.00		26,450.00	26,450.00									
	LOT 8 – Advocacy Shirt (P83,450.00) FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022				83,450.00	83,450.00		83,450.00	83,450.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		PMED		SVP	(405,830.00)	(405,830.00)												
	LOT 1- CATERING SERVICES FOR CAMARINES SUR,				59,500.00	59,500.00		49,700.00	49,700.00									
	LOT 2- FOOD AND ACCOMMODATION IN NAGA CITY,				154,500.00	154,500.00		144,000.00	144,000.00									
	LOT 3- FOOD AND ACCOMMODATION IN CATANDUANES.				32,300.00	32,300.00		32,300.00	32,300.00									
	LOT 4- TRAINING SUPPLIES,				43,730.00	43,730.00		43,580.00	43,580.00									
	LOT 5- DEMO MATERIALS AND				87,800.00	87,800.00		87,800.00	87,800.00									
	LOT 6- VAN RENTAL FOR THE CONDUCT OF VARIOUS ACTIVITIES AT PLANNING MONITORING & EVALUATION DIVISION CY 2022				28,000.00	28,000.00		24,470.00	24,470.00									
	Catering Services for use during the conduct of Regular, Emergency BAC and Staff Meetings for the period of March – December 2022	BAC		SVP	761,250.00	761,250.00		761,250.00	761,250.00									
	Fuel Deposit for use by DA Service Vehicles for the month of April 2022 under Various Programs	AFD		SVP	999,950.00	999,950.00		999,950.00	999,950.00									
	One (1) piecework for the Enhancement of Financial Tracking System to be used for Admin & Finance Division	AFD		SVP	250,000.00	250,000.00		250,000.00	250,000.00									
	Urban Garden and Edible Landscaping at the New Building of DA RFO 5 (Supply, Delivery and Labor)	SAAD		SVP	468,000.00	443,000.00	25,000.00	468,000.00	443,000.00	25,000.00								
		BAC		SVP	(113,750.00)	(113,750.00)												
	LOT 1 - Food and Accommodation in Naga City (P44,000.00)				44,000.00	44,000.00		44,000.00	44,000.00									
	LOT 2 – Catering Services in Cam Sur (P57,750.00)				57,750.00	57,750.00		57,750.00	57,750.00									
	LOT 3 – Van Rental (P12,000.00) for the conduct of Compliance and Management Audit on the Procurement System of DA RFO 5				12,000.00	12,000.00		11,600.00	11,600.00									
		DA RFO 5		SVP	(305,000.00)	(305,000.00)												
	LOT 1 – Catering Service (P205,000.00)				205,000.00	205,000.00		178,000.00	178,000.00									
	LOT 2 – Various Materials (P100,000.00) for use during the conduct of DA RFO 5 Summer Sportsfest 2022				100,000.00	100,000.00		100,000.00	100,000.00									
	Printing of Various Materials (Planner, Calendar, Newsletter, Brochure) for distribution to farmers, LGUs, Clients attached agencies, Stakeholders	RAFIS		SVP	775,000.00	775,000.00		476,350.00	476,350.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		PMED		SVP	(672,000.00)	(672,000.00)												
	Lot 1 - Catering Service in Cam. Sur				99,000.00	99,000.00		62,375.00	62,375.00									
	Lot 2 - Catering and Accomodation in Naga City				85,250.00	85,250.00		85,250.00	85,250.00									
	Lot 3 - Catering Services in Albay				58,250.00	58,250.00		58,250.00	58,250.00									
	Lot 4 - Catering and Accomodation in Catanduanes				104,100.00	104,100.00		104,100.00	104,100.00									
	Lot 5 - Catering Service in Cam. Norte				24,250.00	24,250.00		24,250.00	24,250.00									
	Lot 6 - Catering and Accomodation in Masbate				15,600.00	15,600.00		14,630.00	14,630.00									
	Lot 7 - Training Supplies				67,550.00	67,550.00		58,225.00	58,225.00									
	Lot 8 - Demo Materials				165,000.00	165,000.00		154,470.00	154,470.00									
	Lot 9 - Van rental for the conduct of various activities of PMED				53,000.00	53,000.00		51,191.00	51,191.00									
		DA RFO 5		SVP	(893,250.00)	(893,250.00)												
	LOT 1 – Food (P422,500.00)				422,500.00	422,500.00		403,000.00	403,000.00									
	LOT 2 – Accommodation (P425,750.00)				425,750.00	425,750.00		425,750.00	425,750.00									
	LOT 3 – Bus Rental (P45,000.00) for use during the conduct of DA RFO 5 Team Building on May 20-21, 2022 under Various Programs				45,000.00	45,000.00		45,000.00	45,000.00									
	Supply and Delivery of 1 Receiving Lobby Set for Admin Building	AFD		SVP	75,000.00		75,000.00	75,000.00		75,000.00								
	Fuel Deposit and Lubricants for use at DA-ARDC	DA- ARDC		SVP	138,934.35	138,934.35		138,934.35	138,934.35									
	Supply, Delivery, Fabrication and Installation of Stainless Steel Building Marker for Rice, SAAD & RCPC Building under Various Funds	Rice, SAAD, RCPC		SVP	49,500.00	49,500.00		49,500.00	49,500.00									
	Catering Services for use during the Conduct of Monthly Staff Meeting in Camarines Norte Lowland & Rainfed Research Station (CNLRRS)	DA- CNLRRS		SVP	49,700.00	49,700.00		49,700.00	49,700.00									
	Meals for use in the conduct of Training Workshop on Agriculture and Eco Tourism Status of Bicol Region 2022	HVCD, Corn, SAAD		SVP	250,000.00	250,000.00		197,500.00	197,500.00									
	Supply and delivery of 257 bags Rice allowance for DA RFO 5 Permanent Employees for January 2022	AFD		SVP	514,000.00	514,000.00		514,000.00	514,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		RAFIS		SVP	(268,000.00)	(268,000.00)												
	Lot 1 – Food and Accommodation (P242,000.00)				242,000.00	242,000.00		242,000.00	242,000.00									
	LOT 2 – Van Rental (P20,000.00)				20,000.00	20,000.00		20,000.00	20,000.00									
	LOT 3 – Supplies and Materials (P6,000.00) to be used during the Benchmarking Activity of DA Regional Information Officers to DA 5 Digital Radio and TV Station				6,000.00	6,000.00		6,000.00	6,000.00									
	Supply and Delivery of Office Supplies for use at ILD	ILD		SVP	665,650.00	665,650.00		665,590.00	665,590.00									
	Catering Service for CY 2022 Quarterly Consultation / Special Monthly Meetings / Assessment of ILD	ILD		SVP	(264,000.00)	(264,000.00)												
	LOT 1 – Outside DA Facilities (P144,000.00)				144,000.00	144,000.00		144,000.00	144,000.00									
	LOT 2 – Within DA Facilities (P120,000.00)				120,000.00	120,000.00		108,000.00	108,000.00									
	Catering Services, Supplies and Materials, Advocacy Shirt for use during the conduct of Technical Briefing on Peste Updates and Management Cum Biological Control Agent	RCPC- ILD		SVP	(860,500.00)	(860,500.00)												
	LOT 1 – Cam Sur (P108,000.00)				108,000.00	108,000.00		88,800.00	88,800.00									
	LOT 2 – Albay (P90,000.00)				90,000.00	90,000.00		90,000.00	90,000.00									
	LOT 3 – Cam Norte (P90,000.00)				90,000.00	90,000.00		83,800.00	83,800.00									
	LOT 4 – Catanduanes (P270,000.00)				270,000.00	270,000.00		270,000.00	270,000.00									
	LOT 5 – Masbate (P162,000.00)				162,000.00	162,000.00		143,640.00	143,640.00									
	LOT 6 – Supplies and Materials (P123,000.00)				123,000.00	123,000.00		123,000.00	123,000.00									
	LOT 7 – Advocacy Shirt (P17,500.00)				17,500.00	17,500.00		17,500.00	17,500.00									
	Supply and Delivery of Various Other Supplies for the Operation and Maintenance of Regional Crop Protection Center	RCPC- ILD		SVP	(509,755.00)	(509,755.00)		(509,380.00)	(509,380.00)									
	LOT 1 – Other Supplies (P184,690.00)				184,690.00	184,690.00		184,315.00	184,315.00									
	LOT 2 – Various Other Supplies (P325,065.00)				325,065.00	325,065.00		325,065.00	325,065.00									
	Filter Replacement for Elisa Reader Machine (Model no. ELX800, Serial no. 12110112) to be used in RADDL as Vital Equipment for Animal Disease Diagnosis	ILD- RADDL		SVP	98,500.00	98,500.00		98,500.00	98,500.00									
	Supply and Delivery of	ILD- RAFCAL		SVP	(213,990.00)	(213,990.00)												
	LOT 1 -Kjeltabs (P163,990.00)				163,990.00	163,990.00		163,990.00	163,990.00									
	LOT 2 – Certified Reference Materials pig feeds (P50,000.00) for use at the Regional Feed Chemical Analysis Laboratory V, Camalig, Albay				50,000.00	50,000.00		50,000.00	50,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (%)	
		ILD-RADDL		SVP	(430,250.00)	(430,250.00)												
	LOT 1 – Food and Accommodation in Albay (P143,750.00)				143,750.00	143,750.00		137,600.00	137,600.00									
	LOT 2 – Training Kits (P256,500.00)				256,500.00	256,500.00		256,500.00	256,500.00									
	LOT 3 – Native Chicken (P30,000.00) for use during the conduct of Taining on Avian Influenza and New Castle Disease Surveillance				30,000.00	30,000.00												
	Supply and Delivery of Laboratory Supplies to be used for Avian Influenza sample collection and Disease Surveillance	ILD-RADDL		SVP	325,200.00	325,200.00		325,200.00	325,200.00									
	Labor and materials for the Relocation and installation of electrical lines of airconditioning units of ILD	ILD		SVP	137,449.00	137,449.00		137,449.00	137,449.00									
		ILD		SVP	(205,000.00)	(205,000.00)												
	LOT 1 – Van Rental (P200,000.00)				200,000.00	200,000.00		180,000.00	180,000.00									
	LOT 2 – Advocacy Shirt (P5,000.00) to be used for the 1 st batch Proficiency Testing and Interlaboratory Comparison Exercises towards obtaining ISO / IEC 17025 Accreditation to other Regions of ILD				5,000.00	5,000.00												
	Supply and delivery of:	Regulatory Division		SVP	(275,500.00)	(275,500.00)		(231,420.00)	(231,420.00)									
	LOT 1 – Catering Service during Monthly Consultation Meeting (P199,500.00)				199,500.00	199,500.00		167,580.00	167,580.00									
	LOT 2 – Blended Orientation Seminar/ Webinar on “Animal Welfare Act” and Registration and Licensing of Livestock Poultry and By-Products Handlers and Accreditation of Transport Carriers (P76,000.00)				76,000.00	76,000.00		63,840.00	63,840.00									
	Supply and Delivery of Office Supplies and Other Supplies for use at Regulatory Division	Regulatory Division		SVP	(188,084.00)	(188,084.00)		(187,111.60)	(187,111.60)									
	LOT 1 – Office Supplies (P106,010.00)				106,010.00	106,010.00		105,898.55	105,898.55									
	LOT 2 – Other Supplies (P82,074.00)				82,074.00	82,074.00		81,213.05	81,213.05									
	Supply and delivery of:	Regulatory Division		SVP	(126,772.00)	(126,772.00)												
	LOT 1 – Office Supplies (P78,534.00)				78,534.00	78,534.00		54,973.80	54,973.80									
	LOT 2 – Other Supplies (P48,238.00) for use under Regulatory Division CY 2022				48,238.00	48,238.00		33,656.10	33,656.10									
	Supply and delivery of:	Regulatory Division		SVP	(218,000.00)	(218,000.00)												
	LOT 1 – Catering Services in Albay (P68,000.00)				68,000.00	68,000.00		67,920.00	67,920.00									
	LOT 2 – Starter Kit (Goat) (P150,000.00) under Halal Food Industry Development Program				150,000.00	150,000.00		150,000.00	150,000.00									
	Labor and Materials for the Repair and Improvement of 1 unit Staff House at DA CNLRRS	RAED		SVP	500,000.00	500,000.00		498,147.24	498,147.24									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Labor and Materials for the Repair of 1 unit Staff House (Staff Cottage no. 3) at CBES, DA RFO 5	RAED		SVP	350,000.00	350,000.00		348,740.49	348,740.49									
	Labor and Materials for the Repair and Improvement of Perimeter Fence (L-50 mts) at CHUDS	RESEARCH DIVISION (CHUDS)		SVP	500,000.00	500,000.00		499,623.53	499,623.53									
	Supply and Delivery of:	DA- ARDC		SVP	(89,963.00)	(89,963.00)												
	LOT 1 – Agri Supplies (P54,983.00)				54,983.00	54,983.00		54,883.00	54,883.00									
	LOT 2 – Office Supplies (P34,980.00) for use at DA-ARDC (ABS)				34,980.00	34,980.00		33,796.50	33,796.50									
	Catering Services to be used in the Training on Community Based Disaster Risk Reduction and Management Plans Preparation under AMIA and BP2 Programs:	AMIA		SVP	(423,000.00)	(423,000.00)												
	LOT 1 – Venue: Naga City, Cam Sur (P135,000.00)				135,000.00	135,000.00		135,000.00	135,000.00									
	LOT 2 – Venue: Virac, Catanduanes (P144,000.00)				144,000.00	144,000.00		144,000.00	144,000.00									
	LOT 3 – Venue: Tabaco City, Albay (P144,000.00)				144,000.00	144,000.00		139,200.00	139,200.00									
	Catering Services for use in the Various Meetings to be conducted in AMIA Villages under AMIA and BP2 Programs:	AMIA		SVP	(499,845.00)	(499,845.00)												
	LOT 1 – DA RFO 5 (P74,550.00)				74,550.00	74,550.00		59,850.00	59,850.00									
	LOT 2 – Sorsogon (P72,775.00)				72,775.00	72,775.00		72,775.00	72,775.00									
	LOT 3 – Cam Norte (P72,775.00)				72,775.00	72,775.00		72,775.00	72,775.00									
	LOT 4 – Albay (P72,775.00)				72,775.00	72,775.00		72,775.00	72,775.00									
	LOT 5 – Masbate (P83,070.00)				83,070.00	83,070.00		81,900.00	81,900.00									
	LOT 6 – Catanduanes (P63,900.00)				63,900.00	63,900.00		63,900.00	63,900.00									
	LOT 7 – Van Rental (P60,000.00)				60,000.00	60,000.00		59,400.00	59,400.00									
	Supply and Delivery of 6 units Laptop for AMIA and BP2 Program Various Activities	AMIA		SVP	480,000.00		480,000.00	480,000.00		480,000.00								
	Supply and Delivery of Various Corn Seeds for implementation of Corn Program	AMIA		SVP	25,000.00	25,000.00		25,000.00	25,000.00									
	Supply and delivery of ICT office supplies to be used for the various activities of AMIA and BP2 Programs	AMIA		SVP	170,000.00		170,000.00	169,500.00		169,500.00								

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
	Van Rental for utilization of BP2 Program to ensure Mobility, Timely Service & Prompt Response to BP2 Beneficiaries Regionwide	BP2		SVP	(700,000.00)	(700,000.00)		(547,372.00)	(547,372.00)									
	LOT 1 – Van rental for Albay (P98,000.00)				98,000.00	98,000.00		76,300.00	76,300.00									
	LOT 2 – Van rental for Cam Norte (P98,000.00)				98,000.00	98,000.00		81,200.00	81,200.00									
	LOT 3 – Van rental for Cam Sur (P70,000.00)				70,000.00	70,000.00		62,286.00	62,286.00									
	LOT 4 – Van rental for Sorsogon (P98,000.00)				98,000.00	98,000.00		81,186.00	81,186.00									
	LOT 5 – Van rental for Catanduanes (P168,000.00)				168,000.00	168,000.00		123,200.00	123,200.00									
	LOT 6 – Van rental for Masbate (P168,000.00)				168,000.00	168,000.00		123,200.00	123,200.00									
	Printing of Various Materials (Planner, Brochure, Flyers) for Distribution to Target Clients (BP2 Beneficiaries), Farmers, LGUs and Other Clienteles	BP2		SVP	200,000.00	200,000.00		127,800.00	127,800.00									
	Supply and Delivery of :	BP2		SVP	(938,400.00)	(938,400.00)												
	LOT 1 – Assorted Vegetable Seeds (P70,000.00)				70,000.00	70,000.00		70,000.00	70,000.00									
	LOT 2 – Garden Tools (P568,400.00)				568,400.00	568,400.00		568,400.00	568,400.00									
	LOT 3 – Various Fertilizers (P300,000.00) for utilization of BP2 Program				300,000.00	300,000.00		300,000.00	300,000.00									
	Supply and Delivery of:	BP2		SVP	(950,000.00)	(950,000.00)		(635,000.00)	(635,000.00)									
	LOT 1 – 10,000 pcs Plastic Egg Tray (P200,000.00)				200,000.00	200,000.00		185,000.00	185,000.00									
	LOT 2 – 300 units Digital Weighing Scale (P750,000.00) for utilization of Balik Probinsya, Bagong Pag-asa (BP2) Program				750,000.00	750,000.00		450,000.00	450,000.00									
	Supply and delivery of:	BP2		SVP	(920,000.00)		(920,000.00)											
	LOT 1 – 10 units Incubator (P320,000.00)				320,000.00		320,000.00	298,880.00		298,880.00								
	LOT 2 – 400 bags Chicken Layer Crumble (P600,000.00) for utilization of BP2 Program				600,000.00	600,000.00		580,000.00	580,000.00									
	Supply and Delivery of Poultry Drugs (Vitamins) for utilization of BP2 Program in the Province of Cam Sur	BP2		SVP	900,000.00	900,000.00		660,100.00	660,100.00									
	Supply and Delivery of 1,650 hds Rhode Island Red (RIR) for utilization of BP2 Program to the Province of Camarines Sur	BP2		SVP	990,000.00		990,000.00	947,100.00		947,100.00								
	Supply and Delivery of	AMIA		SVP	(571,988.00)	(571,988.00)		(538,535.00)	(538,535.00)									
	LOT 1 – Office Supplies				80,000.00	80,000.00		65,990.00	65,990.00									
	LOT 2 – Offuce Equipment				95,998.00	95,998.00		89,000.00	89,000.00									
	LOT 3 – Other Supplies and Materials				7,500.00	7,500.00		6,895.00	6,895.00									
	LOT 4 – Semi Expendable Other Machinery and Equipment				(96,500.00)	(96,500.00)												
	LOT 5 – ICT Office Supplies				30,000.00	30,000.00		29,750.00	29,750.00									
	LOT 6 – Semi-Expendable ICT Equipment				149,900.00	149,900.00		148,000.00	148,000.00									
	LOT 7 – Printer for use in the implementation of AMIA and BP2 Program				112,090.00	112,090.00		108,000.00	108,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of Office Supplies for utilization of BP2 to the Province of Cam Sur	BP2		SVP	200,000.00	200,000.00		197,576.75	197,576.75									
	Supply and Delivery of 100 units Portable Sprayer for utilization of Balik Probinsya Program 2 to the Province of Cam Sur	BP2		SVP	800,000.00	800,000.00		800,000.00	800,000.00									
	Food and accommodation and other supplies for use during the conduct on Training on Urban Gardening Management and Poultry Production Promoting Farm Diversigication & Livelihood Development to BP2 Beneficiaries cum Awarding Ceremony	BP2		SVP	(591,750.00)	(591,750.00)												
	LOT 1 – Cam Sur (P81,000.00)				81,000.00	81,000.00		72,900.00	72,900.00									
	LOT 2 – Albay (P81,000.00)				81,000.00	81,000.00		81,000.00	81,000.00									
	LOT 3 – Sorsogon (P81,000.00)				81,000.00	81,000.00		80,450.00	80,450.00									
	LOT 4 – Cam Norte (P81,000.00)				81,000.00	81,000.00		78,000.00	78,000.00									
	LOT 5 – Masbate (P103,500.00)				103,500.00	103,500.00		96,375.00	96,375.00									
	LOT 6 – Catanduanes (P103,500.00)				103,500.00	103,500.00		103,500.00	103,500.00									
	LOT 7 – Other Supplies (P60,750.00)				60,750.00	60,750.00		44,830.00	44,830.00									
	Supply and Delivery of Other Supplies for the Utilization of Balik Probinsya 2 Program in the province of Cam Sur	BP2		SVP	181,765.70	181,765.70		169,042.10	169,042.10									
	Catering Services for the conduct of Groundwork Meetings of BP2 Program Staff for the Upcoming Series of Training on Poultry Production and Urban Gardening Management	BP2		SVP	112,500.00	112,500.00		73,750.00	73,750.00									
		BP2		SVP	(133,100.00)	(133,100.00)												
	LOT 1 – Catering Service (P119,000.00)				119,000.00	119,000.00		75,600.00	75,600.00									
	LOT 2 – Other Supplies (P14,100.00) for the conduct of BP2 Program Semestral Assessments and Planning Workshop				14,100.00	14,100.00		14,080.00	14,080.00									
	Van rental for the implementation of BP2 Year end Forum Assessment and Evaluation and Trainings:	BP2		SVP	(250,500.00)	(250,500.00)		(241,300.00)	(241,300.00)									
	Lot 1 - Albay				42,000.00	42,000.00		41,300.00	41,300.00									
	Lot 2 - Cam. Norte				45,500.00	45,500.00		44,800.00	44,800.00									
	Lot 3 - Cam Sur				55,000.00	55,000.00		53,900.00	53,900.00									
	Lot 4 - Sorsogon				42,000.00	42,000.00		41,300.00	41,300.00									
	Lot 5 - Catanduanes				33,000.00	33,000.00		30,000.00	30,000.00									
	Lot 6 - Masbate				33,000.00	33,000.00		30,000.00	30,000.00									
	Catering services for the conduct of Convergence and Quarterly Meetings of DA BP2 Staff on the implementation of Target activities under BP2 Program	BP2		SVP	191,250.00	191,250.00		121,500.00	121,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Bid	
		AMIA		SVP	(484,210.00)	(484,210.00)												
	LOT 1 – Catering Service in Cam Sur (P49,700.00)				49,700.00	49,700.00		40,600.00	40,600.00									
	LOT 2 – Catering and Accommodation for trainings in Catanduanes (P117,000.00)				117,000.00	117,000.00		117,000.00	117,000.00									
	LOT 3 – Catering and Accommodation in Masbate (P83,250.00)				83,250.00	83,250.00		74,475.00	74,475.00									
	LOT 4 – Catering and Accommodation in Cam Norte (P83,250.00)				(83,250.00)	(83,250.00)												
	LOT 5 – Van Rental in Albay, Catanduanes, Cam Norte, Sorsogon and Masbate (P74,000.00)				74,000.00	74,000.00		66,200.00	66,200.00									
	LOT 6 – Supplies and Materials (P77,010.00) during the conduct of Various Trainings of AMIA Program				77,010.00	77,010.00		77,010.00	77,010.00									
	2nd Invitation - Catering Services, Food and Accommodation for use during the conduct of Training at Cam Norte for the Implementation of AMIA Program FY 2022	AMIA		SVP	83,250.00	83,250.00		82,050.00	82,050.00									
		AMIA		SVP	(177,500.00)	(177,500.00)												
	LOT 1 – Catering Service at DA RFO 5 (P71,000.00)				71,000.00	71,000.00		60,900.00	60,900.00									
	LOT 2 – Catering Service at Sorsogon (P21,300.00)				21,300.00	21,300.00		21,300.00	21,300.00									
	LOT 3 – Catering Service at Masbate (P42,600.00)				42,600.00	42,600.00		41,760.00	41,760.00									
	LOT 4 – Catering Service at Catanduanes (P42,600.00) for use during the conduct of Various Trainings under AMIA Program FY 2022				42,600.00	42,600.00		42,600.00	42,600.00									
		AMIA		SVP	(136,950.00)	(136,950.00)												
	Lot 1 - Catering, food and accomodation at Catanduanes				70,500.00	70,500.00		70,500.00	70,500.00									
	Lot 2 - Catering, food and accomodation at Masbate for the Training for Capacity Building under the Project Mainstreaming Climate Information Services in the AMIA Village				66,450.00	66,450.00		66,450.00	66,450.00									
	Supply and Delivery of	RAED		SVP	(392,000.00)	(392,000.00)		(376,613.00)	(376,613.00)									
	LOT 1 – Office Supplies (P135,630.00)				135,630.00	135,630.00		126,538.00	126,538.00									
	LOT 2 – Other Supplies (P236,370.00) for the implementation of RAED under AFESA				256,370.00	256,370.00		250,075.00	250,075.00									
	Catering Service for use during the Tractor Durability Survey and After Sales Service Compliance Monitoring of BAFE-SRED and RAED SRES	RAED		SVP	34,575.00	34,575.00		30,675.00	30,675.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
		RAED		SVP	(171,986.00)	(171,986.00)												
	LOT 1 – Foods (P170,000.00) and				170,000.00	170,000.00		170,000.00	170,000.00									
	LOT 2 – Supplies / Materials (P1,986.00) for use during the conduct of Training on Dam Design for Small Water Impounding Project (SWIP) and Diversion Dam (DD) under RAED				(1,986.00)	(1,986.00)												
	Van rental for use in the coordination activities with various PAOs, MAOs, CAOs, RSBSA Field Validators and Enumerators CY 2022	RSBSA		SVP	200,000.00	200,000.00		176,745.00	176,745.00									
	Supply and Delivery of:	RSBSA		SVP	(511,000.00)			(509,800.00)										
	LOT 1 – ICT Equipment (P361,000.00)				361,000.00		361,000.00	361,000.00	361,000.00									
	LOT 2 – ICT Office Supplies (P150,000.00) for use at RSBSA Office				150,000.00	150,000.00		148,800.00	148,800.00									
	Van Rental for use during the coordination activities of RSBSA Staff in Various Municipalities of Cam Sur	RSBSA		SVP	25,000.00	25,000.00		25,000.00	25,000.00									
	Catering Services for use during RSBSA Meetings	RSBSA		SVP	49,950.00	49,950.00		33,189.00	33,189.00									
	Supply and Delivery of:	RSBSA		SVP	(326,811.00)	(326,811.00)		(321,476.00)	(321,476.00)									
	LOT 1 – ICT Equipment				150,000.00		150,000.00	148,500.00	148,500.00									
	LOT 2 – Various Office Supplies				90,871.00	90,871.00		88,226.00	88,226.00									
	LOT 3 – Various Other Supplies for use of RSBSA				85,940.00	85,940.00		84,750.00	84,750.00									
	Catering services for use during the conduct of various meetings and quarterly assessment of Administrative and Finance Division under GASS	AFD		SVP	(426,000.00)	(426,000.00)		(426,000.00)	(426,000.00)									
	A. Catering Services for the Weekly / Monthly/ Emergency Meeting (AM/PM Snacks and Lunch) March-June				231,000.00	231,000.00		231,000.00	231,000.00									
	B. Catering Services for the Quarterly Assessment (Breakfast, AM/PM Snacks, Lunch and dinner)				195,000.00	195,000.00		195,000.00	195,000.00									
	Supply and Delivery of Various Other Supplies for use at Tissue Culture Project	RESEARCH DIVISION (TISSUE CULTURE)		SVP	105,000.00	105,000.00		104,960.00	104,960.00									
	SUPPLY AND DELIVERY FOODS DURING REGIONAL QUICK RESPONSE TEAM (RQRT) FOR ANIMAL DISEASE AND EMERGENCIES CONSULTATION MEETING FOR CY 2022 UNDER REGULATORY DIVISION	Regulatory Division		SVP	45,000.00	45,000.00		38,400.00	38,400.00									
		Regulatory Division		SVP	(196,500.00)	(196,500.00)												
	LOT 1 – Meals and Accommodation in Cam Sur (P147,000.00)				147,000.00	147,000.00		147,000.00	147,000.00									
	LOT 2 – Van Rental (P49,500.00) for use under Capability Building for DA RFO 5 Personnel and other Stakeholders on Participatory Guarantee System (PGS) for CY 2022				49,500.00	49,500.00		49,041.00	49,041.00									

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e	
	Supply and Delivery of:	Corn Program		SVP	(817,500.00)	(817,500.00)												
	LOT 1 – Catering in Cam Sur (P332,500.00)				332,500.00	332,500.00		285,000.00	285,000.00									
	LOT 2 – Meals and Accommodation in Cam Sur (P45,000.00)				45,000.00	45,000.00		40,500.00	40,500.00									
	LOT 3 – Meals and Accommodation in Cam Norte (P88,000.00)				88,000.00	88,000.00		84,000.00	84,000.00									
	LOT 4 – Meals and Accommodation in Albay (P90,500.00)				90,500.00	90,500.00		81,000.10	81,000.10									
	LOT 5 – Meals and Accommodation in Masbate (P250,000.00)				250,000.00	250,000.00		233,450.00	233,450.00									
	LOT 6 – Tarpaulin (P11,500.00) for use under 2022 Essets				11,500.00	11,500.00		11,500.00	11,500.00									
	Supply and Delivery of:	Corn Program		SVP	(435,000.00)	(435,000.00)												
	LOT 1 – Cassava Stalks (P195,000.00)				195,000.00	195,000.00		195,000.00	195,000.00									
	LOT 2 – Hybrid Yellow Corn (P240,000.00) for use in 2022 Corn-Essets				240,000.00	240,000.00												
		ADING		SVP	(266,550.00)	(266,550.00)												
	LOT 1 – Meals and Accommodation in Masbate (P44,500.00)				44,500.00	44,500.00		43,495.00	43,495.00									
	LOT 2 – Meals and Accommodation in Albay (P21,550.00)				21,550.00	21,550.00		21,550.00	21,550.00									
	LOT 3 – Meals and Accommodation in Sorsogon (P28,000.00)				38,500.00	38,500.00		28,000.00	28,000.00									
	LOT 4 – Meals and Accommodation in Cam Norte (P28,000.00)				38,500.00	38,500.00		28,000.00	28,000.00									
	LOT 5 – Meals in Cam Sur for Ading Regular Meetings (P44,000.00)				44,000.00	44,000.00		39,600.00	39,600.00									
	LOT 6 – Meals in Cam Sur for Ading Monitoring (P14,000.00)				14,000.00	14,000.00		12,600.00	12,600.00									
	LOT 7 – Van Rental (P65,500.00) under various activities of ADING				65,500.00	65,500.00		65,500.00	65,500.00									
	Catering services during the conduct of Pre-inspection House Review, Monitoring and Evalaution of R&D Project	Research Division		SVP	40,000.00	40,000.00		36,000.00	36,000.00									
	Food and Accommodation for use during the the Bantay Presto Task Force Meeting	AMAD		SVP	41,750.00	41,750.00		41,750.00	41,750.00									

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
		AMAD		SVP	(476,600.00)	(476,600.00)												
	LOT 1 – Food (P181,900.00)				181,900.00	181,900.00		177,000.00	177,000.00									
	LOT 2 – Accommodation (P39,000.00)				39,000.00	39,000.00		36,000.00	36,000.00									
	LOT 3 – Rentals (Tent, Industrial Fan, Table and Chair) (P203,200.00)				203,200.00	203,200.00		203,200.00	203,200.00									
	LOT 4 – Advocacy Shirt and Tarpaulin (P52,500.00) for use during the Agrifiesta Fair 2022				52,500.00	52,500.00		52,490.00	52,490.00									
		OAP		SVP	(885,000.00)	(885,000.00)												
	LOT 1 – 1,120 bags Vermicast Fertilizer (P672,000.00)				672,000.00	672,000.00		672,000.00	672,000.00									
	LOT 2 – 355 hds Free Range Chicken (P213,000.00) for distribution to Organic Agriculture Beneficiaries FY 2022				213,000.00		213,000.00	202,350.00		202,350.00								
	Catering services	AMAD		SVP	(146,200.00)	(146,200.00)												
	Lot 1 - Cam Sur				22,500.00	22,500.00		19,750.00	19,750.00									
	Lot 2 - Sorsogon				22,500.00	22,500.00		22,250.00	22,250.00									
	Lot 3 - Cam Norte				22,500.00	22,500.00		22,250.00	22,250.00									
	Lot 4 - Albay				22,500.00	22,500.00		22,250.00	22,250.00									
	Food and accomodation in:																	
	Lot 5 - Masbate				28,100.00	28,100.00		27,104.00	27,104.00									
	Lot 6 - Catanduanes for use during the conduct of information Caravan for OFWs				28,100.00	28,100.00		28,100.00	28,100.00									
	Supply and delivery of:	AMAD		SVP	(291,360.00)	(291,360.00)												
	Lot 1 - Office and other supplies				76,000.00	76,000.00		76,000.00	76,000.00									
	Lot 2 - Plaque				14,000.00	14,000.00		14,000.00	14,000.00									
	Zlot 3 - Cellcards				(13,440.00)	(13,440.00)												
	Lot 4 - ICT supplies and ICT equipment for use during the Young Farmers Challenge Fund (YFCF) Kabataang Agribi Competitive Grant Assistance Program under AMAD Program 2022				187,920.00	187,920.00		138,596.00	138,596.00									
	Supply and Delivery of 1,000 bags Registered Palay Seeds for Implementation of Seed Reserve under National Rice Program CY 2022	Rice Program		Agency to Agency	920,000.00	920,000.00		920,000.00	920,000.00									
	Procurement of Antigen Rapid Test Kit & Medical Supplies for use at DA RFO-5	DA RFO 5		Emergency Procurement	2,001,280.00	2,001,280.00		1,999,171.00	1,999,171.00									
	Preventive Maintenance of Protein Digestor for Routine Laboratory Works at the Regional Feed Chemical Analysis Laboratory V	ILD-RFCAL		Direct Contracting	180,000.00	180,000.00		180,000.00	180,000.00									

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
	Repair and Maintenance of Microwave Digestor Berghof Speedwave 4 for use of Regional Soils Laboratory	ILD-RSL		Direct Contracting	300,377.50	300,377.50		300,377.50	300,377.50									
	Preventive Maintenance of 1 unit Ductless Fume Hood of the Regional Soils Laboratory	ILD-RSL		Direct Contracting	105,840.00	105,840.00		105,840.00	105,840.00									
	Dismantling and relocation of fabricated and Dalton fumehood from RSL to ILD Building	ILD-RSL		Direct Contracting	277,600.00	277,600.00		277,600.00	277,600.00									
	Hiring of Consultancy Service under PRDP			Shopping	(2,160,000.00)	(2,160,000.00)												
	1 – I Build – (Rural Infrastructure Engineer)	I-BUILD			250,000.00	250,000.00		200,000.00	200,000.00									
	1 – I Build – (Rural Infrastructure Engineer)	I-BUILD			250,000.00	250,000.00												
	1 – I Build –(Project Development Associate)	I-BUILD			160,000.00	160,000.00		128,000.00	128,000.00									
	1 – I Plan (Planning Officer)	I-PLAN			250,000.00	250,000.00		200,000.00	200,000.00									
	1 – I Plan (Planning Officer)	I-PLAN			250,000.00	250,000.00		200,000.00	200,000.00									
	1 - I Reap –(Enterprise Development & Marketing Specialist)	I-REAP			280,000.00	280,000.00		224,000.00	224,000.00									
	1 – I Reap – (Organizational Development Officer)	I-REAP			250,000.00	250,000.00		200,000.00	200,000.00									
	1 – I Support – (Associate SES Officer)	I-SUPPORT			220,000.00	220,000.00		176,000.00	176,000.00									
	1 – I Support – (GIS Officer) Feb-June 2022	I-SUPPORT			250,000.00	250,000.00		200,000.00	200,000.00									
		PRDP I- REAP		Shopping	(165,000.00)	(165,000.00)												
	LOT 1 – Food and Accommodation in Masbate (P48,000.00)				48,000.00	48,000.00		43,584.00	43,584.00									
	LOT 2 – Food and Accommodation in Catanduanes (P117,000.00) for the conduct of Enterprise Assessment and Operations and Maintenance Audit System				117,000.00	117,000.00		117,000.00	117,000.00									
		PRDP-I PLAN		Shopping	(204,100.00)	(204,100.00)												
	LOT 1 – Catering Service for Cam Norte (P9,000.00)				9,000.00	9,000.00		9,000.00	9,000.00									
	LOT 2 – Catering Service for Cam Sur (P99,350.00)				99,350.00	99,350.00		78,750.00	78,750.00									
	LOT 3 – Catering Service for Sorsogon (P11,250.00)				11,250.00	11,250.00		11,000.00	11,000.00									
	LOT 4 – Food and Accommodation for Catanduanes (P15,900.00)				15,900.00	15,900.00		15,900.00	15,900.00									
	LOT 5 – Food and Accommodation for Masbate (P62,000.00)				62,000.00	62,000.00		61,850.00	61,850.00									
	LOT 6 – Van Rental (P6,600.00) for use during the conduct of Various Activities under PRDP				6,600.00	6,600.00		6,499.00	6,499.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Fuel, Oil and Lubricant for use of PRDP Vehicles	PRDP - IREAP		Shopping	150,000.00	150,000.00		149,760.06	149,760.06									
		PRDP- I- REAP		Shopping	(285,975.00)	(285,975.00)												
	LOT 1 – Catering Service in Cam Sur (P105,975.00)				105,975.00	105,975.00		100,725.00	100,725.00									
	LOT 2 – Food and Accommodation in Catanduanes (P180,000.00) for Various Meetings (RPCO, Coordination & RPAB) and Rapid Appraisal of Emerging Benefits (RAEB) I- REAP				180,000.00	180,000.00		180,000.00	180,000.00									
	2021 FUNDS/ TRUST FUND																	
	Supply and delivery of:	FOD		Public Bidding	(9,000,000.00)	(9,000,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/1/2021	12/1/2021	12/1/2021	12/1/2021				
	Lot 2 - 5,715 packs Plant Growth Enhancer for distribution to farmers beneficiaries affected by Typhoon Quinta, Rolly and Ulysses				4,000,500.00	4,000,500.00		4,000,500.00	4,000,500.00									
	Supply and Delivery of:	FOD Livestock		Public Bidding	(39,455,000.00)		(39,455,000.00)			COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	9/29/2021	9/29/2021	9/29/2021	9/29/2021				
	LOT 5 - 20 hds breeder gilt and 2 hds breeder boar (P1,360,000.00)				1,360,000.00	1,360,000.00	1,358,900.00	1,358,900.00										
	Supply, Delivery, Installation and Recommissioning for the Repair/Improvement of Various Facilities/Equipment in Camarines Sur, for the Implementation of the Quick Response Fund	RAED		Public Bidding	(4,860,000.00)		(4,860,000.00)	(4,853,000.00)	(4,853,000.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/12/2021	12/12/2021	12/12/2021	12/12/2021				
	Lot 1 - Albay a. Multi-Commodity Solar Tunnel Dryer for SUA Farmers Association at Camalig, Albay b. Multi-Commodity Solar Tunnel Driers for Tumpa Farmers Association at Camalig, Albay c. Greenhouse at Tabaco City d. Flatbed Dryer at Tabaco City, Albay e. Flatbed Dryer at Libon, Albay f. Flatbed Dryer at Polangui, Albay g. Flatbed Dryer at Tiwi, Albay				3,110,000.00		3,110,000.00	3,105,000.00	3,105,000.00									
	Lot 2 - Camarines Norte a. Flatbed Dryer at Labo, Camarines Norte b. Flatbed Dryer at Vinzons, Camarines Norte c. Multi-Commodity Solar Tunnel Dryer at Labo d. Greenhouse at Labo, Camarines Norte				1,400,000.00		1,400,000.00	1,398,000.00	1,398,000.00									
	Lot 3 - Catnduanes (Repair/Improvement of Flatbed Dryer in Virac, Catanduanes)				350,000.00		350,000.00	350,000.00	350,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply, Delivery, Installation and Recommissioning for the Repair/Improvement of Various Facilities/Equipment in Camarines Sur, for the Implementation of the Quick Response Fund a. Flatbed Dryer at Bula, Camarines Sur b. Flatbed Dries (2 units) at Iriga City, Camarines Sur c. Flatbed Dryer at Libmanan, Camarines Sur d. Flatbed Dryer at Minalabac, Camarines Sur e. Flatbed Dryer at San Fernando, Camarines Sur f. Greenhouse at Baao, Camarines Sur g. Greenhouse (3 units) at Sipocot, Camarines Sur	RAED		Public Bidding	4,374,000.00		4,374,000.00	4,363,700.00		4,363,700.00	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/12/2021	12/12/2021	12/12/2021	12/12/2021			
	Supply and delivery of	FOD		Public Bidding	(2,714,418.00)		(2,714,418.00)	2,709,000.00		2,709,000.00		12/24/2021	12/24/2021	12/24/2021	12/24/2021			
	63 units Petrol Driven Brush cutter and				1,260,000.00		1,260,000.00											
	63 units Portable Sprayer with 30m Hose and nozzle for distribution to affected farmers by Typhoon Quinta, Rolly and Ulysses				1,454,418.00		1,454,418.00											
	Supply and Delivery of Various Poultry Feeds for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund	Livestock Program		Public Bidding	3,045,000.00	3,045,000.00		3,000,625.00	3,000,625.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/17/2021	12/17/2021	12/17/2021	12/17/2021			
	Supply and Delivery of	Livestock Program		Public Bidding	(11,420,000.00)		(11,420,000.00)	(9,690,800.00)		(9,690,800.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/17/2021	12/17/2021	12/17/2021	12/17/2021			
	Lot 1- 13,060 heads Free Ranged Chicken and				6,530,000.00		6,530,000.00	5,615,800.00		5,615,800.00								
	Lot 2 - 8,150 heads White Leghorn for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund				4,890,000.00		4,890,000.00	4,075,000.00		4,075,000.00								
	Supply and Delivery of	Livestock Program		Public Bidding	(7,300,000.00)		(7,300,000.00)	(4,640,000.00)		(4,640,000.00)	COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/17/2021	12/17/2021	12/17/2021	12/17/2021			
	600 heads Upgraded Does and				6,000,000.00		6,000,000.00	3,540,000.00		3,540,000.00								
	20 heads Breeder Goats (Does) for use in the Implementation of 4th Tranche Typhoon Rehabilitation under 2021 Livestock and Poultry Program Quick Response Fund				1,300,000.00		1,300,000.00	1,100,000.00		1,100,000.00								
	Supply and Delivery of Garden Tools under Quinta, Rolly and Ulysses (4th Tranche)	HVCDP		Public Bidding	11,201,750.00	11,201,750.00		11,073,730.00	11,073,730.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/5/2022	1/5/2022	1/5/2022	1/5/2022			

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e	
	Supply & delivery of	SAAD Program		Public Bidding	(2,636,506.00)	(2,636,506.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	12/7/2021	12/7/2021	12/7/2021	12/7/2021			
	Lot 3- ICT Supplies For use of SAAD RPMO and PPMO Sorsogon, Catanduanes and Masbate FY 2021				575,000.00	575,000.00		563,400.00	563,400.00									
	2nd Invitation - Supply and Delivery of Various Agricultural and Marine Supplies for use in the Implementation of Technology Adaptation of Pineapple-based Farming System (Queen Pineapple+Taro+Corn+Peanut) in Camarines Norte	DA- CNLRRS RESEARC H		Public Bidding	1,469,000.00	1,469,000.00		1,466,545.00	1,466,545.00		COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	1/21/2022	1/21/2022	1/21/2022	1/21/2022			
	Supply and Delivery of Garden Tools under Quinta, Rolly and Ulysses (4th Tranche)	HVCDP		Repeat Order	2,059,699.00	2,059,699.00		2,059,699.00	2,059,699.00									
	Supply and Delivery of 24 hds Upgraded Buck under Livestock and Poultry Program 4th Tranche - QRF	Livestock Program		SVP	600,000.00		600,000.00	597,600.00		597,600.00								
	Supply and Delivery of 2 hds Breeder Goats (Buck) for the Implementation under QRF 4th Tranche Livestock and Poultry Program	Livestock Program		SVP	130,000.00		130,000.00	129,900.00		129,900.00								
	Supply and Delivery of 20 rolls Range Net for use under Livestock and Poultry Program	FOD- LIVESTOC K		SVP	100,500.00	100,500.00		89,980.00	89,980.00									
	Supply and Delivery of Tires and Storage Batteries for use of Farm Equipment assigned at DA RFO 5	DA-RFO 5		SVP	(100,000.00)	(100,000.00)												
	2nd Invitation - Supply and Delivery of Tires and Storage Batteries for use of Farm Equipment assigned at DA RFO 5	DA-RFO 5		SVP	100,000.00	100,000.00		100,000.00	100,000.00									
	Supply and Delivery of Office Supplies for use of DA RFO 5 under Rice Program 2021	Admin and Finance Division		SVP	197,998.12	197,998.12		193,342.12	193,342.12									
		RAFC		SVP	(133,550.00)	(133,550.00)												
	LOT 1 – Meals (Naga City) (P57,000.00)				57,000.00	57,000.00		48,000.00	48,000.00									
	LOT 2 – Meals (Sorsogon) (P16,500.00)				16,500.00	16,500.00		16,500.00	16,500.00									
	LOT 3 – Meals and Accommodation (Catanduanes) (P29,050.00)				29,050.00	29,050.00		29,050.00	29,050.00									
	LOT 4 – Supplies and Tarpaulin (P18,000.00)				18,000.00	18,000.00		16,799.95	16,799.95									
	LOT 5 – Van Rental (P13,000.00) under Various Activities of RAFC for 2022				13,000.00	13,000.00		13,000.00	13,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of Bid	
		RAFC		SVP	(187,000.00)	(187,000.00)												
	Lot 1 - Meals in Cam. Sur				23,600.00	23,600.00		18,550.00	18,550.00									
	Lot 2 - Meals in Cam. Norte				23,600.00	23,600.00		18,400.00	18,400.00									
	Lot 3 - Meals in Albay				23,600.00	23,600.00		18,300.00	18,300.00									
	Lot 4 - Meals and accomodation in Sorsogon				7,100.00	7,100.00		7,100.00	7,100.00									
	Lot 5 - Meals and accomodation in Masbate				48,825.00	48,825.00		48,750.00	48,750.00									
	Lot 6 - Meals and accomodation in Catanduanes				19,775.00	19,775.00		19,775.00	19,775.00									
	Lot 7- Van rental under various activities of 2022 RAFC				40,500.00	40,500.00		37,900.00	37,900.00									
	Catering Service for:	RAFC		SVP	(528,000.00)	(528,000.00)												
	LOT 1 – San Agustin, Pili, Camarines Sur (P192,000.00)				192,000.00	192,000.00		126,000.00	126,000.00									
	LOT 2 – Albay (P60,000.00)				60,000.00	60,000.00		57,600.00	57,600.00									
	LOT 3 – Cam Norte (P60,000.00)				60,000.00	60,000.00		60,000.00	60,000.00									
	LOT 4 – Catanduanes (P48,000.00)				48,000.00	48,000.00		47,520.00	47,520.00									
	LOT 5 – Masbate (P60,000.00)				60,000.00	60,000.00		58,680.00	58,680.00									
	LOT 6 – Sorsogon (P60,000.00)				60,000.00	60,000.00		60,000.00	60,000.00									
	LOT 7 – Naga City (P48,000.00) for conduct of various activities at RAFC				48,000.00	48,000.00		48,000.00	48,000.00									
		PMED/ RAFC		SVP	(646,495.00)	(646,495.00)												
	Lot 1 - Meals and accomodation				567,000.00	567,000.00		567,000.00	567,000.00									
	Lot 2 - Van rental				60,000.00	60,000.00		59,450.00	59,450.00									
	Lot 3 - Office/ Training Supplies for use during Mid-Year Assessment of Regional Planning Offices of the Department of Agriculture and Presentation of Guidelines on the Operationalization of the National Agriculture and Fishery Modernization and Industrialization Plan (NAFMP) 2021-2030				19,495.00	19,495.00		13,053.00	13,053.00									
	Supply and Delivery of Office Supplies and Other Supplies to be used for DA-Bar funded project titled "Product Development and Promotion of Nipa Byproducts in Bicol Region"	RESEARCH DIVISION (CBES)		SVP	90,040.00	90,040.00		88,765.00	88,765.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (%)		
	Supply and Delivery of Other Supplies to be used in the Implementation of DA-BAR funded project titled "Product Development and Commercialization of Tropical Fruit Based Product"	RESEARCH DIVISION (CBES)		SVP	78,570.00	78,570.00		75,270.00	75,270.00										
	Food and Accommodation for use during the conduct of 2nd Quarter Project Assessment of Support to Mass Production of Pineapple Quality Planting Materials through Mass Propagation Technique	CNLRRS		SVP	18,000.00	18,000.00		18,000.00	18,000.00										
	Supply and Delivery of Various Supplies to be used for DA-BAR funded project titled Product Development and Promotion of Nipa By-product in Bicol Region	CBES		SVP	(62,500.00)	(62,500.00)													
	Supply and Delivery of Varius Supplies to be used for DA-Bar Funded Project Titled "Product Development and Promotion of Nipa By-Products in Bicol Region"	CBES		SVP	62,500.00	62,500.00		62,480.00	62,480.00										
	Supply and Delivery of	SDPTC		SVP	(40,000.00)	(40,000.00)		(39,855.00)	(39,855.00)										
	LOT 1 – Laptop (P30,000.00)				30,000.00		30,000.00	29,950.00		29,950.00									
	LOT 2 – Office Supplies (P10,000.00) for use at Research office of RDPTC				10,000.00	10,000.00		9,905.50	9,905.50										
	Fuel Deposit for use at SDPTC	SDPTC		SVP	29,999.36	29,999.36		29,995.16	29,995.16										
	Catering Services for use during the conduct of Training for Soybean Projects at RDPTC-Sorsogon	SDPTC		SVP	55,000.00	55,000.00		48,180.00	48,180.00										
	Supply and delivery of:	SDPTC		SVP	(80,730.00)	(80,730.00)		(80,730.00)	(80,730.00)										
	Lot 1 - Agricultural and marine Supplies				35,000.00	35,000.00		35,000.00	35,000.00										
	Lot 2 - Other supplies for use of Soybean Projects at RDPTC, Sorsogon				45,730.00	45,730.00		45,730.00	45,730.00										
	Supply and delivery of:	AMAD		SVP	(328,800.00)	(328,800.00)													
	Lot 1 - Catering services				127,800.00	127,800.00		114,360.00	114,360.00										
	Lot 2 - Food and accomodation for use during the conduct of Young Farmers Challenge Fund (YFC)				201,000.00	201,000.00		197,000.00	197,000.00										
	Furniture for use at BPI-NSQCS	BPI-NSQCS		SVP	86,000.00		86,000.00	85,500.00	85,500.00										
	Supply and Delivery of Training Kit during the Seed Inspectors Training under BPI-NSQCS	BPI-NSQCS		SVP	87,500.00	87,500.00		87,500.00	87,500.00										
					1,248,321,386.44														
								1,224,625,899.65											
					23,695,486.79														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of		
	ON-GOING PROCUREMENT ACTIVITIES																		
	Supply and Delivery of Various ICT Supplies fo use in the implementation of Rice Program 2022	Rice Program		SVP	906,515.00	906,515.00													
		Rice Program		SVP	(500,000.00)	(500,000.00)													
	LOT 1 – Office Equipment (P266,000.00)				266,000.00	266,000.00													
	LOT 2 – Other Office Equipment (P234,000.00) for use in the implementation of Rice Program 2022				234,000.00	234,000.00													
	SPONSORSHIP FOR TV/ SEAPORT & AIRPORT BROADCAST/ PLUGS OF ADVERTISEMENT OF DA 5 PROGRAMS AND ADVOCACIES (VARIOUS MEDIA OUTLETS)	RAFIS		Direct Contracting	(385,200.00)	(385,200.00)													
	6 spots (1 minute)				150,000.00	150,000.00													
	5 months - Airport/ Seaport Broadcast; (30 sec)720 x monthly				235,200.00	235,200.00													
	Sponsorship for Radio Advertisement / Plugs of DA 5 Programs and Advocacies	RAFIS		Direct Contracting	(570,000.00)	(570,000.00)													
					105,000.00	105,000.00													
					15,000.00	15,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					90,000.00	90,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					30,000.00	30,000.00													
					90,000.00	90,000.00													
	Labor and Materials for the Construction of SWIP in the 2nd District of the Province of Masbate	RAED		Public Bidding	15,025,446.17		15,025,446.17				COA, OPABA, RAFC, PICE, ADING, DAEA, PACC	6/10/2022	6/10/2022	6/10/2022	6/10/2022				
	Supply and Delivery of:	Rice Program		Public Bidding	(12,560,000.00)	(12,560,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	6/10/2022	6/10/2022	6/10/2022	6/10/2022				
	Lot 1 - 800 packs Bio Fertilizer,				3,600,000.00	3,600,000.00													
	Lot 2 - 12,800 Liters Foliar Fertilizer under Rice Program				8,960,000.00	8,960,000.00													

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e of	
	Flyers, Poster and Brochure for Distribution to Farmers, LGUs Client and attached Agency under Corn Program	Corn Program		SVP	322,500.00	322,500.00												
	Supply, Delivery and Installation of Water Purification System under 2022 HVCDP	HVCD Program		SVP	389,500.00		389,500.00											
	Supply and Delivery of:	HVCD Program		SVP	(287,000.00)		(287,000.00)											
	LOT 1 – Stainless Table with Bottom Caster Wheels and Solid Type Chest Freezer (P117,000.00)				117,000.00		117,000.00											
	LOT 2 – Bubbler/Cleaner (P170,000.00) for implementation under 2022 HVCDP				170,000.00		170,000.00											
	Catering Service for use during the conduct of various meetings of HVCDP in Coordination with other Programs, Stakeholders and other Division (2 nd Semester)	HVCD Program		SVP	191,700.00	191,700.00												
	Supply and Delivery of Garden Soil for use under Malunggay Production Project	BIARC		SVP	75,000.00	75,000.00												
	Supply and Delivery of 141 cans Eggplant for Eggplant Production of F2C2 Beneficiaries for Metro Manila Outshipment	HVCD Program		SVP	298,920.00	298,920.00												
		HVCD Program		SVP	(182,325.00)	(182,325.00)												
	LOT 1 – Catering Services (P105,125.00)				105,125.00	105,125.00												
	LOT 2 – Van Rental (P72,000.00)				72,000.00	72,000.00												
	LOT 3 – Supplies (P5,200.00) for use during the Inclusive Value Chains and the Agro-Entrepreneurship Clustering Approach Training				5,200.00	5,200.00												
	Supply and Delivery of Various Animal Feeds under Livestock and Poultry Program	Livestock Program		Public Bidding	7,000,750.00	7,000,750.00					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	6/10/2022	6/10/2022	6/10/2022	6/10/2022			
	Supply and delivery of various legumes and forage under Livestock and Poultry Program	FOD-LIVESTOCK		SVP	493,000.00	493,000.00												
	Supply and Delivery of Barbed Wire for use under Livestock and Poultry Program	Livestock Program		SVP	480,000.00	480,000.00												
	Supply, delivery and installation of SPIS under OAP	OAP		SVP	850,000.00		850,000.00											
	Suppy and delivery of:	AMAD		SVP	(328,200.06)	(328,200.06)												
	Lot 1 - Office Equipment				180,000.06	180,000.06												
	Lot 2 - Photocopier for use at AMAD				148,000.00	148,000.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Labor and materials for the Repair of Tiles & Ceiling at PMED Building, DA RFO 5 under Support to Operations (STO) Development of Organizational Policies, Plans and Proceedings (DOPP)	PMED		SVP	409,000.00	409,000.00												
	Supply and Delivery of Chemical and Filtering Supplies for use of Different Laboratories under ILD:	ILD		Public Bidding	(1,645,793.00)	(1,645,793.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/26/2022	5/26/2022	5/26/2022	5/26/2022			
	LOT 1 – ₱853,888.00				853,888.00	853,888.00												
	LOT 2 – ₱44,000.00				44,000.00	44,000.00												
	LOT 3 – ₱161,780.00				161,780.00	161,780.00												
	LOT 4 – ₱302,300.00				302,300.00	302,300.00												
	LOT 5 – ₱25,995.00				25,995.00	25,995.00												
	LOT 6 – ₱100,000.00				100,000.00	100,000.00												
	LOT 7 – ₱57,000.00				57,000.00	57,000.00												
	LOT 8 – ₱100,830.00				100,830.00	100,830.00												
	Annual calibration of Scientific Equipment/ Glassware to Evaluate and adjust the precision and accuracy of Measurement of Equipment of Equipment and eliminate or reduce Bias in readings over a range for all continuous values under ILD		ILD			SVP	809,612.50	809,612.50										
	Supply and delivery of:	RAFIS		Public Bidding	(733,750.00)	(733,750.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
	LOT 1 – Brochure and Operations Manual under Rice Program (₱523,750.00)				523,750.00	523,750.00												
	LOT 2 – Various Brochure under HVCDP (₱165,000.00)				(165,000.00)	(165,000.00)												
	LOT 3 – Various Flyers and Brochure (₱210,000.00) under Livestock				210,000.00	210,000.00												
	Supply and delivery of:	CBES (R&D Unit)		SVP	(387,450.00)	(387,450.00)												
	LOT 1 – Hybrid Corn Seeds (₱150,000.00)				150,000.00	150,000.00												
	LOT 2 – Various Fertilizer (₱237,450.00) for use in the procurement of Agricultural Supplies under the CBES Research Project “Enhancing and Sustaining Climate-Resilient Corn Production” under Upland Agro-Ecological System in Cam Sur				(237,450.00)	(237,450.00)												
	2nd Invitation - Supply and Delivery of:	BP2		Public Bidding	(791,000.00)	(791,000.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
	LOT 1 – 140 bags Urea (₱413,000.00)				413,000.00	413,000.00												
	LOT 2 – 140 bags Complete Fertilizer (14-14-14) for distribution to AMIA Village and BP2 Program in Preparation for Wet Season Cropping				378,000.00	378,000.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply, Delivery and Installation of 3 units Automated Weather Stations (AWS) for the implementation of AMIA and BP2 Programs	BP2		Public Bidding	1,350,000.00	1,350,000.00					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
	Supply and Delivery of Poultry Drugs (Antibiotics) for utilization of BP2 Program	BP2		Public Bidding	1,425,000.00	1,425,000.00					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
	400 units Chicken Cages for utilization of BP2 Program	BP2		Public Bidding	7,600,000.00	7,600,000.00					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	6/9/2022	6/9/2022	6/9/2022	6/9/2022			
	Supply and Delivery of Poultry Feeds for utilization of BP2 Program	BP2		Public Bidding	(7,090,500.00)	(7,090,500.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	6/9/2022	6/9/2022	6/9/2022	6/9/2022			
	Lot 1 - 750 bags Chicken Grower Feed				1,125,000.00	1,125,000.00												
	Lot 2 - 3,977 bags Chicken Layer Crumble				5,965,500.00	5,965,500.00												
	Supply and Delivery of:	BP2		Public Bidding	(10,260,000.00)		(10,260,000.00)				COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/26/2022	5/26/2022	5/26/2022	5/26/2022			
	LOT 1 – 9,000 hds White Leghorn (P5,400,000.00)				5,400,000.00		5,400,000.00											
	LOT 2 – 8,100 hds Rhode Island Red (RIR) (4,860,000.00) for utilization of BP2 Program				4,860,000.00		4,860,000.00											
	Hiring of Consultancy Services for the Development of Online Program on the Centralized Hub of Automated Weather Stations under AMIA Fund	AMIA		SVP	500,000.00	500,000.00												
	Van Rental for use during the conduct of Activities to address National Agri-Fisheries Investment Audit Team (NAFIAT) Findings and Recommendations under AFESA Fund	RAED		SVP	84,000.00	84,000.00												
		RAED		SVP	(131,610.10)	(131,610.10)												
	LOT 1 – Catering Services (P18,000.00)				18,000.00	18,000.00												
	LOT 2 – Materials for the conduct of Regional Inventory Farm Machinery, Equipment, Facilities (P76,890.10)				76,890.10	76,890.10												
	LOT 3 – Catering Services (P36,720.00) for use during the Post Training Activities of RAED				36,720.00	36,720.00												
	Labor and Materials for the Repair of RAED Vehicle Ford Ranger C1Q-900	RAED		Direct Contracting	98,959.38	98,959.38												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of:	HRMS		SVP	(84,000.00)	(84,000.00)												
	LOT 1 – ID Lace (P48,000.00)				48,000.00	48,000.00												
	LOT 2 – ID PVC Card and ID Printer Ribbon (P36,000.00) for use at HRMS				36,000.00	36,000.00												
	Supply and delivery of various scientific and technical equipment for the implementation of Rice Crop Manager (RCM) under Rice Program	Rice Program		Public Bidding	1,405,000.00	1,405,000.00					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
		Rice Program		Public Bidding	(1,218,750.00)	(1,218,750.00)					COA, MNCCI, OPABA, RAFC, DAEA, ADING, PACC	5/23/2022	5/23/2022	5/23/2022	5/23/2022			
	Lot 1 - Food and accomodation				864,000.00	864,000.00												
	Lot 2 - Other supplies for use during the conduct of Regional Congress Cum Training for Local Farmer Technician (LFT's) under Rice Program				354,750.00	354,750.00												
	General Cleaning of Aircon for use at AMAD	AMAD		SVP	66,200.00	66,200.00												
		PRDP I-PLAN		Shopping	(568,855.00)	(568,855.00)												
	LOT 1 – Meals and Accommodation in Cam Sur(P351,000.00)				351,000.00	351,000.00												
	LOT 2 – Meals and Accommodation in Catanduanes (P36,100.00)				36,100.00	36,100.00												
	LOT 3 – Meals and Accommodation in Masbate (P36,100.00)				36,100.00	36,100.00												
	LOT 4 – Catering Services in Cam Sur (P21,655.00)				21,655.00	21,655.00												
	LOT 5 – Catering Services in Albay (P18,450.00)				18,450.00	18,450.00												
	LOT 6 – Catering Services in Cam Norte (P29,250.00)				29,250.00	29,250.00												
	LOT 7 – Catering Services in Sorsogon (P27,300.00)				27,300.00	27,300.00												
	LOT 8 – Van Rental (P49,000.00) for use during the conduct of Orientation, Training and PCIP Updating Activities on Integrating Climate and Other Riskc Considerations in the PCIPs				49,000.00	49,000.00												
	Food, Accommodation and Supplies for use during the conduct of Various PRDP Activities:	PRDP- I-REAP		Shopping	(1,410,500.00)	(1,410,500.00)												
	LOT 1 – Food and Accommodation for Masbate (P658,500.00)				(658,500.00)	(658,500.00)												
	LOT 2 – Food and Accommodation for Sorsogon (P95,000.00)				(95,000.00)	(95,000.00)												
	LOT 3 – Food and Accommodation for Cam Norte (P75,000.00)				(75,000.00)	(75,000.00)												
	LOT 4 – Food and Accommodation for Albay (P490,000.00)				(490,000.00)	(490,000.00)												
	LOT 5 – Supplies (P92,000.00)				(92,000.00)	(92,000.00)												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Food and Accommodation for use during the conduct of Series of Training on Citizens Monitoring Tool (CMT), Grievance Redress Mechanism (GRM), Barangay Implementing Team (BIT) and Brighe and Road Operations and Maintenance (BROM) Team for the implementation of I-BUILD Subprojects in Masbate	PRDP I-BUILD		Shopping	299,000.00	299,000.00												
	Rehiring of PRDP Technical Consultants & Contracted Staff under PRDP -RPCO V through SSS within the period of July-December 2022	PRDP		Shopping	(8,040,000.00)	(8,040,000.00)												
	OFFICE OF THE DEPUTY PROJECT DIRECTOR																	
	Administrative Officer II				192,000.00	192,000.00												
	Administrative Assistant				156,000.00	156,000.00												
	Administrative Aide				120,000.00	120,000.00												
	I-BUILD																	
	Rural Infrastructure Engineer				300,000.00	300,000.00												
	Rural Infrastructure Engineer				300,000.00	300,000.00												
	Rural Infrastructure Engineer				300,000.00	300,000.00												
	Rural Infrastructure Engineer				300,000.00	300,000.00												
	Project Development Associate				192,000.00	192,000.00												
	I-SUPPORT																	
	Economist				300,000.00	300,000.00												
	GIS Officer				300,000.00	300,000.00												
	Driver				156,000.00	156,000.00												
	Driver				156,000.00	156,000.00												
	Financial Analyst				264,000.00	264,000.00												
	Financial Analyst				264,000.00	264,000.00												
	Writer				264,000.00	264,000.00												
	SES Officer				300,000.00	300,000.00												
	Associate SES Officer				264,000.00	264,000.00												
	Associate SES Officer				264,000.00	264,000.00												
	M & E officer				300,000.00	300,000.00												
	Associate M & E Officer				264,000.00	264,000.00												
	Procurement Officer				300,000.00	300,000.00												
	Associate Procurement Officer				264,000.00	264,000.00												
	I-REAP																	
	Business Dev't Officer				300,000.00	300,000.00												
	Business Dev't Officer				300,000.00	300,000.00												
	Business Dev't Officer				300,000.00	300,000.00												

Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Acceptanc e	
	Enterprise Development and Marketing Specialist				336,000.00	336,000.00												
	Organizational Development Officer				300,000.00	300,000.00												
	I-PLAN																	
	Project Development Associate				192,000.00	192,000.00												
	Project Development Associate				192,000.00	192,000.00												
	Planning Officer				300,000.00	300,000.00												
	Planning Officer				300,000.00	300,000.00												
	Hiring of Consultancy Service (Individual Contract of Service) under PRDP RPCO 5 for the period of July to December 2022	PRDP		Shopping	(1,248,000.00)	(1,248,000.00)												
	2 - I-BUILD Rural Infrastructure Engineer				600,000.00	600,000.00												
	1 - I-REAP Business Development Officer				192,000.00	192,000.00												
	1 - I-REAP Project Development Associate				300,000.00	300,000.00												
	1 - I-Support Cash Clerk				156,000.00	156,000.00												
	2021 FUNDS/ TRUST FUND																	
	Supply and Delivery of	RESEARC H (CNLRRS)		SVP	(560,000.00)	(560,000.00)												
	LOT 1 – 50,000 pcs Pineapple Planting Materials (P250,000.00)				250,000.00	250,000.00												
	LOT 2 – 50,000 pcs Aeval Suckers (P250,000.00)				250,000.00	250,000.00												
	LOT 3 – Office Supplies (P60,000.00) for use during the implementation of DA-Bar Project Entitled Development of Site-Specific Nutrient Management (SSNM) for the Improvement of Queen Pineapple Production				60,000.00	60,000.00												
	Supply and Delivery of:	RESEARC H (CNLRRS)		SVP	(57,250.00)	(57,250.00)												
	LOT 1 – Polo Shirt and Tarpaulin (P16,000.00)				16,000.00	16,000.00												
	LOT 2 – Food and Accommodation (P41,250.00) for use during the project launching of Site-Specific Nutrient Management (SSNM) for Queen Pineapple at CNLRRS				(41,250.00)	(41,250.00)												
	Food and Accommodation for use during the Project Launching of Site-Specific Nutrient Management (SSNM) for Queen Pineapple at DA-CNLRRS	RESEARC H (CNLRRS)		SVP	41,250.00	41,250.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance of	
	Supply and Delivery of	DA-CNLRRS		SVP	(300,000.00)	(300,000.00)												
	LOT 1 – Fuel Deposit for DA Bar Project entitled Development of Site Specific Nutrient Management (SSNM) (P200,000.00)				200,000.00	200,000.00												
	LOT 2 – Fuel Deposit for Evaluation of Different Types and Rates of Organic Fertilizer on Growth Performance of Queen Pineapple in Cam Norte (P100,000.00)				100,000.00	100,000.00												
	Supply and Delivery of Laptop for use during the implementation of DA-Bar Project at CNLRRS:	RESEARCH (CNLRRS)		SVP	(150,000.00)		(150,000.00)											
	LOT 1 – 2 units Laptop for use during the implementation of Development of Site-Specific Nutrient Management (SSNM) for the Improvement of Queen Pineapple Production in Bicol Region (P100,000.00)				100,000.00		100,000.00											
	LOT 2 – 1 unit Laptop for use during the Implementation of DA-Bar Project under Evaluation of Different Types and Rates of Organic Fertilizer on Growth Performance of Queen Pineapple in Cam Norte (P50,000.00)				50,000.00		50,000.00											
	Supply and delivery of feed ingredients for use under the Project Entitled "Development of Alternative Feed Ration for naturally Grown Native Chicken in Camarines Sur"	RESEARCH DIVISION		SVP	(74,030.00)	(74,030.00)												
	ITEM I- Rice Bran 50kls. / bags				16,350.00	16,350.00												
	ITEM II-Copra meal 50kls. / bags				11,880.00	11,880.00												
	ITEM III-Corn meal 50kls. / bag				23,800.00	23,800.00												
	ITEM IV-Fish meal 50kls. / bag				22,000.00	22,000.00												
	Supply and delivery of	RESEARCH DIVISION		SVP	(417,055.48)	(417,055.48)												
	Lot 1 - ICT Office Supplies				13,500.00	13,500.00												
	Lot 2 -ICT equipment				70,000.00	70,000.00												
	Lot 3 - Office and other supplies				37,122.00	37,122.00												
	Lot 4 - Office Equipment				3,000.00	3,000.00												
	Lot 5 - Fuel and Lubricants				46,969.48	46,969.48												
	Lot 6 - Native Chicken				60,000.00	60,000.00												
	Lot 7 - Animal Zoological Supplies				98,764.00	98,764.00												
	Lot 8 - Agricultural Supplies and Equipment for use under entitled Development of Alternative Feed Ration for Naturally Grown Native Chicken in Cam Sur				87,700.00	87,700.00												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ if	
	Labor and Materials for the Improvement of Pantry of NSQCS Building	BPI-NSQCS		SVP	247,000.00	247,000.00												
					88,660,221.69													

Prepared by:

Recommended

JANET M. PASAMBA
BAC Secretariat Head

LUZ R. MARCEI
BAC Chairman