DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE 5

PROCUREMENT MONITORING REPORT FOR THE 1st SEMESTER OF CY 2020

As of June 30, 2020

Actual Procurement Activity

: PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and delivery of:
LOT 1 — Agricultural Supplies 10/12/19 10/12/19 10/12/19
LOT 2 — Other Machinery and Equipment 10/12/19 10/12/19 10/12/19 2019 ILD -
ILD Public Bidding 11/11/19 11/13/19 11/22/19 EAW
LOT 3 — Furniture and Fixtures & 10/12/19
LOT 4 — Laboratory Supplies for use by Regional Crop
Protection Center for the Management of Fall Army 10/12/19
Worm for 2019 ILD - FAW
Supply and Delivery of Chemical Supplies for use by RCPC for Nov. 26, Nov. 29, 2019 STO-
RCPC SVP N/A N/A Nov. 29, 2019 | Nov. 29, 2019
the Management of FALLARMY WORM under 2019 / 2019 / 2019 ov ov FAW
Supply and Delivery of Office Supplies for use by RCPC for the Nov. 26, Nov. 29, 2019 STO-
RCPC SVP N/A N/A Nov. 29, 2019 | Nov. 29, 2019
Management of Fall army worm under 2019 STO-FAW / 2019 / 2019 ov ov FAW
. Dec. 11,
LOT 1 - Food and Accommodation; 2019 Dec. 11, 2019 | Dec. 11, 2019
Dec. 5,
ILD SvP N/A N/A Dec. 11 2019 FAW-ILD
LOT 2 - Supplies; / 2019 / ;:)19’ Dec. 11,2019 | Dec. 11,2019
LOT 3-Ad Shirt for th duct of Traini di
vocacy Shirt for the conduct of Training regarding Dec. 11, 2019
the Management of Fall Army Worm
Supply and Delivery of office supplies for use by RCPC for the Nov. 21, Nov. 25, 2019 ILD -
use by RCPC for the Management of Fall Army worm under RCPC SVP N/A N/A Nov. 25,2019 | Nov. 25, 2019
2019 2019 FAW
2019
Supply and Delivery of Equipment for use at ILD (RCPC, RSL, Nov. 21, Nov. 29,
ILD SVP N/A N/A Nov. 29, 2019 | Nov. 29, 2019 2019 ILD
RAFAL & RADDL) for Work-Life Balance / 2019 / 2019 ov ov
Supply and Delivery of:
Lot 1 - Animals (caraheifer) Apr. 23,2020| April 30, 2020
i i (0] ti Feb. 27 2019
Animals (white leghorn) perations Public Bidding 11/19/19 | 11/21/19 | 11/29/19 |12/11/2019 | 12/11/2019 | 12/11/2019 €527 1 Mar.2, 2020 |APr-13,2020( Apr. 20,2020 |
Division 2020 Livestock
Mar. 24
Lot 2 - Animal Feeds (chicken layer crumble) ;Orzo " | Mar. 31,2020
LOT 3 — Layer Cages for use under 2019 Livestock Apr. 13,2020( Apr. 20, 2020
Program
Supply and Delivery of Three (3) units 4.6m x 6.96 m tents for Nov. 26, Feb. 14,
AMAD SvP N/A N/A Dec. 2,2019| Dec. 2, 2019 Dec. 2, 2019 Feb. 19,2020 |Feb. 21,2020] Feb. 28,2020 | 2019 FPMA
use by AMAD under 2019 FPMA / 2019 / ec ec ec 2020 € € €
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Food and accomodation for use in the Pest Risk Identification & Operations Jan. 22 2019 FPMA
Management (PRIME) Project CY 2019 Year End Assessment givision SVP N/A Jan. 9, 2020 N/A 20'20 ’ Jan. 22,2020 | Jan. 22,2020 [Jan. 28, 2020| Jan. 29,2020 |Jan.30,2020| Jan. 31, 2020 Livestock
and 2020 Planning Workshop at Naga City
CateriAng services for Fhe Conduct of Refresher Trainihg onA Operations Jan. 15, Jan. 22, 2019 FPMA
Effective Data Collection, Storage Simple Analysis, Utilization . SVP N/A N/A Jan. 22,2020 | Jan. 22,2020 [Jan.28,2020| Jan. 29,2020 [Jan. 30, 2020] Jan. 31, 2020
i X Division 2020 2020 RAED
and basic Trouble Shooting of AWS
Supply and delivery of office supplies use for the Rehab of Operations Jan. 15, Jan. 22, El Nifio Fund
SvP N/A N/A Jan. 22,2020 | Jan. 22,2020 [Jan.28,2020| Feb. 12,2020 |Feb. 13,2020| Feb. 14,2020
Small Scale Irrigation System as Mitigation Measure for El Nifio Division / 2020 / 2020 an- 24 an- <& an. <8, € ! € ! € ! BSWM
Lab: Servi for T hical and Structural S f Mar. 10, Mar. 16, 2019 Other R
abor / Services for Topographical and Structural Survey o ABS svp N/A ar N/A ar Mar. 16,2020 | Mar. 16, 2020 [Jan. 28,2020| June 1, 2020 er
Albay Breeding Station, Cabangan, Camalig Albay 2020 2020 &D
Labor / Services for Topographical and Structural Survey of Feb. 12, 2019 Other R
ABS SVP N/A Feb. 4, 2020 N/A Feb. 12,2020
Albay Breeding Station, Cabangan, Camalig Albay / € / 2020 € &D
2019 FPMA-
Additional 10 units Biometrics with Labor and Installation to be Feb. 21 Feb. 24, Feb. 28 Feb. 28 RAED ILD PSS
HRMS Direct Contractin ’ ! N/A ’ Feb. 28, 2020 ’ Mar. 2,2020 | Mar. 3,2020 | Mar. 3,2020 .
installed in Respective division Chief's Offices g 2020 2020 / 2020 2020 Livestock,
FPMA Corn
LABOR AND MATERIALS FOR THE REPAIR/IMPROVEMENT OF Mav 14 May 22 Mav 29
OLD STAFF HOUSE AT DA CNLRRS, CALASGASAN DAET, Operations SVP N/A 2(;/20 ! N/A 2(;/20 ! May 22,2020 | May 22, 2020 ZgZO ! June 5,2020 |June?9, 2020 | June 15,2020 | 2019 Corn
CAMARINES NORTE UNDER 2019 CORN PROGRAM
Supply and Delivery of Corn Seeds, GMO, hybrid under 2019
Corn Program:
LOT 1 - 480 bags Corn Seeds, GMO glyphosate
. (0] ti
(£2,400,000.00); ‘[’)‘f\z i'0°nns Public Bidding 11/19/19 | 11/20/19 | 11/29/19 | 12/13/19 | 12/13/19 12/13/19  |Jan. 20,2020 Jan. 27,2020 | Feb. 4, 2020 | Feb. 11,2020 | 2019 CORN
LOT 2 — 480 bags Corn Seeds, GMO BT (#2,400,000.00);
LOT 3 — 480 bags Corn Seeds, GMO Stacked Trait
(#2,400,000.00) under 2019 Corn Program
Operati Feb. 14 Feb.21
Repair of 3 units Generator Set Assigned at DA RFO-5 g?\:;i:nns Direct Contracting N/A eZOZO ’ N/A 82020 ! Feb. 21, 2020 2019 Corn
Supply and delivery of machineries and equipment to be used
in AMIA Project (Mainstreaming Climate Resilient) Agriculture
(CRA) in Regional Program and Projects
Item | - Automated Weather Station
Item Il - Computer Server
- June 25,
Item Il - Laptop AMIA Public Bidding “2019 July 2,2019 | July 9, 2019 |uly 23, 2019| July 23,2019 | July 23, 2019 2019 CRA

Item IV - Desktop

Item V - Projector

Item VI - Printer

Item VII - Printer

Item VIII - DSLR Camera
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
2nd ITB - SupPIy and deliverY of two (2) ynits Agtomateq o Aug. 1, Aug. 5, Aug. 19,
Weather Station to be used in AMIA Project mainstreaming AMIA Public Bidding N/A 2019 2019 2019 Aug. 19, 2019 | Aug. 19, 2019 2019 CRA
Climate Resilient Agriculture
Supply and Delivery of Assorted Farm Tools: ITEM IV — Sprinkler o Oct. 18, Oct. 19, Oct. 28, Nov. 19, Dec. 20,
SAAD Public Bidd Nov. 19, 2019 | Nov. 19, 2019 Feb. 21,2020 | Mar. 6, 2020 | Mar. 13, 2020 | 2019 SAAD
(1,800pcs) ($441,000.00 ublic Bidding 2019 2019 2019 2019 ov- 12, ov- 23 2019 - 2h ar-o ar- 13,
Feb. 12, Feb. 19, 2019 BAC
Supply and Delivery of Office Supplies for use at BAC Office BAC SvpP N/A Feb. 6, 2020 N/A eZOZO Feb. 12,2020 | Feb. 12,2020 62020 Feb. 26, 2020 |Feb. 27, 2020| Feb. 28, 2020 Fees
Supply and Delivery of 1,619 Liters of Foliar fertilizer for Mar. 11, Mar. 16,
SAAD SVP N/A N/A Mar. 16, 2020 | Mar. 16, 2020 2019 SAAD
distribution to farmer beneficiaries of SAAD Program 2019 / 2020 / 2020 ar ar
Supply and Delivery of Various Supplies (Food Items) for use Admin and Feb. 14, Mar. 3, Mar. 27, 2019 Corn
R t Ord N/A Mar. 9, 2020 Mar. 9, 2020 Mar. 9, 2020 N/A Mar. 23, 2020 Apr. 3,2020
during Year-End Activities at DA RFO -5 under 2019 Corn FPMA | Finance Div. epeat Lrder 2020 2020 / ar ar ar / ar 2020 pr FPMA
Supply and Delivery of 1,424 liter Organic Foliar Fertilizer for June 20, June 26, June 30,
AAD VP 202 N/A J 26, 202 J 26, 202 2019 SAAD
distribution to farmers under 2019 SAAD > s June 5, 202015550 / 2020 une 26,2020 | June 26,2020 | ), 0195
LOT 1 — Catering Services; LOT 2 — Van Rental, & LOT 3 — 28 kgs X .
(0] t Nov. 29, 2019 Rice-
African Night Crawler for use during the conduct of training on g?\:;i:nns SVP N/A ;\619 N/A Dec. 2,2019| Dec. 2,2019 Dec. 2, 2019 FPM/I\ce
Vermi culture & Composting
Supply and delivery of 2 units of Compact Brown Rice mill for Operations May 13, May 22, May 29, .
SvP N/A N/A May 22,2020 | May 22, 2020 J 5,2020 |J 8,2020 | J 9, 2020 2019R
use of Rice Program Division / 2020 / 2020 ayes s 2020 une >, unes, une >, ce
Labor and materials for the Construction of Bagadion Canal, Operations May 13, May 22, May 29, .
SvP N/A N/A May 22,2020 | May 22, 2020 J 5,2020 |J 9,2020 |J 16, 2020 2019R
Brgy. Bagadion, Libmanan, Cam. Sur Division / 2020 / 2020 ayes s 2020 une >, unes, une 26, ce
LOT 1 - One Set Desktop Computer (#41,000.00); Budget, Cash, Feb. 12, Feb. 12, 2019 Corn,
RAED SvP N/A Feb. 8, 2020 N/A 2020 Feb. 12,2020 | Feb. 12,2020 2020 Mar. 4, 2020 | Mar. 6,2020 | Mar. 9, 2020 PSS Lives, ILD
LOT 2 - Office Supplies and Equipment (#154,602.00) use at
Various Offices in DA RFO 5
Supply and delivery of Agricultural supplies for use at DA-AES May 4, May 18, May 18,
AES SVP N/A N/A May 18, 2020 | May 18, 2020 2019 Corn
under 2019 Corn Project / 2020 / 2020 v v 2020
Food and Accommodation for Stakeholders Consultation
Meeting on Traditional Corn Germplasm identification of Feb. 20, Feb. 26, Feb. 26, 2020 DA-BAR
Research SVP N/A N/A Feb. 26,2020 | Feb. 26,2020 Mar. 4,2020 | Mar.5,2020| Mar. 6,2020
Valuable Traits Base on Variety Acceptability Index under / 2020 / 2020 2020 C-Guard

CGUARD R&D Project
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and delivery of :
. . June 29,
Lot 1 - Various supplies and RDPTC Mav 4 May 18 | 10 June 26, 2020 2020 June 29, 2020 | 2019 DA-BAR
g svp N/A v N/A V2% | May 18,2020 | May 18,2020 | “U"€ (Garlic) DA-
Sorsogon 2020 2020 2020 BAR (PL-480)
Lot 2 - Agri supplies for use at RDPTC-Sorsogon under DA-
BAR (PL-480) and DA-BAR (Garlic) projects
Supply and Delivery of : 2019
LOT 1 - Office Supplies (#58,504.50) J e e cDﬁ ‘igfg
5, 5, 5, PAR
CNLRRS svp N/A :rc:o N/A u;(fzo June 15, 2020 | June 15, 2020 u;;zo ( oA BAR )
LOT 2 — Agricultural Supplies (#30,000.00
g pplies ( ) (SR 2019)
LOT 3 — Gasoline Fuel & Oil (#79,100.00)
Feb. 24, 2020| Feb. 24, 2020 2020
Catering Services for the Quick Response Team — ASF Task B - &% f
& ‘Q P Operations Emergency Feb. 20, Feb. 21, Livestock
Force Command and Action Center for the Control and Division Procurement N/A 2020 N/A 2020 Feb. 21, 2020 Feb. 22,2020
Surveillance of ASF in the Region (Lot 1 to Lot 6) Feb. 24, 2020 Feb. 24, 2020
Various Kits and equipment for the quick Response Team to Operations E Feb. 20, Feb. 21, .
qauip g P perat mergency N/A N/A Feb. 21, 2020 Feb. 22,2020 |Feb. 24, 2020/ Feb. 24, 2020 |Various Funds
ASF Division Procurement 2020 2020
Various Projects under Typhoon Ursula:
Supply and delivery of 55 heads Free ranged Chicken, 5 heads
Piglet, 27 heads Native Does and 1 Head heifer
Supply and delivery of 147 bags Hybrid Palay Seeds
Supply and delivery of 219 bags OPV White Corn (Flint) Corn STO-QRF
Seeds Operations Emergency Apr. 13 April 17 April 23 -
April 6, 202 ! N/A ! April 17, 202 Apr. 20, 202 ! Apr. 27,202 Typh
Division Procurement pril6, 20201 550 / 2020 pril 17, 2020 pr-20,2020 15029 pr. 27, 2020 Ur:uplaoFZ:d
Supply and delivery of 1,915 bags of Urea Fertilizer
Supply and delivery of:
Lot 1 - 1,000 packets Pechay and 1,021 pouch Eggplant
Lot 2 - Garden tools: Hoe. Rake, Shovel & Sprinkler
Lot 3 - Grafted Mango - 12,000 pcs
Operations Emergency Apr. 13 Apr. 17 April 23 STO-QRF
Supply and deli f ted antibioti d vitami April 6, 2020 o N/A Y Apr. 17,2020 Apr. 20, 2020 " |Apr. 27,2020 |Typh
upply and delivery of assorted antibiotics and vitamins Division Procurement pri 2020 / 2020 pr. pr 2020 pr U\:Zuganund
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Various projects under ALPAS
Supply and de'Ive!'y of 229 units wheel .bérr.ow (all steel and ‘ Apr. 13, April 17, . April 23, 2020 S,'AAD
durable) for distribution to SAAD beneficiaries for vegetable April 6, 2020 N/A April 17,2020 Apr. 20, 2020 Apr. 27,2020 | (Bayanihan
. . 2020 2020 2020
production establishment Act)
Supply and delivery of assorted vegetable seeds for veegtable Operations Emergency Aor. 13 April 17 April 23 2020 SAAD
production establishment (eggplant, tomato, squash and Division Procurement April 6, 2020 20'20 ! N/A 2020 " | April 17, 2020 Apr. 20, 2020 2020 " | Apr. 27,2020 | (Bayanihan
pechay) Act)
2020 SAAD
Supply and delivery of 180 rolls plastic mulch for distribution to . Apr. 13, April 17, X April 23, .
April 6, 2020 N/A April 17,2020 Apr. 20, 2020 Apr. 27,2020 B, h
SAAD beneficiaries for vegetable production establishment prito, 2020 / 2020 prit L7, pr. 20, 2020 pr-2/, ( afc:; an
Supply and delivery of 27,300 pcs. Cassava Stalks for the .
(0] t E J 9, J 15, J 23, 2020 SAAD
implementation under FY 2020 SAAD Corn Program as ALPAS COVID- pt.erj:-).lons mergency June 1, 2020 une N/A une June 15, 2020. June 17, 2020 une June 26, 2020
Division Procurement 2020 2020. 2020 Corn
19 Response
Supply and delivery of the following:
Lot 1 - 3,175 heads Free ranged Chicken
Lot 2 - 2.860 head ard . June 3, 2020 | June 10, 2020
ot2-2, eads Mallard Ducks 2020 SAAD
Lot 3 - 78 heads Native D Operations Emergency May12, | May12, N/A May 18, | \1ay 18, 2020 May 22, 2020 (I;)a Oa:ihan
° cads Natlve Does Division Procurement 2020 2020 2020 VS Vs v
Lot 4 - 26 heads Upgraded Bucks ) 19 Act)
une 19,
Lot 5 - 432 heads Piglet for use under 2020 SAAD- 2020 June 26, 2020
Livestock and in support to ALPAS Prograsm of DA 5 due
to COVID 19
Supply and delivery of 53,313 bags Hybrid Palay Seeds for the
implementation of Rice resiliency Project under ALPAS
Lot 1 - 10,000 bags NSIC Rc540H May 5, 2020 | May 8, 2020
Lot 2 - 3,155 bags NSIC Rc376H
Lot 3 - 1,762 bags NSIC Rc234H o . . Aor. 20 Aor. 21 Aor. 24
perations mergency pr. 20, pr. 21, pr. 24, May 5, 2020 | May 8, 2020 i
R N/A Apr. 24, 2020 Apr. 28, 2020 \& Y S, 2020R
Lot 4 - 8,535 bags NSIC (2013)/ NSIC Rc548H (2018) Division Procurement 5020 020 / 020 pr. pr ice
Lot 5 - NSIC Rc410H (2015)/ NSIC Rc524H (2018)/ NSIC Rc
494H (2017)
Lot 6 - NSIC Rc176H May 5, 2020 [ May 8, 2020
Lot 7 - NSIC Rc350H
Lot 8 - NSIC Rc236H May 5, 2020 | May 8, 2020
Lot 9 - NSIC Rc260H
Supply and delivery of 6,962 bags Hybrid Palay seeds under
Rice Program
Lot 1 - 2,089 bags NSIC Rc314H May 20, 2020
Operations Emergency Apr. 28, April 29, ay 20, )
Lot 2 - 1,393 bags NSIC Rc234H N/A May 4, 2020 | May 4, 2020 May 8, 2020 2020 Rice
g Division Procurement 2020 2020 / ay ay ay :
Lot 3 - 1,392 bags NSIC Rc350H May 13, 2020
May 20, 2020
Lot 4 - 696 bags NSIC Rc236H
Lot 5 - 1,392 bags NSIC Rc540H May 20, 2020
Supply and delivery of various agricultural supplies for use in .
(0] t E J 9, J 15 J 24
10 hectare Commercial (ALPAS COVID) under the Rice perations mergency June1,2020 “Y"¢7 N/A Y€ 55 jine 15, 2020. June17,2020 | "M 2% | july1,2020 | 2020 Rice
Division Procurement 2020 2020. 2020

Production Project at CBES
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Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Actual Procurement Activity

Pre-pro Conf

Ads/ Post
of IB

Pre-bid
Conf

Eligibility
Check

Sub/ Open of
Bids

Bid Evaluation

Post Qual

Notice of
Award

Contract
Signing

Notice to
Proceed

Source of
Funds

Supply and delivery of Hybrid Palay seeds:

Lot 1- 1,751 bags NSIC Rc314H (2013)/ NSIC Rc548H
(2018)

Lot 2 - 1,304 bags NSIC Rc236H

Operations
Division

Emergency
Procurement

May 4, 2020

May 5,
2020

N/A

May 8, 2020

May 8, 2020

May 12, 2020

May 18, 2020

May 25, 2020

May 25, 2020

2020 Rice

Various procurement of Organic Agriculture Program for the
implementation and efficient delivery of appropriate
interventions for ALPAS project

Supply, delivery & installation of air-vent greenhouse
with anteroom for distribution to the cooperators of the
OAP

Supply and delivery of Brush cutter for impelemntation of
2020 OAP

Supply and delivery of Starter Kit for the Training and
Training related events conducted to enhance the
knowledge and skills of participants in support to ALPAS
(garden tools, seedling trays, bolo, hand trowels, hand
sprayer, rake, plastic crates, native chicken)

AMAD

Emergency
Procurement

Apr. 20,
2020

Apr. 20,
2020

N/A

Apr. 24,
2020

Apr. 24, 2020

June 15, 2020

June 16,
2020

June 17, 2020

Apr. 28, 2020

Apr. 29, 2020

Apr. 30, 2020

June 15, 2020

June 16,
2020

June 17, 2020

2020 Organic
Agriculture

Supply and delivery of OPV White Corn Seeds, Conventional
Yellow Hybrid Corn Seeds and JM Hybrid Corn Seeds in
support to ALPAS for COVID 19 in Bicol

Lot 1 - 2,050 bags OPV White Corn seeds (PSB Cn93-27)

Lot 2 - 600 bags Conventional Yellow Hybrid Corn Seeds
(NSIC 2002 Cn141)

Lot 3 - 748 bags Conventional Yellow Hybrid Corn Seeds
(NSIC 2019 Cn317)

Lot 4 - 1,000 bags GM Hybrid Corn Seeds (NSIC 2018
GMcn 49)

Lot 5 - 1,001 bags GM Hybrid Corn Seeds (NSIC 2018
GMcn 57)

Lot 6 - 1,000 bags GM Hybrid Corn Seeds (NSIC 2018
GMcn 44)

Operations
Division

Emergency
Procurement

Apr. 20,
2020

Apr. 21,
2020

N/A

Apr. 24,
2020

Apr. 24,2020

Apr. 28, 2020

May 5, 2020

May 8, 2020

2020 Corn

Supply and delivery of 190 kgs. Yellow sweet corn seeds for
distribution in support to ALPAS

Operations
Division

Emergency
Procurement

May 8, 2020

May 11,
2020

N/A

May 18,
2020

May 18, 2020

2020 Corn
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of Various Agricultural Supplies under Corn
Program to Support Ahon Lahat Pagkain Sapat (ALPAS) Plant,
Plant, Plant, Project
LOT 1 — Grain Sorghum Seeds Operations Emergency June 10, June 17, June 25,
J 5, 2020 N/A J 17,2020 J 22,2020 J 30,2020 | 2020C
Division Procurement | "C 2020 / 2020 une une 2020 |V o
LOT 2 —Fertilizer
LOT 3 — Herbicide / Insecticide
LOT 4 — Straw Tie
Supply and Delivery of Various Supplies in Support to Plant, Operations Emergency Apr. 28, May 4,
N/A May 8, 2020 | May 8, 2020 May 12,2020 |May 15, 2020| May 22, 2020 | 2020 HVCDP
Plant, Plant Program and ALPAS Division Procurement 2020 2020 / ay ay ay ay ay
Assorted vegetable seeds and garden tools for vegetable Operations Emergency May 22, May 28, June 17,
N/A J 202 202 15, 202 22/20| 2020 HVCDP
enhancement program under 2020 HVCDP Division Procurement 2020 2020 / une s, 2020 June 5, 2020 June 15, 2020 2020 6/22/20
SuppIY e-md Delivery of Various Organic Fertilizer and Op(?rét.ions Emergency May 22, May 28, N/A June s, 2020 June 5, 2020 June 15, 2020 June 17, 6/22/20| 2020 HVCDP
Insecticide Division Procurement 2020 2020 2020
Agricultural machineries and equipment under 2020 HVCDP
Lot1-320 .K kS d 9 units P
so pes. Thapsacksprayeran s e Operations Emergenc Apr. 28 May 4 May 12, 2020 |May 15, 2020 5/22/20
—— FIf))ivision Procurime\r:t 2620 ' 20;0’ N/A May 8, 2020 | May 8, 2020 2020 HVCDP
Lot 2 - 200 units F tation B d 289 . Plasti
o units Fermentation Box an pcs. Plastic May 12,2020 |May 15, 2020 5/22/20
crates
. . . June 24,
Lot 3 - Two (2) units Multi-commaodity solar tunnel dryer June 19, 2010 2020 6/29/20
Supply and delivery of laboratory equipment and ASF Test Kit Emergency April 17, May 11, May 18, June 23,
ILD N/A May 18, 2020 June 22, 2020 June 24, 2020 | 2020 STO-ILD
for use of RADDL Procurement 2020 2020 / 2020 v 2020
Supply and delivery for PCR Reagents for use in African Swine
Fever (ASF) Diagnosis
Lot 1-PCR Reagents |
Emergency April 17, May 11, May 18,
ILD N/A May 18, 2020 May 22, 2020 (May 26, 2020| May 28, 2020 | 2020 STO-ILD
Lot 2 - Ethanol Procurement 2020 2020 / 2020 d ad i ad
Lot 3 - 1 bottle QIAmp Viral RNA Mini Kit
Lot 4 - Reagents
Lot 5 - Kits for ASF
. . . . Operations Emergency May 11, May 18, 2020 FPMA -
30 units Rapid Testing Kits for COVID N/A N/A May 18, 2020 May 22, 2020 (May 26, 2020| May 28, 2020
units Rapid Testing fits for Division Procurement / 2020 / 2020 =S ay es ay <o, ay < Rice
Assorted vegetable seeds for Ahon Lahat, Pagkain Sapat Operations Emergency Apr. 28, May 4, 2020 STO-
N/A May 8, 2020 | May 8, 2020 May 12,2020 |May 18, 2020| May 25, 2020
(ALPAS) under 2020 AMIA Division Procurement 2020 2020 / v v v v v AMIA
. Operations Emergency Mar. 25, CALAMITY
2 201 1/8/2 .9,2020| 1/17/2 1/24/2 1/24/2 .21, 202 .1,202
Supply & delivery of 230 bags NSIC 2018 GMCn 48 Division Procurement /8/20 [Jan.9, 2020 /17/20 /24/20 /24/20 Feb 020 2020 Apr. 020 FUND -TISOY
Repair of Multi Commodity Solar Type Dryer (MCSTD); Location: Iriga . Typhoon
E . L1 .2
City, Camarines Sur; Camalig Albay; Virac Catanduanes for Tisoy Op,er?t,lons mergency N/A Mar. 9, Mar. 16, Apr. 24, Apr. 24,2020 May 12, 2020 |May 29, 2020| June 5, 2020 | Tisoy Rehab
[ Division Procurement 2020 2020 2020
rehabilitation Program under HVCDP Program
Supply and Deli f 49,078 bags Urea fertilizer for distribution t: Operations Emergency Mar. 11 Mar. 16 Mar. 18 CALAMITY
upply an elivery O A ags Urea fertilizer tor distribution to . ’ . 7 B 'y
. 18, 202 .23, 202 . 1,202 . 8,202 D-
affected farmers of Typhoon Tisoy Division Procurement N/A 2020 2020 2020 Mar. 18, 2020 Mar. 23,2020 | Apr.1,2020 | Apr. 8, 2020 FU'\:RIC-:)SOY
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Deli f 12,866 Liters Plant Growth enh fi Operations Emergency Mar. 11 Mar. 16 Mar. 18 Mar. 26 CALAMITY
upply and Delivery of 12, iters Plant Growth enhancer for L11, .16, .18, . 26,
distribution to affected Farmers of Typhoon Tisoy Division Procurement N/A 2020 2020 2020 Mar. 18, 2020 Mar. 23, 2020 2020 Mar. 31, 2020 FUN(I:_ Tl)SOY
ice
Supply and Deli f 12,866 liters foliar Fertilizer for distribution t Operations Emergency Mar. 11 Mar. 16 Mar. 18 Mar. 30 CALAMITY
upply and Delivery of 12, iters foliar Fertilizer for distribution to .11, .16, .18, . 30,
N/A Mar. 18, 2020 Mar. 23, 2020 Apr. 6,2020 | FUND -TISOY
affected farmers of Typhoon Tisoy Division Procurement / 2020 2020 2020 ar 2% a2, 2020 pr- & (Rice)
CALAMITY
Supply and Delivery of 3,861 bags of Calcium Carbonate (Cac03) Operations Emergency N/A Mar. 11, | Mar.16, | Mar.18, |\ 18 2020 Mar. 23,2020 | M3"3% | Ao 62020 | FUND -TisoY
PRl yor S,E6% bag Division Procurement 2020 2020 2020 e i 2020 pr-5 (Rice)
Supply and Delivery of:
LOT 1-2,436 hds Ducks (#1,218,000.00);
LOT 2-13,507 hds Free Ranged Chicken (£6,753,500.00);
Operations Emergency Mar. 11 Mar. 16 Mar. 18 Mar. 30 CALAMITY
LOT 3 - 151 hds Draft Animal (Caraheifer) (P5,285,000.00); Division Procurement N/A 2000 | 2000 | 2020 | Mar-182020 Mar.23,2020 | "5 | APril6:2020 | FUND -TISOY
(Livestock)
LOT 4-1,187 Piglet (#7,122,000.00);
LOT 5-179 Heifer (#6,265,000.00) for use under Tisoy
Rehabilitation (2nd Tranche) Livestock and Poultry Program
Supply and Delivery of: Assorted Drugs (Antibiotics and Vitamins) for . CALAMITY
(0] t E Mar. 11, Mar. 16, Mar. 18, Mar. 30,
use under Tisoy Rehabilitation (2nd Tranche) Livestock and Poultry g‘?\:;ifnns Pr(r;li:i?rr\?r/lt N/A 23(;20 23(;20 ;(:20 Mar. 18, 2020 Mar. 23, 2020 ;(: o Apr. 6,2020 | FUND -TISOY
Program (Livestock)
Supply and Delivery of 1,996 bottles disinfectants and 1,452 gallons . CALAMITY
(0] t E Mar. 11 Mar. 16, [Mar. 18 Mar. 30
disinfectants for use under Tisoy Rehabilitation (2nd Tranche) pt.erj:-).lons mergency N/A ar 24 ar. 25 ar- 28 Mar. 18, 2020 Mar. 23, 2020 ar. 29, Apr. 6,2020 | FUND -TISOY
) Division Procurement 2020 2020 2020 2020 .
Livestock and Poultry Program (Livestock)
Supply and Delivery of:
396 bags Chicken Grower Feeds (50kgs) (#594,000.00);
CALAMITY
. Operations Emergency Mar. 11, Mar. 16, Mar. 18, Mar. 30,
1,500 bags Chicken Layer Crumble (50kgs) (2,250,000.00); N/A Mar. 18, 2020 Mar. 23, 2020 Apr. 6,2020 | FUND -TISOY
€ v (0kes) ( ) Division Procurement / 2020 2020 2020 2020 P i
(Livestock)
1,300 bags Duck Layer Pellet feeds (50kgs) (#1,950,000.00) for use
under Tisoy Rehabilitation (2nd Tranche) Livestock and Poultry
Program
LOT 1 - Rehabilitation of Manapao Swip at Minalabac, Cam Sur CALAMITY
(#1,000,000.00); Operations Emergency Mar. 11, Mar. 16, Mar. 18,
N/A Mar. 18, 2020 Mar. 23, 2020 (Apr. 20, 2020 |Apr. 27,2020 | FUND -TISOY
Division Procurement / 2020 2020 2020 P P (nfra)

LOT 2 — Rehabilitation of Baduya SWIP at Milaor, Cam Sur
(#2,000,000.00) for implementation under Typhoon Tisoy
Rehabilitation Program
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
LOT 1 - Rehabilitation of Feed Bodega at Albay Experiment Station
(AZS) Buane, Tabaco City (P1,900,00.0) Operations Emergenc Mar. 11 Mar. 16 Mar. 18, CALAMITY
LOT 2 - Rehabilitation of Sheep House at Albay Experiment Station pA at gency N/A -1, - 16, % | Mar. 18, 2020 Mar. 23, 2020 |Apr. 20, 2020|Apr. 27,2020 | FUND -TisOY
(AES) Buang, Tabaco City (£1,000,000.00); Division Procurement 2020 2020 2020 (Infra)
Lot 3 —Rehab of goat House at AES, Buang Tabaco (#500,000.00) for
implementation under Typhoon Tisoy Rehabilitation Program
CALAMITY
. X N Operations Emergency Mar. 11, Mar. 16, Mar. 18,
Repair of DA Drainage System DA RFO-5, San Agustin Pili, Cam Sur . N/A Mar. 18, 2020 Mar. 23, 2020 |Apr. 20, 2020|Apr. 27,2020 | FUND -TISOY
Division Procurement 2020 2020 2020
(Infra)
Rehabilitation of Albay Breeding Station (ABS) native Pig Shed a . CALAMITY
t| E Mar. 11 Mar. 1 Mar. 1
Cabangan Camalig, Albay for Implementation under Typhoon Tisoy | CPerations |Emergency N/A ar ~4 ar. 16, |Mar.18, 1\, 18,2020 Mar. 23,2020 |Apr. 20, 2020|Apr. 27,2020 | FUND -TISOY
S Division Procurement 2020 2020 2020
Rehabilitation Program (Infra)
Repair of Production Facilities:
LOT 1 - Repair of Cacao Processing Facility (& 1,000,000.00); . CALAMITY
Operations Emergency Mar. 11, Mar. 16, Mar. 18,
N/A Mar. 18, 2020 Mar. 23, 2020 |Apr. 20, 2020|Apr. 27,2020 | FUND -TISOY
Division Procurement / 2020 2020 2020 P P (infra)
LOT 2 — Repair of Rootcrop Processing Facility (#500,000.00) for
Tisoy rehabilitation Program under HVCDP
Supply, and delivery of assorted vegetable seeds for distribution to Operations Emergency June 9, June 15, June 24, .
farmers for Rehab and Food availability Accessibility for ALPAS Division Procurement June 5, 2020 2020 N/A 2020 June 15, 2020 June 17, 2020 2020 July 1, 2020 Tisoy QRF
Supply and delivery of 6,474 heads Native Chicken (Free Ranged) Operations Emergency June 9, June 15, June 22, .
Project of Livestock and Poultry Program for ALPAS Division Procurement June 5, 2020 2020 N/A 2020 June 15, 2020 June 17, 2020 2020 June 24,2020 | Tisoy QRF
Supply and Delivery of 7,197 liters Foliar Fertilizer for distribution to Operations o June 17, June 17, June 29, §
affected farmers of Typhoon Tisoy Division Public Bidding 2020 2020 2020 Tisoy QRF
Supply and Delivery of 7,197 packs of Plant Growth Enhancer for Operations - June 17, June 17, June 29, .
distribution to affected farmers of Typhoon Tisoy Division Public Bidding 2020 2020 2020 Tisoy QRF
Supply and delivery of:
(Lot 1) 2 units Leaves/Fruit Dehydrator
- - " - . - Mar. 16,
(Lot 2) 3 units Vermi Tea Brewer (with Testing) OAP Two-failed Bidding N/A 2020 2020 OAP
(Lot 3) 5 units Pump & Engine Set (STW)(with installation)
under 2020 OAP
June 15, June 15, June 19, .
Lot 3 - Supply and delivery of 17 units Palay Seed Cleaner Operations Two-failed Bidding |June 8, 2020 Y Y Y June 19, 2020 | June 19, 2020 2020 Rice
2020 2020 2020
Supply and delivery of Lot 2 - 85 bags Conventional Hybrid X X . June 15, June 15, June 19, June 19, June 30,
Operations Two-failed Bidding [June 8, 2020 June 19, 2020 | June 19, 2020 June 22, 2020 July 1, 2020 2020 SAAD
Yellow Corn Seeds peratl wo-talied Biading | u 2020 2020 2020 | ! 202 | 2020 v
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
2nd invitation - Supply of diesel for the ff:
Lot 2 - 3,060.11 liters Diesel in Sorsogon
Lot 3 - 3,060.11 liters Diesel in Catanduanes : . " June 15, June 15, June 22, June 22,
4 (0] t Two-failed Bidd J 8, 2020 J 22,2019 | J 22,2019 2020 SAAD
perations wo-failed Bidding [June 2020 2020 2019 une une 2019
Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon,
Catanduanes and masbate for FY 2020
Direct Contracting for the repair of CFX96 Real time PCR . . Feb. 14, Feb. 14, Feb. 21,
ILD Direct Contract N/A Feb. 21, 2020 Feb. 22, 2020 |Feb. 25, 2020| Feb. 28, 2020 2020 ILD
Machine at RADDL rect-ontracting | 5020 2020 / 2020 € € € ¢
. . ) ) ) Feb. 20, Feb. 21,
Supply and Delivery of One Step RT-PCR kit 100 reactions RADDL-ILD Direct Contracting N/A 2020 N/A 2020 Feb. 21, 2020 Feb. 22, 2020 |Feb. 25, 2020| Feb. 24, 2020 2020 ILD
Electrical service connection for Philmech Building, Plant RAED, . . May 4,
Direct Contract N/A N/A M 202 M 202 May 22, 2020 (May 26, 2020| May 28, 202 2020 AFESA
Genetic Resource Facility, RAED Building and Farmers Hall Research rect Lontracting / 2020 / ay 8, 2020 ay 8, 2020 3y 22,2020 \May 26, 2020| May 28, 2020 | 2020 S
Hiring of Consultancy Services: (Individual Consultant)
1 - Financial Analyst Feb. 28,2020 | Mar. 2, 2020 | Mar. 3, 2020
PRDP Sh i N/A Jan. 2, 2020 N/A Jan. 17, J 17,2020 | J 17, 2020 Feb. 21 PRDP 2020
1 - Admin Officer Il opping an. &, 2020 an. 7, an. 1/, 2020 | Feb- 28,2020 | Mar.2,2020 | Mar.3,2020
1 - Cash Clerk Feb. 28,2020 | Mar. 2, 2020 | Mar. 3, 2020
1 - Admin Aide Feb. 28,2020 | Mar. 2, 2020 | Mar. 3, 2020
1 - Project Development Associate
Lot 1 - Food and accomodation Mar. 12,
PRDP Shopping N/A N/A PRDP 2020
Lot 2 - Van rental during the conduct of Regional Project 2020
Advisory Board (RPAB) Meeting in Legaspi City
‘ L . Organic Jan. 15, Jan. 22, Feb. 12,
Supply and delivery of 3 units Agri Waste Shredder Machine Agriculture SVP N/A 2020 N/A 2020 Jan. 22,2020 | Jan. 22,2020 2020 Feb. 19, 2020 (Feb. 21, 2020( Feb. 24,2020 | 2020 OAP
Program
LOT 1 - Food and Accommodation (£225,000.00); Organic Feb. 19,
Agriculture SVP N/A Feb. 5, 2020 N/A 2020 Feb. 19, 2020 | Feb. 19, 2020 2020 OAP
LOT 2 —Supplies/ Materials and Training Kits (819,910.00) for Program
the conduct of Competency Training on Organic Agriculture
(NC Il) under FY 2020 OAP
Supply and delivery of 1 unit Vacuum Sealer for distribution to Organic Jan. 15 Jan. 22 Feb. 12
ppIy an M er fo Agriculture SvP N/A e N/A 2% | Jan. 22,2020 | Jan. 22,2020 2% | Feb. 19,2020 |Feb. 21,2020| Feb. 24,2020 | 2020 OAP
the recipients/ cooperators of the Organic Agriculture Program Program 2020 2020 2020
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Actual Procurement Activity
. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Catering Services for:
LOT 1 — Albay (£58,500.00);
LOT 2 — Cam Norte (£58,500.00)
LOT 3 — Cam Sur (#58,500.00); Organic Feb. 19 Feb. 26
Agriculture SVP N/A Feb. 5, 2020 N/A 20'20 ! Feb. 19, 2020 | Feb. 19, 2020 20'20 ’ Mar. 4,2020 | Mar.5,2020 | Mar. 6, 2020 2020 OAP
P
LOT 4 — Catanduanes (£58,500.00); rogram
LOT 5 — Masbate (£58,500.00);
LOT 6 — Sorsogon (£58,500.00) for the conduct of
Training on Organic Agriculture under FY 2020 OAP
ioni i Organic Mar. 4 Mar. 10 Mar. 12
LOT 1 - Food and Accommodation in Naga City Agriculture SvP N/A o0, N/A  |Mar.9,2020| Mar.9,2020 | Mar.9, 2020 Sowo | Mar11,2020 | U8 € | Mar. 13,2020 | 2020 0AP
LOT 2 —Van Rental During Monitoring of Organic 3rd Party Program
certified Farm under Organic Agriculture
Labor and Materials for Repair / Improvement of Bio-Organic June 19, June 29, June 29,
CNLRRS SvP N/A N/A J 29,2020 | J 29, 2020 2020 OAP
building at DA-CNLRRS / 2020 / 2020 une une 2020
May 13, May 22, May 22,
Various supplies for the conduct of KADIWA ni Ani at Kita Organic svp N/A ;gzo N/A ;gzo May 22, 2020 | May 22, 2020 zagzo June 1,2020 |June3,2020 | Juned,2010 | 2020 OAP
Supply and delivery of:
May 12 May 22 May 22,
Pump & Engine Set (STW) and 0AP svp N/A ay 22, N/A 322 | May 22,2020 | May 22,2020 2% | June1,2020 |June3,2020 | June 4, 2020 | 2020 0AP
2020 2020 2020
Vermi Tea Brewer
Printing of DA — RFUS Brochure/Flyer Native Chicken, Vermi June 2, June 15, June 15, June 29,
Cast. Itik RAFIS SvP N/A 2020 N/A 2020 June 15, 2020 | June 15, 2020 2020 June 26, 2020 2020 June 30, 2020 2020 OAP
5 ) June 5, June 15, June 15, June 29,
Supply and Delivery of Garden Tools under OAP Organic SVP N/A 2020 N/A 2020 June 15, 2020 | June 15, 2020 2020 June 26, 2020 2020 June 30,2020 | 2020 OAP
Supply and delivery of 1 unit Grinder/ Pulverizer for Herbs and Jan. 15, Jan. 22, Feb. 12,
AP VP N/A N/A . 22,202 . 22,202 Feb. 19, 2020 |Feb. 21, 2020| Feb. 24, 202 2020 OAP
Spices for Implementation under 2020 OAP 0 S / 2020 / 2020 Jan. 22,2020 | Jan. 22,2020 2020 eb. 19,2020 |Feb. 21, 2020| Feb. 24,2020 0200
Supply and Delivery of :
LOT 1 - Office Supplies (P201,017.10) Mar. 3 Mar. 11, April 28 2020 MDS/
AMAD & OAP SvP N/A ! N/A S Mar. 11, 2020 | Mar. 11, 2020 ! May 4, 2020 | May 6, 2020 | May 8, 2020
/ 2020 / 2020 ar & ar % 2020 s e s oAP
LOT 2 —Other Supplies & Materials (#74,507.50) for use
of AMAD & OAP
Supply and Delivery of:
LOT 1 — Regular Milled Rice (#285,000.00); June 22 June 29 June 30
Of i SvP N/A ’ N/A ! J 29,2020 | J 29, 2020 ! 2020 MDS
reanic / 2020 / 2020 une <2 une <2 2020
LOT 2 — Various Supplies (#168,000.00) for use in the
implementation of Enchanced KADIWA ni ANI AT KITA
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
1st Quarter HVCDP Regional Agricultural Extension Workers
Meeting & Implementation Workshop
Lot 1 - Food and accomodation in Naga City
Operati svp N/A Jan. 20, N/A Jan. 29, 1 1o 29,2020 | Jan. 29,2020 | Feb. 5,2020| Feb. 12, 2020 2020 HVCDP
Lot 2 - Van rental perations / 2020 / 2020 an. 29, an. 29, eb. 5, eb. 12,
Lot 3 - Workshop Kits
Lot 4 - Advocacy Shirt
Various Trainings for 2020 under HVCDP at Cam Sur, Albay and
Catanduanes
LOT 1-Food and Accommodation Cam Sur
LOT 2 - Food and Accommodation Alba Feb. 17, Feb. 26, Mar. 13,
v Operations SVP N/A € N/A € Feb. 26,2020 | Feb. 26,2020 |Mar.4,2020( Mar. 11, 2020 ar Mar. 16, 2020 | 2020 HVCDP
2020 2020 2020
LOT 3 — Food and Accommodation Catanduanes
LOT 4 — Assorted Various Office Supplies
LOT 5-Van Rental
Conduct National Program Management Training:
Fundamentals, Process Flow Process Improvements for
Projects Implemeners for HVCDP & Rural Credit in Coordination
with other Banner Programs
Operations SvP N/A Feb. 24, N/A Mar. 4,2020| Mar. 4,2020 | Mar.4,2020 2020 HVCDP
Lot 1 - Food and accomodation P 2020 o o o
Lot 2 - Van rental
Lot 3 - Training Kits and Other Office Supplies
Van Rental for use during the conduct of National Program
Management Training re: Fundamentals, Process Flow & . Mar. 10, Mar. 16,
Operations SVP N/A N/A Mar. 16, 2020 | Mar. 16, 2020 2020 HVCDP
Process Improvements for Project Implementers of HVCDP & P / 2020 / 2020
Rural Credit in Coordination with the other Banner Programs
Office Supplies & Equipment
. B ) ) Feb. 24,
Lot 1 - 3 units CPU, 3 units Printer and 7 units Power Bank| Operations SVP N/A 2020 N/A Mar. 4,2020( Mar. 4, 2020 Mar. 4,2020 | May5, 2020 | May 12, 2020 |May 14, 2020| May 15, 2020 | 2020 HVCDP

Lot 2 - 5 units Mini Chainsaw
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Catering Services During the Series of Meetings re:
. o . Lo i Feb. 18, Feb. 26, Feb. 28,
Planning and Monitoring for Malunggay Production Project in Operations SVP N/A N/A Feb. 26,2020 | Feb. 26,2020 Mar. 4, 2020 | Mar. 5,2020 [ Mar. 9, 2020 | 2020 HVCDP
Bicol Region 2020 2020 2020
Various catering servcies:
Lot 1 - Establishing Pili Nursery, Orchard & Plantation
- i i Jan. 20 Jan. 29
Lot 2 - Meals during HVCDP Regular Meetings Operations svp N/A 32:)20 g N/A 32:)20 " | Jan. 29,2020 | Jan. 29,2020 |ian. 29, 2020 2020 HVCDP
Lot 3 - Training on Vegetbale and Legume Production
Feb. 5, 2020
Lot 4 - Various Meeting of HVCDP coordinator with
Divisions & FOD Banner Programs
Feb 25,
LOT 1 - Catering Services Cam Sur (£90,000.00); Feb. 19, 2020 |Feb. 21,2020 U@V
Operations svp N/A fan. 31, N/A Feb. 12, | tep. 12,2020 | Feb. 12,2020 | Fe0: 1% 2020 2020 HVCDP
LOT 2 —Food and Accommodation in Sorsogon (£98,000.00) 2020 2020 2020 February 25
for use during the Training on Establishing Pili Nursery, Orchard Feb. 19, 2020 |Feb. 21,2020 202; !
& Plantation under 2020 HVCDP
Catering services for 7 batches - 40 pax/ batch for the conduct i Jan. 13, Jan. 22,
t VP N/A N/A Jan. 22, 202 . 22,202 . 24,2020( Jan. 29, 202 .31, 202 Feb. 3, 202 2020 HVCDP
of Series of Meetings for Vegetable Growers in Albay Operations S / 2020 / 2020 an. 22,2020 | Jan. 22,2020 \Jan. 24,2020 Jan. 29,2020 |Jan. 31,2020 Feb.3, 2020 020
Supply, delivery anc? mstallatlo_n of P_rg—_Fabrlca_}te_d Nursery and _ May 6, May 12, May 12,
Pathway Shade at Field Operation Division Building under Operations SVP N/A 2020 N/A 2020 May 12, 2020 | May 12,2020 2020 June 1,2020 |June 3,2020 | June 4, 2020 | 2020 HVCDP
HVCDP 2020
Supply and delivery of various supplies:
_ i i May 25, June 15, June 19,
Lot 1- Agricultural supplies Operations SVP N/A 23'20 N/A  |Junes,2020| Junes,2020 | Junes, 2020 2020 June 17, 2020 5020 June 22, 2020 | 2020 HVCDP
Lot 2 - Supplies for use at Tissue Culture Project & Cut
Flower Production
Printing of DA RFO 5 Flyers
- - May 25 J 15 J 19
Lot 1 - Umasenso Newsletter for Two Quarters (Jan-lune | g\ svp N/A 2% | N/A - |unes, 2020| June,2020 | Junes, 2020 | St | june17,2020 | NS | june 22, 2020 | 2020 HvCDP
2020) 2020 2020 2020
Lot 2 - Pagrehistro ng Pag-aari ng Makinarya at Gamit
Pang Agrikultura/ Pangingisda
. X . . May 22, June 18,
Supply and delivery of office supplies for use at HVCDP Operations SvP N/A 2020 N/A June 5,2020( June5,2020 | June5,2020 [Juneb5,2020| June 17,2020 2020 June 19, 2020 | 2020 HVCDP
SUPPLY AND DELIVERY OF VARIOUS OFFICE June 5 June 15 June 19 June 22
RAFIS SVP N/A ! N/A ! J 15,2020 | J 15, 2020 ! J 22,2020 ’ J 22,2020 | 2020 HVCDP
SUPPLIES FOR USE AT RAFIS OFFICE / 2020 / 2020 une une 2020 une 2020 |U"€
. June 19, June 29,
Repair of Seed Bodega at DA CNLRRS, Daet, Cam Norte CNLRRS SVP N/A 2020 N/A 2020 June 29, 2020 | June 29, 2020 2020 HVCDP
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
SUPPLY AND DELIVERY OF VARIOUS SUPPLIES
FOR USE AT REGIONAL CROP PROTECTION CENTER (RCPC) FOR J 19 J 29
(RCPC) RCPC SvP N/A une -3, N/A UN€ 3 June 29, 2020 | June 29, 2020 2020 HVCDP
THE PRODUCTION OF 2020 2020
EARWIG
. . . . April 30,
Supply and delivery of tires of various vehicle for use at ORED ORED SVP N/A 2020 N/A May 8, 2020 | May 8, 2020 2020 HVCDP
FULL BOARD CATERING SERVICES FOR 70 PAX FOR THREE DAYS
FOR THE UPDATING OF CORN CLUSTER DEVELOPMENT PLAN Jan. 13 Jan. 22
AND CRAFTING OF CORN AND CASSAVA ROADMAP AT Operations SVP N/A 20‘20 ! N/A 20‘20 ’ Jan. 22,2020 | Jan. 22,2020 2020 Corn
MASBATE PROVINCE, PSA AND DA R-5 UNDER 2020 CORN
PROGRAM
CATERING SERVICES (FULL BOARD) IN MASBATE FOR THE
UPDATING OF CORN CLUSTER DEVELOPMENT PLAN AND A Jan. 31, Feb. 12,
CRAFTING OF CORN AND CASSAVA ROADMAP UNDER 2020 Operations SVP N/A 2020 N/A 2020 | Fep-12,2020 | Feb. 12,2020 2020 Corn
CORN PROGRAM
CATERING SERVICES FOR 50 PAX(INCLUSIVE OF AM/PM SNACKS
AND LUNCH) FOR FOUR BATCHES CY 2020 FOR Jan. 13, Jan. 22,
ti VP N/A N/A Jan. 22,202 . 22,202 . 24,2020]| Jan. 29, 202 . 31,202 Feb. 3, 202 2020 G
CORN PROGRAM REGIONAL TECHNICAL WORKING GROUP Operations s / 2020 / 2020 an- 22,2020 | Jan. 22,2020 Jan. 24, 2020| Jan. 29,2020 |Jan. 31,2020, Feb.3,2020 | 2020 Corn
MEETING AT DA R-5 UNDER 2020 CORN PROGRAM
Catering Services for Training on Sorghum Production:
— i P . Mar. 4, Mar. 1 May 2
LOT 1 - Catering Services (P35,500.00); Operations svp N/A 2?;20' N/A ;(:206’ Mar. 16, 2020 | Mar. 16, 2020 Zagzog' June 5,2020 |June 8,2020 | June 15,2020 | 2020 Corn
LOT 2 -Van Rental (#10,000.00);
LOT 3 - Agricultural Supplies (#55,500.00)
PRINTING OF DA-RFO 5 BROCHURE ON MGA KAKNIN MULA
SA KAMOTENG KAHOY; DA RFO-5 FLYER ON AFLATOXIN; DA
RFO-5 BROCHURE ON FAW . May 25, June 15, June 18,
VP N/A N/A 202 202 202 17, 202! 19, 202 202
SURVEILLANCE AND MANAGEMENT PROTOCOL AND PRINTING | OPerations S / 2020 / June5, 2020 June, 2020 | Junes, 2020 2000 | unel7,2020 1 o [Junel9,2020 | 2020 Corn
OF FLYER EARWIG FOR DISTRIBUTION
TO FARMERS AND TARGET CLIENTS
SUPPLY AND DELIVERY OF SIX (6) UNITS RECHARGEABLE MIST Mav 25 June 10 June 18
FAN WITH EMERGENCY LIGHT, 10 inch mist fan FOR USE AT Cash Unit SVP N/A 20y20 ! N/A June 5,2020| June5, 2020 June 5, 2020 2020 ! June 17, 2020 2020 ! June 19,2020 | 2020 Corn
THE CASH UNIT
CATERING SERVICES (FULL BOARD) WITH ACCOMMODATION IN
MASBATE FOR TRAINING ON OPEN POLLINATED VARIETY (OPV) Feb. 12
CORN SEED PRODUCTION ANDCCERTIFICATION FOR SEED Operations SVP N/A 20.20 ’ N/A Feb. 19, 2020 2020 Corn
INSPECTORS AND SEED GROWERS UNDER
2020 CORN PROGRAM
Deli i - .
Supp'h'/ an.d elivery of 2 units Transformer with complete Operations VP N/A Mar. 4, N/A Mar. 11, 2020 2020 Corn
Specification 2020
. . Feb. 12,
Supply and delivery of 13,000 pcs Cassava Stalks Operations SVP N/A 2020 N/A Feb. 19, 2020 2020 Corn
2nd invitation - S | d deli f 13,000 C . Feb. 24, Mar. 13,
S:alkl:w atlon - supply and delivery © pes Lassava Operations svP N/A e2020 N/A  |Mar.4,2020| Mar.4,2020 | Mar.4,2020 |Mar.6,2020| Mar. 11, 2020 ;(:20 Mar. 16,2020 | 2020 Corn
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Mode of

Actual Procurement Activity

. PMO/End- Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of Various Agricultural Supplies for use at June 19, June 29,
ARDC-Tab. SVP N/A N/A J 29,2020 | J 29,2020 2020 C
Albay Research & Development Center, Tabaco, City abaco / 2020 / 2020 une une orn
Supply and delivery of 8 pcs. Tires with Plap & Interior for use Jan. 20 Jan. 29
at JM3690 & JM3691 Light Delivery Truck, Hino assigned at MCLD SVP N/A 20'20 ! N/A 20'20 ! Jan. 29,2020 | Jan. 29,2020 [Jan.31,2020| Feb.5,2020 | Feb.6,2020 | Feb.7,2020 2020 Corn
MCLD Masbate
Lot 1 - Food and accomodation in Catanduanes
Lot 2 - Food and accomodation in Masbate Jan. 24, Jan. 29, 2020 Quality
Regulatory SvP N/A 2020 N/A 2020 Jan. 29,2020 | Jan. 29,2020 [Jan.31,2020| Feb.5,2020 | Feb.7,2020 | Feb. 10,2020 | Control and
Lot 3 - Catering Services in Sorsogon Inspection
Lot 4 - Training kit & tarpaulin for use during the conduct of
Training on Capability Bldg. of Stakeholders for GAP/ PNS
under 2020 Regulatory Division
Food and Accommodation
LOT 1 - Albay (March 5-6, 2020) (B56,000.00)
LOT 2 — Camarines Norte (April 23-24,2020) (#56,000.00)
_ - 202 lit
LOT 3 —Sorsogon (July 16-17,2020) (#56,000.00) Feb. 20, Feb. 26, Feb. 28, 020 Quality
Regulatory SVP N/A 2020 N/A 2020 Feb. 26, 2020 | Feb. 26,2020 2020 Mar. 4,2020 | Mar.9,2020| Mar. 9, 2020 | Control and
LOT 4 —Supplies (#48,440.00) Inspection

LOT 5-Van Rental (#23,000.00) use for Registration and
Licensing of Livestock, Poultry by products Handlers and
Accreditation of transport carriers and seminar on Animal
feeds & veterinary drugs and Biologics quality Control
and Safety, animal welfare program under Regulatory
Division
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Food, Accommodation, Various Supplies, and Van Rental use
for Registration and Licensing of Livestock, Poultry by Product s
Handlers and Accreditation of Transport Carries and Seminar
on Animal Feeds & Veterinary Drugs and Biologics Quality
Control and Safety, Animal Welfare Program under Regulatory
Division for CY 2020:
LOT 1 - Albay (March 5-6, 2020) (B56,000.00);
LOT 2 — Camarines Norte (April 23-24, 2020)
(£56,000.00);
LOT 3 — Camarines Sur — District 1 (March 19-20, 2020)
Feb. 19, 2020 |Feb. 24, 2020| Feb. 24, 2020
(£40,000.00); © © ©
LOT 4-C i Sur District 5 (May 14-15, 2020 .
(£40,000 gg;?rmes urprstricts (May ) Feb. 12 Feb. 14 | Feb-19,2020 |Feb.24,2020| Feb. 24,2020 | 2020 Quality
o7 ’5 —C.amlarines District 3 (June 19, 2020) Regulatory SVP N/A Feb. 2, 2020 N/A 20'20 ! Feb. 12,2020 | Feb. 12, 2020 20'20 ! Control and
! Feb. 19, 2020 |Feb. 24, 2020| Feb. 24, 2020 i
(#56,000.00); € € el Inspection
LOT 6 — Virac Catanduanes (April 16-16, 2020)
Feb. 19, 2020 |Feb. 24, 2020| Feb. 24, 2020
(£68,000.00); €l el el
LOT 7 — Monreal, Masbate (March 10-11, 2020)
Feb. 19, 2020 |Feb. 24, 2020| Feb. 24, 2020
(£100,000.00); € € ¢
LOT 8 —San Pascual Masbate (May 6-7, 2020)
Feb. 19, 2020 |Feb. 24, 2020| Feb. 24, 2020
(#100,000.00); e e e
LOT 9 —Sorsogon (July 16-17, 2020) (#56,000.00);
LOT 10— Supplies (#48,500.00);
LOT 11— Vehicle Rental (#23,000.00)
LOT 1 — Catering Services during the Regional quick Response
team (RQRT) for Animal Disease & Emergencies consultation Mar. 7 Mar. 16 Mar. 16 Apr. 29, 2020|Apr. 30,2020 | 2020 Quality
Meeting (10 Meetings) (#95,000.00); Regulatory SVP N/A 202'0' N/A 20'20 | Mar. 16, 2020 | Mar. 16, 2020 20'20 " | Apr. 28,2020 Control -and
Inspection
LOT 2 — Consultative Meetings for Animal Health Implementers
Apr. 29, 2020|Apr. 30, 2020
3 Meetings (#78,000.00) pr pr.
Catering services during the conduct of monthly meetings of Jan. 29 Feb. 11 2020
Regulat SvP N/A o N/A Feb.5,2020( Feb.5,2020 Feb. 5, 2020 o Feb. 12,2020 |Feb. 14,2020| Feb. 17,2020 | Regulat
Regulatory Division for CY 2020 egutatory / 2020 / 0> eh-> eh-> 2020 - 25 en- 2% en- 20 eg‘éilory/
Lot 1 - Food and accomodation
Jan. 22, Jan. 29,
SAAD SvP N/A 2020 N/A 2020 Jan. 29,2020 | Jan. 29,2020 (Jan.31,2020| Apr.17,2020 2020 SAAD

Lot 2 - Van rental

Lot 3 - Training supplies for the conduct of 2020 SAAD Corn
Program in Mainland Masbate (9 batches)
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Lot 1 - Food and accomodation
Jan. 22, Jan. 29, b June 29,
Lot 2 - Van rental SAAD SVP N/A 2020 N/A 2020 Jan. 29,2020 | Jan. 29,2020 (Jan. 31, 2020| Feb. 26,2020 2020 2020 SAAD
Lot 3 - Training supplies for the conduct of 2020 SAAD Corn
Program in Sorsogon (5 batches)
Lot1-F d tion in Ticao Island, M |
o ood and accomodation in Ticao Island, Monreal, Feb. 19, 2020
Masbate
Lot 2 - Food and accomodation in Burias Island, San Pascual, Jan. 22 Jan. 29
masbate SAAD SVP N/A 2620 ’ N/A 2620 ’ Jan. 29,2020 | Jan. 29,2020 (Jan. 31,2020 : Feb. 21, 2020| Feb. 24, 2020 | 2020 SAAD
Lot 3 - Van rental (Ticao & Burias) Feb. 19, 2020
Lot 4 - Traini lies for th t of 2020 SAAD C
) raining supp_les or e_co_nduc of 2020 S orn Feb. 19, 2020
Program Islands of Ticao & Burias in Masbate
2nd ITB: LOT 2—-F dA dation in Burias Isl
n (0) ood and Accommodation in Burias Island, San Feb. 12, Feb. 19, Feb. 19, 2020 SAAD -
Pascual, Masbate (5 Batches) for the conduct of 2020 SAAD SAAD SVP N/A N/A Feb. 19, 2020 | Feb. 19, 2020 Feb. 26, 2020 |Feb. 28, 2020| Mar. 2, 2020
2020 2020 2020 Corn
CORN Program
SUPPLY & DELIVERY OF VARIOUS TRAINING SUPPLIES FOR USE
DURING THE CONDUCT OF UPLAND AND RAINFED RICE Feb. 12, Feb. 19, Feb. 19, 2020 SAAD -
AAD VP N/A N/A Feb. 19, 202 Feb. 19, 202 Mar. 4, 202 Mar. 9, 2020 | Mar. 11, 202
PRODUCTION UNDER SAAD PROGRAM 2020 IN CATANDUANES . s / 2020 / 2020 eb- 19,2020 | Feb.19,2020 | ar.4,2020 | Mar.9, 2020 Mar. 11, 2020 | o, o
AND SORSOGON
Supply and Delivery of Various Training Supplies for use during
Feb. 12 Feb. 19 Feb. 19 2020 SAAD-
the conduct of Various Trainings / Activities under SAAD- SAAD svp N/A o 2% N/A 05| Feb. 19,2020 | Feb.19,2020 | o7 | Mar.4,2020 |Mar.6,2020 | Mar.9,2020 | <
i 2020 2020 2020 Livestock
Livestock and Poultry Program
LOT 1-Food and Accommodation (2batches) (#420,000.00); Feb. 26,2020 | Mar. 2, 2020 | Mar. 3,2020
Feb. 12 Feb. 19 Feb. 19
SAAD SvP N/A ’ N/A ! Feb. 19, 2020 | Feb. 19, 2020 ! 2020 SAAD
/ 2020 / 2020 €025 €025 2020
LOT 2 —Van Rental (2batches) (#96,000.00) for use during the
conduct of upland and Rainfed Rice production under SAAD in Mar. 4,2020 | Mar. 6,2020| Mar. 9, 2020

Catanduanes
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Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Actual Procurement Activity

Pre-pro Conf

Ads/ Post
of IB

Pre-bid
Conf

Eligibility
Check

Sub/ Open of
Bids

Bid Evaluation

Post Qual

Notice of
Award

Contract
Signing

Notice to
Proceed

Source of
Funds

LOT 1 - Food and Accommodation in Masbate Provinces (4
batches) (#384,000.00);

LOT 2 - Food and Accommodation in Catanduanes (1 batch)
(#135,000.00);

LOT 3 - Food and Accommodation in Sorsogon (3 Batches)
(8255,000.00);

LOT 4 —Van Rental (3Provinces) (168,000.00) for use during
the conduct of training on Natural Farming Technologies on
Swine and Product Development under SAAD-Livestock
Program

SAAD

SVP

N/A

Feb. 12,
2020

N/A

Feb. 19,
2020

Feb. 19, 2020

Feb. 19, 2020

Feb. 19,
2020

Feb. 26, 2020

Mar. 4, 2020

Mar. 9, 2020

Mar. 13,
2020

Mar. 16, 2020

May 25, 2020

May 29, 2020

Mar. 4, 2020

Mar. 9, 2020

2020 SAAD

LOT 1-Food and Accommodation in Masbate (4 batches)
(#402,000.000);

LOT 2 - Van Rental (#84,000.00) for use during the conduct of
Training on Poultry Production and Product Development in
Masbate under 2020 SAAD-Livestock Program

SAAD

SVP

N/A

Feb. 12,
2020

N/A

Feb. 19,
2020

Feb. 19, 2020

Feb. 19, 2020

Feb. 19,
2020

Mar. 4, 2020

Mar. 9, 2020

Mar. 11, 2020

Mar. 9, 2020

Mar. 11, 2020

2020 SAAD

LOT 1-Food and Accommodation
(#795,000.00)

LOT 2 - Van Rental
(#132,000.00) for the conduct of Training on Organic
Agriculture in the Province of Masbate

SAAD

SVP

N/A

Feb. 17,
2020

N/A

Mar. 11,
2020

Mar. 11, 2020

Mar. 11, 2020

June 22,
2020

June 29, 2020

2020 SAAD-
Organic

LOT 1-Food and Accommodation in Catanduanes
(#198,000.00);

LOT 2 —Food and Accommodation in Sorsogon (#267,000.00);

LOT 3 —Van Rental (#105,000.00) for use during the conduct
of Training on Poultry Production and Product Development in
Catanduanes & Sorsogon under 2020 SAAD-Livestock Program

SAAD

SVP

N/A

Feb. 12,
2020

N/A

Feb. 19,
2020

Feb. 19, 2020

Feb. 19, 2020

Feb. 19,
2020

Apr. 17,2020

2020 SAAD

Lot 1 - Food and accomodation

Lot 2 - Van rental

Lot 3 - Tarp & office supplies for use during the conduct of Pre-
Assessment of the SAAD for FY 2020

SAAD

SVP

N/A

Feb. 21,
2020

N/A

Mar. 4, 2020

Mar. 4, 2020

Mar. 4, 2020

Mar. 6, 2020

Mar. 11, 2020

Mar. 16,
2020

Mar. 20, 2020

2020 SAAD

Catering Services for the conduct of SAAD Regular Meetings in
coordination w/ FOD Banner Programs and TWG

SAAD

SVP

N/A

Feb. 21,
2020

N/A

Mar. 4, 2020

Mar. 4, 2020

Mar. 4, 2020

Mar. 6, 2020

Mar. 11, 2020

Mar. 16,
2020

Mar. 20, 2020

2020 SAAD
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
LOT 1 — Food and Accommodation in Masbate (4 Batches) Mar. 9. 2020 | Mar. 11. 2020
(#336,000.00); 7 T
LOT 2 - Food and Accommodation in Catanduanes (1 batch) Mar. 18, Mar. 20, 2020
(£105,000.00); Feb. 12, Feb. 19, Feb. 19, 2020
SAAD SvP N/A 2020 N/A 2020 Feb. 19, 2020 | Feb. 19, 2020 2020 Mar. 4, 2020 2020 SAAD
LOT 3 —Food and Accommodation in Sorsogon (2 batches) Mar. 27, Mar. 29. 2020
(#186,000.00); 2020 T
LOT 4 —Van Rental (3 provinces) (#147,000.00) for use during
the of Training on Small ruminant & Production and Pasture Mar. 9, 2020 | Mar. 11, 2020
Development under SAAD-Livestock Program
LOT 1-Food and Accommaodation (#675,000.00);
Feb. 12, Feb. 19, Feb. 19,
SAAD SvP N/A € N/A € Feb. 19, 2020 | Feb. 19, 2020 € Mar. 16, 2020 2020 SAAD
LOT 2 - Van Rental (#105,000.00) for use during the conduct 2020 2020 2020
of Upland and Rainfed rice Production under SAAD Program in
Sorsogon
LOT 1-Food and Accommodation (#245,000.00);
Mar. 11 Mar. 1 Mar. 17
SAAD svp N/A ar =4 N/A 316, 1 Mar. 16,2020 | Mar. 16,2020 | M2 17 | apr.17, 2020 2020 SAAD
LOT 2 - Van Rental (#56,000.00) for use during the conduct of 2020 2020 2020
Training on Vegetable Production and value adding Activities
under FY 2020 SAAD Program in the Province of Catanduanes
Supply and Delivery of 4 units Mechanical Reaper for June 20, June 26, June 29,
AAD VP N/A N/A 26, 202 26, 202 2020 SAAD
implementation under 2020 SAAD S S / 2020 / 2000 | une26,2020 | June26,2020 |, 020,
Supply and Delivery of Office Furniture and Fixtures for use of June 20, June 26, June 30,
SAAD SvP N/A N/A J 26,2020 | J 26, 2020 2020 SAAD
SAAD Program RPMO and PPMO for FY 2020 / 2020 / 2020 une <o, une <o, 2020
Supply and Delivery of Various Training supplies and Tarpaulin
for use during the conduct of training on Vegetable Production Mar. 11, Mar. 16, Mar. 17,
SAAD SVP N/A N/A Mar. 16, 2020 | Mar. 16, 2020 Apr. 17,2020 2020 SAAD
and Value Adding Activities in Masbate and Catanduanes under / 2020 / 2020 ar ar 2020 pr
FY 2020 SAAD HVCDP
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Lot 1 - Food and accomodation
Jan. 15 Jan. 22
Lot 2 - Workshop kits SAAD svp N/A an- &5 N/A AN 2% 1 Jan. 22,2020 | Jan. 22,2020 |Jan. 23,2020 2020 SAAD
2020 2020
Lot 3 - Van rental for the conduct of DA SAAD Luzon Cluster FY
2021 Plan and Budget Proposal on February 10-14, 2020 in the
Province of Albay
Catering services during the consuct of CY 2020 Regular Jan. 31
Meetings (1st Quarter) under the FOD and Office of the FOD/ORTD SVP N/A 20'20 ! N/A Feb.5,2020( Feb.5,2020 Feb.5,2020 |Feb.7,2020 | Feb. 12,2020 |Feb. 13,2020| Feb. 14, 2020 2020 Rice
Regional Technical Director for Operations
Labor and Materials for the establishment of RTD for ORTD for Feb. 11, Feb. 19, Feb. 26, .
SvP N/A N/A Feb. 19, 2020 | Feb. 19, 2020 Mar. 4, 2020 | Mar. 6, 2020 | Mar. 10, 2020 2020R
Operations Office under 2020 RICE Operations / 2020 / 2020 € ¢ 2020 ar ar ar Ice
Lot 1 - Bus Rental
- T-shi Feb. 21 Mar. 1
Lot 2 - T-shirts Operations svp N/A eztc))zo ’ N/A  |Mar.4,2020| Mar.4,2020 | Mar.4,2020 |Mar.6,2020| Mar. 11, 2020 ;(:206’ Mar. 20, 2020 | 2020 Rice
Lot 3 - Catering services during the 20th LEMMCAP National
Convention and Seminar Workshop for Agricultural Extension
Manager
Catering Servi f during th duct of Rice P Feb. 21 May 25
atering >ervices for use during the conduct ot Rice Frogram Operations Ssvp N/A en- 2% N/A  |Mar.4,2020| Mar.4,2020 | Mar. 4,2020 2 1 june1,2020 |June3,2020 | June4,2020 | 2020 Rice
Monthly meeting for CY 2020 2020 2020
. . . Feb. 21, .
Supply of 3,838.03 liters of Diesoline of DA — CHUDS CHUDS SvP N/A 2020 N/A Mar. 4,2020( Mar. 4, 2020 2020 Rice
May 6 May 18, May 18
Supply of Diesoline for use of DA — CHUDS CHUDS Ssvp N/A o N/A V2% | May 18,2020 | May 18, 2020 A28 June1, 2020 June 4,2010 | 2020 Rice
2020 2020 2020
Catering Services for use during the conduct of Regional Rice i Mar. 4, Mar. 11, Mar. 16, i
(0] t SvP N/A N/A Mar. 11, 2020 | Mar. 11, 2020 Mar. 23, 2020 2020R
Technology Forum perations / 2020 / 2020 a2 a2 2020 ar. 23, ce
Catering Services during the conduct of installation and
configuration of DA—RFO -5 new Computer Server, Network Feb. 17, Feb. 26, Feb. 28, i
RAFIS SvP N/A N/A Feb. 26,2020 | Feb. 26,2020 Mar. 4,2020 | Mar.5,2020| Mar. 6, 2020 2020R
attached Storage Network Switch, high Speed scanner / 2020 / 2020 € ’ € ’ 2020 ar-% ar-> a5 ce

document management system on March 9-13, 2020
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Actual Procurement Activity
. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
L 5 Mar. 24,
LOT 1-Food and Accommodation in Naga City (#9,000.00); Mar. 23, 2020 Mar. 25, 2020
‘ Mar. 11, Mar. 16, Mar. 19, 2020 ‘
Operations SVP N/A 2020 N/A 2020 Mar. 16, 2020 | Mar. 16, 2020 2020 2020 Rice
LOT 2 — Catering Services (#17,750.00) during the conduct of
Field Demonstration on the use of Transplanter, Seed Spreader, Mar. 23, 2020
Precision Seeder and Drone Seeder at DA RFO 5
Catering Servi d A dation f during th
atering er\'nces an' . .ccommo ation for use grlng e ‘ Mar. 10, Mar. 16, June 12, June 22, ‘
conduct of Field Activities for next Gen PLUS Project under Rice Research SvpP N/A 2020 N/A 2020 Mar. 16, 2020 | Mar. 16, 2020 2020 June 19, 2020 2020 June 23, 2020 2020 Rice
R&D Program for Dry Season CY 2020
Supply, delivery and installation of various Air conditioning unit Apr. 29, .
ILD SVP N/A N/A May 4, 2020 | May 4, 2020 May 4, 2020 2020R
for use at ILD Admin Building, DA-RFOS / 2020 / ay ay ay e
Supply, Delivery and Installation of Various Air Conditioning Apr. 29, May 11, .
ILD VP N/A N/A May 4, 202 May 4, 202 May 4, 202 May 18, 2020 (May 23, 2020| May 25, 202 2020R
unit for use at ILD Building. DA RFO 5, San Agustin, Pili, Cam Sur S / 2020 / ay 4, 2020 ay 4, 2020 ay 4, 2020 2020 3y 18,2020 |May 23, 2020} May 25, 2020 020 Rice
Supply and delivery of 6,600 sq.ft. Tarpaulin for use at DA RFO . May 25, June 19, .
PR y L. q P Operations SVP N/A 4 N/A June 5, 2020| June5, 2020 June 5, 2020 June 29, 2020 2020 Rice
5 programs and activities 2020 2020
Supply, Delivery & Installation of:
LOT 1 -6 units Aircon June s, June 17, June 18, June 22,
Operations SVP N/A 2020 N/A 2020 June 17, 2020 | June 17, 2020 2020 June 19, 2020 2020 June 23, 2020 2020 Rice
LOT 2 - 1-unit Refrigerator (#40,000.00) for use under
2020 Rice Program
Supply and Delivery of 100 units Pallet for use under 2020 Rice June 17, June 29, .
pply ¥ Operations svP N/A N/A June 29, 2020 | June 29, 2020 2020 Rice
Program 2020 2020
Supply and Delivery of:
LOT 1 - Office Supplies / IT Supplies (#405,500.00) June 17 June 29
LOT 2 — Consumable Supplies for copying machine (#61,000.00)[ Operations SVP N/A 2020 ! N/A 2020 ! June 29, 2020 | June 29, 2020 2020 Rice
for use in the implementation of RRP-ALPAS under 2020 Rice
Program
Supply and Delivery of Office / ICT Supplies for use in the X June 17, June 29, .
Operations SVP N/A N/A June 29, 2020 | June 29, 2020 2020 Rice
implementation of RRP-ALPAS Program under 2020 RP P : / 2020 / 2020 Y Y I
Supply, Delivery and Installation of 2 units Split Type Aircon for June 30
use in the office of RTD for Operations and Office of RICE and Operations SVP N/A 2020 ’ N/A 2020 Rice
CORN Program Focal Person under Rice Program 2020
Printing -of DA-RFU 5 Annual Report 2019 for distribution to RAEIS VP N/A June 30, N/A 2020 Rice
target client 2020
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Catering Services for use in the conduct of BCIEERD 1st Quarter Feb. 11, Feb. 19, Feb. 21, .
R h SVP N/A N/A Feb. 19, 2020 | Feb. 19, 2020 Feb. 26, 2020 |Feb. 27, 2020| Feb. 27, 2020 2020R
Meeting under 2020 Rice esearc / 2020 / 2020 € € 2020 € € € e
LOT 1 - Food and Accommodation (?352,000.00); Feb. 12 Feb. 19 Feb. 26, 2020 |Feb. 28, 2020| Feb. 28, 2020
ILD SvP N/A Feb. 4, 2020 N/A 2020 ’ Feb. 12,2020 | Feb. 12,2020 2020 ! 2020 ILD
LOT 2 — Catering Services (#85,500.00) for the conduct of the
CY 2020 Quarterly Meeting, Assessment & Special Meeting for Mar. 4,2020 | Mar.9,2020| Mar.9, 2020
use under Integrated Laboratory Division
Supply and Delivery of Chemicals and Laboratory supplies for Mar. 14 Mar. 18
use at RSL laboratory in MP-AES & PH meter calibration under ILD SVP N/A 20'20 ! N/A 20'20 ! Mar. 18, 2020 | Mar. 18, 2020 | May 5, 2020 | May 12, 2020 |May 15, 2020| May 15, 2020 2020 ILD
2020 STO-O&M of ILD
Fuel d it f f RADDL Service Vehicl dG t J 2, J 10, J 18,
ueldepositioruse o ervice venicle and benerator ILD svp N/A une N/A  |iunes,2020| Junes, 2020 | Junes, 2020 | “U"C June 17,2020 | "¢ June 19,2020 | 2020 ILD
set 2020 2020 2020
Supply and delivery of:
o . May 17, May 22, June 11,
Lot 1 - Janitorial supplies ILD SVP N/A 2020 N/A 2020 May 22,2020 | May 22,2020 |June1,2020| June 8, 2020 2020 June 18, 2020 2020 ILD
Lot 2 - Other supplies
Supply and Delivery of Office Supplies for use of RSBA and June 3, June 15, June 15, June 24,
PMED Office PMED SVP N/A 2020 N/A 2020 June 15, 2020 | June 15, 2020 2020 June 22, 2020 2020 June 25, 2020 2020 ILD
Preventive Maintenance of 1 unit Fumehood and 2 units Oven June 4 June 15 June 19 June 29
ILD SVP N/A ’ N/A " | June 15,2020 | June 15, 2020 " | June 26, 2020 " [June 30,2020 [ 2020ILD
for use by Regional Soils Laboratory / 2020 / 2020 2020 2020
Labor and materials for the Repair/ Improvement of Waste
§ pair/ Imp May 13, May 22, June 15, June 23,
Material Storage of RADDL for use in RADDL, Cabangan, ILD SVP N/A N/A May 22, 2020 | May 22, 2020 June 22, 2020 June 25, 2020 2020 ILD
X 2020 2020 2020 2020
Camalig, Albay
Labor and materials for the Replacement of Stair Step Trim at Admin and
. X R - . May 13, May 22, June 15, June 23,
Operations and Admin Bldg., DA-RFO 5, San Agustin, Pili, Cam. Finance SVP N/A N/A May 22,2020 | May 22, 2020 June 22, 2020 June 24, 2020 2020 ILD
o 2020 2020 2020 2020
Sur Division
Labor and Materials for the Repair of Cottage / Temporary Feb. 17, Feb. 26, Feb. 28,
RAFIS SVP N/A N/A Feb. 26,2020 | Feb. 26,2020 Mar. 4, 2020 | Mar. 6, 2020 | Mar. 10, 2020 2020 ILD
RAFIS Office roofing at the DA — 5 compound under 2020 ILD / 2020 / 2020 2020
Catering Services for the conduct of Training with recipients of
Rice 2019 Small Scale Irrigation projects, re : Operation
Infrastructure and After sales Service compliance monitoring
ivi Feb. 28, Mar. 12 2020 AFESA
activity under RAED RAED svP N/A ezozo ' N/A  |Mar.4,2020| Mar.4,2020 | Mar.4,2020 |Mar.6,2020| Mar.9,2020 ;(:10 " | Mar. 12, 2010 VIR /

Lot 1 - Training with Recipients of Rice 2019 SSIPs

Lot 2 - After Sales Service Compliance Monitoring Activity

Page 22 of 94




Actual Procurement Activity

Procurement Program/ Project PMO/End- Mode of Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Lot 1 and 2 FOR USE DURING THE CAPACITY BUILDING OF RAED
STAFF AND COORDINATION WITH DPWH-DEO
. . Feb. 25,
Lot 1 - Food and accomodation RAED svp N/A 62020 N/A  |Mar.4,2020| Mar.4,2020 | Mar.4,2020 |Mar.9,2020| Mar. 16,2020 2020 FMR
Lot 2 - Training supplies
Mar. 20,
Lot 3 - Van rental zoazro Mar. 20, 2020
LOT 1 - Catering Services ) Feb. 20, Feb. 26, Feb. 26, 2020 Other
Operations SVP N/A 2020 N/A 2020 Feb. 26,2020 | Feb. 26, 2020 2020 Mar. 4, 2020 ESETS/
LOT 2 —Training Supplies and Tarpaulin during the conduct of HVCDP
Training, Seminar and Spiritual Activity for Senior Citizen’s and
PWD’s
Lot 1 - Food and accomodation in Naga City Jan. 22,2020 (Jan. 23,2020] Jan. 24, 2020
Lot 2 - Food and accomodation in Magarao, Cam. Sur Jan 1 202070
an. 15, T
. . PMED SVP N/A Jan. 9, 2020 N/A Jan. 15,2020 | Jan. 15,2020 (Jan. 17,2020
Lot 3 - Catering services at DARFO 5 2020 Jan. 22,2020 |Jan. 23,2020 Jan. 24,2020 | Other ESETS
Lot 4 - Accommodation in Pili, Cam. Sur
Lot 5 - Van rental for use during the conduct of various
Jan. 22, 202 . 23,2020 Jan. 24, 202
activities of PMED and GAD Office an. 22,2020 |Jan. 23,2020 Jan. 24, 2020
2nd Invitation -
— i i Feb. 12 Feb. 26 2020 STO
LOT 1 — Catering Services (£30,500.00) & PMED SVP N/A Feb. 4, 2020 N/A 92020 , Feb. 12,2020 | Feb. 12,2020 92020 , Mar. 4,2020 |Mar.9,2020| Mar.9, 2020 Othor ESETS
LOT 2 — Accommodation (#20,000.00) for the Conduct of
Various Activities of PMED
Catering services on Response to Animal disease Emergencies
and Outbreaks under Livestock and Poultry Program
Lot 1 Cam Sur - Batch 1 12 2020
Mar. 12,
Lot 2 Cam Sur - Batch 2 i Feb. 29, 2020 STO
Operations SVP N/A 2020 N/A Mar. 4,2020( Mar. 4, 2020 Mar. 4,2020 |Mar. 6,2020| Mar. 11, 2020 Other ESETS

Lot 3 Cam Norte

Lot 4 Albay

Lot 5 Sorsogon

Lot 6 Masbate

Lot 7 Catanduanes

Mar. 12, 2020

Mar. 13, 2020

Mar. 16, 2020

Mar. 16, 2020

Mar. 16, 2020
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Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Actual Procurement Activity

Pre-pro Conf

Ads/ Post
of IB

Pre-bid
Conf

Eligibility
Check

Sub/ Open of
Bids

Bid Evaluation

Post Qual

Notice of
Award

Contract
Signing

Notice to
Proceed

Source of
Funds

Food and Accommodation, Catering Services, Van Rental and
Training Supplies for use during the conduct of Training on
Advanced Meat Processing & Organic Swine Production under
Livestock and Poultry Program:

LOT 1 — Camarines Sur (#70,100.00);

LOT 2 - Albay (#14,200.00);

LOT 3 —Masbate (#43,725.00);

LOT 4 — Camarines Norte (£55,900.00);

LOT 5-Van Rental (#52,000.00);

LOT 6 —Training Kit and Supplies (#190,800.00)

Operations

SVP

N/A

Feb. 6, 2020

N/A

Feb. 12,
2020

Feb. 12, 2020

Feb. 12, 2020

Feb. 14,
2020

Feb. 19, 2020

Feb. 24, 2020

Feb. 24, 2020

2020 ESETS
Livestock RBO

Catering Services during the conduct of Orientation on the DA-
WIDE creation on Personnel information Portal, E-PDS and
Employment Profile

HRMS

SVP

N/A

Mar. 3,
2020

N/A

Mar. 11,
2020

Mar. 11, 2020

Mar. 11, 2020

Mar. 11,
2020

Mar. 16, 2020

Mar. 17,
2020

Mar. 18, 2020

2020 Other
ESETS

Catering Services during the conduct of training on Food
Processing and Preservation by the Regional Food Laboratory

Food Lab.

SVP

N/A

Feb. 20,
2020

N/A

Feb. 26,
2020

Feb. 26, 2020

Feb. 26, 2020

Feb. 26,
2020

Mar. 4, 2020

2020 Other
ESETS

CATERING SERVICES INCLUSIVE OF AM/PM SNACKS

& LUNCH FOR TRAINING/ORINETATION ON GEOTAGGING AND
DATA GATHERING FOR RICE &

CORN AREA IN 10 MUNICIPALITIES IN CAMARINES SUR FOR
AMIA PROJECT UNDER 2020 CORN

PROGRAM IN CAMARINES SUR

Operations

SVP

N/A

Feb. 12,
2020

N/A

Feb. 19,
2020

Feb. 19, 2020

Feb. 19, 2020

Feb. 21,
2020

Feb. 26, 2020

Feb. 27, 2020

Feb. 28, 2020

2020 AMIA -
Corn

FOOD AND ACCOMMODATION: VAN RENTAL &

OFFICE SUPPLIES FOR VARIOIUS TRAININGS OF AMIA PROJECT
FOR AGROMETEOROLOGICAL TRAININGS FOR AMIA PROJECTS
PARTNERS UNDER 2020

CORN PROGRAM

LOT 1-Training on Establishment of Centralized HUB for
AWS (#166,500.00);

LOT 2 —Training on AWS Maintenance and Operation
(#241,500.00);

LOT 3 —Cross-Site Visits CUM Climate information
Services Training for AMIA Partners (£266,500.00);

LOT 4 - Assorted Office Supplies (31,020.00);

LOT 5 —Van Rental (36,000.00)

Operations

SVP

N/A

Feb. 12,
2020

N/A

Feb. 19,
2020

Feb. 19, 2020

Feb. 19, 2020

Feb. 21,
2020

Feb. 26, 2020

Feb. 26, 2020

Feb. 26, 2020

2020 AMIA -
Corn
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Actual Procurement Activity

PMO/End- Mode of Source of

User Procurement Ads/ Post | Pre-bid Eligibility | Sub/ Open of Notice of Contract Notice to Funds
Pre-pro Conf Bid Evaluati Post |
reprotont - ot Conf Check Bids 'd Bvaluation | Post Qua Award Signing Proceed

Procurement Program/ Project

CATERING SERVICES: VAN RENTAL & OFFICE

SUPPLIES OF AMIA PROJECT FOR VARIOUS MEETINGS IN AMIA
5 PROJECT UNDER

2020 CORN PROGRAM

LOT 1 - Project Monthly meeting in DA RFO 5, Pili, Cam
Sur (#74,550.00)

LOT 2 — Monthly meeting in the AMIA Villages Located in Feb. 17, Feb. 26, Feb. 28,

- ) Operations SvP N/A N/A Feb. 26,2020 | Feb. 26, 2020 Mar. 4,2020 | Mar. 6,2020 | Mar.9,2020 | 2020 AMIA
Pamplona, Buhi, Tigaon and Gainza, Cam Sur 2020 2020 2020
(#127,800.00)

LOT 3 - Regional CRVA Consultation Meeting DA RFO -5,
Pili, Cam Sur (#17,750.00)

LOT 4 —Training Materials (#22,500.00)

LOT 5 — Van Rental (£36,000.00)

Lot 1 - Food and accomodation Jan. 29,

Feb. 11, 2020 RAFC,
RAFC/ NAFC SVP N/A ¢ /

2020 N/A Feb.5,2020| Feb.5,2020 Feb. 5, 2020 2020 Feb. 12,2020 |Feb. 14, 2020| Feb. 17, 2020 NAEC
Lot 2 - Training supplies and Tarpaulin for use during the

conduct of Bicol AFC's 2020 Operational

Food and Accommodation:

LOT 1 - Albay (P18,100.00);

LOT 2 —Cam Sur (#61,600.00)

LOT 3 —Cam Norte (£18,100.00);

June 19, June 29, 2020 RAFC/
LOT 4 —Sorsogon (#18,100.00); RAFC SVP N/A 2020 N/A 2020 June 29, 2020 | June 29, 2020 PCAF

LOT 5 — Catanduanes (#24,550.00);

LOT 6 — Masbate (#24,550.00);

LOT 7 —Van Rental for (128,000.00) Regional Agriculture
and Fishery Councils Feedback / Monitoring and
Evaluation of DA’s & AFC's Initiatives per ALPAS Covid 19
— Measures

Catering Services & Accommodation, during the RAFC full
council Meeting RAFC Pili, Sectoral committee meeting

Mar. 6, Mar. 16, June 19, June 29, 2020 RAFC
N/A ar N/A ar Mar. 16, 2020 | Mar. 16,2020 | "¢ June 26,2020 | "€ /

LOT 1 - Naga City (& 42,000.00); RAFC/ NAFC svp 2020 2020 2020 5020 |June30,2020|  narc

LOT 2 - Pili (#15,750.00) June 30, 2020

Catering Services during the conduct of writeshop on the Value

Feb. 20 Feb. 26 Feb. 26 2020 Oth
Chain Analysis (VCA) for Dairy Cattle, Native Chicken, Taro PMED svP N/A - 25 N/A €925 | Fab. 26,2020 | Feb. 26,2020 | o2 | Mar.4,2020 |Mar.5,2020 | Mar.6,2020 er
‘ 2020 2020 2020 M/D
Leaves and Smoked Fish under 2020 PMED
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of Curtains for use at R & D Facility Mar. 3, Mar. 11,
R h SvP N/A N/A Mar. 11, 2020 2020 PSS
Building esearc / 2020 / 2020 ar- L
. . . . Ad.mm and June 3, June 15, June 18, June 24,
Supply and Delivery of Office Supplies for use at COA Office Finance SVP N/A N/A June 15, 2020 | June 15, 2020 June 22, 2020 June 25,2020 | 2020 GASS
o 2020 2020 2020 2020
Division
DA RFO-5 Brochure on El Nifio. (Sistemang Palaycheck and i June 5, June 15, June 18, June 22, 2020 HVCD
(o] t SvP N/A N/A J 15,2020 | J 15, 2020 J 22,2020 J 22,2020
Guiya sa Pagtanom nin Gulay perations / 2020 / 2020 une &>, une £>, 2020 une 22, 2020 une s, Rice
DA-RFO 5 CORPORATE VIDEO FOR THE INFORMATION RAEIS VP N/A June 5, N/A June 15, June 15, 2020 | June 15, 2020 June 18, June 22, 2020 June 22, June 22, 2020 2020 Rice
ADVOCACY & CAMPAIGN 2020 2020 ! ! 2020 ’ 2020 ’ Corn AFESA
Supply and Delivery of:
LOT 1-—Other Supplies (#63,725.00) June 2, June 15, June 15, June 23, 2020 FPMA
CNLRRS SVP N/A N/A J 15,2020 | J 15, 2020 J 19, 2020 J 24,2020
LOT 2 - Office, Lab. & Dormitory Supplies (P35,154.00) for use / 2020 / 2020 une une 2020 une 2020 une Corm
at DA CNLRRS
Establishment of Office of the Rice Program, Corn, Cassava . June 5, June 15, June 22, 2020 Corn
(0] t SVP N/A N/A J 15,2020 | J 15, 2020 J 29, 2020
Program Coordinator perations / 2020 / 2020 une une 2020 une FPMA
Other PSS;
1 1 2
Supply of Diesoline for use at CHUDS CHUDS SvP N/A June 5, N/A June 15, 1 ) ne 15,2020 | June 15,2020 | UMY | june 19,2020 | U823 | june 24,2020 | pss Livestock;
2020 2020 2020 2020
HVCDP
Supply, delivery, installation, repair and maintenance of . May 13, May 22, 2020
Operations SVP N/A N/A May 22,2020 | May 22, 2020 3
(JM4524) Truck and (MS3636) H100 under Livestock Program P / 2020 / 2020 v v Livestock
Supply and Delivery of :
pply Y 2020
Regulatory/ Mar. 7 STO - PMED
LOT 1-4 pcs Tires (B 28,000.00) and -0 _
PMED SvP N/A 2020 N/A Mar. 11, 2020 Qcl
Regulatory
LOT 2 — Window Tint for use in Various Offices (42,406.)
at DA RFO, 5 San Agustin Pili, Cam Sur
. X . S May 22, June 17, 2020 FPMA-
Supply and delivery of Tires for use at various Vehicle in ORED ORED SVP N/A 2020 N/A June5,2020( June5,2020 | June5,2020 |[June5,2020| June 15,2020 2020 June 18, 2020 HVCDP, GASS
Admin and Mav 29 June 22 2020 Rice-
Supply and delivery of Janitorial supplies for Maintenance Unit Finance SvpP N/A ZgZO ! N/A June 5,2020| June5, 2020 June 5,2020 (June 8, 2020 June 15, 2020 2020 ! June 22, 2020 | FPMA, Corn -
Division FPMA
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
2020 Rice
FPMA; Corn
Catering Services for the conduct of Regular Meetings under Mar. 12 Mar. 16 FPMA; HVCDP
the Field Operations Division and Office at the Regional Operations SvP N/A 20‘20 ’ N/A 20'20 ! Mar. 16, 2020 | Mar. 16,2020 |June 1,2020| June 8,2020 |June9, 2020 | June9, 2020 FPMA;
Technical Director for Operations for the 2nd Quarter 2020 Organic
FPMA; ILD,
AFESA, SAAD
Supply and delivery of various office supply for use at the office May 15, May 18, May 18, 2020 Rice
of the RED ORED SvP N/A 2020 N/A 2020 May 18, 2020 | May 18, 2020 2020 June 1,2020 |June 3,2020 | June 4, 2020 FPMA, ILD
Supply and Delivery of:
LOT 1 — OFFICE SUPPLIES
LOT 2- ICT SUPPLIES i
. 2020 Rice-
Admin and June 16 June 22 FPMA; HVCDP
LOT 3 - COPIER MACHINE CONSUMABLE Finance svP N/A 2020 N/A 2020 | une 22,2020 | June 22,2020 CPMA: ILD-
LOT 4 - COPIER MACHINE CONSUMABLE Division GAISS ’
LOT 5 - OTHER SUPPLIES for use at the Office of the Chief,
Admin & Finance, GSS/Property Unit, Maintenance Unit,
Records Unit, Accounting Section, Budget Section, Cash
Unit and HRMS for CY 2020
2020
Fuel Deposit for use at DA-Albay Research and Development June 17, June 22, Lives-AES
ILD SVP N/A N/A June 22,2020 | June 22, 2020
Center (AES) Mayon Crossing Tabaco City / 2020 / 2020 Other R&D
Other PSS
L Materials for the Repair of F 4) uni h 2! 2020 Other R
abor and' aterials for the Repair of Four (4) units Goat house MBS Svp N/A June 29, N/A 020 Other
at MBS, Asid, Masbate 2020 &D
Supply and Delivery of:
RLgtT) ?P;Z:réglcj)s()s(;?phes fortse st Oreenic Agricure June 25 June 29 June 29 2020 Organic
e Organic SvP N/A ’ N/A | June 29,2020 | June 29, 2020 ! Agri PSS-
2020 2020 2020
ESETS
LOT 2 — Organic Fertilizer for use at OA R&D Center
(#35,000)
Rice FPMA,
i i Admin and Corn FPMA,
LOT 1 - Catering Services (£220,500.00); e wp N/A June 18, N/A June22, | June 22,2020 | June 22,2020 | June22, |June22,2020 | June22, | . | FPMAOA,
e 2020 2020 (A.M.) (AM.) (AM.) 2020 (A.M.) (P.M.) 2020 ’ FPMA HVCDP,
LOT 2 —T-shirt (#107,100.00) for use during the conduct of Division ILD. AMIA
activities in connection with the 122nd Department of MDS
Agriculture’s Anniversary
2020 Corn-
FPMA, Rice-
Video Production of DA-RFO-5 Banner Program for Information June 29, !
' uetion © 8 ' RAFIS svp N/A ! N/A ESETS,
Advocacy / Campaign 2020 .
Livestock -
ESETS, OAP
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of Agricultural Supplies for use in Trapping ILD VP N/A June 20, N/A June 26, June 26, 2020 | June 26, 2020 2020 STO-
Fall Army Worm under 2020 STO-QRF-FAW 2020 2020 QRF-FAW
Catering Services in the conduct and Information
Dissemination on the DA HALAL food Industry Development
Program Stakeholder and LGU’s in Bicol Region:
- ; Mar. 6, Mar. 16
LOT 1 - Cam Sur (P26,000.00); Regulatory svp N/A erzo’ N/A ;(:20 " | Mar. 16,2020 | Mar. 16, 2020 2020 HALAL
LOT 2 - Albay (826,000.00);
LOT 3 — Masbate full board (#48,000.00);
LOT 4 —Training Supplies (#25,872.00)
Advance Bidding - Supply and delivery of:
Nov. 21-Dec.
(Lot 1) 4 units Brush cutter OV-22V€C teb.7,2020 |Feb. 14, 2020] Feb. 21, 2020
16, 2019
. . . . Oct. 22 Oct. 30, Nov. 19
Lot 2) 3 units Vermi Tea Brewer (with Testin, i ic Biddi : ’ ’ ’ X X
( ) ( g) Organic Public Bidding | Oct. 7, 2019 2019 2019 2019 Nov. 19, 2019 | Nov. 19, 2019 2020 OAP
(Lot 3) 5 units Pump & Engine Set (STW)
and (Lot 4) 240 units Knapsack Sprayer for Nov. 21-Dec.
Feb. 7, 202! Feb. 14, 2020| Feb. 21, 202
implementation under 2020 NOAP 16, 2019 eb.7,2020 |Feb. 14,2020 Feb. 21,2020
Supply, deleivery and installation of 4 units Solar Power . o Oct. 22, Oct. 30, Nov. 19, Nov. 21-Dec.
Ol Public Bidd Oct. 7, 2019 Nov. 19, 2019 | Nov. 19, 2019 Feb. 7,2020 |Feb. 27,2020 Mar.5, 2020 2020 OAP
Irrigation System for Implementation under 2020 NOAP reanic ublic bidding ¢ 2019 2019 2019 ov ov 16,2019 | '© € ar
Advance Bidding:
(Lot 1) Food & Accommodation, 12/18/19-
12/20/19
. Nov. 6, Nov. 18,
(Lot 2) Van Rental; and Organic Public Bidding N/A 208’19 %19 Dec.2,2019| Dec.2,2019 | Dec.2,2019 | 12/13/19 | Jan.20,2020 |Jan.21,2020| Jan. 21,2020 | 2020 OAP
(Lot 3) Supplies and Tarpaulin during the conduct of
AMAS-AMAD Finalization of 2021 Plan and Budget 12/18/19
Proposal
Supply, delivery and installation of 5 sets Air vent Type Nov. 6 Nov. 18
greenhouse with anteroom for implementation under 2020 Organic Public Bidding Oct. 7, 2019 201'9' 20'19 " | Dec.2,2019| Dec.2,2019 Dec. 2,2019 |Dec.4,2019| Feb.7,2020 |Feb.14,2020| Feb. 21,2020 | 2020 OAP
OAP
Supply and delivery of:
(Lot 1) 88 heads Native Swine and Nov. 28 Dec. 18
Organic Public Bidding N/A 019 " |Dec. 6, 2019 019 ’ Dec. 18,2019 | Dec. 18,2019 12/18/19 Feb.7,2020 | Mar.9, 2020 | Mar. 16,2020 | 2020 OAP

(Lot 2) 300 heads Native Chicken for distribution to the
recipients / cooperators of the OAP under 2020 OAP

Page 28 of 94




Actual Procurement Activity
Procurement Program/ Project PMO/End- Mode of Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and delivery of:
Lot 1 - 120 bags seeds
Lot 2 - 20 baGS OPV Yellow corn seeds Nov. 29 Dec. 6 Dec. 13 Dec. 26
Organic Public Bidding %'19 ' ze()CiQ, ;;'19 ' ;;'19 " | Dec. 26,2019 | Dec. 26,2019 | 12/26/19 | Feb.7,2020 |Feb. 17,2020 Feb. 24,2020 | 2020 0AP
Lot 3 - Assorted Vegetable seeds
Lot 4 - Molasses, Organic Fertilizers, and vermi worms
Lot 5 - Garden Tools, Mulching Film and Tunneling Film
Supply and delivery of:
Lot 1 - Two (2) units Leaves/ Fruit Dehydrator and Oct. 28 Oct. 30 Nov. 8 Nov. 20
ct. 28, ct. 30, ov. 8, ov. 20,
Organic Public Bidding 2019 2019 2019 2019 Nov. 20, 2019 | Nov. 20, 2019 2020 OAP
Lot 2 - Two (2) Brown Rice mill (with installation and Nov. 21-Dec.
Feb. 7, 202! Feb. 19, 2020| Feb. 26, 202
commissioning) for implementation under 2020 OAP 16,2019 eb.7,2020 |Feb. 19,2020/ Feb. 26, 2020
Supply and delivery of:
i i Jan. 2. Jan. 31
(Lot 1) Office Supplies Organic Public Bidding N/A "’2:)203’ ‘2230 ' 2020 0AP
(Lot 2) Other Supplies for use of AMAD and OAP
Certification Assist fN dR | Applicants for th
erti |_ca |on_ ssis ance_o_ ew and Renewa pp_lcan s for the _ - Feb. 28, Mar. 3, Mar. 16,
Organic Agriculture entities / Farmers and Organic Input Organic Public Bidding 2020 2020 2020 2020 OAP
Producers under 2020 OAP
2nd ITB for Supply and delivery of:
(Lot 1) 2 units Leaves/Fruit Dehydrator
Jan. 31, Feb. 13, Feb. 21,
(Lot 2) 3 units Vermi Tea Brewer (with Testing) Organic Public Bidding 2020 2020 2020 Mar. 6, 2020 2020 OAP
(Lot 3) 5 units Pump & Engine Set (STW)(with installation)
under 2020 OAP
Catering Services and Accommodation in
(Lot 1) Naga City, Camarines Sur
(Lot 2) Legazpi City, Albay and AMAD Public Bidding N/A Jazrz)‘;;' Jazr:).2301, Fe;;z?' Feb. 14,2020 | Feb. 14, 2020 Feb2.0127620, Feb. 21,2020 |Feb. 25,2020| Mar.3,2020 | 2020 MDS
(Lot 3) Sorsogon City, Sorsogon for use during the
conduct of various activities of AMAD
(Lot 1) Catering Services
(Lot2) Food & Accommodation AMAD Public Biddin N/A Feb. 13, Feb. 21, Mar. 6, 2020 Mar. 6, 2020 Mar. 6, 2020 2020 MDS
(Lot 3) Advocacy Shirt & Tarpaulin g 2020 2020 o o o
(Lot 4) Industrial Fan and Tent Rental during the conduct of
Farmers' Festival 2020
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Actual Procurement Activity

; PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Advance Bidding -Labor and Materials for the Repair/
. . Oct. 14, Oct. 25, Nov. 4, Nov. 18, .
Improvement of Crop Research Bldg./ Rice R & D Center under Research Public Bidding 2019 2019 2019 2019 Nov. 18,2019 | Nov. 18, 2019 |Jan. 20, 2020| Jan. 27,2020 | Feb. 3, 2020 | Feb. 10, 2020 2020 Rice
2020 Rice Program
Advance Bidding -Supply & delivery of 5 units Mini 4WD Operations o Oct. 14, Oct. 25, Nov. 4, Nov. 18, .
Tractor under 2020 Rice Program Division Public Bidding 2019 2019 2019 2019 Nov. 18,2019 | Nov. 18, 2019 2020 Rice
Advance Bidding -Supply & delivery of 8 units Rice Combine Operations o Oct. 14, Oct. 22, Oct. 30, Nov. 19, Feb. 14, )
Harvester under 2020 Rice Program Division Public Bidding 2019 2019 2019 2019 Nov. 19,2019 | Nov. 19, 2019 2020 Feb. 21,2020 | Mar. 3, 2020 | Mar. 10,2020| 2020 Rice
Advance Bidding -Supply and delivery of:
7 units Mechanical Rice Transplanter (Walk Behind)
Operations R Oct. 14, Oct. 22, Oct. 30, Nov. 19, Feb. 14, i
Division Public Bidding 2019 2019 2019 2019 Nov. 19,2019 | Nov. 19, 2019 2020 2020 Rice
and 3 units Mechanical Rice Transplanter 9ride-on Type) under
2020 Rice Program Feb. 21,2020 | Mar. 3, 2020 | Mar. 10, 2020
Advance Bidding -Supply and delivery of:
Item 1 - 27 units Handtractor (3,645,000.00),
Item Il -33 units Palay Thresher with Blower
Feb. 21,2020 | Mar. 3, 2020 | Mar. 10, 2020
(2,145,000.00),
Operations - Oct. 14, Oct. 22, Oct. 30, Nov. 19, Feb. 14, .
Item 11l -17 units Palay Seed Cleaner (1,190,000.00), Division Public Bidding 2019 2019 2019 j019 | Nov-19,2019 | Nov.19,2019 | o 2020 Rice
Item IV -19 units MultiBagging Machine/ Grain Collector
Feb. 21,2020 | Mar. 3, 2020 | Mar. 10, 2020
(3,800,000.00) and € ar ar
Item V -6 units Multi -Function Sprayer cum spreader
Feb. 21,2020 | Mar. 3, 2020 | Mar. 10, 2020
(360,000.00) under 2020 Rice Program
2nd Invitation: Lot 3-S | d deli f 17 units Pal O ti Jan. 28
nd Invitation: Lot 3 - Supply and defivery of 2/ units Falay perations Public Bidding N/A aN- 2% reb. 7,2020 Feb. 21, 2020 2020 Rice
Seed Cleaner Division 2020
2nd Invitation - Supply and delivery of 27 units Hand Tractor Operations o May 12, May 22, June 1, June 15, June 19, .
Public Biddin June 15, 2020 | June 15, 2020 June 26, 2020 2020 Rice
with complete specifications under Rice Program Division & 2020 2020 2020 2020 2020
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PMO/End-

Mode of

Actual Procurement Activity

Procurement Program/ Project Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Advance Bidding -Supply and Delivery of 31,555 bags Hybrd
Palay Seeds under 2020 Rice Program
Item | : 3,155 bags NSIC Rc314H
Item Il : 3,156 bags NSIC Rc410H
Item Il1: 5,000 bags NSIC Rc350H Operations o Nov. 8, Nov. 18, i
L Public Bidding Nov. 6, 2019 Dec. 2,2019| Dec. 2, 2019 Dec. 2, 2019 2020 Rice
Item IV: 1,311 bags NSIC Rc236H Division 2019 2019
Item V: 3,155 bags NSIC Rc376H
Item VI: 3,156 bags NSIC Rc234H
Item VII: 3,155 bags NSIC Rc492H
Item VIII: 3,156 bags NSIC Rc322H
Item IX: 6,311 bags NSIC Rc540H
Advance Bidding -Supply and Delivery of
Lot 1-17,500 bags Certified Palay Seeds and ti Nov. Nov. 1
Operations Public Bidding  |Nov.6,2019| NOV-% ov-18, | hec 2,2019| Dec.2,2019 | Dec.2,2019 | Feb.7,2020 | Feb. 14,2020 | Apr.6,2020 | Apr. 13,2020 | 2020 Rice
Lot 2 -500 bags Registered Palay Seeds for Bufferstocking Division 2019 2019
under 2020 Rice Program
Labor and materials for the Construction of Diversion Dam in
the 1st and 2nd District of Cam. Sur under 2020 Rice Program Operations N Nov. 8, Nov. 18, Feb. 14, .
Public Bidd Nov. 6, 2019 Dec. 2,2019| Dec. 2, 2019 Dec. 2, 2019 Feb. 21,2020 |Feb. 28,2020| Mar. 6, 2020 2020R
(Tible DD, Tible, Sipocot - 4M; Cambalidio DD, Cambalidio, Division ublic Biading | Rov 2019 2019 ec ec ec 2020 € € ar Ice
Libamanan, Cam. Sur - 5M)
2nd Invitation - Supply and delivery of 7 units Mechanical Rice Operations June 15 June 19 June 29
T lanter (Walk Behind) o Public Bidding ’ ’ ’ 2020 Rice
ransplanter (Walk Behin Division 2020 2020 2020
Labor and materials for the Construction of Diversion Dam in
the 2nd District of Cam. Sur under 2020 Rice Program
Operations i Nov. 13, Nov. 22, Dec. 10, .
Public Biddin, Nov. 6, 2019 Dec. 10, 2019 | Dec. 10,2019 |Jan. 20, 2020| Jan. 27,2020 | Feb. 3,2020 | Feb. 10, 2020 2020 Rice
1.Sitio Olpatong DD-Sibujo Libmanan (3,500,000.00) Division € 2019 2019 2019
2.Palong DD- Palong Libmanan (£5,000,000.00)
Labor and materials for Canal Extension in the Province of Cam.
Norte & Sorsogon
1.Del Rosario DD Canal Extension Bacon District Sorsogon
(#2,500,000.00) Operations o Nov. 13, Nov. 22, Dec. 10, Feb. 24, .
Public Biddin, Nov. 8, 2019 Dec. 10, 2019 | Dec. 10, 2019 March 2, 2020 | Mar. 5, 2020 | Mar. 10, 2020 2020 Rice
2.Ticol lined Canal Extension Ticol, Sorsogon Division g 2019 2019 2019 2020 arc ar ar
(#3,000,000.00)
3.Canal Extension of Gubat DD- Gubat, Daet Cam Norte
! March 2, 2020 | Mar. 5, 2020 | Mar. 10, 2020
(2,500,000.00)
Labor and Materials for the Rehab of Diversion Dam in the
Province of Albay:
Operations Nov. 13, Nov. 22, Dec. 10, Feb. 24, .
1. Rehab of Malobago DD — Malobago Guinobatan, Albay under p' X ,I Public Bidding Nov. 6, 2019 v v Dec. 10, 2019 | Dec. 10,2019 Mar. 2,2020 | Mar.5,2020 | Mar. 10,2020 | 2020 Rice
K Division 2019 2019 2019 2020
2020 Rice Program
Supply and Delivery of 5 units Light Cargo Truck (Brand New & Operations o Jan. 24, Feb. 14, Feb. 28, Feb. 28, .
Public Biddin Feb. 4, 2020 Feb. 28, 2020 | Feb. 28, 2020 2020 Rice
6 wheeler) for distribution to farmer beneficiarie specs Division ublic Bidding 2020 2020 2020 2020 !

Page 31 0f 94




Actual Procurement Activity

PMO/End- Mode of S f
Procurement Program/ Project /En ode o ource o
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Labor and Materials for Behab of SWIP in the Province of Cam Operations o Jan, 31, Feb. 14, Feb. 28, Mar. 11, Mar. 20, A
Norte (Rehab of Maulawin SWIP. Sta. Elena. Cam. Norte) under . Public Bidding Feb. 6, 2020 Feb. 28,2020 | Feb. 28, 2020 Mar. 18, 2020 Mar. 27,2020 | 2020 Rice
Rice Program 2020 Division 2020 2020 2020 2020 2020
Labor and Materials for the Construction of Diversion Dam in
the Province of Albay:
LOT 1 (£9,000,000.00): 1 — construction of Alcala 2 DD, Mar. 11 Mar. 24
Alcala Daraga, Albay (#4,000,000.00) 2 — Construction of ) "7 [Mar. 18, 2020 "~ | Mar. 31, 2020
Operations Jan. 31, Feb. 14, Feb. 28, 2020 2020 .
- i Ci .00); . Public Biddi Feb. 6, 2020 Feb. 28,2020 | Feb. 28,2020 2020R
Bonga DD — Bonga Legazpi City, Albay (#5,000,000.00); Division ublic Bidding 2020 e 2020 2020 e e ice
LOT 2 (£8,500,000.00): 1 — Construction of Bognabong
DD — Bognabong Tabaco; (# 4,000,000.00); 2 — Mar. 11,
Mar. 18, 2020 (May 21, 2020| May 28, 2020
Construction of Tuliw DD — Tuliw Malinao, Albay 2020 ar ay ay
(®4,500,000.00)
Advance Bidding -Supply and Delivery of 40,130 bags Urea o i Nov. 13 Nov. 22 bec. 10
Fertilizers and 40,130 bags Complete Fertilizers under 2020 perations Public Bidding  |Nov. 6,2019 oV > ov- 25, ¢ 2% | Dec. 10,2019 | Dec. 10,2019 2020 Rice
Rice Program Division 2019 2019 2019
Advance Bidding -Labor and Materials for the Canal Extension
in the Province of Sorsogon:
LOT 1 - Sta. Lourdes DD Canal (Extension to Brgy. San
Antonio) —Sta. Lourdes, Barcelona (3,000,000.00) &
Catanusan Lined Canal Extension —Catanusan, Juban Operations o Nov. 18, Nov. 20, Nov. 29, Dec. 11, Feb. 21,2020 Feb. 28, 2020 :
(3,000,000.00) Division Public Bidding 2019 2019 2019 2019 Dec. 11,2019 | Dec. 11,2019 | Feb. 7,2020| Feb. 14,2020 2020 Rice
LOT 2 - Ogao Dalindin DD Canal Extension —Ogao, Gubat
(2,000,000.00) & Manapao —Carriedo DD Canal Extension Feb. 21, 2020| Feb. 28, 2020
—Carriedo, Gubat (3,500,000.00)
Labor and Materials for the Construction of Diversion Dam in o i Nov. 18 Nov. 20 Nov. 29 Dec. 11 Feb. 14
) ) perations o ov. 18, ov. 20, ov. 29, ec. 11, eb. 14, .
Masbate (Curvada DD —Bangad, Milagros) under 2020 Rice Public Bidd Dec. 11, 2019 | Dec. 11, 2019 Feb. 21,2020 |Feb. 28,2020| Mar. 6, 2020 2020R
brogram ( € gros) Division ublic Bidding 2019 2019 2019 2019 ec ec 2020 € € ar ce
Labor and Materials for the Construction of Diversion Dam in
the 4th District of Camarines Sur: LOT 1 - Buyo DD, Buyo, Goa b
. . (0] ti Nov. 19, Nov. 22 Dec. 16, Feb. 24
Cam Sur (P5,000,000.00); LOT 2 — Zone 2 Lupi DD, Lupi, perations Public Bidding ;"1 ' ;Vl " |Dec. 2,2019 icl " | Dec. 16, 2019 | Dec. 16, 2019 ez o | Mar.2,2020 | Mar.6,2020 | Mar. 10,2020 | 2020 Rice
Tinambac Cam Sur (#5,000,000.00) under 2020 Rice Program Division 019 019 019 020
Labor and Materials for the Construction of Diversion Dam in
the 3rd District of Cam Sur: LOT 1 - Salvacion DD, Salvacion, o i Nov. 19 Nov. 22 bec. 16
Ocampo Cam Sur (4,000,000.00); LOT 2 - Oras DD, San Jose g,er? Hons Public Bidding ;‘(’)‘19 ' %ﬁg " |pec. 2, 2019 2819 " | Dec. 16,2019 | Dec. 16,2019 [Jan. 20, 2020| Jan. 27,2020 | Feb.3,2020 | Feb. 10,2020 | 2020 Rice
Oras, Ocampo Cam Sur (£5,000,000.00) under 2020 Rice lvision
Program
Supply, delivery, commissioning and installation of Solar
powered Irrigation System in the Province of Camarines Sur
. . (0] ti May 7 May 18,
and Camarines Norte Lot 1 - 1. Bakiad SPIS, Labo, Cam. Norte perations Public Bidding | May 4, 2020 23‘; ’ ;yz " |June 1,2020| June1,2020 | June1,2020 |lune8, 2020 June 15,2020 |june 22, 2020 June 29,2020 | 2020 Rice
(Php7M); 2. Malansad SPIS, Libmanan Cam. Sur (Php (7M) Division 020 020
Supply, delivery, commissioning and installation of Solar
powered Irrigation System in the Province of Sorsogon Lot 2- | OPErations | o e pigging | miar. 6,2020] MY 7 | MV I8 00 4 2020| June1,2020 | June 1,2020 2020 Rice
Division 2020 2020

Mayon SPIS, Castilla, Sorsogon - (Php (7M)
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Labor and materials for the Construction of Diversion Dam in
the Province of Sorsogon
. . . 0 ti May 7 May 18
Lot 1 - Construction of Buenavista DD, Bacon District, perations Public Bidding | May 4,2020| -2V V2% | june 1, 2020 June1,2020 | June1,2020 |June8,2020| June 15, 2020 2020 Rice
Sorsogno City Division 2020 2020
Lot 2 - Construction of Porog DD, Bulusan, Sorsogon
Labor and materials for the construction and Rehabilitation of
Diversion Dam in the Province of Catanduanes
- i O ti May 7, May 18, J 18, .
Lot 1 - Construction of Batong Paloway DD, San Andres, perations Public Bidding | May 4, 2020 oY ay June1,2020| June1,2020 | June1,2020 |June8,2020] June 15,2020 | "¢ June 22,2020 | 2020 Rice
Catanduanes Division 2020 2020 2020
Lot 2 - Rehab. Of Sto. Nifio DD, Virac, Catanduanes
Labor and materials for the Construction of Dita Irrigation Operations May 7, May 18, .
X & p_ L Public Bidding May 4, 2020 Y 4 June 1,2020| June 1, 2020 June 1,2020 (June 8, 2020 June 15, 2020 July 1, 2020 2020 Rice
System, Brgy. Dita, Gubat, Sorsogon Division 2020 2020
LOT 1 - Food and A dati £3,120,000.00 .
ood and Accommodation ( ) Operations Public Bidding Feb. 28, Mar. 3, Mar. 16, 2020 Rice
LOT 2 — Supplies, Materials & Kits (#91,000.00) for use during Division 2020 2020 2020
the conduct of Various Quarterly Meetings under 2020 Rice
Program
LOT 1 - Food and Accommodation (£#972,000.00)
Operations Mar. 4, Mar. 16, i
Public Biddin, N/A 2020 Rice
LOT 2 —Van Rental (#54,000.00) for the conduct of Operations Division & / 2020 2020
Management Group Meeting on April 13-16, 2020 in the
Province of Albay under 2020 Rice Program
Supply, Delivery, Installation and Testing of Three (3) units Operations L Nov. 19, Nov. 22, Dec. 16, Feb. 14, .
Public B Dec. 2, 201 Dec. 16, 201 Dec. 16, 201! Feb. 21, 202 Mar. 3, 2020 | Mar. 10, 202 2020R
Recirculating Mechanical Dryer under 2020 Rice Program Division ublic Bidding 2019 2019 ec. 2,2019 2019 ec. 16, 2019 ec. 16, 2019 2020 eb. 21,2020 ar. 3, 2020 | Mar. 10, 2020 020 Rice
SupPIy and Deliv?ry of 245 bags Hybrid PAlay Seeds'for use in Opt?réFions Public Bidding N/A June 19, June 29, 2020 Rice
the implementation of RRP-ALPAS Program under Rice Program Division 2020 2020
Supply and Delivery of 2,000 bags Hybrid Palay Seeds for seed
reserve under 2020 Rice Program
Item | - 400 bags NSIC Rc314H
Apr. 3, 2020 | Apr. 10, 2020
Item Il - 400 bags NSIC Rc234H
Operations Nov. 19, Nov. 28, Dec. 18, i
perat Public Bidding v v Dec. 6, 2019 Dec. 18,2019 | Dec. 18,2019 | Feb. 7, 2020 | Feb. 14,2020 [ mar. 16 2020 Rice
Item 111 - 400 bags NSIC Rc540H Division 2019 2019 2019 2020 | Mar. 23, 2020
Item IV - 400 bags NSIC Rc492H Feb. 26, 2020| Mar. 4, 2020
Item V - 400 bags NSIC Rc236H Feb. 26, 2020| Mar. 4, 2020
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of:
Item | — Fifty Six Thousand (56, 000) pcs Grafted Cacao, Feb. 12, 2020| Feb. 19, 2020
ItemAII— Three Thousand Nine Hundred Twenty (3,920) Feb. 20, 2020| Feb. 27, 2020
pcs Citrus (Lemon),
Item Il = Two Thousand Five Hundred (2,500) kgs Ginger Operations Public Biddi Oct. 14 & 18’ Oct. 25’ Nov. 4' Nov. 18’ N 18, 2019 N 18, 2019 Nov. 19’ J 27,2020 2020 HVCD
and Division ublic Biading 2019 2019 2019 2019 oS oV =S 2020 an- <4 Feb. 7, 2020  Feb. 14, 2020
Item IV- Pineapple Suckers (60,000 pcs Hawaiian &
60,000_pcs Formosa) f_or dIStrIbUtIOn-tO farmers fo_r Feb. 7, 2020 | Feb. 14, 2020
expansion to Cacao, Pineapple and Citrus Production and
Ginger Production to Intercrop with Coconut
Supply, Delivery & Installation of:
Item | - Three (3) units Solar Power Irrigation System & Operations - Oct. 18, Oct. 25, Nov. 4, Nov. 18, Nov. 19, Feb. 11, 2020| Feb. 18, 2020
Public Bidd Nov. 18,2019 | Nov. 18, 2019 Jan. 27, 2020 2020 HVCD
— ——— Division ublic Blading 2019 2019 2019 2019 ov o 2019 an
em Il - Twelve (12) units pump Irrigation System from Feb. 3, 2020 | Feb. 10, 2020
Open Source
Supply and Delivery of:
Lot 1 — Supply and deli f 7 units Hand Tractor / Multi
ot 1 - Supply and delivery of 7 units Hand Tractor / Multi Feb. 21,2020 |Feb. 27, 2020| Mar. 5,2020
— Cultivator
Lot 2 — Three Hundred Twenty (320) pcs Knapsack
Sprayer, Nine (9) pcs Power Sprayer and Four Hundred
Thirty Four (434) pcs Plastic Crates; Operations S Oct. 18, Oct. 25, Nov. 4, Nov. 18, Nov. 19,
Division Public Bidding 2019 2019 2019 2019 Nov. 18,2019 | Nov. 18, 2019 2019 2020 HVCD
Lot 3 —Supply and delivery of 40 units Fermentation Box
Lot 4 - Supply, deli d installatui f 4 unit
° upply, dellvery and Instaflatuion of £ units Feb. 21,2020 | Mar. 3, 2020 | Mar. 10, 2020

Airvent type Greenhouse with Anteroom

Lot 5 - Supply, delivery and installation of 2 units Multi
Commodity Solar Tunnel Dryer
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
2nd Invitation - Supply and Delivery of:
Lot 2 — Three Hundred Twenty (320) pcs Knapsack
Sp'rayer, Nine (9) pcs Powetr Sprayer and Four Hundred Operations bublic Biddin Mar. 16, 2620 HVCD
Thirty Four (434) pcs Plastic Crates; Division g 2020
Lot 3 — Supply and delivery of 40 units Fermentation Box
Lot 5 - Supply, delivery and installation of 2 units Multi
Commodity Solar Tunnel Dryer
Labor and materials for:
Lot 1 - Construction of Various Facilities at DA Regional .
. o Operations N Oct. 30, Nov. 8, Nov. 20,
Nursery, San Agustin, Pili, Cam. Sur Division Public Bidding N/A 2019 2019 2019 Nov. 20, 2019 | Nov. 20, 2019 [Jan. 20, 2020| Jan. 27,2020 | Feb. 3, 2020 | Feb. 10, 2020 | 2020 HVCDP
Lot 2 - Repair and repainting of HVCDP Nursery Building,
San Agustin, Pili, Cam. Sur
Supply and Delivery of:
Lot 1 - Various agricultural supplies 5 N
ti t. t. .
T 444 Operations Public Bidding Oct. 28, | Oct. 30, ov- 8, 2020 HVCDP
Lot 2 - 1,000 bags Organic Fertilizer for distribution to Division 2019 2019 2019
schools under Gulayan sa Paaralan Project under 2020
HVCDP
Supply and Delivery of:
Lot 1 - Various agricultural supplies
Operations o Nov. 18, Nov. 20, Nov. 29, Dec. 11, Dec. 13,
Public Biddin, Dec. 11, 2019 | Dec. 11, 2019 Mar. 16, 2020 | May 7, 2020 | May 14, 2020 | 2020 HVCDP
Division & 2019 2019 2019 2019 2019 v v
Lot 2 - 1,000 bags Organic Fertilizer for distribution to
schools under Gulayan sa Paaralan Project under 2020
HVCDP
Supply and delivery of:
lot 1 - assorted vegetables seeds for distribution to Mar. 12
schools and 0 i Mar. 9, 2020 _ | Mar. 16, 2020
perations - Dec. 3, Dec. 11, Dec. 26, Feb. 14, ’ 2020 g
Public Bidd Dec. 2, 2019 Dec. 26,2019 | Dec. 26, 2019 2020 HVCDP
Division uplicBiading | Dec. 2, 2019 2019 2019 ec. 26 ec- 2o 2020
lot 2 - Peanut and Soy beans for distribution to expand
production of legumes Feb. 21,2020 |Feb. 27,2020| Mar. 5, 2020
Supply and deli f ted lowland tabl ds f
Flp? ya'n elivery of assorted lowland vegetable s'ee S or Operations - Dec. 3, Dec. 11, Dec. 26, Feb. 14,
distribution to support vegetable enhancement project in . Public Bidding Dec. 2, 2019 Dec. 26,2019 | Dec. 26,2019 Feb. 21,2020 | Mar. 9, 2020 | Mar. 16, 2020 | 2020 HVCDP
X Division 2019 2019 2019 2020
support to backyard Gardening under FY 2020
Supply and delivery of one (1) unit Light Delivery Van under Operations N Dec. 3, Dec. 11, Dec. 26,
Public Biddin Dec. 2, 2019 Dec. 26,2019 | Dec. 26,2019 2020 HVCDP
HVCDP 2020 Division ublic Blading 2019 2019 2019
Supply and Delivery of Assorted Vegetable Seeds under for Operations o Jan. 24, Jan. 30, Feb. 21, Feb. 27, June 10,
Public Bidd Feb. 7, 2020 Feb. 21,2020 | Feb. 21,2020 J 5, 2020 J 17,2020 | 2020 HVCDP
Distribution to Support Vegetable Enhancement Project Division ublic Bidding 2020 2020 |7 2020 - <5 - 25 2020 une >, 2020 une 4,
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Actual Procurement Activity

; PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of
Lot 1-Assorted Vegetable Seeds for Buffer Stocking and Operations Jan. 24 Jan. 30 Feb. 21 Feb. 27 June 10, June 17, 2020
: Public Biddi o " |Feb.7,2020 o Feb. 21,2020 | Feb. 21,2020 o J 5, 2020 ! 2020 HVCDP
Division uplic Biading 2020 200 |° 2020 € N 2020 une 2020
June 22,
Lot 2-Hot Pepper and Mungbean June 29, 2020
2020
Supply and Delivery of:
Lot 1- Various Agricultural Supplies,
Operations L Nov. 25, Nov. 28, Dec. 18, Dec. 19, Mar. 13,
Lot 2- A ted Vegetable Seed d Public Bidd Dec. 6, 2019 Dec. 18, 2019 | Dec. 18, 2019 Feb. 28, 2020 Mar. 20, 2020 | 2020 HVCDP
o ssorted Vegetable Seeds an Division ublic Bidding 2019 2019 ec 2019 ec ec 2019 el 2020 ar
Lot 3-Various Fertilizer for Bufferstocking, Pili Production,
Maintenance of Production Facilities, Production of
Malunggay, Other Farm Inputs and Other Paraphernalia
Distributed under HVCDP 2020
. . . . . Operations - May 26, June 5, June 17,
Supply and Delivery of 4 units Multiple Extracting Machine Division Public Bidding N/A 2020 2020 2020 June 17,2020 | June 17,2020 2020 HVCD
Supply and delivery of:
Lot 1 - Agricultural Equipment .
Operations L Feb. 14, Feb. 19, March 2, Mar. 16,
Public Bidd Mar. 16, 2020 | Mar. 16, 2020 2020 HVCDP
Division ublic Blading 2020 2020 2020 2020 ar ar
Lot 2 - Agricultural Supplies
Lot 3 - Air Conditioned with installation
Supply and Delivery of:
Operations L May 26, June 5, June 17, June 22,
- i Public Bidd N/A J 17,2020 | J 17,2020 2020 HVCD
Lot 1-768 pcs. Water Plastic Drum Division ublic Bidding /. 2020 2020 2020 une 17, une 17, 2020 June 29, 2020
Lot 2-10 units Aircon June 29, 2020
Supply and Delivery of Agricultural and Forestry Equipment for
Community Based Processing Facility Establishment
Item | - Cacao Kneader/ Conching Machine
Item Il - Cacao Grinder/ Pulverizer
Item Il - De-huller (for Cacao, pili and peanut) Operations June 3 June 15 June 29
ic Biddi ! ’ ! 29, 202 29, 202 202 D
Division Public Bidding N/A 2020 2020 2020 June 29, 2020 | June 29, 2020 020 HVC

Item IV - Pili Nut Cracker

Item V - Pili dehydrator/ fruit Dehydrator

Item VI - Chocolate Refiner

Item VII - 2 Deck Oven
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Actual Procurement Activity

LOT 2 - 2 units Light Cargo Truck, Brand New 4 or 6
Wheeler (£3,000,000.00)

Procurement Program/ Project PMO/End- Mode of Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of Furniture & Fixtures for Community Operations N June 3, June 15, June 29,
Public Bidd N/A J 29,2020 | J 29,2020 2020 HVCD
Based Processing Facility Establishment Division ublic Bidding / 2020 2020 2020 une <3, une <3,
—Supply and Delivery of Assorted Vegetable Seeds for X -
Operati Nov. 25, Nov. 28, Dec. 18, Dec. 19, April 20,
distribution to support vegetable enhancement project in g::;i;onns Public Bidding ;\(1)19 ;‘(’)19 Dec. 6, 2019 ;;19 Dec. 18, 2019 | Dec. 18, 2019 :(C)ZO Mar. 16, 2020 2020 Apr. 27,2020 | 2020 HVCDP
[~ |support to Gulayan sa Barangay Project (LOT 1-7) April 20
" |Apr. 27,2020
2020 P
Supply and delivery of various Postharvest related machinery
and equipment under 2020 Corn Program
Lot 1:
3 units Corn Mill
3 units Hammer Mill Feb. 7,2020 |Feb. 19,2020 Feb. 26, 2020
4 units Corn Husker Sheller .
Operations Nov. 20, Nov. 29, Dec. 13,
p_ . Public Bidding Nov. 6, 2019 Dec. 13,2019 | Dec. 13,2019 (Jan. 31, 2020 2020 Corn
Lot 2: - 1 unit Batch Type Recirculating Mechanical Dryer Division 2019 2019 2019
Lot 3:
3 units Cassava Granulator
3 units Cassava Chipper
2 units Vacuum Pack Sealer
1 unit Forage Silage Chopper
Supply and delivery of Production related machinery and
equipment under 2020 Corn Program
Lot 1 - 1 unit 4WD Tractor for corn
Lot 2 - 3 units 4WD Tractor fro corn
Operations Nov. 9, Nov. 18,
Lot 3 - 3 units 4WD Tractor for Cassava givision Public Bidding Nov. 6, 2019 2019 2019 Dec. 2,2019| Dec. 2, 2019 Dec. 2,2019 |Dec.9, 2020 2020 Corn
2 units 4-row Pneumatic Corn Planter
3 units 2-row Corn Planter
Lot 4 - 6 units PISOS Mar. 9, 2020 | May 6, 2020 | May 13, 2020
Supply and Delivery of:
LOT 1 — 2 units Light Cargo Truck, Brand New 6 Wheeler o ti Dec. 13 Dec. 14 Dec. 23
($4,000,000.00); ETJE ifnns Public Bidding ;;'1 5 ;‘8’1 g ;‘8’1 5 [1an.6,2020| Jan.6,2020 | Jan.6,2020 2020 Corn
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Actual Procurement Activity

Procurement Program/ Project PMO/End- Mode of Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of
Operations - June 3, June 15, June 29,
Lot 1-1 unit Light Cargo Truck, 18 ft. Long Division Public Bidding June 1, 2020 2020 2020 2020 June 29, 2020 | June 29, 2020 2020 Corn
Lot 2-1 unit Light Cargo Truck, 15 ft. long
Supply and Delivery of Various Agricultural Equipment
Lot 1-Four Wheel Drive Tractor Operations . June 3, June 15, June 29,
Division Public Bidding June 1, 2020 2020 2020 2020 June 29, 2020 | June 29, 2020 2020 Corn
Lot 2-4 row Pneumatic Corn Planter & 2 Row Corn Planter
. . . Operations - Jan. 24, Jan. 30,
Supply and Delivery of 1 unit Corn Combine Harvester Division Public Bidding 2020 2020 Feb. 7, 2020 Feb. 21, 2020 2020 Corn
. . . . Operations L May 22, May 26, June 5, June 17, June 22,
S I d Del f 1 unit Multi-C Combine H t Public Bidd J 17,2020 | J 17,2020 J 29, 2020 2020 C
upply and Delivery of 1 unit Multi-Crop Combine Harvester Division ublic Bidding 2020 2020 2020 2020 une une 2020 une orn
. . Operations - May 26, June 5,
Supply and delivery of Manual and Self Propelled Forklift Division Public Bidding N/A 2020 2020 June 17, 2020 2020 Corn
Labor and materials for the:
Construction of One (1) unit Seed Storage Facility in MBS,
i 1 Nov. Nov. 1
Asid, masbate City and MBS, RCBC Public Bidding | Nov. 6, 2019 20(;/1:’ 3‘(;198’ Dec.2,2019| Dec.2,2019 | Dec.2,2019 [Jan.31,2020| Feb.7,2020 |Feb.14,2020( Feb.21,2020 [ 2020 Corn
Construction of One (1) unit Farm Machinery Shed in
RCBC, Mandaon, Masbate under 2020 Corn Program
Supply and delivery of Various Animal (CY 2020) under
Livestock and Poultry Program
Item | - 22 heads Breeder Gilt 2020
Operations Nov. 8 & 19, Nov. 20, Nov. 29, Dec. 11, Mar. 24, Livestock and
It Il - 2 heads Breeder B P tal Line Breed Public Biddi Dec. 11, 2019 | Dec. 11, 2019 (Mar. 2,2020| Mar.9, 2020 Mar. 31, 2020
em eads Breeder Boer (Parental Line Breed) Division ublic Bidding 2019 2019 2019 2019 ec. 11, ec. 11, ar. 2, ar.9, 2020 ar. 31, Poultry
Item Ill- 25 heads Island Born Pure Bred Doe Program
Item IV - 2 heads Island Pure Breed Buck
Item V - 2,200 heads White Leghorn
Supply and Delivery of Animal Feeds for the Consumption of
Animals at:
Mar. 23,
Lot 1 - Animal Feeds for DA-RFO 5 . Mar. 30, 2020 | 2020
Operations public Biddin Nov. 8 & 19,| Nov. 20, Nov. 29, Dec. 11, Dec. 11,2019 | Dec. 11 2019 Feb. 21, Feb. 28, 2020 2020 Livestock and
Division & 2019 2019 2019 2019 Y Y 2020 T Mar. 23 Poultry
Lot 2 - Animal Feeds at RDPTC 20'20 " | mar. 30, 2020 Program
Lot 3- Corn Silage under 2020 Livestock and Poultry Aor. 13, 2020] Aor. 20 2020
Program pr.13, pr. 20,
2020
S | d Deli f Vari Animal D Biologi d (0] ti Nov. 19, Dec. 3 Dec. 11, Dec. 23 Livestock and
upply and Uellvery of various Animaj Drugs, Blologlcs an perations Public Bidding ov- 23, ec. 3, ec. 2L €€ 23 | Dec. 23,2019 | Dec. 23,2019 |san. 20,2020| Jan. 27,2020 |Feb. 17, 2020| Feb. 24, 2020 |~V "
Zoological Supplies under 2020 Livestock and Poultry Program Division 2019 2019 2019 2019 Poultry
Program
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Actual Procurement Activity
. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and delivery of various Machineries and Equipment
under 2020 Livestock Program
. . . April 29,
Item | - 1 unit Hand tractor/ Multi-cultivator Mar. 2, 2020 2020 May 6, 2020
Item Il - 2 units Forage Chopper
Item IIl - 2 units Hammer Mill 2020
o . Nov. 25 Nov. 29 Dec. 23 Feb. 24 Mar. 16, 2020 |May 21, 2020| May 28, 2020 U K and
t . . . . t
_ _ perations Public Bidding ov- 2>, V23 Ipec.9,2019| "°% %> | Dec.23,2019 | Dec.23,2019 | o> vestockan
Item IV - 1 unit Forage/ Silage Chopper Division 2019 2019 2019 2020 Poultry
Program
Item V - 2 units Sack Sealing Machine/ Sewer
Mar. 16, 2020 |May 21, 2020| May 28, 2020
Item VI - Weighing Scale
Mar. 16, 2020 |May 21, 2020| May 28, 2020
Item VII - 2 units Feed Mixer
Mar. 16, 2020 |May 21, 2020| May 28, 2020
Supply And delivery of:
— 2020
Lot 1 - Forage seeds for Nutrition and Forage o i Nov. 25 Nov. 29 Dec. 23 Feb. 21 Mar. 24 Livestock and
perations - ov. 25, ov. 29, ec. 23, eb. 21, ar. 24, ivestock an
Development and Public Bid Dec. 9, 201 Dec. 23, 201 Dec. 23, 201 Feb. 28, 202 Mar. 31, 202
i Division ublic Bidding 2019 2019 |PES9 20191 Ha0g ec. 23,2019 | Dec. 23,2019 2020 eb. 28, 2020 2020 ar- 31,2020\ o ery
Lot 2 - Raw materials for Feedmill Establishment under Program
2020 Livestock Program
Supply and Delivery of Various Equipment for Livestock
Program
Item | - 2 units Hand Tractor/ Multi-cultivator
Feb. 28,2020 |Apr. 27,2020 May 4, 2020
Item Il - 3 units Squeeze Chutes
2020
Operations public Biddin Nov. 19, Nov. 21, Nov. 29, Dec. 11, Dec. 11, 2019 | Dec. 11, 2019 Feb. 21, Feb. 28,2020 |May 12, 2020| May 19, 2020 Livestock and
Division € 2019 2019 2019 2019 T Y 2020 Poultry
Item Il - 25 units Incubator w/ Hatcher Program
Feb. 28,2020 |Apr. 13,2020| Apr. 20, 2020
Item IV - 1 unit Compact Portable Ultrasound
Feb. 28,2020 |Apr. 13,2020| Apr. 20, 2020
Item V - 12 sets Layer Cages
Feb. 28, 2020 |Apr. 13, 2020| Apr. 20, 2020
Item VI - 3 units PISOS
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Actual Procurement Activity

Procurement Program/ Project PMO/End- Mode of Source of
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Labor and Materials for the Upgrading of Feedmill Bodega
Building at:
LOT 1 — Sorsogon Dairy Production and Technology
Center 2020
: : SDF, ABS, Oct. 16, Nov. 9 Nov. 18 Livestock and
LOT 2 - Albay Breeding Station L Public Biddi ’ ’ " |Dec.2,2019| Dec.2,2019 | Dec.2,2019
CNLRRS, CBES ublic Bidding 2019 2019 2019 e < ec < e < Poultry
LOT 3 — Camarines Norte Lowland Rainfed Research Program
Station
LOT 4 — Central Bicol Expirement Station under 2020
Livestock and Poultry Program
Supply and delivery of : 2020
K Operations o June 5, June 17, June 29, Livestock and
9,375 heads Free Ranged Chicken and Division Public Bidding June 5, 2020 2020 2020 2020 June 29, 2020 | June 29, 2020 Poultry
1,768 heads Ducks under Livestock Program
2020
i i Operations o June 5, June 17, June 29, Livestock and
Supply and delivery of poultry feeds for use under Livestock Division Public Bidding N/A 2020 2020 2020 June 29, 2020 | June 29, 2020 Poultry
Program
2020
Supply and Delivery of One (1) unit Light Cargo Truck under Operations o Feb. 14, Feb. 28, Livestock and
Public Bid N/A Feb. 6, 202 Feb. 28, 202 Feb. 28, 202
2020 Livestock Program Division ublic Bidding / eb. 6,2020 2020 2020 eb. 28,2020 | Feb. 28,2020 Poultry
Program
2nd Invitation - Labor and Materials for the Upgrading of
Feedmill Bodega Building at:
LOT 1 - Sorsogon Dairy Production and Technology
Center 2020
! ; SDF, ABS, Dec. 3 Dec. 11 Dec. 23 Livestock and
LOT 2 — Albay Breeding Station ’ ’ Public Biddi Nov. 6, 201 ' 4 4 Dec. 23 201
CNLRRS, CBES ublic Bidding | Nov.6,2013| 5 g 2019 2019 ec. 23,2019 Poultry
LOT 3 — Camarines Norte Lowland Rainfed Research Program
Station
LOT 4 — Central Bicol Expirement Station under 2020
Livestock and Poultry Program
Supply and delivery of 570 bags Complete Fertilizers for the L Oct. 22, Oct. 30, Nov. 19, Nov. 21,
AAD Public B N/A Nov. 19, 201! Nov. 19, 201 Feb. 21, 202 Mar. 6, 2020 | Mar. 13, 202 2020 SAAD
Implementation under 2020 SAAD Program S ublic Bidding / 2019 2019 2019 ov. 19,2019 | Nov. 19, 2019 2019 eb. 21,2020 | Mar. 6, 2020 | Mar. 13,2020 | 2020’5
Supply and Delivery of Assorted Vegetable Seeds for
Oct. 14, Oct. 22, Oct. 30, Nov. 19, Nov. 21, 2020 SAAD
distribution to SAAD Beneficiaries for the Vegetable Production SAAD Public Bidding 2019 2019 019 019 Nov. 19, 2019 | Nov. 19, 2019 2019 Feb. 21,2020 | Mar. 6, 2020 | Mar. 13, 2020 (HVCDP)
establishment under FY 2020 SAAD Program
Supply and delivery of:
Item | - 485 b. OPV White C Seed Oct. 22 Oct. 30, Nov. 19 Nov. 21, Jan. 27, 2020 Feb. 7, 2020 | Feb. 14, 2020
em!- ags te Corn >eeds SAAD Public Bidding N/A o1 010 So1o | Nov-18,2019 | Nov. 19,2019 |2019 an- <7, 8.1, €0. 2% 2020 SAAD
Item Il - 85 bags Conventional Hybrid Yellow Corn Seeds
2nd invitation - Supply and delivery of Lot 2 - 85 bags o Jan. 30,
SAAD Public Bidd N/A Feb. 7, 2020 Feb. 21, 2020 2020 SAAD
Conventional Hybrid Yellow Corn Seeds ublic bidding / 2020 € €
Supply and Delivery of Office Supplies for the office and staff Oct. 14 Oct. 25 Nov. 4 Nov. 18
of RPMSO/PPMSO Sorsogon, Catanduanes and Masbate Special SAAD Public Bidding 20'19 ! 20'19 ! 20i9 ! 20'19 " | Nov. 18, 2019 2020 SAAD

Area for Agricultural development (SAAD) Program for FY 2020
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Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Actual Procurement Activity

Pre-pro Conf

Ads/ Post
of IB

Pre-bid
Conf

Eligibility
Check

Sub/ Open of
Bids

Bid Evaluation

Post Qual

Notice of
Award

Contract
Signing

Notice to
Proceed

Source of
Funds

2nd Invitation - Supply and Delivery of Office Supplies for the
office and staff of RPMSO/PPMSO Sorsogon, Catanduanes and
Masbate Special Area for Agricultural development (SAAD)
Program for FY 2020

SAAD

Public Bidding

Oct. 14,
2019

Jan. 30,
2020

Feb. 7, 2020

Feb. 21,
2020

Feb. 21, 2020

Feb. 21, 2020

Feb. 22,
2020

Mar. 16, 2020

April 6, 2020

Apr. 13,2020

2020 SAAD

Supply of diesel for the ff:

Lot 1 - 5,245.90 liters Diesel in Camarines Sur

Lot 2 - 3,060.11 liters Diesel in Sorsogon

Lot 3 - 3,060.11 liters Diesel in Catanduanes

Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon,
Catanduanes and masbate for FY 2020

SAAD

Public Bidding

n/a

Oct. 30,
2019

Nov. 8,
2019

Nov. 20, 2019

2020 SAAD

2nd invitation - Supply of diesel for the ff:

Lot 1 - 5,245.90 liters Diesel in Camarines Sur

Lot 2 - 3,060.11 liters Diesel in Sorsogon

Lot 3 - 3,060.11 liters Diesel in Catanduanes

Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon,
Catanduanes and masbate for FY 2020

SAAD

Public Bidding

n/a

Jan. 28,
2020

Feb. 7, 2020

Feb. 21,
2020

Feb. 21, 2020

Feb. 21, 2020

Feb. 22,
2020

Mar. 16, 2020

May 8, 2020

May 15, 2020

2020 SAAD

Supply and Delivery of:

Item | — Ten Thousand (10, 000) pcs Grafted Pili,

Item II- Thirty Eight Thousand (38,000) pcs Grafted
Rambutan,

Item IIl — One Thousand Eight Hundred (1,800) pcs Citrus
(Lemon),

Item IV- Sixteen Thousand (16,000) pcs Grafted Cacao
and

Item V — One Million Two Hundred Forty Eight Thousand
Five Hundred (1,248,500) pcs Rootcrop-Camote Cutting
for distribution to SAAD beneficiaries for plantation crops
establishment under FY 2020 SAAD Program

SAAD

Public Bidding

Oct. 14 &
Oct. 28,
2019

Nov. 6,
2019

Nov. 18,
2019

Dec. 2, 2019

Dec. 2, 2019

Dec. 2, 2019

Dec. 4, 2019

Feb. 21, 2020

Mar. 6, 2020

Mar. 13, 2020

Feb. 21, 2020

Mar. 6, 2020

Mar. 13, 2020

Feb. 21, 2020

Mar. 6, 2020

Mar. 13, 2020

Feb. 21, 2020

Mar. 6, 2020

Mar. 13, 2020

2020 SAAD
(HVCDP)

2nd ITB: Supply and Delivery of:

LOT 1 - 10,000 pcs grafted Pili for distribution to SAAD
beneficiaries for plantation crops establishment under FY 2020
SAAD Program

SAAD

Public Bidding

N/A

Mar. 6,
2020

Mar. 16,
2020

2020 SAAD
(HVCDP)
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
LOT 1 - Food and Accommodation (6 batches) (#795,000.00)
Operations Mar. 6, Mar. 16
LOT 2 — Van Rental (#132,000.00 ic Biddi ’ ’
( ) Division Public Bidding N/A 2020 2020 2020 SAAD
LOT 3 — Tarpaulin, Training kit and other materials
(#393,000.00) for use during the conduct of 6 Batches training
on Org. Agr. at the Province of Sorsogon under SAAD Organic
LOT 1 - Food and Accommodation (#788,500.00
LOT 2 — Van Rental (#84,000.00)
LOT 3 — Booth & Tent Rental and Industrial Fan Rental - Mar. 4, Mar. 16,
(#212,000.00) Public Bidding N/A 2020 2020 2020 SAAD
LOT 4 — Tarpaulin & Supplies (#51,000.00)
LOT 5 — Printing of DA5 Notebook (£50,000.00) for use during
the conduct of 1st SAAD SAGA Forum in Sorsogon for FY 2020
on May 12-15, 2020
Supply and delivery of:
Lot 1 - 520 heads Does, May 25, 2020 01/06/2020
Lot 2 - 130 heads Upgraded Buck May 13,2020 20/05/2020
- i Nov. 8 Nov. 18 . 2020 SAAD -
Lot 3 - 3,330 Free Ranged Chicken SAAD Public Bidding  |Nov. 6, 2019 20(;' 1o % 1o |Dec.2,2019| Dec.2,2019 | Dec.2,2019 |Dec.4,2019| Mar.9, 2020 Apr. 20, 2020) 27/04/2020 L X
Lot 4 - 92 heads Draft Animals May 13, 2020| 20/05/2020 Ivestoc
Lot 5 - 2,040 heads Mallard Ducks and Apr. 20, 2020( 27/04/2020
Lot 6 - 1,152 heads Piglet under 2020 SAAD Livestock and
o eads Piglet under ivestock an May 13, 2020| 20/05/2020
Poultry Program
Supply and delivery of:
Item | - 185 units Chicken Breeding Pen Feb. 21,2020 | Mar. 9, 2020 | Mar. 16, 2020
Item Il - 104 units Goat House Feb. 21,2020 | Mar. 2, 2020 | Mar.9, 2020
Nov. 8 Nov. 18 2020 SAAD -
SAAD Public Biddi Nov. 6, 2019 ! ’ | Dec.2,2019| Dec.?2,2019 Dec. 2,2019 |Dec.5, 2020
Item Ill - 68 units Duck Shed with Pen uplicBidding | Tov. & 2019 2019 | ¢ e e & e Feb. 21,2020 | Mar. 2, 2020 | Mar.9,2020 | Livestock
Item IV- 144 units Pig Shed and Feb. 21,2020 | Mar. 2, 2020 | Mar.9, 2020
- its B: D-Li
Item V- 3 units Brooder House under SAAD-Livestock and Feb. 21,2020 | Mar. 9, 2020 | Mar. 16, 2020
Poultry Program
Supply and delivery of 3,500 bags complete fertilizer under o Nov. 6, Nov. 18, Mar. 13,
SAAD Public Bidd Nov. 4, 2019 Dec. 2,2019| Dec.2,2019 Dec. 2,2019 |Dec.4,2019| Feb. 28,2020 Mar. 20, 2020 | 2020 SAAD
2020 SAAD Program ublicbidding | Rov 2019 2019 ec ec ec ec € 2020 ar
Supply and delivery of 3,453 bags Upland/ Rainfed Rice seeds o Nov. 6, Nov. 18, Dec. 11,
SAAD Public Bidd Nov. 4, 2019 Dec. 2,2019| Dec. 2, 2019 Dec. 2, 2019 Feb. 28,2020 | Apr. 8, 2020 | Apr. 13,2020 | 2020 SAAD
under 2020 SAAD Program ublicbidding | Rov 2019 2019 ec ec ec 2019 € pr pr
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Lot 1 —Food & Accommodation (6 batches) and Oct. 14 Nov. 8 Nov. 18 Dec. 6, 2019 Feb. 3, 2020 | Feb. 10, 2020
SAAD Public Bidding v S "~ |Dec.2,2019| Dec.?2,2019 Dec. 2, 2019 Jan. 27,2020 2020 SAAD
2019 2019 2019
Lot 2 —Van Rental (6 batches) for the conduct of 6 Dec. 10
batches training on Organic Agriculture at the Province of 20'19 ’ Jan. 30,2020 | Feb. 6, 2020
Catanduanes under SAAD Organic
Supply and delivery of:
Lot 1- Various Agricultural Supplies and Oct. 14 & 28 Nov. 8 Nov. 18
SAAD Public Bidding | R Y % Dec.2,2019| Dec.2,2019 | Dec.2,2019 |Dec.4,2019| Jan. 27,2020 | Feb.7,2020 | Feb. 14,2020 | 2020 SAAD
Lot 2- Organic Fertilizer for distribution to SAAD 2019 2019 2019
Beneficiaries for Vegetable Production establishment
under FY 2020 SAAD Program
Supply and delivery of 7,000 pcs. Laminated Sacks made of Nov. 8 Nov. 18 Mar. 13
Sakolin and 140 pcs. Plastic Sacks for distribution to intended SAAD Public Bidding Nov. 4, 2019 20i9, 20'19 " |Dec.2,2019| Dec.2,2019 | Dec.2,2019 |Dec.4,2019| Feb. 28,2020 20'20 " | Mar. 20,2020 | 2020 SAAD
recipients of SAAD Program
Supply and Delivery of:
Lot 1- various office equipment,
Lot 2- various ICT equipment and SAAD Public Biddi Nov.8, 2019 NOV-20 | Nov-29, | Dec. 1l 1 5o 11 2019 | Dec.11,2019 | P23 | Mar. 16, 2020 |Apr. 23, 2020| Apr. 30, 2020 | 2020 sAAD
ublic Bidding ov. 8, 2019 2019 2019 ec. 11, ec. 11, 2019 ar. 16, pr. 23, pr. 30,
Lot 3-various Communication Equipment for distribution
to the recipients/cooperators of SAAD
Supply and Delivery of:
Lot 1- Five (5) units Aircon Split Type & Four (4) units Mar. 18
Cabinet Type (With Installation and Electrical Mar. 2, 2020 20'20 ’ | Mar. 23, 2020
Connection),
Nov. 25 Nov. 28 Dec. 18 Dec. 20 Mar. 16
Lot 2- Fi its | ial F AAD Public Biddi ! " |Dec. 6,201 ! Dec. 18, 201 Dec. 18, 201! ’ Mar. 2, 202 ! Mar. 23, 202 2020 SAAD
ot ive (5) units Industrial Fan and S ublic Bidding 2019 2019 ec. 6, 2019 2019 ec. 18,2019 ec. 18,2019 019 ar. 2,2020 2020 ar. 23,2020 020S.
Lot 3- Five (5) units Copier for use in the office and staff
of RPMSO and PPMSO Sorsogon, Catanduanes and
Masbate Special Area for Agricultural Development
(SAAD) Program for FY 202
2nd Invitation - Supply and delivery of : Lot 3- Five (5) units
Copier for use in the office and staff of RPMSO and PPMSO June 19, June 29,
SAAD Public Biddin N/A 2020 SAAD
Sorsogon, Catanduanes and Masbate Special Area for & / 2020 2020

Agricultural Development (SAAD) Program for FY 2020
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Supply and Delivery of:
Lot 1- 35 bags Rice Seeds,
Nov. 20, Nov. 29 Dec. 11 Dec. 13
Lot 2- Bio-N, Vermi Worms & Vermicast Fertilizer and SAAD Public Biddi Nov. 8, 2019 ! ! ’ Dec. 11, 2019 | Dec. 11, 2019 ! Jan. 27,2020 | Feb. 7, 2020 | Feb. 14,2020 | 2020 SAAD
ublic Bidding ov. 2019 2019 2019 ec ec 2019 an el el
Lot 3-Assorted Garden Tools, Mulching Film and
Superfine Net for distribution to the
recipients/cooperators of SAAD
Supply and Delivery of Forty -Two (42) units Incubator for use SAAD Public Biddin N/A Jan.30, o 7,202 P22 | keb. 21,2020 | Feb.21,2020 | T 2% | may1s,2020 | "% | june 26,2020 | 2020 5aAD
under 2020 SAAD Livestock and Poultry Program g 2020 Y 2020 B B 2020 Vi 2020 !
Supply and Delivery of 35 units Polyethylene Laminated L Feb. 14, Feb. 28,
AAD Public Bid N/A Feb. 6, 202 Feb. 28, 202 Feb. 28, 202 Mar. 2,2020| May 22, 202 202 15, 202 2020 SAAD
Tarpaulin for implementation under 2020 SAAD Program S ublic Bidding / eb. 6, 2020 2020 2020 eb. 28,2020 | Feb. 28, 2020 ar.2,2020| May 22,2020 | June 8, 2020 | June 15, 2020 0208
Supply and Delivery of Farm Production Related Machinery and
Post-Harvest Facility
LOT 1-15 units Palay Thresher & 15 units Hand Tractor
w/ Trailer (£3,000,000.00);
LOT 2 -6 Units Mobile Rice Mill & 15 units Moisture
Meter (£2,325,000.00); May 18, 2020 | June 1, 2020 | June 8, 2020
i Jan. 24, Feb. 14, Feb. 28,
TOT 3= 17 units Brush Cutter & 7 units Forage / Silage SAAD Public Bidding 2020 Feb. 6, 2020 2020 2020 Feb. 28,2020 | Feb. 28,2020 |Mar.2,2020 2020 SAAD
chopper (#655,000.00); May 18, 2020 |June 1, 2020 | June 8, 2020
LOT 4 — 8 units Corn Grits Mill & 8 units Corn Sheller
(#2,160,000.00); May 22, 2020 | June 1, 2020 | June 8, 2020
LOT 5 -8 units Cassava Chipper & 1 unit Cassava Grater
(#880,000.00) under 2020 SAAD Program May 18, 2020 |May 18, 2020( May 25, 2020
Supply and Delivery of
LOT 1 - Animal Feeds;
’ Jan. 31, Feb. 14, Feb. 28,
SAAD Public Bidding Feb. 6, 2020 Feb. 28,2020 | Feb. 28,2020 |Mar.2,2020( May 22,2020 | June 3, 2020 | June 10, 2020 | 2020 SAAD
2020 2020 2020
LOT 2 — Drugs & Biologics for use under SAAD Livestock
and Poultry Program
Supply and delivery of various equipment and supplies for
RAED under 2020 AFESA
Lot 1 - Office and Communication Equipment
Dec. 5 Dec. 13 Dec. 26, Feb. 21 2020 AFESA
ED ic Biddi . 6,201 ’ ! ! Dec. 26, 201 Dec. 26, 201! ’ . 28, 202 . 3,202 .10, 202
RA Public Bidding Nov. 6, 2019 019 019 019 ec. 26, 2019 ec. 26, 2019 2020 Feb. 28,2020 | Mar. 3, 2020 | Mar. 10, 2020 (RAED)

Lot 2 - Other supplies and Materials

Lot 3 - Office Supplies
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Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Actual Procurement Activity

Pre-pro Conf

Ads/ Post
of IB

Pre-bid
Conf

Eligibility
Check

Sub/ Open of
Bids

Bid Evaluation

Post Qual

Notice of
Award

Contract
Signing

Notice to
Proceed

Source of
Funds

Lot 1 - Food and accomodation at Naga City

A. Mid-year RAED and PAED Assessment cum Planning
Workshop

B. Training Workshop in MS Access Program Data Entry,
Processing, and Result Presentations

C. RAED Capacity Building, Planning, Workshop of 2021
Projects and Harmonization Meeting

D. RAED 4th Quarter Assessment cum Financial Budgeting
and Planning of FY 2021

Lot 2 - Catering services at DA, RFO 5

A. RAED and PAED Assessment cum Planning Workshop

B. Skills Training on the Repair and Maintenance of Small
Farm Engine and Motorcycle

C. Training with Recipients of Rice 2020 SSIP re:
Operation and Maintenance of Irrigation Infrastructure

D. Post Implementation Training Workshop on Retooling
and re: Organization of SSIP Recipients CY 2014 to 2018

E. Quarterly Meeting with the Contractors of DA Projects
2020

F. Monthly Meeting of RAED 2020

G. Ist Batch Training on 4WD Tractors and Combine
Harvester Operation

H. 1st Batch Training on Transplanter Operation

Lot 3 - Food and and accomodation at Albay and

Lot 4 - Supplies for the conduct of Trainings, Meetings and
Other Activities of RAED for CY 2020

RAED

Public Bidding

N/A

Feb. 14,
2020

Feb. 21,
2020

Mar. 6, 2020

Mar. 6, 2020

Mar. 6, 2020

Mar. 9, 2020

Mar. 16, 2020

Mar. 16, 2020

2020 AFESA,
QCl, Other
ESETS (RAED)

Supply and Delivery of Lot 1- Other Supplies and Materials and
Lot 2- Office Supplies for use of RAED under 2020 FMR Fund

Lot 1- Other Supplies and Materials

Lot 2- Office Supplies

RAED

Public Bidding

N/A

Feb. 21,
2020

March 2,
2020

Mar. 16,
2020

Mar. 16, 2020

Mar. 16, 2020

June 1, 2020

June 8, 2020

June 16,
2020

June 22, 2020

2020 FMR
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Actual Procurement Activity

. PMO/End- Mode of Source of

Procurement Program/ Project

User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
Mar. 9, 2020 |May 20, 2020| May 27, 2020
Supply and Delivery of Various Chemicals and Filtering
Nov. 29, Dec. 3, Dec. 11, Dec. 23, Mar. 16, 2020 |J 2,2020 | J 9, 2020
supplies for ILD (RAFAL, RADDL, RSL & RCPC) under 2020 STO- ILD Public Bidding 016 Sois So19 So1g | Dec-23,2019 | Dec.23,2019 | Mar.2,2020 ar une une 2020 ILD
ILD Program (By Item) June 18
Mar. 16, 2020 ! June 25, 2020
2020
Mar. 16, 2020 [Apr. 28, 2020| May 5, 2020
Supply and Delivery of Various laboratory Supplies for ILD
e May 12, May 26, June 5, June 17, June 19,
(RCPC,RSL,RAFAL & RADDL) under 2020 STO-O&M of ILD ILD Public Bidding 2020 2020 2020 2020 June 17,2020 | June 17, 2020 2020 June 26, 2020 2020 ILD
Program
Supply and Delivery of Agricultural Supplies for use in the
. - May 12, May 26, June 5, June 17, June 19,

Control of Pest: 2020 STO-O&M of ILD ILD Public Bid J 17, 202 J 17, 202 J 26, 202 2020 ILD
Suppression and Control of Pests under 2020 STO-O&M o ublic Bidding 2020 2020 2020 2020 une 17, 2020 | June 17, 2020 2020 une 26, 2020 020
Program
Catering Services, Supply & Delivery of Training Supplies &

Materials & Van Rental for the conduct of Technical briefing for
Biological Control Agent Utilization Cum Fall Armyworm
Awareness
Lot 1 - Cam. Norte
LOT 2 - Cam. Sur
Mar. 6 Mar. 16
Lot 3 - Albay ic Biddi 4 4
ILD Public Bidding N/A 2020 2020 2020 ILD
Lot 4 - Masbate
Lot 5 - Catanduanes
Lot 6 - Sorsogon
Lot 7 - Training Supplies & Materials
Lot 8 - Van rental
Supply and Delivery of:
2020 lit
LOT 1 - Animal Zoological Supplies; Feb. 14 Feb. 28 Cor?clrjsll v
LOT 2 - Other Supplies and Materials; and Regulatory Public Bidding N/A Feb. 6, 2020 2020 2020 Feb. 28,2020 | Feb. 28,2020 |Mar.9,2020| Mar. 16,2020 | Apr.9, 2020 | Apr. 16, 2020 Inspection -
LOT 3 — Office Supplies for use at Regulatory Division Regulatory
under 2020 Regulatory
Fuel and other lubricants deposit for use of DA RFO 5 vehicles Nov. 25, Nov. 29, Dec. 23, 2020 Various
DA-RFO 5 Public Biddin Dec. 9, 2019 Dec. 23,2019 | Dec. 23,2019 [Jan. 20, 2020( Jan. 27,2020 | Feb. 3, 2020 | Feb. 10, 2020
under 2020 Livestock Program ublic bidding 2019 2019 2019 Program
2020
Supply and Delivery of Chemical and Filtering Supplies for used D Public Biddin June 15, June 18, June 26, QRF-STO
in Management of Fall Armyworm & 2020 2020 2020 FAW / ILD
2020
Supply and Delivery of 6,000 packs of Lure (Pheromone) for use ILD public Biddin June 15, June 18, June 26, QRF-STO
in the Management of Fall Army Worm € 2020 2020 2020 FAW /ILD
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Actual Procurement Activity

. PMO/End- Mode of Source of
Procurement Program/ Project
User Procurement Pre-pro Conf Ads/ Post | Pre-bid Eligibility | Sub/ Open of Bid Evaluation | Post Qual Notice of Contract Notice to Funds
P of IB Conf Check Bids Award Signing Proceed
2020
Supply and Delivery of 2,000 bottles of Organic Neem ILD public Biddin June 15, June 18, June 26, QRF-STO
Insecticide for use in Management of Fall Army Worm g 2020 2020 2020 FAW /ILD
Provision of security services for DA RFO 5 (for July-December Admin and May 8 May 18 June 22 2020 AFESA
2020) v v Finance Public Bidding | May 8, 2020 20‘;0' 2(;'20 " |June1,2020| June1,2020 | June1,2020 |lune8, 2020 June 15,2020 | =<5 |June 29,2020 | <
Division
FOOD, ACCOMMODATION, CATERING
SERVICES, OFFICE/TRAINING SUPPLIES, TARPAULIN, ADVOCACY
SHIRT AND VAN RENTAL FOR THE CONDUCT OF VARIOUS
ACTIVITIES OF PMED AND GAD OFFICE
LOT 1-NAGA CITY June 8, 2020
LOT 2- MAGARAO, CAMARINES SUR (FOOD AND
ACCOMMODATION)
LOT 3- DA-RFO 5, SAN AGUSTIN PILI, CAMARINES SUR J 16 2020 Rice
- DA- , , une
- Feb. 21, March 2, Mar. 16, June 8, 2020 ’ | June 19, 2020 | Other ESETS
CATERING SERVICES PMED Public Bidd N/A Mar. 16, 2020 | Mar. 16, 2020 |J 1,2020 ! !
( ) ublic Bidding / 2020 2020 2020 ar ar une 2020 Other R & D
LOT 4- CAMARINES NORTE
STO
LOT 5- ALBAY
LOT 6- OFFICE/TRAINING SUPPLIES
LOT 7- ADVOCACY T'SHIRT
June 8, 2020
LOT 8- VAN RENTAL
Prepared by: / ( Recommended for A| ?I by: APPROVED:
J M. PASAMI

BAQSecretariat Hea

TD for Operations
BAC Chairman
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DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE 5

PROCUREMENT MONITORING REPORT FOR THE 1st SEMESTER OF CY 2020

As of June 30, 2020

Contract Cost
ABC (PhP) (Php) Date of Receipt of Invitation Remarks
PMO/End- Mode of Source of List of Invited i Explainin
Procurement Program/ Project / Y ! V! Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check of Bids N Qual | Acceptance (if| the APP)
applicable)
Supply and delivery of:
LOT 1 — Agricultural Supplies cancelled
LOT 2 — Other Machinery and Equipment - ublc Biding 2019 ILD - ) £20.000.00 COA, MNCC, Nov. 15, | Nov.15, | Nov. 15, cancelled
LOT 3 — Furniture and Fixtures & FAW OPABA, RAFC 2019 2019 2019 Lot 3 - no bidder, failure
LOT 4 — Laboratory Supplies for use by Regional Crop
Protection Center for the Management of Fall Army Lot 4 - no bidder, failure
Worm for 2019 ILD - FAW
Supply and Delivery of Chemical Supplies for use by RCPC for 2019 STO-
RCPC SVP 887,875.00 lled
the Management of FALLARMY WORM under 2019 FAW cancelle
Supply and Delivery of Office Supplies for use by RCPC for the 2019 STO-
RCPC SVP 64,000.00 lled
Management of Fall army worm under 2019 STO-FAW FAW cancetle
(679,000.00)
LOT 1 - Food and Accommodation; 485,000.00 cancelled
ILD SvP 2019 FAW-ILD
LOT 2 — Supplies; 124,000.00 cancelled
LOT 3-Ad Shirt for th duct of Traini di
vocacy Shirt for the conduct of Training regarding 70,000.00 no bidder, failure
the Management of Fall Army Worm
Supply and Delivery of office supplies for use by RCPC for the 2019 ILD
use by RCPC for the Management of Fall Army worm under RCPC SVP FAW 201,000.00 cancelled
2019
Supply and Delivery of Equipment for use at ILD (RCPC, RSL,
ILD SVP 2019 ILD 70,010.00 lled
RAFAL & RADDL) for Work-Life Balance cancefle
Supply and Delivery of: (5,995,000.00)
Lot 1 - Animals (caraheifer) 480,335.00 Ed Ranch
2,755,000.00
Animals (white leghorn) Operations Public Bidding 2019 2,116,800.00 | COA, MNCCI, | Nov.22, [ Nov.22, | Nov.22, Dagooc Farm
Division Livestock OPABA, RAFC 2019 2019 2019
Lot 2 - Animal Feeds (chicken layer crumble) 1,440,000.00 1,440,000.00 Moraleda Farms
LOT 3 - L. C fi der 2019 Livestock
Ayer LAges for Lse under fvestod 1,800,000.00 1,782,000.00 Dagooc Farm
Program
Supply and Delivery of Three (3) units 4.6m x 6.96 m tents for awarded to MSD Godspeed Exhibit
AMAD SVP 2019 FPMA 240,000.00 238,500.00
use by AMAD under 2019 FPMA Corp.
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Food and accomodation for use in the Pest Risk Identification & Operations 2019 FPMA
Management (PRIME) Project CY 2019 Year End Assessment givision SVP Livestock 80,000.00 79,600.00 awarded to Molave Trading
and 2020 Planning Workshop at Naga City
CateriAng services for Fhe Conduct of Refresher Trainihg onA Operations 2019 FPMA
Effective Data Collection, Storage Simple Analysis, Utilization . SVP 30,975.00 24,333.75 awarded to CamSur MPC
i X Division RAED
and basic Trouble Shooting of AWS
Supply and delivery of office supplies use for the Rehab of Operations El Nifio Fund . X
SVP 61,964.40 61,924.60 ded to B 's Trad
Small Scale Irrigation System as Mitigation Measure for El Nifio Division BSWM awarded to Boning's Trading
Labor / Serv!ces for Topographlcal and Structural Survey of ABS VP 2019 Other R 60,000.00 60,000.00 awarded to Bergonio Geomatics &
Albay Breeding Station, Cabangan, Camalig Albay &D Supply
Labor / Services for Topographical and Structural Survey of 2019 Other R .
ABS SVP 60,000.00 lled
Albay Breeding Station, Cabangan, Camalig Albay &D ( ) opening cancelle
2019 FPMA-
Additi | 1i its Bi tri ith L Installation t RAED ILD P ded to P C t
‘ ddi |ona_ 0 uni s_ lom_e_r_lcs wi _ abor_and nstallation to be HRMS Direct Contracting : SS 150,000.00 150,000.00 awa_r ed to Pronce Computer
installed in Respective division Chief's Offices Livestock, Services
FPMA Corn
LABOR AND MATERIALS FOR THE REPAIR/IMPROVEMENT OF awarded to JAEIR Electrical Constn
OLD STAFF HOUSE AT DA CNLRRS, CALASGASAN DAET, Operations SVP 2019 Corn 484,000.00 441,931.92 & Suppl
CAMARINES NORTE UNDER 2019 CORN PROGRAM PPy
| Deli f MO, hybri 201
Supply and Delivery of Corn Seeds, GMO, hybrid under 2019 (7,200,000.00)
Corn Program:
LOT 1 —480 bags Corn Seeds, GMO glyphosate
. 2,400,000.00 2,064,000.00
(2,400,000.00); Operations Public Bidding 019 CORN COA, MNCCI, Nov. 22, | Nov. 22, Nov. 22,
Division OPABA, RAFC 2019 2019 2019 .
awarded to St. Joseph Agri
LOT 2 — 480 bags Corn Seeds, GMO BT (#2,400,000.00); 2,400,000.00 2,064,000.00 marketing Corp. (Lot 1, 2 and 3)
LOT 3 — 480 bags Corn Seeds, GMO Stacked Trait
2,400,000.00 2,064,000.00
(#2,400,000.00) under 2019 Corn Program
. . . Operations . X
Repair of 3 units Generator Set Assigned at DA RFO-5 Division Direct Contracting 2019 Corn (254,500.00) Cancelled
Supply and delivery of machineries and equipment to be used
in AMIA Project (Mainstreaming Climate Resilient) Agriculture (2,200,000.00)
(CRA) in Regional Program and Projects
Item | - Automated Weather Station (700,000.00) no bidder, failure
Item Il - Computer Server 700,000.00
Item Il - Laptop AMIA Public Biddi 2019 CRA 280,000.00 COA, MINCCI, July 3, July 3, July 3,
uplic Biading OPABA,RAFC | 2019 | 2019 2019
Item IV - Desktop 220,000.00
Item V - Projector 90,000.00 Cancelled
Item VI - Printer 75,000.00
Item VII - Printer 35,000.00
Item VIII - DSLR Camera 100,000.00
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
\2/\7:aItThzr :tuazm igdbgiis\g?no/:mz Lzr)ouenclt’:[;t:;:::::n AMIA Public Biddin 2019 CRA 700,000.00 COA MNCCI, | Aug.1, | Aug.1, | Auvg.1, Cancelled
) o ) ! € & T OPABA, RAFC 2019 2019 2019
Climate Resilient Agriculture
Supply and Delivery of Assorted Farm Tools: ITEM IV — Sprinkler N COA, MINCCI, Oct. 22, | Oct.22, | Oct. 22, awarded to GMG Agri Farm
SAAD Public Bidd 2019 SAAD 441,000.00 405,000.00
(1,800pcs) ($441,000.00 ublic Bidding OPABA, RAFC | 2019 2019 2019 Product (Lot 4)
2019 BAC ded to 3GX C ters & IT
Supply and Delivery of Office Supplies for use at BAC Office BAC SVP 715,002.00 714,241.00 awar' edto omputers
Fees Solutions
Supply and Delivery of 1,619 Liters of Foliar fertilizer for
SAAD SVP 2019 SAAD 890,450.00 C lled
distribution to farmer beneficiaries of SAAD Program 2019 ancetie
| d Deli f Vari lies (Food It f Admi 2019 G Lion Ci ial C ti LCC
Sup_p y and Del |very_o_ \ arious Supplies (Food Items) for use _dmm an_d Repeat Order 019 Corn 153,000.00 153,000.00 ion Commercial Corporation (
during Year-End Activities at DA RFO -5 under 2019 Corn FPMA | Finance Div. FPMA Supermarket)
Supply and Delivery of 1,424 liter Organic Foliar Fertilizer for
AAD VP 2019 SAAD 890,000.00 f d
distribution to farmers under 2019 SAAD S S 0195 orawar
LOT 1 — Catering Services; LOT 2 — Van Rental, & LOT 3 — 28 kgs . .
(0] t 2019 Rice-
African Night Crawler for use during the conduct of training on g?\:;i:nns SvP FPM,I:e 168,500.00 cancelled
Vermi culture & Composting
Supply a'nd delivery of 2 units of Compact Brown Rice mill for Opf'er'at'lons VP 2019 Rice 610,000.00 600,000.00 awarded tcf Brixton Construction
use of Rice Program Division and Industrial Supply Corp
Labor and m'aterlfals for the Construction of Bagadion Canal, Opr'er'at'lons VP 2019 Rice 800,000.00 796,837.98 awarded to Magda Construction
Brgy. Bagadion, Libmanan, Cam. Sur Division and Supply
(195,602.00) awarded to:
LOT 1 —One Set Desktop Computer (#41,000.00); Budget, Cash, svp 2019 Corn, 41,000.00 38,500.00 RFK General Merchandise
RAED PSS Lives, ILD
LOT 2 — Office Supplies and Equipment (#154,602.00) use at .
154,602.00 .
Various Offices in DA REO 5 , 131,905.00 3GX Computers & IT Solutions
Supply and deli f Agricultural lies fi t DA-AES
upply and de |veryo‘ gricultural supplies for use a AES VP 2019 Corn 211,025.00 211,025.00 for award
under 2019 Corn Project
Food and Accommodation for Stakeholders Consultation
Meeting on Tradmonal Corr.w Germplasm '|c'1ent|f|cat|on of Research VP 2020 DA-BAR 120,000.00 120,000.00 awarded to Macagang Business
Valuable Traits Base on Variety Acceptability Index under C-Guard Center

CGUARD R&D Project
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Supply and delivery of : (461,425.00)
Lot 1- ded to FE Lee Sportsb
Lot 1 - Various supplies and 2019 DA-BAR 398,850.00 395,850.00 Ot 1 -awarded 1o FE Lee Sportsbar
RDPTC- i and Restaurant
Sorsogon SVP (Garlic) DA-
Lot 2 - Agri supplies for use at RDPTC-Sorsogon under DA ) BAR (PL-480)
€ PP i i g 62,575.00 on post-qua
BAR (PL-480) and DA-BAR (Garlic) projects
Supply and Delivery of : 2019 (167,604.50)
X . DA -BAR
LOT 1 — Office Supplies (#58,504.50) 58,504.50 58,504.50 on post-qua
(CPAR 2019)
CNLRRS SVP DA — BAR
LOT 2 — Agricultural Supplies (#30,000.00) 30,000.00 29,900.00 on post-qua
(SR 2019)
LOT 3 —Gasoline Fuel & Oil (#79,100.00) 79,100.00 79,100.00 on post-qua
2020 o
Catering Services for the Quick Response Team — ASF Task : Livestock 195,000.00 Jeanine's Eatery
; Operations Emergency lvestoc
Force Command and Action Center for the Control and . 767,000.00
. . . Division Procurement
Surveillance of ASF in the Region (Lot 1 to Lot 6) 104.000.00 Andals Barrio Fiesta
Various Kits and equipment for the quick Response Team to Op_er_at_lons Emergency Various Funds 930,910.00 930,910.00 awarded to RNM Agro Industrl_al
ASF Division Procurement Supply and General Merchandise
Various Projects under Typhoon Ursula: (9,436,386.00) awarded to:
| li f 55 h F hick h
S%,lppyand de |very? 55 heads Free rangec'JC icken, 5 heads 362,500.00 362,324.00 Jadeco Farms
Piglet, 27 heads Native Does and 1 Head heifer
Supply and delivery of 147 bags Hybrid Palay Seeds 735,000.00 735,000.00 GMG Agri Farm Products
S I d deli f219 b OPV White C Flint) C
upply and delivery o ags ite Corn (Flint) Corn STO-QRF 525,600.00 525,600.00 GMG Agri Farm Products
Seeds Operations Emergency Typhoon
Division Procurement Ursyupla Fund
Supply and delivery of 1,915 bags of Urea Fertilizer 2,298,000.00 2,298,000.00 GMG Agri Farm Products
Supply and delivery of: (2,970,886.00) awarded to:
Lot 1 - 1,000 packets Pechay and 1,021 pouch Eggplant 122,386.00 122,386.00 Al Trading
Lot 2 - Garden tools: Hoe. Rake, Shovel & Sprinkler 1,948,500.00 1,948,500.00 GMG Agri Farm Products
Lot 3 - Grafted Mango - 12,000 pcs 900,000.00 900,000.00 GMG Agri Farm Products
Operations Emergenc STO-QRF
Supply and delivery of assorted antibiotics and vitamins p' X ,I gency Typhoon 2,544,400.00 2,544,400.00 Gate Agrivet
Division Procurement Ursula Fund
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applicable)
Various projects under ALPAS awarded to:
Supply and delvery of 229 units wheel borrow (all steel and 2020 SAAD
durable) for distribution to SAAD beneficiaries for vegetable (Bayanihan 572,500.00 572,500.00 GMG Agri Farm Products
production establishment Act)
Supply and delivery of assorted vegetable seeds for veegtable Operations Emergency 2020 SAAD
production establishment (eggplant, tomato, squash and Division Procurement (Bayanihan 425,975.00 425,975.00 Al) Trading
pechay) Act)
. . o 2020 SAAD
Supply and ('ie?hv'ery of 180 rolls plastic mglch for d|§tr|but|on to (Bayanihan 450,000.00 450,000.00 GMG Agri Farm Products
SAAD beneficiaries for vegetable production establishment Act)
Supply and delivery of 27,300 pcs. Cassava Stalks for the .
(0] t E 2020 SAAD
implementation under FY 2020 SAAD Corn Program as ALPAS COVID- pt?ré.lons mergency 273,000.00 273,000.00 Greenworld Agri Farm Center
Division Procurement Corn
19 Response
Supply and delivery of the following: (6,597,500.00) awarded to:
Lot 1 - 3,175 heads Free ranged Chicken 1,587,500.00 1,428,750.00 Dagooc Farm
Lot 2 - 2,860 heads Mallard Ducks 2020 SAAD 1,144,000.00 1,001,000.00 Dagooc Farm
X Operations Emergency .
Lot 3 - 78 heads Native Does . (Bayanihan 624,000.00 624,000.00 Moraleda Farm
Division Procurement
Lot 4 - 26 heads Upgraded Bucks Act) 650,000.00 650,000.00 Moraleda Farm
Lot 5 - 432 heads Piglet for use under 2020 SAAD-
Livestock and in support to ALPAS Prograsm of DA 5 due 2,592,000.00 2,592,000.00 Moraleda Farm
to COVID 19
| li f 1 Hybrid Pal for th
.Supp ly and dfe |very<_J 53,3. 3 bags y.brld alay Seeds for the (266,565,000.00) awarded to:
implementation of Rice resiliency Project under ALPAS
Lot 1 - 10,000 bags NSIC Rc540H 50,000,000.00 50,000,000.00 SL Agritech
Lot 2 - 3,155 bags NSIC Rc376H 15,775,000.00 15,771,845.00 Jedeco Trading
Lot 3 - 1,762 bags NSIC Rc234H 8,815,000.00 8,813,237.00 Jedeco Trading
Operations Emergency 2020 Rice -
Lot 4 - 8,535 bags NSIC (2013)/ NSIC Rc548H (2018) Division Procurement 42,675,000.00 42,666,465.00 Jedeco Trading
Lot 5 - NSIC Rc410H (2015)/ NSIC Rc524H (2018)/ NSIC R
° c410H (2015)/ c524H (2018)/ ¢ 42,675,000.00 42,666,465.00 Jedeco Trading
494H (2017)
Lot 6 - NSIC Rc176H 53,315,000.00 38,032,392.00 Right Agri (7,608 bags only)
Lot 7 - NSIC Rc350H 27,400,000.00 26,852,000.00 Seedworks
Lot 8 - NSIC Rc236H 15,910,000.00 15,591,800.00 Seedworks
Lot 9 - NSIC Rc260H 10,000,000.00 9,800,000.00 Seedworks
" > .
Sl./pply and delivery of 6,962 bags Hybrid Palay seeds under (34,810,000.00) awarded to:
Rice Program
Lot 1 - 2,089 bags NSIC Rc314H 10,445,000.00 10,442,911.00 Jedeco Trading
Lot 2 - 1,393 bags NSIC Rc234H Operations Emergency 2020 Rice 6,965,000.00 6,963,607.00 Jedeco Trading
Division Procurement
Lot 3 - 1,392 bags NSIC Rc350H 6,960,000.00 6,820,800.00 Seedworks
Lot 4 - 696 bags NSIC Rc236H 3,480,000.00 3,410,400.00 Seedworks
Lot 5 - 1,392 bags NSIC Rc540H 6,960,000.00 6,960,000.00 SL Agritech
Supply and delivery of various agricultural supplies for use in .
R . Operations Emergency . . .
10 hectare Commercial (ALPAS COVID) under the Rice . 2020 Rice 225,330.00 225,330.00 Agro Industriya Trading
R . Division Procurement
Production Project at CBES
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ABC (PhP) (Php) Date of Receipt of Invitation Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | of Bids n Qual | Acceptance (if | the APP)
applicable)
Supply and delivery of Hybrid Palay seeds: (15,275,000.00) awarded to:
Operations Emergency .
Lot 1-1,751 b NSIC Rc314H (2013)/ NSIC Rc548H
(;018) 1127 bags c314H (2013)/ ¢ Division Procurement 2020 Rice 8,755,000.00 8,753,249.00 Jedeco Trading
Lot 2 - 1,304 bags NSIC Rc236H 6,520,000.00 6,389,600.00 Seedworks Philippines Inc.
Various procurement of Organic Agriculture Program for the
implementation and efficient delivery of appropriate (2,415,000.00)
interventions for ALPAS project
Supply, delivery & installation of air-vent greenhouse
with anteroom for distribution to the cooperators of the 500,000.00 498,000.00 G.G. Buenaagua Agri machineries
OAP
X X K Emergency 2020 Organic X X
AMAD
Supply and delivery of Brush cutter for impelemntation of Procurement Agriculture 40,000.00 36,200.00 awarc{ed 'Fo GRJC Agri Industrial
2020 OAP Machineries
Supply and delivery of Starter Kit for the Training and
Training related events conducted to enhance the
knowledge and skills of participants in support to ALPAS 1,875,000.00 1,874,970.00 awarded to Gukenza Farm Supply
(garden tools, seedling trays, bolo, hand trowels, hand
sprayer, rake, plastic crates, native chicken)
Supply and delivery of OPV White Corn Seeds, Conventional
Yellow Hybrid Corn Seeds and JM Hybrid Corn Seeds in (21,595,000.00) (21,582,950.00) awarded to:
support to ALPAS for COVID 19 in Bicol
Lot 1 - 2,050 bags OPV White Corn seeds (PSB Cn93-27) 4,100,000.00 4,097,950.00 Miracle Hybrid Seeds
Lot 2 - 600 bags C tional Yellow Hybrid Corn Seed
(;sm N cigls“()’nve” fonal Yeflow Hybrid Lorn Seeds 1,500,000.00 1,500,000.00 Asian Hybrid Seed Technology Inc.
Lot 3 - 748 bags Conventional Yellow Hybrid Corn Seeds (:)Flgie\:iastilc)()nr]S Pfcr:lil;ien:g\t 2020 Corn
2,992,000.00 2,992,000.00 Tradi
(NSIC 2019 Cn317) Jedeco Trading
Lot 4 - 1,000 bags GM Hybrid Corn Seeds (NSIC 2018 5,000,000.00 4,995,000.00 Jedeco Trading
GMcn 49)
Lot 5 - 1,001 bags GM Hybrid C Seeds (NSIC 2018
ot 5 - 1,001 bags GM Hybrid Corn Seeds ( 3,003,000.00 3,003,000.00 Asian Hybrid Seed Technology Inc.
GMcn 57)
L -1 i 201
ot 6 - 1,000 bags GM Hybrid Corn Seeds (NSIC 2018 5,000,000.00 4,995,000.00 Jedeco Trading
GMcn 44)
Sgpply a‘nd qel|very of 190 kgs. Yellow sweet corn seeds for Opt?réF|ons Emergency 2020 Corn 389,500.00 Cancelled
distribution in support to ALPAS Division Procurement
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
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Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Supply and Delivery of Various Agricultural Supplies under Corn
Program to Support Ahon Lahat Pagkain Sapat (ALPAS) Plant, (1,212,400.00) (1,212,400.00) awarded to:
Plant, Plant, Project
LOT 1 — Grain Sorghum Seeds Operations Emergency 2020 Corn 79,200.00 79,200.00 GB Enterprise & Plant Nursery
Division Procurement
LOT 2 —Fertilizer 988,200.00 988,200.00 GMG Agri Farm Product
LOT 3 — Herbicide / Insecticide 143,000.00 143,000.00 GMG Agri Farm Product
LOT 4 —Straw Tie 2,000.00 2,000.00 GMG Agri Farm Product
ly and Deli f Vari lies i t to Plant ti E
Supply and Delivery of Various Supplies in Support to Plant, Operations mergency 2020 HVCDP 1,341,000.00 1,341,000.00 awarded to: All Trading
Plant, Plant Program and ALPAS Division Procurement
Assorted vegetable seeds and garden tools for vegetable Opt?rét.|ons Emergency 2020 HVCDP 2.226,740.00 2.226,740.00 awarded to Al Trading
enhancement program under 2020 HVCDP Division Procurement
SuppIY e-md Delivery of Various Organic Fertilizer and Opt?rét.|ons Emergency 2020 HVCDP 410,125.00 410,125.00 awarded to Enviro Scope Synergy, Ir
Insecticide Division Procurement
Agricultural machineries and equipment under 2020 HVCDP (2,782,750.00) awarded to:
I;)t 1-320 pcs. Knapsack Sprayer and 9 units Power Operations rereenc 1,466,000.00 1,457,000.00 IGRJC Agri Industrial Machineries
—— i i i FIf))ivision Procurime\r:t 2020 HVCDP - i 1 i
Lot 2 - 200 units Fermentation Box and 289 pcs. Plastic 616,750.00 616,750.00 Santinel Plastic Manufacturing
crates Corp.
Design 360 Engi i d
Lot 3 - Two (2) units Multi-commaodity solar tunnel dryer 700,000.00 690,000.00 eS|gn‘ X ngineering an
Advertising
Supply and delivery of laboratory equipment and ASF Test Kit ILD Emergency 2020 STO-ILD 195,000.00 195,000.00 a\'/varded'to Britzkrieg Animal
for use of RADDL Procurement Diagnostic Center
Supply and de'livery'for PCR Reagents for use in African Swine (999,087.00)
Fever (ASF) Diagnosis
awarded to Lifeline Diagnostic
Lot 1-PCR Reagents 764,600.00 764,600.00 Supply
Emergency
ILD 2020 STO-ILD
Lot 2 - Ethanol Procurement 4,800.00 no bid, failure
Lot 3 - 1 bottle QIAmp Viral RNA Mini Kit 106,625.00 106,635.00 awarded to Golden Bat Far East
Lot 4 - Reagents 69,000.00 67,965.00 awarded to Medical System Inc.
Lot 5 - Kits for ASF 54,062.00 54,062.00 awarded to Diamed Enterprise
O ti E 2020 FPMA - ded to Bio Rae Di ti
30 units Rapid Testing Kits for COVID perations mergency ' 390,000.00 390,000.00 awarded o Blo Rae Diagnostic
Division Procurement Rice Supplies
A ted tabl ds for Ahon Lahat, Pagkain Sapat O ti E 2020 STO-
ssorted vegetable seeds for Ahon Lahat, Pagkain Sapa ptﬁa}ons mergency 339,985.00 339,985.00 awarded to: Al Trading
(ALPAS) under 2020 AMIA Division Procurement AMIA
. Operations Emergency CALAMITY .
2 201 1,1 X 1,150, A
Supply & delivery of 230 bags NSIC 2018 GMCn 48 Division Procurement FUND -TISOY ,150,000.00 50,000.00 Jedeco Trading
Repair of Multi Commodity Solar Type Dryer (MCSTD); Location: Iriga . Typhoon . . .
E D E
City, Camarines Sur; Camalig Albay; Virac Catanduanes for Tisoy Og,er?t,lons P mergencyt Tisoy Rehab 750,000.00 735,000.00 A35|g2_3,60 ngineering and
rehabilitation Program under HVCDP Ivision rocuremen Program vertising
Supply and Deli f 49,078 bags Urea fertilizer for distribution t Operations Emergenc CALAMITY
uppy ane betivery of 99,97 hags rea fertilzer for distribution to perat gency FUND -TISOY 58,893,600.00 49,078,000.00 La Filipina Uy Gongco Corp
affected farmers of Typhoon Tisoy Division Procurement (Rice)
ice
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(PhP) (Php) P vitatt Remarks
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Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Supply and Deli f 12,866 Liters Plant Growth enh f Operations Emergenc CALAMITY Jr. Jiro Erica Acufia Agriventures
upply anc Dellvery of 12,866 Hiters Plant Growth enhancer for perat gency FUND -TISOY 9,007,600.00 9,007,600.00 : g
distribution to affected Farmers of Typhoon Tisoy Division Procurement (Rice) Company
ice
Supply and Deli f 12,866 liters foliar Fertilizer for distribution t Operations Emergenc CALAMITY
upply and bellvery of 12,866 iters foliar Fertilizer for distribution to | - Gperat gency FUND -TISOY 9,007,600.00 8,750,240.00 Global Green Organic Fertilizer Inc.
affected farmers of Typhoon Tisoy Division Procurement (Rice)
ice
. CALAMITY
. X Operations Emergency X
Supply and Delivery of 3,861 bags of Calcium Carbonate (CaCO3) . FUND -TISOY 1,930,500.00 1,930,500.00 GB Enterprises and Plant Nursery
Division Procurement .
(Rice)
Supply and Delivery of: (26,643,500.00) (26,627,000.00)
LOT 1-2,436 hds Ducks (£1,218,000.00); 1,218,000.00 1,218,000.00 Dagooc Farm
LOT 2-13,507 hds Free Ranged Chicken (£6,753,500.00); 6,753,500.00 6,753,500.00 Dagooc Farm
. CALAMITY
Operations Emergency
LOT 3 - 151 hds Draft Animal (Caraheifer) (£5,285,000.00); Division Procurement | FUND -TISOY 5,285,000.00 5,277,450.00 Jadeco Farms
(Livestock)
LOT 4 - 1,187 Piglet (#7,122,000.00); 7,122,000.00 7,122,000.00 Moraleda Farms
LOT 5-179 Heifer (#6,265,000.00) for use under Tisoy
Rehabilitation (2nd Tranche) Livestock and Poultry Program 6,265,000.00 6,256,050.00 Jadeco Farms
Supply and Delivery of: Assorted Drugs (Antibiotics and Vitamins) for . CALAMITY
) I . Operations Emergency ) )
use under Tisoy Rehabilitation (2nd Tranche) Livestock and Poultry . FUND -TISOY 1,533,675.00 1,533,675.00 Gate Agrivet Trading Co.
Division Procurement .
Program (Livestock)
Supply and Delivery of 1,996 bottles disinfectants and 1,452 gallons . CALAMITY
- ] I Operations |Emergency ) )
disinfectants for use under Tisoy Rehabilitation (2nd Tranche) . FUND -TISOY 6,316,000.00 6,316,000.00 Gate Agrivet Trading Co.
R Division Procurement .
Livestock and Poultry Program (Livestock)
Supply and Delivery of: (4,794,000.00)
396 bags Chicken Grower Feeds (50kgs) (#594,000.00); 594,000.00
(o] ti E CALAMITY RNM Agro/ Industrial G |
1,500 bags Chicken Layer Crumble (50kgs) (#2,250,000.00); p'er'a'lons mergency FUND -TISOY 2,250,000.00 4,762,040.00 gro' ndustrial Genera
Division Procurement i Merchandise
(Livestock)
1,300 bags Duck Layer Pellet feeds (50kgs) (#1,950,000.00) for use
under Tisoy Rehabilitation (2nd Tranche) Livestock and Poultry 1,950,000.00
Program
(3,000,000.00) (2,999,856.02)
l.:l'l'oé(-) zce)ga(;o(;l)i‘tation of Manapao Swip at Minalabac, Cam Sur Overations Emereenc CALAMITY 1,000,000.00 999,396.32
o p' . gency FUND -TISOY Lahdeth Construction and Supply
Division Procurement
LOT 2 — Rehabilitation of Baduya SWIP at Milaor, Cam Sur (Infra)
(#2,000,000.00) for implementation under Typhoon Tisoy 2,000,000.00 1,999,959.70

Rehabilitation Program
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(2,500,000.00) (2,498,667.88)
LOT 1 - Rehabilitation of Feed Bodega at Albay Experiment Station
(AES) Buang, Tabaco City (#1,000,000.00); CALAMITY 1,000,000.00 999,644.34
litati § ; 0] ti E
LOT 2 - Rehabilitation of Sheep House at Albay Experiment Station p?ré'ons mergency FUND -TISOY 1.000.000.00 999 466.24 Delpar Construction and Supplies
(AES) Buang, Tabaco City (#1,000,000.00); Division Procurement (Infra) M ’
!_ot 3- RehaF) of goat House at AI?S, Buang Tlalbaclo (#500,000.00) for 500,000.00 499,557.30
implementation under Typhoon Tisoy Rehabilitation Program
. CALAMITY
. ) o Operations Emergency _ '
Repair of DA Drainage System DA RFO-5, San Agustin Pili, Cam Sur . FUND -TISOY 18,000,000.00 17,989,459.40 ALXM Construction & Dev't Corp.
Division Procurement
(Infra)
Rehabilitation of Albay Breeding Station (ABS) native Pig Shed a . CALAMITY
X . . Operations |Emergency .
Cabangan Camalig, Albay for Implementation under Typhoon Tisoy . FUND -TISOY 1,000,000.00 998,882.76 J-Marbela Construction & Supply
S Division Procurement
Rehabilitation Program (Infra)
Repair of Production Facilities: (1,500,000.00) (1,497,908.54)
- i i ili ; CALAMITY
LOT 1 - Repair of Cacao Processing Facility (& 1,000,000.00); Operations Emergency NG TiSoy 1,000,000.00 998,998.00 Golden Tiller Construction &
Division Procurement (Infra) Supply
LOT 2 — Repair of Rootcrop Processing Facility (#500,000.00) for
Tisoy rehabilitation Program under HVCDP >00,000.00 498,910.54
Supply, and delivery of assorted vegetable seeds for distribution to Operations Emergency . .
B B AJJ Trad
farmers for Rehab and Food availability Accessibility for ALPAS Division Procurement Tisoy QRF 6:250,000.00 6:250,000.00 racine
Supply and delivery of 6,474 heads Native Chicken (Free Ranged) Operations Emergency X
. B D: F
Project of Livestock and Poultry Program for ALPAS Division Procurement Tisoy QRF 2,589,600.00 2,589,600.00 agooc Farm
Supply and Delivery of 7,197 IltAers Foliar Fertilizer for distribution to Op?r'at'lons public Bidding Tisoy QRF 5,037,900.00 for bidding on July 13
affected farmers of Typhoon Tisoy Division
Supply and Delivery of 7,197 packs of Plant Growth Enhancer for Operations L . -
distribution to affected farmers of Typhoon Tisoy Division Public Bidding Tisoy QRF 5,037,900.00 for bidding on July 13
Supply and delivery of: (1,250,000.00)
(Lot 1) 2 units Leaves/Fruit Dehydrator (520,000.00)
Cancelled
(Lot 2) 3 units Vermi Tea Brewer (with Testing) OAP Two-failed Bidding | 2020 OAP (30,000.00) For Re-PR; procured under Small
Value Procurement
(Lot 3) 5 units Pump & Engine Set (STW)(with installation) (700,000.00) Cancelled; procured under Small
under 2020 OAP Value Procurement
Lot 3 - Supply and delivery of 17 units Palay Seed Cleaner Operations Two-failed Bidding 2020 Rice (1,190,000.00) Post-disqualified; failure
Supply and delivery of Lot 2 - 85 bags Conventional Hybrid
PRl v & v Operations | Two-failed Bidding | 2020 SAAD 297,500.00 297,500.00 All Trading

Yellow Corn Seeds
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2nd invitation - Supply of diesel for the ff: (420,000.00)
Lot 2 - 3,060.11 liters Diesel in Sorsogon 140,000.00
Lot 3 - 3,060.11 liters Diesel in Catanduanes Operations Two-failed Bidding 2020 SAAD 140,000.00 for award
Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon, 140,000.00
Catanduanes and masbate for FY 2020
Dlrect' Contracting for the repair of CFX96 Real time PCR ILD Direct Contracting 2020 ILD 1,037,728.00 1,037,728.00 awarfied to Lifeline Diagnostics
Machine at RADDL Supplies Inc.
awarded to Medical Test System,
Supply and Delivery of One Step RT-PCR kit 100 reactions RADDL-ILD Direct Contracting 2020 ILD 45,310.00 45,310.00 Inc ¥
Electrical service connection for Philmech Building, Plant RAED, i i
Direct Contract 2020 AFESA 148,203.70 148,203.70 to CASURECO Il
Genetic Resource Facility, RAED Building and Farmers Hall Research rect Lontracting 020 S awarded to CASURECO
Hiring of Consultancy Services: (Individual Consultant) (1,728,000.00) awarded to:
1 - Financial Analyst 504,000.00 504,000.00 Danica Mae Abad (Financial
Analyst)
1 - Admin Officer Il PRDP Shopping PRDP 2020 360,000.00 360,000.00 Rommel Leandro Lavapie (Admin
Officer 1)
1 - Cash Clerk 288,000.00 288,000.00 Jay Lorenz Santillan (cash Clerk)
1 - Admin Aide 216,000.00 216,000.00 Joyce Aranzo (Admin Aide)
1 - Project Development Associate (360,000.00) cancelled
(87,250.00)
Lot 1 - Food and accomodation (81,250.00) cancelled
PRDP Shopping PRDP 2020
Lot 2 - Van rental during the ?on}iuct of Rt'egi'onal Project (6,000.00) cancelled
Advisory Board (RPAB) Meeting in Legaspi City
Organic awarded to GRIC Agri Inustrial
Supply and delivery of 3 units Agri Waste Shredder Machine Agriculture SvP 2020 OAP 315,000.00 309,000.00 Machineries g
Program
(244,910.00)
LOT 1-Food and Accommaodation (£225,000.00); Organic (225,000.00) cancelled
Agriculture SVP 2020 OAP
LOT 2 —Supplies/ Materials and Training Kits (819,910.00) for Program
the conduct of Competency Training on Organic Agriculture (19,910.00) cancelled
(NC Il) under FY 2020 OAP
Supply and delivery of 1 unit Vacuum Sealer for distribution to Organic awarded to MVRN Agri
ppIy an M e ol Agriculture SvP 2020 OAP 75,000.00 73,400.00 fedt gri
the recipients/ cooperators of the Organic Agriculture Program Program Machineries and Enterprises
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Catering Services for: (351,000.00) awarded to:
LOT 1 — Albay (#58,500.00); 58,500.00 48,750.00 Ballarbare Catering Services
LOT 2 - Cam Norte (P58,500.00) 58,500.00 36,400.00 Jeanine's Eatery
LOT 3 — Cam Sur (58,500.00); Organic - -
Agriculture SvpP 2020 OAP 58,500.00 35,750.00 Ballarbare Catering Services
Program .
LOT 4 — Catanduanes (#58,500.00); 58,500.00 48,750.00 Quenn Maricel Inn
LOT 5 — Masbate (£58,500.00); 58,500.00 52,000.00 Circle E Lodge and Restaurant
LOTE?—Sorsogon (958,5_00.00) for the conduct of 58,500.00 55,900.00 Una Pizzeria
Training on Organic Agriculture under FY 2020 OAP
(75,000.00) awarded to:
T K Organic K
LOT 1-Food and Accommodation in Naga City Agriculture svp 2020 OAP 45,000.00 45,000.00 Robiedo Inc.
- i itori i Program
LOT‘ 2 Van Rental During !\/Iomt'ormg of Organic 3rd Party 30,000.00 26,750.00 AOL Travel and Tours
certified Farm under Organic Agriculture
Lak_:»orand Materials for Repair / Improvement of Bio-Organic CNLRRS svp 2020 OAP 200,000.00 for award
building at DA-CNLRRS
ded to Allan Justine G |
Various supplies for the conduct of KADIWA ni Ani at Kita Organic SVP 2020 OAP 263,455.00 263,448.00 awarce ? an‘ustine benera
Merchandise
Supply and delivery of: (530,000.00) (528,750.00)
ded to GRIC Agri Inustrial
Pump & Engine Set (STW) and 0AP svp 2020 OAP 500,000.00 498,750.00 awarded to griinustria
Machineries
Vermi Tea Brewer 30,000.00 30,000.00
Printi f DA — RFUS5 Broch Fl Nati hick Vi i h illa Printing P
rlntlng o U5 Brochure/Flyer Native Chicken, Vermi RAFIS svp 2020 OAP 137,000.00 69,600.00 S arml' :'a rinting Press and
Cast. Itik Advertising
Supply and Delivery of Garden Tools under OAP Organic SVP 2020 OAP 300,200.00 294,500.00 GMG Agri Farm Center
Su!:)ply and delivery of 1 unit Grinder/ Pulverizer for Herbs and oAP Svp 2020 OAP 42,500.00 42,500.00 awarded to Tropics Agro Industries
Spices for Implementation under 2020 OAP Inc.
Supply and Delivery of : (275,524.60) (272,814.00)
LOT 1 - Office Supplies (#201,017.10) 2020 MDS/ 201,017.10 199,414.00 awarded to Allan Justine General
AMAD & OAP SvP .
LOT 2 —Other S lies&M ials (P74,507.50) f OAP Merchandise
— Other Supplies aterials ,507. or use
74,507.50 .
of AMAD & OAP ’ 73,400.00
Supply and Delivery of: (453,000.00)
LOT 1 — Regular Milled Rice (#285,000.00); 285,000.00
Organic SvpP 2020 MDS for award
!_OT 2- Var|o'us Supplies (#168,000.00) f(')l‘ use in the 168,000.00
implementation of Enchanced KADIWA ni ANI AT KITA
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
1st Q%Jarter HVCDP Reglf)nal Agricultural Extension Workers (767,900.00)
Meeting & Implementation Workshop
Lot 1 - Food and accomodation in Naga City 525,000.00
Lot 2 - Van rental Operations SVP 2020 HVCDP 140,000.00 cancelled
Lot 3 - Workshop Kits 22,900.00
Lot 4 - Advocacy Shirt 80,000.00
Vari Traini for 202 HVCDP at C: Alb d
arious Trainings for 2020 under at Cam Sur, ay an (840,361.00) awarded to:
Catanduanes
LOT 1 - Food and Accommodation Cam Sur 155,475.00 151,650.00 Regal Plaza Hotel
LOT 2 —Food and Accommodation Albay i 102,650.00 102,650.00 La Venezia Hotel
Operations SVP 2020 HVCDP
LOT 3 — Food and Accommodation Catanduanes 58,250.00 58,250.00 Rakdell Inn
LOT 4 — Assorted Various Office Supplies 451,986.00 321,532.00 Boning's Trading
LOT 5-Van Rental 72,000.00 64,100.00 AOL Travel and Tours
Conduct National Program Management Training:
Fun'damentals, Process Flow Process Improvemgnts for o (993,985.00)
Projects Implemeners for HVCDP & Rural Credit in Coordination
with other Banner Programs
i Operations SVP 2020 HVCDP Cancelled
Lot 1 - Food and accomodation 796,250.00
Lot 2 - Van rental (108,000.00)
Lot 3 - Training Kits and Other Office Supplies 89,735.00
Van Rental for use during the conduct of National Program
Management Training re: Fundamentals, Process Flow & .
R Operations SvP 2020 HVCDP 108,000.00 cancelled
Process Improvements for Project Implementers of HVCDP &
Rural Credit in Coordination with the other Banner Programs
Office Supplies & Equipment (193,600.00) awarded to:
Lot 1 - 3 units CPU, 3 units Printer and 7 units Power Bank| Operations SVP 2020 HVCDP 93,600.00 93,450.00 Pronce Computer Services
Bri . .
Lot 2 - 5 units Mini Chainsaw 100,000.00 99,440.00 rixton Construction & Industrial

Supply
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Catering Services During the Series of Meetings re:
Planning and Monitoring for Malunggay Production Project in Operations SVP 2020 HVCDP 78,750.00 54,425.00 awarded to MAF Coop
Bicol Region
Various catering servcies: (493,700.00)
Lot 1 - Establishing Pili Nursery, Orchard & Plantation 156,000.00
Lot 2 - Meals during HVCDP Regular Meetings Operations svp 2020 HVCDP 110,500.00 cancelled
Lot 3 - Training on Vegetbale and Legume Production 127,800.00
L(.)t‘4-- Various Meeting of HVCDP coordinator with 99,400.00
Divisions & FOD Banner Programs
(188,000.00)
LOT 1 - Catering Services Cam Sur (#90,000.00); 90,000.00 66,400.00 awarded to Jeanine's Eatery
Operations SvP 2020 HVCDP
LOT 2 —Food and Accommodation in Sorsogon (#98,000.00)
for use during the Training on Establishing Pili Nursery, Orchard 98,000.00 98,000.00 awarded to Casa Feliz
& Plantation under 2020 HVCDP
Cateri‘ng services-for 7 batches - 40 pax/ batc.h for the conduct Operations Svp 2020 HVCDP 99,400.00 91,000.00 awarded to Ballarbare catering
of Series of Meetings for Vegetable Growers in Albay services
Supply, deli d installati f Pre-Fabricated N d
upply, delivery an _ installa |o_n o _rg _a r|c? e_ ursery an _ awarded to G.G. Buanaagua
Pathway Shade at Field Operation Division Building under Operations SVP 2020 HVCDP 245,000.00 244,000.00 Enterorise
HVCDP 2020 i
Supply and delivery of various supplies: (46,596.00) (46,596.00)
- . ded to RFK G |
Lot 1- Agricultural supplies Operations SVp 2020 HVCDP 26,392.00 26,392.00 i/l\/\;;hzndie enera
Lot2 - Suppl|es-for use at Tissue Culture Project & Cut 20,204.00 20,204.00
Flower Production
Printing of DA RFO 5 Flyers (170,000.00)
- - awarded to Prime Digital Print
Lot 1 - Umasenso Newsletter for Two Quarters (Jan-June RAFIS svp 2020 HVCDP 130,000.00 170,000.00 g
2020) Center
Lot 2 - Pa'grehlstro ng P?g—?arl ng Makinarya at Gamit 40,000.00
Pang Agrikultura/ Pangingisda
Supply and delivery of office supplies for use at HVCDP Operations SVP 2020 HVCDP 100,000.00 76,406.15 Boning's Trading
SUPPLY AND DELIVERY OF VARIOUS OFFICE
202 D 99,582.50 1,568. Boning' i
SUPPLIES FOR USE AT RAFIS OFFICE RAFIS SVP 020 HVCDP 91,568.75 awarded to Boning's Trading
Repair of Seed Bodega at DA CNLRRS, Daet, Cam Norte CNLRRS SVP 2020 HVCDP 280,000.00 on post-qua

Page 60 of 94




Procurement Program/ Project

PMO/End-
User

Mode of
Procurement

Source of
Funds

ABC (PhP)

Contract Cost
(Php)

Total

Total

List of Invited
Observers

Date of Receipt of Invitation

Pre-bid
Conf

Eligibility
Check

Sub/ Open
of Bids

Bid
Evaluatio
n

Post
Qual

Delivery/
Completion/
Acceptance (if
applicable)

Remarks
(Explaining
changes from
the APP)

Status/ Creditor

SUPPLY AND DELIVERY OF VARIOUS SUPPLIES

FOR USE AT REGIONAL CROP PROTECTION CENTER (RCPC) FOR
THE PRODUCTION OF

EARWIG

RCPC

SVP

2020 HVCDP

54,820.00

on post-qua

Supply and delivery of tires of various vehicle for use at ORED

ORED

SVP

2020 HVCDP

(99,600.00)

bidder ineligible, failure; for
change of amount; cancelled

FULL BOARD CATERING SERVICES FOR 70 PAX FOR THREE DAYS
FOR THE UPDATING OF CORN CLUSTER DEVELOPMENT PLAN
AND CRAFTING OF CORN AND CASSAVA ROADMAP AT
MASBATE PROVINCE, PSA AND DA R-5 UNDER 2020 CORN
PROGRAM

Operations

SVP

2020 Corn

(147,000.00)

No bidder, failure

CATERING SERVICES (FULL BOARD) IN MASBATE FOR THE
UPDATING OF CORN CLUSTER DEVELOPMENT PLAN AND
CRAFTING OF CORN AND CASSAVA ROADMAP UNDER 2020
CORN PROGRAM

Operations

SVP

2020 Corn

147,000.00

No bidder, failure

CATERING SERVICES FOR 50 PAX(INCLUSIVE OF AM/PM SNACKS
AND LUNCH) FOR FOUR BATCHES CY 2020 FOR

CORN PROGRAM REGIONAL TECHNICAL WORKING GROUP
MEETING AT DA R-5 UNDER 2020 CORN PROGRAM

Operations

SVP

2020 Corn

70,000.00

47,174.00

awarded to CamSur MPC

Catering Services for Training on Sorghum Production:

LOT 1 - Catering Services (£35,500.00);

LOT 2 -Van Rental (#10,000.00);

LOT 3 — Agricultural Supplies (#55,500.00)

Operations

SVP

2020 Corn

(101,000.00)

awarded to:

35,500.00

30,500.00

Lot 1 - MAF Coop

10,000.00

9,300.00

Lot 2 - AOL Travel & Tours

55,500.00

51,300.00

Lot 3 - Agro Industriya

PRINTING OF DA-RFO 5 BROCHURE ON MGA KAKNIN MULA
SA KAMOTENG KAHOY; DA RFO-5 FLYER ON AFLATOXIN; DA
RFO-5 BROCHURE ON FAW

SURVEILLANCE AND MANAGEMENT PROTOCOL AND PRINTING
OF FLYER EARWIG FOR DISTRIBUTION

TO FARMERS AND TARGET CLIENTS

Operations

SVP

2020 Corn

139,300.00

139,300.00

Sharmilla Printing Press

SUPPLY AND DELIVERY OF SIX (6) UNITS RECHARGEABLE MIST
FAN WITH EMERGENCY LIGHT, 10 inch mist fan FOR USE AT
THE CASH UNIT

Cash Unit

SVP

2020 Corn

49,200.00

49,200.00

RFK General Merchandise

CATERING SERVICES (FULL BOARD) WITH ACCOMMODATION IN
MASBATE FOR TRAINING ON OPEN POLLINATED VARIETY (OPV)
CORN SEED PRODUCTION ANDCCERTIFICATION FOR SEED
INSPECTORS AND SEED GROWERS UNDER

2020 CORN PROGRAM

Operations

SVP

2020 Corn

180,000.00

no bidder, failure

Supply and Delivery of 2 units Transformer with complete
Specification

Operations

SvP

2020 Corn

150,000.00

No bidder, failure

Supply and delivery of 13,000 pcs Cassava Stalks

Operations

SvP

2020 Corn

(130,000.00)

no bidder, failure

2nd invitation - Supply and delivery of 13,000 pcs Cassava
Stalks

Operations

SvP

2020 Corn

130,000.00

129,870.00

awarded to Greenworld Agri Farm
Center
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Supply and Delivery of Various Agricultural Supplies for use at
ARDC-Tab SVP 2020 G 90,000.00 t-
Albay Research & Development Center, Tabaco, City abaco orn on post-qua
Supply and delivery of 8 pcs. Tires with Plap & Interior for use
at JM3690 & JM3691 Light Delivery Truck, Hino assigned at MCLD SVP 2020 Corn 60,800.00 60,720.00 RFK General Merchandise
MCLD Masbate
(136,900.00) awarded to:
Lot 1 - Food and accomodation in Catanduanes 50,450.00 50,450.00 Rakdell Inn
Lot 2 - Food and accomodation in Masbate 2020 Quality 50,450.00 44,800.00 Circle E Lodge and Restaurant
Regulatory SVP Control and
Lot 3 - Catering Services in Sorsogon Inspection 30,000.00 29,500.00 La Fhang Resto
Lot 4 - Training kit & tarpaulin for use during the conduct of
Training on Capability Bldg. of Stakeholders for GAP/ PNS 6,000.00 6,000.00 Boning's Trading
under 2020 Regulatory Division
Food and Accommodation (239,440.00) awarded to:
LOT 1 - Albay (March 5-6, 2020) (#56,000.00) 56,000.00 56,000.00 R. Rona Eatery
LOT 2 — Camarines Norte (April 23-24,2020) (#56,000.00) 56,000.00 52,464.00 Candist's Kitchen
LOT 3 —Sorsogon (July 16-17,2020) (#56,000.00) 2020 Quality 56,000.00 56,000.00 Casa Feliz
Regulatory SVP Control and
LOT 4 —Supplies (#48,440.00) Inspection 48,440.00 48,440.00 RFK General Merchandise
LOT 5-Van Rental (#23,000.00) use for Registration and
Licensing of Livestock, Poultry by products Handlers and
Accreditation of transport carriers and seminar on Animal 23,000.00 21,700.00 AOL Travel & Tours

feeds & veterinary drugs and Biologics quality Control
and Safety, animal welfare program under Regulatory
Division
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ABC (PhP) Contract Cost Date of Receipt of Invitation
(Php) P Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Food, Accommodation, Various Supplies, and Van Rental use
for Registration and Licensing of Livestock, Poultry by Product s
Handl.ers and Accred|tat|9n of Transport Cszrrles and Sernmar (643,500.00)
on Animal Feeds & Veterinary Drugs and Biologics Quality
Control and Safety, Animal Welfare Program under Regulatory
Division for CY 2020:
LOT 1 - Albay (March 5-6, 2020) (#56,000.00); 56,000.00 no bidder, failure
LOT 2-C i Norte (April 23-24, 2020 . .
(956,000.;g;?rmes orte (Apri ) 56,000.00 no bidder, failure
LOT 3 —Camarines Sur — District 1 (March 19-20, 2020)
40,000.00 31,600.00 ded to MAF Ci
(£40,000.00); awarded to oop
LOT 4-C i Sur District 5 (May 14-15, 2020 .
(40,000 gg;.annes ur District 5 (May ) 2020 Quality 40,000.00 31,600.00 awarded to MAF Coop
— — Regulatory SVP Control and
LOT 5-C District 3 (J 19, 2020, .
(956,000.gg;;armes istrict 3 (June ) Inspection 56,000.00 52,000.00 awarded to Daddy Cook's Kitchen
LOT 6 - Virac Catand April 16-16, 2020
(sss,ooo.éﬁ)c; atanduanes (Apri ) 68,000.00 68,000.00 awardedd to Rakdell Inn
LOT 7 — Monreal, Masbate (March 10-11, 2020) Awarded to Circle E Lodge &
100,000.00 92,000.00
(#100,000.00); Restaurant
LOT 8 — San Pascual Masbate (May 6-7, 2020) 100,000.00 92,000.00 Awarded to Circle E Lodge &
(£#100,000.00); Restaurant
LOT 9 —Sorsogon (July 16-17, 2020) (#56,000.00); 56,000.00 Failure
LOT 10 — Supplies (#48,500.00); 48,500.00 no bidder, failure
LOT 11— Vehicle Rental (#23,000.00) 23,000.00 no bidder, failure
(173,000.00) awarded to:
LOT 1 — Catering Services during the Regional quick Response
team (RQRT) for Animal Disease & Emergencies consultation 2020 Quality 95,000.00 59,160.00 MAF Coop
Meeting (10 Meetings) (#95,000.00); Regulatory SVP Control and
Inspection
LOT 2 — Consultative Meetings for Animal Health Implementers
78,000.00 71,430.00 CamSur MPC
3 Meetings ($78,000.00) amsur
Catering services during the conduct of monthly meetings of 2020
€ o € ¥ & Regulatory SVP Regulatory/ 199,500.00 163,800.00 awarded to MAF Coop
Regulatory Division for CY 2020 Qcl
(942,300.00)
Lot 1 - Food and accomodation 785,250.00
SAAD SvP 2020 SAAD awarded but cancelled by end-user
Lot 2 - Van rental 122,400.00
Lot 3 - Training supplies for the conduct of 2020 SAAD Corn 34 650.00
Program in Mainland Masbate (9 batches) e
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(523,500.00) awarded to:
Lot 1 - Food and accomodation 436,250.00 436,250.00 Casa Feliz
Lot 2 - Van rental SAAD Svp 2020 SAAD 68,000.00 67,000.00 AOL Travel & Tours
Lot 3 - Traini lies for th duct of 2020 SAAD C
Ot 3 - Training supplies forthe conauct o orn 19,250.00 19,250.00 RFK General Merchandise
Program in Sorsogon (5 batches)
(837,600.00)
Lot 1 - Food and accomodation in Ticao Island, Monreal, 261,750.00 231,750.00 Awarded to Circle E Lodge &
Masbate Restaurant
Lot 2 - Food and accomodation in Burias Island, San Pascual, . i
masbate SAAD SVP 2020 SAAD (436,250.00) ineligible, failure
Lot 3 - Van rental (Ticao & Burias) 108,800.00 107,200.00 awarded to AOL Travel & Tours
Lot 4 - Training supplies for the conduct of 2020 SAAD Corn awarded to RFK General
30,800.00 30,800.00 .
Program Islands of Ticao & Burias in Masbate Merchandise
2nd ITB: LOT 2 — Food and Accommodation in Burias Island, San
4 2020 SAAD - ded to Kan- Food H
Pascual, Masbate (5 Batches) for the conduct of 2020 SAAD SAAD svP 436,250.00 428,662.50 awardec to Ran-anan Food House
Corn and Catering Services
CORN Program
SUPPLY & DELIVERY OF VARIOUS TRAINING SUPPLIES FOR USE
DURING THE CONDUCT OF UPLAND AND RAINFED RICE SAAD svp 2020 'SAAD - 75,545.00 62,445.00 awarded t? RFK General
PRODUCTION UNDER SAAD PROGRAM 2020 IN CATANDUANES Rice Merchandise
AND SORSOGON
Supply and Delivery of Various Training Supplies for use during 2020 SAAD
the conduct of Various Trainings / Activities under SAAD- SAAD SVP Livestock 110,330.00 76,762.50 awarded to Boning's Trading
Livestock and Poultry Program
(516,000.00) awarded to:
LOT 1-Food and Accommodation (2batches) (#420,000.00); 420,000.00 329,000.00 Lot 1 - Queen Maricel Inn
SAAD SvP 2020 SAAD
LOT 2 —Van Rental (2batches) (#96,000.00) for use during the
conduct of upland and Rainfed Rice production under SAAD in 96,000.00 83,472.00 Lot 2 - Diosa Kobi Travel & Tours

Catanduanes
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(942,000.00)
LOT 1 - Food and Accommodation in Masbate Provinces (4 384,000.00
batches) (#384,000.00);
LOT 2 - Food and Accommodation in Catanduanes (1 batch) 135,000.00
(#135,000.00); ded b led b g
— SAAD svp 2020 SAAD awarded, but cancelled by end-
LOT 3 - Food and Accommodation in Sorsogon (3 Batches) user
255,000.00
(8255,000.00);
LOT 4 —Van Rental (3Provinces) (168,000.00) for use during
the_ conduct of training on Natural Farming Technolog|es on 168,000.00
Swine and Product Development under SAAD-Livestock
Program
(486,000.00)
I(.:4‘I’021 (;Olz)oggoa;d Accommodation in Masbate (4 batches) 402,000.00
e ! ded, but lled by end-
SAAD svp 2020 SAAD E‘Q'earr ea, but cancefled by en
LOT 2 - Van Rental (#84,000.00) for use during the conduct of
Training on Poultry Production and Product Development in 84,000.00
Masbate under 2020 SAAD-Livestock Program
(927,000.00) awarded to:
LOT 1-Food and Accommodation
795,000.00 762,000.00 Circle E Lodge & Restaurant
(& 795,000.00) 2020 SAAD- 3
SAAD SvP o .
LOT 2 - Van Rental rganic
(#132,000.00) for the conduct of Training on Organic 132,000.00 119,976.00 Diosa Kobi Travel & Tours
Agriculture in the Province of Masbate
(570,000.00)
LOT 1-Food and Accommodation in Catanduanes
198,000.00
(#198,000.00);
LOT 2 —Food and Accommodation in Sorsogon (£267,000.00); SAAD SVP 2020 SAAD 267,000.00 awarded, but cancelled by end-
user
LOT 3 —Van Rental (#105,000.00) for use during the conduct
of Training on Poultry Production and Product Development in 105,000.00
Catanduanes & Sorsogon under 2020 SAAD-Livestock Program
(219,000.00) awarded to:
Lot 1 - Food and accomodation 170,000.00 170,000.00 Rakdell Inn
SAAD SVP 2020 SAAD
Lot 2 - Van rental 28,000.00 25,400.00 AOL Travel & Tours
Lot 3 - Tarp & office supplies for use during the conduct of Pre- 21,000.00 20,959.95 Boning's Trading
Assessment of the SAAD for FY 2020
Catering Services for the conduct of SAAD Regular Meetings i
atering services for the concuct o ceuiarVieetings In SAAD svp 2020 SAAD 156,200.00 109,221.20 awarded to CamSur MPC

coordination w/ FOD Banner Programs and TWG
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(774,000.00)
LOT 1 — Food and Accommodation in Masbate (4 Batches)
336,000.00 291,080.00
(#336,000.00);
I(.:;I’OSZ (—)ggc())cé;nd Accommodation in Catanduanes (1 batch) 105,000.00 105,000.00
) OV SAAD VP 2020 SAAD Z\SNearrded, but cancelled by end-
LOT 3 —Food and Accommodation in Sorsogon (2 batches)
186,000.00 181,600.00
(#186,000.00);
LOT 4 —Van Rental (3 provinces) (#147,000.00) for use during
the of Training on Small ruminant & Production and Pasture 147,000.00 131,100.00
Development under SAAD-Livestock Program
(780,000.00)
LOT 1-Food and Accommaodation (#675,000.00); 675,000.00 675,000.00
but lled -
SAAD VP 2020 SAAD awarded, but cancelled by end
LOT 2 —Van Rental (#105,000.00) for use during the conduct user
of Upland and Rainfed rice Production under SAAD Program in 105,000.00 96,750.00
Sorsogon
(301,000.00)
LOT 1-Food and Accommodation (#245,000.00); 245,000.00 245,000.00
SAAD Svp 2020 SAAD awarded, but cancelled by end-
LOT 2 — Van Rental (#56,000.00) for use during the conduct of user
Training on Vegetable Production and value adding Activities 56,000.00 47,992.00
under FY 2020 SAAD Program in the Province of Catanduanes
Supply and Delivery of 4 units Mechanical Reaper for
AAD VP 2020 SAAD 540,000.00 -
implementation under 2020 SAAD S S 020S on post-qua
Supply and Delivery of Office Furniture and Fixtures for use of
SAAD SvP 2020 SAAD 915,000.00 f d
SAAD Program RPMO and PPMO for FY 2020 orawar
Supply and Delivery of Various Training supplies and Tarpaulin
f during th duct of traini Vegetable Producti
or use during the conduct of training on Vegetable Production SAAD P 2020 SAAD (144,400.00) Cancelled

and Value Adding Activities in Masbate and Catanduanes under
FY 2020 SAAD HVCDP
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(269,000.00)
Lot 1 - Food and accomodation (210,500.00)
Lot 2 - Workshop kits SAAD SVP 2020 SAAD (22,500.00) N )
activity is cancelled; Failure
Lot 3 - Van rental for the conduct of DA SAAD Luzon Cluster FY
2021 Plan and Budget Proposal on February 10-14, 2020 in the (36,000.00)
Province of Albay
Catering services during the consuct of CY 2020 Regular
Meetings (1st Quarter) under the FOD and Office of the FOD/ORTD SVP 2020 Rice 213,000.00 161,400.00 awarded to Jeanine's Eatery
Regional Technical Director for Operations
Labor a.nd Matferlals for the establishment of RTD for ORTD -for svp 2020 Rice 450,000.00 446,827.06 awarded to Magda Construction
Operations Office under 2020 RICE Operations and Supply
(662,650.00) awarded to:

Lot 1 - Bus Rental 600,000.00 600,000.00 Tierra de Ibalon
Lot 2 - T-shirts Operations svp 2020 Rice 42,000.00 38,400.00 Allan Justine General Merchandise
Lot 3 - Catering services during the 20th LEMMCAP National
Convention and Seminar Workshop for Agricultural Extension 20,650.00 15,501.50 CamSur MPC
Manager
Catering Services f during th duct of Rice P

atering >ervices for use during the conduct ot Rice Frogram Operations Ssvp 2020 Rice 127,800.00 93,600.00 Jeanine's Eatery
Monthly meeting for CY 2020
Supply of 3,838.03 liters of Diesoline of DA — CHUDS CHUDS SVP 2020 Rice (199,999.74) overbid, failure
Supply of Diesoline for use of DA — CHUDS CHUDS SVP 2020 Rice 199,999.74 199,999.48 awarded to Virac Gasoline Station
Catering Services for use during the conduct of Regional Rice

g J g Operations SVP 2020 Rice (355,000.00) activity cancelled
Technology Forum
Catering Services during the conduct of installation and
fi ti f DA—RFO-5 C ter S , Net k

configuration o new Lomputer server, Networ RAFIS svP 2020 Rice 26,000.00 25,800.00 awarded to MAF Coop

attached Storage Network Switch, high Speed scanner
document management system on March 9-13, 2020
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(26,750.00) awarded to:
LOT 1-Food and Accommodation in Naga City (#9,000.00); 9,000.00 9,000.00 Robiedo Inc.
Operations SvP 2020 Rice
LOT 2 — Catering Services (#17,750.00) during the conduct of
Field Demonstration on the use of Transplanter, Seed Spreader, (17,750.00) activity cancelled
Precision Seeder and Drone Seeder at DA RFO 5
Catering Services and Accommodation for use during the
conduct of Field Activities for next Gen PLUS Project under Rice Research SVP 2020 Rice 201,500.00 148,550.00 Jeanine's Eatery
R&D Program for Dry Season CY 2020
Supply, delivery and installation of various Air conditioning unit . .
ILD SVP 2020R 520,020.00 fail
for use at ILD Admin Building, DA-RFOS e (520, ) atlure
Supply, Delivery and Installation of Various Air Conditioning . .
ILD VP 2020R 520,020.00 19,960. RFK | Merchand
unit for use at ILD Building. DA RFO 5, San Agustin, Pili, Cam Sur S 020 Rice 519,960.00 General Merchandise
Supply and delivery of 6,600 sq.ft. Tarpaulin for use at DA RFO . . .
pply yor q P Operations svP 2020 Rice 99,000.00 79,200.00 A.M. Sison (AMS) Press
5 programs and activities
Supply, Delivery & Installation of: (389,000.00) (389,000.00)
LOT 1 -6 units Aircon 349,000.00 349,000.00
Operations SVP 2020 Rice RFK General Merchandise
LOT 2 - 1-unit Refrigerator (#40,000.00) for use under
. 40,000.00 40,000.00
2020 Rice Program
Supply and Delivery of 100 units Pallet for use under 2020 Rice
PRl v Operations SvP 2020 Rice (650,000.00) for realignment
Program
Supply and Delivery of:
LOT 1 - Office Supplies / IT Supplies (#405,500.00)
LOT 2 — Consumable Supplies for copying machine (#61,000.00)| Operations SVP 2020 Rice 466,500.00 on post-qua
for use in the implementation of RRP-ALPAS under 2020 Rice
Program
Supply and Delivery of Office / ICT Supplies for use in the X . .
Operations SVP 2020 Rice 433,245.00 for realignment
implementation of RRP-ALPAS Program under 2020 RP P : : ( ) e
Supply, Delivery and Installation of 2 units Split Type Aircon for
use in the office of RTD for Operations and Office of RICE and Operations SVP 2020 Rice 120,000.00 for opening on July 8
CORN Program Focal Person under Rice Program 2020
Printi f DA-RFU 5 A IR t 2019 for distribution t
ninting o nnual Repor or distribution to RAFIS Ssvp 2020 Rice 175,000.00 for opening on July 8

target client
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Cater?ng Services for u.se in the conduct of BCIEERD 1st Quarter Research VP 2020 Rice 15,750.00 11,025.00 awal.'ded to Ballarbare Catering
Meeting under 2020 Rice Services
(437,500.00)

LOT 1 - Food and Accommodation (#352,000.00); 352,000.00 352,000.00 awarded to Robiedo Inc.

ILD SVP 2020 ILD

LOT 2 — Catering Services (#85,500.00) for the conduct of the
CY 2020 Quarterly Meeting, Assessment & Special Meeting for 85,500.00 69,525.00 awarded to CamSur MPC
use under Integrated Laboratory Division

Supply and Delivery of Chemicals and Laboratory supplies for
use at RSL laboratory in MP-AES & PH meter calibration under ILD SVP 2020 ILD 146,824.00 121,367.60 awarded to Molave MPC
2020 STO-O&M of ILD

Fuel deposit for use of RADDL Service Vehicle and Generator

set ILD SVP 2020 ILD 100,000.00 99,999.97 Petrones Gas Station

Supply and delivery of:

awarded to St. Benedict

Lot 1 - Janitorial supplies ILD SVP 2020 ILD 737,451.25 718,169.00 X
Enterprises

Lot 2 - Other supplies

ly and Deli f Offi lies f f RSBA to RFK |
Suppyan_ elivery of Office Supplies for use of RSBA and PMED VP 2020 ILD 164,972.00 164,972.00 awarded <_3 Genera
PMED Office Merchandise

Preventive Maintenance of 1 unit Fumehood and 2 units Oven

R X ILD SvP 2020 ILD 250,000.00 248,500.00 awarded to Emantech Enterprises
for use by Regional Soils Laboratory

Labor and materials for the Repair/ Improvement of Waste

MT. i
Material Storage of RADDL for use in RADDL, Cabangan, ILD SvP 2020 ILD 215,000.00 214,189.40 awarded to MTJ Constructions and

Suppl
Camalig, Albay upply
Labor and materials for the Replacement of Stair Step Trim at Admin and awarded to ALXM Construction and
Operations and Admin Bldg., DA-RFO 5, San Agustin, Pili, Cam. Finance SvP 2020 ILD 61,000.00 59,986.65 Dev't. Corp
Sur Division ’ ’

Labor and Materials for the Repair of Cottage / Temporary awarded to Magda Construction

RAFIS SVP 2020 ILD 210,171.86 206,940.90
RAFIS Office roofing at the DA — 5 compound under 2020 ILD and Supply
Catering Services for the conduct of Training with recipients of
Rice 2019 Small Scale Irrigation projects, re : Operation
K . L (93,875.00) (71,229.65) awarded to:
Infrastructure and After sales Service compliance monitoring
activity under RAED RAED Svp 2020 AFESA/
FMR
Lot 1 - Training with Recipients of Rice 2019 SSIPs 45,125.00 34,149.65
Lot 1 & 2 - CamSur MPC
Lot 2 - After Sales Service Compliance Monitoring Activity 48,750.00 37,080.00
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Lot 1 and 2 FOR USE DURING THE CAPACITY BUILDING OF RAED (560,200.00) awarded to:
STAFF AND COORDINATION WITH DPWH-DEO
Lot 1 - Food and accomodation RAED svp 2020 FMR (385,200.00) activity is cancelled
Lot 2 - Training supplies (21,000.00) activity is cancelled
Lot 3 - Van rental 154,000.00 140,778.00 Diosa Kobi Travel & Tours
. . 2020 Other
LOT 1 - Catering Services ded, but lled b d-
Operations Ssvp ESETS/ (64,056.00) Ewarr ed, but cancefled by en
LOT 2 —Training Supplies and Tarpaulin during the conduct of HVCDP s
Training, Seminar and Spiritual Activity for Senior Citizen’s and
PWD’s
(497,900.00)
Lot 1 - Food and accomodation in Naga City 327,250.00 327,250.00 awarded to Robiedo Inc.
Lot 2 - Food and accomodation in Magarao, Cam. Sur 39,500.00 Failure
PMED SVP 2020ST0
Lot 3 - Catering services at DARFO 5 Other ESETS 108,150.00 96,450.00 awarded to MAF Coop
Lot 4 - Accommodation in Pili, Cam. Sur 11,000.00 Failure
Lot'S'—'Van rental for use durms the conduct of various 12,000.00 11,000.00 awarded to Diosa Kobi Travel &
activities of PMED and GAD Office Tours
2nd Invitation - (50,500.00)
LOT 1 — Catering Services (P30,500.00) & PMED svp 2020 5TO 30,500.00 16,500.00 awarded to Jeanine's Eatery
Other ESETS
LOT 2- Acc‘or-n'modatlon (£20,000.00) for the Conduct of 20,000.00 Lot 2 - failure
Various Activities of PMED
Catering services on Rgsponse to Animal disease Emergencies (256,100.00)
and Outbreaks under Livestock and Poultry Program
Lot 1 Cam Sur - Batch 1 (22,500.00)
Lot 2 Cam Sur - Batch 2 } 2020 STO (44,600.00) awarded, but cancelled by end-
Operations SvP h
Lot 3 Cam Norte Other ESETS (32,600.00) user
Lot 4 Albay (38,600.00)

Lot 5 Sorsogon

Lot 6 Masbate

Lot 7 Catanduanes

(35,600.00)

(45,600.00)

(36,600.00)
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Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Food and Accommodation, Catering Services, Van Rental and
Training Supplies for use during the conduct of Training on
426,725.00 ded to:
Advanced Meat Processing & Organic Swine Production under ( ) awardedto
Livestock and Poultry Program:
LOT 1 — Camarines Sur (#70,100.00); 70,100.00 67,600.00 Macagang Business Center
2020 ESETS
- . (0] ti SVvP i
LOT 2 — Albay (#14,200.00); perations Livestock RBO 14,200.00 14,200.00 Macagang Business Center
LOT 3 — Masbate (#43,725.00); 43,725.00 43,000.00 Maken's Catering Services
LOT 4 — Camarines Norte (£55,900.00); 55,900.00 55,800.00 Tin-tin's Apartele
LOT 5-Van Rental (#52,000.00); 52,000.00 48,000.00 AOL Travel and Tours
LOT 6 —Training Kit and Supplies (#190,800.00) 190,800.00 190,060.00 RFK General Merchandise
Catering Services during the conduct of Orientation on the DA- 2020 Other
WIDE creation on Personnel information Portal, E-PDS and HRMS SVP ESETS 15,900.00 11,989.20 awarded to CamSur MPC
Employment Profile
Catering Services during t‘he conduct of.training on Food Food Lab. Svp 2020 Other (57,000.00) Cancelled by end user due to
Processing and Preservation by the Regional Food Laboratory ESETS COVID
CATERING SERVICES INCLUSIVE OF AM/PM SNACKS
& LUNCH FOR TRAINING/ORINETATION ON GEOTAGGING AND
DATA GATHERING FOR RICE 2020 AMIA - to Ball Cateri
G GFO & Operations svp 020 88,750.00 66,250.00 awarded to Ballarbare Catering
CORN AREA IN 10 MUNICIPALITIES IN CAMARINES SUR FOR Corn Services
AMIA PROJECT UNDER 2020 CORN
PROGRAM IN CAMARINES SUR
FOOD AND ACCOMMODATION: VAN RENTAL &
OFFICE SUPPLIES FOR VARIOIUS TRAININGS OF AMIA PROJECT
FOR AGROMETEOROLOGICAL TRAININGS FOR AMIA PROJECTS (701,520.00)
PARTNERS UNDER 2020
CORN PROGRAM
LOT 1-Training on Establishment of Centralized HUB for (166,500.00)
e 2020 AMIA ded, but cancelled by end
. - - . - awarded, but cancelled by end-
LOT 2-T AWS Maint dO t O t SVP
raining on aintenance and Operation perations Corn (241,500.00) user

(£241,500.00);

LOT 3 —Cross-Site Visits CUM Climate information
Services Training for AMIA Partners (£266,500.00);

LOT 4 - Assorted Office Supplies (31,020.00);

LOT 5 —Van Rental (36,000.00)

(226,500.00)

(31,020.00)

(36,000.00)
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Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
CATERING SERVICES: VAN RENTAL & OFFICE
SUPPLIES OF AMIA PROJECT FOR VARIOUS MEETINGS IN AMIA
(278,600.00) awarded to:
5 PROJECT UNDER
2020 CORN PROGRAM
LOT 1 - Project Monthly meeting in DA RFO 5, Pili, Cam
Sur (874,550.00) 74,550.00 51,450.00 MAF Coop
LOT 2 — Monthly meeting in the AMIA Villages Located in o i sup 020 AMIA
Pamplona, Buhi, Tigaon and Gainza, Cam Sur perations 127,800.00 81,000.00 MAF Coop
(#127,800.00)
LOT 3 - Regional CRVA Consultation Meeting DA RFO -5, . .
17,750.00 13,250.00 Ballarb: Cat S
Pili, Cam Sur (#17,750.00) aflarbare Latering Services
LOT 4 —Training Materials (#22,500.00) 22,500.00 22,500.00 RFK General Merchandise
LOT 5 — Van Rental (#36,000.00) 36,000.00 30,000.00 AOL Travel & Tours
(48,000.00) awarded to:
Lot 1 - Food and accomodation 42,000.00 38,250.00 Macagang Business Center
RAFC/ NAFC SvP 202'\?;::%/ gane
Lot 2 - Training supplies and Tarpaulin for use during the . .
6,000.00 ,997. B 's Trad
conduct of Bicol AFC's 2020 Operational 599750 oning's Trading
Food and Accommodation: (293,000.00)
LOT 1 - Albay (#18,100.00); 18,100.00 No bidder, failure
LOT 2 —Cam Sur (61,600.00) 61,600.00 on post-qua
LOT 3 —Cam Norte (£18,100.00); 18,100.00 on post-qua
2020 RAFC/
LOT 4 —Sorsogon (#18,100.00); RAFC SVP PCAF 18,100.00 No bidder, failure
LOT 5 — Catanduanes (#24,550.00); 24,550.00 on post-qua
LOT 6 — Masbate (#24,550.00); 24,550.00 on post-qua
LOT 7 —Van Rental for (128,000.00) Regional Agriculture
and Fishery Councils Feedback / Monitoring and
128,000.00 t-
Evaluation of DA’s & AFC’s Initiatives per ALPAS Covid 19 on post-qua
— Measures
Catering Services & Accommodation, during the RAFC full
X g X . X g R (57,750.00) awarded to:
council Meeting RAFC Pili, Sectoral committee meeting
2020 RAFC/
LOT 1 - Naga City (B 42,000.00); RAFC/ NAFC svp NAEC 42,000.00 42,000.00 Lot 1 - Robiedo Inc.
LOT 2 - Pili (#15,750.00) 15,750.00 15,000.00 Lot 2 - Macagang Business Center
Catering Services during the conduct of writeshop on the Value 2020 Other
Chain Analysis (VCA) for Dairy Cattle, Native Chicken, Taro PMED SVP M/D 40,000.00 25,000.00 awarded to Jeanine's Eatery

Leaves and Smoked Fish under 2020 PMED
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(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
S | d Deli f Curtains fi t R & D Facilit
upply and Leflvery ot Lurtains for use a acity Research svp 2020 PSS 38,390.00 ineligible, failure
Building
Admin and
awarded to RFK General
Supply and Delivery of Office Supplies for use at COA Office Finance SVP 2020 GASS 84,679.75 84,679.75 X
o Merchandise
Division
DA RFO-5 Broch El Nifio. (Sist Palaycheck and 2020 HVCD
. rochure o.n ifio. (Sistemang Palaycheck an Operations SvpP . 258,500.00 192,500.00 awarded to NU Print master
Guiya sa Pagtanom nin Gulay Rice
DA-RFO 5 CORPORATE VIDEO FOR THE INFORMATION RAEIS VP 2020 Rice 185.000.00 180.000.00 awarded to La Ovay Studio
ADVOCACY & CAMPAIGN Corn AFESA e O vay
Supply and Delivery of:
LOT 1-—Other Supplies (#63,725.00) 2020 FPMA . .
CNLRRS SVP 98,879.00 90,731.00 B 's Trad
LOT 2 — Office, Lab. & Dormitory Supplies (835,154.00) for use Corm onings fracing
at DA CNLRRS
Establishment of Office of the Rice Program, Corn, Cassava . 2020 Corn .
K € Operations SVP 400,000.00 396,996.85 Magda Construction and Supply
Program Coordinator FPMA
Other PSS;
Supply of Diesoline for use at CHUDS CHUDS SvP PSS Livestock; 85,000.00 84,999.62 Virac Gasoline Station
HVCDP
Supply, delivery, installation, repair and maintenance of . 2020
Operations SVP 92,720.00 for further post-qua
(JM4524) Truck and (MS3636) H100 under Livestock Program P Livestock post-q
Supply and Delivery of : 70,406.00
pply Y 2020 (70, )
STO - PMED
LOT 1 -4 pcs Tires (¥ 28,000.00) and Regulatory/ SVp Qcl - (28,000.00) no bidder, failure, cancelled
PMED
Regulatory
LOT 2 — Window Tint for use in Various Offices (42,406.) X .
42,406.00 , fail
at DA RFO, 5 San Agustin Pili, Cam Sur no bidder, failure
. . X L 2020 FPMA- .
Supply and delivery of Tires for use at various Vehicle in ORED ORED SVP HVCDP. GASS 105,576.00 105,576.00 awarded to Joarce Tire Center
8,838.00 Allan Justine Gen. Mdse
Admin and 2020 Rice-
Supply and delivery of Janitorial supplies for Maintenance Unit Finance SVP FPMA, Corn - 100,039.20 35,722.95 Bonings Trading
Division FPMA
31,995.00 Power Deals
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applicable)
2020 Rice
FPMA; Corn
Catering Services for the conduct of Regular Meetings under FPMA; HVCDP-
the Field Operations Division and Office at the Regional Operations SVP FPMA; 319,500.00 220,500.00 awarded to MAF Coop
Technical Director for Operations for the 2nd Quarter 2020 Organic
FPMA; ILD,
AFESA, SAAD
Supply and delivery of various office supply for use at the office 2020 Rice awarded to RFK General
303,319.60 .
of the RED ORED Svp FPMA, ILD ’ 303,309.15 Merchandise
Supply and Delivery of: (606,025.85)
LOT 1 — OFFICE SUPPLIES 142,382.85
LOT 2- ICT SUPPLIES i 159,889.00
i 2020 Rice-
Admin and FPMA; HVCDP
LOT 3 - COPIER MACHINE CONSUMABLE Finance Svp FPM:A‘ L 137,060.00 on post-qua
LOT 4 - COPIER MACHINE CONSUMABLE Division GAISS ! 29,600.00
LOT 5 - OTHER SUPPLIES for use at the Office of the Chief,
Admin & Finance, GSS/Property Unit, Maintenance Unit, 137.094.00
Records Unit, Accounting Section, Budget Section, Cash ! :
Unit and HRMS for CY 2020
2020
Fuel Deposit for use at DAtAlbay Research and Development ILD VP Lives-AES 93,000.00 on post-qua
Center (AES) Mayon Crossing Tabaco City Other R&D
Other PSS
Labor and Materials for the Repair of Four (4) units Goat house 2020 Other R )
MB: VP 180,000.00 f ly 1
at MBS, Asid, Masbate S S &D ’ or opening on July 10
Supply and Delivery of: (140,820.00)
I:g; (lp—lz)lsr;:s;(#)phes for use at Organic Agriculture 2020 Organic 105,820.00
e Organic SvP Agri PSS- for award
ESETS
LOT 2 — Organic Fertilizer for use at OA R&D Center 35,000.00
(#35,000)
Rice FPMA, (327,600.00)
) Corn FPMA,
LOT 1 - Catering Services (£220,500.00); Admin and FPMA OA. 220,500.00 220,500.00 Jeanines Eatery
Finance svP FPMA HVCDP,
LOT 2 —T-shirt (#107,100.00) for use during the conduct of Division ILD, AMIA
activities in connection with the 122nd Department of MDS 107,100.00 106,470.00 Bicol Shirts
Agriculture’s Anniversary
2020 Corn-
FPMA, Rice-
Video Production of DA-RFO-5 Banner Program for Information !
' uction € : RAFIS Ssvp ESETS, 300,000.00 for opening on July 10
Advocacy / Campaign .
Livestock -
ESETS, OAP
Page 74 of 94




Contract Cost

ABC (PhP) (Php) Date of Receipt of Invitation Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Supply and Delivery of Agricultural Supplies for use in Trapping ILD VP 2020 STO- 74,990.00 on post-qua
Fall Army Worm under 2020 STO-QRF-FAW QRF-FAW
Catering Services in the conduct and Information
Dissemination on the DA HALAL food Industry Development (125,872.00)
Program Stakeholder and LGU’s in Bicol Region:
LOT 1 - Cam Sur (P26,000.00); Regulatory SsvpP 2020 HALAL (26,000.00) cancelled due to COVID-19
LOT 2 - Albay (826,000.00); (26,000.00)
LOT 3 — Masbate full board (#48,000.00); (48,000.00)
LOT 4 —Training Supplies (#25,872.00) (25,872.00)
Advance Bidding - Supply and delivery of: (1,426,000.00)
96,000.00
(Lot 1) 4 units Brush cutter 88,000.00 Awarded to GB Enterprises
f f : . . Lo 30,000.00) COA, MNCCI Oct. 24, Oct. 24 Oct. 24 . .
Lot 2) 3 units Vermi Tea Brewer (with Testin (30, 4 ! ’ ’ ’ Failure, no bidder
( ) ( g) Organic Public Bidding 2020 OAP OPABA, RAFC 2019 5019 2019
(Lot 3) 5 units Pump & Engine Set (STW) (700,000.00) Failure, no bidder
and (Lot 4) 240 units Knapsack Sprayer for .
600,000.00 552,000.00 A to GB Ent
implementation under 2020 NOAP warded to GB Enterprises
Supply, deleivery and installation of 4 units Solar Power . o COA, MNCCI, Oct. 24, | Oct.24, | Oct. 24,
Ol Public Bidd 2020 OAP 3,400,000.00 3,399,731.58 Awarded to Gent h Co.
Irrigation System for Implementation under 2020 NOAP reanic ublic bidding OPABA, RAFC | 2019 2019 2019 wardedto Gentromech Lo
Advance Bidding: (1,112,750.00)
- . 900,000.00
(Lot 1) Food & Accommodation, 900,000.00 Awarded to Hotel st. Ellis
(Lot 2) Van Rental; and . I 90,000.00 87,500.00 [ COA, MNCCI, Nov. 12, | Nov. 12, | Nov. 12,
Public B 2020 OAP
Organic ublic Bidding 020 O OPABA, RAFC 2019 2019 2019 Awarded to AOL Travel & Tours
(Lot 3) Supplies and Tarpaulin during the conduct of 122,750.00 120,546.00
AMAS-AMAD Finalization of 2021 Plan and Budget Awarded to Allan-Justine Gen.
Proposal Merchandise
Supply, delivery and installation of 5 sets Air vent Type .
COA, MNCCI, Nov. 12, | Nov.12, | Nov. 12, Awarded to Turbulent Drip Sal
(g)r:snhouse with anteroom for implementation under 2020 Organic Public Bidding 2020 OAP 1,200,000.00 1,191,500.00 OPABA, RAFC %19 ;;19 ;;19 In\:ar ed'to Turbulent Lrip Sales
Supply and delivery of: (590,000.00) (586,700.00)
(Lot 1) 88 heads Native Swine and 440,000.00 440,000.00| coA, MNCCI Nov. 29, | Nov.29, | Nov.29
Organic Public Bidding 2020 OAP OPAé!A RAF& 2019 ! 2019 ’ 2019 ’ Awarded to Moraleda Farms
(Lot 2) 300 heads Native Chicken for distribution to the 150,000.00 146,700.00 ’
recipients / cooperators of the OAP under 2020 OAP
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Supply and delivery of: (2,994,400.00)
Lot 1 - 120 bags seeds 288,000.00
Lot 2 - 20 baGS OPV Yellow corn seeds 70,000.00 COA, MNCCI D 6 D 6 D 6
Organic Public Bidding 2020 OAP 2,994,40000| o0 zeocig' Ze(;:iQ, 26(;9, Awarded to GMG Agri Farm Products
Lot 3 - Assorted Vegetable seeds 162,000.00 ’
Lot 4 - Molasses, Organic Fertilizers, and vermi worms 2,060,000.00
Lot 5 - Garden Tools, Mulching Film and Tunneling Film 414,400.00
Supply and delivery of: (2,120,000.00)
Lot 1 - Two (2) units Leaves/ Fruit Dehydrator and (520,000.00) COA MNCCI oct. 31 oct. 31 oct. 31 Failure, no bidder
. . , , ct. 31, ct. 31, ct. 31,
Organic Public Bidding 2020 OAP OPABA, RAFC 2019 2019 2019
Lot 2 _.TVYO (.2) Brow‘n Rice mill (V\.Iith installation and 1,600,000.00 1,590,000.00 Awarc‘jed Fo GRIC Agri Industrial
commissioning) for implementation under 2020 OAP Machineries Inc
Supply and delivery of: (564,324.00)
(Lot 1) Office Supplies . i (455,946.00) COA, MINCCI, Jan. 23, | Jan.23, Jan. 23,
Public Bid 2020 OAP C I d-
Organic ublic Bidding 020 O OPABA, RAFC 2020 2020 2020 ancelled by end-user
(Lot 2) Other Supplies for use of AMAD and OAP (108,378.00)
Certification Assistance of New and Renewal Applicants for the
COA, MNCCI, Mar. 6, Mar. 6, Mar. 6,
Organic Agriculture entities / Farmers and Organic Input Organic Public Bidding 2020 OAP (1,045,000.00) ar ar ar Cancelled
OPABA, RAFC 2020 2020 2020
Producers under 2020 OAP
2nd ITB for Supply and delivery of: (1,250,000.00)
(Lot 1) 2 units Leaves/Fruit Dehydrator (520,000.00)
COA, MNCCI Feb. 13 Feb. 13 Feb. 13
(Lot 2) 3 units Vermi Tea Brewer (with Testing) Organic Public Bidding 2020 OAP (30,000.00) i 4 ! ! !
OPABA, RAFC 2020 2020 2020 Failure, no bidder; for negotiation
(Lot 3) 5 units Pump & Engine Set (STW)(with installation) (700,000.00)
under 2020 OAP
Catering Services and Accommodation in (892,700.00) awarded to:
(Lot 1) Naga City, Camarines Sur 344,000.00
292,550.00 Lot 1 - Robiedo Inc.
(Lot 2) Legazpi City, Albay and AMAD Public Bidding | 2020 MDS 513,200.00 ;g:é/'l’”:ii'é Jazr:)-2203, Jazrgzzsr 132%22()3,
512,800.00 ’ Lot 2 - La Venezia Hotel
(Lot 3) Sorsogon City, Sorsogon for use during the 35,500.00 . .
conduct of various activities of AMAD 35,500.00 Lot 3 - Una Pizzeria
(1,276,250.00)
(Lot 1) Catering Services 603,250.00
(Lot 2)Food & Accommodarion AMAD Public Biddin 2020 MDS oo COA, MINCC, | Feb. 13, | Feb. 13, | Feb. 13, cancelled
(Lot 3) Advocacy Shirt & Tarpaulin g 123,000.00 OPABA, RAFC 2020 2020 2020
(Lot 4) Industrial Fan and Tent Rental during the conduct of 124,000.00
Farmers' Festival 2020
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Advance Bidding -Labor and Materials for the Repair/ COA,PICE, | Oct.29, | Oct.29, | Oct.29 awarded to ALXM Const. & Realt
ImprO\(ement of Crop Research Bldg./ Rice R & D Center under Research Public Bidding 2020 Rice 55,000,000.00 54,969,881.54 OPAB;-\, RAI;C 20'19 ! 20'19 ’ 20'19 ’ Dev't, Corp. : v
2020 Rice Program
Advance Bidding -Supply & delivery of 5 units Mini 4WD Operations o . COA, MNCCI, Oct. 29, | Oct. 29, Oct. 29,
Tractor under 2020 Rice Program Division Public Bidding 2020 Rice (5,750,000.00) OPABA, RAFC 5019 5019 2019 Cancelled
Advance Bidding -Supply & delivery of 8 units Rice Combine Operations COA, MNCCI Oct. 24, | Oct. 24 Oct. 24
. ic Biddi i 8,800,000.00 8,760,000.00 ’ ! o o o i .
Harvester under 2020 Rice Program Division Public Bidding 2020 Rice ,800, ,760, OPABA, RAFC 2019 2019 2019 awarded to AIMS Agri Ventures Inc
Advance Bidding -Supply and delivery of: (7,390,000.00)
7 units Mechanical Rice Transplanter (Walk Behind) (2,590,000.00) CANCELLED - beyond 90 days
Operations COA, MNCCI Oct. 24, Oct. 24, Oct. 24 .
Public Biddi 2020 Ri ’ ’ ’ ’ ’ procurement period
: — : Division ublic Bidding 020 Rice OPABA, RAFC | 2019 2019 2019
and 3 units Mechanical Rice Transplanter 9ride-on Type) under
2020 Rice Program 4,800,000.00 4,785,000.00 awarded to AIMS Agri Ventures
Advance Bidding -Supply and delivery of: (11,140,000.00)
3,645,000.00 CANCELLED - d
Item 1 - 27 units Handtractor (3,645,000.00), ( ) beyf)nd 90 days
procurement period
Item Il -33 units Palay Thresher with Blower 2,145,000.00 1,716,000.00 awarded to GRJC Agri Industrial
(2,145,000.00), Machineries
Operations - . N COA, MNCCI, Oct. 24, | Oct. 24, Oct. 24,
Item Il 17 units Palay Seed Cleaner (1,190,000.00), Division Public Bidding | 2020 Rice (1,190,000.00) OPABA RAFC | 2019 | 2019 | 2019 FAILURE -no bidder
Item IV -19 units MultiBagging Machine/ Grain Collector 3,800,000.00 3,303,720.00
(3,800,000.00) and Eeing / awarded to AIMS Agri Ventures Inc.
360,000.00 308,700.00
Item V -6 units Multi -Function Sprayer cum spreader awarded to MVRN Agri
(360,000.00) under 2020 Rice Program Machineries Ent.
2nd Invitation: Lot 3 - Supply and delivery of 17 units Palay Operations o . COA, MNCCI, Jan. 30, | Jan. 30, Jan. 30, FAILURE -no bidder; for negotiated
Public Bidd 2020R 1,190,000.00
Seed Cleaner Division uplic Bidding Ice (2,19, ) OPABA, RAFC | 2020 2020 2020 procurement
2nd Invitation - S | d deli f 27 units Hand Tract O ti COA, MNCCI May 24, May 24 May 24
nd invitation - Supply and delivery of 27 units Hand fractor perations Public Bidding 2020 Rice 3,645,000.00 3,614,760.00 g ' ay s, | Vay 24, Vay 4, awarded to AIMS Agri Ventures
with complete specifications under Rice Program Division OPABA, RAFC 2020 2020 2020

Page 77 of 94




Contract Cost

ABC (PhP| Date of Receipt of Invitati
(PhP) (Php) ate of Receipt of Invitation Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Advance Bidding -Supply ?nd Delivery of 31,555 bags Hybrd (157,775,000.00)
Palay Seeds under 2020 Rice Program
Item I : 3,155 bags NSIC Rc314H (15,775,000.00)
[tem Il : 3,156 bags NSIC Rc410H (15,780,000.00)
Item I11: 5,000 bags NSIC Rc350H Operations public Biddin 2020 Rice (25,000,000.00) COA, MNCCI, | Nov.12, | Nov.12, | Nov. 12, CANCELLED due to late release of
Item IV: 1,311 bags NSIC Rc236H Division & (6,555,000.00) OPABA, RAFC 2019 2019 2019 fund
Item V: 3,155 bags NSIC Rc376H (15,775,000.00)
Item VI: 3,156 bags NSIC Rc234H (15,780,000.00)
Item VII: 3,155 bags NSIC Rc492H (15,775,000.00)
Item VIII: 3,156 bags NSIC Rc322H (15,780,000.00)
Item IX: 6,311 bags NSIC Rc540H (31,555,000.00)
Advance Bidding -Supply and Delivery of (27,520,000.00) (27,520,000.00)
Lot 1-17,500 bags Certified Palay Seeds and ti COA, MNCCI Nov. 12, | Nov. 12 Nov. 12
Op_er_a_lons Public Bidding 2020 Rice 26,600,000.00 26,600,000.00 OA, ! ov- 2% oV 2%, oV 2%, awarded to E. V Ayo Enterprises
Lot 2 -500 bags Registered Palay Seeds for Bufferstocking Division OPABA, RAFC 2019 2019 2019
under 2020 Rice Program 920,000.00 920,000.00
Labor and materials for the Construction of Diversion Dam in
the 1st and 2nd District of Cam. Sur under 2020 Rice Program Operations L . COA, PICE, Nov.12, | Nov.12, | Nov. 12,
Public Bidd 2020R 9,000,000.00 8,989,768.98 ded to Magda Const. & Suppl
(Tible DD, Tible, Sipocot - 4M; Cambalidio DD, Cambalidio, Division ublic Blading Ice OPABA, RAFC | 2019 2019 2019 awarded to Viagaa tonst. & Supply
Libamanan, Cam. Sur - 5M)
2nd Invitation - Supply and delivery of 7 units Mechanical Rice o "
perations o . COA, MNCCI, June 22, | June 22, | June 22, -
Transplanter (Walk Behind) Division Public Bidding 2020 Rice 2,590,000.00 OPABA. RAFC 2020 2020 2020 for bidding on July 13
Labor and materials for the Construction of Diversion Dam in
8,500,000.00
the 2nd District of Cam. Sur under 2020 Rice Program (8,500, )
Operations o . COA, OPABA, Nov. 15, | Nov. 15, | Nov. 15, i
Public Bidd 2020R 8,491,353.20 Awarded to AE Bell Build
1.Sitio Olpatong DD-Sibujo Libmanan (3,500,000.00) Division ublic bidding ice 3,500,000.00 RAFC, PICE 2019 2019 2019 warded o At befleza Bullders
2.Palong DD- Palong Libmanan (£5,000,000.00) 5,000,000.00
L ials f | E ion in the Provi f .
abor and materials for Canal Extension in the Province of Cam (8,000,000.00) awarded to:
Norte & Sorsogon
1.Del Rosario DD Canal Extension Bacon District Sorsogon
(#2,500,000.00) Operations i . COA, OPABA, |Nov. 15, [Nov.15, |Nov.15,
Public Biddin, 2020 Rice 5,500,000.00 5,459,205.00 St Const. & S |
2.Ticol lined Canal Extension Ticol, Sorsogon Division g RAFC, PICE  |2019 2019 2019 even Lonst. & Supply
(#3,000,000.00)
3.Canal Extensi f Gubat DD- Gubat, Daet Cam Nort .
(?2?;(?0,0)::)3:;(;?“ oriuba ubat, Daet Lam Norte 2,500,000.00 2,494,889.19 Magda Construction and Supply
Labor and Materials for the Rehab of Diversion Dam in the
Province of Albay:
i Operations i . COA, OPABA, Nov. 15, | Nov. 15, | Nov. 15, awarded to Magda Construction
. - B 202 4,000,000.00 3,989,883.90
1 Rehafb of Malobago DD — Malobago Guinobatan, Albay under Division Public Bidding 020 Rice RAFC, PICE 2019 2019 2019 and Supply
2020 Rice Program
Supply and Delivery of 5 units Light Cargo Truck (Brand New & Operations o . COA, MNCCI, Feb. 6, Feb. 6, Feb. 6,
Public Bidd 2020R 10,000,000.00 lled
6 wheeler) for distribution to farmer beneficiarie specs Division ublic Bidding ce ( ) OPABA, RAFC 2020 2020 2020 cancelle
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
Procurement Program/ Project PMO/End- Mode of Source of List of Invited Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Labi d Materials for Rehab of SWIP in the Provi f C
aborand Vatertals for Ae a0 n the Frovince ortam Operations o . COA, OPABA, Feb. 6, Feb. 6, Feb. 6, awarded to Magda Construction
Norte (Rehab of Maulawin SWIP. Sta. Elena. Cam. Norte) under o Public Bidding 2020 Rice 3,000,000.00 2,989,829.46
Rice Program 2020 Division RAFC, PICE 2020 2020 2020 and Supply
Labi d Materials for the Constructi f Diversion Dam i
tsezizcinceacjf:fb:y?r e Construction of Diversion Dam in (17,500,000.00) awarded to:
LOT 1 (£9,000,000.00): 1 — construction of Alcala 2 DD,
glcala I;z;rag;, Albat/ (34'908;00%?)0) Z;Snggt(;:(c)tgon .of Operations oublic Biddin 2020 Rice 9,000,000.00 8,972,800.55 COA, OPABA, Feb. 6, Feb. 6, Feb. 6, Cha Construction
onga onga Legazpi City, Albay (P5,000,000.00); Division & RAFC, PICE 2020 2020 2020
LOT 2 (£8,500,000.00): 1 — Construction of Bognabong
DD — Bognabong Tabaco; (# 4,000,000.00); 2 — .
8,500,000.00 8,329,591.53 Sanrho Build
Construction of Tuliw DD — Tuliw Malinao, Albay anrho Buriders
(®4,500,000.00)
Advance Bidding -Supply and Delivery of 40,130 bags Urea o i COA MNCCI Nov. 1 Nov. 1 Nov. 1
Fertilizers and 40,130 bags Complete Fertilizers under 2020 p_er_at_lons Public Bidding 2020 Rice (96,312,000.00) ’ ! ov. 15, ov. 15, ov. 15, CANCELLED due to late release of
Rice Program Division OPABA, RAFC 2019 2019 2019 fund
Advance Bidding -Labor and Materials for the Canal Extension
11,500,000.00; awarded to:
in the Province of Sorsogon: ( )
LOT 1 - Sta. Lourdes DD Canal (Extension to Brgy. San
Antonio) —Sta. Lourdes, Barcelona (3,000,000.00) &
Catanusan Lined Canal Extension —Catanusan, Juban Operations public Biddin 2020 Rice 6,000,000.00 5:979,779.00 COA, OPABA, Nov. 22, | Nov. 22, | Nov.22, Steven Const. & Supply
(3,000,000.00) Division € RAFC, PICE 2019 2019 2019
LOT 2 - Ogao Dalindin DD Canal Extension —Ogao, Gubat
(2,000,000.00) & Manapao —Carriedo DD Canal Extension 5,500,000.00 4,733,567.50 Judero Builders and Supply
—Carriedo, Gubat (3,500,000.00)
Labor and Materials for the Construction of Diversion Dam in o i COA OPABA Nov.22. | Nov. 22 Nov. 22
) ) perations o . , , ov. 22, ov. 22, ov. 22,
Masbate (Curvada DD —Bangad, Milagros) under 2020 Rice Public Bidd 2020R 5,000,000.00 4,989,921.21 ded to Magda Const. & Suppl
brogram ( € gros) Division ublic Bidding e RAFC, PICE 2019 2019 2019 awarded to lagda Lonst. & Supply
Labor and Materials for the Construction of Diversion Dam in
the 4th District of Camarines Sur: LOT 1 - Buyo DD, Buyo, Goa
. . (0] ti COA, OPABA, Nov. 26, Nov. 26, Nov. 26,
Cam Sur (P5,000,000.00); LOT 2 — Zone 2 Lupi DD, Lupi, perations Public Bidding 2020 Rice 10,000,000.00 9,979,683.05 ’ g ;"1 g ‘2"’1 g ‘2"’1 g awarded to Magda Const. & Supply
Tinambac Cam Sur (£5,000,000.00) under 2020 Rice Program Division RAFC, PICE 019 019 019
Labor and Materials for the Construction of Diversion Dam in
the 3rd District of Cam Sur: LOT 1 - Salvacion DD, Salvacion, o i COA OPABA Nov. 26 | Nov. 26 Nov. 26
Ocampo Cam Sur (P4,000,000.00); LOT 2 — Oras DD, San Jose g,erf",'ms Public Bidding 2020 Rice 9,000,000.00 8,974,710.00| o 0 ;‘(’)'19 g 3‘(;'19 ' 3‘(;'19 ' Awarded to A.E. Belleza Builders
Oras, Ocampo Cam Sur (£5,000,000.00) under 2020 Rice lvision ”
Program
Supply, delivery, commissioning and installation of Solar
powered Irrigation System in the Province of Camarines Sur .
and Camarines Norte Lot 1 - 1. Bakiad SPIS, Labo, Cam. Norte | OPerations Public Bidding 2020 Rice 14,000,000.00 13,512,151.05 | COA MNCC, ’\2328’ nga\; 8, nga\; 8, Awarded to Gentromech Co.
(Php7M); 2. Malansad SPIS, Libmanan Cam. Sur (Php (7M) Division OPABA, RAFC 020 020 020
Supply, delivery, commissioning and installation of Solar
powered Irrigation System in the Province of Sorsogon Lot 2 - Op('erfat'lons Public Bidding 2020 Rice 7,000,000.00 COA, MNCCI, May8, | Mays, May 8, on post-qua
Mayon SPIS, Castilla, Sorsogon - (Php (7M) Division OPABA, RAFC | 2020 2020 2020
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Labor anfi materials for the Construction of Diversion Dam in (6,500,000.00) (6,469,770.00)
the Province of Sorsogon
. . . O ti COA, OPABA, May 8 May 8 May 8
Lot 1 - Construction of Buenavista DD, Bacon District, perations Public Bidding 2020 Rice 5 000.000.00 1984.898.00 g g 3y & v e v e awarded to Steven Construction
y Division Baad] . 190%, . RAFC, PICE 2020 2020 2020
Sorsogno City
Lot 2 - Construction of Porog DD, Bulusan, Sorsogon 4,500,000.00 4,484,872.00
Le?bor ?nd mateirials for th? construction and Rehabilitation of (8,000,000.00) (7,987,733.01)
Diversion Dam in the Province of Catanduanes
Lot 1 - Construction of Batong Paloway DD, San Andres, Operations public Biddi 2020 Ri COA, OPABA, May 8, May 8, May 8, awarded to ALXM Const. & Realty
Catanduanes Division ublic Blading e 5,000,000.00 4,992,90049 | gafc, pICE 2020 | 2020 | 2020 Dev't. Corp.
Lot 2 - Rehab. Of Sto. Nifio DD, Virac, Catanduanes 3,000,000.00 2,994,832.52
Labor and materials for the Construction of Dita Irrigation Operations N . COA, OPABA, May 8, May 8, May 8, .
Public Bidd 2020R 2,500,000.00 2,479,928.00 ded to St Construct
System, Brgy. Dita, Gubat, Sorsogon Division ublic Bidding e RAFC, PICE 2020 2020 2020 awarded to Steven tonstruction
(3,211,000.00)
LOT 1 - Food and A dati £3,120,000.00 . 3,120,000.00
0od and Accommodation : Operations Public Bidding 2020 Rice ( ) COA, MNCCl, Mar. 9, Mar. 9, Mar. 9, cancelled
LOT 2 — Supplies, Materials & Kits (#91,000.00) for use during Division OPABA, RAFC 2020 2020 2020
the conduct of Various Quarterly Meetings under 2020 Rice (91,000.00)
Program
(1,026,000.00)
LOT 1 - Food and Accommodation (£#972,000.00) (972,000.00)
Operations COA, MNCCI, Mar. 9, Mar. 9, Mar. 9,
Public Biddin, 2020 Rice cancelled
LOT 2 —Van Rental (#54,000.00) for the conduct of Operations Division & OPABA, RAFC 2020 2020 2020
Management Group Meeting on April 13-16, 2020 in the (54,000.00)
Province of Albay under 2020 Rice Program
Supply, Delivery, Installation and Testing of Three (3) units Operations L . COA, MNCCI, Nov. 26, | Nov. 26, | Nov. 26, .
Public B 2020R 7 X 7,4 X AIMS Agri Vi Inc.
Recirculating Mechanical Dryer under 2020 Rice Program Division ublic Bidding 020 Rice +500,000.00 +485,000.00 OPABA, RAFC 2019 2019 2019 awarded to S Agri Ventures Inc
S I d Deli f 245 b Hybrid PAlay Seeds f i O ti COA, MNCCI J 22, | ) 22 J 22
upply and betvery o ags ybrid FAIay seeds Tor use in perations Public Bidding 2020 Rice 1,225,000.00 ’ ;| June 2s, | June 22, | dune 22, for bidding on July 13
the implementation of RRP-ALPAS Program under Rice Program Division OPABA, RAFC 2020 2020 2020
Supply and Delivery o‘f 2,000 bags Hybrid Palay Seeds for seed (10,000,000.00) awarded to:
reserve under 2020 Rice Program
Item | - 400 bags NSIC Rc314H 2,000,000.00 1,999,200.00 Jedeco Trading
Item Il - 400 bags NSIC Rc234H 2,000,000.00 1,999,200.00 Jedeco Trading
i .2 .2 .2
Op('erfat'|ons Public Bidding 2020 Rice COA, MNCCI, Nov. 29, | Nov.29, | Nov. 29,
Item 111 - 400 bags NSIC Rc540H Division 2,000,000.00 1,998,000.00 [ OPABA, RAFC 2019 2019 2019 SL Agritech Corp.
Item IV - 400 bags NSIC Rc492H 2,000,000.00 1,999,600.00 Right Agri Development Corp.
Item V - 400 bags NSIC Rc236H 2,000,000.00 1,960,000.00 Seedworks Philippines Inc.
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(PhP) (Php) P vitatt Remarks
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applicable)
Supply and Delivery of: (4,656,000.00) Awarded to:
Item | — Fifty Six Thousand (56, 000) pcs Grafted Cacao, 3,360,000.00 2,002,000.00 Berdies Agri Tading
ItemAII— Three Thousand Nine Hundred Twenty (3,920) 196,000.00 98,000.00 Green SeedAs Garden and Plantrees
pcs Citrus (Lemon), Depot Trading
Item 11l - Two Thousand Five Hundred (2,500) kgs Ginger | ©OPerations i Ridd COA, MNCCI, Oct. 25, | Oct.29, | Oct.29, .
and Division Public Bidding | 2020 HVCD 500,000.00 495,000.00 opagA, RAFC | 2019 | 2019 2019 AJJ Trading
Item IV- Pineapple Suckers (60,000 pcs Hawaiian &
60,000 F for distribution to f: f .
pes Formosa) for distribution to farmers for 600,000.00 597,600.00 Al Trading
expansion to Cacao, Pineapple and Citrus Production and
Ginger Production to Intercrop with Coconut
Supply, Delivery & Installation of: (3,462,000.00) Awarded to:
- i igati ti . . COA, MNCCI, t. 29, t. 29, t. 29, .
Item | - Three (3) units Solar Power Irrigation System & Op_er_a_lons Public Bidding 2020 HVCD 2,550,000.00 2,549,798.69 (0} Oct. 29, Oct. 29 Oct. 29 Gentromech Co
r TTwrel ) m T ——— Division OPABA, RAFC 2019 2019 2019
em Il - Twelve (12) units pump Irrigation System from 912,000.00 910,656.00 Supertrade Global Machinery
Open Source
Supply and Delivery of: (6,193,000.00)
Lot1 — Supply and delivery of 7 units Hand Tractor / Multi 2,450,000.00 2,443,000.00 awarde‘d to Brixton Construction &
— Cultivator Industrial Supply Corp.
Lot 2 — Three Hundred Twenty (320) pcs Knapsack X . X
Post-Disqualified, Failure, for 2nd
Sprayer, Nine (9) pcs Power Sprayer and Four Hundred (1,683,000.00) invitati q
Thirty Four (434) pes Plastic Crates; Operations | |\ o idin 2020 HVCD COA, MNCCI, | Oct.29, | Oct.29, | Oct. 29, nvitation
Division € OPABA, RAFC 2019 2019 2019 Post-Disqualified, Failure, for 2nd
Lot 3 — Supply and delivery of 40 units Fermentation Box (400,000.00) o ! !
invitation
Lot 4 - Supply, deli d installatui f 4 unit
(_) upply, elivery an '|ns atiatuion or & units 960,000.00 952,000.00 awarded to G.G. Buenaagua
Airvent type Greenhouse with Anteroom
Lot 5 - SuPpIy, delivery and installation of 2 units Multi (700,000.00) Fos‘t-DjsquaIified, Failure, for 2nd
Commodity Solar Tunnel Dryer invitation
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ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
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Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
2nd Invitation - Supply and Delivery of: (2,783,000.00)
Lot 2 — Three Hundred Twenty (320) pcs Knapsack
Sprayer, Nine (9) pcs Power Sprayer and Four Hundred Operations (1,683,000.00) cancelled; procured under
Thirty Four (434) pcs Plastic Crates; Division Public Bidding 2020 HVCD Emergency Procurement
Lot 3 — Supply and delivery of 40 units Fermentation Box (400,000.00)
Lot 5 - Supply, delivery and installation of 2 units Multi (700,000.00)
Commodity Solar Tunnel Dryer T
abor and materials for: ,850,000.
Labor and fals f (1,850,000.00)
I[:lOt L CO;’]StI’:CtIOtI'-l ofP\_lle_arl:ous Fsacmtles at DA Regional Operations public Biddin 2020 HVCDP 1,690,000.00 1.836.183.51 COA, OPABA, Oct. 31, | Oct. 31, Oct. 31, Awarded - Magda Construction &
ursery, >an Agustin, F1il, Lam. sur Division & 18I0 RAFC, PICE 2019 2019 2019 Ssupply
Lot 2 - Repair and repainting of HVCDP Nursery Building, 160.000.00
San Agustin, Pili, Cam. Sur e
Supply and Delivery of:
Lot 1 - Various agricultural supplies
ti COA, MNCCI t. 31 t. 31 t. 31 CANCELLED isi f PR) ABC-
T 444 Operations Public Bidding | 2020 HvCDP (7,070,000.00) OA, ;| Oct.31, | Oct.31, | Oct. 31, (revision of PR)
Lot 2 - 1,000 bags Organic Fertilizer for distribution to Division OPABA, RAFC 2019 2019 2019 7,070,000.00
schools under Gulayan sa Paaralan Project under 2020
HVCDP
Supply and Delivery of: (7,070,000.00) (7,056,709.00)
Lot 1 - Various agricultural supplies 6,620,000.00 6,608,209.00
ti COA, MNCCI Nov. 22, Nov. 22 Nov. 22 to GMG Agri Fi
Operations Public Bidding | 2020 HvCDP OA, , | Nov.22, | Nov.22, | Nov.22, awarded to GMG Agri Farm
Division OPABA, RAFC 2019 2019 2019 Products
Lot 2 - 1,000 bags Organic Fertilizer for distribution to
schools under Gulayan sa Paaralan Project under 2020 450,000.00 448,500.00
HVCDP
Supply and delivery of: (2,368,800.00) awarded to:
lot 1 - assorted vegetables seeds for distribution to
schools and Operations public Biddin 2020 HVCDP 1,350,000.00 1,344,600.00 COA, MNCCI, Dec. 5, Dec. 5, Dec. 5, AJJ Trading
Division & OPABA, RAFC 2019 2019 2019
lot 2 - Peanut and Soy beans for distribution to expand
production of legumes 1,018,800.00 1,017,450.00 Green World Agri-Farm Center
Supply and delivery of assorted lowland vegetable seeds for . .
(0] t COA, MNCCI Dec. 5 Dec. 5 Dec. 5 ded to R Int t |
distribution to support vegetable enhancement project in pt?ré.lons Public Bidding 2020 HVCDP 2,745,100.00 1,545,260.00 ! ! ec. >, e >, ec- >, awarde ) © Ramego Internationa
X Division OPABA, RAFC 2019 2019 2019 Corporation
support to backyard Gardening under FY 2020
Supply and delivery of one (1) unit Light Delivery Van under Operations N COA, MNCCI, Dec. 5, Dec. 5, Dec. 5, . .
B 202 D 2 . ;
HVCDP 2020 Division Public Bidding 020 HVCDP (2,500,000.00) OPABA, RAFC 2019 019 019 Cancelled; not included in GAA
Supply and Delivery of Assorted Vegetable Seeds under for Operations o COA, MNCCI, Feb. 12, | Feb.12, | Feb.12, .
Public Bidd 2020 HVCDP 2,649,000.00 2,643,600.00 ded to AJJ) Trad
Distribution to Support Vegetable Enhancement Project Division ublic Bidding 0% OPABA, RAFC | 2020 2020 2020 awarded to AY Trading
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Supply and Delivery of (2,475,000.00)| (2,350,635.00) awarded to:
Lot 1-Assorted Vegetable Seeds for Buffer Stocking and Operations o 2,000,000.00 1,987,335.00 COA, MNCCI, Feb. 12, | Feb.12, Feb. 12, Lot 1 - AJJ Trading
Public Bidd 2020 HVCDP
Division uplic Biading OPABA,RAFC | 2020 | 2020 2020
Lot2-R Int ti |
Lot 2-Hot Pepper and Mungbean 475,000.00 363,300.00 N ?mgo nernationa
Corporation
Supply and Delivery of: (7,089,650.00)
ded to GMG Agri F
Lot 1- Various Agricultural Supplies, 5,250,200.00 5,233,283.80 awardecto grirarm
Products
ti COA, MNCCI Nov. 2 Nov. 2 Nov. 2 awarded to Ramgo International
Lot 2- Assorted Vegetable Seeds and Operations Public Bidding | 2020 HVCDP 798,450.00 511,076.00 | SO ;| Nov.23, | Nov.23, | Nov.23, | 8
Division OPABA, RAFC 2019 2019 2019 Corporation
Lot 3-Various Fertilizer for Bufferstocking, Pili Production,
Maintenance of Production Facilities, Production of _ 1,041,000.00 1,035,450.00 awarded to GMG Agri Farm
Malunggay, Other Farm Inputs and Other Paraphernalia Products
Distributed under HVCDP 2020
. . . . . Operations L COA, MNCCI, May 29, | May 29, May 29, Post-Disqualified, Failure, for 2nd
S I d Del f 4 units Multiple Extracting Mach Public Bidd 2020 HVCD 1,200,000.00 L
upply and befivery of & units Multiple Extracting Machine Division ublic Bidding ( ) OPABA,RAFC | 2020 | 2020 2020 invitation
Supply and delivery of: (2,559,983.00)
Lot 1 - Agricultural Equipment 669,985.00,
8 quip Operations bublic Biddin 2020 HVCDP ( ) COA, MNCCI, | Feb.24, | Feb.24, | Feb.24, Cancelled
Division € OPABA, RAFC 2020 2020 2020
Lot 2 - Agricultural Supplies (1,181,998.00)
Lot 3 - Air Conditioned with installation (708,000.00)
Supply and Delivery of: (1,860,000.00) awarded to
Operations o COA, MNCCI, May 29, | May 29, | May 29,
- i Public Bidd 2020 HVCD . . i
Lot 1-768 pcs. Water Plastic Drum Division ublic Bidding 1,152,000.00 1,152,000.00 OPABA, RAFC 2020 2020 2020 GMG Agri Farm Product
Lot 2-10 units Aircon 708,000.00 707,986.00 Bodega Glassware
Supply aer Delivery of Agr-icultura'l'and Fore.stry Equipment for (1,825,000.00)
Community Based Processing Facility Establishment
Item | - Cacao Kneader/ Conching Machine 280,000.00
Item Il - Cacao Grinder/ Pulverizer 340,000.00 on post-qua
Item Il - De-huller (for Cacao, pili and peanut) Operations 160,000.00 COA MNCCI June 8 June 8 June 8
s Public Bidding 2020 HVCD ’ ! ’ ’ ’
Division OPABA, RAFC 2020 2020 2020
Item IV - Pili Nut Cracker 220,000.00 on post-qua
Item V - Pili dehydrator/ fruit Dehydrator 520,000.00 on post-qua
Item VI - Chocolate Refiner 180,000.00 on post-qua
Item VII - 2 Deck Oven 125,000.00 on post-qua
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Supply and Delivery of Furniture & Fixtures for Community Operations N COA, MINCCI, June 8, June 8, June 8,
Public Bidd 2020 HVCD 1,160,340.00 t-
Based Processing Facility Establishment Division ublic Biading OPABA,RAFC | 2020 | 2020 2020 onpostqua
(2,541,136.00)
—Supply and Delivery of Assorted Vegetable Seeds for Operations COA MNCCI Nov. 29. | Nov. 29 Nov. 26
distribution to support vegetable enhancement project in givision Public Bidding 2020 HVCDP 2,765,400.00 2,130,586.00 OPA,BA RAF(li 20'19 ! 20'19 ! 20'19 ! awarded to AJJ Trading
[~ |support to Gulayan sa Barangay Project (LOT 1-7) ! awarded to Ram X
go International
410,550.00 A
Corporation
Supply and delivery of various Postharvest related machinery (6,435,000.00)
and equipment under 2020 Corn Program P
Lot 1: (2,440,000.00) (5,431,101.00)
3 units Corn Mill 1,440,000.00
3 units Hammer Mill 240,000.00 2,432,213.00 awarded to AIMS Agri Ventures
- (Lot1&2)
4 units Corn Husker Sheller Operations Public Bidding 5020 Corn 760,000.00 COA, MNCCI, Nov. 22, | Nov.22, | Nov. 22,
Lot 2: - 1 unit Batch Type Recirculating Mechanical Dryer Division 3,000,000.00 2,998,888.00 OPABA, RAFC 2019 2019 2019
Lot 3:
3 units Cassava Granulator
3 units Cassava Chipper (995,000.00) Post-disqualified, for 2nd invitation
2 units Vacuum Pack Sealer
1 unit Forage Silage Chopper
Supply and delivery of Production related machinery and (23,630,000.00)
equipment under 2020 Corn Program e
Lot 1 - 1 unit 4WD Tractor for corn (3,360,000.00)
Lot 2 - 3 units 4WD Tractor fro corn (8,850,000.00)
Operations COA, MNCCI, Nov. 12, | Nov.12, | Nov. 12,
Lot 3 - 3 units 4WD Tractor for Cassava givision Public Bidding 2020 Corn (9,150,000.00) OPABA. RAEC 2019 2019 2019 Cancelled
2 units 4-row Pneumatic Corn Planter (1,100,000.00)
3 units 2-row Corn Planter (570,000.00)
Lot 4 - 6 units PISOS 600,000.00 533,328.00 awarded to AIMS Agri Ventures
Supply and Delivery of: (7,000,000.00)
LOT 1 — 2 units Light Cargo Truck, Brand New 6 Wheeler o ti COA. MINCCI Dec. 17 Dec. 17 Dec. 17
(4,000,000.00); ptA-:'r‘ailons Public Bidding 2020 Corn (4,000,000.00) ’ ! ec. >4 ec. 27 ec. 24 Cancelled
[atthttahl] Division OPABA, RAFC 2019 2019 2019
LOT 2 - 2 units Light Cargo Truck, Brand New 4 or 6 (3,000,000.00)
Wheeler (£3,000,000.00) S
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Supply and Delivery of (3,500,000.00)
Operations - COA, MNCCI, June 8, June 8, June 8,
Lot 1-1 unit Light Cargo Truck, 18 ft. Long Division Public Bidding 2020 Corn 2,000,000.00 OPABA, RAFC 2020 2020 2020 on post-qua
Lot 2-1 unit Light Cargo Truck, 15 ft. long 1,500,000.00 on post-qua
Supply and Delivery of Various Agricultural Equipment (20,080,0000.00)
Lot 1-Four Wheel Drive Tractor Operations - 18,410,000.00 COA, MNCCI, June 8, | Junes, June 8,
Public Bidd 2020 C ’ ’ t-
Division uplic Biading orn OPABA,RAFC | 2020 | 2020 2020 on post-qua
Lot 2-4 row Pneumatic Corn Planter & 2 Row Corn Planter 1,670,000.00
Operations COA, MNCCI, Feb. 12, | Feb. 12, Feb. 12, FAILURE, NO BIDDER, PR Returned
ly and Deli f 1 unit Corn Ci ine H t Public Biddi 2020 C 3,500,000.00 o
Supply and Delivery of 1 unit Corn Combine Harvester Division ublic Bidding 020 Corn ( ) OPABA, RAFC | 2020 2020 2020 to End User for Revision
. . . . Operations L COA, MNCCI, May 29, | May 29, May 29, .
- 7 X X
Supply and Delivery of 1 unit Multi-Crop Combine Harvester Division Public Bidding 2020 Corn 3,700,000.00 3,699,000.00 OPABA, RAFC 2020 2020 2020 AIMS Agri Ventures
. . Operations L COA, MNCCI, May 29, | May 29, May 29, no bidder, failure, for 2nd
Supply and del fM | 'and Self P lled Forklift Public Bidd 2020 C 1,100,000.00 o
upply and delivery of Manual anc Seft Fropefled Forkll Division ublic Bidding orn ( ) OPABA,RAFC | 2020 | 2020 2020 invitation
Labor and materials for the: (7,000,000.00) (6,988,783.34)
Construction of One (1) unit Seed Storage Facility in MBS,
6,000,000.00 5,995,492.43 .
i 1 (s (s COA, OPABA, Nov. 12, Nov. 12 Nov. 12 to MTJ Construct|
Asid, masbate City and MBS, RCBC Public Bidding 2020 Corn OA, 0 , ov. 12, ov. 12, ov. 12, awarded to onstruction &
RAFC, PICE 2019 2019 2019 Supply
Construction of One (1) unit Farm Machinery Shed in 1,000,000.00 993,290.91
RCBC, Mandaon, Masbate under 2020 Corn Program
S}Jpply and delivery of Various Animal (CY 2020) under (2,645,000.00) (2,580,100.00)
Livestock and Poultry Program
Item | - 22 heads Breeder Gilt 2020 660,000.00 658,900.00
Operations Livestock and COA, MNCCI, Nov. 22, | Nov.22, | Nov. 22,
Item |l - 2 heads Breeder B P tal Line Breed Public Biddi 160,000.00 157,700.00 Awarded to Moraleda F:
em eads Breeder Boer (Parental Line Breed) Division ublic Bidding Poultry OPABA, RAFC 2019 2019 2019 warded to Moraleda Farms
Item Ill- 25 heads Island Born Pure Bred Doe Program 625,000.00 587,500.00
Item IV - 2 heads Island Pure Breed Buck 100,000.00 98,000.00
Item V - 2,200 heads White Leghorn 1,100,000.00 1,078,000.00
Supply and Delivery of Animal Feeds for the Consumption of (10,300,000.00)
Animals at:
Lot 1 - Animal Feeds for DA-RFO 5 2020 6,352,800.00 6,315,778.00 RNM Agro Industrial Supply & Gen
Operations public Biddin Livestock and COA, MNCCI, Nov. 22, | Nov.22, | Nov. 22, Mdse
Division & Poultry OPABA, RAFC 2019 2019 2019 RNM Agro Industrial Supply & Gen
Lot 2 - Animal Feeds at RDPTC Program 1,580,900.00 1,550,880.00 Mdse
Lot 3- Corn Silage under 2020 Livestock and Poultry 2,366,300.00 2,247,985.00 Dagooc Farm
Program
2020
Supply‘and Deliv‘ery of Various Ar'1imal Drugs, Biologics and Opt?réFions Public Bidding Livestock and 5,716,320.00 5,690,732.00 COA, MNCCI, Nov. 27, | Nov.27, | Nov. 27, awarded to RNM Agri Industrial'
Zoological Supplies under 2020 Livestock and Poultry Program Division Poultry OPABA, RAFC 2019 2019 2019 Supply and Genneral merchandise
Program
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Supply and d('ehvery of various Machineries and Equipment (1,500,000.00)
under 2020 Livestock Program
awarded to Brixton Construction &
Item | - 1 unit Hand tractor/ Multi-cultivator 350,000.00 349,000.00 K
Industrial Supply
Item Il - 2 units Forage Chopper
(520,000.00) cancelled
Item IIl - 2 units Hammer Mill i i
2020 150,000.00 140,000.00 awarc{ed Fo GRIC Agri Industrial
Operations public Biddin Livestock and COA, MNCCI, Dec. 3, Dec. 3, Dec. 3, Machineries
Item IV - 1 unit Forage/ Silage Chopper Division & Poultry OPABA, RAFC 2019 2019 2019
Program (40,000.00) cancelled
Item V - 2 units Sack Sealing Machine/ Sewer " .
20,000.00 20,000.00 awarc{ed 'Fo GRJC Agri Industrial
Machineries
Item VI - Weighing Scale . .
200,000.00 200,000.00 awarc{ed 'Fo GRJC Agri Industrial
Machineries
Item VII - 2 units Feed Mixer i i
220,000.00 218,000.00 awarqed Fo GRIJC Agri Industrial
Machineries
Supply And delivery of: (1,669,550.00) (1,653,155.00)
Lot 1 - Forage seeds for Nutrition and Forage X X 2020 .
Operations o Livestock and 570,000.00 565,080.00/ COA, MNCCI, Dec. 3, Dec. 3, Dec. 3, awarded to RNM Agro Industrial
Development and . Public Bidding .
Division Poultry OPABA, RAFC 2019 2019 2019 Supplies
Lot 2 - Raw materials for Feedmill Establishment under Program
2020 Livestock Program 1,099,550.00 1,088,075.00
Supply and Delivery of Various Equipment for Livestock (4,570,000.00)
Program
Item | - 2 units Hand Tractor/ Multi-cultivator
700,000.00 698,000.00 awarde‘d to Brixton Costruction &
Industrial Supply
Item Il - 3 units Squeeze Chutes 2020
awarded to NSB Engg Design &
Operations public Biddin Livestock and 1,050,000.00 1,035,000.00 COA, MNCCI, Nov. 22, | Nov. 22, | Nov. 22, Fabrication
Division J Poultry OPABA, RAFC 2019 2019 2019
Item Il - 25 units Incubator w/ Hatcher Program
1,000,000.00 953,750.00 RNM Agro Industrial Supplies
Item IV - 1 unit Compact Portable Ultrasound
P 320,000.00 315,000.00 awarded to DAGOOC farm
Item V - 12 sets Layer Cages
1,200,000.00 1,188,000.00 awarded to DAGOOC farm
Item VI - 3 units PISOS i . .
(300,000.00) Disqualified, failure; cancelled
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Labor and Materials for the Upgrading of Feedmill Bodega
Building at:
LOT 1 — Sorsogon Dairy Production and Technology
Center 2020
: : SDF, ABS, Livestock and COA, OPABA, Nov. 12, | Nov. 12 Nov. 12
LOT 2 - Albay Breeding Station S Public Biddi 1,990,000.00, ! ' ! ! ! bidder; fail
CNLRRS, CBES ublic Bidding Poultry (2,990, ) RAFC, PICE 2019 2019 2019 no bidder; fatiure
LOT 3 — Camarines Norte Lowland Rainfed Research
i Program
Station
LOT 4 — Central Bicol Expirement Station under 2020
Livestock and Poultry Program
Supply and delivery of : 2020
Operations L Livestock and COA, MNCCI, June 9, June 9, June 9,
i Public Bidd 4,634,000.00 t-
9,375 heads Free Ranged Chicken and Division ublic Bidding Poultry OPABA, RAFC 2020 2020 2020 on post-qua
1,768 heads Ducks under Livestock Program
2020
Operations Livestock and COA, MNCCI, June 9, June 9, June 9,
ly and deli f poultry f f Livestock Public Biddi 1,107,600.00 t-
Supply and delivery of poultry feeds for use under Livestocl Division ublic Bidding Poultry OPABA, RAFC 2020 2020 2020 on post-qua
Program
2020
Supply and Delivery of One (1) unit Light Cargo Truck under Operations L Livestock and COA, MNCCI, Feb. 7, Feb. 7, Feb. 7,
Public Bid 1,800,000.00 I
2020 Livestock Program Division ublic Bidding Poultry ( ) OPABA, RAFC | 2020 2020 2020 cancelled
Program
2nd Invitation - Labor and Materials for the Upgrading of (1,990,000.00)
Feedmill Bodega Building at: e
LOT 1 - Sorsogon Dairy Production and Technology
Center 2020 (450,000.00)
: : SDF, ABS, Livestock and COA, OPABA, Dec. 5 Dec. 5 Dec. 5
LOT 2 — Albay Breeding Station ’ 4 Public Biddi 560,000.00 ! ! ! ! ! ineligible; failure; f llati
CNLRRS, CBES ublic bidding Poultry ( ) RAFC, PICE 2019 2019 2019 inellgible; Tailure; Tor canceflation
LOT 3 — Camarines Norte Lowland Rainfed Research
stati Program (390,000.00)
tation
LOT 4 — Central Bicol Expirement Station under 2020
Livestock and Poultry Program (590,000.00)
Supply and delivery of 570 bags Complete Fertilizers for the L COA, MNCCI, Oct. 24, | Oct. 24, Oct. 24, awarded to GMG Agri Farm
AAD Public B 2020 SAAD 855,000.00 768,360.00
Implementation under 2020 SAAD Program S ublic Bidding 0205 OPABA, RAFC 2019 2019 2019 Products
Supply and Delivery of Assorted Vegetable Seeds for
2020 SAAD COA, MNCCI Oct. 24, Oct. 24 Oct. 24
distribution to SAAD Beneficiaries for the Vegetable Production SAAD Public Bidding 5,688,000.00 5,666,768.00 ’ ! et % 2% 2% awarded to AlJ Trading
R (HvCDP) OPABA, RAFC 2019 2019 2019
establishment under FY 2020 SAAD Program
Supply and delivery of: (1,267,500.00)
Item | - 485 bags OPV White Corn Seeds - 970,000.00 872,030.00| COA, MNCCI, Oct. 24, | Oct.24, | Oct.24, awarded - AJJ Trading
D B 202 D ! !
SAA Public Bidding 020 SAA OPABA,RAFC | 2019 | 2019 2019
Item Il - 85 bags Conventional Hybrid Yellow Corn Seeds (297,500.00) No bidder; Failure of bidding
2nd invitation - Supply and delivery of Lot 2 - 85 bags i COA, MNCCI, Jan. 30, | Jan.30, Jan. 30, No bidder; Failure of bidding; for
SAAD Public Bidd 2020 SAAD 297,500.00
Conventional Hybrid Yellow Corn Seeds ublic bidding ( ) OPABA, RAFC 2020 2020 2020 negotiated procurement
Supply and Delivery of Office Supplies for the office and staff' o COA, MNCC, Oct. 29, | Oct. 29, | oct. 29, N ' o
of RPMSO/PPMSO Sorsogon, Catanduanes and Masbate Special SAAD Public Bidding 2020 SAAD (1,109,600.00) Ineligible; Failure of bidding
X OPABA, RAFC 2019 2019 2019
Area for Agricultural development (SAAD) Program for FY 2020
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2nd Invitation - Supply and Delivery of Office Supplies for the
office and staff of RPMSO/PPMSO Sorsogon, Catanduanes and o COA, MINCCI, Jan. 30, | Jan. 30, Jan. 30, Awarded to Allan-Justine Gen.
SAAD Public Bidd 2020 SAAD 1,109,600.00 1,035,936.80 X
Masbate Special Area for Agricultural development (SAAD) ublic Bidding OPABA, RAFC 2020 2020 2020 Merchandise
Program for FY 2020
Supply of diesel for the ff:
Lot 1 - 5,245.90 liters Diesel in Camarines Sur
Lot 2 - 3,060.11 liters Diesel in Sorsogon COA MNCCI oct. 31 oct. 31 oct. 31
ct. ct. ct.
i} - - - - 660,000.00 , A , , , ’ . -
Lot 3 - 3,060.11 liters Diesel in Catanduanes SAAD Public Bidding 2020 SAAD (660, ) OPABA, RAFC 2019 2019 2019 No bidder, Failure of bidding
Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon,
Catanduanes and masbate for FY 2020
2nd invitation - Supply of diesel for the ff: (660,000.00)
Lot 1 - 5,245.90 liters Diesel in Camarines Sur 240,000.00 233,442.55 awarded to I-Serve 360 Corp.
Lot 2 - 3,060.11 liters Diesel in Sorsogon (140,000.00) COA MNCCI Jan. 30 Jan. 30 Jan. 30
, B an. 30, an. 30, an. 30,
SAAD Public Biddi 2020 SAAD
ublic Bidding OPABA,RAFC | 2020 | 2020 2020
Lot 3 - 3,060.11 liters Diesel in Catanduanes (140,000.00) Lot 2 - 4 no bidder, failure, for
negotiation
Lot 4 - 3.060.11 liters Diesel in Masbate for use of RP
vehicle of SAAD RPMSO and PPMSO Sorsogon, (140,000.00)
Catanduanes and masbate for FY 2020
Supply and Delivery of: (4,748,500.00)
Post-disqualified; Failure of
It |-TenTh d (10, 000 Grafted Pili 550,000.00,
em en Thousand (10, ) pes Grafted Pili (550, ) bidding; for 2nd invitation
Item II- Thirty Eight Thousand (38,000) pcs Grafted 1,900,000.00 1,434,500.00 awarded to Berdie's
Rambutan,
Item IIl — One Thousand Eight Hundred (1,800) pcs Citrus -
(Lemon), ArD bublic Biddin 2020 SAAD 90,000.00 50,400.00| coa MNCCl, | Nov. 12, | Nov. 12, | Nov.12, awarded to Berdie's
Item IV- Sixteen Thousand (16,000) pcs Grafted Cacao & (HVCDP) OPABA, RAFC 2019 2019 2019
and ! P 960,000.00 588,000.00 awarded to Berdie's
Item V — One Million Two Hundred Forty Eight Thousand
Five Hundred (1,248,500 Root -C te Cutti .
Ive Hundred ( ) pes Rootcrop-Camote Cutting 1,248,500.00 1,223,530.00 awarded to All Trading
for distribution to SAAD beneficiaries for plantation crops
establishment under FY 2020 SAAD Program
2nd ITB: Supply and Delivery of:
LOT 1 - 10,000 pcs grafted Pili for distribution to SAAD o 2020 SAAD COA, MNCCI, Mar. 9, Mar. 9, Mar. 9,
SAAD Public Biddin 550,000.00 Cancelled by end-user
beneficiaries for plantation crops establishment under FY 2020 J (HVCDP) ( ) OPABA, RAFC 2020 2020 2020 4
SAAD Program
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(1,320,000.00)
LOT 1 - Food and Accommodation (6 batches) (#795,000.00) (795,000.00)
Operations N COA, MNCCI Mar. 9 Mar. 9 Mar. 9 Bidding was cancelled due to
LOT 2 — Van Rental (#132,000.00 Public Bidd 2020 SAAD 132,000.00 4 ! ! ! !
( ) Division ublic Bidding ( ) OPABA, RAFC | 2020 2020 2020 COVID- 19 (For 2nd Invitation )
LOT 3 — Tarpaulin, Training kit and other materials
(#393,000.00) for use during the conduct of 6 Batches training (393,000.00)
on Org. Agr. at the Province of Sorsogon under SAAD Organic
(1,185,500.00)
LOT 1 - Food and Accommodation (#788,500.00 (788,500.00)
LOT 2 — Van Rental (#84,000.00) (84,000.00)
LOT 3 - Booth & Tent Rental and Industrial Fan Rental public Biddin 2020 SAAD (212,000.00) COA, MNCCI, Mar. 9, Mar. 9, Mar. 9, Bidding was cancelled due to
($212,000.00) g OPABA, RAFC | 2020 2020 2020 COVID- 19 (For 2nd Invitation )
LOT 4 — Tarpaulin & Supplies (#51,000.00) (51,000.00)
LOT 5 — Printing of DA5 Notebook (£50,000.00) for use during
the conduct of 1st SAAD SAGA Forum in Sorsogon for FY 2020 (50,000.00)
on May 12-15, 2020
Supply and delivery of: (20,023,000.00) awarded to:
Lot 1 - 520 heads Does, 4,160,000.00 2,756,000.00 Ed Ranch
Lot 2 - 130 heads Upgraded Buck 3,250,000.00 1,787,500.00 Jadeco Farms
Lot 3 - 3,330 Free Ranged Chicken SAAD Public Bidding 2020 SAAD - 1,665,000.00 1,498,500.00 COA, MNCCI, Nov. 12, | Nov.12, | Nov. 12, Dagooc Farms
Lot 4 - 92 heads Draft Animals Livestock 3,220,000.00 2,352,900.00| OPABARAFC | 2019 | 2019 2019 Jadeco Farms
Lot 5 - 2,040 heads Mallard Ducks and 816,000.00 714,000.00 Dagooc Farms
Lot 6 - 1,152 heads Piglet under 2020 SAAD Livestock and
© eads Figlet under vestockan 6,912,000.00 4,490,496.00 Jadeco Farms
Poultry Program
Supply and delivery of: (13,149,750.00) awarded to:
Item | - 185 units Chicken Breeding Pen 4,911,750.00 4,763,750.00 Lanoble Construction
Item Il - 104 units Goat House 3,848,000.00 3,847,506.00 MTJ Construction
L 2020 SAAD - COA, MNCCI, Nov. 12, | Nov.12, | Nov. 12,
. . SAAD Public Bidding i .
Item Il - 68 units Duck Shed with Pen Livestock 1,156,000.00 1,155,428.80 [ OPABA, RAFC 2019 2019 2019 MTJ Construction
Item IV- 144 units Pig Shed and 3,168,000.00 3,167,890.56 MTJ Construction
- its B: D-Li
Item V- 3 units Brooder House under SAAD-Livestock and 66,000.00 63,000.00 Lanoble Construction
Poultry Program
i ili .12 .12 .12 i
Supply and delivery of 3,500 bags complete fertilizer under SAAD public Bidding 2020 SAAD 5,250,000.00 5,232,500.00 COA, MNCCI, Nov. 12, | Nov. 12, | Nov. 12, awarded to GMG Agri Farm
2020 SAAD Program OPABA, RAFC 2019 2019 2019 Products
Supply and delivery of 3,453 bags Upland/ Rainfed Rice seeds o COA, MNCCI, Nov. 12, | Nov. 12, | Nov. 12, .
SAAD Public Biddin, 2020 SAAD 5,248,560.00 5,248,560.00 awarded to E.V. Ayo Enterprises
under 2020 SAAD Program ublic bidding OPABA,RAFC | 2019 2019 2019 W v pri
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Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(1,071,000.00)
Lot 1 —Food & Accommodation (6 batches) and 939,000.00 939,000.00 Awarded -RAKDELL INN
SAAD Public Bidding 2020 SAAD COA, MNCCI, Nov.12, | Nov.12, | Nov. 12,
OPABA, RAFC 2019 2019 2019
Lot 2 —Van Rental (6 batches) for the conduct of 6
batches training on Organic Agriculture at the Province of 132,000.00 130,800.00 Awarded - AOL Travel & Tours
Catanduanes under SAAD Organic
Supply and delivery of: (10,041,675.00)
Lot 1- Various Agricultural Supplies and 9,195,675.00 COA MNCCI Nov.12. | Nov. 12 Nov. 12 Awarded to GMG Aeri F
SAAD Public Bidding | 2020 SAAD 9,996,184.00 ' o[ OV e | ROV 28, OV 24 warded to grirarm
Lot 2- Organic Fertilizer for distribution to SAAD OPABA, RAFC 2019 2019 2019 Products
Beneficiaries for Vegetable Production establishment 846,000.00
under FY 2020 SAAD Program
Supply and delivery of 7,000 pcs. Laminated Sacks made of .
COA, MNCCI, Nov.12, | Nov.12, | Nov. 12, awarded to GMG Agri Farm
Sak_ol_ln and 140 pcs. Plastic Sacks for distribution to intended SAAD Public Bidding 2020 SAAD 000,000.00 6,937,000.00 OPABA, RAFC 2019 2019 2019 Products
recipients of SAAD Program
Supply and Delivery of: (686,400.00) (623,360.00)
Lot 1- various office equipment, 113,450.00 103,500.00
Lot 2- various ICT equipment and SAAD public Biddi 2020 SAAD 372,950.00 367,500.00 COA, MNCCI, Nov. 5, Nov. 5, Nov. 5, awarded to RNM Agro Industrial
ublic Bidding OPABA,RAFC | 2019 2019 2019 Supply and Gen. Mdse.
Lot 3—var|t')u's Communication Equipment for distribution 200,000.00 152,360.00
to the recipients/cooperators of SAAD
Supply and Delivery of: (1,181,500.00)
Lot 1- Five (5) units Aircon Split Type & Four (4) units
Cabinet Type (With Installation and Electrical 703,500.00 512,000.00 awarded to Thesson's Marketing
Connection),
COA, MNCCI Nov. 29, Nov. 29 Nov. 29
Lot 2- Five (5) units Industrial Fan and SAAD Public Bidding 2020 SAAD 120,000.00 98,345.00 OPABA, RAFC 2019 2019 2019 awarded to Bodega Glassware
Lot 3- Five (5) units Copier for use in the office and staff
of RPMSO and PPMSO Sorsogon, Catanduanes and (358,000.00) Post -Disqualified, for 2nd
Masbate Special Area for Agricultural Development e invitation
(SAAD) Program for FY 202
2nd Invitation - Supply and delivery of : Lot 3- Five (5) units
Copier for use in the office and staff of RPMSO and PPMSO COA, MNCCI, June 22, | June 22, | June 22, .
SAAD Public Biddin 2020 SAAD 358,000.00 for opening on July 13
Sorsogon, Catanduanes and Masbate Special Area for J OPABA, RAFC 2020 2020 2020 P e v
Agricultural Development (SAAD) Program for FY 2020

Page 90 of 94




Contract Cost

ABC (PhP Date of Receipt of Invitation
(PhP) (Php) P vitatt Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
Supply and Delivery of: (2,863,530.00)
Lot 1- 35 bags Rice Seeds, 86,400.00
. . . . I COA, MNCCI Nov. 22, [ Nov. 22 Nov. 22 Awarded - GMG Agri Farm
Lot 2- Bio-N, Vermi Worms & Vermicast Fertilizer and SAAD Public Bidd 2020 SAAD 2,653,500.00 2,855,107.00 ’ ! ’ ’ ’
uplic Biading OPABA,RAFC | 2019 | 2019 2019 Products
Lot 3-Assorted Garden Tools, Mulching Film and
Superfine Net for distribution to the 123,630.00
recipients/cooperators of SAAD
Supply and Delivery of Forty —Two (42) units Incubator for use o COA, MNCCI, Jan. 31, | Jan.31, Jan. 31, awarded to Universal Commercial
SAAD Public Bidd 2020 SAAD 1,680,000.00 1,428,000.00
under 2020 SAAD Livestock and Poultry Program ublic Bidding OPABA, RAFC | 2020 2020 2020 Corp.
Supply and Delivery of 35 units Polyethylene Laminated L COA, MNCCI, Feb. 7, Feb. 7, Feb. 7,
AAD Public Bid 2020 SAAD 2 . 510,300.00 to AET Ad
Tarpaulin for implementation under 2020 SAAD Program S ublic Bidding 0205 525,000.00 OPABA, RAFC 2020 2020 2020 awarded to s
Supply and Delivery of Farm Production Related Machinery and
pply ery Yy (9,020,000.00)
Post-Harvest Facility
LOT 1-15 units Palay Thresher & 15 units Hand Tractor . - .
ost-disqualified, Failure; for 2nd
w/ Trailer ($3,000,000.00); (3,000,000.00) post-disa
invitation
LOT 2 -6 Units Mobile Rice Mill & 15 units Moisture awarded to Brixton Construction
Meter (£2,325,000.00); 2,325,000.00 2,290,500.00 and Industrial Supply Corp
COA, MNCCI Feb. 7 Feb. 7 Feb. 7
: : : SAAD Public Bidding | 2020 SAAD OA, ' eb.7, | Feb.7, eb. 7,
LOT 3 —17 units Brush Cutter & 7 units Forage / Silage OPABA, RAFC 2020 2020 2020
chopper (#655,000.00); 655,000.00 576,312.00 awarded to AIMS Agri Ventures
LOT 4 — 8 units Corn Grits Mill & 8 units Corn Sheller
(#2,160,000.00); 2,160,000.00 2,159,104.00 awarded to AIMS Agri Ventures
LOT 5 -8 units Cassava Chipper & 1 unit Cassava Grater awarded to Tropics Aero Industries
(#880,000.00) under 2020 SAAD Program 880,000.00 620,000.00 Inc P g
Supply and Delivery of (6,749,875.00) awarded to:
LOT 1 — Animal Feeds; AAD bublic Biddi 2020 SAAD 5,850,000.00 5,850,000.00 COA, MNCCI, Feb. 7, Feb. 7, Feb. 7,
ublic Bidding OPABA, RAFC 2020 2020 2020 RNM Agro Industrial Supply and
. . . General Merchandise
LOT 2 — Drugs & Biologics for use under SAAD Livestock 899,875.00 899,645.00
and Poultry Program
Supply and delivery of various equipment and supplies for (1,052,367.50)
RAED under 2020 AFESA
Lot 1 - Office and Communication Equipment RAED bublic Bidin 2020 AFESA 140,750.00 06230000 | COMMNCCI, | Dec.s, | Dec.6, | Dec.s, awarded to Erivan General
& (RAED) B OPABA, RAFC 2019 2019 2019 Merchandise
Lot 2 - Other supplies and Materials 327,535.00
Lot 3 - Office Supplies 584,082.50
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ABC (PhP) Contract Cost Date of Receipt of Invitation
(Php) P Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ |changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
(1,889,300.00)
Lot 1 - Food and accomodation at Naga City 840,000.00 (840,000.00) awarded to Robiedo Inc.
A. Mid-year RAED and PAED Assessment cum Plannin
v J (270,000.00) activity cancelled
Workshop
B. Traln!ng Workshop in MS Acce.ss Program Data Entry, 180,000.00
Processing, and Result Presentations
C. RAED Capacity BU|IAd|nAg, PIanmrTg, Workshop of 2021 195,000.00
Projects and Harmonization Meeting
D. RAED 4th Quarter Assessment cum Financial Budgeting .
195,000.00, tivit, 1l
and Planning of FY 2021 ( ) activity cancelled
Lot 2 - Catering services at DA, RFO 5 707,000.00 (602,955.00) awarded to MAF Coop
A. RAED and PAED Assessment cum Planning Workshop 98,100.00
B. Skills leaining on the Repair and Maintenance of Small (130,800.00) activity cancelled
Farm Engine and Motorcycle
2020 AFESA,
e ith Redior - RAED public Bidding adl, Other COA, MINCCI, | Feb.14, | Feb.14, | Feb. 14,
C. Tralrnng wit RE-%CIpIEntS o RICPf 20?0 SSIP re: ) (57,770.00) OPABA, RAFC 2020 2020 2020 activity cancelled
Operation and Maintenance of Irrigation Infrastructure ESETS (RAED)
D. Post Impl tation Training Worksh Retooli
ost Imp| er_nen_ ation ralnlng_ \ orkshop on Retooling (114,510.00) activity cancelled
and re: Organization of SSIP Recipients CY 2014 to 2018
E. ly Meeti ith th f DA Proj
Quarterly Meeting with the Contractors o rojects (10,200.00) activity cancelled
2020
F. Monthly Meeting of RAED 2020 60,775.00
G. Ist Batch Training on 4WD Tractors and Combine activity cancelled
X (73,575.00)
Harvester Operation
. X activity cancelled
H. 1st Batch Training on Transplanter Operation (57,225.00)
Lot 3 - Food and and accomodation at Albay and (292,500.00) no bidder, failure; cancelled
Lot 4 - Supplies for th duct of Traini Meeti d
N upp |‘es or the conduct of Trainings, Vieetings an (49,800.00) no bidder, failure; cancelled
Other Activities of RAED for CY 2020
Supply and Delivery of Lot 1- Other Supplies and Materials and
586,180.00 551,195.00
Lot 2- Office Supplies for use of RAED under 2020 FMR Fund (586, ) (551, )
RAED public Biddin 2020 FMR COA, MNCCI, Feb. 24, | Feb. 24, Feb. 24, awarded to Allan Justine General
" " J OPABA, RAFC 2020 2020 2020 Merchandise
Lot 1- Other Supplies and Materials
118,000.00 109,610.00
Lot 2- Office Supplies 468,180.00 441,585.00
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ABC (PhP) (Php) Date of Receipt of Invitation Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
1,000,000.00 Naga NTE Corp.
:Epp:y ar;d E:EII;V(;ZF(:LV;:;;SL C':mseLn';c:?Pacr)\d therlzr:)gzo s . oublic Bidd 202010 4.000.000.00 273,911.00 COA, MNCCI, Dec. s, Dec. 5, Dec. 5, Isnterlljab Alnalytlcs and Scientific
pplies for , , under ublic Bidding ,000,000. OPABA, RAFC 2019 2019 2019 upplies, Inc.
ILD Program (By Item)
897,220.00 Mt. Zion Scientific Incorporated
74,420.43 Glennwc?od Technologies
International, Inc.
Supply and Delivery of Various laboratory Supplies for ILD
. COA, MNCCI, | May29, | May29, | May29, ) )
- 1,4 . 1,394, .
(RCPC,RSL,RAFAL & RADDL) under 2020 STO-O&M of ILD ILD Public Bidding 2020 ILD ,400,000.00 ,394,800.00 OPABA, RAFC 2020 2020 2020 awarded to Radial Pro Trading Corp
Program
Supply and Delivery of Agricultural Supplies for use in the .
. i COA, MNCCI, May 29, | May 29, | May 29, awarded to Enviro Scope Synergy
- 1 . 1 .
Suppression and Control of Pests under 2020 STO-O&M of ILD ILD Public Bidding 2020 ILD ,000,000.00 ,000,000.00 OPABA, RAFC 2020 2020 2020 Inc.
Program
Catering Services, Supply & Delivery of Training Supplies &
h/.laterials & Van Rental for .trje cF)nduct of Technical briefing for (1,135,752.00)
Biological Control Agent Utilization Cum Fall Armyworm
Awareness
Lot 1 - Cam. Norte (112,500.00)
LOT 2 - Cam. Sur (225,000.00)
COA, MNCCI Mar. 9 Mar. 9 Mar. 9
Lot 3 - Albay ic Biddi (157,500.00) 4 ’ ’ ’ ’
ILD Public Bidding 2020 ILD OPABA, RAFC 2020 2020 2020 cancelled
Lot 4 - Masbate (225,000.00)
Lot 5 - Catanduanes (112,500.00)
Lot 6 - Sorsogon (67,500.00)
Lot 7 - Training Supplies & Materials (175,752.00)
Lot 8 - Van rental (60,000.00)
Supply and Delivery of: (729,996.98) (729,936.94)
E . . 2020 Quality
LOT 1 - Animal Zoological Supplies; 300,000.00 300,000.00 X
- - Regulator public Biddin Control COA, MNCCI, Feb. 7, Feb. 7, Feb. 7, awarded to RNM Agro Industrial
LOT 2 - Other Supplies and Materials; and gulatory € | inspection - 205,670.00 205,670.00 | OPABA,RAFC | 2020 2020 2020 Supplies & General Merchandise
_ Offi I i Regulatory
LOT 3 — Office Supplies for use at Regulatory Division 224,326.98 224,266.94
under 2020 Regulatory
Fuel and other lubricants deposit for use of DA RFO 5 vehicles 2020 Various COA, MNCCI, Dec. 3, Dec. 3, Dec. 3,
DA-RFO 5 Public Biddi 2,500,000.00 2,480,518.04 ded to I-S 360 Corp.
under 2020 Livestock Program ublic bidding Program OPABA, RAFC 2019 2019 2019 awarded to I->erve orp
2020
Supply and Delivery of Chemical and Filtering Supplies for used o QRF-STO COA, MINCCI, June 19, | June 19, | June 19, -
ILD Public Bidd 4,287,760.00 for bidd July 8
in Management of Fall Armyworm ublic Blading FAW / ILD OPABA, RAFC | 2020 2020 2020 or biccing on Aty
2020
Supply and Delivery of 6,000 packs of Lure (Pheromone) for use o QRF-STO COA, MNCCI, June 19, | Junel9, | June1l9, o
ILD Public Bidd 3,900,000.00 for bidd July 8
in the Management of Fall Army Worm ublic bidding FAW /ILD OPABA, RAFC 2020 2020 2020 or bidding on ‘uly
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ABC (PhP) Contract Cost Date of Receipt of Invitation
(Php) P Remarks
PMO/End- Mode of S f List of Invited i Explaini
Procurement Program/ Project /En oce o ource o st ot Invite Bid Delivery/ (Explaining Status/ Creditor
User Procurement Funds Total Total Observers Pre-bid | Eligibility | Sub/ Open Evaluatio Post Completion/ changes from
Conf Check | ofBids n Qual | Acceptance (if | the APP)
applicable)
2020
Supply and Delivery of 2,000 bottles of Organic Neem o QRF-STO COA, MNCCI, June 19, | Junel9, | June1l9, o
ILD Public Bidd 2,200,000.00 for bidd July 8
Insecticide for use in Management of Fall Army Worm ublic Bidding FAW / ILD OPABA, RAFC | 2020 2020 2020 orbidding on uly
Provision of security services for DA RFO 5 (for July-December Admin and 2020 AFESA COA, MNCCI May 11, | May 11 May 11 awarded to Tough Guard Securit
v v Finance Public Bidding 3,866,804.37 3,713,196.60 . g v 1L v 1L v 1L o Toug v
2020) Division GASS OPABA, RAFC 2020 2020 2020 and Investigation Agency
FOOD, ACCOMMODATION, CATERING
SERVICES, OFFICE/TRAINING SUPPLIES, TARPAULIN, ADVOCACY (644,650.00)
SHIRT AND VAN RENTAL FOR THE CONDUCT OF VARIOUS ! :
ACTIVITIES OF PMED AND GAD OFFICE
LOT 1 - NAGA CITY 229,750.00 229,750.00 Lot 1 - awarded to Robiedo Inc .
LOT 2- MAGARAO, CAMARINES SUR (FOOD AND 86,250.00 Failure: For Reali ¢
ACCOMMODATION) o (86,250.00) ailure: For Realignmen
LOT 3- DA-RFO 5, SAN AGUSTIN PILI, CAMARINES SUR ce
(CATERING SERVICES) PMED public Biddin Other ESETS 117,150.00 110,550.00 COA, MNCCI, Feb. 24, | Feb. 24, Feb. 24, Lot 3 - awarded to MAF Coop
& OtherR &D OPABA, RAFC 2020 2020 2020
LOT 4- CAMARINES NORTE . .
STO (49,750.00) Failure: For Realignment
LOT 5- ALBAY
oT> (49,750.00) Failure: For Realignment
LOT 6- OFFICE/TRAINING SUPPLIES (35,500.00) Failure: For Realignment
LOT 7- ADVOCACY T'SHIRT 51,500.00 44,600.00 Lot 7 - awarded to ‘AIIanJustine
General Merchandise
LOT 8- VAN RENTAL (25,000.00) Failure: For Realignment

Prepared by:

J M. PASAM
BAQSecretariat Hea

( Recommended for A

LUZ R. MARCELINO
TD for Operations
BAC Chairman

APPROVED:
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