
ANNEX B

Department of Agriculture RFO 5 -  Procurement Monitoring Report as of December 31, 2023
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EARLY PROCUREMENT ACTIVITIES (EPA)

2024 FUNDS

Labor and Materials for the construction of Diversion Dam in 

the 2nd District of Albay (Sua-Bascaran DD, Camalig, Albay)
RAED Yes Public Bidding 10/23/2023 10/25/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 28-Dec-23 12/29/2023 2024 Rice 5,940,000.00             5,940,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Labor and Materials for the Rehabilitation / Improvement of 

Diversion Dam in the 2nd District of Cam Sur:

•	Hamoraon DD, Minalabac, Cam Sur (₱5,940,000.00)

•	Catanusan DD, Minalabac, Cam Sur (₱3,960,000.00)

RAED Yes Public Bidding 10/23/2023 10/25/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 28-Dec-23 12/29/2023 2024 Rice 9,900,000.00             9,900,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Supply and Delivery of Various Agricultural Machineries and 

Equipment for implementation under Rice Program 2024 (per 

lot basis)

(21,840,000.00) (21,840,000.00)

Lot 1- 3 units Rice Transplanter
28-Dec-23

12/29/2023              2,640,000.00          2,640,000.00 

Lot 2- 15 units Pump and Engine Set for Open Source 

(PISOS) and 15 units Pump and Engine Set for Shallowtube 

(STW)

28-Dec-23

12/29/2023 4,200,000.00             4,200,000.00         

Lot 3- 10 units Precision Seeder/Planter
28-Dec-23

12/29/2023             15,000,000.00        15,000,000.00 

Labor and Materials for the construction of SPIS in the 2
nd 

District of Cam Sur (New Massba SPIS)
RAED Yes Public Bidding 10/23/2023 11/13/2023 11/22/2023 12/4/2023 12/4/2023 12/5/2023

28-Dec-23

12/29/2023 2024 Rice 9,900,000.00             9,900,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Labor and Materials for the construction of SPIS in the 2
nd 

district of Masbate (Alas SPIS)
RAED Yes Public Bidding 10/23/2023 11/13/2023 11/22/2023 12/4/2023 12/4/2023 12/5/2023

28-Dec-23

12/29/2023 2024 Rice 5,940,000.00             5,940,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Labor and Materials for the Construction of Culasi Diversion 

Dam in Matnog, Sorsogon (2nd District) for Implementation 

under Rice Program 2024

RAED Yes Public Bidding 11/17/2023 11/27/2023 12/6/2023 12/18/2023 12/18/2023 12/19/2023

28-Dec-23

12/29/2023 2024 Rice 5,940,000.00             5,940,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Labor and Materials for the Rehabilitation & Improvement of 

Alegria and Catanagan Diversion Dam in Sorsogon (2nd 

District) for Implementation under Rice Program 2024

(8,910,000.00) (8,910,000.00)

Lot 1 2,970,000.00             2,970,000.00         

Lot 2 5,940,000.00             5,940,000.00         

Labor and Materials for the construction of Check Dam in the 

2nd District of Cam Sur                                                                                
(9,900,000.00) (9,900,000.00)

Lot 1 Mambulo Viejo CD, Libmanan, Cam Sur (₱3,960,000.00) 3,960,000.00             3,960,000.00         

Lot 2 San Gabriel CD, Pamplona, Cam Sur (₱5,940,000.00) 5,940,000.00             5,940,000.00         

Labor and Materials for the Rehab / Improvement of Reyes 

SWIP in Milaor, Cam Sur (2nd District) under Rice Program 

(Mayaopayawan, Milaor, Cam Sur)

RAED Yes Public Bidding 11/17/2023 11/22/2023 12/1/2023 12/13/2023 12/13/2023 12/14/2023 28-Dec-23 12/29/2023 2024 Rice 6,494,400.00             6,494,400.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

(11,000,000.00) (11,000,000.00)

LOT 1 – Supply and Delivery of 3 units Rice Combine 

Harvester (₱9,000,000.00)
12/26/2023 12/26/2023 9,000,000.00             9,000,000.00         

LOT 2 – Supply, Delivery and Installation of 1 unit Rice Mill 

(Single Pass) (₱2,000,000.00) in Cam Sur for implementation 

under Rice Program

12/26/2023 12/26/2023 2,000,000.00             2,000,000.00         

Supply and delivery of 14 units 4WD tractor in various 

provinces of Bicol Region under Rice Program
RAED Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/26/2023 12/26/2023 12/27/2023 28-Dec-23 12/29/2023 2024 Rice 42,000,000.00           42,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply, delivery and installation of 5 units Recirculating 

Mechanical Dryer in various province of Bicol Region (Albay, 

Cam. Sur and Sorsogon)

RAED Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/27/2023 12/27/2023 12/27/2023 28-Dec-23 12/29/2023 2024 Rice 43,250,000.00           43,250,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of 1,650 bags Hybrid Palay Seeds (Seed 

Reserve) for implementation under Rice Program
Rice Program Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/27/2023 12/27/2023 12/27/2023 28-Dec-23 12/29/2023 2024 Rice 8,250,000.00             8,250,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of 27,000 bags Certified Palay Seeds 

(Seed Reserve) under Rice Program
Rice Program Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/27/2023 12/27/2023 12/27/2023 28-Dec-23 12/29/2023 2024 Rice 20,520,000.00           20,520,000.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of (4,125,000.00) (4,125,000.00)

Lot 1 – 4 units Cassava Chipper - Php1,000,000.00 12/28/2023 1,000,000.00             1,000,000.00         

Lot 2 – 4 units Cassava Granulator - Php800,000.00 12/28/2023 800,000.00                800,000.00           

Lot 3 – 3 units Hammer Mill - Php300,000.00 12/28/2023 300,000.00                300,000.00           

Lot 4 – 3 units Compact Corn Mill - Php1,650,000.00 12/28/2023 1,650,000.00             1,650,000.00         

Lot 5 – 15 units Moisture Meter - Php375,000.00 12/28/2023 375,000.00                375,000.00           

Supply and Delivery of Various Corn Seeds under 2024 Corn 

Program Implementation (per lot basis)
(83,200,000.00) (83,200,000.00)

GM HYBRID CORN SEEDS

Lot 1 – 2,200 bags NSIC 2012 Cn 264 ₱13,200,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023             13,200,000.00       13,200,000.00 

Lot 2 – 2,200 bags NSIC 2018 GMCn 78 ₱13,200,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023             13,200,000.00       13,200,000.00 

Lot 3 – 2,750 bags NSIC 2021 GMCn 75 ₱16,500,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023             16,500,000.00       16,500,000.00 

Lot 4 – 2,750 bags NSIC 2020 GMCn 70 ₱16,500,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023             16,500,000.00       16,500,000.00 

Lot 5 – 1,100 bags NSIC 2021 Cn 333 ₱6,600,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023              6,600,000.00         6,600,000.00 

WHITE CORN SEEDS – OPV FLINT

Lot 6 – 1,000 bags NSIC 2008 Cn224 ₱2,500,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023              2,500,000.00         2,500,000.00 

Lot 7 – 800 bags NSIC 302 ₱2,000,000.00 12/4/2023              2,000,000.00         2,000,000.00 

WHITE CORN SEEDS – OPV GLUTINOUS SEEDS

Lot 8 – 300 bags NSIC 162 ₱750,000.00 12/4/2023                 750,000.00            750,000.00 

Lot 9 – 1,000 bags NSIC 169 ₱2,500,000.00              2,500,000.00         2,500,000.00 

HYBRID GLUTINOUS SEEDS

Lot 10 – 900 bags Sweet Corn ₱3,150,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023              3,150,000.00         3,150,000.00 

Lot 11 – 1,800 bags Sweet Purple ₱6,300,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023              6,300,000.00         6,300,000.00 

Supply and Delivery of (7,215,000.00) (7,215,000.00)

Lot 1 – 10 units Pump and Engine Set for Open Source 

(PISOS) - Php1,100,000.00
12/11/2023 12/12/2023 1,100,000.00             1,100,000.00         

Lot 2 – 1 unit Pneumatic Four-Row Planter - Php595,000.00 12/11/2023 12/12/2023 12/28/2023 12/29/2023 595,000.00                595,000.00           

Lot 3 – 1 unit Two-Row Planter - Php260,000.00 260,000.00                260,000.00           

Lot 4 – 10 units Corn Husker Sheller - Php3,500,000.00 12/11/2023 12/12/2023 12/28/2023 12/29/2023 3,500,000.00             3,500,000.00         

Lot 5 – 1 unit Corn Silage / Forage Chopper - 

Php1,760,000.00
12/11/2023 12/12/2023 12/28/2023 12/29/2023 1,760,000.00             1,760,000.00         

Supply, Delivery, Installation and Testing of various machinery 

and equipment for Feed Milling Facility under Corn Program 

(Per Lot Basis)

(13,400,000.00) (13,400,000.00)

RAED Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/27/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/20232024 Corn

Corn Program Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023 2024 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2024 Corn

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

RAED Yes Public Bidding 11/10/2023 11/20/2023 11/29/2023 12/11/2023 2024 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

RAED Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12/29/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/24/2023 11/24/2023 11/24/2023 11/24/2023

RAED Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/27/2023 28-Dec-23 12/29/2023 2024 Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

RAED Yes Public Bidding 11/17/2023 11/22/2023 12/1/2023 12/13/2023 12/13/2023 12/14/2023 28-Dec-23 12/29/2023 2024 Rice

RAED Yes Public Bidding 11/17/2023 11/27/2023 12/6/2023 12/18/2023 12/18/2023 12/19/2023 28-Dec-23 12/29/2023 2024 Rice
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LOT 1 – Corn Feed Mill & Mixer with Gen Set & Pelletizer 

Machine (₱6,000,000.00)
12/27/2023 12/27/2023 12/28/2023 12/29/2023 6,000,000.00             6,000,000.00         

LOT 2 – Feed Pellet Cooler (₱400,000.00) 12/27/2023 12/27/2023 12/28/2023 12/29/2023 400,000.00                400,000.00           

LOT 3 – Recirculating Mechanical Dryer (₱5,200,000.00) 12/27/2023 12/27/2023 12/28/2023 12/29/2023 5,200,000.00             5,200,000.00         

LOT 4 – Corn Husker Sheller (₱500,000.00) 12/27/2023 12/27/2023 12/28/2023 12/29/2023 500,000.00                500,000.00           

LOT 5 – Hammer Mill (₱200,000.00) 12/27/2023 12/27/2023 12/28/2023 12/29/2023 200,000.00                200,000.00           

LOT 6 – Multi-Crop Pulverizer Machine with handheld Sewing 

Machine / Sack Sealer (₱200,000.00)
200,000.00                200,000.00           

LOT 7 – Transformer (₱600,000.00) 600,000.00                600,000.00           

LOT 8 – Storage & Other Facility Equipment (₱300,000.00) 300,000.00                300,000.00           

Supply and Delivery of 6 units Hauling Truck for use under 

Corn Program
Corn Program Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/27/2023 12/27/2023 12/27/2023 12-28-23 12/29/2023 2024 Corn 12,000,000.00           12,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of (22,129,000.00) (22,129,000.00)

LOT 1 – Cassava Stalks (₱832,000.00) 12/26/2023 12/27/2023 12-28-23 12/29/2023 832,000.00                832,000.00          

LOT 2 – Fertilizer (₱18,861,000.00) 12/26/2023 12/27/2023 12-28-23 12/29/2023 18,861,000.00           18,861,000.00      

LOT 3 – Various Chemicals (₱2,436,000.00) under Corn 

Program
2,436,000.00             2,436,000.00       

Supply, Delivery, Installation and Testing of 4 units 

Recirculating Mechanical Dryer for Corn

RAED

Yes Public Bidding 11/24/2023

12-4-23

12/13/2023 12/26/2023 12/26/2023 12/27/2023

12-28-23

12/29/2023 2024 Corn 12,000,000.00           12,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and delivery of 7 units Corn Combine Harvester under 

Corn Program
RAED Yes Public Bidding 11/30/2023

12-4-23

12/13/2023 12/27/2023 12/27/2023 12/27/2023 12-28-23 12/29/2023 2024 Corn 21,000,000.00           21,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of Four Wheel Drive Tractor for Corn & 

Cassava (Per Lot Basis)
(28,000,000.00) (28,000,000.00)

LOT 1 – 4WD for Corn (₱24,500,000.00) 24,500,000.00           24,500,000.00       

LOT 2 – 4WD for Cassava (₱3,500,000.00) 3,500,000.00             3,500,000.00         

Supply and Delivery of various Agri Supplies  under HVCDP 

(Per Lot Basis)
(11,005,020.00) (11,005,020.00)

LOT 1 – Agri Supplies (₱8,553,856.00) 11/20/2023 11/21/2023
Dec. 28, 2023

12/29/2023 8,553,856.00             8,553,856.00       

LOT 2 – Garden Soil (₱402,164.00) (402,164.00) (402,164.00)

LOT 3 – Cyclone Wire (₱399,000.00) 11/20/2023 11/21/2023
Dec. 28, 2023

12/29/2023 399,000.00                399,000.00          

LOT 4 – Plastic Crates (₱1,650,000.00) 11/20/2023 11/21/2023
Dec. 28, 2023

12/29/2023 1,650,000.00             1,650,000.00       

2nd Invitation of the Supply and Delivery of Lot 2-Garden Soil 

under 2024 HVCDP
HVCDP Yes Public Bidding 10/16/2023 11/27/2023 12/6/2023 12/18/2023 12/18/2023 12/19/2023

Dec. 28, 2023

12/29/2023
2024 

HVCDP
402,164.00                402,164.00          

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Supply and Delivery of Planting Materials for Foundation Scion, 

Pili and Bamboo Production (Per Lot Basis)
(9,210,000.00) (9,210,000.00)

LOT 1 – Bamboo Propagules (₱2,800,000.00) 11/21/2023
Dec. 28, 2023

12/29/2023 2,800,000.00             2,800,000.00       

LOT 2 – Grafted Pili (₱5,035,000.00) (5,035,000.00) (5,035,000.00)

LOT 3 – Budded Calamansi (₱1,375,000.00) 11/21/2023
Dec. 28, 2023

12/29/2023 1,375,000.00             1,375,000.00       

2nd Invitation for the Supply and Delivery of Lot 2-Grafted Pili 

under 2024 HVCDP
HVCDP Yes Public Bidding 10/16/2023 11/27/2023 12/6/2023 12/18/2023 12/18/2023 12/19/2023

Dec. 28, 2023

12/29/2023
2024 

HVCDP
5,035,000.00             5,035,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Supply and Delivery of various Fertilizers and Chemicals for Pili 

Production, Mango, Off Season and Buffer Stocking (Per Lot 

Basis)

(7,291,900.00) (7,291,900.00)

LOT 1 – Fertilzier (₱4,788,000.00) 4,788,000.00             4,788,000.00       

LOT 2 – Soil Conditioner (₱2,012,500.00) 2,012,500.00             2,012,500.00       

LOT 3 – Calcium Nitrate (₱300,000.00) 300,000.00                300,000.00          

LOT 4 – Chemicals (₱191,400.00) 191,400.00                191,400.00          

Supply and Delivery of 250,000 pcs Vetiver for implementation 

under HVCDP
HVCDP Yes Public Bidding 10/16/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023

Dec. 28, 2023
12/29/2023

2024 

HVCDP
2,500,000.00             2,500,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Supply and Delivery of (4,060,000.00) (4,060,000.00)

Lot 1 Pump and Engine Set for Open Source (PISOS) 

1,040,000.00
12/6/2023 12/7/2023

Dec. 28, 2023
12/29/2023 1,040,000.00             1,040,000.00         

Lot 2 Multi-Cultivator 770,000.00 770,000.00                770,000.00           

Lot 3 Mini Chainsaw 2,250,000.00 12/6/2023 12/7/2023
Dec. 28, 2023

12/29/2023 2,250,000.00             2,250,000.00         

Supply and Delivery of Various Vegetable Seeds for Vegetable 

(Lowland), Garlic, Onion and Hot Pepper Production under 

2024 HVCDP (per Lot Basis)

(17,500,533.00) (17,500,533.00)

Lot 1 Hybrid Vegetable Seeds 13,259,269.00             13,259,269.00       13,259,269.00 

Lot 2 OPV Vegetable Seeds 4,036,274.00              4,036,274.00         4,036,274.00 

Lot 3 Onion & Garlic 204,990.00                 204,990.00            204,990.00 

Supply and Delivery of Materials for the Fertigation System 

under HVCDP
RAED Yes Public Bidding 11/10/2023 11/15/2023 11/24/2023 12/6/2023 12/6/2023 12/7/2023 Dec. 28, 2023 12/29/2023

2024 

HVCDP
1,000,000.00             1,000,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Supply and Delivery of various Bamboo Processing Tools and 

Equipment

HVCDP/ 

RAED
Yes Public Bidding 11/30/2023 12/4/2023 12/13/2023 12/26/2023 12/26/2023 12/27/2023 Dec. 28, 2023 12/29/2023

2024 

HVCDP
2,105,200.00             2,105,200.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Labor and Materials for the construction of Bamboo Curing 

Facility
RAED Yes Public Bidding N/A 12/4/2023 12/13/2023 12/26/2023 12/26/2023 12/27/2023 Dec. 28, 2023 12/29/2023

2024 

HVCDP
4,158,000.00             4,158,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and delivery of 186 units Brush cutter under HVCDP RAED Yes Public Bidding 11/30/2023 12/4/2023 12/13/2023 12/26/2023 12/26/2023 12/27/2023 Dec. 28, 2023 12/29/2023
2024 

HVCDP
5,580,000.00             5,580,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of Assorted Vegetable Seeds, Vermi 

Worms, Molasses, Plastic Crates and Agri Supplies and Tools 

for Implementation of Organic Agriculture Program under OAP 

2024

(1,602,000.00) (1,602,000.00)

Lot 1- Assorted Vegetable Seeds 900,550.00 900,550.00                900,550.00          

Lot 2- Vermi Worms and Molasses 350,000.00 350,000.00                350,000.00          

Lot 3- Plastic Crates 59,250.00 59,250.00                  59,250.00            

Lot 4- Agri Supplies and Tools 292,200.00 292,200.00                292,200.00          

Labor and Materials for the construction of 1 unit Vermi 

Composting Shed in Catanduanes
RAED Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023 12/4/2023

2024

OAP-PAEF
1,000,000.00             1,000,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Supply and delivery of Various Machineries and Equipment for 

the Implementation of OAP 2024-(Per lot basis)
(1,797,000.00) (1,797,000.00)

RAED Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023
2024

OAP-PAEF

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

11/15/2023

OAP Yes Public Bidding 10/16/2023 10/25/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/28/2023 12/29/2023 2024 OAP

RAED Yes Public Bidding 11/10/2023 11/15/2023 11/24/2023 12/6/2023
2024 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

HVCDP Yes Public Bidding 11/10/2023 11/15/2023 11/24/2023 12/6/2023 12/6/2023 12/7/2023 Dec. 28, 2023 12/29/2023
2024 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

HVCDP Yes Public Bidding 10/16/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 Dec. 28, 2023 12/29/2023
2024 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023

HVCDP Yes Public Bidding 10/16/2023 10/27/2023 11/6/2023 11/20/2023
2024 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

HVCDP Yes Public Bidding 10/16/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023
2024 

HVCDP

RAED Yes Public Bidding 11/30/2023 04-Dec-23 12/13/2023 12/27/2023 12/27/2023 12/27/2023 12-28-23 12/29/2023 2024 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023

RAED Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/27/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Corn Program Yes Public Bidding 11/17/2023 12-4-23 12/13/2023 12/26/2023 2024 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

2024 Corn

12/6/2023

10/27/2023
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Lot 1- 1 unit Mechanical Siever 150,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023                 150,000.00             150,000.00 

Lot 2- 2 units Incubator with Hatcher 260,000.00                 260,000.00             260,000.00 

Lot 3- 3 units Multi-Tilling Machine with Paddle & Ditcher (Multi-

Cultivator) 1,050,000.00
             1,050,000.00          1,050,000.00 

Lot 4- 12 units Grass Cutter 300,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023                 300,000.00             300,000.00 

Lot 5- 9 units Knapsack Sprayer 27,000.00 12/4/2023 12/5/2023                   27,000.00               27,000.00 

Lot 6- 1 unit Sack Sealer 10,000.00 12/4/2023 12/5/2023 12/28/2023 12/29/2023                   10,000.00               10,000.00 

Labor and Materials for the construction of : (6,837,000.00) (6,837,000.00)

LOT 1- 2 units Solar Powered Irrigation System (SPIS) 

1,837,000.00
             1,837,000.00          1,837,000.00 

LOT2- 1 unit Swine House 1,000,000.00              1,000,000.00          1,000,000.00 

LOT 3- 1 unit Chicken Laying House 1,000,000.00              1,000,000.00          1,000,000.00 

LOT 4- 1 unit Goat House 1,000,000.00              1,000,000.00          1,000,000.00 

LOT 5- 1 unit Chicken House 2,000,000.00              2,000,000.00          2,000,000.00 

Labor and Materials for the  Construction of: (4,527,000.00) (4,527,000.00)

Lot 1 - 1 unit Swine House with Biogas Digester and Solar 

Lighting in Catanduanes
4,000,000.00             4,000,000.00         

Lot 2- 1 unit Swine House for OAP 527,000.00                527,000.00           

Supply, Delivery and Installation of 2 units Feed Processing 

Facility in Masbate & Cam Sur
RAED Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12/28/2023 12/29/2023 2024 OAP 2,130,000.00             2,130,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Labor and Materials for the upgrading of 1 Display Center cum 

Learning Center in Bula, Cam Sur
RAED Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12/28/2023 12/29/2023 2024 OAP 4,950,000.00             4,950,000.00         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of (20,300,000.00) (20,300,000.00)

LOT 1 – Piglets (₱9,450,000.00) 12/28/2023 9,450,000.00             9,450,000.00         

LOT 2 – Heifer (₱3,600,000.00) 12/28/2023 3,600,000.00             3,600,000.00         

LOT 3 – Upgraded Breeder Doe (₱3,000,000.00) 12/28/2023 3,000,000.00             3,000,000.00         

LOT 4 – Upgraded Breeder Buck (₱260,000.00) 12/28/2023 260,000.00                260,000.00           

LOT 5 – Free Range Chicken (₱2,160,000.00) 12/28/2023 2,160,000.00             2,160,000.00         

LOT 6 – Mallard Duck (₱1,080,000.00) 12/28/2023 1,080,000.00             1,080,000.00         

LOT 7 – Rabbit (₱750,000.00) 12/28/2023 750,000.00                750,000.00           

Supply and Delivery of Bee Colony for use under Livestock 

and Poultry Program

Livestock 

Program
Yes Public Bidding 10/20/2023 27-Oct-23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/28/2023 12/29/2023

2024 

Livestock
1,085,000.00             1,085,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Supply and Delivery of Various Animal Feeds for use under 

Livestock and Poultry Program

Livestock 

Program
Yes Public Bidding 10/20/2023 27-Oct-23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/28/2023 12/29/2023

2024 

Livestock
17,751,800.00           17,751,800.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Supply, Delivery and Installation of Solar Panels for Livestock 

Production Center

Livestock 

Program
Yes Public Bidding 11/10/2023 20-Nov-23 11/29/2023 12/11/2023 12/11/2023 12/12/2023

2024 

Livestock
2,000,000.00             2,000,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Supply, Delivery and Installation of 2 units 12 kVA Hybrid  

Solar Power Source in RCBC & MBS, Masbate

Livestock 

Program
Yes Public Bidding 11/10/2023 20-Nov-23 11/29/2023 12/11/2023 12/11/2023 12/12/2023

2024 

Livestock
4,000,000.00             4,000,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Labor and Materials for the (2,000,000.00) (2,000,000.00)

Lot 1 – Establishment of 1 unit AI/Semen Laboratory for 

Swine, 
1,000,000.00             1,000,000.00         

Lot 2 – Construction of Artificial Insemination Facility for use 

under 2024 Livestock Program
1,000,000.00             1,000,000.00         

Supply and Delivery of Test Kits and Reagents for use under 

Livestock and Poultry Program

Livestock 

Program
Yes Public Bidding 10/20/2023 11/27/2023 12/6/2023 12/18/2023

2024 

Livestock
1,222,100.00             1,222,100.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Supply, Delivery, Installation and Fabrication of (800,000.00) (800,000.00)

LOT 1 – Rabbit Cage (₱700,000.00) 11/29/2023 700,000.00                700,000.00          

LOT 2  - Black Soldier Fly Culture Facility (₱100,000.00) 

under Livestock
N/A 100,000.00                100,000.00          

Labor and Materials for the construction of various animal 

house under Livsetock (Per lot Basis)
(20,415,000.00) (20,415,000.00)

LOT 1 – 5 units Goat House (₱8,415,000.00) 28-Dec-23 8,415,000.00             8,415,000.00         

LOT 2 – 6 units Chicken House (₱6,000,000.00) 28-Dec-23 6,000,000.00             6,000,000.00         

LOT 3 – 3 units Duck House (₱3,000,000.00) 28-Dec-23 3,000,000.00             3,000,000.00         

LOT 4 – 3 units Cattle House (₱3,000,000.00) 28-Dec-23 3,000,000.00             3,000,000.00         

Supply and Delivery of 6 units Compact Feedmill under the 

Livestock and Poultry Program
RAED Yes Public Bidding 11/29/2023 12/4/2023 12/13/2023 12/27/2023 12/27/2023 28-Dec-23 12/29/2023

2024 

Livestock
12,000,000.00           12,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Supply and Delivery of (3,750,000.00) (3,750,000.00)

LOT 1 – 8 units Forage Chopper (₱2,400,000.00) 2,400,000.00             2,400,000.00         

LOT 2 – 18 units Incubator with Hatcher (₱1,350,000.00) 12/27/2023 12/27/2023 28-Dec-23 12/29/2023 1,350,000.00             1,350,000.00         

Supply & Delivery of Various Fertilizer (Vermicast, Fertilizer 

Solution and Organic) and Organic Pesticide for Urban and 

Peri-Urban Agriculture Program for FY 2024 (per lot basis)

(1,448,968.00) (1,448,968.00)

Lot 1- Vermicast and Fertilizer Solution 850,000.00 850,000.00                850,000.00          

Lot 2 - Organic Fertilizer 405,000.00 405,000.00                405,000.00          

Lot 3- Organic Pesticide 193,968.00 193,968.00                193,968.00          

Supply, Delivery and Installation of 2 units Containerized 

Vertical Farm in Bicol Region under NUPAP
NUPAP Yes Public Bidding 11/10/2023 11/15/2023 11/24/2023 12/6/2023 12/6/2023 12/7/2023 12-28-23 12/29/2023

2024 

NUPAP
1,000,000.00             1,000,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Supply & Delivery of Assorted Vegetable Seeds for National 

Urban and Peri-Urban Agriculture Program (NUPAP) FY 2024
NUPAP Yes Public Bidding 11/6/2023 11-13-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12-28-23 12/29/2023

2024 

NUPAP
3,184,992.00             3,184,992.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Supply & Delivery of Various Agricultural Supplies for Urban 

and Peri-Urban Agriculture Program for FY 2024
NUPAP Yes Public Bidding 11/6/2023 11-13-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12-28-23 12/29/2023

2024 

NUPAP
2,690,986.00             2,690,986.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Supply, Delivery & Installation of (4,800,000.00) (4,800,000.00)

LOT 1 –  3 units Greenhouse with Hydroponics System 

(₱3,000,000.00) 
3,000,000.00             3,000,000.00         

LOT 2 – 3 units Greenhouse with Grow-Out Nursery 

(₱1,800,000.00)  in Bicol Region
1,800,000.00             1,800,000.00         

12/6/2023RAED Yes Public Bidding 12/1/2023 12-4-23 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12-28-23 12/29/2023
2024 

NUPAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023

RAED Yes Public Bidding 12/1/2023 12/4/2023 12/13/2023 12/27/2023
2024 

Livestock

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

NUPAP Yes Public Bidding 10/20/2023 11-13-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12-28-23 12/29/2023
2024 

NUPAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

RAED Yes Public Bidding 11/29/2023 12/4/2023 12/13/2023 12/27/2023 12/27/2023 12/29/2023
2024 

Livestock

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

11/22/2023

Livestock 

Program
Yes Public Bidding 12/4/2023 12/13/2023 12/27/2023 12/27/2023 12/27/2023 28-Dec-23 12/29/2023

2024 

Livestock

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

RAED Yes Public Bidding N/A 20-Nov-23 11/29/2023 12/11/2023 12/11/2023 12/12/2023 28-Dec-23 12/29/2023
2024 

Livestock

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/22/2023 11/22/2023 11/22/2023 11/22/2023

11/24/2023

Livestock 

Program
Yes Public Bidding 10/20/2023 27-Oct-23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/29/2023

2024 

Livestock

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

RAED Yes Public Bidding 11/17/2023 11/22/2023 12/1/2023 12/13/2023 12/13/2023 12/14/2023 12/28/2023 12/29/2023 2024 OAP

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/24/2023 11/24/2023 11/24/2023 11/24/2023

RAED Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023
2024

OAP-PAEF

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

RAED Yes Public Bidding 11/3/2023 11/13/2023 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12/28/2023 12/29/2023 2024 OAP

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023
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Supply & Delivery of Foliar Fertilizer, Herbicides and 

Insecticides for the implementation SAAD FY 2024 (per lot 

basis)

(5,272,000.00) (5,272,000.00)

LOT 1 – Foliar Fertilizer (₱5,112,000.00) 5,112,000.00             5,112,000.00       

LOT 2 – Herbicide and Insecticide (₱160,000.00) 160,000.00                160,000.00          

Supply and Delivery of (1,260,000.00) (1,260,000.00)

LOT 1 – OPV White Corn Seeds (₱200,000.00)                 200,000.00            200,000.00 

LOT 2 – GMO Hybrid Yellow Corn Seeds (₱550,000.00) 550,000.00                550,000.00          

LOT 3 – OPV White Corn Seeds (₱198,000.00)                 198,000.00            198,000.00 

LOT 4 – Cassava Stalks (₱312,000.00) for the implementation 

of SAAD FY 2024
                312,000.00            312,000.00 

Supply & Delivery of Assorted Vegetable Seeds For 

distribution to the SAAD-HVCDP & SAAD-Organic 

beneficiaries for FY 2024

SAAD Yes Public Bidding 10/20/2023

11-13-23

11/22/2023 12/4/2023 12/4/2023 12/5/2023

12-28-23

12/29/2023 2024 SAAD 8,963,662.00             8,963,662.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Supply & Delivery of Various Agricultural Supplies and 

Equipment for the implementation SAAD FY 2024 (per lot 

basis)

(12,150,500.00) (12,150,500.00)

Lot 1 – Various Agricultural Supplies and Tools 10,065,500.00             10,065,500.00       10,065,500.00 

Lot 2 – Plastic Crates 920,000.00                 920,000.00            920,000.00 

Lot 3 – Various Agricultural Equipment 1,165,000.00              1,165,000.00         1,165,000.00 

(2,677,400.00) (2,677,400.00)

LOT 1 – Food and Accommodation in Sorsogon 

(₱775,000.00)
775,000.00                775,000.00          

LOT 2 – Food and Accommodation in Catanduanes 

(₱947,800.00)
947,800.00                947,800.00          

LOT 3 – Training Kits & Supplies (₱954,600.00) for the 

conduct of various trainings under SAAD (Corn, HVCDP) for 

2024

954,600.00                954,600.00          

(2,103,540.00) (2,103,540.00)

LOT 1 – Food and Accommodation in Masbate 

(₱1,464,800.00)
1,464,800.00             1,464,800.00       

LOT 2 – Training Kits & Supplies (₱638,740.00)for the conduct 

of various Trainings under SAAD-Corn / HVCDP for FY 2024
638,740.00                638,740.00          

Vehicle Rental for the conduct of various activities under FOD 

Banner Program, Locally and Special Funded Projects FY 

2024

FOD Yes Public Bidding 11-24-23 12-4-23 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12-28-23 12/29/2023 2024 SAAD 6,082,000.00             6,082,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Procurement of Twenty Eight (28) Janitorial Services for DA 

RFO 5 For the period of February-December 2024
Yes Public Bidding 10/23/2023 27-Oct-23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 28-Dec-23 12/29/2023

2024

FPMA-

HVCDP, 

GASS, 

DOPP, MDS

4,277,972.16             4,277,972.16       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

Supply and Delivery of Motor Vehicles for use of DA RFO 5 (8,425,000.00) (8,425,000.00)

LOT 1 – Pickup (₱2,350,000.00) 2,350,000.00             2,350,000.00         

LOT 2 – Passenger Van (₱3,175,000.00) 3,175,000.00             3,175,000.00         

LOT 3 – SUV (₱2,900,000.00) 2,900,000.00             2,900,000.00         

Provision of Fifty (50) Security Services to DA RFO 5 and 

Other ROSes for the period of Twelve (12) Months under 

2024 Various Funds

AFD Yes Public Bidding 10/23/2023 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 28-Dec-23 12/29/2023

2024 

Various 

Fund

10,149,996.00           10,149,996.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Procurement of Petroleum, Oil, Lubricants (POL) for use of 

DA RFO 5 Service Vehicles and Other Machineries for 

Calendar Year 2024

AFD Yes Public Bidding 10/23/2023 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 28-Dec-23 12/29/2023

2024 

Various 

Fund

5,000,052.00             5,000,052.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

Supply, Delivery, Testing and Installation of Various Technical 

and Scientific Equipment for Improved Analysis and Upgrading 

of the diff. Laboratories for CY 2024

(50,000,000.00) (50,000,000.00)

LOT 1 – 10,300,000.00             10,300,000.00        10,300,000.00 

LOT 2 – 3,600,000.00              3,600,000.00          3,600,000.00 

LOT 3 – 900,000.00                 900,000.00             900,000.00 

LOT 4 – 1,360,000.00              1,360,000.00          1,360,000.00 

LOT 5 – 400,000.00                 400,000.00             400,000.00 

LOT 6 – 7,864,000.00              7,864,000.00          7,864,000.00 

LOT 7 – 2,800,000.00              2,800,000.00          2,800,000.00 

LOT 8 – 1,400,000.00              1,400,000.00          1,400,000.00 

LOT 9 – 800,000.00                 800,000.00             800,000.00 

LOT 10 – 400,000.00                 400,000.00             400,000.00 

LOT 11 – 390,000.00                 390,000.00             390,000.00 

LOT 12 – 578,044.00                 578,044.00             578,044.00 

LOT 13 – 926,646.00                 926,646.00             926,646.00 

LOT 14 – 13,895,000.00             13,895,000.00        13,895,000.00 

LOT 15 – 3,968,160.00              3,968,160.00          3,968,160.00 

LOT 16 – 418,150.00                 418,150.00             418,150.00 

Supply and Delivery of Various Swine Feeds for distribution in 

the AMIA Villages for the Enterprises Establishment under 

AMIA 2024

AMIA Yes Public Bidding 11/10/2023

11/20/2023

11/29/2023 12/11/2023 12/11/2023 12/12/2023 28-Dec-23 12/29/2023 2024 MCRA 1,675,200.00             1,675,200.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

Supply and Delivery of (1,198,000.00) (1,198,000.00)

LOT 1 – Swine Breeder (₱400,000.00) 10/20/2023 400,000.00                400,000.00           

LOT 2 – Piglet (₱798,000.00) for distribution to AMIA Villages 

for Enterprise Establishment
11/22/2023 798,000.00                798,000.00           

Catering Services, Training Supplies, Starter Kit for use in 

various Trainings / Meetings under 4Ks Program:
(3,244,300.00) (3,244,300.00)

Catering Service in:

LOT 1 – Cam Sur (₱1,277,550.00)              1,277,550.00         1,277,550.00 

LOT 2 – Sorsogon (₱342,450.00)                 342,450.00            342,450.00 

Training Supplies:

LOT 3 – ₱212,900.00                 212,900.00            212,900.00 

LOT 4 – ₱180,000.00                 180,000.00            180,000.00 

LOT 5 – ₱304,500.00                 304,500.00            304,500.00 

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

28-Dec-23

11/15/2023

AMIA-MCRA Yes Public Bidding 12-4-23 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12-28-29 12/29/2023 2024 MCRA

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

4Ks Yes Public Bidding 06-Nov-23 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 28-Dec-23 12/29/2023 2024 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023

10/27/2023

ILD Yes Public Bidding 11/3/2023 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12/29/2023 2024 ILD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

AFD Yes Public Bidding 10/23/2023 27-Oct-23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 2024 GASS

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023

11/24/2023

SAAD Yes Public Bidding 11-22-23 12-4-23 12/13/2023 12/26/2023 12/26/2023 12/27/2023 12-28-23 12/29/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

SAAD Yes Public Bidding 11-10-23 11-22-23 12/1/2023 12/13/2023 12/13/2023 12/14/2023 12-28-23 12/29/2023 2024 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/24/2023 11/24/2023 11/24/2023 11/24/2023

11/15/2023

SAAD Yes Public Bidding 11/10/2023 11-15-23 11/24/2023 12/6/2023 12/6/2023 12/7/2023 12-28-23 12/29/2023 2024 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

SAAD Yes Public Bidding 10/16/2023 11-13-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12-28-23 12/29/2023 2024 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023

SAAD Yes Public Bidding 10/16/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12-28-23 12/29/2023 2024 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/27/2023 10/27/2023 10/27/2023 10/27/2023 10/27/2023

2024 SAAD
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LOT 6 – ₱51,900.00                   51,900.00             51,900.00 

LOT 7 – ₱875,000.00                 875,000.00            875,000.00 

Supply and Delivery of various Agricultural Products / Inputs 

for distribution to IP Farmers under 4Ks Program (Per Lot 

Basis)

(2,988,500.00) (2,988,500.00)

LOT 1 – Assorted Vegetable Seeds (₱1,144,000.00)              1,144,000.00         1,144,000.00 

LOT 2 – Gabi Runners (₱60,000.00)                   60,000.00             60,000.00 

LOT 3 – Garden Tools and Supplies (₱332,000.00)                 332,000.00            332,000.00 

LOT 4 – Plastic / Vegetable Crates (₱210,000.00)                 210,000.00            210,000.00 

LOT 5 – Equipment (₱207,500.00)                 207,500.00            207,500.00 

Lot 6 – Vermi Worm (₱125,000.00)                 125,000.00            125,000.00 

LOT 7 – Foliar Fertilizer (₱910,000.00)                 910,000.00            910,000.00 

COMPLETED PROCUREMENT ACTIVITIES

2023 FUNDS

Labor and Materials for the: (24,950,489.40) (24,950,489.40)

Lot 2 - Construction of Warehouse (Warehouse for Dryer and 

Warehouse) in the Province of Cam Sur
12/2/2022 01/30/2023 2/3/2023

9/12/2023, 

9/12/2023 

9/26/2023

9/12/2023, 

9/12/2023 

9/25/2023

12,475,244.70           12,475,244.70       

12,453,503.45           12,453,503.45       

Lot 1 - Construction of Warehouse (Warehouse for Dryer and 

Warehouse) in the Province of Cam Norte
12/5/2022 2/1/2023 2/3/2023 11/3/2023 11/7/2023 12,475,244.70           12,475,244.70       

12,450,233.83           12,450,233.83       

Labor and Materials for the construction of 5 units multi 

purpose drying pavement (MPDP) in Bicol Region
RAED Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022 12/2/2022 12/28/2022 1/20/2023 2/7/2023 2/8/2023

4/12; 

4/22/2023

4/12; 

4/25/2023
2023 Rice 2,500,000.00             2,500,000.00         2,437,564.10            2,437,564.10         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

Labor and Materials for the Rehab/Improvement of Diversion 

Dam in Camarines Sur, Sorsogon and Albay for 

implementation under Rice Program 2023

(19,800,000.00) (19,800,000.00)

Lot 1 -  Rehab./ Improvement of Diversion Dam in Cam Sur 12/2/2022
01/30/2023 2/3/2023

(7,920,000.00) (7,920,000.00)
7,897,731.67            7,897,731.67         

a. Tabgon DD – Brgy. Tabgon, Goa, Cam. Sur 7/22/2023 8/8/2023 3,960,000.00             3,960,000.00         

b. Tagas DD – Brgy. Tagas, San Jose, Cam. Sur 7/22/2023 8/8/2023 3,960,000.00             3,960,000.00         

Lot 2- Rehab/Improvement of Diversion Dam in Sorsogon 12/5/2022
01/27/2023 01/31/2023

(7,920,000.00) (7,920,000.00)
7,909,341.30            7,909,341.30         

a. Camanunggalan DD – Brgy. Jupi, Gubat, 

Sorsogon
6/7/2023 6/22/2023 3,960,000.00             3,960,000.00         

b. Sinibaran DD – Brgy. Sinibaran, Matnog, Sorsogo 5/31/2023 6/22/2023 3,960,000.00             3,960,000.00         

Lot 3- Rehab/Improvement of Diversion Dam in 3rd District of 

Albay  (Travesia DD - Brgy Travesia, Guinobatan, Albay)
12/6/2022

01/30/2023 2/3/2023
4/15/2023 4/18/2023 3,960,000.00             3,960,000.00         

3,945,011.43            3,945,011.43         

Labor and Materials for the Construction of Diversion Dam in 

the 1st District of Camarines Sur
(11,880,000.00) (11,880,000.00)

Lot 1-Construction of Vigaan DD- Brgy. Vigaan, Sipocot, 

Camarines Sur

12/13/2022 2/1/2023 2/3/2023
6/20/2023 7/5/2023 5,940,000.00             5,940,000.00         5,937,973.34            5,937,973.34         

Lot 2 - Construction of Diversion Dam in Cam Sur (Siruma 

DD, Cam Sur)

12/15/2022 2/1/2023 2/3/2023

8/16/2023 09/12/2023 5,940,000.00             5,940,000.00         5,938,410.00            5,938,410.00         

Supply and Delivery of 5 units Recirculating Mechanical Dryer 

under Rice Program 2023
RAED Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022

11/25-

12/06/22
12/28/2022 1/20/2023 2/3/2023 2/10/2023

12/6/2023, 

12/19/2023, 

12/14/2023

12/6/2023, 

12/19/2023, 

12/14/2023

2023 Rice 15,010,000.00           15,010,000.00       15,000,000.00           15,000,000.00       

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

Supply and delivery of 54,000 bags Certified Palay Seeds for 

use during the implementation of Rice Program 2023 (PSS-

Seed Reserve)

Rice Program Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022
11/25-

12/28/22

2023 PSS-

Rice
(41,040,000.00) (41,040,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

2
nd

 ITB: Supply and Delivery of 54,000 bags Certified Palay 

Seeds for use during the implementation of Rice Program
Rice Program Public Bidding 3/6/2023 3/9/2023 3/17/2023 3/31/2023 3/31/2023 3/31/2023

03/31-

05/08/2023
5/17/2023 5/17/2023 05/22/2023 05/24/2023

June 12- July 

6, 2023
2023 Rice 41,040,000.00           41,040,000.00                 41,040,000.00      41,040,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/2023

Supply and Delivery of 2,434 bags Hybrid Palay Seeds for use 

during the implementation of Rice Program 2023 (PSS-Seed 

Distribution)
(12,170,000.00) (12,170,000.00)

LOT 1 –434 bags  NSIC Rc376H 
(2,170,000.00) (2,170,000.00)

LOT 2 – 400 bags NSIC Rc234H (2,000,000.00) (2,000,000.00)

LOT 3 – 400 bags NSIC 2021 Rc664H (2,000,000.00) (2,000,000.00)

LOT 4 – 400 bags NSIC 2015 Rc404H (2,000,000.00) (2,000,000.00)

LOT 5 – 400 bags NSIC Rc410H (2,000,000.00) (2,000,000.00)

LOT 6 – 400 bags NSIC Rc548H (2,000,000.00) (2,000,000.00)

Supply and Delivery of 4,300 bags Hybrid Palay Seeds for use 

during the implementation of Rice Program 2023 (PSS-Seed 

Reserve)

(21,500,000.00) (21,500,000.00)

LOT 1 –750 bags  NSIC Rc376H 
3/16/2023

3/16/2023 & 

'3/20/2023 
3,750,000.00             3,750,000.00       

3,750,000.00            3,750,000.00      

LOT 2 – 400 bags NSIC Rc234H
8/07/2023 8/07/2023 2,000,000.00             2,000,000.00       

2,000,000.00            2,000,000.00      

LOT 3 -  350 bags NSIC Rc540H
11/28/2023 11/28/2023 1,750,000.00             1,750,000.00       

1,750,000.00            1,750,000.00      

LOT 4 – 325 bags NSIC Rc488H
3/10/2023 3/13/2023 1,625,000.00             1,625,000.00       

1,625,000.00            1,625,000.00      

LOT 5 – 350 bags NSIC 2021 Rc664H
9/12/2023 9/12/2023 1,750,000.00             1,750,000.00       

1,750,000.00            1,750,000.00      

LOT 6 – 325 bags NSIC Rc176H 6/22/2023 & 

'9/19/2023

6/22/2023 & 

'9/22/2023
1,625,000.00             1,625,000.00       

1,625,000.00            1,625,000.00      

LOT 7 – 325 bags NSIC Rc350H 01/31/2023 2/6/2023
8/07/2023 8/07/2023 1,625,000.00             1,625,000.00       

1,625,000.00            1,625,000.00      

LOT 8 – 400 bags NSIC 2015 Rc404H 2/9/2023 02/13/2023
3/20/2023 3/28/2023 2,000,000.00             2,000,000.00       

2,000,000.00            2,000,000.00      

LOT 9 – 400 bags NSIC Rc410H
3/07/2023

3/07/2023 & 

'3/20/2023 
2,000,000.00             2,000,000.00       

2,000,000.00            2,000,000.00      

LOT 10 – 350 bags NSIC Rc548H
3/07/2023

3/07/2023 & 

'3/20/2023 
1,750,000.00             1,750,000.00       

1,750,000.00            1,750,000.00      

LOT 11 – 325 bags NSIC 2021 Rc666H 4/20/2023 4/20/2023 1,625,000.00             1,625,000.00       1,625,000.00            1,625,000.00      

Supply and Delivery of Drone Seeder (Agricultural Drone 

Seeder and Sprayer) with Processing Equipments under Rice 

Program 2023 

RAED Yes Public Bidding 10/21/2022 4/11/2022 11/14/2022 11/28/2022 11/28/2022 11/28/2022 11/28-12/28/22 2023 Rice (1,500,000.00) (1,500,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/7/2022 11/7/2022 11/7/2022 11/7/2022 11/7/2022

Supply and Delivery of: (8,720,000.00) (8,720,000.00)

LOT 1 – 27 units PISOS (₱2,970,000.00)

2/28; 3/1/; 

3/2; 3/13; 

3/16; 

3/28/2023

3/15; 3/24; 

3/27; 

4/10/2023

2,970,000.00             2,970,000.00                      2,963,250.00          2,963,250.00 

LOT 2 – 25 units STW (₱2,750,000.00)

2/27; 3/3; 

3/15; 

3/16/2023

3/24; 

3/27/2023
2,750,000.00             2,750,000.00                      2,743,750.00          2,743,750.00 

11/15/2023

11/15/2023

11/15/20234Ks Yes Public Bidding 06-Nov-23 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 28-Dec-23 12/29/2023 2024 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023

4Ks Yes Public Bidding 06-Nov-23 10-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 28-Dec-23 12/29/2023 2024 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023

10/28/202211/21/2022
11/25-

12/28/22
12/28/2022 1/20/2023

2023 PSS-

Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/6/2023

2/2/2023

10/28/2022

11/7/2022RAED Yes Public Bidding 10/21/2022 4/11/2022 11/14/2022

2/6/2023

2/11/2023 02/17/2023

01/31/2023 2/6/2023

10/28/2022

10/28/2022 10/28/2022

11/21/2022 11/21/2022 12/28/2022 1/20/2023 2023 Rice

10/28/2022 10/28/2022

RAED Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022 10/28/2022 10/28/2022 10/28/202212/28/2022 1/20/2023 2023 Rice

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022

RAED Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 1/20/2023 2023 Rice

RAED Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/202211/21/2022 11/21/2022 11/21/2022 12/28/2022

10/28/2022 10/28/2022 10/28/2022 10/28/2022

Rice Program Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022

11/7/2022 11/7/2022 11/7/2022 11/7/202211/28/2022
12/05-

01/27/2023
2023 Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/7/2022Rice Program Yes Public Bidding 10/21/2022 4/11/2022 11/14/2022 11/28/2022 11/28/2022

01/31/2023

2/8/2023 2/10/2023
2023 Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/7/2022 11/7/2022 11/7/2022 11/7/202211/28/2022 11/28/2022 11/28/2022

11/28-12/28/22

12/28/2022 1/20/2023
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LOT 3 – 5 units Bagging Machine Grain Collector 

(₱1,000,000.00)

4/26; 5/2; 

5/4/2023
5/12/2023 1,000,000.00             1,000,000.00                         899,995.00             899,995.00 

LOT 4 – 5 units Mobile Ricemill (₱2,000,000.00) 11/28 - 12/20/22
2/6/2023 2/10/2023

4/12/2023 5/30/2023 2,000,000.00             2,000,000.00                      1,999,000.00          1,999,000.00 

Labor and Materials for the Construction of Diversion Dam for 

implementation under Rice Program 2023
(17,820,000.00) (17,820,000.00)

Lot 1- Construction of Diversion Dam in 2nd District of Albay 

(Libod DD – Brgy. Libod, Camalig, Albay 3/8/2023 03/13/2023 8/28/2023 09/5/2023 5,940,000.00             5,940,000.00                      5,928,387.94          5,928,387.94 

Lot 2 - Construction of Diversion Dam in 1st District of 

Sorsogon (San Pascual DD – Brgy. San Pascual, Sorsogon 

City)

3/10/2023 03/15/2023 6/30/2023 7/6/2023 5,940,000.00             5,940,000.00                      5,934,715.55          5,934,715.55 

Lot 3 - Construction of Diversion Dam in 1st District of 

Camarines Norte (Mactang DD – Brgy. Mactang, Capalonga, 

Camarines Norte)
3/3/2023 3/6/2023 7/8/2023 7/12/2023 5,940,000.00             5,940,000.00                      5,929,996.18          5,929,996.18 

Labor and Materials for the Construction of Warehouse for 

Dryer in the Province of Catanduanes under Rice Program 

2023

RAED Yes Public Bidding 10/21/2022 10/11/2022 11/18/2022 2/12/2022 2/12/2022 2/12/2022 12/14/2022 12/28/2022 2/17/2023 3/3/2023 6/3/2023 11/28/2023 11/28/2023 2023 Rice 4,752,475.25             4,752,475.25                      4,732,471.97          4,732,471.97 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/2022 11/11/2022

Labor and Materials for the Upgrading of RIARS Dorm to Rice 

R & D Residences, DA Compound, San Agustin, Pili, 

Camarines Sur  under Rice Program 2023

RAED Yes Public Bidding 10/21/2022 10/11/2022 11/18/2022 2/12/2022 2/12/2022 2/12/2022 12/19/2022 12/28/2022 1/20/2023 8/2/2023 02/13/2023 2023 Rice 25,000,000.00           25,000,000.00                  24,964,631.17        24,964,631.17 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/2022 11/11/2022

Labor and Materials for the Upgrading of RIARS Training 

Center to Regional Rice Training and Convention Center
RAED Yes Public Bidding 10/21/2022

11/25/2022 2/12/2022 12/14/2022 12/14/2022 12/14/2022 12/23/2022

12/28/2022 2/17/2023 3/3/2023 6/3/2023 2023 Rice 49,000,000.00           49,000,000.00                  48,949,795.67        48,949,795.67 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/25/2022 11/25/2022 11/25/2022 11/25/2022 11/25/2022

Labor and Materials for the Construction of SPIS in 1st District 

of Sorsogon (Malbog SPIS - Malbog, Pilar, Sorsogon) and 2nd 

District of Camarines Sur (Del Rosario SPIS - Del Rosario, 

San Fernando, Cam.Sur)

RAED Yes Public Bidding 11/18/2022 11/25/2022 2/12/2022 12/14/2022 12/14/2022 12/14/2022 12/23/2022 2023 Rice (15,840,000.00) (15,840,000.00)

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/25/2022 11/25/2022 11/25/2022 11/25/2022 11/25/2022

Supply and Delivery of Four (4) units Hauling Truck for use 

under Rice Program 2023
Rice Program Yes Public Bidding 11/25/2022 11/28/2022 12/7/2022 - 12/19/2022 - 2023 Rice (8,900,000.00) (8,900,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/28/2022 11/28/2022 11/28/2022 11/28/2022 11/28/2022

Supply and Delivery of 1,000 bags Registered Palay Seeds 

(Seed Reserve) under 2023 Rice Program 
Rice Program Agency to Agency 1/16/2023 1/20/2023 1/27/2023 2/3/2023 2/3/2023 NA 2/10/2023 02/14/2023 02/16/2023

March 2023 & 

September 

2023

April 2023 & 

Oct.-Dec. 

2023

2023 PSS-

Rice
920,000.00                920,000.00          920,000.00               920,000.00         

Supply and Delivery of:

120,135 bags Hybrid Palay Seeds for use during the 

implementation of Rice Program (PSS-Recasted Budget)

(600,675,000.00) (600,675,000.00)

Lot 1 3/20/2023 3/20/2023 3/30/2023 4/4/2023 25,000,000.00           25,000,000.00                 25,000,000.00      25,000,000.00 

Lot 2 3/20/2023 3/20/2023 3/30/2023
4/4/2023 and 

4/11/2023
50,000,000.00           50,000,000.00                 50,000,000.00      50,000,000.00 

Lot 3 3/20/2023 3/20/2023 4/18/2023 4/18/2023 35,000,000.00           35,000,000.00                 35,000,000.00      35,000,000.00 

Lot 4 3/20/2023 3/20/2023 4/3/2023 4/3/2023 25,000,000.00           25,000,000.00                 25,000,000.00      25,000,000.00 

Lot 5 3/20/2023 3/20/2023 9/08-18/2023 9/08-19/2023 25,000,000.00           25,000,000.00                 25,000,000.00      25,000,000.00 

Lot 6 3/20/2023 3/20/2023
6/22/2023 & 

'9/19/2023

6/22/2023 & 

'9/22/2023
37,500,000.00           37,500,000.00                 37,500,000.00      37,500,000.00 

Lot 7 3/20/2023 3/20/2023
6/22/2023 & 

'9/19/2023

6/22/2023 & 

'9/22/2023
27,500,000.00           27,500,000.00                 27,500,000.00      27,500,000.00 

Lot 8
02/17-

03/31/23
(25,000,000.00) (25,000,000.00)

Lot 9 3/20/2023 3/20/2023 03/27/2023 03/29/2023 3/30/2023
3/30-31/2023

4/03/2023
25,000,000.00           25,000,000.00                 25,000,000.00      25,000,000.00 

Lot 10 3/20/2023 3/20/2023 3/31/2023 3/31/2023 3/30/2023 4/5/2023 50,000,000.00           50,000,000.00                 50,000,000.00      50,000,000.00 

Lot 11 3/20/2023 3/20/2023 03/27/2023 03/29/2023 3/30/2023
4/5/2023

4/18/2023
50,000,000.00           50,000,000.00                 50,000,000.00      50,000,000.00 

Lot 12 3/20/2023 3/20/2023 4/18/2023 4/18/2023 37,500,000.00           37,500,000.00                 37,500,000.00      37,500,000.00 

Lot 13 3/20/2023 3/20/2023 4/14/2023 4/18/2023 37,500,000.00           37,500,000.00                 37,500,000.00      37,500,000.00 

Lot 14 3/20/2023 3/20/2023 3/30/2023 4/3-4/2023 87,500,000.00           87,500,000.00                 87,500,000.00      87,500,000.00 

Lot 15 3/20/2023 3/20/2023 9/08-18/2023 9/08-19/2023 50,000,000.00           50,000,000.00                 50,000,000.00      50,000,000.00 

Lot 16 3/20/2023 3/20/2023 4/4/2023 4/5/2023 6/22/2023 6/22/2023 13,175,000.00           13,175,000.00                 13,169,730.00      13,169,730.00 

Supply and Delivery of :

· 187,994 bags Urea Fertilizer (₱513,223,620.00)

· 187,995 bags Complete Fertilizer 

(₱446,461,805.70) for distribution to Rice Farmers 

2023 R & D Collaborative Project under Rice Program. 

Various Activities
(451,375.00) (451,375.00)

LOT 1 – Catering Services
03/13-

03/16/2023
                186,375.00            186,375.00 

168,000.00               168,000.00         

LOT 2 – Van Rental 
03/13-

03/16/2023
                265,000.00            265,000.00 

211,750.00               211,750.00         

Labor and Materials for the construction of SPIS in: (15,840,000.00) (15,840,000.00)

Lot 1- Construction of Malbog SPIS, Brgy. Malbog, Pilar, 

Sorsogon and
09-Jun-23 12-Jun-23 12/27/2023 12/27/2023 7,920,000.00             7,920,000.00         

7,382,833.30            7,382,833.30         

Lot 2 – Construction of Del Pilar SPIS, Brgy. Del Pilar, San 

Fernando, Camarines Sur for implementation of under Rice 

Program

09-Jun-23 13-Jun-23 7,920,000.00             7,920,000.00         

7,382,434.98            7,382,434.98         

Catering Services in Cam Sur  for the conduct of Various 

Trainings (Training on Research Report Writing and Training 

on Advanced GIS Operation) under 2023 R&D-Rice Program 

Collaborative Project

Rice Program SVP N/A 6/5/2023 N/A 6/14/2023 6/14/2023
6/14-

6/16/2023
6/19/2023 6/20/2023 6/20/2023

June 20-22, 

2023
30-Jun-23

2023 Rice 

R&D
65,550.00                  65,550.00            58,650.00                 58,650.00           

CATERING SERVICES IN CATANDUANES FOR THE 

CONDUCT OF FIELD MONITORING AND VALIDATION OF 

THE FY 2021-2022 QRF PROJECTS UNDER RICE 

PROGRAM 2023

FOD SVP N/A 6/16/2023 N/A 6/19/2023 6/19/2023
6/20-

6/22/2023
6/23/2023 6/23/2023 6/23/2023 7/10/2023 7/18/2023 2023 Rice 93,125.00                  93,125.00            93,125.00                 93,125.00           

Supply and Delivery of Drone Seeder (Agricultural Drone 

Seeder and Sprayer) with processing equipment under Rice 

Program

RAED Public Bidding N/A 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

2023 Rice (1,500,000.00) (1,500,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023

2nd ITB:

Supply and Delivery of Drone Seeder (Agri Drone Seeder and 

Sprayer) with Processing Equipment under Rice Program

RAED Public Bidding N/A 5/9/2023 5/17/2023 5/29/2023 5/29/2023 5/29/2023 2023 Rice (1,500,000.00) (1,500,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/9/2023 5/9/2023 5/9/2023 5/9/2023 5/9/2023

 Supply and Delivery of 4 units Hauling Truck under Rice 

Program
Rice Program Public Bidding 5/3/2023 5/8/2023 5/17/2023 5/29/2023 5/29/2023 5/29/2023

5/29-

07/14/2023
7/21/2023 7/21/2023 08/15/2023 08/18/2022 2023 Rice 8,900,000.00             8,900,000.00                      6,592,000.00          6,592,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/9/2023 5/9/2023 5/9/2023 5/9/2023 5/9/2023

Rental of Trucks for the hauling and delivery of Agricultural 

Inputs / Interventions
Rice Program Public Bidding 6/19/2023 6/22/2023 07/07/2023 07/21/2023 07/21/2023 7/25/2023 2023 Rice (5,671,000.00) (5,671,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/28/2023 6/28/2023 6/28/2023 6/28/2023 6/28/2023

Supply and Delivery of 5,000 bags Hybrid Palay Seed (PSS 

Recasted Budget)

(24,950,000.00) (24,950,000.00)

3,540 bags NSIC Rc376H 9/7/2023 9/15/2023
17,664,600.00           17,664,600.00    

11/7/2022RAED Yes Public Bidding 10/21/2022 4/11/2022 11/14/2022
2/8/2023 2/10/2023

2023 Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/7/2022 11/7/2022 11/7/2022 11/7/202211/28/2022 11/28/2022 11/28/2022

11/28-12/28/22

12/28/2022 1/20/2023

11/11/2022

Rice Program Public Bidding
1/4 & 

1/20/2023
1/25/2023 2/3/2023 2/17/2023

2023 Rice

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/20222/12/2022 2/12/2022 2/12/2022 12/16/2022 12/28/2022 2/17/2023RAED Yes Public Bidding 10/21/2022 11/10/2022 11/18/2022

1/27/2023 1/27/2023 1/27/2023

02/17 - 

03/13/23

03/27/2023 03/29/2023

4/4/2023 4/5/2023

02/17-

03/13/23

2/15 reset 

to 

2/17/2023

2/17/2023
2023 PSS-

Rice

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/27/2023 1/27/2023

03/28/2023 03/29/2023

03/27/2023 03/29/2023

N/A 3/9/2023 N/A 3/13/2023

2/13/2023 2/13/2023 2/13/20232023 Rice (959,685,425.70) (959,685,425.70)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/13/2023 2/13/2023Rice Program Public Bidding 2/6/2023 2/10/2023

2/20 reset 

to 

2/24/2023

3/27/2023 3/27/2023 3/27/2023

16-May-23

Rice Program Public Bidding 6/19/2023 6/22/2023 07/07/2023

5/22/2023 5/22/2023 2023 Rice

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

3/27/2023 3/27/2023

2023 Rice 

R&D

RAED Public Bidding 3/17/2023 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023

3/13/2023 N/A 3/17/2023 03/21/2023 03/23/2023FOD SVP

2023 PSS-

Rice
25,000,000.00           07/21/2023

07/21 - 

8/18/2023
8/23/2023 8/23/2023 31-Aug-23 01-Sep-23 6/28/2023 6/28/2023 6/28/2023 6/28/2023 6/28/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

25,000,000.00      07/21/2023 7/25/2023
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1,460 bags NSIC Rc234H 9/7/2023 9/15/2023
7,285,400.00            7,285,400.00      

Supply and Delivery of various other supplies for 

implementation under Rice Program
Rice Program SVP N/A 9/14/23 N/A 9/18/2023 9/18/2023 9/22/23 10/2/2023 10/2/2023 10/4/2023 10/6/2023 10/27/2023 11/6/2023 2023 Rice 477,960.00                477,960.00          441,360.00               441,360.00         

Supply and delivery of: (218,615.00) (218,615.00)

LOT 1 – Agricultural and Marine Supplies (₱170,550.00) 10/18/23                 170,550.00            170,550.00 169,665.00               169,665.00         

LOT 2 – Other Supplies and Materials (₱48,065.00) for use in 

NOPT Trials at RCM1 & RCM2 for Wet Season 2023 & Dry 

Season 2024 Crop Improvement Unit of Research Division

10/16/23                   48,065.00             48,065.00 48,065.00                 48,065.00           

Labor and Materials for the construction of Lourdes SPIS, 

Brgy Lourdes, Polangui, Albay
RAED Public Bidding 7/28/2023 8/2/2023 8/112023 8/25/2023 8/25/2023 8/29/2023

08/25 - 

9/29/2023
10/6/2023 10/6/2023 23-Oct-23 27-Oct-23 12/29/2023 12/29/2023 2023 Rice 7,920,000.00             7,920,000.00         7,909,934.47            7,909,934.47         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

8/4/2023 8/4/2023 8/4/2023 8/4/2023 8/4/2023

Supply, Delivery, Installation and Testing of 

Machineries for operationalization of Rice Processing Center 

III for implementation under Rice Program 2023

RAED Public Bidding 8/14/2023 08/25/2023 9/4/2023 9/18/2023 9/18/2023 9/19/2023 10/6/2023 10/20/2023 10/20/2023 10/27/2023 11/7/2023
2023 PAEF-

Rice
22,000,000.00           22,000,000.00                  21,988,880.00        21,988,880.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

08/25/2023 08/25/2023 08/25/2023 08/25/2023 08/25/2023

Supply, Delivery, Installation and Commissioning of 1 unit 

Brown Ricemill under Rice Program
RAED SVP N/A 10/28/23 N/A 11/3/2023 11/3/2023 15-Nov-23 11/24/2023 11/24/2023 28-Nov-23 12/7/2023 8/30/2023 8/31/2023

2023 Rice-

PAEF
800,000.00                800,000.00           

763,500.00               763,500.00            

Supply and Delivery of 2,000 pcs Canvas Bag (Eco Bag XL) 

for use under Rice Program
Rice Program SVP N/A 11/16/2023 N/A 11/20/2023 11/20/2023 24-Nov-23 12/1/2023 12/1/2023 05-Dec-23 07-Dec-23 12/14/2023 12/18/2023 2023 Rice 240,000.00                240,000.00          

230,000.00               230,000.00         

Bus Rental for the conduct of 20th LeMMCAP National 

Convention and Seminar Workshop for Agricultural Extension 

Manager under Rice Program

Rice Program SVP N/A 11/16/2023 N/A 11/20/2023 11/20/2023 24-Nov-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23 12/18/2023 12/27/2023 2023 Rice 280,000.00                280,000.00          

280,000.00               280,000.00         

Rice Program (71,500.00) (71,500.00)

LOT 1 – Catering Services (₱17,500.00) Rice Program 14-Dec-23 19-Dec-23 20-Dec-23                   17,500.00             17,500.00 
17,500.00                 17,500.00           

LOT 2 – Supplies and Materials  (₱54,000.00) for the conduct 

of Salam-Paalam: Salamat Mabuhay
Rice Program 14-Dec-23 19-Dec-23 20-Dec-23                   54,000.00             54,000.00 

54,000.00                 54,000.00           

Rice Program (25,495.00) (25,495.00)

LOT 1 – Catering Services (₱18,900.00) Rice Program 12-Dec-23 14-Dec-23 15-Dec-23                   18,900.00             18,900.00 18,900.00                 18,900.00           

LOT 2 – Office Supplies (₱6,595.00) for the conduct of Data 

Privacy Workshop for Division Chiefs and Year-End 

Assessment 2023 / Writeshop for 2024 plans of RAFIS

Rice Program 12-Dec-23 14-Dec-23 15-Dec-23                     6,595.00               6,595.00 

6,595.00                   6,595.00             

Printing of Various IEC (Magazine, Poster, Booklet and Flyer) 

for Dissemination to Farmers under Rice Program
RAFIS SVP N/A 2/16/2023 N/A 2/24/2023 2/24/2023

02/24 - 

03/10/2023 3/13/2023 03/15/2023 03/17/2023
2023 ESETS-

Rice
702,500.00                702,500.00                          439,750.00          439,750.00 

Supply and Delivery of 120 pcs Polo Shirt for use of DA-

MANCOM & other Technical Personnel during the various 

Operations activities

AFD SVP N/A 2/16/2023 N/A 2/24/2023 2/24/2023

02/27-

03/03/2023
3/6/2023 3/8/2023 3/10/2023 3/12/2023 3/12/2023

2023 ESETS-

Rice
84,000.00                  84,000.00            78,000.00                 78,000.00           

Publication of advertisement of “Certified Rice Seed per 

hectare”
RAFIS Direct Contracting 3/31/2023 4/3/2023 N/A 4/12/2023 4/12/2023

04/12-

05/1/2023 5/3/2023 5/5/2023 5/9/2023
May 11 to 

June 1, 2023
6/5/2023

2023 ESETS-

Rice
80,000.00                  80,000.00                             80,000.00            80,000.00 

Catering Service in: (736,400.00) (736,400.00)

LOT 1 – Albay (₱95,850.00) (95,850.00) (95,850.00)

LOT 2 – Cam Norte (₱63,900.00) (63,900.00) (63,900.00)

LOT 3 – Cam Sur (₱181,050.00) (181,050.00) (181,050.00)

LOT 4 – Catanduanes (₱63,900.00) (63,900.00) (63,900.00)

LOT 5 – Masbate (₱106,500.00) (106,500.00) (106,500.00)

LOT 6 – Sorsogon (₱85,200.00) (85,200.00) (85,200.00)

LOT 7 – Advocacy Shirt (₱140,000.00) for the conduct of 

Quarterly MAOs/MAs and Report Officers’ Meetings on Rice 

Program Implementation Status and Updates

(140,000.00) (140,000.00)

Catering Service in: (390,500.00) (390,500.00)

LOT 1 – Albay (₱88,750.00)
05/29/2023 - 

06/02/2023
6/5/2023                   88,750.00             88,750.00                  88,750.00            88,750.00 

LOT 2 – Cam Norte (₱53,250.00) 06/5-7/2023 06/9/2023                   53,250.00             53,250.00                  53,250.00            53,250.00 

LOT 3 – Cam Sur (₱177,500.00)
06/5-9/2023 

& 06/12-

06/11/2023 & 

06/19/2023
                177,500.00            177,500.00                 177,500.00          177,500.00 

LOT 4 – Sorsogon (₱71,000.00) for the conduct of RCMAS 

Briefing and Orientation for Farmers

06/19-

22/2023
6/26/2023                   71,000.00             71,000.00                  71,000.00            71,000.00 

Catering Service in: (306,020.00) (306,020.00)

LOT 1 – Albay (₱64,750.00) 7/11-12/2023 64,750.00                  64,750.00            
64,750.00                 64,750.00           

LOT 2 – Cam Sur (₱64,750.00) 7/4-5/2023 64,750.00                  64,750.00            45,250.00                 45,250.00           

LOT 3 – Sorsogon (₱64,750.00) 7/13-14/2023 64,750.00                  64,750.00            
54,665.00                 54,665.00           

LOT 4 – Training Supplies (₱11,770.00) 7/17/2023 11,770.00                  11,770.00            11,629.00                 11,629.00           

LOT 5 – Van Rental (₱100,000.00) for the Philgap Training, 

Pre-assessment, Monitoring and National Assessment / 

Inspection Activities

7/4-14 & 9/20-

21/2023
100,000.00                100,000.00          87,192.00                 87,192.00           

Airing of 30 seconder TV Plug on Rice Program in “Balitang 

Bicolandia”
RAFIS Direct Contracting 5/3/2023 5/5/2023 N/A 5/15/2023 5/15/2023 05/17/2023 6/23/2023 06/27/2023 06/27/2023

2023 ESETS-

Rice
200,000.00                200,000.00          200,000.00               200,000.00         

Catering Service in (736,400.00) (736,400.00)

LOT 1 – Albay (₱95,850.00)                   95,850.00             95,850.00                  95,850.00            95,850.00 

LOT 2 – Cam Norte (₱63,900.00)                   63,900.00             63,900.00                  63,000.00            63,000.00 

LOT 3 – Cam Sur (₱181,050.00)                 181,050.00            181,050.00                 178,500.00          178,500.00 

LOT 4 – Catanduanes (₱63,900.00)                   63,900.00             63,900.00                  63,900.00            63,900.00 

LOT 5 – Masbate (₱106,500.00)                 106,500.00            106,500.00                 106,500.00          106,500.00 

LOT 6 – Sorsogon (₱85,200.00)                   85,200.00             85,200.00                  85,200.00            85,200.00 

LOT 7 – Advocacy Shirt (₱140,000.00) for the Quarterly 

MAOs/MAs & Report Officers Meetings
8/4/2023 8/8/2023                 140,000.00            140,000.00                 140,000.00          140,000.00 

Catering Services & Advocacy Shirt for the conduct of Training 

for Institutional Development of Small Water Irrigation System 

Association (SWISA) under Rice Program (Per Lot Basis)

(1,261,400.00) (1,261,400.00)

LOT 1 – Albay (₱149,100.00) (149,100.00) (149,100.00)

LOT 2 – Cam Sur (₱260,925.00) (260,925.00) (260,925.00)

LOT 3 – Cam Norte (₱74,550.00) (74,550.00) (74,550.00)

LOT 4 – Sorsogon (₱111,825.00) 7/24/2023 10/6/2023 10/6/2023 11/23/2023 11/29/2023 111,825.00                111,825.00                          111,825.00          111,825.00 

LOT 5 – Catanduanes (₱227,500.00) 7/24/2023 10/6/2023 10/6/2023 227,500.00                227,500.00                          227,500.00          227,500.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/30/2023 6/30/2023 6/30/2023 6/30/2023 6/30/2023

N/A

N/A

N/A

N/A

12/7/2023

12/7/2023

6/1-7/13/2023

8/2 - 

9/29/2023

12/18/2023

12/13/2023

Rice Program Public Bidding 6/19/2023 6/22/2023 07/07/2023

10/23/2023 10/23/2023
2023 R&D 

Rice10/26/2023 10/31/2023

2023 PSS-

Rice
25,000,000.00           

Research 

Division
SVP N/A 10/6/2023 N/A 10/9/2023

07/21/2023
07/21 - 

8/18/2023
8/23/2023 8/23/2023 31-Aug-23 01-Sep-23 6/28/2023 6/28/2023 6/28/2023 6/28/2023 6/28/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

25,000,000.00      07/21/2023

10/9/2023

5/17-

5/19/2023
5/22/2023 05/24/2023 05/26/2023

2023 ESETS-

Rice
FOD SVP N/A 5/14/2023 N/A 5/17/2023 5/17/2023

FOD SVP N/A 5/14/2023 N/A -
2023 ESETS-

Rice

7/14/2023 07/18/2023 07/20/2023
2023

Esets-Rice

2023 ESETS-

Rice

FOD SVP N/A 5/23/2023 N/A 5/29/2023 5/29/2023

5/17/2023 5/18/2023 5/22/2023 5/24/2023 5/24/2023Regulatory SVP N/A 5/13/2023 N/A 5/17/2023

2023 ESETS 

-Rice
Rice Program Public Bidding N/A 06/22/2023 7/7/2023 7/21/2023

SVP

SVP

2023 ESETS-

Rice

2023 ESETS-

Rice

12/11/2023

12/11/2023

12/18/2023

12/13/2023

7/14/2023

7/25/2023

12/11/2023

12/11/2023

7/21/2023
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LOT 6 – Masbate (₱227,500.00) (227,500.00) (227,500.00)

LOT 7 – Advocacy Shirt (₱210,000.00) (210,000.00) (210,000.00)

Supply and Delivery of Digital Still Camera and Lens for use in 

the documentation of Rice Program Projects / Activities & 

Other DA RFO 5 Projects & Events

RAFIS SVP N/A 8/7/2023 N/A 7/14/2023 7/14/2023
2023 ESETS-

Rice
(250,000.00) (250,000.00)

Supply and Delivery of Office and Other Supplies for use at 

RAFIS
(161,600.00) (161,600.00) (161,600.00) (161,600.00)

LOT 1 – ₱112,500.00                 112,500.00            112,500.00                 112,500.00          112,500.00 

LOT 2 – ₱49,100.00                   49,100.00             49,100.00                  49,100.00            49,100.00 

Supply and Delivery of 1 unit Geotagging Device for use of 

Regional Information Officer in Media Interviews and 

Coordination

RAFIS SVP N/A 10/5/2023 N/A 10/9/2023 10/9/2023 18-Oct-23 11/10/2023 11/10/2023 14-Nov-23 17-Nov-23
2023 ESETS-

Rice
14,500.00                  14,500.00            14,500.00                 14,500.00           

(421,500.00) (421,500.00)

LOT 1 – Catering Services (₱227,500.00) 11/14/2023 11/20/2023 227,500.00                227,500.00                          211,050.00          211,050.00 

LOT 2 – Supplies, Kits and Materials (₱140,000.00) 11/30/2023 12/12/2023 140,000.00                140,000.00                          140,000.00          140,000.00 

LOT 3 – Van Rental (₱54,000.00) for the conduct of the 

Philippine Rice Information System (PRISM) Semestral 

Meeting and Planning Workshop FY 2023

11/14/2023 11/20/2023 54,000.00                  54,000.00                             53,100.00            53,100.00 

1 hour blocktime simulcast airing of DA RFO 5 program 

entitled “Dapat Agri, Agri Dapat” in Albay, Cam Sur and Cam 

Norte

RAFIS Direct Contracting N/A 9/18/2023 N/A 9/22/2023 9/22/2023 29-Sep-23 10/6/2023 10/10/2023 10/11/2023
2023 ESETS-

Rice
60,000.00                  60,000.00            60,000.00                 60,000.00           

Supply and Delivery of various office supplies for 

implementation under Rice Program
Rice Program SVP N/A 9/14/23 N/A 9/18/2023 9/18/2023 10/6/2023 10/6/2023 10/11/2023 10/13/2023 10/30/2023 11/6/2023

2023 Rice-

ESETS
383,070.00                383,070.00          

371,570.00               371,570.00         

Printing of various Materials (Newsletter, Calendar) for 

distribution to farmers, LGUs, Clients, Attached Agencies 

Stakeholders

RAFIS SVP N/A 9/15/2023 N/A 9/18/2023
2023 ESETS-

Rice
(130,000.00) (130,000.00)

2nd ITB: Printing of Various Materials (Newsletter, Calendar) 

for distribution to Farmers, LGUs, Clients, Attached Agencies
RAFIS SVP N/A 10/10/2023 N/A 10/16/2023 10/16/2023

2023 ESETS-

Rice
(130,000.00) (130,000.00)

Printing of various materials (newsletter, calendar) for 

distribution to farmers, LGUs, Clients, Attached Agencies and 

Stakeholders

RAFIS SVP N/A 10/19/23 N/A 10/23/2023 10/23/2023 24-Nov-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23
2023 ESETs-

Rice
130,000.00                130,000.00          

130,000.00               130,000.00         

Printing of DA RFO 5 Planner 2024 for distribution to AEWs of 

all Provinces and Municipalities in Bicol
RAFIS SVP N/A 10/28/2023 N/A 11/3/2023 11/3/2023 20-Nov-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23

2023 Rice 

ESETS
125,000.00                125,000.00          

92,500.00                 92,500.00           

Catering Service for use during the conduct of Training for 

Fertilizer Dealers / Suppliers / Distributors / FCA Applying as 

Merchant for 2023-2024 National Rice Program Fertilizer 

Discount Voucher (FDV) Program

Rice Program SVP N/A 19-Nov-23 N/A 11/22/2023 11/22/2023 29-Nov-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23
2023 ESETS-

Rice
486,000.00                486,000.00          378,000.00               378,000.00         

Catering Service for the conduct of DA RFO 5 Rice Program 

Meeting with Attached Agencies & Stakeholders under Rice 

Program

Rice Program SVP N/A 19-Nov-23 N/A 11/22/2023 11/22/2023 29-Nov-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23
2023 ESETS-

Rice
630,000.00                630,000.00          595,000.00               595,000.00         

Catering Services for the conduct of Consultation Meeting and 

Action Planning for Dry Season 2023 under Rice Program
Rice Program SVP N/A 24-Nov-23 N/A 11/29/2023 11/29/2023 02-Dec-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23

2023 Rice 

ESETS
432,000.00                432,000.00          336,000.00               336,000.00         

Catering Service for RCMAS Project of Research Division
Research 

Division
SVP N/A 4/18/2023 N/A 4/24/2023 4/24/2023 4/26/2023 5/3/2023 5/4/2023 5/4/2023 05/05/2023 05/05/2023

2023 R&D 

Rice
50,025.00                  50,025.00            

50,025.00                 50,025.00           

Catering Services for the conduct of R4D Technology Fora
Research 

Division
SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023

5/15-

5/16/2023
5/17/2023 5/17/2023 5/17/2023

2023

Rice R&D
24,850.00                  24,850.00            

24,850.00                 24,850.00           

(546,000.00) (546,000.00)

LOT 1 – Catering Services (₱501,000.00)
03/31-

04/3/2023 4/3/2023 4/4/2023 4/5/2023 4/24/2023 4/24/2023 501,000.00                501,000.00                          501,000.00          501,000.00 

LOT 2 – Tarpaulin (₱5,000.00) (5,000.00) (5,000.00)

LOT 3 – Van Rental (₱40,000.00) for the conduct of “Hybrid 

Provincial Demonstration Farm Farmer’s Field Day”

03/31-

04/3/2023 4/3/2023 4/4/2023 4/5/2023 4/24/2023 4/24/2023 40,000.00                  40,000.00            39,200.00                 39,200.00           

(593,000.00) (593,000.00)

LOT 1 – Catering Services (₱568,000.00) 4/12/2023 4/17/2023 568,000.00                568,000.00                          528,000.00          528,000.00 

LOT 2 – Advocacy Shirt (₱25,000.00) for the conduct of 

various DA RFO 5 Rice Program Meetings
4/17/2023 4/17/2023 25,000.00                  25,000.00                             25,000.00            25,000.00 

Labor and Materials for the construction of Rice Processing 

Center (RPC) III with Multi-Purpose Drying Pavement (MPDP) 

for implementation under Rice Program 2023

RAED Public Bidding 8/14/2023 08/25/2023 9/4/2023 9/18/2023 9/18/2023
2023 PAEF-

Rice
(27,720,000.00) (27,720,000.00)

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

08/25/2023 08/25/2023 08/25/2023 08/25/2023 08/25/2023

Supply and Delivery of 1 unit Drone Seeder cum Sprayer 

under Rice Program
RAED Public Bidding 10/20/2023 11/13/23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 20-Dec-23 12/27/2023 12/27/2023

2023 PSS-

Rice
1,500,000.00             1,500,000.00         1,500,000.00            1,500,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/14/2023 11/14/2023 11/14/2023 11/14/2023 11/14/2023

Labor and Materials for the Rehabilitation of Curvada DD in 

the 2nd District of Masbate
RAED Public Bidding 11/3/2023 11/13/23 11/22/2023 12/4/2023 12/4/2023 12/5/2023 20-Dec-23 12/27/2023 12/27/2023

2023

INS-Rice
1,223,640.00             1,223,640.00         1,218,544.07            1,218,544.07         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/14/2023 11/14/2023 11/14/2023 11/14/2023 11/14/2023

Labor and Materials for the construction of 1 unit MPDP in 

Bula, Cam Sur
RAED Public Bidding N/A 10/27/23 11/6/2023 11/20/2023 11/20/2023 11/21/2023 22-Dec-23 12/27/2023 12/27/2023

2023

PAEF-Rice
                426,000.00             426,000.00 425,065.00               425,065.00            

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/30/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023

Supply and Delivery of 32,400 bags Certified Palay Seeds for 

use during the implementation of Rice Program 2023 (PSS-

Seed Reserve)

Rice Program Public Bidding 11/17/2023 22-Nov-23 12/1/2023 12/13/2023 12/13/2023 12/14/2023 20-Dec-23 12/27/2023 12/27/2023 2023 Rice 24,624,000.00           24,624,000.00      24,624,000.00           24,624,000.00    

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/23/2023 11/23/2023 11/23/2023 11/23/2023 11/23/2023

Truck Rental for Hauling & Delivery of Agri inputs / intervention 

of Banner Programs
Rice Program Public Bidding 11/22/2023 27-Nov-23 12/6/2023 12/18/2023 12/18/2023 12/19/2023 21-Dec-23 12/27/2023 12/27/2023

2023 PSS-

Rice
4,502,000.00             4,502,000.00       4,502,000.00            4,502,000.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Catering Services in Masbate for the conduct of Hybrid 

Provincial Demonstration Farm Farmers Field Day under Rice 

Program

Rice Program SVP N/A 07-Dec-23 N/A 12/11/2023 12/11/2023 19-Dec-23 12/22/2023 12/22/2023 27-Dec-23 28-Dec-23 2023 Rice 197,650.00                197,650.00          

194,330.00               194,330.00         

Supply, Delivery and Installation of Airconditioning Unit for use 

at DA-Rice Residences of DA RFO 5
Rice Program SVP N/A 07-Dec-23 N/A 12/11/2023 12/11/2023 20-Dec-23 12/22/2023 12/22/2023 29-Dec-23 2023 Rice 977,053.11                977,053.11          

976,615.00               976,615.00         

Catering Services in Masbate for the conduct of Training for 

Institutional Delopment of SWISA under Rice Program
Rice Program SVP N/A 12/7/2023 N/A 12/11/2023 12/11/2023

12/15-

20/2023
12/22/2023 12/22/2023 12/27/2023 12/272023

2023 ESETS-

Rice
227,500.00                227,500.00          226,450.00               226,450.00         

Supply and Delivery of Various Technical and Scientific 

Equipment for use in the implementation of Rice Program 2023
Rice Program Public Bidding N/A 9/28/2023 10/6/2023 10/20/2023 10/20/2023 10/23/2023 20-Dec-23 12/26/2023 12/26/2023

2023 ESETS-

Rice
1,200,000.00             1,200,000.00         848,205.00               848,205.00            

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/28/2023 9/28/2023 9/28/2023 9/28/2023 9/28/2023

Labor and Materials for the construction of 3 units MPDP in 

Cam Sur
RAED Public Bidding N/A 01-Dec-23 12/11/2023 12/26/2023 12/26/2023 12/27/2023 27-Dec-23 28-Dec-23 28-Dec-23

2023

PAEF-Rice
1,500,000.00             1,500,000.00         1,449,908.50            1,449,908.50         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

12/4/2023 12/4/2023 12/4/2023 12/4/2023 12/4/2023

Supply and Delivery of 4 units Grain Collector under Rice 

Program
Rice Program SVP N/A 07-Dec-23 N/A 12/11/2023 12/11/2023 22-Dec-23 12/27/2023 12/27/2023 2023 Rice 800,000.00                800,000.00           800,000.00               800,000.00            

2
nd

 ITB: (922,075.00) (922,075.00)

LOT 1 – Catering Service in Albay (₱149,100.00) 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 149,100.00            149,100.00 149,100.00               149,100.00         

LOT 2 – Catering Service in Cam Sur (₱260,925.00) 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 260,925.00            260,925.00 260,925.00               260,925.00         

LOT 3 – Catering Services in Cam Norte (₱74,550.00) 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                   74,550.00             74,550.00 
71,400.00                 71,400.00           

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/30/2023 6/30/2023 6/30/2023 6/30/2023 6/30/2023

9/28/2023 9/28/2023 9/28/2023 9/28/2023 9/28/2023

FOD SVP N/A 3/24/2023 N/A 3/31/2023 3/31/2023 2023 Rice

03/20 - 

03/29/2023
3/31/2023 3/4/2023 3/4/2023 2023 RiceFOD SVP N/A

2023 ESETS 

-Rice

Rice Program Public Bidding N/A 9/27/2023 10/6/2023 10/20/2023
2023 ESETS-

Rice

Rice Program Public Bidding N/A 06/22/2023 7/7/2023 7/21/2023

3/17/2023 N/A 3/20/2023 3/20/2023

08/23 - 

9/06/2023
9/8/2023 9/8/2023 12-Sep-23 14-Sep-23

2023 ESETS-

Rice
RAFIS SVP N/A 8/19/2023 N/A 8/23/2023

11/6/2023
2023 Rice-

ESETS11/9/2023 11/13/2023
Rice Program SVP N/A 9/2/2023 N/A 9/8/2023 11/6/2023

8/23/2023

9/8/2023

10/20/2023
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LOT 6 – Catering Service in Masbate (₱227,500.00)  (227,500.00)  (227,500.00) 

LOT 7 – Advocacy Shirt (₱210,000.00) for the conduct of 

Training for Institutional Development of Small Water Irrigation 

System Association (SWISA) (Per Lot Basis)

10/23/2023 18-Dec-23 12/27/2023 12/27/2023                 210,000.00            210,000.00 210,000.00               210,000.00         

Catering Services and Van Rental for the conduct of Hybrid 

Provincial Demonstration Farm Farmers Field Day
(1,685,200.00) (1,685,200.00)

LOT 1 – Cam Norte (₱197,650.00) 10/20/2023 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 197,650.00            197,650.00 
186,350.00               186,350.00         

LOT 2 – Cam Sur (₱592,950.00) 10/20/2023 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 592,950.00            592,950.00 592,950.00               592,950.00         

LOT 3 – Albay (₱197,650.00) 10/20/2023 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 197,650.00            197,650.00 197,650.00               197,650.00         

LOT 4 – Sorsogon (₱197,650.00) 10/20/2023 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 197,650.00            197,650.00                 197,650.00          197,650.00 

LOT 5 – Masbate (₱197,650.00)  (197,650.00)  (197,650.00) 

LOT 6 – Catanduanes (₱197,650.00) 10/20/2023 10/23/2023 20-Dec-23 12/27/2023 12/27/2023                 197,650.00            197,650.00 197,650.00               197,650.00         

LOT 7 – Van Rental (₱197,650.00) 10/20/2023 10/23/2023 10-Nov-23 12/27/2023 12/27/2023                 104,000.00            104,000.00 
104,000.00               104,000.00         

Supply and Delivery of 1 unit Diesel Power Generator for use 

of Da RFO 5
Rice Program SVP N/A 23-Dec-23 N/A 12/27/2023 12/27/2023 27-Dec-23 28-Dec-23 28-Dec-23 2023 Rice                 318,800.00             318,800.00 318,880.00               318,880.00            

Supply and Delivery of 4 units Walking Type Agricultural 

Tractor: Pull Type with Complete Accessories
RAED SVP N/A 23-Dec-23 N/A 12/27/2023 12/27/2023 27-Dec-23 28-Dec-23 28-Dec-23 2023 Rice 750,000.00                750,000.00           750,000.00               750,000.00            

Labor and Materials for the Construction of Kilomaon SPIS – 

Brgy. Kilomaon, Sagñay, Camarines Sur under 2023 Corn 

Program

RAED Yes Public Bidding 10/21/2022 10/31/2022 11/9/2022 11/25/2022

11/23/2022 

reset 

11/25/2022

11/25/2022 11/28/2022 12/28/2022 2/17/2023 2/27/2023 3/3/2023 2023 Corn 7,920,000.00             7,920,000.00                      7,050,428.87          7,050,428.87 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/2/2022 11/2/2022 11/2/2022 11/2/2022 11/2/2022

Supply and delivery of: (5,455,000.00) (5,455,000.00)

Lot 1 - 5 units Cassava Chipper 3/8/2023 3/13/2023 5/4; 5/5/2023
5/24; 

5/25/2023
500,000.00                500,000.00                           375,000.00             375,000.00 

Lot 2 - 5 units Cassava Granulator 3/8/2023 3/13/2023
3/20; 3/22; 

3/23/2023

3/23; 3/28; 

3/29/2023
1,000,000.00             1,000,000.00                         750,000.00             750,000.00 

Lot 3 - 3 units Compact Corn Mill 3/8/2023 3/13/2023
5/2; 

6/15/2023

5/23; 

6/20/2023
1,500,000.00             1,500,000.00                      1,440,000.00          1,440,000.00 

Lot 4 - 3 units Hammer Mill 3/8/2023 3/13/2023 5/10/2023 5/26/2023 255,000.00                255,000.00                           180,000.00             180,000.00 

Lot 5 - 11 units Corn Husker Sheller 3/8/2023 3/13/2023

5/2;5/15; 

5/25; 6/19; 

2023

5/23; 5/29; 

6/20; 

6/29/2023

2,200,000.00             2,200,000.00                      2,090,000.00          2,090,000.00 

Supply and delivery of: (11,000,000.00) (11,000,000.00)

Lot 1 - 2 units Corn Combine Harvester 2/1/2023 2/6/2023

4/10; 4/12; 

4/17; 

4/20/2023

4/13; 

4/20/2023
5,000,000.00             5,000,000.00                      4,999,500.00          4,999,500.00 

Lot 2 -  Supply, Delivery, Installation and Testing of 2 units 

Recirculating Mechanical Dryer for Corn Program
2/1/2023 2/10/2023

9/30/2023, 

10/1/2023

10/1/2023, 

10/6/2023
6,000,000.00             6,000,000.00                      5,990,000.00          5,990,000.00 

Supply and Delivery of 57 units Pump Irrigation System for 

Open Source (PISOS) for Implementation
RAED Yes Public Bidding 10/21/2022 10/31/2022 11/9/2022 11/25/2022

11/23/2022 

reset 

11/25/2022

11/25/2022 11/28/2022 12/28/2022 1/20/2023 2/1/2023 2/6/2023

3/6; 3/20; 

3/22; 

3/27/2023

3/24; 

3/27/2023
2023 Corn 5,810,000.00             5,810,000.00                      5,795,750.00          5,795,750.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/2/2022 11/2/2022 11/2/2022 11/2/2022 11/2/2022

Supply and Delivery of Various Farm Machineries under Corn 

Program
(25,240,000.00) (25,240,000.00)

Lot 1 - 6 units 4WD Tractor for Corn (93-96hp) (21,000,000.00) (21,000,000.00)

Lot 2 - 1 unit 4WD Tractor for Cassava (93-96hp) (3,500,000.00) (3,500,000.00)

Lot 3 - 1 unit Pneumatic Four-Row Planter 3/6/2023 4/10/2023 4/17/2023 6/20/2023 6/23/2023 550,000.00                550,000.00                           549,000.00             549,000.00 

Lot 4 - 1 unit Two-Row Planter (7hp) 3/6/2023 4/10/2023 4/17/2023 6/20/2023 6/23/2023 190,000.00                190,000.00                           189,000.00             189,000.00 

Supply and Delivery of (14,989,000.00) (14,989,000.00)  (12,106,500.00)  (12,106,500.00) 

LOT 1 – Complete Fertilizer (₱6,918,000.00) 3/20/2023 3/20/2023 6,918,000.00             6,918,000.00                    5,765,000.00       5,765,000.00 

LOT 2 – Urea (₱8,071,000.00) for Implementation under Corn 

and Cassava Program
3/20/2023 3/20/2023 8,071,000.00             8,071,000.00                    6,341,500.00       6,341,500.00 

Supply and Delivery of White Corn Seeds for Implementation 

under Corn Program:
(4,352,000.00) (4,352,000.00)  (3,078,200.00)  (3,078,200.00) 

LOT 1 - White Corn Seeds OPV Flint

(Preferably NSIC 2008 Cn224)
12/15/2022 12/28/2022 1/20/2023 2/13/2023 2/17/2023 5/18/2023 5/18/2023 800,000.00                800,000.00                          574,000.00          574,000.00 

LOT 2 - White Corn Seeds OPV Flint

(Preferably NSIC 302)
12/15/2022 12/28/2022 1/20/2023 2/13/2023 2/17/2023 5/18/2023 5/18/2023 1,100,000.00             1,100,000.00                       792,000.00          792,000.00 

LOT 3 - White Corn Seeds OPV Glutinous Seeds

(Preferably NSIC 162)
12/15/2022 12/28/2022 1/20/2023 2/13/2023 2/17/2023 5/18/2023 5/18/2023 602,000.00                602,000.00                          463,450.00          463,450.00 

LOT 4 - White Corn Seeds OPV Glutinous Seeds

(Preferably NSIC 169)
12/15/2022 12/28/2022 1/20/2023 2/13/2023 2/17/2023 5/18/2023 5/18/2023 1,250,000.00             1,250,000.00                    1,248,750.00       1,248,750.00 

LOT 5 - White Corn Seeds Hybrid Glutinous Seeds-Sweet 

Corn (Preferably Sweet Supreme)
- (600,000.00) (600,000.00)

Supply and Delivery of GM Hybrid Corn Seeds for 

Implementation under Corn Program:
(23,466,000.00) (23,466,000.00)

LOT 1 – GM Hybrid Corn Seeds (Preferably NSIC 2021 

GMCn75)
1/20/2023 2/13/2023 2/17/2023 4/13/2023 4/13/2023 9,180,000.00 9,180,000.00

9,180,000.00            9,180,000.00      

LOT 2 – GM Hybrid Corn Seeds (Preferably NSIC 2018 

GMCn48)
1/20/2023 2/13/2023 2/17/2023 4/13/2023 4/13/2023 4,590,000.00 4,590,000.00

4,590,000.00            4,590,000.00      

LOT 3 – GM Hybrid Corn Seeds (Preferably NSIC 2021 

GMCn74)
1/20/2023 2/8/2023 2/17/2023 4/13/2023 4/13/2023 4,590,000.00 4,590,000.00

4,590,000.00            4,590,000.00      

LOT 4 – GM Hybrid Corn Seeds (Preferably NSIC 2021 

GMCn41)
1/20/2023 2/13/2023 2/17/2023 4/13/2023 4/13/2023 1,800,000.00 1,800,000.00

1,800,000.00            1,800,000.00      

LOT 5 – GM Hybrid Corn Seeds (Preferably NSIC 2019 

GMCn62)
1/20/2023 2/13/2023 2/17/2023 4/13/2023 4/13/2023 1,680,000.00 1,680,000.00

1,680,000.00            1,680,000.00      

LOT 6 – GM Hybrid Corn Seeds (Preferably NSIC 2018 

GMCn48)
1/20/2023 2/13/2023 2/17/2023 4/13/2023 4/13/2023 1,626,000.00 1,626,000.00

1,626,000.00            1,626,000.00      

Supply and Delivery of Drone Sprayer for the Implementation 

of Corn Program
RAED Yes Public Bidding 11/18/2022 12/5/2022 12/12/2022 26-Dec-22 26-Dec-22 26-Dec-22 12/27/2022 2023 Corn (1,200,000.00) (1,200,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/5/2022 12/5/2022 12/5/2022 12/5/2022 12/5/2022

Supply and Delivery of (5,290,900.00) (5,290,900.00)

LOT 1 – Corn Seeds (₱235,000.00) (235,000.00) (235,000.00)

LOT 2 – Cassava Stalks (₱1,744,000.00) (1,744,000.00) (1,744,000.00)

LOT 3 – Agri Supplies (₱2,294,900.00) (2,294,900.00) (2,294,900.00)

LOT 4 – Soil Conditioner (₱1,017,000.00) for Distribution to 

Corn Farmers
(1,017,000.00) (1,017,000.00)

SUPPPLY AND DELIVERY OF FOOD DURING VARIOUS 

TRAINING ON PROJECT DEVELOPMENT, TESTING AND 

MAINSTREMING OF CORN HUB APPLICATION IN THE 

BICOL UNDER CORN PROGRAM 2023

AMIA SVP N/A 3/14/2023 N/A 3/17/2023 3/17/2023 3/20/2023 4/12/2023 4/14/2023 4/14/2023 2023 Corn 149,810.00                149,810.00                          128,710.00          128,710.00 

(299,600.00) (299,600.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/28/2023 9/28/2023 9/28/2023 9/28/2023 9/28/2023

9/28/2023 9/28/2023 9/28/2023 9/28/2023 9/28/2023

3/17/2023

12/14/2022 12/14/2022 12/15/2022

RAED Yes Public Bidding 10/21/2022 10/31/2022 11/9/2022

2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/2/2022 11/2/2022 11/2/2022 11/2/202211/25/2022

11/23/2022 

rest 

11/25/2022

11/25/2022 11/28/2022 12/28/2022 2/17/2023RAED Yes Public Bidding 10/21/2022 10/31/2022 11/9/2022

11/2/2022

11/2/2022

2/13/2023 2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/25/2022

RAED Yes Public Bidding 10/21/2022 11/14/2022

11/23/2022 

reset to 

11/25/2022

2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/2/2022 11/2/2022 11/2/2022 11/2/202211/25/2022

11/23/2022 

reset 

11/25/2022

11/25/2022 11/28/2022 12/28/2022 1/20/2023

11/25/2022 11/25/2022

2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/25/2022Corn Program Yes Public Bidding 11/18/2022 11/25/2022 12/2/2022

Corn Program Yes Public Bidding 11/18/2022 11/25/2022 12/2/2022 12/14/2022

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/16/2022 11/16/2022 11/16/2022 11/16/2022 11/16/202212/9/2022 12/9/2022 12/9/2022 12/12/2022 12/28/2022 2023 Corn

11/25/2022 11/25/2022

11/25/2022 11/25/2022 11/25/2022 11/25/202212/14/2022 12/15/2022 12/28/2022 2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/25/2022

1/20/2023 2/8/2023

Corn Program Yes Public Bidding 11/18/2022 11/25/2022 12/2/2022 12/14/2022 12/14/2022

11/25/2022 11/25/2022 11/25/2022 11/25/202212/14/2022 12/14/2022 12/14/2022

Corn Program Public Bidding 1/20/2023 2/10/2023

2/20 reset 

to 

'2/24/2023

2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/13/2023 2/13/2023

2023 CornAMIA SVP N/A 3/14/2023 N/A 3/17/2023

2/13/2023 2/13/2023 2/13/2023

Rice Program Public Bidding N/A 9/27/2023 10/6/2023 10/20/2023
2023 ESETS-

Rice

Rice Program Public Bidding N/A 9/27/2023 10/6/2023 10/20/2023
2023 ESETS-

Rice

12/28/2022

10/20/2023

Page 9 of 42



Pre-pro 

Conf

Ads/ Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/ Open 

of Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
 Total  MOOE  CO  Total  MOOE  CO 

Pre-bid 

Conf

Eligibility 

Check

Sub/ Open 

of Bids

Bid 

Evaluation
Post Qual

Delivery/ 

Completion/ 

Acceptance (if 

applicable)

Code 

(PAP)
Procurement Project

PMO/End-

User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity

Source of 

Funds

Remarks 

(Explaining 

changes from 

the APP)

 ABC (PhP)  Contract Cost (Php) 

List of Invited 

Observers

 Date of Receipt of Invitation 

LOT 1 – Catering Service in Cam Sur (₱170,400.00) 3/20/2023 3/24/2023 3/27/2023 3/27/2023 170,400.00                170,400.00                          146,400.00          146,400.00 

LOT 2 – Catering Service in Masbate (₱85,200.00) 3/20/2023 3/24/2023 3/27/2023 3/27/2023 85,200.00                  85,200.00            85,200.00                 85,200.00           

LOT 3 – Van Rental (₱44,000.00) for the “Mainstreaming of 

Corn Hub Application in Bicol”
3/20/2023 3/24/2023 3/27/2023 3/27/2023 44,000.00                  44,000.00                             40,000.00            40,000.00 

Supply and Delivery of Office Supplies for use in the 

implementation of Performance of Cassava NSIC Varieties 

under Corn Program

R& D SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 3/27/2023 3/31/2023 4/3/2023 4/3/2023 2023 Corn 104,802.00                104,802.00          91,819.50                 91,819.50           

Catering Services for Site Visit, Validation and Monitoring of 

DA-OSEC to Corn and Cassava Program
Corn Program SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 27-Mar-23 5/22/2023 May 23, 2023 May 24, 2023 2023 Corn 37,000.00                  37,000.00            37,000.00                 37,000.00           

Catering Services for the Cassava Harvest Festival and 

Cassava Model Farm at Calabanga, Cam Sur
Corn Program SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 27-Mar-23 5/22/2023 May 23, 2023 May 24, 2023 01-Jun-23 01-Jun-23 2023 Corn 42,000.00                  42,000.00            42,000.00                 42,000.00           

2nd ITB: Supply and Delivery of (24,500,000.00) (24,500,000.00) (24,500,000.00) (24,500,000.00)

LOT 1 – 6 units of Four Wheel Drive Tractor for Corn 

(₱21,000,000.00)
21,000,000.00           21,000,000.00       21,000,000.00           21,000,000.00       

LOT 2 – 1 unit of Four Wheel Drive Tractor for Cassava 

(₱3,500,000.00)
3,500,000.00             3,500,000.00         3,500,000.00            3,500,000.00         

Supply and delivery of:  (629,750.00)  (629,750.00) 

LOT 1 – Catering Services (₱159,950.00)                 159,950.00            159,950.00 
159,950.00               159,950.00         

LOT 2 – Van Rental (₱200,000.00)                 200,000.00            200,000.00 
200,000.00               200,000.00         

LOT 3 – Office and Other Supplies (₱269,800.00) under Corn 

Program
13-Dec-23 13-Dec-23                 269,800.00            269,800.00 

269,800.00               269,800.00         

Supply and Delivery of various Agrimarine Supplies under Corn 

Program
(4,039,900.00) (4,039,900.00)

(1,745,000.00) (1,745,000.00)

LOT 1 – Cassava Stalks (₱728,000.00) 28-Jun-23 8/11/2023 8/11/2023 10-Oct-23 10-Oct-23 728,000.00                728,000.00          
728,000.00               728,000.00         

LOT 3 – Soil Conditioner (₱1,017,000.00) 28-Jun-23 8/11/2023 8/11/2023 18-Sep-23 18-Sep-23 1,017,000.00             1,017,000.00       
1,017,000.00            1,017,000.00      

LOT 2 – Agri Supplies (₱2,294,900.00) (2,294,900.00) (2,294,900.00)

2nd ITB - Supply and Delivery of LOT 2 – Agricultural Supplies 

for Distribution to Corn Farmers
Corn Program Public Bidding 3-May-23 7/20/2023 7/28/2023 8/11/2023 8/11/2023 8/14/2023 Aug. 14, 2023 8/23/2023 8/23/2023 12-Sep-23 15-Sep-23 2023 Corn 2,294,900.00             2,294,900.00                    1,919,900.00       1,919,900.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023 7/21/2023 7/21/2023 7/21/2023 7/21/2023

2nd ITB - Supply and Delivery of Drone Sprayer for 

implementation under Corn Program
Corn Program Public Bidding N/A 7/20/2023 7/28/2023 8/11/2023 8/11/2023 8/14/2023 Aug. 14, 2023 2023 Corn (1,200,000.00) (1,200,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023 7/21/2023 7/21/2023 7/21/2023 7/21/2023

2nd ITB - Supply and Delivery of LOT 5 – White Corn Seeds 

and Hybrid Glutinous Seeds (Sweet Corn)
Corn Program Public Bidding N/A 7/20/2023 7/28/2023 8/11/2023 2023 Corn (600,000.00) (600,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023 7/21/2023 7/21/2023 7/21/2023 7/21/2023

Supply and Delivery of 4 units Light Cargo Truck for use under 

2023 Corn Program
Corn Program Public Bidding 8/18/2023 8/31/2023 9/8/2023 9/22/2023 9/22/2023 9/25/2023 9/22-29/2023 10/6/2023 10/6/2023 10/23/2023 10/27/2023 02-Dec-23 02-Dec-23 2023 Corn 8,000,000.00             8,000,000.00                      6,740,000.00          6,740,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/1/2023 9/1/2023 9/1/2023 9/1/2023 9/1/2023

Catering Services for the conduct of Diversifying Activities for 

Enhancing the 2023 Corn Program
Corn Program SVP N/A 09/23/2023 N/A 9/29/2023 9/29/2023

09/29-

11/08/2023
11/10/2023 11/10/2023 11/14/2023 11/15/2023 2023 Corn 75,600.00                  75,600.00            68,040.00                 68,040.00           

Supply and Delivery of Corn Seeds and various chemicals for 

distribution to Corn Farmers under Corn Program
(5,074,610.00) (5,074,610.00)

LOT 1 – GM Hybrid Corn Seeds (₱3,462,000.00)
10/25-

11/10/2023
11/20/2023 11/20/2023 3,462,000.00             3,462,000.00       3,404,300.00            3,404,300.00      

LOT 2 – White Corn Hybrid Glutinous Seeds (₱1,350,000.00) 12/13/2023 12/13/2023 1,350,000.00             1,350,000.00       1,350,000.00            1,350,000.00      

LOT 3 – various chemicals (₱262,610.00) 12/13/2023 12/13/2023 262,610.00                262,610.00          262,610.00               262,610.00         

Supply and Delivery of various Agricultural and Forestry 

Equipment for Implementation under Corn Program
Corn Program Public Bidding N/A 10/12/2023 10/20/2023 11/3/2023 11/3/2023 11/6/2023

11/6-

12/6/2023
12/13/2023 12/13/2023

2023 PSS 

Corn
1,400,000.00             1,400,000.00         1,400,000.00            1,400,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

Supply and Delivery of (2,320,000.00) (2,320,000.00)

LOT 1 – PISOS (₱820,000.00)                 820,000.00             820,000.00                 818,000.00             818,000.00 

LOT 2 – Hammer Mill (₱300,000.00)                 300,000.00             300,000.00                 288,500.00             288,500.00 

LOT 3 – Corn Husker / Sheller (₱1,200,000.00) for 

implementation under Corn Program
             1,200,000.00          1,200,000.00              1,161,000.00          1,161,000.00 

Labor and Materials for the construction of Perimeter Fence of 

Regional Animal Disease Diagnostic Laboratory (RADDL)
Corn Program SVP N/A 11/19/2023 N/A 11/22/2023 11/22/2023

11/22-

11/30/2023
12/1/2023 12/1/2023

2023 PSS-

Corn
600,000.00                600,000.00           579,533.41               579,533.41            

Labor and Materials for the construction of Warehouse for 

Mobile Batch Type Dryer
RAED Public Bidding N/A Dec. 4, 2023 12/13/2023 12/26/2023 12/26/2023 12/26/2023 Dec. 26, 2023 Dec. 28, 2023 Dec. 28, 2023 2023 Corn 2,137,500.00             2,137,500.00         

2,131,550.96            2,131,550.96         
PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

12/6/2023 12/6/2023 12/6/2023 12/6/2023 12/6/2023

Printing of Booklet and Brochure for distribution to Farmers, 

LGU Clients and Attached Agencies
RAFIS SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023 3/18/2023 4/12/2023 4/14/2023 4/14/2023

2023 ESETS-

Corn
285,500.00                285,500.00          

186,700.00               186,700.00         

Catering Service, Van Rental, Advocacy Shirt, Tarpaulin 

Printing and Agricultural Inputs for implementation undEr 2023 

Corn ESETs (Per Lot Basis)

(4,144,400.00) (4,144,400.00)

Catering Services

Lot 1-Camarines Sur  (241,500.00)  (241,500.00) 

Lot 2-Camarines Norte  (52,500.00)  (52,500.00) 

Lot 3-Albay  (35,000.00)  (35,000.00) 

Lot 4-Sorsogon  (17,500.00)  (17,500.00) 

Lot 5-Masbate  (133,000.00)  (133,000.00) 

Lot 6-Full Board Meals for Cam. Sur  (136,500.00)  (136,500.00) 

Lot 7-Van Rental  (130,000.00)  (130,000.00) 

Lot 8-Advocacy Shirt  (172,500.00)  (172,500.00) 

(2,543,480.00) (2,543,480.00)

Lot 9-Cassava Stalks 27-Jun-23 8/112023 8/112023 30-Aug-23 04-Aug-23 18-Sep-23 18-Sep-23                 325,000.00            325,000.00 
325,000.00               325,000.00         

Lot 10-Complete Fertilizer, Urea, Muriate of Potash and 

Ammonium Phosphate
27-Jun-23 8/112023 8/112023 30-Aug-23 04-Aug-23 18-Sep-23 18-Sep-23              1,311,980.00         1,311,980.00 

1,311,980.00            1,311,980.00      

Lot 11-Herbicide, Insecticide, Fungicide and Carbufuran 27-Jun-23 8/112023 8/112023 30-Aug-23 04-Aug-23 18-Sep-23 18-Sep-23                 222,000.00            222,000.00 222,000.00               222,000.00         

Lot 12-Organic Fertilizer, Agricultural Lime and Foliar Fertilizer 27-Jun-23 8/112023 8/112023 30-Aug-23 04-Aug-23 18-Sep-23 18-Sep-23                 684,500.00            684,500.00 
684,500.00               684,500.00         

Lot 13-GM Hybrid Yellow Corn Seeds  (600,000.00)  (600,000.00) 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/28/2023

11/20/2023

3/17/2023

5/31/2023 5/31/2023 19-Jun-23

12/15-

26/2023
11/22/2023 11/22/2023 11/22/2023 11/22/2023 11/22/2023

5/12/2023 5/12/2023 5/12/202314-Jul-23 9/21/2023 2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/12/2023 5/12/20239/22/2023

2023 Corn

RAED Public Bidding 4/12/2023 5/10/2023 5/19/2023 5/31/2023

AMIA SVP N/A 3/14/2023 N/A 3/17/2023

25-Jul-23 2023 Corn

Corn Program Public Bidding 5/3/2023 6/6/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023

6/26/2023 28-Jun-23 7/21/2023 7/21/2023 7/25/2023Corn Program SVP N/A 6/23/2023 N/A 6/26/2023

6/7/2023 6/7/2023

Corn Program Public Bidding

08/18/2023 

& 

08/22/2023

09/27/2023 10/6/2023 10/20/2023 2023 Corn

30-Aug-23 04-Sep-23 2023 Corn

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/7/2023 6/7/2023

9/28/2023 9/28/2023 9/28/2023 9/28/2023

Public Bidding 11/10/2023 11/29/2023 12/11/2023 2023 Corn

6/7/2023

Corn Program Public Bidding 5/3/2023 6/6/2023 6/14/2023

6/26/2023 11-Jul-23

6/26/2023 6/26/2023 6/26/2023
2023 Corn 

ESETS
6/7/2023 6/7/2023 6/7/2023 6/7/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/7/2023

12/27/2023RAED

10/25-

12/06/2023

12/27/2023

6/26/2023

10/23/2023

12/12/2023

10/20/2023

12/11/2023
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Lot 14-Sorghum Seeds  (20,000.00)  (20,000.00) 

Lot 15-Soybean Seeds  (10,000.00)  (10,000.00) 

Lot 16-Trapal, Sacks and Net Bag  (42,020.00)  (42,020.00) 

Lot 17-Tarp Printing  (10,400.00)  (10,400.00) 

2nd ITB - Catering Service, Van Rental, Advocacy Shirt, 

Tarpaulin Printing and Agricultural Inputs for implementation of 

2023 Corn-Esets (Per Lot Basis)

(1,600,920.00) (1,600,920.00)

(480,860.00) (480,860.00)

LOT 1 – Cam Sur (₱241,500.00) 14-Aug-23 14-Aug-23 8/23/2023 8/23/2023 9/12/2023 9/15/2023 241,500.00                241,500.00          240,120.00               240,120.00         

LOT 2 – Cam Norte (₱52,500.00) 14-Aug-23 14-Aug-23 8/23/2023 8/23/2023 9/12/2023 9/15/2023 52,500.00                  52,500.00            52,200.00                 52,200.00           

LOT 3 – Albay (₱35,000.00) 14-Aug-23 14-Aug-23 8/23/2023 8/23/2023 9/12/2023 9/15/2023 35,000.00                  35,000.00            34,800.00                 34,800.00           

LOT 4 – Sorsogon (₱17,500.00) 14-Aug-23 14-Aug-23 8/23/2023 8/23/2023 9/12/2023 9/15/2023 17,500.00                  17,500.00            17,450.00                 17,450.00           

LOT 6 – (Fullboard) Cam Sur (₱136,500.00) 14-Aug-23 14-Aug-23 8/23/2023 8/23/2023 9/12/2023 9/15/2023 136,500.00                136,500.00          136,290.00               136,290.00         

LOT 5 – Masbate (₱133,000.00) (133,000.00) (133,000.00)

LOT 7 – Van Rental (₱130,000.00) 14-Aug-23 14-Aug-23 9/18/2023 9/18/2023 10/2/2023 10/6/2023 130,000.00                130,000.00          130,000.00               130,000.00         

LOT 8 – Advocacy Shirt (₱175,500.00) (172,500.00) (172,500.00)

LOT 13 – GM Hybrid Yellow Corn Seeds (₱600,000.00) (600,000.00) (600,000.00)

LOT 14 – Sorghum Seeds (₱20,000.00) (20,000.00) (20,000.00)

LOT 15 – Soybean Seeds (₱10,000.00) (10,000.00) (10,000.00)

LOT 16 – Trapal, Sacks and Net Bag (₱42,020.00) (42,020.00) (42,020.00)

LOT 17 – Tarp Printing (₱10,400.00) (10,400.00) (10,400.00)

(419,300.00) (419,300.00)

LOT 1 – Catering Service in Cam Sur (₱340,000.00)
10/09 - 

10/18/2023
10/20/2023 10/20/2023 24-Oct-23 26-Oct-23                 340,000.00            340,000.00 

314,400.00               314,400.00         

LOT 2 – Materials (₱10,840.00)  (10,840.00)  (10,840.00) 

LOT 3 – Tarpaulin, Trophy, Advocacy Shirts (₱63,460.00)
10/09 - 

10/18/2023
10/20/2023 10/20/2023 24-Oct-23 26-Oct-23                   63,460.00             63,460.00 

54,580.00                 54,580.00           

LOT 4 – Van Rental (₱5,000.00) for the conduct of Monitoring 

& Validation Activities with National Corn Program and Corn 

Harvest Derby Festival 2023

10/09 - 

10/18/2023
10/20/2023 10/20/2023 24-Oct-23 26-Oct-23 08-Nov-23 08-Nov-23                     5,000.00               5,000.00 

5,000.00                   5,000.00             

Two- failed bidding:     Catering Service, Advocacy Shirt, 

Tarpaulin Printing and Agricultural Inputs for implementation of 

2023 Corn-Esets (Per Lot Basis)

(987,920.00) (987,920.00)

LOT 1 – Catering Service in Masbate (₱133,000.00) 9/18/2023 9/25/2023 9/29/2023 133,000.00                133,000.00          131,100.00               131,100.00         

LOT 2 – GM Hybrid Yellow Corn Seeds (₱600,000.00) 600,000.00                600,000.00          600,000.00               600,000.00         

LOT 3 – Sorghum Seeds (₱20,000.00) 20,000.00                  20,000.00            20,000.00                 20,000.00           

LOT 4 – Soybean Seeds (₱10,000.00) 10,000.00                  10,000.00            10,000.00                 10,000.00           

LOT 5 – Advocacy Shirt (₱172,500.00) 9/18/2023 10/5/2023 10/6/2023 172,500.00                172,500.00          172,120.00               172,120.00         

LOT 6 – Trapal, Sacks & Net Bag (₱42,020.00) 9/18/2023 10/5/2023 10/6/2023 42,020.00                  42,020.00            42,020.00                 42,020.00           

LOT 7 – Tarpaulin Printing (₱10,400.00) (10,400.00) (10,400.00)

LABOR AND MATERIALS FOR THE IMPROVEMENT OF DA 

GUEST HOUSE UNDER 2023 CORN PROGRAM 

IMPLEMENTATION

Corn Program SVP N/A 12/19/2023 N/A 12/22/2023 12/22/2023
12/22-

26/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 Corn 700,000.00                700,000.00           698,949.41               698,949.41            

PRINTING OF DA RFO 5 NOTEBOOK FOR DISTRIBUTION 

TO FARMERS, LGU CLIENTS, ATTACHED AGENCIES, AND 

STAKEHOLDERS UNDER CORN PROGRAM 2023

Corn Program SVP N/A 12/17/2023 N/A 12/22/2023 12/22/2023
12/22-

26/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 Corn 52,000.00                  52,000.00            50,000.00                 50,000.00           

PRINTING OF DA RFO 5 (CORN) NOTEPAD FOR 

DISTRIBUTION TO AEWs OF ALL PROVINCES AND 

MUNICIPALITIES OF BICOL UNDER CORN PROGRAM 

2023

Corn Program SVP N/A 12/17/2023 N/A 12/22/2023 12/22/2023
12/22-

26/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 Corn 85,000.00                  85,000.00            55,250.00                 55,250.00           

Supply and Delivery of 1 unit Silent Type Diesel Generator for 

Corn Mill / Corn Dryer
Corn Program SVP N/A 12/22/2023 N/A 12/27/2023 12/27/2023

12/22-

26/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 Corn 400,000.00                400,000.00           

391,101.00               391,101.00            

Supply and Delivery of : (3,162,000.00) (3,162,000.00)

Lot 1-Pump Irrigation System from Open Source (PISOS)
3/17; 

3/28/2023

3/28; 

3/30/2023
1,212,000.00             1,212,000.00         

1,210,200.00            1,210,200.00         

Lot 2-Pump and Engine Set (STW) with Drilling and
3/22; 

3/28/2023

3/19; 3/29; 

4/3; 4/4/2023
805,000.00                805,000.00           

804,250.00               804,250.00            

Lot 3-Multi-Cultivator for Implementation under 2023 HVCDP 2/1/2023 2/10/2023 3/10/2023 4/3; 4/12/2023 1,145,000.00             1,145,000.00         
1,143,999.00            1,143,999.00         

Supply and Delivery of Assorted Vegetable Seeds under 

HVCDP
(16,453,978.00) (16,453,978.00)

Lot 1-Hybrid Vegetable Seeds (11,959,762.00) (11,959,762.00)

Lot 2-OPV Vegetable Seeds for Vegetable and Hot Pepper 

Production
(4,494,216.00) (4,494,216.00)

Supply and Delivery of Plastic Crates and Pallets for use at 

School Garden, Urban Agriculture Garden, Gulayan sa 

Barangay and Food Production Safety

HVCDP Yes Public Bidding 11/9/2022 11/18/2022 11/25/2022 12/9/2022 12/9/2022 12/9/2022 12/9/2022 12/28/2022 1/20/2023 2/7/2023 2/10/2023 13-Mar-23 13-Mar-23
2023 

HVCDP
2,969,800.00             2,969,800.00       2,952,686.40            2,952,686.40      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/2022 11/18/2022

Supply and Delivery of Various Agricultural Tools and Supplies 

for Production of High Value Crops, Maintenance of Facilities 

and Technology Demonstration

(11,175,260.00) (11,175,260.00) (10,813,935.00) (10,813,935.00)

Lot 1 - Agricultural Tools and Supplies 12/9/2022 12/28/2022 1/20/2023 2/3/2023 2/10/2023 03-Apr-23 04-Apr-23 10,148,950.00           10,148,950.00      
10,131,625.00           10,131,625.00    

Lot 2 - Agricultural Supplies for Tissue Culture (250,000.00) (250,000.00)

Lot 3 - Agricultural Supplies 12/9/2022 12/28/2022 1/20/2023 2/3/2023 2/10/2023 03-Apr-23 04-Apr-23 682,310.00                682,310.00          
682,310.00               682,310.00         

Lot 4 - Grass Cutter & Mini Chainsaw (94,000.00) (94,000.00)

Supply and Delivery of: (11,565,600.00) (11,565,600.00)

Lot 1-Fertilizers 2/3/2023 2/10/2023 30-Mar-23 30-Mar-23 9,868,800.00             9,868,800.00       
9,868,800.00            9,868,800.00      

Lot 2-Soil Conditioner 2/7/2023 2/10/2023 22-Feb-23 22-Feb-23 766,800.00                766,800.00          
764,755.20               764,755.20         

Lot 3-Water Plastic Drum for Production of High Value Crops 

and Maintenance of Facilities
2/3/2023 2/10/2023 30-Mar-23 30-Mar-23 930,000.00                930,000.00          

899,000.00               899,000.00         

Supply and Delivery of: (6,574,960.00) (6,574,960.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023

Public Bidding 11/9/2022 11/18/2022

10/28/2022 10/28/202211/21/2022 11/21/2022 11/28/2022 12/28/2022 1/20/2023
2023 

HVCDP

2023 

HVCDP

11/18/2022

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/28/2022 10/28/2022 10/28/2022

7/21/2023 7/21/2023 7/21/2023 7/21/2023

1/20/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022

RAED Yes Public Bidding 10/17/2022 10/28/2022 11/7/2022 11/21/2022

12/9/2022 12/9/2022 12/9/2022 12/9/2022

2/3/2023 2/6/2023

11/18/2022
2023 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/2022Yes Public Bidding 11/9/2022 11/18/2022 11/25/2022 12/9/2022 12/9/2022 12/9/2022

11/18/2022

HVCDP Yes Public Bidding 11/9/2022 11/18/2022 11/25/2022

2023 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/202212/9/2022 12/9/2022 12/9/2022 12/9/2022 12/28/2022

11/18/2022 11/18/202211/25/2022

HVCDP Yes Public Bidding 11/9/2022 11/18/2022 11/25/2022

HVCDP Yes

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/2022 11/18/202212/9/2022 12/9/2022 12/9/2022 12/9/2022 12/28/2022
2023 

HVCDP

HVCDP

Corn Program Public Bidding 5/3/2023 6/6/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023
2023 Corn 

ESETS

Corn Program SVP N/A 10/6/2023 N/A 10/9/2023

2023 

ESETS/PSS 

Corn

2023 Corn-

ESETS
Corn Program Public Bidding N/A 7/20/2023 7/28/2023 8/11/2023

6/7/2023 6/7/2023 6/7/2023 6/7/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

Corn Program Two-Failed Bidding N/A 20-Aug-23 8/25/2023 9/4/2023
2023 Corn-

ESETS

6/7/2023

Sept. 18, 2023

Sept. 5, 2023

27-Sep-23 Oct. 2, 2023

8/11/2023

10/9/2023

9/4/2023
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Lot 1-Peanut (825,000.00) (825,000.00)

Lot 2-Grafted Pili 2/17/2023 13-Mar-23 20-Mar-23 4,500,000.00             4,500,000.00                    4,500,000.00       4,500,000.00 

Lot 3-Bamboo Propagules for use at HVCDP Projects 2/17/2023 08-Mar-23 13-Mar-23 24-Mar-23 10-Apr-23 1,249,960.00             1,249,960.00                    1,248,843.40       1,248,843.40 

Supply, Delivery and Installation of (2,100,000.00) (2,100,000.00)  (2,095,000.00)  (2,095,000.00) 

Lot 1-Greenhouse with Solar Powered Fogging/Misting 

System and
1,500,000.00             1,500,000.00                      1,497,500.00          1,497,500.00 

 Lot 2-Nursery Shed in the Province of Sorsogon 6/12/2023 6/16/2023 600,000.00                600,000.00                           597,500.00             597,500.00 

Food and Accommodation for the Monitoring and Inspection of 

Farms for Renewal and Pre-Assessment of “New Towards 

Good Agricultural Practices” (GAP)

(240,000.00) (240,000.00)

LOT 1 – Albay (₱30,000.00)  (30,000.00)  (30,000.00) 

LOT 2 – Cam Norte (₱48,000.00) 08-Feb-23 2/24/2023 28-Feb-23 3/3/2023                   48,000.00             48,000.00 
44,800.00                 44,800.00           

LOT 3 – Cam Sur (₱49,500.00)  (49,500.00)  (49,500.00) 

LOT 4 – Van Rental (₱112,500.00) 08-Feb-23 2/24/2023 28-Feb-23 3/3/2023

3/21-

4/13/2023; 

9/25-

10/18/2023

                112,500.00            112,500.00 

111,086.00               111,086.00         

Food and Accommodation in: (79,500.00) (79,500.00)

LOT 1 – Albay (₱30,000.00) 3/31/2023 30,000.00                  30,000.00            
30,000.00                 30,000.00           

LOT 2 – Cam Sur (₱49,500.00) for “Monitoring and Inspection 

of Farms for renewal and Pre Assessment of New Towards 

Good Agricultural Practices”

3/31/2023 49,500.00                  49,500.00            

42,450.00                 42,450.00           

Catering Services for the RAFC Bicol Executive Committee 

Meetings
(66,000.00) (66,000.00) (42,000.00) (42,000.00)

Lot 1 RAFC Bicol Executive Committee Meetings

3/29, 5/05, 

6/16, 

11/19/2023

3/29, 5/05, 

6/16, 

11/19/2023

44,000.00                  44,000.00                             28,000.00            28,000.00 

Lot 2 RAFC Women Sectoral Committee Meetings 9/28/2023 9/28/23 11,000.00                  11,000.00                               7,000.00              7,000.00 

Lot 3 RAFC Youth Sectoral Committee Meetings 11/17/23 11/17/23 11,000.00                  11,000.00                               7,000.00              7,000.00 

Supply and Delivery of (2,101,200.00) (2,101,200.00)

LOT 1 – Drone Sprayer (₱1,200,000.00) (1,200,000.00) (1,200,000.00)

LOT 2 – Fogging Machine (₱220,200.00) 6/5/2023 6/5/2023 220,200.00                220,200.00                           198,000.00             198,000.00 

LOT 3 – Mini Chainsaw (₱396,000.00) 6/5/2023 6/5/2023 396,000.00                396,000.00                          336,600.00          336,600.00 

LOT 4 – Pole/Power Pruner/ Shear (₱285,000.00) for use 

under HVCDP
6/5/2023 6/5/2023 285,000.00                285,000.00                          283,100.00          283,100.00 

Catering Services for the conduct of Regular Meetings of 

HVCDP Staff in Coordination with other Banner Program 

Officer, APCOs, Stakeholders and Farmers:

(383,400.00) (383,400.00)

LOT 1 – Cam Sur (₱127,800.00) 127,800.00                127,800.00          108,000.00               108,000.00         

LOT 2 – Cam Norte (₱63,900.00) 63,900.00                  63,900.00            62,640.00                 62,640.00           

LOT 3 – Albay (₱63,900.00) 63,900.00                  63,900.00            54,000.00                 54,000.00           

LOT 4 – Sorsogon (₱63,900.00) 63,900.00                  63,900.00            64,900.00                 64,900.00           

LOT 5 – Catanduanes (₱63,900.00) 31,950.00                  31,950.00            31,950.00                 31,950.00           

LOT 6 – Masbate (₱63,900.00) 31,950.00                  31,950.00            30,510.00                 30,510.00           

 Printing of HVCDP Folder and Brochure for Distribution to 

Farmers, LGUs, Clients & Attached Agencies and 

Stakeholders under HVCDP

RAFIS SVP N/A 3/10/2023 N/A 3/17/2023 3/17/2023 3/20/2023 4/12/2023 4/14/2023 4/14/2023
2023 

HVCDP
680,000.00                680,000.00                          286,300.00          286,300.00 

Food and Accommodation in: (351,250.00) (351,250.00)

LOT 1 – Cam Sur (₱157,500.00) 157,500.00                157,500.00          
146,300.00               146,300.00         

LOT 2 – Cam Norte (₱84,000.00) 84,000.00                  84,000.00            
80,800.00                 80,800.00           

LOT 3 – Supplies, Materials, Kits and Tarpaulin (₱75,750.00) 75,750.00                  75,750.00            
75,750.00                 75,750.00           

LOT 4 – Van Rental (₱34,000.00) for various trainings under 

HVCDP
34,000.00                  34,000.00            31,594.00                 31,594.00           

Catering Services in: (191,500.00) (191,500.00)

LOT 1 – Albay (₱15,750.00) 5/22/2023                   15,750.00             15,750.00 
15,750.00                 15,750.00           

LOT 2 – Cam Norte (₱15,750.00) 5/22/2023                   15,750.00             15,750.00 
15,575.00                 15,575.00           

LOT 3 – Cam Sur (₱15,750.00) 5/22/2023                   15,750.00             15,750.00 
14,875.00                 14,875.00           

LOT 4 – Sorsogon (₱15,750.00)  (15,750.00)  (15,750.00) 

Food and Accommodation in: 

LOT 5 – Catanduanes (₱32,000.00) 5/22/2023                   32,000.00             32,000.00 
32,000.00                 32,000.00           

LOT 6 – Masbate (₱32,000.00) 5/22/2023                   32,000.00             32,000.00 
30,125.00                 30,125.00           

LOT 7 – Cam Sur (₱32,000.00) for the Strengthening of RBOs 5/22/2023                   64,500.00             64,500.00 
61,000.00                 61,000.00           

Food and Accommodation in: (784,000.00) (784,000.00)

LOT 1 – Masbate (₱92,000.00) 5/22/2023 92,000.00                  92,000.00            87,250.00                 87,250.00           

LOT 2 – Cam Sur (₱157,500.00) 5/22/2023 157,500.00                157,500.00          143,500.00               143,500.00         

LOT 3 – Albay (₱84,000.00) 5/22/2023 84,000.00                  84,000.00            84,000.00                 84,000.00           

LOT 4 – Sorsogon (₱89,000.00), (89,000.00) (89,000.00)

LOT 5 – Starter Kits, Training Kits, Ingredients and Tarpaulin 

(₱187,000.00) and 
5/22/2023 273,500.00                273,500.00          273,500.00               273,500.00         

LOT 6 – Van Rental (₱88,000.00) under 2023 HVCDP 5/22/2023 88,000.00                  88,000.00            84,490.00                 84,490.00           

Food and accomodation in Lot 4 -Sorsogon under HVCDP HVCDP SVP N/A 5/30/2023 N/A 6/2/2023 6/2/2023 June 5, 2023 6/19/2023 June 21, 2023 June 23, 2023
2023 

HVCDP
89,000.00                  89,000.00            87,800.00                 87,800.00           

Van Rental for the conduct of Validation and Monitoring of 

Projects for HVCDP
HVCDP SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 27-Mar-23 6/14/2023 June 19, 2023 June 21, 2023

2023 

HVCDP
180,000.00                180,000.00          177,588.00               177,588.00         

Labor and Materials for the repair and maintenance of DA 

RFO 5 Hauling Trucks
HVCDP SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 27-Apr-23

2023 

HVCDP
(57,520.00) (57,520.00)

Supply and Delivery of: (6.950,000.00) (6.950,000.00)

LOT 1 – Multi Crops Lifting Machine (₱5,700,000.00) 12-Jun-23 19-Jun-23 5,700,000.00             5,700,000.00         

5,456,000.00            5,456,000.00         

LOT 2 – Mini 4WD Tractor  (₱1,250,000.00) under HVCDP 15-Jun-23 22-Jun-23 1,250,000.00             1,250,000.00         1,249,500.00            1,249,500.00         

3/27/2023 3/27/2023

N/A

4/3/2023 4/19/2023

3/10 reset 

to 

3/13/2023

2/17/2023
March 17, 

2023

3/24/2023
March 27, 

2023

3/24/2023
March 27, 

2023

4/17 reset 

to 

4/19/2023

4/19/2023 27-Apr-23

3/24/2023
March 29, 

2023

March 31, 

2023

2/13/2023 2/13/2023 2/13/2023

2023 

HVCDP-IDU

HVCDP Yes Public Bidding 11/9/2022 11/18/2022 11/25/2022

RAED Yes Public Bidding 12/2/2022 12/5/2022 12/12/2022 26-Dec-22

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/2022 11/18/202212/9/2022 12/9/2022 12/9/2022 12/9/2022 12/28/2022
2023 

HVCDP

12/5/2022 12/5/202220-Apr-23
2023 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/5/2022 12/5/2022 12/5/202226-Dec-22 26-Dec-22 12/27/2022 12/28/2022 3/20/2023 13-Apr-23

3/13/2023 3/24/2023
2023 

HVCDP
14-Mar-23 29-Mar-23

2/6/2023
2023 

HVCDP

HVCDP SVP N/A 3/9/2023 N/A 3/13/2023

Regulatory SVP N/A 2/2/2023 N/A 2/6/2023

RAED Public Bidding 1/20/2023 2/10/2023

2/20 reset 

to 

2/24/2023

3/13/2023

RAFC SVP N/A 2/14/2023 N/A 2/17/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/13/2023 2/13/2023

2023 

HVCDP

2023 

HVCDP

HVCDP SVP N/A 3/16/2023 N/A 3/20/2023 3/20/2023

3/13/2023
March 13, 

2023
3/17/2023

March 21, 

2023

March 24, 

2023
HVCDP SVP 3/9/2023 N/A 3/13/2023

May 24, 2023 May 26, 2023

May 24, 2023 May 26, 2023

IDU SVP N/A 3/21/2023 N/A 3/24/2023

23-Mar-23 3/24/2023 29-Mar-23 31-Mar-23
2023 

HVCDP

22-Jun-23 27-Jun-23

3/13/2023 14-Mar-23
2023 

HVCDP

3/27/2023

2023 

HVCDP-IDU

May 24, 2023 May 26, 2023

May 24, 2023 May 26, 2023

IDU SVP N/A 3/21/2023 N/A 3/24/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/20235/22/2023
2023 

HVCDP
RAED Public Bidding 1/27/2023 3/24/2023 5/22/2023
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Supply and Delivery of Hauling Truck (Light Cargo Truck) 

under HVCDP
HVCDP Public Bidding 2/3/2023 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 14-Jun-23 6/26/2023 6/26/2023 03-Jul-23 10-Jul-23
2023 

HVCDP
2,500,000.00             2,500,000.00         2,498,000.00            2,498,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023

Catering Services for Pili Tree Planting Activity in Celebration 

of High Value Crops Week 2023
HVCDP SVP N/A 3/30/2023 N/A 4/3/2023 4/3/2023 04-Apr-23 4/12/2023 13-Apr-23 14-Apr-23 17-Apr-23 17-Apr-23

2023 

HVCDP
106,500.00                106,500.00                           90,000.00            90,000.00 

Airing of Radio Program titled “DA5 Umasenso Online 

Magazine Show” under HVCDP
(240,000.00) (240,000.00)

Lot 1 4/25/2023 4/25/2023
May - June 

2023
80,000.00                  80,000.00            75,000.00                 75,000.00           

Lot 2 4/25/2023 4/25/2023
May - June 

2023
80,000.00                  80,000.00            80,000.00                 80,000.00           

Lot 3 4/25/2023 4/25/2023
May - June 

2023
80,000.00                  80,000.00            78,000.00                 78,000.00           

AIRING OF RADIO PROGRAM ON DAPAT AGRI. AGRI 

DAPAT FOR INFORMATION DISSEMINATION OF DA-RFO 

5 PROGRAMS

RAFIS SVP 3/3/2023 3/30/2023 N/A 4/3/2023 4/3/2023 4/12/2023 4/24/2023 4/25/2023 4/25/2023
May - June 

2023

2023 

HVCDP
80,000.00                  80,000.00            80,000.00                 80,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

4/13/2023 4/26/2023 4/26/2023
May - June 

2023
30,000.00                 30,000.00           

Labor and Materials for the repair of Aircon System of Mini 

Bus assigned at DA RFO 5
GSS SVP N/A 4/18/2023 N/A 4/24/2023 4/24/2023 4/25/2023 5/3/2023 5/5/2023 5/5/2023

2023 

HVCDP
86,500.00                  86,500.00            86,500.00                 86,500.00           

Supply and delivery of various motor vehicle parts under 

HVCDP
(205,000.00) (205,000.00)  (205,000.00)  (205,000.00) 

Lot 1 -Tires 171,000.00                171,000.00                          171,000.00          171,000.00 

Lot 2 - Battery & Car Fan 29,251.00                  29,251.00                             29,251.00            29,251.00 

Lot 3 - Flat Lifting Belt with Hook 4,749.00                    4,749.00                                 4,749.00              4,749.00 

Labor and Materials for the Repair of Clients Waiting Area at 

the Regional Nursery

Regional 

Nursery
SVP N/A 5/29/2023 N/A 6/2/2023 6/2/2023 05-Jun-23 6/23/2023 June 27. 2023 29-Jun-23

2023 

HVCDP
49,434.00                  49,434.00            

49,434.00                 49,434.00           

Supply and Delivery of Various Chemicals for Tissue Culture 

under HVCDP
HVCDP SVP N/A 6/23/2023 N/A 6/26/2023

2023 

HVCDP
(250,000.00) (250,000.00)

Supply and delivery of: (159,300.00) (159,300.00)

LOT 1 – Catering Service (₱142,000.00) 5/8/2023 09-May-23 5/15/2023 16-May-23 17-May-23 11-Jun-23 12-Jun-23                 142,000.00            142,000.00 129,600.00               129,600.00         

LOT 2 – Supplies and Materials (₱10,000.00)  (10,000.00)  (10,000.00) 

LOT 3 – Tarpaulin (₱7,300.00) for the 3
rd
 Vegetable Seed 

Derby Harvest Festival 2023
5/8/2023 09-May-23 5/15/2023 16-May-23 17-May-23 11-Jun-23 12-Jun-23                     7,300.00               7,300.00 7,300.00                   7,300.00             

Supply and Delivery of (455,370.00) (455,370.00)

LOT 1 – Pili Seed Nuts & Pili Scion (₱420,370.00) (420,370.00) (420,370.00)

LOT 2 – Cut Flowers (₱35,000.00)for Pili Production and 

Techno Demo in Cut Flowers Production
(35,000.00) (35,000.00)

Supply and Delivery of (455,370.00) (455,370.00) (443,100.75) (443,100.75)

LOT 1 – Pili Seed Nuts & Pili Scion (₱420,370.00) 420,370.00                420,370.00          408,360.75               408,360.75         

LOT 2 – Cut Flowers (₱35,000.00)for Pili Production and 

Techno Demo in Cut Flowers Production
35,000.00                  35,000.00            34,740.00                 34,740.00           

Catering services for Lot 4 - Sorsogon for the conduct of 

strengthening of Rural Based Orgaization (RBOs) Meeting 

under HVCDP

HVCDP SVP N/A 5/30/2023 N/A 6/2/2023 6/2/2023 05-Jun-23 7/14/2023 7/14/2023 18-Jul-23 20-Jul-23
2023 

HVCDP
15,750.00                  15,750.00                             13,300.00            13,300.00 

2nd ITB for the Supply and Delivery of: (16,453,978.00) (16,453,978.00) (14,808,580.20) (14,808,580.20)

LOT 1 – Hybrid Vegetable Seeds (₱11,959,762.00) 8/14/2023 8/14/2023 11,959,762.00           11,959,762.00      10,763,785.80           10,763,785.80    

LOT 2 – OPV Vegetable Seeds (₱4,494,216.00) for 

Vegetable  and Hot Pepper Production
9/22/2023 9/22/2023 4,494,216.00             4,494,216.00       4,044,794.40            4,044,794.40      

Supply, Delivery, Installation and Commissioning of 5 units 

Solar Powered Irrigation System (SPIS)
(4,250,000.00) (4,250,000.00) (4,225,000.00) (4,225,000.00)

Lot 1 - 1 unit (Libmanan, Cam. Sur) 12/2/2023 12/7/2023 850,000.00                850,000.00           849,000.00               849,000.00            

Lot 2 - 2 units (Pili and Tigaon, Cam. Sur) 9/26-27, 2023 9/5,20/2023 1,700,000.00             1,700,000.00         1,676,000.00            1,676,000.00         

Lot 3 - 2 units (Albay and Masbate) 8/31/2023 9/27/2023 1,700,000.00             1,700,000.00         1,700,000.00            1,700,000.00         

Caterimg service in: 05-Jun-23 (250,630.00) (250,630.00)

Lot 1 - Cam. Sur 05-Jun-23 7/21/2023 7/21/2023 24-Jul-23 25-Jul-23 7/29/2023 7/29/2023 60,705.00                  60,705.00            
51,300.00                 51,300.00           

Lot 2 - Cam. Norte 05-Jun-23 7/21/2023 7/21/2023 24-Jul-23 25-Jul-23 7/29/2023 7/29/2023 30,175.00                  30,175.00            
29,920.00                 29,920.00           

Lot 3 - Albay 05-Jun-23 7/21/2023 7/21/2023 24-Jul-23 25-Jul-23 7/29/2023 7/29/2023 47,925.00                  47,925.00            
47,925.00                 47,925.00           

Lot 4 - Sorsogon 05-Jun-23 7/21/2023 7/21/2023 24-Jul-23 25-Jul-23 7/29/2023 7/29/2023 33,725.00                  33,725.00            
33,725.00                 33,725.00           

Lot 5 - Catanduanes (35,500.00) (35,500.00)

Lot 6 - Masbate for the Launching and Orientation of Gulayan 

Projects under HVCDP
05-Jun-23 7/21/2023 7/21/2023 24-Jul-23 25-Jul-23 7/29/2023 7/29/2023 42,600.00                  42,600.00            41,400.00                 41,400.00           

Catering Service for the Launching and Orientation of Gulayan 

Projects (Catanduanes)
HVCDP SVP N/A Oct. 5, 2023 N/A 10/9/2023 10/9/2023 Oct. 10, 2023 11/6/2023 11/6/2023 11/8/2023 10-Nov-23

2023 

HVCDP
35,500.00                  35,500.00            35,500.00                 35,500.00           

Labor and Materials for the construction of Pili Post Harvest 

Facility in Albay
RAED Public Bidding 6/14/2023 6/22/2023 6/30/2023 7/14/2023 7/14/2023 7/17/2023 17-Jul-23 9/18/2023 9/18/2023 04-Oct-23 06-Oct-23

2023 

HVCDP
2,475,000.00             2,475,000.00                      2,467,621.93          2,467,621.93 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

6/23/2023 6/23/2023 6/23/2023 6/23/2023 6/23/2023

Repair/Improvement of Various Projects (930,000.00) (930,000.00)

Lot 1-ARDC Buang, Tabco City, Albay (220,000.00) (220,000.00)

Lot 2-CNLRRS Calasgasan, Daet,

Camarines Norte
(610,000.00) (610,000.00)

Lot 3-MCLD, Masbate City (100,000.00) (100,000.00)

2nd invitation - Repair/Improvement of Various Projects (930,000.00) (930,000.00)

Lot 1-ARDC Buang, Tabco City, Albay (220,000.00) (220,000.00) PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

8/25/2023 8/25/2023

6/23/2023 6/23/2023

6/2/2023

5/31/2023 02-Jun-23

4/24/2023
2023 

HVCDP

7/17/2023
2023 

HVCDP

2023 

HVCDP

2023 

HVCDP

Airing of Radio Plugs on High Value Crops for Information 

Dissemination of DA Programs
RAFIS SVP 3/3/2023 3/30/2023 N/A

RAFIS SVP 3/3/2023 3/30/2023 SVP 4/3/2023 4/3/2023 4/12/2023

05-Jun-23 6/19/2023 21-Jun-23 23-Jun-23 7/17/2023

240,000.00          

HVCDP SVP N/A 5/29/2023 N/A 6/2/2023 6/2/2023

4/3/2023 4/3/2023 4/24/2023
2023 

HVCDP
240,000.00                

2023 

HVCDP

HVCDP SVP N/A 3/16/2023 N/A - 3/20/2023

HVCDP SVP N/A 5/5/2023 N/A 5/8/2023

2023 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/7/2023 26-Jul-23 31-Jul-23

2023 

HVCDP

HVCDP Public Bidding 4/12/2023 5/10/2023 5/19/2023 5/31/2023 5/31/2023

6/2/2023 05-Jun-23 8/11/2023 8/11/2023 14-Aug-23 17-Aug-23HVCDP SVP N/A 5/29/2023 N/A 6/2/2023

5/11/20235/11/2023 5/11/2023 5/11/2023 5/11/2023

2023 

HVCDP

5/11/2023 5/11/2023

HVCDP SVP N/A 5/29/2023 N/A 6/2/2023

19-Jul-23
2023 

HVCDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/11/2023 5/11/2023 5/11/20235/31/2023 5/31/2023 02-Jun-23 7/7/2023 7/7/2023 17-Jul-23RAED Public Bidding 4/19/2023 5/10/2023 5/19/2023 5/31/2023

RAED Public Bidding N/A Aug. 25, 2023 4/9/2023 9/18/2023

2023 

HVCDP

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

6/23/2023 6/23/2023 6/23/2023RAED Public Bidding N/A 6/22/2023 6/30/2023 7/14/2023

8/25/2023 8/25/2023 8/25/2023

7/7/2023

7/14/2023
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Lot 2-CNLRRS Calasgasan, Daet,

Camarines Norte
(610,000.00) (610,000.00)

Lot 3-MCLD, Masbate City (100,000.00) (100,000.00)

Two Failed Bidding - Repair/Improvement of Various Projects 

at ARDC, CNLRRS and MCLD

ARDC Buang, Tabco City, Albay

CNLRRS Calasgasan, Daet, Camarines Norte

MCLD, Masbate City

Supply and Delivery of various Fertilizer under HVCDP (4,998,000.00) (4,998,000.00)

LOT 1 – Vermicast / Organic Fertilizer (₱3,755,000.00) 10/18/2023 10/23/2023 10/31/2023 10/31/2023 3,755,000.00             3,755,000.00                    3,755,000.00       3,755,000.00 

LOT 2 – Soil Conditioner (₱1,243,000.00) 10/18/2023 10/23/2023 10/31/2023 10/31/2023 1,243,000.00             1,243,000.00                    1,240,016.80       1,240,016.80 

Supply and Delivery of Cyclone Wire for use at Foundation 

Scion Glove under HVCDP
HVCDP SVP N/A 6/23/2023 N/A 6/26/2023 6/26/2023 27-Jun-23 8/11/2023 8/11/2023 15-Aug-23 17-Aug-23 12-Sep-23 12-Sep-23

2023 

HVCDP
210,000.00                210,000.00          

210,000.00               210,000.00         

Supply and Delivery of Stainless Steel Table with Bottom and 

Caster Wheels for Pili Post Harvest Facility under HVCDP
RAED SVP N/A 6/27/2023 N/A 6/30/2023 6/30/2023 03-Jul-23 8/18/2023 8/18/2023 22-Aug-23 24-Aug-23

2023 

HVCDP
140,000.00                140,000.00                           136,000.00             136,000.00 

Supply and Delivery of Agricultural Supplies for Pili 

Rehabilitation under HVCDP
HVCDP SVP N/A 6/27/2023 N/A 6/30/2023 6/30/2023 03-Jul-23 8/18/2023 8/18/2023 22-Aug-23 24-Aug-23 9/20/2023 9/20/2023

2023 

HVCDP
352,000.00                352,000.00                          254,616.00          254,616.00 

Labor and Materials for the improvement of Electrical System 

of Pili Processing Facility under HVCDP
RAED SVP N/A 6/27/2023 N/A 6/30/2023 6/30/2023 03-Jul-23 8/11/2023 8/11/2023 8/16/2023 8/17/2023

2023 

HVCDP
255,000.00                255,000.00          

254,444.50               254,444.50         

Supply and delivery of: (879,200.00) (879,200.00)

LOT 1 – Catering Services (₱650,000.00) 7/21/2023 7/21/2023 11-Aug-23 11-Aug-23 650,000.00                650,000.00          
650,000.00               650,000.00         

LOT 2 – Van Rental (₱225,000.00) 7/21/2023 7/21/2023 11-Aug-23 11-Aug-23 225,000.00                225,000.00          
221,250.00               221,250.00         

LOT 3 – Tarpaulin (₱4,200.00) for the conduct of 1
st
 Semester 

HVCDP Regional Agricultural Extension Workers (AEWs) 

Implementation Workshop

7/21/2023 7/21/2023 07-Aug-23 07-Aug-23 4,200.00                    4,200.00              

4,200.00                   4,200.00             

400,000.00                400,000.00          

38,000.00                 38,000.00           

40,000.00                 40,000.00           

38,000.00                 38,000.00           

40,000.00                 40,000.00           

40,000.00                 40,000.00           

40,000.00                 40,000.00           

40,000.00                 40,000.00           

40,000.00                 40,000.00           

40,000.00                 40,000.00           

Supply and Delivery of Tires and Storage Battery for vehicles 

of ROS Cam Norte

ROS-Cam. 

Norte
SVP N/A 6/30/2023 N/A 7/7/2023 7/7/2023

2023 

HVCDP
(64,924.00) (64,924.00)

Supply and Delivery of Tires and Battery for ROS-Cam Norte 

Vehicle

ROS-Cam. 

Norte
SVP N/A 10/27/2023 N/A 11/6/2023 11/6/2023 11/7/2023 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

2023 

HVCDP
64,924.00                  64,924.00            

64,900.00                 64,900.00           

Catering Services for the conduct of DA RFO 5 Participation to 

the 6
th
 Bicol Agri Summit FY 2023

HVCDP SVP N/A 11-Jul-23 N/A 7/14/2023 7/14/2023 17-Jul-23 7/21/2023 7/21/2023 25-Jul-23 25-Jul-23
2023 

HVCDP
180,000.00                180,000.00          147,000.00               147,000.00         

Supply and Delivery of various Chemicals for Tissue Culture Tissue Culture SVP N/A 18-Jul-23 N/A 7/21/2023 7/21/2023
2023 

HVCDP
(250,000.00) (250,000.00)

Supply and Delivery of various Agricultural Equipment under 

HVCDP
RAED SVP N/A 18-Jul-23 N/A 7/21/2023 7/21/2023 24-Jul-23 9/8/2023 9/8/2023 9/13/2023 14-Sep-23

2023 

HVCDP
100,000.00                100,000.00          

99,800.00                 99,800.00           

Supply, Delivery and Installation of 1 unit Pili Flatbed Dryer at 

Malinao, Albay
RAED SVP N/A 18-Jul-23 N/A 7/21/2023 7/21/2023 24-Jul-23 9/8/2023 9/8/2023 9/12/2023 14-Sep-23 10/8/2023 10/10/2023

2023 

HVCDP
700,000.00                700,000.00           

694,964.00               694,964.00            

2
nd

 ITB: Supply and Delivery of Drone Sprayer for HVCDP RAED Public Bidding N/A July 20. 2023 7/28/2023 8/11/2023 8/11/2023 8/14/2023
2023 

HVCDP
(1,200,000.00) (1,200,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023 7/21/2023 7/21/2023 7/21/2023 7/21/2023

Supply and Delivery of Drone Sprayer for High Value Crops 

Development Program
HVCDP Public Bidding N/A Nov. 27, 2023 12/6/2023 12/18/2023 12/18/2023 12/19/2023 Dec. 19, 2023 12/27/2023 12/27/2023

2023 

HVCDP
1,200,000.00             1,200,000.00         1,195,000.00            1,195,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/29/2023 11/29/2023 11/29/2023 11/29/2023 11/29/2023

Labor and Materials for the Repair / Improvement of Tissure 

Culture Laboratory and Bodega 2 at DA RFO 5, San Agustin, 

Pili, Cam Sur

RAED SVP N/A Aug. 15, 2023 N/A 8/18/2023 8/18/2023 21-Aug-23 9/8/2023 9/8/2023 9/29/2023 10/6/2023 11/29/2023 11/30/2023
2023 

HVCDP
310,000.00                310,000.00          297,600.00               297,600.00         

Supply and Delivey of Materials for use Malunggay Production 

Project

Research 

Division
SVP N/A 7/11/2023 N/A 7/14/2023 7/14/2023 8/14/2023 9/8/2023 9/8/2023 11-Sep-23 11-Sep-23

2023 

HVCDP
88,590.00                  88,590.00            88,570.00                 88,570.00           

Catering Services for the conduct of Orientation on RA 9003 

“Ecological Solid Waste Management Act” under HVCDP
HVCDP SVP N/A 08/31/2023 N/A 9/4/2023 9/4/2023 9/5-13/2023 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 2023 HVCDP 13,950.00                  13,950.00                             13,950.00            13,950.00 

Catering Services for the Fourth Quarter Economic 

Development Committee (EDC) Meeting
HVCDP SVP N/A 12-Oct-23 N/A 10/16/2023 10/16/2023 17-Oct-23 10/20/2023 10/20/2023 10/23/2023 27-Oct-23

2023 

HVCDP
27,000.00                  27,000.00            

27,000.00                 27,000.00           

Catering Services for the Monitoring of Various Agricultural 

Machineries
HVCDP SVP N/A 12-Oct-23 N/A 10/16/2023 10/16/2023 17-Oct-23 10/20/2023 10/20/2023 10/23/2023 27-Oct-23

2023 

HVCDP
54,000.00                  54,000.00            54,000.00                 54,000.00           

Supply and Delivery of Furniture and Fixtures for 

implementation under HVCDP
HVCDP SVP N/A Aug. 19, 2023 N/A 8/23/2023 8/23/2023 24-Aug-23 9/8/2023 9/8/2023 9/12/2023 14-Sep-23

2023 

HVCDP
400,000.00                400,000.00                           399,500.00             399,500.00 

Labor and Materials for the Repair and Improvement of 2 units 

Greenhouse at DA-CHUDS
RAED SVP N/A Oct. 12, 2023 N/A 10/16/2023 10/16/2023 17-Oct-23

2023 

HVCDP
(420,000.00) (420,000.00)

Labor and Materials for the Repair / Improvement of 2 units 

Greenhouse at DA-CHUDS
RAED SVP N/A Dec. 10, 2023 N/A 12/13/2023 12/13/2023 Dec. 14, 2023 12/18/2023 12/18/2023

2023 

HVCDP
420,000.00                420,000.00          420,000.00               420,000.00         

Supply and Delivery of Grafting / Budding Knife under HVCDP HVCDP SVP N/A Oct. 5, 2023 N/A 10/9/2023 10/9/2023 Oct. 10, 2023 11/6/2023 11/6/2023 11/8/2023 10-Nov-23 11/29/2023 11/29/2023
2023 

HVCDP
97,000.00                  97,000.00            

97,000.00                 97,000.00           

(110,000.00) (110,000.00)

LOT 1 – Catering Service (₱104,000.00) 12/1/2023 12/5/2023 104,000.00                104,000.00          
104,000.00               104,000.00         

LOT 2 – Accommodation (₱6,000.00) for the 2023 High Value 

Crops Achievers Awarding
12/1/2023 12/5/2023 6,000.00                    6,000.00              

6,000.00                   6,000.00             

Labor and Materials for the Preventive Maintenance of RP 

Trucks assigned at HVCDP
HVCDP SVP N/A Nov. 14, 2023 N/A 11/20/2023 11/20/2023 Nov. 21, 2023 11/24/2023 11/24/2023 11/28/2023 11/30/2023

2023 

HVCDP
87,000.00                  87,000.00            

86,750.00                 86,750.00           

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

930,000.00          928,351.75         

8/25/2023 8/25/2023

6/23/2023 6/23/2023 6/23/2023 6/23/2023 6/23/2023

Nov. 6, 2023

7/10/2023

2023 

HVCDP

13-Dec-23 18-Dec-2312/1/2023
2023 

HVCDP
930,000.00                928,351.75               RAED Two-Failed Bidding N/A 18-Oct-23 10/20/2023 11/3/2023

RAED Public Bidding N/A Aug. 25, 2023 4/9/2023 9/18/2023 8/25/2023 8/25/2023 8/25/2023

2023 

HVCDP

HVCDP SVP N/A 6/27/2023 N/A 6/30/2023 6/30/2023 7/3/2023

HVCDP Public Bidding 5/3/2023 6/22/2023 6/30/2023 7/14/2023 17-Jul-23 9/29/2023 9/29/2023

7/21/2023
2023 

HVCDP
24-Jul-23

Agency to Agency 11/24/2023 11/29/2023
2023 

HVCDP

2023 

HVCDP
25-Jul-23

Airing (8 spots per day) of Radio Programs under HVCDP RAFIS SVP N/A 6/30/2023 N/A 7/7/2023

25-Jul-23

N/AHVCDP Nov. 17, 2023 N/A

24-Jul-23

N/A

11/3/2023

7/14/2023

7/7/2023

11/24/2023

7/21/2023

17-Jul-23
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Airing of DA RFO 5 30 seconder El Niño Radio Plug and 

CFIDP Radio Plug (8 spots per day) from Monday to Saturday 
RAFIS Direct Contracting N/A Oct. 31, 2023 N/A 11/6/2023 11/6/2023 Nov. 7, 2023 12/6/2023 Dec. 7, 2023 Dec. 11, 2023

2023 

HVCDP
40,000.00                  40,000.00            40,000.00                 40,000.00           

Supply and Delivery of Chemical and Filtering Supplies for use 

at Tissure Culture Laboratory and Cutflower Production
HVCDP SVP N/A Nov. 14, 2023 N/A 11/20/2023 11/20/2023 Nov. 21, 2023 12/11/2023 12/11/2023 Dec. 14, 2023 Dec. 18, 2023

2023 

HVCDP
200,000.00                200,000.00          

193,954.00               193,954.00         

Supply and Delivery of various Electrical Supplies for 

Installation and Restoration of Street Lights at the Regional 

Nursery

HVCDP SVP N/A Nov. 14, 2023 N/A 11/20/2023 11/20/2023 Nov. 21, 2023 12/1/2023 12/1/2023 Dec. 5, 2023 Dec.7, 2023
2023 

HVCDP
43,050.00                  43,050.00            

43,050.00                 43,050.00           

Catering Services for the Holiday Fun Fest under 2023 HVCDP SVP N/A 27-Nov-23 N/A 12/1/2023 12/1/2023 Dec. 4, 2023 12/11/2023 12/11/2023 Dec. 13, 2023 Dec. 15, 2023
2023 

HVCDP
105,000.00                105,000.00          

104,400.00               104,400.00         

Supply and delivery of various processing equipment at 

Malinao, Albay:
SVP N/A N/A (373,000.00) (373,000.00)

LOT 1 – Bubbler / Washer (₱170,000.00) SVP N/A N/A                 170,000.00             170,000.00 170,000.00               170,000.00            

LOT 2 – Pili Sorting Machine (₱203,000.00) SVP N/A N/A                 203,000.00             203,000.00 202,258.00               202,258.00            

Catering Services for various Trainings of AMIA and F2C2 HVCDP SVP N/A Dec. 3, 2023 N/A 12/6/2023 12/6/2023 Dec. 7, 2023 12/11/2023 12/11/2023 Dec. 12, 2023 Dec. 13, 2023
2023 

HVCDP
75,150.00                  75,150.00            75,150.00                 75,150.00           

(120,000.00) (120,000.00)

LOT 1-AGRICULTURAL AND MARINE SUPPLIES AND 26-Jun-23 9/4/2023 9/4/2023 06-Sep-23 50,000.00                  50,000.00                             50,000.00            50,000.00 

 (58,884.50)  (58,884.50) 

LOT 2-OFFICE SUPPLIES AND 26-Jun-23 7/21/2023 7/21/2023 25-Jul-23 50,000.00                  50,000.00                             40,085.00            40,085.00 

LOT 3: OTHER SUPPLIES/MATERIALS TO BE USED AT 

DIVERSIFIED CROP-LIVESTOCK PROJECT OF RESEARCH 

DIVISION

26-Jun-23 7/21/2023 7/21/2023 25-Jul-23 20,000.00                  20,000.00                             18,799.50            18,799.50 

Airing of 1 hour blocktime Airing of Umasenso Online Magazine 

Show for 3 months
HVCDP Direct Contracting N/A 7/3/2023 N/A 7/7/2023 7/7/2023 7/10/2023 7/21/2023 24-Jul-23 24-Jul-23

2023

Esets-

HVCDP

60,000.00                  60,000.00                             60,000.00            60,000.00 

Airing of 1 hour blocktime Airing of Umasenso Online Magazine 

Show
RAFIS Direct Contracting N/A 6/30/2023 N/A 7/7/2023 7/7/2023 7/10/2023 7/21/2023 24-Jul-23 24-Jul-23

2023

Esets-

HVCDP

45,000.00                  45,000.00            
45,000.00                 45,000.00           

(81,000.00) (81,000.00)

LOT 1 – Food and Accommodation in Cam Sur (₱45,000.00) 8/23/2023 8/23/2023 25-Aug-23 25-Aug-23 45,000.00                  45,000.00            45,000.00                 45,000.00           

LOT 2 – Advocacy Shirt (₱24,000.00) 9/8/2023 9/8/2023 11-Sep-23 11-Sep-23 24,000.00                  24,000.00            24,000.00                 24,000.00           

LOT 3 – Van Rental (₱12,000.00) for the conduct of 1
st
 DA 

Bicol Civil Society Organization (CSO) Summit) 
8/23/2023 8/23/2023 25-Aug-23 25-Aug-23 12,000.00                  12,000.00            11,800.00                 11,800.00           

(3,466,000.00) (3,466,000.00)

LOT 1 – Supply, Delivery, Commissioning and Installation of 3 

units SPIS (₱2,661,000.00)
08-Feb-23 13-Feb-23 2,661,000.00             2,661,000.00         2,649,900.00            2,649,900.00         

LOT 2 – Supply and Delivery of 7 units PISOS and 1 unit 

Pump and Engine Set for STW (No Drilling) (₱805,000.00) for 

use under OAP

02-Feb-23 06-Feb-23

2/24; 2/27; 

2/28; 3/1; 

3/3/2023

3/9; 3/14; 

3/15; 3/17; 

3/22/2023

805,000.00                805,000.00           803,400.00               803,400.00            

Supply and Delivery of: (1,120,000.00) (1,120,000.00)

LOT 1 – Incubator with Hatcher (₱360,000.00) 3/20/2023 3/20/2023 5/24/2023 6/7/2023 360,000.00                360,000.00                           358,500.00             358,500.00 

LOT 2 – Thresher (₱80,000.00) 3/20/2023 3/20/2023 5/24/2023 6/7/2023 80,000.00                  80,000.00                              79,500.00               79,500.00 

LOT 3 – Multi Tilling Machine (₱350,000.00) 3/20/2023 3/20/2023 03-Apr-23 11-Apr-23 5/16/2023 5/24/2023 350,000.00                350,000.00                           349,900.00             349,900.00 

LOT 4 – Biomass Shredder (₱110,000.00) 3/20/2023 3/20/2023 110,000.00                110,000.00                           109,500.00             109,500.00 

LOT 5 – Mechanical Siever (₱100,000.00) 3/20/2023 3/20/2023 100,000.00                100,000.00                            99,500.00               99,500.00 

LOT 6 – Weighing Scale (₱75,000.00) 3/20/2023 3/20/2023 75,000.00                  75,000.00                             68,750.00            68,750.00 

LOT 7 – Egg Scale (₱45,000.00) for use under 2023 NOAP 3/20/2023 3/20/2023 45,000.00                  45,000.00                             41,250.00            41,250.00 

Supply, Delivery, Installation and Commissioning of Brown 

Ricemill for Implementation under NOAP
RAED Public Bidding N/A 1/19/2023 1/27/2023 2/10/2023 2/10/2023 2/10/2023

2023

PAEF-OAP
(800,000.00) (800,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/20/2023 1/20/2023 1/20/2023 1/20/2023 1/20/2023

Labor and Materials for the construction of:

LOT 1 – Chicken Laying House in Cam Norte (₱900,000.00)

LOT 2 – Swine House in Albay, Catanduanes and Sorsogon 

(₱570,000.00)

Labor and Materials for the construction of Vermi Composting 

Shed in:
(3,344,000.00) (3,344,000.00)  (3,313,997.45)  (3,313,997.45) 

LOT 1 – CHUDS (₱1,240,000.00) 7/12/2023 7/12/2023 1,240,000.00             1,240,000.00                      1,229,999.11          1,229,999.11 

LOT 2 – SDPTC (₱1,240,000.00) 7/13/2023 7/13/2023 1,240,000.00             1,240,000.00                      1,229,999.11          1,229,999.11 

LOT 3 – Catanduanes Producers and Processors Association 

(₱864,000.00)
6/19/2023 6/20/2023 864,000.00                864,000.00                           853,999.23             853,999.23 

Supply and Delivery of: (2,328,250.00) (2,328,250.00)

LOT 1 – Vermi Worms and Molasses (₱414,000.00) 12-May-23 16-May-23 6/7/2023 6/7/2023 414,000.00                414,000.00                          414,000.00          414,000.00 

LOT 2 – Plastic Crates (₱86,250.00) 26-May-23 29-May-23 6/19/2023 6/19/2023 86,250.00                  86,250.00                             80,500.00            80,500.00 

LOT 3 – Various Agri Supplies and Tools (₱1,828,000.00) for 

the Livelihood Project Assistance Beneficiaries of OAP
12-May-23 16-May-23 6/7/2023 6/7/2023 1,828,000.00             1,828,000.00                    1,828,000.00       1,828,000.00 

Supply and Delivery of Assorted Vegetable Seeds for the 

livelihood project Project Assistance Beneficiaries under OAP
OAP Public Bidding 1/20/2023 1/26/2023 2/3/2023 2/17/2023

2/15 reset 

to 

'2/17/2023

2/17/2023 20-Feb-23 4/24/2023 4/24/2023 12-May-23 16-May-23 5/29/2023 6/15/2023 2023 OAP 2,319,995.00             2,319,995.00                    2,319,095.00       2,319,095.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/27/2023 1/27/2023 1/27/2023 1/27/2023 1/27/2023

Supply and delivery of: (712,000.00) (712,000.00)

LOT 1 – Food and Accommodation (₱600,000.00) 3/6-10/ 2023 3/6-10/ 2023 600,000.00                600,000.00                          600,000.00          600,000.00 

LOT 2 – Van Rental (₱112,000.00) for the conduct of 

“Capacity Development Training for Livelihood Assistance 

Project Proponents”

March 6 and 

10;  Apr. 17 

and 21, 2023

March 6 and 

10;  Apr. 17 

and 21, 2023

112,000.00                112,000.00                           89,120.00            89,120.00 

Supply and delivery of: (684,000.00) (684,000.00)

LOT 1 – Food and Accommodation 6/12-16/2023 6/12-16/2023 600,000.00                600,000.00          600,000.00               600,000.00         

LOT 2 – Van Rental for the conduct of Capacity Development 

Training on PGS
6/12-16/2023 6/12-16/2023 84,000.00                  84,000.00            

65,988.00                 65,988.00           

Catering Services for: (175,450.00) (175,450.00)

LOT 1 – Albay (₱23,100.00) 3/21/2023 3/24/2023 3/27/2023 3/27/2023 6/4-8/2023 6/4-8/2023 23,100.00                  23,100.00                             23,100.00            23,100.00 

LOT 2 – Cam Sur (₱17,500.00) 3/21/2023 3/24/2023 3/27/2023 3/27/2023 6/7-8/2023 6/7-8/2023 17,500.00                  17,500.00                             17,500.00            17,500.00 

LOT 3 – Sorsogon (₱27,600.00) 3/21/2023 3/24/2023 3/27/2023 3/27/2023 6/19-20/2023 6/19-20/2023 27,600.00                  27,600.00                             27,140.00            27,140.00 

LOT 4 – Advocacy Hoody Jacket (₱55,250.00) (55,250.00) (55,250.00)

LOT 5 – Van Rental (₱52,000.00) for the conduct of Training 

on Organic Agriculture Regulations for CY 2023
3/21/2023 3/24/2023 3/27/2023 3/27/2023 6/20/2023 6/20/2023 52,000.00                  52,000.00                             51,592.00            51,592.00 

(391,500.00) (391,500.00)

Dec. 3, 2023 Dec. 7, 2023

3/6/2023 08-Mar-23

HVCDP

RAED Public Bidding N/A 1/19/2023 1/27/2023 2/10/2023

2022 INS-

OAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/7/2022 11/7/2022 11/7/2022 11/7/202211/28/2022 11/28/2022 11/28/2022 12/5/2022 12/28/2022 1/20/2023RAED Yes Public Bidding 10/28/2022 11/3/2022 11/14/2022

1/20/2023 1/20/2023 1/20/2023

10-Apr-23 14-Apr-23

12-Apr-23 17-Apr-23

2/10/2023 2/10/2023 07-Mar-23

2023

PSS-OAP, 

PAEF-OAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/20/2023

11/7/2022

1/20/2023 1/20/2023(1,470,000.00) (1,470,000.00)

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

1/20/2023 1/20/2023 1/20/2023

1/20/2023

1/27/2023

RAED Public Bidding 1/20/2023 1/26/2023 2/3/2023

1/27/2023

1/27/2023 1/27/2023

RAED Public Bidding N/A 1/19/2023 1/27/2023

2023

PAEF-OAP

1/27/2023

2023 OAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/27/2023 1/27/2023 1/27/20232/17/2023

2/15 reset 

to 

'2/17/2023

2/17/2023 20-Feb-23 4/24/2023 4/24/2023

17-Feb-23 2/24/2023 03-Mar-23 03-Mar-23 2023 OAPOAP SVP N/A 2/7/2023 N/A 2/17/2023 2/17/2023

OAP Public Bidding 1/20/2023 1/26/2023 2/3/2023

24-Apr-23 28-Apr-23

2023

PAEF-OAP, 

PSS-OAP

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

1/27/2023 1/27/20232/17/2023

2/15 reset 

to 

'2/17/2023

2/17/2023 10-Mar-23 4/3/2023 4/3/2023

3/20/2023 2023 OAP

OAP SVP N/A 3/21/2023 N/A 3/24/2023

Regulatory 

Division
SVP N/A 3/17/2023 N/A 3/20/2023

08-Mar-23 2023 OAPOAP SVP N/A 2/22/2023 N/A 2/27/2023 2/27/2023 01-Mar-23

11-Apr-23 2023 OAP3/24/2023 27-Mar-23 4/3/2023 11-Apr-23

6/23/2023 6/23/2023

2023 

HVCDP 

ESETS06-Sep-23

Research 

Division
SVP N/A 6/16/2023 N/A

PMED SVP N/A 8/7/2023 N/A 8/112023

2023 

HVCDP-

ESETS8/15/2023

12/6/2023
2023 

HVCDP
Dec. 28, 2023Dec. 28, 202312/6/2023

8/112023
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LOT 1 – Catering Service in Cam Norte (₱48,000.00) 4/25/2023 4/25/2023                   48,000.00             48,000.00 48,000.00                 48,000.00           

LOT 2 – Catering Service in Albay (₱48,000.00) 4/24-26/2023 4/24-26/2023                   48,000.00             48,000.00 48,000.00                 48,000.00           

LOT 3 – Food and Accommodation in Naga City (₱26,750.00) 4/23-25/2023 4/23-25/2023                   26,750.00             26,750.00 26,750.00                 26,750.00           

LOT 4 – Food and Accommodation in Albay (₱15,750.00), 4/24-26/2023 4/24-26/2023                   15,750.00             15,750.00 15,750.00                 15,750.00           

LOT 5 – Van Rental (₱98,000.00) and 4/23-26/2023 4/23-26/2023                   98,000.00             98,000.00 94,920.00                 94,920.00           

LOT 6 – Supplies and Materials (₱155,000.00) for the conduct 

of “#OKsaOA Information Caravan and Planning Workshop”
4/24/2023 4/24/2023                 155,000.00            155,000.00 155,000.00               155,000.00         

2
nd

 ITB: Supply and Delivery of 65 pcs Hoody Jacket under 

OAP
AMAD SVP N/A 4/13/2023 N/A 4/19/2023

4/17 reset 

to 

4/19/2023

5/15/2023 6/30/2023 7/3/2023 7/3/2023 2023 OAP 55,250.00                  55,250.00                             55,250.00            55,250.00 

Catering Service in CHUDS for Monthly and Semestral 

Meetings
CHUDS SVP N/A 4/14/2023 N/A 4/19/2023

4/17 reset 

to 

4/19/2023

20-Apr-23 5/3/2023 05-May-23 05-May-23 2023 OAP 149,100.00                149,100.00          
149,100.00               149,100.00         

2
nd

 Invitation for the Supply, Delivery, Commissioning and 

Installation of 1 unit Brown Ricemill for Implementation under 

NOAP

RAED Public Bidding N/A 4/20/2023 5/3/2023 5/15/2023 5/15/2023 5/15/2023 18-May-23 6/14/2023 6/14/2023 29-Jun-23 03-Jul-23 8/30/2023 8/31/2023 2023 OAP 800,000.00                800,000.00           770,000.00               770,000.00            

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023

Supply ,Delivery and Installation of 1 unit Multi-Rice Color 

Sorter under NOAP
RAED Public Bidding 4/3/2023 4/20/2023 5/3/2023 - 5/15/2023 - 2023 OAP (2,500,000.00) (2,500,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

4/24/2023 4/24/2023 4/24/2023 4/24/2023 4/24/2023

2nd ITB:

Supply, Delivery and Installation of 1 unit Multi Rice Color 

Sorter under OAP

RAED Public Bidding 03-Apr-23 5/31/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023 28-Jun-23 7/21/2023 7/21/2023 10-Aug-23 14-Aug-23 9/23/2023 9/28/2023 2023 OAP 2,500,000.00             2,500,000.00         

2,499,500.00            2,499,500.00         
MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/6/2023 6/6/2023 6/6/2023 6/6/2023 6/6/2023

Supply, Delivery and Installation of 6 units Tunnel Type 

Greenhouse for implementation under 2023 NOAP

8/25/23, 

9/20/2023, 

10/2/2023

8/25/23, 

9/20/2023, 

10/5/2023

(1,680,000.00) (1,680,000.00)  (1,398,900.00)  (1,398,900.00) 

LOT 1 – Catanduanes (₱840,000.00) 840,000.00                840,000.00                           723,900.00             723,900.00 

LOT 2 – Sorsogon (₱840,000.00) 840,000.00                840,000.00                           675,000.00             675,000.00 

Supply and Delivery of 1 unit Hauling Vehicle in the 

implementation of OAP Projects
OAP Public Bidding N/A 5/31/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023 28-Jun-23 7/21/2023 7/21/2023 09-Aug-23 14-Aug-23 04-Sep-23 04-Sep-23 2023 OAP 870,000.00                870,000.00                           829,000.00             829,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/6/2023 6/6/2023 6/6/2023 6/6/2023 6/6/2023

Labor and Materials for the construction of Learning Center for 

Participatory Guarantee System (PGS) advancement and 

Organic Agri-Preneurship at Cam Sur

RAED Public Bidding 5/17/2023 5/31/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023 06-Jul-23 7/21/2023 7/21/2023 10-Aug-23 14-Aug-23
2023 PAEF-

OAP
4,950,000.00             4,950,000.00                      4,919,251.02          4,919,251.02 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

6/6/2023 6/6/2023 6/6/2023 6/6/2023 6/6/2023

Labor and Materials for the construction of: (2,460,000.00) (2,460,000.00)  (2,452,093.91)  (2,452,093.91) 

LOT 1 – 1 unit Chicken Laying House in Cam Norte 10/14/2023 10/17/2023 900,000.00                900,000.00                           895,402.36             895,402.36 

LOT 2 – 3 units Swine House in Albay, Catanduanes and 

Sorsogon

9/20/2023, 

10/20/2023, 

10/31/2023

9/20/2023, 

10/20/2023, 

11/3/2023

1,560,000.00             1,560,000.00                      1,556,691.55          1,556,691.55 

(399,400.00) (399,400.00)

LOT 1- FOOD AND ACCOMMODATION, 
Sept 25-29, 

2023

Sept 25-29, 

2023
300,000.00                300,000.00          

300,000.00               300,000.00         

LOT 2- TRAINING MATERIALS AND 21-Jul-23 21-Jul-23 43,400.00                  43,400.00            
43,360.00                 43,360.00           

LOT 3- VAN RENTAL FOR USE DURING THE CAPACITY 

DEVELOPMENT TRAINING FOR ORGANIC AGRICULTURE 

LIVELIHOOD PROJECT ( BUSINESS PLANNING)

Sept 25-29, 

2023
9/29/2023 56,000.00                  56,000.00            

55,200.00                 55,200.00           

(849,500.00) (849,500.00)

LOT 1- FOOD AND ACCOMMODATION, (807,000.00) (807,000.00)

LOT 2- ADVOCACY SHIRTS FOR VARIOUS EXPENSES 

DURING THE BICOL ORGANIC AGRICULTURE CONGRESS
(42,500.00) (42,500.00)

(982,900.00) (982,900.00)

LOT 1 – Food and Accommodation (₱878,900.00)
July 10-14, 

2023
14-Jul-23 878,900.00                878,900.00          878,900.00               878,900.00         

LOT 2 – Van Rental (₱104,000.00) for the conduct of FY 2023 

Midyear Assessment and 2023 Planning Workshop of NOAP

July 10 & 14, 

2023
14-Jul-23 104,000.00                104,000.00          

104,000.00               104,000.00         

Certification Assistance for Organic Agriculture Entities / 

Farmers and Organic Input Producers
OAP SVP N/A 6/21/2023 N/A 6/26/2023 6/26/2023 28-Jun-23 7/3/2023 7/3/2023 09-Jul-23 09-Jul-23

10/23/23

11/07/23

10/23/23

11/07/23
2023 OAP 450,000.00                450,000.00          

438,536.00               438,536.00         

Supply and Delivery of Agri Supplies and Tools for the 

establishment of Rice-Fish-Duck Culture at DA-CHUDS
CHUDS SVP N/A 7/5/2023 N/A 7/14/2023 7/14/2023 7/17/2023 8/11/2023 8/11/2023 8/16/2023 8/16/2023 2023 OAP 50,000.00                  50,000.00            

50,000.00                 50,000.00           

Supply and Delivery of Animal Feeds for the  establishment of 

Rice-Fish-Duck Culture at DA-CHUDS 
CHUDS SVP N/A 7/8/2023 N/A 7/14/2023 7/14/2023 7/17/2023 8/11/2023 8/11/2023 8/16/2023 8/16/2023 2023 OAP 114,800.00                114,800.00          

114,800.00               114,800.00         

Supply and Delivery of (249,999.00) (249,999.00) (249,999.00) (249,999.00)

LOT 1 – Agriculture and Marine Supplies (₱200,052.00) 200,052.00                200,052.00          200,052.00               200,052.00         

LOT 2 – Other Supplies (₱49,947.00) for use in the 

establishment of Azola Pond for Rice-Fish-Duck Culture at DA-

CHUDS

49,947.00                  49,947.00            49,947.00                 49,947.00           

Supply and Delivery of  (50,050.00)  (50,050.00)  (50,050.00)  (50,050.00) 

LOT 1 – Sorghum (₱16,250.00)
16,250.00                  16,250.00            16,250.00                 16,250.00           

LOT 2 – Other Supplies (₱33,800.00) under OAP
33,800.00                  33,800.00            33,800.00                 33,800.00           

Venue and Accommodation for Bicol OA Congress 2023 OAP Agency to Agency 8/11/2023
AUG 23- DA 

WEB
N/A 8/18/2023 8/18/2023 8/21/2023 8/23/2023 24-Aug-23 24-Aug-23

8/29/23- 

9/1/23
01-Sep-23 2023 OAP 249,000.00                249,000.00                          165,000.00          165,000.00 

Supply and Delivery of Office and Other Supplies for use at 

CHUDS under Organic Agriculture Program
OAP SVP N/A 12-Aug-23 N/A 8/18/2023 8/18/2023 8/21/2023 8/25/2023 8/25/2023 31-Aug-23 31-Aug-23

2023 OAP-

PSS
39,150.00                  39,150.00            

39,150.00                 39,150.00           

Supply and Delivery of Agricultural and Marine Supplies and 

Forestry Equipment for OAP 
(937,464.00) (937,464.00)

LOT 1 – Agri and Marine Supplies (₱857,464.00) 9/22/2023 9/25/2023 9/25/2023 10/20/2023 10/20/2023 09-Nov-23 13-Nov-23 04-Dec-23 04-Dec-23                 857,464.00            857,464.00                 856,464.00          856,464.00 

LOT 2 – Agri and Forestry Equipment (₱80,000.00)  (80,000.00)  (80,000.00) 

Supply and Delivery of Agriculture and Forestry Equipment 

under OAP
RAED SVP N/A 10/11/2023 N/A 10/16/2023 2023 OAP (80,000.00) (80,000.00)

Supply and Delivery of Agriculture and Forestry Equipment 

under OAP
OAP SVP N/A 10/23/2023 N/A 11/6/2023 11/6/2023 11/9/2023 11/17/2023 11/17/2023 11/23/2023 11/23/2023 2023 OAP 80,000.00                  80,000.00             80,000.00                 80,000.00             

(148,000.00) (148,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/1/2023 9/1/2023

6/19/2023

6/26/2023

7/3/2023

7/3/2023 06-Jul-23

OAP SVP N/A 3/21/2023 N/A 3/24/2023

11-Aug-23 2023 OAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/7/2023 6/7/2023 6/7/20236/26/2023 6/26/2023 28-Jun-23 7/21/2023 7/21/2023 07-Aug-23 6/7/2023 6/7/2023

11-Apr-23 2023 OAP

RAED Public Bidding N/A 6/6/2023 6/14/2023 6/26/2023

3/24/2023 27-Mar-23 4/3/2023 11-Apr-23

2023 OAP
06-Jul-23 06-Jul-23

6/6/2023 6/6/2023

OAP SVP N/A 6/15/2023 N/A 6/19/2023

11-Aug-23
2023 PAEF-

OAP

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

6/6/2023 6/6/2023 6/6/20236/26/2023 6/26/2023 6/26/2023 7/21/2023 7/21/2023 07-Aug-2306-Jul-23

20-Jun-23

RAED Public Bidding 5/17/2023 5/31/2023 6/14/2023

7/5/2023 N/A 7/14/2023

06-Jul-23 2023 OAP

6/19/2023 2023 OAP

OAP SVP N/A 21-Jun-23 N/A 6/26/2023

OAP SVP N/A 6/15/2023 N/A 6/19/2023

27-Jun-23

8/16/2023 8/16/2023 2023 OAP

OAP Public Bidding N/A 8/31/2023 9/8/2023 9/22/2023 9/1/2023 9/1/2023 9/1/2023

R & D 

Mushroom
SVP N/A 7/14/2023 N/A 7/21/2023 7/24/2023 8/11/2023 8/11/2023

7/17/2023 8/11/2023 8/11/2023 8/16/2023 8/16/2023 2023 OAPCHUDS SVP N/A

9/5/20239/4/2023

2023 OAP

OAP SVP N/A 8/24/2023 N/A 9/4/2023 9/22/2023 9/29/2023 9/29/2023 2023 OAP

7/3/2023

7/3/2023

9/22/2023

7/14/2023

7/21/2023
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LOT 1- Food and Accommodation (₱135,000.00) 10/24-26/23 10/24-26/23                 135,000.00            135,000.00 

135,000.00               135,000.00         

LOT 2 – Van Rental for the conduct of Consultation Meeting 

with Certified PGS Group (₱13,000.00)
10/24-26/23 10/24-26/23                   13,000.00             13,000.00 

13,000.00                 13,000.00           

Supply and Delivery of (143,070.00) (143,070.00)

(142,612.00) (142,612.00)

LOT 1 – Agri and Other Supplies (₱95,290.00) 95,290.00                  95,290.00            

94,882.00                 94,882.00           

LOT 2 – Office Supplies (₱47,780.00) for use at OA R&D 

Center, DA RFO 5
47,780.00                  47,780.00            

47,730.00                 47,730.00           

Supply and Delivery of 77 hds Swine for distribution to the 

Organic Agriculture Livelihood Project under OAP
OAP SVP N/A 8/24/2023 N/A 9/4/2023 9/4/2023 9/5/2023 9/29/2023 9/29/2023 10/6/2023 10/6/2023 06-Nov-23 06-Nov-23

2023 PSS-

OAP
616,000.00                616,000.00           

562,100.00               562,100.00            

Supply and Delivery of 1,251 hds Free Range Chicken for 

Distribution to OA Livelihood Project
OAP SVP N/A 9/12/2023 N/A 9/18/2023 9/18/2023 9/19/2023 9/29/2023 9/29/2023 10/6/2023 10/6/2023 10-Nov-23 10-Nov-23 2023 OAP 750,600.00                750,600.00           

750,600.00               750,600.00            

Labor and Materials for the construction of 1 unit Chicken 

House in Virac, Catanduanes
RAED SVP N/A 9/12/2023 N/A 9/18/2023 9/18/2023 20-Sep-23 9/29/2023 9/29/2023 11-Oct-23 11-Oct-23 11/30/2023 12/4/2023 2023 OAP 800,000.00                800,000.00           

799,211.54               799,211.54            

Supply and Delivery of Other Supplies for use of OAP OAP SVP N/A 9/15/2023 N/A 9/22/2023 9/22/2023 25-Sep-23 9/29/2023 9/29/2023 06-Oct-23 06-Oct-23 2023 OAP 396,250.00                396,250.00          356,666.00               356,666.00         

Supply and delivery of: 213,300.00                213,300.00          

LOT 1 – Food (₱136,000.00) 06-Oct-23 06-Oct-23 11/20-21/23 11/20-21/23 120,000.00               120,000.00         

LOT 2 – Advocacy Shirt, Tarpaulin and Office Supplies 

(₱77,300.00) for use on the Organic Agri Month Celebration
06-Oct-23 06-Oct-23 20-Oct-23 20-Oct-23

77,300.00                 77,300.00           

(565,000.00) (565,000.00)

Lot 1- Food and Accommodation- Catanduanes 13-Oct-23 13-Oct-23 150,000.00                150,000.00          150,000.00               150,000.00         

Lot 2- Food and Accommodation- Camarines Sur 13-Oct-23 13-Oct-23
10/16-20/23

11/13-17/23

10/16-20/23

11/13-17/23
300,000.00                300,000.00          300,000.00               300,000.00         

Lot 3- Van Rental for Catanduanes and Camarines Sur FOR 

THE CONDUCT OF PRE- ASSESSMENT OF 

PARTICIPATORY GUARANTEE SYSTEM (PGS) CORE 

GROUP UNDER OAP 2023

13-Oct-23 13-Oct-23
10/16-20/23

11/13-17/23

10/16-20/23

11/13-17/23
115,000.00                115,000.00          90,700.00                 90,700.00           

Van Rental for the participation to the National OA Month 

Celebration
OAP SVP N/A 10/26/2023 N/A 11/3/2023 11/3/2023 11/3/2023 11/6/2023 11/6/2023 11/8/2023 11/8/2023 11/8-12/23 11/8-12/23 2023 OAP 100,000.00                100,000.00          

83,000.00                 83,000.00           

(145,040.00) (145,040.00)

LOT 1 – Catering Services (₱52,000.00) 21-Nov-23 21-Nov-23 52,000.00                  52,000.00            52,000.00                 52,000.00           

LOT 2 – Supplies and Materials (₱61,040.00) 21-Nov-23 21-Nov-23 22-Nov-23 22-Nov-23 61,040.00                  61,040.00            61,035.00                 61,035.00           

LOT 3 – Tent Rental (₱32,000.00) for the conduct of Natural 

and Organic Trade Fair and Exhibit under OAP
21-Nov-23 21-Nov-23 11/23-24/23 11/23-24/23 32,000.00                  32,000.00            32,000.00                 32,000.00           

Supply and Delivery of Other Supplies for use of BAC BAC SVP N/A 11/14/2023 N/A 11/20/2023 11/20/2023 11/21/2023 11/24/2023 11/24/2023 11/27/2023 11/27/2023 2023 OAP 75,103.50                  75,103.50            74,983.75                 74,983.75           

Supply and Delivery of 1 unit Pelletizer Machine for 

implementation under OAP
OAP SVP N/A 19-Nov-23 N/A 11/22/2023 11/22/2023 11/27/2023 12/1/2023 12/1/2023 07-Dec-24 07-Dec-24 2023 OAP 91,357.62                  91,357.62            

91,357.00                 91,357.00           

Catering Service for: (494,400.00) (494,400.00)

LOT 1 – Cam Sur (₱217,600.00) 6/1/2023 6/1/2023                 217,600.00            217,600.00 
140,160.00               140,160.00         

LOT 2 – Albay (₱54,400.00) 8/1-4/2023                   54,400.00             54,400.00 
54,400.00                 54,400.00           

LOT 3 – Cam Norte (₱54,400.00) 6/30/2023 6/30/2023                   54,400.00             54,400.00 

54,400.00                 54,400.00           

LOT 4 – Van Rental (₱168,000.00) for the Pre  and Final 

Inspection Activities for Certification and Accreditation of PGS 

Group of Farmers-Members

6/29-30/2023                 168,000.00            168,000.00 

152,376.00               152,376.00         

(328,000.00) (328,000.00)

LOT 1 – Food (₱272,000.00) 9/29/2023 9/29/2023
9/26-29/23

10/10-13/23

9/26-29/23

10/10-13/23
272,000.00                272,000.00          

268,800.00               268,800.00         

LOT 2 – Van Rental (₱56,000.00) for the conduct of Training 

of Trainors (TOT) on PGS (Sorsogon)
9/29/2023 9/29/2023

September 

26&29, 2023

Oct. 10 & 13, 

September 

26&29, 2023

Oct. 10 & 13, 

56,000.00                  56,000.00            

52,000.00                 52,000.00           

Labor and Materials for the Construction of two (2) units Goat 

House in Bicol region under 2023 Livestock Program
(1,980,000.00) (1,980,000.00)  (1,963,312.80)  (1,963,312.80) 

LOT 1 – Catanduanes (₱990,000.00) 5/13/2023 5/16/2023 990,000.00                990,000.00                           981,656.40             981,656.40 

LOT 2 - Masbate (₱990,000.00) 5/4/2023 5/4/2023 990,000.00                990,000.00                           981,656.40             981,656.40 

Supply and Delivery of Four (4) units Incubator with Hatcher 

and Two (2) units Forage/Silage Chopper for use under 2023 

Livestock Program

RAED Yes Public Bidding N/A 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022 12/13/2022 12/28/2022 2/17/2023 3/9/2023 3/13/2023
4/20; 4/25; 

4/26/2023
5/11/2023

2023 

Livestock
860,000.00                860,000.00           826,996.00               826,996.00            

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

Labor and Materials for the Construction of (1,000,000.00) (1,000,000.00)  (968,242.47)  (968,242.47) 

Lot 1- Duck House in the Province of Albay and 5/31/2023 6/2/2023 500,000.00                500,000.00           
485,747.46               485,747.46            

Lot 2- Chicken House in the Province of Camarines Norte 

under 2023 Livestock Program
5/30/2023 6/1/2023 500,000.00                500,000.00           

482,495.01               482,495.01            

Labor and Materials for the Construction of Feed Bodega in 

CBES, DA Compound, San Agustin, Pili Camarines Sur under 

2023 Livestock Program

RAED Yes Public Bidding N/A 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022 12/13/2022 12/28/2022 1/20/2023 2/3/2023 2/6/2023 5/9/2023 5/11/2023
2023 

Livestock
2,000,000.00             2,000,000.00         

1,989,991.89            1,989,991.89         
PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

Supply and Delivery of Lot 1- Free Ranged Chicken and 

Ducks, Lot 2 - Upgraded Heifer, Lot 3 - Upgraded Does and 

Upgraded Bucks and Lot 4 - Piglet for use under 2023 

Livestock and Poultry Program

(8,205,000.00) (8,205,000.00) (8,114,600.00) (8,114,600.00)

Lot 1- Free Ranged Chicken and Ducks 1,225,000.00             1,225,000.00         1,165,000.00            1,165,000.00         

Lot 2 - Upgraded Heifer 2,100,000.00             2,100,000.00         2,100,000.00            2,100,000.00         

Lot 3 - Upgraded Does and Upgraded Bucks 560,000.00                560,000.00           535,000.00               535,000.00            

Lot 4 - Piglet 4,320,000.00             4,320,000.00         4,314,600.00            4,314,600.00         

Supply and Delivery of Various Feeds for use under Calibrated 

Repopulation thru the implementation of Sentinel Protocol 

(Inspire Program) and L.E.E.D project under 2023 Livestock 

and Poultry Program 

(3,105,000.00) (3,105,000.00)  (3,105,000.00)  (3,105,000.00) 

Lot 1 – Hog Starter Premium Pellet for Calibrated 

Repopulation thru the implementation of Sentinel Protocol 

(Inspire Program)

1,170,000.00             1,170,000.00                    1,170,000.00       1,170,000.00 

Lot 2 – Various Feeds for L.E.E.D project
1,935,000.00             1,935,000.00                    1,935,000.00       1,935,000.00 

Catering Services for consultation meetings with Stakeholders 

, Farmers and AEWs on Livestock and Poultry Programs

Livestock 

Program
SVP N/A 5/12/2023 N/A 5/15/2023 5/15/2023 5/16/2023 5/17/2023 5/17/2023 5/17/2023

2023 

Livestock
80,000.00                  80,000.00                             49,800.00            49,800.00 

Supply and Delivery of various feeds for use under Livestock 

and Poultry Program

Livestock 

Program
Public Bidding 3/13/2023 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 7/7/2023 7/14/2023 7/14/2023 7/31/2023 02-Aug-23
2023 

Livestock
4,243,500.00             4,243,500.00       4,151,250.00            4,151,250.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023

Supply and Delivery of 12,000 hds Mallard Ducks for use 

under UNAIP program

Livestock 

Program
Public Bidding 5/15/2023 5/31/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023 8/18/2023 8/25/2023 8/25/2023 12-Sep-23 14-Sep-23

2023 

Livestock -

PSS-PAEF

3,000,000.00             3,000,000.00                      2,400,000.00          2,400,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/6/2023 6/6/2023 6/6/2023 6/6/2023 6/6/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/22 11/25/22 12/9/2022 12/9/2022 12/9/2022

RAED Yes Public Bidding N/A 10/29/2022 11/9/2022

OAP SVP N/A 9/27/2023 N/A 10/2/2023 10/6/2023

11/25/2022

11/23/2022 

reset 

11/25/2022

11/25/2022 12/19/2022 12/28/2022 1/20/2023

12/2/2022 12/2/2022

10/6/2023

OAP

9/5/2023

9/29/2023 2023 OAP
9/25/2023

9/4/2023

9/4/2023

9/22/2023

OAP SVP N/A 8/24/2023 N/A 9/4/2023 9/22/2023 9/29/2023 9/29/2023

11/2/2022 11/2/2022 11/2/20222/1/2023 2/6/2023
2023 

Livestock

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/2/2022 11/2/2022

10/6/2023
2023 PSS-

OAP

OAP SVP N/A 9/15/2023 N/A 9/22/2023

OAP SVP N/A 8/24/2023 N/A 9/4/2023 9/5/2023 9/29/2023 9/29/2023

OAP N/A N/A8/24/2023 9/5/2023

N/A11/7/2023 11/13/2023

RAED Yes Public Bidding N/A 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022

Livestock 

Program
Yes Public Bidding 11/4/2022 11/08/22 11/18/22

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/202212/13/2022 12/28/2022 1/20/2023 2/7/2023 2/8/2023
2023 

Livestock

11/11/2022 11/11/2022 11/11/20222/23/2022 2/27/202312/2/2022 12/21/2022 12/28/2022 2/10/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/22 11/18/22 11/18/22 11/18/22 11/18/2212/21/2022 12/28/2022 2/10/2023 2/24/2023 2/28/2023

2023

PSS/PAEF- 

Livestock

Livestock 

Program
Yes Public Bidding 11/14/2022

2023 PAEF-

Livestock
11/11/2022 11/11/2022

25-May-23
2023 OAP 

ESETS
5/15/2023 16-May-23 5/22/2023 25-May-23

2023 OAP

N/A

2023 OAP

SVP 9/4/2023 9/22/2023
2023

OAP-Esets

Regulatory 

Division

SVP 11/10/2023 11/17/2023 2023 OAP

SVP N/A 5/10/2023 N/A 5/15/2023

10/4/2023

9/22/2023

9/29/2023

10/6/2023

11/17/2023

9/22/2023

10/2/2023

11/10/2023

9/4/2023
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Supply and Delivery of Other Supplies for use under Livestock 

and Poultry Program

Livestock 

Program
SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 03-Jul-23 7/7/2023 7/7/2023 7/14/2023 18-Jul-23

2023 

Livestock
420,000.00                420,000.00          420,000.00               420,000.00         

Supply and Delivery of 2 hds Boar and 10 hds Gilt for 

replacement of old breeder stocks of Native Pigs at ARDC-

ABS, Cabangan, Camalig, Albay

Livestock 

Program
SVP N/A 6/21/2023 N/A 6/26/2023 6/26/2023 17-Jul-23 7/21/2023 7/21/2023 7/26/2023 7/31/2023

2023 PSS-

Livestock
250,000.00                250,000.00           249,650.00               249,650.00            

Supply and Delivery of: (405,000.00) (405,000.00)

LOT 1 – Office Supplies (₱350,000.00) 26-Jul-23 350,000.00                350,000.00          338,998.80               338,998.80         

LOT 2 – Other Supplies (₱55,000.00) for use under Livestock 

and Poultry Program
26-Jul-23 55,000.00                  55,000.00            

55,000.00                 55,000.00           

Supply and Delivery of: (598,000.00) (598,000.00) (598,000.00) (598,000.00)

LOT 1 – Forage Seeds (₱400,000.00)                 400,000.00            400,000.00                 400,000.00          400,000.00 

LOT 2 – Agri Marine Supply (₱198,000.00) for use under 

Livestock and Poultry Program
                198,000.00            198,000.00                 198,000.00          198,000.00 

Supply and Delivery of (490,000.00) (490,000.00)  (489,500.00)  (489,500.00) 

LOT 1 – ICT Equipment (₱390,000.00) 390,000.00                390,000.00                          389,500.00          389,500.00 

LOT 2 – Office Equipment (₱100,000.00) for use under 

Livestock and Poultry Program
100,000.00                100,000.00                          100,000.00          100,000.00 

Supply and Delivery of 1,500 hds Dekalb Brown Chicken for 

use under Livestock and Poultry Program

Livestock 

Program
SVP N/A 8/30/2023 N/A 9/4/2023 9/4/2023 13-Sep-23 9/18/2023 9/18/2023 9/21/2023 9/25/2023

2023 

Livestock
750,000.00                750,000.00                           750,000.00             750,000.00 

Supply and Delivery of 500 hds Free Range Native Chicken fo 

use under Livestock and Poultry Program

Livestock 

Program
SVP N/A 6/27/2023 N/A 6/30/2023 6/30/2023 25-Jul-23 7/28/2023 7/28/2023 8/2/2023 8/4/2023

2023 

Livestock
750,000.00                750,000.00           

747,500.00               747,500.00            

Labor and Materials fpr the Repair of Liquid Nitrogen Plant 

under the Livestock and Poultry Program

Livestock 

Program
SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 12-Oct-23 10/16/2023 10/16/2023 19-Oct-23 24-Oct-23

2023 

Livestock
300,000.00                300,000.00          295,000.00               295,000.00         

Supply and Delivery of Giant Napier for use under Livestock 

and Poultry Program

Livestock 

Program
SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 17-Oct-23 10/20/2023 10/20/2023 10/25/2023 10/27/2023

2023 

Livestock
300,000.00                300,000.00          

270,000.00               270,000.00         

Supply and Delivery of 57 units Plastic Pallet for use under 

Livestock and Poultry Program

Livestock 

Program
SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 12-Oct-23 10/16/2023 10/16/2023 10/19/2023 10/23/2023

2023 

Livestock
370,500.00                370,500.00          

285,000.00               285,000.00         

Catering Services for the conduct of Various Meeting under 

ORTD for Operations for 4
th
 Quarter

ORTD 

Operations
SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 04-Oct-23 10/6/2023 10/6/2023 10/9/2023 10/10/2023

2023 

Livestock
53,250.00                  53,250.00            52,350.00                 52,350.00           

Supply and delivery of Other Supply for Dairy Milk Processing 

in the implementation of Milk Feeding Activities at SDPTC-

Sorsogon

SDPTC SVP N/A 10/17/2023 N/A 10/20/2023 10/20/2023 29-Nov-23 12/1/2023 12/1/2023 05-Dec-23 07-Dec-23

2023 

PSS_Livesto

ck

49,490.00                  49,490.00            49,430.00                 49,430.00           

Supply and Delivery of various Animal Drugs for use under 

Livestock and Poultry Program

Livestock 

Program
SVP N/A 10/17/2023 N/A 10/20/2023 10/20/2023 29-Nov-23 12/4/2023 12/4/2023 07-Dec-23 12-Dec-23

2023 PAEF 

Livestock
250,000.00                250,000.00          

176,045.00               176,045.00         

Supply, Delivery and Installation of Floor Mounted Aircon (3 

toner) for use under Livestock and Poultry Program

Livestock 

Program
SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 20-Dec-23 12/22/2023 12/22/2023 27-Dec-23 28-Dec-23

2023 PAEF-

Livestock
186,000.00                186,000.00          172,560.00               172,560.00         

Catering Service for the conduct of Meetings with AEWs in 

Cam Sur on the introduction of Philippine Animal Industry 

Management Information System (PHILAIMIS)

Livestock 

Program
SVP N/A 11/24/2023 N/A 11/29/2023 11/29/2023 01-Dec-23 12/4/2023 12/4/2023 06-Dec-23 11-Dec-23

2023 

Livestock
68,000.00                  68,000.00            

66,300.00                 66,300.00           

Supply and Delivery of Other Supplies for use under the 

Livestock and Poultry Program

Livestock 

Program
SVP N/A 11/24/2023 N/A 11/29/2023 11/29/2023 07-Dec-23 12/11/2023 12/11/2023 12-Dec-23 18-Dec-23

2023 

Livestock
255,200.00                255,200.00          

254,900.00               254,900.00         

Supply and Delivery of Liquid Nitrogen for use under Livestock 

and Poultry Program

Livestock 

Program
SVP N/A 11/24/2023 N/A 11/29/2023 11/29/2023 01-Dec-23 12/6/2023 12/6/2023 11-Dec-23 13-Dec-23

2023 

Livestock
228,000.00                228,000.00          

227,240.00               227,240.00         

Labor and Materials for the repair of 1 unit Chicken House in 

DA CNLRRS
CNLRRS SVP N/A 12/2/2023 N/A 12/6/2023 12/6/2023 22-Dec-23 12/27/2023 12/27/2023

2023 

Livestock
250,000.00                250,000.00          

249,433.64               249,433.64         

Supply and Delivery of Dinoprost for the UNAIP activities under 

the Livestock and Poultry Program

Livestock 

Program
SVP N/A 3/28/2023 N/A 3/31/2023 3/31/2023 4/3/23 5/29/2023 6/2/2023 6/2/2023

2023 Esets-

Livestock
200,000.00                200,000.00          

81,920.00                 81,920.00           

(55,500.00) (55,500.00)

LOT 1 – Catering Service (₱25,000.00) 5/4/2023 28-Jun-23 30-Jun-23                   25,000.00             25,000.00                  22,500.00            22,500.00 

LOT 2 – Animal / Zoological Supplies (₱30,500.00) for the 

Animal Welfare Month Celebration
5/4/2023 28-Jun-23 30-Jun-23                   30,500.00             30,500.00                  30,500.00            30,500.00 

Catering Services for regular meetings of DAEA for FY 2023 DAEA SVP N/A 9/23/2023 N/A 9/29/2023 9/29/2023 04-Oct-23 10/6/2023 10/6/2023 10/9/2023 10/10/2023
2023 ESETS-

Livestock
56,000.00                  56,000.00            

48,300.00                 48,300.00           

N/A N/A (655,500.00) (655,500.00)

LOT 1 – Catering Service (₱228,000.00) N/A N/A 228,000.00                228,000.00          185,250.00               185,250.00         

LOT 2 – Jacket (₱427,500.00) for the conduct of Consultative 

Meetings with AEWs on Livestock and Poultry Program
N/A N/A 427,500.00                427,500.00          427,500.00               427,500.00         

Supply and Delivery of 1 unit Keyboard / Organ for Work-Life 

Balance activities and other Activities

Livestock 

Program
SVP N/A 12/23/2023 N/A 12/27/2023 12/27/2023 28-Dec-23 12/29/2023 12/29/2023

2023 

Livestock
32,000.00                  32,000.00            32,000.00                 32,000.00           

Supply and Delivery of Assorted Vegetable Seeds (Hybrid and 

OPV)  for distribution to SAAD- HVCDP & SAAD Organic 

beneficiaries for FY2023

SAAD 

Program
Yes Public Bidding 10/21/2022 10/28/2022 11/7/2022 11/21/2022 11/21/2022 11/21/2022 12/2/2022 12/28/2022 2/17/2023 06-Mar-23 13-Mar-23 May 20, 2023 May 20,  2023 2023 SAAD 4,555,000.00             4,555,000.00       4,544,871.00            4,544,871.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/28/2022 10/28/2022 10/28/2022 10/28/2022 10/28/2022

Supply and Delivery of: (2,603,750.00) (2,603,750.00)

Lot 1 - Knapsack Sprayer 01-Feb-23 03-Feb-23 03-30-2023 03-30-2023                 673,750.00 673,750.00           
612,255.00               612,255.00            

Lot 2 – Assorted Garden Tools and March 10, 

2023

March 11, 

2023
                850,000.00            850,000.00 

835,550.00               835,550.00         

 Lot 3 – Various Agricultural Supplies for distribution to the 

SAAD beneficiaries for FY2023
March 10, 

2023

March 10, 

2023
             1,080,000.00         1,080,000.00 

1,080,000.00            1,080,000.00      

Supply & delivery of Foliar Fertilizer under the SAAD- Rice, 

Organic, Corn and HVCD Program for FY 2023
SAAD Progrm Yes Public Bidding 11/4/2022 11/10/2022 11/18/22 12/2/22 12/2/22 12/2/22 12/9/2022 12/28/2022 2/17/2023 01-Mar-23 03-Mar-23

March 8, 

2023
March 9, 2023 2023 SAAD 5,436,000.00             5,436,000.00       

5,429,960.00            5,429,960.00      
MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/2022 11/11/2022

Supply and delivery of (1,836,000.00) (1,836,000.00)

Lot 1 – OPV White Corn Seeds, 
2/17/2023 06-Mar-23 08-Mar-23 May 23, 2022 May 31, 2023                 200,000.00            200,000.00 

200,000.00               200,000.00         

Lot 2 – GMO Conventional Hybrid Yellow Corn Seeds, 
2/17/2023 06-Mar-23 08-Mar-23

March 22, 

2023
April 5, 2023              1,000,000.00         1,000,000.00 

1,000,000.00            1,000,000.00      

Lot 3 – Cassava Stalks and 
2/17/2023 06-Mar-23 13-Mar-23                 104,000.00            104,000.00 

104,000.00               104,000.00         

Lot 4 – Upland and Rainfed Rice Seeds for distribution to the 

SAAD beneficiaries for FY2023

 (532,000.00)  (532,000.00) 

(536,250.00) (536,250.00)

LOT 1 – Food and Accommodation (₱356,250.00) 356,250.00                356,250.00                          356,250.00          356,250.00 

LOT 2 – Van Rental (₱180,000.00) for the conduct of “SAAD 

Program Coordination and Consultation Meeting with Banner 

Programs and Various Divisions/Sections/ Units of DA RFO 5 

in Catanduanes”

180,000.00                180,000.00                          175,980.00          175,980.00 

11/4/2022 11/10/22 11/18/22

2/3/23

12/15/2023

3/13/2023

SVP 12/18/2023
2023 

Livestock

Livestock 

Program
SVP N/A 6/23/2023 N/A

7/7/2023 7/7/2023 7/14/2023 7/19/2023
2023 

Livestock

2023 PSS-

Livestock

Livestock 

Program
SVP N/A 6/23/2023 N/A 6/26/2023 6/26/2023 7/4/2023

6/26/2023 6/26/2023 7/31/2023 8/3/2023 8/7/2023

SAAD Progrm Yes Public Bidding 11/4/2022 11/10/22 11/18/22 12/2/22

6/30/2023 7/19/2023 7/21/2023 7/21/2023 7/26/2023
Livestock 

Program
SVP N/A 6/27/2023 N/A 6/30/2023

5/3/2023 5/3/2023 6/26/2023
2023 ESETS-

Livestock

28-Dec-23 29-Dec-23

Livestock 

Program
22-Dec-23 12/27/2023

03-Feb-23 10-Feb-23

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/2022 11/11/202212/2/22 12/2/22 12/15/2022 12/28/2022 1/20/2023 2023 SAAD

7/31/2023
2023 

Livestock

SAAD Progrm SVP N/A 1/13/2023 N/A 1/16/2023 1/16/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/11/2022 11/11/2022 11/11/2022 11/11/2022 11/11/202212/2/22 12/2/22 12/2/22 12/12/2022 12/28/2022 2023 SAADSAAD Progrm Yes Public Bidding

2023 SAAD

3/17/2023 3/20/2023

Regulatory 

Division
SVP N/A 4/28/2023 N/A

12/27/2023

7/31/2023

12/18/2023
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the APP)

 ABC (PhP)  Contract Cost (Php) 
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 Date of Receipt of Invitation 

Supply and Delivery of 20 units Rotary Tiller for implementation 

under SAAD Program
RAED Public Bidding 2/3/2023 2/17/2023 2/27/2023 3/13/2023 3/13/2023 3/13/2023 4/17/23 4/24/2023 4/24/2023 5/23/2023 5/26/2023 2023 SAAD 2,631,000.00             2,631,000.00                      2,630,000.00          2,630,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/20/2023 2/20/2023 2/20/2023 2/20/2023 2/20/2023

Repair and Maintenance of Motor Vehicles used by SAAD 

Focal Regional Coordinators with plate nos. 050110, 040101, 

SAB 8177 and MS 6889

SAAD SVP N/A 1/31/2023 N/A 2/3/2023 2/3/2023 2/3/23 2/6/2023 2/7/2023 2/8/2023
March 31, 

2023

March 31, 

2023
2023 SAAD 547,000.00                547,000.00                          545,000.00          545,000.00 

Food and Accommodation in: (930,000.00) (930,000.00)

LOT 1 – Sorsogon (₱147,500.00) April 28, 2023 April 28, 2023 147,500.00                147,500.00                          135,000.00          135,000.00 

LOT 2 – Catanduanes (₱206,500.00) April 28, 2023 April 28, 2023 206,500.00                206,500.00                          190,400.00          190,400.00 

LOT 3 – Masbate (₱236,000.00) and April 28, 2023 April 28, 2023 236,000.00                236,000.00                          233,040.00          233,040.00 

LOT 4 – Van Rental (₱340,000.00) for the conduct of 

Consultation Meetings with LCEs, Stakeholders and Farmers
April 28, 2023 April 28, 2023 340,000.00                340,000.00                          335,960.00          335,960.00 

Food and Accommodation in: (930,000.00) (930,000.00)

LOT 1 – Sorsogon (₱147,500.00) May 18, 2023 May 18, 2023 147,500.00                147,500.00                          139,750.00          139,750.00 

LOT 2 – Catanduanes (₱206,500.00) May 23, 2023 May 23, 2023 206,500.00                206,500.00                          206,500.00          206,500.00 

LOT 3 – Masbate (₱236,000.00) and May 19, 2023 May 19, 2023 236,000.00                236,000.00                          215,600.00          215,600.00 

LOT 4 – Van Rental (₱340,000.00) for the conduct of 

Beneficiary Needs Assessment under SAAD
May 23, 2023 May 23, 2023 340,000.00                340,000.00                          335,960.00          335,960.00 

Supply and Delivery of (985,000.00) (985,000.00)

LOT 1 – Plastic Crates (₱435,000.00) 19-Apr-23 26-Apr-23 May 11, 2023 May 11, 2023 435,000.00                435,000.00          
435,000.00               435,000.00         

LOT 2 – Various Agri Supplies (₱550,000.00) for distribution 

to SAAD-HVCDP/OAP Beneficiaries for FY 2023
21-Apr-23 28-Apr-23 May 15, 2023 May 15, 2023 550,000.00                550,000.00          

472,300.00               472,300.00         

(620,000.00) (620,000.00)

LOT 1 – Food and Accommodation in Masbate (₱205,000.00)
June 20, 

2023
June 20, 2023 205,000.00                205,000.00          

198,700.00               198,700.00         

LOT 2 – Van Rental (₱108,000.00)
June 21, 

2023
June 21, 2023 108,000.00                108,000.00          106,788.00               106,788.00         

LOT 3 – Training Kits (₱266,700.00) 04-28-2023 04-28-2023 266,700.00                266,700.00          266,700.00               266,700.00         

LOT 4 – Training Supplies  (₱40,300.00) for the conduct of 

Vegetable Production Training in Masbate
04-28-2023 04-28-2023 40,300.00                  40,300.00            

40,285.00                 40,285.00           

(465,000.00) (465,000.00)

LOT 1 – Food and Accommodation in Catanduanes 

(₱153,750.00)
June 6, 2023 June 6, 2023 153,750.00                153,750.00                          153,750.00          153,750.00 

LOT 2 – Van Rental (₱81,000.00) June 6, 2023 June 6, 2023 81,000.00                  81,000.00                             79,200.00            79,200.00 

LOT 3 – Training Kits (₱200,025.00) 04-28-2023 04-28-2023 200,025.00                200,025.00                          198,390.00          198,390.00 

LOT 4 – Training Supplies (₱30,225.00) for the conduct of 

Training on Balance Fertilization in Catanduanes
04-28-2023 04-28-2023 30,225.00                  30,225.00                             29,387.00            29,387.00 

(371,000.00) (371,000.00)

LOT 1 – Food and Accommodation in Catanduanes 

(₱121,500.00)
                121,500.00            121,500.00 

121,500.00               121,500.00         

LOT 2 – Food and Accommodation in Sorsogon 

(₱121,500.00)
                121,500.00            121,500.00 

118,350.00               118,350.00         

LOT 3 – Van Rental (₱128,000.00) for the conduct of SAAD 

1
st
 and 2nds Quarter Assessment with RPMOs and PPMOs

                128,000.00            128,000.00 
115,592.00               115,592.00         

 (3,972,365.00) (3,972,365.00)

LOT 1 – Food and Accommodation in Sorsogon 

(₱1,357,500.00)
18-May-23 22-May-23

June 30, 

2023
June 30, 2023 1,357,500.00             1,357,500.00       

1,351,860.00            1,351,860.00      

LOT 2 – Van Rental (₱882,000.00) 15-May-23 17-May-23 July 1, 2023 July 1, 2023 882,000.00                882,000.00          772,380.00               772,380.00         

LOT 3 – Training Kits (₱1,414,005.00) May 30, 2023 May 30, 2023 1,414,005.00             1,414,005.00       1,317,240.00            1,317,240.00      

LOT 4 – Training Supplies (₱318,860.00) for the conduct of 

various trainings under SAAD-HVCDP / OAP / Corn / Rice
May 30, 2023 May 30, 2023 318,860.00                318,860.00          

276,213.00               276,213.00         

(915,240.00) (915,240.00)

LOT 1 – Food and Accommodation in Masbate (6 batches) 

(₱307,500.00)
June 9, 2023 June 9, 2023                 307,500.00            307,500.00 307,500.00               307,500.00         

LOT 2 – Van Rental (₱162,000.00)
June 10, 

2023
June 10, 2023                 162,000.00            162,000.00 133,200.00               133,200.00         

LOT 3 – Training Kits (₱354,300.00) 04-28-2023 04-28-2023                 354,300.00            354,300.00 354,300.00               354,300.00         

LOT 4 – Training Supplies (₱91,440.00) for the conduct of 

SAAD Training on Corn and Cassava Production in Masbate
04-28-2023 04-28-2023                   91,440.00             91,440.00 91,440.00                 91,440.00           

(619,715.00) (619,715.00)

LOT 1 – Food and Accommodation in Masbate (₱102,500.00) June 9, 2023 June 9, 2023 102,500.00                102,500.00                          101,750.00          101,750.00 

LOT 2 – Food and Accommodation in Catanduanes 

(₱102,500.00)

June 10, 

2023
June 10, 2023 102,500.00                102,500.00                          102,500.00          102,500.00 

LOT 3 – Van Rental (₱108,000.00) May 6, 2023 May 6, 2023 108,000.00                108,000.00                           88,800.00            88,800.00 

LOT 4 – Training Kits (₱234,200.00) May 2, 2023 May 2, 2023 234,200.00                234,200.00                          233,380.00          233,380.00 

LOT 5 – Training Supplies (₱72,515.00) for the conduct of 

Training on Rice Production and Management in Masbate and 

Catanduanes

May 2, 2023 May 2, 2023 72,515.00                  72,515.00                             72,022.00            72,022.00 

(620,000.00) (620,000.00)

LOT 1 – Food and Accommodation in Masbate (4 Batches) 

(₱205,000.00)

June 23, 

2023
June 23, 2023 205,000.00                205,000.00          203,500.00               203,500.00         

LOT 2 – Van Rental (₱108,000.00)
June 24, 

2023
June 24,2023 108,000.00                108,000.00          88,800.00                 88,800.00           

LOT 3 – Training Kits (₱266,700.00) 04-21-2023 04-21-2023 266,700.00                266,700.00          265,840.00               265,840.00         

LOT 4 – Training Supplies (₱40,300.00) for the conduct of 

Training on Balance Fertilization in Masbate
04-21-2023 04-21-2023 40,300.00                  40,300.00            39,825.00                 39,825.00           

(620,000.00) (620,000.00)

LOT 1 – Food and Accommodation in Catanduanes (4 

batches) (₱205,000.00)
May 5, 2023 May 5, 2023 205,000.00                205,000.00                          205,000.00          205,000.00 

LOT 2 – Van Rental (₱108,000.00) May 6, 2023 May 6, 2023 108,000.00                108,000.00          98,388.00                 98,388.00           

LOT 3 – Training Kits (₱266,700.00) May 12, 2023 May 12, 2023 266,700.00                266,700.00          266,700.00               266,700.00         

LOT 4 – Training Supplies (₱40,300.00) for Vegetable 

Production Training in Catanduanes
May 12, 2023 May 12, 2023 40,300.00                  40,300.00            

40,299.00                 40,299.00           

Food and Accommodation in: (930,000.00) (930,000.00)

LOT 1 – Sorsogon (₱147,500.00) May 30, 2023 May 30, 2023 147,500.00                147,500.00          130,000.00               130,000.00         

LOT 2 – Catanduanes (₱206,500.00) May 31, 2023 May 31, 2023 206,500.00                206,500.00          206,500.00               206,500.00         

LOT 3 – Masbate (₱236,000.00) and May 26, 2023 May 26, 2023 236,000.00                236,000.00          236,000.00               236,000.00         

LOT 4 – Van Rental (₱340,000.00) for the conduct of Phase II 

Orientation of Farmer Beneficiaries 
May 31, 2023 May 31, 2023 340,000.00                340,000.00          

295,190.00               295,190.00         

2/27/2023 3/13/2023

3/13/2023 3/23/23

3/24/2023 3/29/23

3/13/2023 3/24/23

3/24/23

3/31/2023 4/10/23

2/3/2023 3/13/23 2023 SAAD
3/24/23 3/29/2023 3/31/2023

SAAD SVP N/A 1/31/2023 N/A 2/3/2023

2/20/20233/13/2023 3/13/2023 3/22/2023 4/3/2023 4/3/2023 2023 SAADSAAD Public Bidding N/A 2/17/2023

3/31/2023 2023 SAAD
4/3/2023 4/5/2023

SAAD SVP N/A 3/9/2023 N/A 3/13/2023

3/31/2023 2023 SAAD
4/3/2023 4/5/2023

SAAD SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/20/2023 2/20/2023 2/20/2023 2/20/2023

3/31/2023 2023 SAAD
4/5/2023 4/11/2023

SAAD SVP N/A 3/9/2023 N/A 3/13/2023

3/13/2023 3/22/23 3/31/2023 2023 SAAD
4/3/2023 4/5/2023

SAAD SVP N/A 3/9/2023 N/A 3/13/2023

4/17/23

15-May-23 24-May-23

SAAD SVP N/A 3/18/2023 N/A 3/24/2023

3/10/2023 3/10/2023 3/10/2023 3/10/2023 3/10/20233/31/2023 3/31/2023 4/24/2023 4/24/2023 2023 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

SAAD Public Bidding 3/9/2023 3/9/2023 3/17/2023 3/31/2023

N/A 3/28/2023 N/A 3/24/2023

4/3/2023
2023 SAAD-

Rice4/5/2023 4/11/2023
SAAD SVP N/A 3/18/2023 N/A 3/24/2023

3/24/2023 3/29/23 4/3/2023
2023 SAAD-

Corn

4/5/2023 4/11/2023

4/19/2023 2023 SAAD
4/20/2023 4/24/2023

SAAD SVP N/A 3/28/2023 N/A 3/31/2023

4/10/23 4/19/2023 2023 SAAD
4/20/2023 4/24/2023

4/5/2023 4/11/2023

SAAD SVP N/A 3/28/2023 N/A 3/31/2023 3/31/2023

3/24/2023 3/29/23 4/3/2023
2023 SAAD-

HVCDP
SAAD SVP
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Food and Accommodation in: (851,760.00) (851,760.00)

LOT 1 – Masbate (3 Batches) (₱153,750.00) July 1, 2023 July 1, 2023 153,750.00                153,750.00          
151,710.00               151,710.00         

LOT 2 – Sorsogon (3 Batches), (₱153,750.00) 153,750.00                153,750.00          139,500.00               139,500.00         

LOT 3 – Van Rental (₱144,000.00), July 1, 2023 July 1, 2023 144,000.00                144,000.00          136,782.00               136,782.00         

LOT 4 – Training Kits (₱351,300.00) and 05-25, 2023 05-25, 2023 351,300.00                351,300.00          337,500.00               337,500.00         

LOT 5 – Training Supplies (₱48,960.00) for the Training on 

Layer Poultry Farming in Masbate and Sorsogon
May 10, 2023 May 10, 2023 48,960.00                  48,960.00            

48,960.00                 48,960.00           

(824,375.00) (824,375.00)

LOT 1 – Food and Accommodation in Masbate (5 batches) 

(₱256,250.00)

June 23, 

2023
June 23, 2023 256,250.00                256,250.00          

252,125.00               252,125.00         

LOT 2 – Van Rental (₱135,000.00)
June 23, 

2023
June 23, 2023 135,000.00                135,000.00          122,235.00               122,235.00         

LOT 3 – Training Kits (₱367,875.00) June 5, 2023 June 5,  2023 367,875.00                367,875.00          359,330.00               359,330.00         

LOT 4 – Training Supplies (₱65,250.00) for the Training on 

Agriculture in Masbate
June 5, 2023 June 5, 2023 65,250.00                  65,250.00            

60,815.00                 60,815.00           

(200,400.00) (200,400.00)

LOT 1 – Plastic Net (₱125,400.00) 125,400.00                125,400.00          
113,850.00               113,850.00         

LOT 2 – Plastic Crates (₱75,000.00) for implementation under 

SAAD-HVCDP and Livestock and Poultry Program

June 19, 

2023
June 19, 2023 75,000.00                  75,000.00            75,000.00                 75,000.00           

2nd ITB:  LOT 4 – Upland and Rainfed Rice Seeds for 

distribution to the SAAD Beneficiaries for FY 2023
SAAD Public Bidding 11/7/22 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 5/11/23 5/22/2023 5/22/2023 5/26/2023 5/29/2023 2023 SAAD 532,000.00                532,000.00          

532,000.00               532,000.00         
MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023

Supply and Delivery of (4,165,000.00) (4,165,000.00)

LOT 1 – 2,200 hds Ready to Lay White Leghorn 

(₱1,540,000.00)
08-Jun-23 12-Jun-23 1,540,000.00             1,540,000.00         

1,328,800.00            1,328,800.00         

LOT 2- 75 hds Draft Animal (Caraheifer) (₱2,625,000.00) for 

implementation under SAAD-Livestock and Poultry Program
08-Jun-23 12-Jun-23 2,625,000.00             2,625,000.00         

2,587,500.00            2,587,500.00         

Supply and Delivery of various other supplies for use at SAAD 

RPMSO and PPMSO Offices for FY 2023
SAAD SVP N/A 4/21/2023 N/A 4/24/2023 4/24/2023 2023 SAAD (500,000.00) (500,000.00)

(919,975.00) (919,975.00)

LOT 1 – Food and Accommodation in Catanduanes 

(₱358,750.00)
5/31/2023

June 30, 

2023
June 30, 2023 358,750.00                358,750.00          

358,750.00               358,750.00         

LOT 2 – Van Rental (₱189,000.00) 5/31/2023
June 30, 

2023
June 30, 2023 189,000.00                189,000.00          

186,879.00               186,879.00         

LOT 3 – Training Kits (₱372,225.00) for the conduct of 

Training on Organic Agriculture in Catanduanes under SAAD
(372,225.00) (372,225.00)

SECOND (2ND) REQUEST TO SUBMIT PROPOSAL FOR 

LOT 3 – TRAINING KITS FOR THE CONDUCT OF TRAINING 

ON ORGANIC AGRICULTURE IN CATANDUANES UNDER 

SAAD FY 2023

SAAD SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/29/23 6/30/2023 07-Jul-23 10-Jul-23 2023 SAAD 372,225.00                372,225.00                          371,980.00          371,980.00 

(842,240.00) (842,240.00)

LOT 1 – Food and Accommodation in Catanduanes 

(₱256,250.00)
                256,250.00            256,250.00 

256,250.00               256,250.00         

LOT 2 – Van Rental (₱135,000.00)                 135,000.00            135,000.00 
133,485.00               133,485.00         

LOT 3 – Training Kits (₱296,600.00) June 7, 2023 June 7, 2023                 296,600.00            296,600.00 296,600.00               296,600.00         

LOT 4 – Training Supplies (₱154,390.00) for the conduct of 

Training on Layer Poultry Farming in Catanduanes
June 7, 2023 June 7, 2023                 154,390.00            154,390.00 

154,390.00               154,390.00         

(613,600.00) (613,600.00)

LOT 1 – Food and Accommodation in Masbate (₱220,000.00) July 10, 2023 July 10, 2023                 220,000.00            220,000.00 
215,765.00               215,765.00         

LOT 2 – Van Rental (₱198,000.00) July 10, 2023 July 10, 2023                 198,000.00            198,000.00 195,778.00               195,778.00         

(195,600.00) (195,600.00)

LOT 3 – Training Supplies (₱23,725.00) July 4, 2023 July 4, 2023                   23,725.00             23,725.00 23,725.00                 23,725.00           

LOT 4 – Training Kits (₱171,875.00) for the conduct of Values 

Information Activity in Masbate under Social Preparation 

Component of SAAD

July 4, 2023 July 4, 2023                 171,875.00            171,875.00 

171,875.00               171,875.00         

Catering services (SAAD Monthly Meeting) in: (213,000.00) (213,000.00)

Lot 1 - Sorsogon 49,700.00                  49,700.00                             44,100.00            44,100.00 

Lot 2 - Catanduanes 49,700.00                  49,700.00                             49,700.00            49,700.00 

Lot 3 - Masbate 49,700.00                  49,700.00                             48,860.00            48,860.00 

Catering service (SAAD Regular meetings) in:

Lot 4 - Cam. Sur 63,900.00                  63,900.00                             57,600.00            57,600.00 

(585,500.00) (585,500.00)

Lot 1 - Food and accomodation in Catanduanes 240,000.00                240,000.00          240,000.00               240,000.00         

Lot 2 - Van rental 216,000.00                216,000.00          216,000.00               216,000.00         

(129,500.00) (129,500.00)

Lot 3 - Training supplies 20,125.00                  20,125.00            20,125.00                 20,125.00           

Lot 4 - Training Kits for the conduct of "Values Info Activity in 

Catanduanes" under Social Preparation Component of SAAD
109,375.00                109,375.00          

109,375.00               109,375.00         

SECOND (2ND) REQUEST TO SUBMIT PROPOSAL FOR 

SUPPLY AND DELIVERY OF VARIOUS OTHER SUPPLIES 

FOR USE AT SAAD RPMSO AND PPMSO OFFICES FOR 

FY 2023

SAAD SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 7/3/23 7/14/2023 7/14/2023 7/19/2023 7/21/2023 2023 SAAD 500,000.00                500,000.00                          499,990.00          499,990.00 

Supply and Delivery of: (2,880,200.00) (2,880,200.00)

LOT 1 – Animal Feeds (₱1,780,200.00) 11-Sep-23 15-Sep-23 1,780,200.00             1,780,200.00                    1,741,500.00       1,741,500.00 

LOT 2 – Drugs and Biologics (₱1,100,000.00) under SAAD – 

Livestock and Poultry Program
13-Sep-23 18-Sep-23 1,100,000.00             1,100,000.00                       943,405.00          943,405.00 

Supply and Delivery of: (1,800,000.00) (1,800,000.00)

LOT 1 – Office Supplies (₱1,000,000.00) 1,000,000.00             1,000,000.00                       636,600.00          636,600.00 

LOT 2 – ICT Supplies (₱800,000.00) for the SAAD RPMSO 

and PPMSO Offices
800,000.00                800,000.00                          705,960.00          705,960.00 

Supply and Delivery of various equipment for distribution to 

SAAD RPMSO and PPMSO Offices for FY 2023
(2,676,000.00)

(1,447,800.00) (1,447,800.00)

LOT 1 – Office Equipment (₱801,040.00) 06-Sep-23 11-Sep-23 801,040.00                380,000.00          421,040.00           731,000.00               309,960.00         421,040.00            

LOT 2 – Aircon (w/ installation) (₱884,960.00) 06-Sep-23 11-Sep-23 884,960.00                296,000.00          588,960.00           716,800.00               127,840.00         588,960.00            

LOT 3 – Copier (₱990,000.00) 11-Sep-23 12-Sep-23 990,000.00                990,000.00           830,805.00               830,805.00            

5/26/2023 5/26/2023 5/26/2023 5/26/2023

3/31/2023

8/18/23

7/17/23

8/18/23

4/11/23 4/19/2023 2023 SAAD

4/20/2023 4/24/2023

SAAD SVP N/A 3/28/2023 N/A 3/31/2023

3/31/2023 4/10/23 4/19/2023 2023 SAAD
4/20/2023 4/24/2023

SAAD SVP N/A 3/28/2023 N/A 3/31/2023

4/24/2023 4/26/2023

SAAD Public Bidding 3/17/2023 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

3/31/2023 10-Apr-23 4/19/2023 2023 SAADSAAD SVP N/A 3/28/2023 N/A 3/31/2023

5/22/23
2023 SAAD-

OAP

6/5/2023 6/7/2023

SAAD SVP N/A 4/21/2023 N/A 4/24/2023

3/27/2023 3/27/2023 3/27/2023 3/27/20234/19/2023 5/22/2023 5/22/2023 2023 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023

5/8/23

4/24/2023

6/5/23 6/14/2023 2023 SAAD
6/16/2023 6/19/2023

SAAD SVP N/A 4/21/2023 N/A 4/24/2023

4/24/2023 5/12/23 5/22/2023
2023 SAAD-

Livestock

5/26/2023 5/29/2023

SAAD SVP N/A 4/21/2023 N/A 4/24/2023

4/24/2023

2023 SAAD

SAAD SVP N/A 5/27/2023 N/A 6/2/2023 6/2/2023

6/2/2023 6/19/2023 6/30/2023 7/5/2023 7/7/2023SAAD SVP N/A 5/27/2023 N/A 6/2/2023

6/16/2023 

reset to 

6/19/2023

6/19/2023 8/23/2023 2023 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/26/2023SAAD Public Bidding 3/24/2023 5/25/2023 6/2/2023 6/19/2023 8/23/2023

6/16/2023 6/23/2023 2023 SAAD
6/28/2023 6/30/2023

8/11/2023 8/18/2023

SAAD Public Bidding 5/29/2023 5/31/2023 6/14/2023 6/26/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/26/2023 5/26/2023 5/26/2023 5/26/2023 5/26/20236/2/2023 6/19/2023

6/16/2023 

reset to 

6/19/2023

6/19/2023 7/21/2023 2023 SAAD7/21/2023SAAD Public Bidding 5/22/2023 5/25/2023

6/6/2023 6/6/2023 6/6/2023 6/6/20236/26/2023 6/26/2023 8/23/2023 2023 SAAD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/6/20238/23/2023
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PRINTING OF VARIOUS MATERIALS (GUIDES, PLANNER, 

FLYER, NEWSLETTER, BROCHURE, CALENDAR, STICKER 

AND NOTEPAD) UNDER SAAD FOR FY 2023

SAAD SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/30/23 7/3/2023 7/3/2023 7/7/2023 7/10/2023 2023 SAAD 600,000.00                600,000.00          

434,110.00               434,110.00         

Supply and Delivery of 216 bags Chicken Layer Feeds for 

implementation under SAAD Livestock and Poultry Program
SAAD Public Bidding N/A 8/31/2023 9/8/2023 9/22/2023 9/22/2023 9/25/2023 9/29/23 10/6/2023 10/6/2023 23-Oct-23 25-Oct-23 2023 SAAD 496,800.00                496,800.00                          475,200.00          475,200.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/1/2023 9/1/2023 9/1/2023 9/1/2023 9/1/2023

Supply and Delivery of Plastic Water Drum and Assorted 

Vegetable Seeds (Hybrid) for distribution to SAAD 

Beneficiaries for FY 2023 (per lot basis)

(710,610.00) (710,610.00)  (710,610.00)  (710,610.00) 

LOT 1 – Plastic Water Drum (₱58,000.00)                   58,000.00             58,000.00 58,000.00                 58,000.00           

LOT 2 – Assorted Vegetable Seeds (Hybrid) (₱652,610.00)                 652,610.00            652,610.00                 652,610.00          652,610.00 

Supply and Delivery of Poultry Animals and Duck Layer Pellet 

for Implementation under FY 2023 Saad Livestock and Poultry 

Program (per lot basis)

(1,136,000.00) (1,136,000.00)

Lot 1 RTL White Leghorn 9/29/2023 10/2/2023  (700,000.00)  (700,000.00) 

Lot 2 RTL Dekalb Brown Chicken  (300,000.00)  (300,000.00) 

Lot 3 Duck Layer Pellet  (136,000.00)  (136,000.00) 

Supply and Delivery of : (1,136,000.00) (1,136,000.00) (1,086,000.00) (1,086,000.00)

LOT 1 – RTL White Leghorn (₱700,000.00) 700,000.00                700,000.00           700,000.00               700,000.00            

LOT 2 – RTL Dekalb Brown Chicken (₱300,000.00) 300,000.00                300,000.00           250,000.00               250,000.00            

LOT 3 – Duck Layer Pellet (₱136,000.00) for implementation 

under SAAD Livestock and Poultry Program
136,000.00                136,000.00           136,000.00               136,000.00            

Supply and Delivery of 11,739 pcs Cassava Stalks for 

distribution to SAAD Beneficiaries for FY 2023
SAAD SVP N/A 9/12/23 N/A 9/18/2023 9/18/2023 9/25/23 9/29/2023 9/29/2023 10/6/2023 10/9/2023 2023 SAAD 117,390.00                117,390.00          

117,390.00               117,390.00         

Supply and Delivery of: (270,000.00) (270,000.00) (270,000.00) (270,000.00)

LOT 1 – Office Equipment (₱240,000.00) 240,000.00                240,000.00          240,000.00               240,000.00         

LOT 2 – ICT Office Supplies (₱30,000.00) for use of RPMO & 

PPMOs under SAAD Program

30,000.00                  30,000.00            30,000.00                 30,000.00           

(480,000.00) (480,000.00)

LOT 1 – Food and Accommodation in Cam Sur (₱332,000.00) 10/18/2023 25-Oct-23 27-Oct-23                 332,000.00            332,000.00                 332,000.00          332,000.00 

LOT 2 – Training Supplies (₱8,000.00) 10/18/2023 25-Oct-23 27-Oct-23                     8,000.00               8,000.00                    8,000.00              8,000.00 

LOT 3 – Van Rental (₱140,000.00) for the conduct of various 

trainings and workshop of SAAD Hired Personnel for FY 2023
10/18/2023 25-Oct-23 27-Oct-23                 140,000.00            140,000.00                 138,980.00          138,980.00 

(378,000.00) (378,000.00)

LOT 1 – Food and Accommodation in Sorsogon 

(₱133,000.00)
10/18/2023 25-Oct-23 27-Oct-23 133,000.00                133,000.00          

103,250.00               103,250.00         

LOT 2 – Food and Accommodation in Cam Sur (₱133,000.00) 10/18/2023 25-Oct-23 27-Oct-23 133,000.00                133,000.00          

133,000.00               133,000.00         

LOT 3 – Van Rental (₱112,000.00) for the conduct of SAAD 

3
rd
 and 4

th
 Quarter Assessment w/ RPMO and PPMOs for FY 

2023

10/18/2023 25-Oct-23 27-Oct-23 112,000.00                112,000.00          

110,792.00               110,792.00         

(598,000.00) (598,000.00)

LOT 1 – food and Accommodation in Albay (₱304,000.00) 11/22/2023 28-Nov-23 29-Nov-23 304,000.00                304,000.00          304,000.00               304,000.00         

LOT 2 – Van Rental (₱224,000.00) 11/22/2023 28-Nov-23 29-Nov-23 224,000.00                224,000.00          219,200.00               219,200.00         

LOT 3 – Advocacy Shirt (₱70,000.00) for the conduct of 

SAAD RPMO and PPMOs Pre and Post Meetings in 

Preparation for the National & Physical Assessment FY 2023

11/22/2023 28-Nov-23 29-Nov-23 70,000.00                  70,000.00            68,000.00                 68,000.00           

Van Rental for the conduct of SAAD National and Physical 

Year-End Assessment FY 2023 in Albay
SAAD SVP N/A 12/14/2023 N/A 11/17/2023 11/17/2023 11/22/2023 11/24/2023 11/24/2023 28-Nov-23 29-Nov-23 2023 SAAD 350,000.00                350,000.00          262,000.00               262,000.00         

Supply, delivery and Installation of various Furniture and 

Fixtures for use under the SAAD Program for FY 2023
SAAD Public Bidding N/A 11/15/2023 11/24/2023 12/6/2023 12/6/2023 12/7/2023 12/18/23 12/26/2023 12/26/2023 2023 SAAD 910,285.00                910,285.00           909,508.50               909,508.50            

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Supply, Delivery and Installation of Furniture and Fixtures for 

use of DA and SAAD Personnel 
SAAD SVP N/A 12/15/23 N/A 12/18/2023 12/18/2023 12/21/2023 12/26/2023 12/26/2023 28-Dec-23 29-Dec-23 2023 SAAD 590,730.00                590,730.00           590,227.50               590,227.50            

(216,600.00) (216,600.00)

LOT 1 – Office Blinds (₱85,800.00) 12/26/2023 12/26/2023 28-Dec-23 29-Dec-23                   85,800.00             85,800.00 85,800.00                 85,800.00           

LOT 2 – Premium Inverter Flood Standing Aircon 

(₱130,800.00) (with installation) for use of SAAD Building
12/26/2023 12/26/2023 28-Dec-23 29-Dec-23                 130,800.00            130,800.00 119,800.00               119,800.00         

Supply and Delivery of Lot 1- Garden Tools and Equipment, 

Lot 2-Brushcutter, Lot 3- Laminated Sack, Lot 4- Foliar 

Fertilizer, Lot 5- Plastic/Vegetable Crates, Lot 6- Organic 

Fertilizer for use in the implementation of 4Ks program for 

FY2023  

(2,244,200.00) (2,244,200.00)

Lot 1 - Garden Tools and Equipment 12/16/2022 2/10/2023 2/28/2023 3/6/2023 3/31/23 3/31/23 476,700.00                476,700.00                          368,400.00          368,400.00 

Lot 2 – BRUSHCUTTER
12/13/2022 2/10/2023 2/22/2023 2/23/2023 3/10/23 4/24/23 252,000.00                252,000.00                          251,720.00          251,720.00 

Lot 3- Laminated Sack
12/16/2022 2/10/2023 2/28/2023 3/6/2023 3/31/23 3/31/23 382,500.00                382,500.00                          380,250.00          380,250.00 

Lot 4- Foliar Fertilizer
12/16/2022 2/10/2023 2/23/2023 2/27/2023 3/10/23 3/10/23 858,900.00                858,900.00                          858,900.00          858,900.00 

Lot 5- Plastic/ Vegetable Crates
12/16/2022 2/10/2023 2/28/2023 3/6/2023 3/31/23 3/31/23 139,100.00                139,100.00                          120,080.00          120,080.00 

Lot 6- Organic Fertilizer
12/16/2022 2/10/2023 2/28/2023 3/6/2023 3/31/23 3/31/23 135,000.00                135,000.00                          133,650.00          133,650.00 

Catering Services, Food and Accommodation, Van Rental, and 

Starter Kits for use during the conduct of Various Trainings of 

4Ks Program for FY 2023 
(2,069,200.00) (2,069,200.00)

Lot 1 – Catering Services in Cam. Sur
12/19/2022 1/20/2023 2/7/2023 2/13/2023

Feb. 27-May 

26, 2023
6/5/23 513,000.00                513,000.00          

461,700.00               461,700.00         

Lot 2 – Catering Services, Food and Accommodation in 

Sorsogon 12/26/2022 1/20/2023 2/8/2023 2/10/2023
Feb. 21-May 

11, 2023
5/15/23 372,600.00                372,600.00                          369,360.00          369,360.00 

Lot 3 – Van Rental

12/13/2022 1/20/2023 2/2/2023 2/8/2023
Feb. 21-May 

26, 2023
6/5/23 333,000.00                333,000.00          

297,360.00               297,360.00         

Lot 4 – Starter Kits 
12/19/2022 1/20/2023 2/3/2023 2/8/2023

3/28/23 & 

3/31/23
4/4/23 287,100.00                287,100.00          

287,100.00               287,100.00         

Lot 5 – Free Ranged Chicken 12/19/2022 1/20/2023 2/7/2023 2/10/2023 432,000.00                432,000.00          432,000.00               432,000.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

9/8/2023 9/8/2023

9/8/2023 9/8/2023 9/8/2023 9/8/2023 9/8/2023

 12/4/2023  12/4/2023  12/4/2023  12/4/2023 

11/18/2022 11/18/2022 11/18/2022

10/20/2023

12/1/2023

N/A

N/A

9/29/2023

SVP 2023 SAAD12/18/2023

11/6/2023 2023 SAAD

SAAD Public Bidding N/A 9/7/2023 9/15/2023 9/29/2023

SAAD Public Bidding N/A 9/7/2023 9/15/2023 20-Nov-2311/6/202310/2/2023 9/8/2023 9/8/2023 9/8/2023

10/6/2023 09-Oct-23 2023 SAAD

SAAD SVP N/A 9/19/2023 N/A 9/22/2023

2023 SAAD

SAAD SVP N/A 9/12/2023 N/A 9/18/2023 9/25/2023 9/29/2023 9/29/2023

12/11/2023 2023 SAADPublic Bidding 12/26/2023SAAD N/A 12/27/2023 12/28/202312/28/202312/26/2023  12/4/2023 

SVP 11/17/2023 11/24/2023 2023 SAAD

4Ks Program Yes Public Bidding 10/26/2022 10/29/2022 11/9/2022

10/20/2023 2023 SAAD

SAAD SVP N/A 9/19/2023 N/A 9/22/2023 10/20/2023 2023 SAAD

N/A

SAAD N/A

12/14/2023

12/15/2023 12/21/2023

10/20/2023

10/20/2023

11/24/2023SAAD

9/22/2023

12/9/2022 12/28/2022 2023 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/20224Ks Program Yes Public Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022

11/2/2022 11/2/2022 11/2/2022 11/2/2022 11/2/202211/25/2022

11/23/2022 

reset 

11/25/2022

11/25/2022 12/28/2022 2023 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

15-Nov-23

9/22/2023

11/17/2023

12/18/2023

9/29/2023

12/26/2023

9/18/2023
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Lot 6 – Other Supplies and Materials

12/19/2022 1/20/2023 2/8/2023 2/10/2023 3/6/23
3/8/23 & 

3/10/23
131,500.00                131,500.00          

131,500.00               131,500.00         

Supply and Delivery of Assorted Vegetable Seeds and 

Planting Materials for use in the Implementation of 4Ks 

Program for FY2023  (BREAKDOWN LISTED BELOW)
(1,255,450.00) (1,255,450.00)

Lot 1- Planting Materials

- - - (495,000.00) (495,000.00)

LOT 2 – PEANUT
- - - (54,000.00) (54,000.00)

LOT 3 – ASSORTED VEGETABLE SEEDS
12/2/2022 12/2/2022 12/23/2022 12/28/2022 2/10/2023 3/3/2023 3/15/2023 4/14/23 6/22/23 706,450.00                706,450.00          

706,053.00               706,053.00         

2
nd

 ITB: Supply and Delivery of Assorted Planting Materials for 

implementation under 4Ks Program:
(549,000.00) (549,000.00)

LOT 1 – 2,250 pcs Budded Calamansi (₱135,000.00)                 135,000.00            135,000.00                 132,187.50          132,187.50 

LOT 2 – 2,250 pcs Grafted Rambutan (RR) (₱135,000.00)                 135,000.00            135,000.00                 132,187.50          132,187.50 

LOT 3 – 1,800 pcs Grafted Pili (₱180,000.00)                 180,000.00            180,000.00                 180,000.00          180,000.00 

LOT 4 – 180 kg. Ginger Seed Piece (₱45,000.00)                   45,000.00             45,000.00                  45,000.00            45,000.00 

LOT 5 – 90 kg. Peanut (₱54,000.00)  (54,000.00)  (54,000.00) 

Supply and Delivery of Various Office Supplies for use under 

4Ks Program
4Ks Program SVP N/A 1/24/2023 N/A 1/27/2023 1/27/2023 1/30/2023 2/6/2023 2/8/2023 2/10/2023 3/1/23 3/1/23 2023 4Ks 74,000.00                  74,000.00            

60,666.75                 60,666.75           

Van Rental for Monitoring, Evaluation and Impact Assessment 

of 4Ks
4Ks Program SVP N/A 2/11/2023 N/A 2/17/2023 2/17/2023 2/17/2023 3/3/2023 3/6/2023 3/8/2023 2023 4Ks 365,000.00                365,000.00                          317,645.00          317,645.00 

(199,600.00) (199,600.00)

LOT 1 – Catering Services (₱126,000.00) 2/17/2023 3/13/2023 3/15/2023 3/17/2023
3/15/23-

12/4/23
12-Nov-23 126,000.00                126,000.00                          106,400.00          106,400.00 

LOT 2 – Training Kits (₱73,600.00) for Various Meetings of 

4Ks
(73,600.00) (73,600.00)

Training Kits for use in various meetings of 4Ks 4Ks Program SVP N/A 3/28/2023 N/A - 3/31/2023 2023 4Ks (73,600.00) (73,600.00)

Supply and Delivery of Feeds under 4Ks Program 4Ks Program SVP N/A 4/19/2023 N/A 4/24/2023 4/24/2023 5/18/2023 5/22/2023 5/29/2023 6/1/2023 6/5/23 6/6/23 2023 4Ks 253,000.00                253,000.00          253,000.00               253,000.00         

Supply and delivery of Other/ Training Supplies for use under 

4Ks Program
4Ks Program SVP N/A 5/30/2023 N/A 6/2/2023 6/2/2023 6/22/2023 6/26/2023 6/27/2023 6/30/2023 2023 4Ks 100,600.00                100,600.00          100,600.00               100,600.00         

Supply and Delivery of 275 kg Mungbean for distribution to 

various IP Farmers under 4Ks
4Ks Program SVP N/A 6/21/2023 N/A 6/26/2023 6/26/2023 12-Jul-23 7/14/2023 7/14/2023 7/19/2023 7/24/2023 2023 4Ks 82,500.00                  82,500.00                             82,500.00            82,500.00 

Catering Services in: (157,975.00) (157,975.00)

LOT 1 – Cam Sur (₱53,250.00) 53,250.00                  53,250.00            45,000.00                 45,000.00           

LOT 2 – Sorsogon (₱26,625.00) 26,625.00                  26,625.00            26,625.00                 26,625.00           

LOT 3 – Van Rental (₱46,500.00) 46,500.00                  46,500.00            46,500.00                 46,500.00           

LOT 4 – Training Materials / Supplies (₱31,600.00) for use in 

Training for Concoction Making under 4Ks Program
31,600.00                  31,600.00            

31,600.00                 31,600.00           

Van Rental use for the conduct of “Empowering ICCs through 

Evaluation of Subprojects within the 4K Program”
4Ks Program SVP N/A 9/14/2023 N/A 9/18/2023 26-Sep-23 9/29/2023 9/29/2023 10/3/2023 10/6/2023 2023 4Ks 43,000.00                  43,000.00            

42,443.00                 42,443.00           

Supply and Delivery of 3 units Pump and Engine Set for 

implementation under 4Ks Program
RAED SVP N/A 6/23/2023 N/A 6/26/2023 6/26/2023 11-Jul-23 7/14/2023 7/14/2023 7/19/2023 7/23/2024 2023 4Ks 97,500.00                  97,500.00             

97,500.00                 97,500.00             

Meals for: (283,500.00) (283,500.00)

(191,000.00) (191,000.00)

LOT 1 – Albay (₱63,000.00) 63,000.00                  63,000.00            54,600.00                 54,600.00           

LOT 2 – Cam Norte (₱15,750.00) 15,750.00                  15,750.00            13,650.00                 13,650.00           

LOT 3 – Cam Sur (₱141,750.00) 141,750.00                141,750.00          122,850.00               122,850.00         

LOT 4 – Sorsogon (₱63,000.00) for the conduct of Rollout 

Activity using Indigenous Peoples Organization (IPO) Level 

Development Tool

63,000.00                  63,000.00            63,000.00                 63,000.00           

Supply and Delivery of Assorted Vegetable Seeds for Urban 

and Peri-Urban Agriculture Program (NUPAP)
NUPAP Yes Public Bidding 11/14/2022 11/17/22 11/25/22 12/9/22 12/9/22 12/9/22 12/16/22 12/28/2022 1/20/2023 03-Feb-23 10-Feb-23 6/13/2023 6/13/2023

2023 

NUPAP
2,705,000.00             2,705,000.00                    2,702,045.00       2,702,045.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/2022 11/18/2022

Supply and Delivery of (1,724,000.00) (1,724,000.00)

Lot 1 – Various Agricultural Supplies and 

06-Mar-23 13-Mar-23
4/25/2023; 

5/2/2023

4/25/2023; 

5/2/2023
             1,659,000.00         1,659,000.00              1,659,000.00       1,659,000.00 

Lot 2 – Plastic Crates for Urban and Peri-Urban Agriculture 

Program for FY2023 10-Mar-23 17-Mar-23 5/12/2023 5/25/2023                   65,000.00             65,000.00                  64,974.00            64,974.00 

Supply, delivery and Installation of  (2,020,000.00)  (2,020,000.00) 

Lot 1 – 1unit Greenhouse with Hydroponics System in 

Camarines Sur and 
17-Mar-23 22-Mar-23 5/26/2023 6/1/2023 900,000.00 900,000.00                 898,000.00             898,000.00 

Lot 2 – 2 units Grow-out Nursery Shed in Camarines Sur for 

implementation under NUPAP for FY2023
15-Mar-23 17-Mar-23 5/19/2023 5/25/2023 1,120,000.00 1,120,000.00                 960,000.00             960,000.00 

Supply and delivery of  (4,898,000.00)  (4,898,000.00)       

Lot 1 – Various Fertilizers 06-Mar-23 10-Mar-23 May 9, 2023 May 9, 2023              3,275,000.00         3,275,000.00 3,275,000.00            3,275,000.00      

Lot 2 – Plant Growth Enhancer and 
01-Mar-23 06-Mar-23

Mar. 14, 

2023
May 12, 2023                 750,000.00            750,000.00 

750,000.00               750,000.00         

Lot 3 – Soil Conditioner for Urban and Peri-Urban Agriculture 

Program for FY2023
06-Mar-23 08-Mar-23

Mar. 21, 

2023
Mar. 21, 2023                 873,000.00            873,000.00 

870,904.80               870,904.80         

Supply and Delivery of:  (150,000.00)  (150,000.00)  (148,923.00)  (148,923.00) 

LOT 1 – Office Supplies (₱125,000.00) April 10, 2023 May 23, 2023                 125,000.00            125,000.00                 124,213.00          124,213.00 

LOT 2 – Other Supplies (₱25,000.00) for use under NUPAP April 10, 2023 May 23, 2023                   25,000.00             25,000.00                  24,710.00            24,710.00 

 (183,675.00)  (183,675.00) 

LOT 1 – Catering Service in Cam Sur (₱136,675.00) 20-Jun-23 20-Jun-23                 136,675.00            136,675.00 
111,650.00               111,650.00         

LOT 2 – Van Rental (₱47,000.00) for the conduct of Regional 

Meeting, Consultation Workshop and Monitoring under NUPAP
31-Mar-23 31-Mar-23                   47,000.00             47,000.00 

44,896.00                 44,896.00           

Labor and Materials for the construction of 3 units Rabbit 

House in Bicol Region
RAED SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023 3/17/23 3/24/2023 07-Apr-23 10-Apr-23

2023 

NUPAP
                784,800.00             784,800.00 784,229.88               784,229.88            

 (132,000.00)  (132,000.00) 

LOT 1 – Catering Services in Albay (₱24,000.00)
June 14, 

2023
June 14, 2023                   24,000.00             24,000.00 

24,000.00                 24,000.00           

LOT 2 – Food and Accommodation in Cam Sur (₱66,000.00) June 7, 2023 June 7, 2023                   66,000.00             66,000.00 
66,000.00                 66,000.00           

LOT 3 – Training Kits (₱26,000.00) May 5, 2023 May 26, 2023                   26,000.00             26,000.00 
26,000.00                 26,000.00           

11/18/2022 11/18/2022 11/18/2022

11/11/2022 11/11/2022

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

11/18/2022

11/16/2023

NUPAP Yes Public Bidding 11/18/2022 11/28/2022

2/3/2023

12/9/2022 12/28/2022 2023 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/20224Ks Program Yes Public Bidding 11/14/2022 11/17/2022 11/25/2022 12/9/2022 12/9/2022

4Ks Program Public Bidding N/A 1/13/2023 1/20/2023

12/2/2022 2023 4Ks

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/11/2022 11/11/2022 11/11/20224Ks Program Yes Public Bidding N/A 11/8/2022 11/18/2022

3/15/2023 4/11/2023 4/14/2023 5/15/23 5/29/23

4/11/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI3/15/2023

SVP N/A N/A 11/20/2023

2/3/2023 2/3/2023 2/3/2023

3/24/2023 3/24/2023

2023 4Ks

4/14/2023 6/2/23 6/05/23

7/21/2023 7/26/2023 7/31/2023 2023 4Ks

12/1/2023 2023 4Ks

2023 4Ks

05-Dec-23

4Ks Program SVP N/A 6/21/2023 N/A 6/26/2023 6/26/2023

4Ks Program SVP N/A 2/11/2023 N/A 2/17/2023 2/17/2023

04-Dec-234Ks Program

19-Jul-23

29-Nov-23

7/21/2023

12/1/202311/20/2023

12/28/2022 2/17/202312/7/2022

RAED Yes Public Bidding 11/25/2022 11/28/2022

2023 

NUPAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/18/2022 11/18/2022 11/18/2022 11/18/202212/9/22 12/9/22 12/9/22 12/19/2022 12/28/2022 2/17/2023NUPAP Yes Public Bidding 11/14/2022 11/17/22 11/25/22

11/28/2022 11/28/2022

NUPAP SVP N/A 1/31/2023 N/A

2/27/2023
2023 

NUPAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/28/2022 11/28/2022 11/28/202212/7/2022 12/19/2022 12/19/2022 12/19/2022 12/27/2022 12/28/2022

11/28/2022
2023 

NUPAP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/28/2022 11/28/2022 11/28/2022 11/28/202212/19/2022 12/19/2022 12/19/2022 12/23/2022

3/13/2023
2023 

NUPAP
3/1/23 3/17/2023 3/20/2023

3/1/23 3/10/2023 3/13/2023

NUPAP SVP N/A 1/31/2023 N/A 2/3/2023

2/3/2023 2/3/2023 3/3/2023
2023 

NUPAP

3/13/2023 3/31/2023
2023 

NUPAP
3/22/23 4/3/2023 4/5/2023

NUPAP SVP N/A 3/9/2023 N/A 3/13/2023
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LOT 4 – Van Rental (₱16,000.00) for the conduct of Rabbit 

Production and Urban Vegetable Gardening / Hydroponics 

under NUPAP

June 14, 

2023
June 14, 2023                   16,000.00             16,000.00 

14,500.00                 14,500.00           

Supply and Delivery of  (145,170.00)  (145,170.00) 

LOT 1 – Rabbit (₱91,200.00)

July 10, 2023  

& June 2, 

2023

August 17, 

2023 & August 

16, 2023

                  91,200.00               91,200.00 

79,686.00                 79,686.00             

LOT 2 – Rabbit Grower Pellet (₱53,970.00) for use in Rabbit 

Production under NUPAP
June 6,2023

August 17, 

2023
                  53,970.00             53,970.00 

50,400.00                 50,400.00           

Supply and Delivery of:  (370,000.00)  (370,000.00)  (367,000.00)  (367,000.00) 

Lot 1 - 1 unit Biomass Shredder                   60,000.00               60,000.00                  60,000.00               60,000.00 

Lot 2 - 1 unit Mushroom Bagger                 200,000.00             200,000.00                 198,500.00             198,500.00 

Lot 3 - 1 unit Autoclave for implementation under NUPAP                 110,000.00             110,000.00                 108,500.00             108,500.00 

SUPPLY AND DELIVERY OF VARIOUS ICT EQUIPMENT 

FOR USE IN THE IMPLEMENTATION OF NATIONAL URBAN 

AND PERI URBAN AGRICULTURE PROGRAM (NUPAP)

NUPAP SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/23/23 6/26/2023 6/30/2023 7/3/2023 Aug. 14, 2023 Sept. 12, 2023
2023 

NUPAP
318,570.00                318,570.00                           318,570.00             318,570.00 

Labor and Materials for:

LOT 1 – 1 unit Mushroom House and Working Area 

(₱1,000,000.00)

LOT 2 – Installation of 1 unit Mushroom Facility Mister 

(₱150,000.00) in Legazpi City under NUPAP

Labor and Materials for the Establishment of Mushroom House 

and Working Area w/ Mister in Legazpi City
RAED Public Bidding N/A 8/2/2023 8/112023 8/25/2023 8/25/2023 8/29/2023

8/25-

9/29/2023
10/6/2023 10/6/2023 20-Oct-23 27-Oct-23 12/29/2023 12/29/2023

2023 

NUPAP
1,150,000.00             1,150,000.00         

1,146,294.55            1,146,294.55         
PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

8/4/2023 8/4/2023 8/4/2023 8/4/2023 8/4/2023

Supply and Delivery of Lot 1- Office Supplies, Lot 2- Other 

Supplies and Materials for the implementation of DA projects 

under 2023 AFESA and FMR fund 

(1,095,000.00) (1,095,000.00)

Lot 1- Office Supplies 2/6/2023 2/9/2023 3/9/2023 3/9/2023 695,000.00                695,000.00                          596,270.00          596,270.00 

Lot 2- Other Supplies and Materials 2/3/2023 2/9/2023 3/27/2023 3/27/2023 400,000.00                400,000.00                          340,280.00          340,280.00 

Supply and Delivery of Tires, Wiper Blades and Ignition Switch 

for RAED Vehicles
RAED SVP N/A 2/2/2023 N/A 2/6/2023 2/6/2023 2/6/2023 2/17/2023 2/20/2023 2/22/2023 3/17/2023 3/23/2023 2023 AFESA 60,800.00                  60,800.00                             60,000.00            60,000.00 

Catering Services & Training Kits for the conduct of various 

RAED-PPMS Activities:
(171,842.00) (171,842.00)

LOT 1 – Sorsogon (₱55,250.00) 4/14/2023 4/17/2023 6/1-2/2023 6/1/2023 55,250.00                  55,250.00            53,550.00                 53,550.00           

LOT 2 – Cam Sur (₱93,250.00)

4/3/23

4/14/2023 4/17/2023 9/19-22/2023 9/25/2023 93,250.00                  93,250.00            93,250.00                 93,250.00           

LOT 3 – Training Kits (₱23,342.00)
4/3/23

4/14/2023 4/17/2023 4/26/2023 4/26/2023 23,342.00                  23,342.00            23,342.00                 23,342.00           

Catering Services for the conduct of Agri Fishery Machinery 

Demonstration
RAED SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 5/15/23 5/17/2023 5/17/2023 5/17/2023 5/18/2023 5/18/2023

2023 

AFESA/ 

FMR

42,750.00                  42,750.00                             38,250.00            38,250.00 

Supply and Delivery of A4/Folio Printer, A3 Printer and Ink for 

use of RAED
RAED SVP N/A 21-Jun-23 N/A 6/26/2023 6/26/2023 6/29/23 7/21/2023 7/21/2023 7/24/2023 7/24/2023

8/9; 8/11; 

8/16/ 2023

8/14/; 

8/22/2023
2023 AFESA 335,800.00                335,800.00                          335,800.00          335,800.00 

Catering Services for the conduct of various RAED-SRES 

Activities
RAED SVP N/A 7/18/2023 N/A 7/21/2023 7/21/2023 7/24/23 8/112023 8/112023 8/14/2023 8/14/2023 2023 AFESA 84,650.00                  84,650.00            

82,650.00                 82,650.00           

Catering Services for RAED Target Setting & Assessment RAED SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/15/23 7/3/2023 7/3/2023 7/4/2023 7/4/2023 2023 FMR 273,000.00                273,000.00                          247,800.00          247,800.00 

Van Rental for the conduct of fieldworks for Planning & 

Implementation of Agri-Fisheries Mechanization, Farm-to-

Market Roads, and other Infrastructure Projects

RAED SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/15/23 7/3/2023 7/3/2023 7/5/2023 7/6/2023 2023 FMR 229,000.00                229,000.00                          229,000.00          229,000.00 

Installation of 5 units – wall mounted , split type Room 

Airconditioner & 1 unit Floor mounted, Split Room 

Airconditioner

RAED SVP N/A 7/27/2023 N/A 7/31/2023 7/31/2023 8/1/23 9/29/2023 9/29/2023 02-Oct-23 02-Oct-23 10/6/2023 10/9/2023 2023 FMR 77,000.00                  77,000.00            

77,000.00                 77,000.00           

Catering Services for the conduct of Registration of RAFMES 

& Certificate Caravan
RAED SVP N/A 11/16/2023 N/A 11/20/2023 11/20/2023 21-Nov-23 12/6/2023 12/6/2023 08-Dec-23 08-Dec-23 2023 AFESA 18,300.00                  18,300.00            18,300.00                 18,300.00           

PROCUREMENT OF EIGHTEEN(18) JANITORIAL 

SERVICES FOR DA-RFO 5 IN THE PERIOD OF JANUARY 

TO DECEMBER 2023

AFD Yes Public Bidding 11/21/2022 12/4/2022 12/12/2022 26-Dec-22 26-Dec-22 26-Dec-22 12/27/2022 12/28/2022 1/20/2023 1/23/2023 1/23/2023

February, 

March, April, 

May 2023

March 1, April 

3, May 2, June 

1, 2023

2023 

Various 

Fund

3,000,136.32             3,000,136.32       2,958,774.48            2,958,774.48      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/5/2022 12/5/2022 12/5/2022 12/5/2022 12/5/2022

Provision of Fifty(50) Security Guards to DA RFO 5 and other 

ROSes for the period of January-December 2023
AFD Yes Public Bidding 11/21/2022 12/2/2022 12/12/2022 26-Dec-22 26-Dec-22 26-Dec-22 12/27/2022 12/28/2022 1/27/2023 1/27/2023 1/31/2023

January, 

February, 

March 2023

Feb. 1, March 

1, April 3, 

2023

2023 

Various 

Fund

9,986,418.00             9,986,418.00                    9,688,380.00       9,688,380.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

12/5/2022 12/5/2022 12/5/2022 12/5/2022 12/5/2022

Procurement of Petroleum, Oil and Lubricants for DA Service 

Vehicles for the First Quarter CY 2023
AFD Public Bidding 12/26/2022 1/13/2023 1/20/2023 2/3/2023 2/3/2023 2/3/2023 2/20/2023 3/3/2023 3/3/2023 3/13/2023 3/15/2023 5/8/2023

2023 

Various 

Fund

3,375,007.00             3,375,007.00       3,372,866.15            3,372,866.15      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

Labor and Materials for top-overhauling of Starex Vehicle for 

use at SDPTC
SDPTC SVP N/A 1/31/2023 N/A 2/3/2023 2/3/2023 3/1/2023 3/13/2023 3/15/2023 3/17/2023

2023 

Various 
42,400.00                  42,400.00                             42,400.00            42,400.00 

Catering Services for the Implementation of “Enhancing 

Capacities on Urban Agriculture Towards Nutrition Sensitive 

Crop Production Through the Promotion of Edible Landscaping 

and Facilitation of Co-Learning Activities”

FOD SVP N/A 2/7/2023 N/A 2/10/2023 2/10/2023 13-Feb-23 3/24/2023 29-Mar-23 31-Mar-23

2023 

Various 

Fund

585,000.00                585,000.00                          585,000.00          585,000.00 

Food and Accommodation in: (196,100.00) (196,100.00)

LOT 1 – Cam Sur (₱112,000.00) 2/20/2023 2/27/2023 3/1/2023 3/1/2023 3/14/2023 3/14/2023 112,000.00                112,000.00          

108,600.00               108,600.00         

LOT 2 – Sorsogon (₱31,200.00) and (31,200.00) (31,200.00)

LOT 3 – Advocacy Shirt (₱52,900.00) for the conduct of 

various activities under PMED
(52,900.00) (52,900.00)

SUPPLY AND DELIVERY OF TIRES, STORAGE BATTERY 

AND OTHER SPARE PARTS FOR USE AT DA-RF0 5 

SERVICE VEHICLES WITH PLATE NO. A7K167, A70020, 

B3F258, B1B266, SKX991, SKX997 AND MQ8049

GSS SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023 3/15/2023 3/17/2023 3/20/2023 3/20/2023

2023 

Various 

Fund

446,000.00                446,000.00          

299,800.00               299,800.00         

Labor and Materials for the fabrication and installation of 

Container Van House for use as storage of COA files
AFD SVP N/A 3/8/2023 N/A 3/13/2023

2023

PAEF-

Livestock, 

R&D Rice

(250,000.00) (250,000.00)

Catering Services for the conduct of Regular Meetings for 

Banner Programs
FOD SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023 13-Mar-23 3/17/2023 21-Mar-23 24-Mar-23

2023 

Various 

Fund

198,800.00                198,800.00          168,000.00               168,000.00         

Petroleum, Oil and Lubricants for use of DA RFO 5 Motor 

Vehicles, Farm Equipments and Machinery:
(1,351,925.00) (1,351,925.00)

LOT 1 – Albay (₱251,752.00)  (251,752.00)  (251,752.00) 

LOT 2 – Sorsogon (₱300,004.00)  (300,004.00)  (300,004.00) 

LOT 3 – Cam Norte (₱250,042.00)  (250,042.00)  (250,042.00) 

LOT 4 – Catanduanes (₱250,062.00)  (250,062.00)  (250,062.00) 

LOT 5 – Masbate (₱300,065.00)  (300,065.00)  (300,065.00) 

2nd Invitation - Petroleum, Oil and Lubricants for use of DA 

RFO 5 Motor Vehicles, Farm Equipments and Machinery:
(1,351,925.00) (1,351,925.00)

LOT 1 – Albay (₱251,752.00) 6/19/2023 6/23/2023 6/23/2023 6/26/2023 6/26/2023                 251,752.00            251,752.00                 250,711.00          250,711.00 

LOT 2 – Sorsogon (₱300,004.00)  (300,004.00)  (300,004.00) 

LOT 3 – Cam Norte (₱250,042.00) 6/19/2023 6/23/2023 6/23/2023 6/26/2023 6/26/2023                 250,042.00            250,042.00                 249,710.50          249,710.50 

LOT 4 – Catanduanes (₱250,062.00)  (250,062.00)  (250,062.00) 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

(1,150,000.00)

4/4/2023

6/29/2023 6/29/2023 6/29/2023

4/19/2023
2023 

NUPAP
3/20/23 4/24/2023 4/26/2023

NUPAP SVP N/A 3/18/2023 N/A 3/24/2023

3/13/2023 3/31/2023
2023 

NUPAP
3/22/23 4/3/2023 4/5/2023

NUPAP SVP N/A 3/9/2023 N/A 3/13/2023

3/24/2023

RAED Yes Public Bidding N/A 11/25/2022 12/02/2022 12/14/2022 12/14/2022

6/29/2023 7/3/2023

RAED Public Bidding N/A 6/26/2023 7/7/2023
2023 

NUPAP
(1,150,000.00)

6/2/2023 6/16/2023 6/23/2023
2023 

NUPAP
RAED SVP N/A 5/27/2023 N/A 6/2/2023

6/29/2023 6/29/2023

RAED SVP N/A 3/28/2023 N/A 3/31/2023 3/31/2023

11/25/2022 11/25/2022 11/25/2022 11/25/2022 11/25/202212/14/2022 12/22/2022 12/28/2022 1/20/2023
AFESA AND 

FMR

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2023 

Various 

Fund

GSS Public Bidding 3/24/2023 3/30/2023 4/12/2023 4/24/2023 4/24/2023

4/12/2023

2023 

AFESA/ 

FMR

PMED SVP N/A 2/11/2023 N/A 2/17/2023 2/17/2023

5/9/2023 5/9/20235/29/2023

2023 

Various 

Fund

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/9/2023 5/9/2023 5/9/2023GSS Public Bidding 5/17/2023 5/8/2023 5/17/2023 5/29/2023 5/29/2023

2023 

Various 

Fund

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

4/4/2023 4/4/2023 4/4/2023 4/4/2023
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LOT 5 – Masbate (₱300,065.00)  (300,065.00)  (300,065.00) 

(343,650.00) (343,650.00)

LOT 1 – Food (₱127,650.00)
4/25 - 5/1/ 

2023
5/1/2023 127,650.00                127,650.00          

121,770.00               121,770.00         

LOT 2 – Accommodation (₱168,000.00) 168,000.00                168,000.00          
168,000.00               168,000.00         

LOT 3 – Van Rental (₱48,000.00) for the “Kadiwa ng Pangulo 

Para sa mga Manggagawa” in Albay

4/25 - 5/1/ 

2023
5/1/2023 48,000.00                  48,000.00            

48,000.00                 48,000.00           

Catering Services in: (626,900.00) (626,900.00)

LOT 1 – Cam Sur (₱99,400.00) 4/25/2023 5/5/2023 5/5/2023 6/23/2023 6/23/2023                   99,400.00             99,400.00 88,250.00                 88,250.00           

LOT 2 – Magarao (₱94,500.00) 4/25/2023 5/5/2023 5/5/2023 10/12/2023 10/12/2023                   94,500.00             94,500.00                  94,500.00            94,500.00 

LOT 3 – Cam Norte (₱39,250.00) 4/25/2023 5/5/2023 5/5/2023
5/12 & 

5/31/2023
5/31/2023                   39,250.00             39,250.00 39,250.00                 39,250.00           

LOT 4 – Albay (₱38,000.00) 4/25/2023 5/5/2023 5/5/2023 6/14/2023 6/15/2023                   38,000.00             38,000.00 38,000.00                 38,000.00           

LOT 5 – Catanduanes (₱33,150.00) 4/25/2023 5/5/2023 5/5/2023
5/18 & 

6/20/2023

5/18 & 

6/20/2023
                  33,150.00             33,150.00                  33,150.00            33,150.00 

LOT 6 – Masbate (₱14,600.00) 4/25/2023 5/5/2023 5/5/2023                   14,600.00             14,600.00 13,880.00                 13,880.00           

LOT 7 – Supplies (₱38,500.00) 4/25/2023 5/5/2023 5/5/2023 5/29/2023 5/29/2023                   38,500.00             38,500.00 38,500.00                 38,500.00           

LOT 8 – Demo Materials / Training Kit (₱165,000.00) 4/25/2023 5/5/2023 5/5/2023 5/29/2023 5/29/2023                 165,000.00            165,000.00 165,000.00               165,000.00         

LOT 9 - VAN  for the conduct of various activities of PMED 4/25/2023 5/5/2023 5/5/2023 10/12/2023 10/12/2023                 104,500.00            104,500.00 102,900.00               102,900.00         

(790,000.00) (790,000.00)

LOT 1 – Food and Accommodation in Albay (₱680,000.00)                 680,000.00            680,000.00 680,000.00               680,000.00         

LOT 2 – Van Rental (₱60,000.00)                   60,000.00             60,000.00 54,000.00                 54,000.00           

LOT 3 – Supplies and Materials (₱50,000.00) for the 

“President Secretary’s Visit, Kadiwa ng Pangulo 

Establishment, including Briefing for SAAD Program Phase 2”

                  50,000.00             50,000.00 50,000.00                 50,000.00           

(928,050.00) (928,050.00)

LOT 1 – Food (₱518,300.00) 5/14-17/2023 5/14-17/2023                 518,300.00            518,300.00                 503,300.00          503,300.00 

LOT 2 – Accommodation (₱65,000.00) 5/14-16/2023 5/14-16/2023                   65,000.00             65,000.00                  65,000.00            65,000.00 

LOT 3 – Rental (Tent, Tables, Chairs) (₱205,000.00) 5/17/2023 5/17/2023                 205,000.00            205,000.00                 205,000.00          205,000.00 

LOT 4 – Advocacy Shirt & Tarpaulin (₱139,750.00) for the 

conduct of Farmers Festival 2023
5/14/2023 5/14/2023                 139,750.00            139,750.00                 134,750.00          134,750.00 

(90,750.00) (90,750.00)

LOT 1 - Catering services (Cam. Norte) 5/23/2023 5/23/2023 36,750.00                  36,750.00            36,750.00                 36,750.00           

LOT 2 - Accomodation (Cam. Norte) 5/23/2023 5/23/2023 39,000.00                  39,000.00            39,000.00                 39,000.00           

LOT 3 – Van Rental (Albay) for the conduct of RAFC Execom 

Mobile Meeting cum Community Outreach Project Launching
5/23/2023 5/23/2023 15,000.00                  15,000.00            14,400.00                 14,400.00           

Catering Services for the Seminar on Mental Health 

Awareness for Elderly and Differently Abled Persons (DAP)
AFD SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 5/16/2023 5/17/2023 5/17/2023 5/17/2023 5/30/2023 5/30/2023

2023 

Various 

Fund

21,000.00                  21,000.00            21,000.00                 21,000.00           

Supply and Delivery of Copying Machine and Computer Ink for 

DA RFO 5
BAC SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 5/16/2023 5/17/2023 5/19/2023 5/19/2023 24-May-23 31-May-23

2023 

Various 

Fund

211,250.00                211,250.00          210,575.00               210,575.00         

Supply and Delivery of (177,500.00) (177,500.00)

LOT 1 – Food 55,000.00                  55,000.00            49,500.00                 49,500.00           

LOT 2 – Shirts with Print 102,500.00                102,500.00          102,500.00               102,500.00         

LOT 3 – Supplies for the Summer Sportsfest 2023 20,000.00                  20,000.00            20,000.00                 20,000.00           

Supply and Delivery of: (256,500.00) (256,500.00) (256,365.00) (256,365.00)

LOT 1 -  ICT Equipment (₱216,000.00O) 8/22/2023 8/22/2023 216,000.00                216,000.00          215,955.00               215,955.00         

LOT 2 - Office Equipment (₱40,500.00) for use at PMED 8/22/2023 8/22/2023 40,500.00                  40,500.00            40,410.00                 40,410.00           

(32,100.00) (32,100.00)

Lot 1 - Catering services 22,100.00                  22,100.00            22,000.00                 22,000.00           

Lot 2 - Supplies and materials for the conduct of Summer 

Youth Internship Program (SYIP)/ Government Internship 

Program (GIP)

10,000.00                  10,000.00            10,000.00                 10,000.00           

(873,000.00) (873,000.00)

Lot 1 - Meals, venue & accomodation 6/8-6/13/2023 6/16-17/2023 6/17/2023 780,000.00                780,000.00          780,000.00               780,000.00         

Lot 2 - Van rental 6/5-6/13/2023 6/16-17/2023 6/17/2023 48,000.00                  48,000.00            44,000.00                 44,000.00           

Lot 3 - Jeep Rental for the conduct of DA5 Team Building 

Activity and DAEA Election of new set of officers
6/8-6/13/2023 6/16-17/2023 6/17/2023 45,000.00                  45,000.00            45,000.00                 45,000.00           

(47,000.00) (47,000.00)

LOT 1- CATERING SERVICES IN CAMARINES SUR; 6/26/2023 6/26/2023 10/19/2023 10/19/2023                   30,500.00             30,500.00 30,500.00                 30,500.00           

LOT 2-CATERING SERVICES IN CAMARINES NORTE: FOR 

THE CONDUCT OF SECTORAL MEETINGS OF AGRI-

MECHANIZATION, AND POULTRY LIVESTOCK AND CORN, 

CORNDIALOGUES WITH CHAIRPERSON, COORDINATORS 

AND MUNICIPAL/PROVINCIAL 

AGRICULTURISTS/AGRICULTURAL OFFICERS 

(P/MA/MAOs) of PCAF FUNDED AFCs (P/I/MAFCs)

6/26/2023 6/26/2023 6/27/2023 6/27/2023                   16,500.00             16,500.00 16,500.00                 16,500.00           

Two-Failed Bidding- Petroleum, Oil and Lubricants for use of 

DA RFO 5 Motor Vehicles, Farm Equipments and Machinery:
(850,131.00) (850,131.00)

LOT 2 – Sorsogon (₱300,004.00) 26-Jun-23 7/21/2023 7/28/2023                 300,004.00            300,004.00                 300,004.00          300,004.00 

LOT 4 – Catanduanes (₱250,062.00) 26-Jun-23 7/21/2023 7/28/2023                 250,062.00            250,062.00                 250,062.00          250,062.00 

LOT 5 – Masbate (₱300,065.00) 26-Jun-23 7/21/2023 7/28/2023                 300,065.00            300,065.00                 300,065.00          300,065.00 

Procurement of Fuel for use of DA vehicles of DA RFO 5 for 

CY 2023
AFD Public Bidding 6/2/2023 6/9/2023 6/19/2023 7/3/2023 7/3/2023 7/3/2023

2023 

Various 

Fund

(1,651,570.00) (1,651,570.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/9/2023 6/9/2023 6/9/2023 6/9/2023 6/9/2023

2nd ITB: Procurement of Petroleum for use of DA Service 

Vehicles for CY 2023
AFD Public Bidding N/A 10/11/2023 10/20/2023 11/3/2023 11/3/2023 11/6/2023 11/17/2023 11/22/2023 11/22/2023 01-Dec-23 04-Dec-23

2023 

Various 

Fund

1,651,570.00             1,651,570.00       

1,651,570.00            1,651,570.00      MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

Conduct of Training on Basic Sewing and Upcycling for 

Women Evacues and Training on Abaca Twine and Eco Bag 

Making

(262,200.00) (262,200.00)

5/9/2023 5/9/2023

AMAD SVP N/A 4/16/2023 N/A 4/19/2023 4/19/2023

5/29/2023

2023 

Various 

Fund

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

5/9/2023 5/9/2023 5/9/2023GSS Public Bidding 5/17/2023 5/8/2023 5/17/2023 5/29/2023 5/29/2023

FOD SVP N/A 4/26/2023 N/A 5/3/2023

2023 

Various 

Fund

PMED SVP N/A 4/19/2023 N/A 4/24/2023 4/24/2023

20-Apr-23 4/24/2023 25-Apr-23 25-Apr-23

15-May-23

2023 

Various 

Fund (ILD, 

AMIA, 

F2C2, 

FPMA, 

Livestock, 

MDS, 

RSBSA, 

SAAD)

AMAD SVP N/A 4/26/2023 N/A 5/3/2023 5/3/2023

5/3/2023 05-May-23 5/8/2023 15-May-23

5/3/2023

2023 Other 

Esets / 

Other R&D

N/A 5/15/2023

5/9/2023 5/15/2023 5/17/2023 5/17/2023

2023 

Various 

Fund

2023 

Various 

Fund

RAFC SVP N/A 5/5/2023 N/A 5/8/2023 5/8/2023

04-May-23 5/8/2023 11-May-23 11-May-23

2023 

Various 

Fund

FOD SVP N/A 5/29/2023 N/A 6/2/2023

5/23/2023 6/19/2023 6/21/2023 6/21/2023

17-May-23

2023 

Various 

Fund

PMED SVP N/A 5/18/2023 N/A 5/22/2023 5/22/2023

5/15/2023 15-May-23 5/17/2023 17-May-23
Research 

Division
SVP N/A 5/10/2023

6/19/2023 6/19/2023 6/22/2023 6/23/2023

2023 

Various 

Fund

6/14/2023 06/15/2023 06/15/2023

2023 

Various 

Fund

RAFC SVP N/A 6/15/2023 N/A

2023 

Various 

Fund

RAFIS SVP N/A 6/1/2023 N/A 6/5/2023 6/5/2023

6/2/2023 05-Jun-23 6/5/2023 06-Jun-23 07-Jun-23

7/7/2023

2023 

Various 

Funds

2023 

Various 

Fund

PMED SVP N/A 6/28/2023 N/A 7/3/2023 7/3/2023 7/4/2023 7/7/2023

GSS Two-Failed Bidding 6/2/2023 6/5/2023 6/14/2023 6/23/2023 6/23/2023 7/14/2023
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LOT 1 – Catering Service in Albay (₱202,200.00) 11/8/2023 11/8/2023                 202,200.00            202,200.00                 197,000.00          197,000.00 

LOT 2 – Van Rental (₱60,000.00) for use of PMED 11/8/2023 11/8/2023                   60,000.00             60,000.00                  59,000.00            59,000.00 

(150,400.00) (150,400.00)

LOT 1 – Catering Services                   95,400.00             95,400.00                  95,400.00            95,400.00 

LOT 2 – Van Rental for the activation of Command Center for 

Mayon Volcano in ARDC, Camalig, Albay
                  55,000.00             55,000.00 

55,000.00                 55,000.00           

Bus Hire for the Expository Trip of Local Media Practitioners of 

Cam Sur and Albay
RAFIS SVP N/A 7/11/2023 N/A 7/14/2023 7/14/2023 7/17/2023 7/21/2023 7/21/2023 24-Jul-23 24-Jul-23

2023 

Various 

Fund

200,000.00                200,000.00          

200,000.00               200,000.00         

Meals during the series of Budget Hearing on FY 2024 Budget 

Proposal for DA at the House of Representative

DA-CENTRAL 

OFFICE
SVP N/A 7/6/2023 N/A 7/14/2023 7/14/2023 7/17/2023 7/21/2023 7/21/2023 24-Jul-23 24-Jul-23

2023 

Various 

Fund

810,000.00                810,000.00          796,500.00               796,500.00         

Meals and Accommodation for the conduct of PAFES FY 2023 

National Mid Year Physical and Financial Assessment
FOD SVP N/A 07/25/2023 N/A 7/31/2023 7/31/2023

07/31-

08/09/2023
8/11/2023 8/11/2023 11/8/2023 11/8/2023

2023

Esets-Rice/ 

Corn / 

HVCDP / 

Livestock / 

ILD / AFESA

937,500.00                937,500.00                          937,500.00          937,500.00 

Catering Services for the conduct of training of PPMP for 2024 BAC SVP N/A 8/8/2023 N/A 8/112023 8/112023 8/14/23 8/18/2023 8/18/2023 22-Aug-23 22-Aug-23
08/30-

31/2023
05-Sep-23

2023 

Various 

Fund

58,930.00                  58,930.00                             58,930.00            58,930.00 

Food and Accommodation for the Training on Integrated Farm 

Attribution for Risk and Resources Monitoring and 

Management (FARM) System Project under Research Division

Research 

Division
SVP N/A 8/8/2023 N/A 8/112023 8/112023

2023 

Various 

Fund

(108,000.00) (108,000.00)

2nd invitation - Food and Accommodation for the Training on 

Integrated Farm Attribution for Risk and Resources Monitoring 

and Management (FARM) System Project under Research 

Division

Research 

Division
SVP N/A 9/14/2023 N/A 9/18/2023 9/18/2023 9/19/2023 9/29/2023 9/29/2023 9/29/2023 9/29/2023

2023 

Various 

Fund

108,000.00                108,000.00          108,000.00               108,000.00         

(98,500.00) (98,500.00)

LOT 1 – Catering Service in Cam Sur (₱70,500.00) 10/19/2023 10/19/2023 70,500.00                  70,500.00            60,300.00                 60,300.00           

LOT 2 – Catering Service in Albay (₱22,000.00) 22,000.00                  22,000.00            
22,000.00                 22,000.00           

LOT 3 – Van Rental (₱6,000.00) for the conduct of RAFC 

Sectoral Meetings and AFC Pre-membership Seminar/ 

Orientation and Validation cum Mass Oath Taking

9/19/2023 9/19/2023 6,000.00                    6,000.00              6,000.00                   6,000.00             

2nd ITB: - Catering service for (160,000.00) (160,000.00)

LOT 1 – Albay (₱96,000.00) 9/27/2023 9/27/2023 96,000.00                  96,000.00            96,000.00                 96,000.00           

LOT 2 – Catanduanes (₱64,000.00) for the conduct of MAFC/ 

PAFC Meeting 2023
9/22/2023 9/22/2023 64,000.00                  64,000.00            

64,000.00                 64,000.00           

Food and Polo Shirt for the seminar for Frontline Services 

Skills under Admin and Finance Division
(40,250.00) (40,250.00)

LOT 1 – Catering (₱29,250.00) 8/22/2023 8/23/2023 8/23/2023 25-Aug-23 25-Aug-23                   29,250.00             29,250.00                  26,000.00            26,000.00 

LOT 2 – Polo Shirt (₱11,000.00) 8/22/2023 9/22/2023 9/22/2023 25-Sep-23 25-Sep-23                   11,000.00             11,000.00                  11,000.00            11,000.00 

Food and Polo Shirt for the Training on Records Management 

and Disposition under Admin and Finance Division
(47,000.00) (47,000.00)

LOT 1 – Catering (₱36,000.00) 8/22/2023 8/23/2023 8/23/2023 25-Aug-23 25-Aug-23                   36,000.00             36,000.00                  32,000.00            32,000.00 

LOT 2 – Polo Shirt (₱11,000.00) 8/22/2023 8/23/2023 8/23/2023 25-Aug-23 25-Aug-23                   11,000.00             11,000.00 11,000.00                 11,000.00           

CONDUCT OF THE PRES9IDENT SECRETARY’S VISIT 

CUM TRAINING & TECHNO DEMO FOR FARMERS IN CAM 

SUR

(683,500.00) (683,500.00)

(612,000.00) (612,000.00)

LOT 1 – Food and Accommodation Camarines Sur (VIP) 15-Sep-23 93,000.00                  93,000.00                             90,000.00            90,000.00 

LOT 2 – Catering Services (DA Personnel, Farmers and other 

Participants)
15-Sep-23 522,500.00                522,500.00                          522,000.00          522,000.00 

LOT 3 – Van Rental 15-Sep-23 48,000.00                  48,000.00                             47,192.00            47,192.00 

LOT 4 – Training Materials 15-Sep-23 20,000.00                  20,000.00                             20,000.00            20,000.00 

Catering Service for ISO Awareness Training (new Internal 

Auditors & DCC)

·         Food for Internal Audit Training (₱35,500.00)

·         Food for Refresher Course for Internal 

Auditors (₱71,000.00)

·         Food for Refresher Course for DCC Members 

(₱35,500.00)

·         Food (₱35,500.00)

(108,000.00) (108,000.00)

LOT 1 – Food and Accommodation (₱36,000.00) 10-Oct-23 10-Oct-23                   36,000.00             36,000.00 36,000.00                 36,000.00           

LOT 2 – Catering Service (₱54,000.00) 10-Oct-23 10-Oct-23                   54,000.00             54,000.00 54,000.00                 54,000.00           

LOT 3 – Van Rental (₱18,000.00) for the conduct of Internal 

Audit on Procurement System of Da RFO 5 and Exit 

Conference

10-Oct-23 10-Oct-23                   18,000.00             18,000.00 

17,700.00                 17,700.00           

Supply and Delivery of Diesel for use in the conduct of various 

activities at DA RFO 5
GSS SVP N/A 10/10/2023 N/A 10/16/2023 10/16/2023 18-Nov-23 11/22/2023 11/22/2023 24-Nov-23 24-Nov-23

2023 

Various 

Fund

500,000.00                500,000.00          500,000.00               500,000.00         

Purchase of Petroleum, Oil and Lubricants for DA 5 Service 

Vehicles
AFD

Direct Retail 

Purchase of 

petroleum, Fuel, Oil 

and Lubricant (POL)

N/A N/A N/A N/A N/A N/A N/A 9/29/2023 23-Oct-23 26-Oct-23

2023 

Various 

Fund

1,500,000.00             1,500,000.00       1,500,000.00            1,500,000.00      

Catering service for the Health & Wellness Seminar: Fit and 

Fab Day cum Ballroom Dancing Fitness Day
AFD SVP N/A 9/15/2023 N/A 9/18/2023 9/18/2023 9/19/2023 9/22/2023 9/22/2023 25-Sep-23 25-Sep-23

2023 

Various 

Fund

24,000.00                  24,000.00            23,400.00                 23,400.00           

Supply and Delivery of Various Supplies for use at ORED (100,170.00) (100,170.00) (100,170.00) (100,170.00)

LOT 1 – Office Supplies (₱73,130.00) 18-Sep-23 19-Sep-23 73,130.00                  73,130.00                             73,130.00            73,130.00 

LOT 2 – ICT Supplies (₱21,650.00) 18-Sep-23 19-Sep-23 21,650.00                  21,650.00                             21,650.00            21,650.00 

LOT 3 – Other Supplies (₱5,390.00) 18-Sep-23 19-Sep-23 5,390.00                    5,390.00                                 5,390.00              5,390.00 

(127,125.00) (127,125.00)

LOT 1 – Food and Accommodation (₱101,125.00) 25-Aug-23 25-Aug-23 8/31/2023 8/31/2023                 101,125.00            101,125.00 101,125.00               101,125.00         

LOT 2 – Van Rental (₱26,000.00) for the National Field 

Validation of the Search for Outstanding Rural Women 2023 of 

PMED

25-Aug-23 25-Aug-23 8/31/2023 8/31/2023                   26,000.00             26,000.00 25,600.00                 25,600.00           

Catering Services for the conduct of Regular Meeting for 

Banner Programs
FOD SVP N/A 9/25/2023 N/A 9/29/2023 9/29/2023 02-Oct-23 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

2023 

Various 

Fund

63,900.00                  63,900.00            

63,900.00                 63,900.00           

177,500.00          158,500.00         

10/6-9, 2023

18-Jul-23

7/7/2023

2023 

Various 

Funds
10-Jul-23

ARDC-

Camalig
SVP N/A 7/5/2023 N/A 7/14/2023 7/21/2023

PMED SVP N/A 6/28/2023 N/A 7/3/2023 7/3/2023

10-Jul-23

7/4/2023 7/7/2023

2023 

Various 

Fund24-Aug-23 24-Aug-23

RAFC SVP N/A 8/7/2023 N/A 8/112023 8/18/2023

7/26/2023 7/31/2023

2023 

Various 

Fund

RAFC SVP N/A 8/7/2023 N/A 8/112023 8/23/2023
8/18/2023

7/21/2023

8/23/2023

7/14/2023

8/112023

2023 

Various 

Fund

FOD SVP N/A 9/11/2023 N/A 9/15/2023 9/18/2023

2023 

Various 

Fund

20-Sep-23

AFD SVP N/A 8/10/2023 N/A 8/14/2023

2023 

Various 

Fund22-Aug-23

AFD SVP N/A 8/10/2023 N/A 8/14/2023

2023 

Various 

Fund

8/18/20238/14/2023 8/18/2023

8/14/2023

8/112023

8/14/2023

BAC SVP N/A 10/3/2023 N/A 10/6/2023

20-Sep-23

AFD SVP N/A 9/12/2023 N/A 9/15/2023 9/18/2023 9/29/2023 9/29/2023 177,500.00                158,500.00               

12-Oct-23 16-Oct-23

9/18/2023

10/9/2023

9/15/2023

9/15/2023

10/6/2023 10/9/2023

2023 

Various 

Fund

ORED SVP N/A 9/1/2023 N/A 9/4/2023
09/04 - 

13/2023
9/15/2023

29-Sep-23 29-Sep-23

2023 

Various 

Fund

2023 

Various 

Fund

9/15/2023

2023

R&D Corn, 

FPMA-

HVCDP, ILD

PMED SVP N/A 8/15/2023 N/A 8/18/2023 8/23/20238/18/2023

9/4/2023

8/18/2023 8/23/2023
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Supply and Delivery of 12 pcs tire for use of RP Vehicle of 

FOD
FOD SVP N/A 12-Oct-23 N/A 10/16/2023 10/16/2023 17-Oct-23 11/10/2023 11/10/2023 13-Nov-23 17-Nov-23

2023 ILD, 

Livestock
164,000.00                164,000.00          

124,800.00               124,800.00         

Airing of Umasenso Online Magazine Show simulcast for 2 

months
RAFIS Direct Contracting N/A 10/31/2023 N/A 11/6/2023 11/6/2023 27-Nov-23 12/6/2023 07-Dec-23 11-Dec-23

FPMA/ 

ESETS-Rice
40,000.00                  40,000.00            40,000.00                 40,000.00           

Supply and Delivery of 735 sacks Well-Milled Rice for the 

provision of rice incentive to DA RFO 5 Employees
DAEA Public Bidding 11/3/2023 13-Nov-23 11/22/2023 12/4/2023 12/4/2023 12/5/2023

12/13-

20/2023
12/27/2023 12/27/2023

2023

FPMA-Corn, 

HVCDP, ILD

1,470,000.00             1,470,000.00       1,462,650.00            1,462,650.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

(103,000.00) (103,000.00)

LOT 1 – Catering Services in Cam Sur (₱31,500.00) 20-Nov-23 20-Nov-23 12/13/2023 12/13/2023 31,500.00                  31,500.00            31,500.00                 31,500.00           

LOT 2 – Supplies, Starter Kit and Tarpaulin (₱59,000.00) 20-Nov-23 20-Nov-23 12/13/2023 12/13/2023 59,000.00                  59,000.00            59,000.00                 59,000.00           

LOT 3 – Advocacy Shirt (₱7,500.00) 20-Nov-23 20-Nov-23 12/13/2023 12/13/2023 7,500.00                    7,500.00              7,500.00                   7,500.00             

LOT 4 – Van Rental (₱5,000.00) for Training on Integrated 

Diversified Organic Farming System of PMED
20-Nov-23 20-Nov-23 12/13/2023 12/13/2023 5,000.00                    5,000.00              5,000.00                   5,000.00             

Catering Service for the Year End Assessment of 

Procurement Actions / Accomplishment for 2023
BAC SVP N/A 11/18/2023 N/A 11/20/2023 11/20/2023 11/23/2023 11/29/2023 11/29/2023 01-Dec-23 01-Dec-23 21-Dec-23 27-Dec-23

2023 

Various 

Fund

37,350.00                  37,350.00                             37,350.00            37,350.00 

Procurement of Petroleum (Diesel) for use of DA 5 Service 

Vehicles CY 2023
GSS Public Bidding N/A 11/15/2023 N/A 12/6/2023 12/6/2023 12/7/2023 12/18/2023 12/26/2023 12/26/2023

CY 2023- 

SAAD, ILD, 

FPMA Rice 

and AFESA

1,000,230.00             1,000,230.00       985,075.00               985,075.00         

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/17/2023 11/17/2023 11/17/2023 11/17/2023 11/17/2023

Labor and Materials for new electric service connection of DA 

RFO 5 RCPC Building
ILD Direct Contracting N/A 25-Sep-23 N/A 9/29/2023 9/29/2023 02-Oct-23 11/29/2023 01-Dec-23 01-Dec-23

2023 

AFESA, ILD
55,422.74                  55,422.74            55,422.74                 55,422.74           

Supply and Delivery of various tools and Equipment for use of 

Maintenance Unit
GSS SVP N/A 11/16/2023 N/A 11/20/2023 11/20/2023 11/22/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023

2023 

HVCDP, 

ILD, GASS

335,024.00                335,024.00          

335,024.00               335,024.00         

Supply and Delivery of Supplies for use of Budget Section
Budget 

Section
SVP N/A 11/17/2023 N/A 11/22/2023 11/22/2023 11/23/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023

2023 PSS-

OAP, MDS
49,410.00                  49,410.00            

49,410.00                 49,410.00           

Catering Services for Various Activities of ISO Working 

Committee
AFD SVP N/A 11/18/2023 N/A 11/22/2023 11/22/2023 11/23/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023

2023 various 

Fund
120,000.00                120,000.00          

90,000.00                 90,000.00           

(150,600.00) (150,600.00)

LOT 1 – Catering Services (₱65,600.00) 01-Dec-23 13-Dec-23 15-Dec-23 65,600.00                  65,600.00            53,300.00                 53,300.00           

LOT 2 – Plaque & Customized Frame Certificates 

(₱85,000.00) for the conduct of the Annual Recognition and 

Thanksgiving  Day Celebration

01-Dec-23 13-Dec-23 15-Dec-23 85,000.00                  85,000.00            85,000.00                 85,000.00           

Labor and Materials for the Repair / Improvement of Sta. 

Catalina Hall Located at FOD Building, DA RFO 5
RAED SVP N/A 25-Nov-23 N/A 11/29/2023 11/29/2023 13-Dec-23 12/22/2023 12/22/2023

2023 

Livestock, 

Corn, Rice

530,000.00                530,000.00          529,409.25               529,409.25         

(339,850.00) (339,850.00)

LOT 1 – Catering Services (₱219,850.00) 01-Dec-23 05-Dec-23 06-Dec-23 219,850.00                219,850.00          201,600.00               201,600.00         

LOT 2 – Office Supplies (₱120,000.00) for the Admin and 

Finance Division Quarterly Meetings and Year End Review and 

Planning Workshop

01-Dec-23 05-Dec-23 06-Dec-23 120,000.00                120,000.00          

120,000.00               120,000.00         

Conduct of Pre-Annual Program Assessment and Performance 

Review CY 2023, DAEA Assembly and Annual Recognition 

and Thanksgiving Activity of DA RFO 5

(619,550.00) (619,550.00)

LOT 1 – Food (₱569,550.00) 07-Dec-23 11-Dec-23 12-Dec-23

569,550.00                569,550.00          569,550.00               569,550.00         

LOT 2 – Supplies / Materials (₱50,000.00) for the (50,000.00) (50,000.00)

Supply and Delivery of Chemicals and Filtering Supplies for 

use at the Integrated Laboratory Division (ILD):
(2,503,540.00) (2,503,540.00)

LOT 1 – 344,300.00 (344,300.00) (344,300.00)

LOT 2 – 345,300.00 (345,300.00) (345,300.00)

LOT 3 – 1,377,940.00 2/17/2023 2/17/2023 3/10/2023 3/20/2023 3/20/2023 4/12/2023 4/14/2023 6/29/2023 1,377,940.00             1,377,940.00                    1,106,470.00       1,106,470.00 

LOT 4 – 253,000.00 2/17/2023 2/17/2023 3/10/2023 3/20/2023 3/20/2023 4/3/2023 4/7/2023 5/10/2023 5/15/2023 253,000.00                253,000.00                          247,000.00          247,000.00 

LOT 5 – 55,000.00 2/17/2023 2/17/2023 3/10/2023 3/20/2023 3/20/2023 4/12/2023 4/14/2023 10-Apr-23 4/102023 55,000.00                  55,000.00                             55,000.00            55,000.00 

LOT 6 – 128,000.00 (128,000.00) (128,000.00)

Supply and Delivery of Laboratory Supplies for use under ILD 

for CY 2023
ILD Public Bidding N/A 1/13/2023 1/20/2023 2/3/2023 2/3/2023 2/3/2023 3/30/2023 4/3/2023 4/3/2023 4/20/2023 4/24/2023 5/23/2023 23-May-23 2023 ILD 1,500,000.00             1,500,000.00       1,449,820.00            1,449,820.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

Supply and Delivery of: (1,000,000.00) (1,000,000.00)  (895,200.00)  (895,200.00) 

LOT 1 – Agricultural Supplies (₱607,100.00)                 607,100.00            607,100.00                 571,950.00          571,950.00 

LOT 2 – Pesticides (₱392,900.00) for use at the Regional 

Crop Protection Center (RCPC)
                392,900.00            392,900.00                 323,250.00          323,250.00 

Catering Services for the Quarterly Assessment / Meetings of 

ILD
ILD SVP N/A 1/31/2023 N/A 2/3/2023 2/3/2023 2/6/2023 2/17/2023 2/20/2023 2/22/2023 3/23/2023 3/23/2023 2023 ILD                 218,000.00            218,000.00 

188,800.00               188,800.00         

Preventive Maintenance of CFX96 DX Real Time PCR ILD SVP N/A 2/11/2023 N/A 2/17/2023 2/17/2023 2/16/23 3/3/2023 3/6/2023 3/8/2023 4/14/2023 4/17/2023 2023 ILD                   62,000.00             62,000.00                  62,000.00            62,000.00 

Supply and Delivery of Other Supplies for use at ILD ILD SVP N/A 2/16/2023 N/A 2/24/2023 2/24/2023 3/1/23 3/17/2023 3/20/2023 3/22/2023 4/21/2023 4/24/2023 2023 ILD                 525,689.00            525,689.00                 517,214.00          517,214.00 

SUPPLY AND DELIVERY OF OTHER LABORATOY 

MACHINERIES AND EQUIPMENT TO BE USED IN 

INTEGRATED LABORATORY DIVISION (ILD)

ILD SVP N/A 3/10/2023 N/A 3/13/2023 3/13/2023 3/14/23 3/20/2023 3/22/2023 3/24/2023 2023 ILD                 134,000.00 134,000.00          

134,000.00               134,000.00         

Catering Services for the conduct of the Capacity Building for 

Laboratory Personnel of ILD
ILD SVP N/A 3/10/2023 N/A 3/13/2023 3/13/2023 3/14/23 3/24/2023 3/27/2023 3/29/2023 5/23/2023 5/23/2023 2023 ILD                   92,320.00             92,320.00 

75,400.00                 75,400.00           

 (121,000.00)  (121,000.00) 

LOT 1 – Food and Accommodation (₱55,000.00) 3/20/2023 3/22/2023 5/9-12/2023 5/17/2023                   55,000.00             55,000.00                  55,000.00            55,000.00 

LOT 2 – Catering Services (₱42,000.00) 3/20/2023 3/22/2023 5/9-12/2023 5/17/2023                   42,000.00             42,000.00                  42,000.00            42,000.00 

LOT 3 – Van Rental (₱24,000.00) for the conduct of Internal 

Audit on Procurement System of DA RFO 5 (Part II - 

Procurement Process)

3/20/2023 3/22/2023 5/9-12/2023 5/17/2023                   24,000.00             24,000.00                  23,600.00            23,600.00 

Catering Services & Training Kits for proper collection of Soil 

Sample and use of test kits for Agriculture Extension Workers
 (127,325.00)  (127,325.00) 

LOT 1 – Cam Sur & Cam Norte (₱35,625.00) 3/27/23 4/14/2023 4/17/2023 5/17/2023 5/17/2023                   35,625.00             35,625.00 35,625.00                 35,625.00           

LOT 2 – Albay & Sorsogon (₱28,500.00) 3/27/23 4/14/2023 4/17/2023 5/4/2023 5/4/2023                   28,500.00             28,500.00 28,500.00                 28,500.00           

LOT 3 – Masbate (₱18,975.00) 3/27/23 4/14/2023 4/17/2023 5/10/2023 5/10/2023                   18,975.00             18,975.00 18,700.00                 18,700.00           

LOT 4 – Catanduanes (₱14,225.00) 3/27/23 4/14/2023 4/17/2023 5/11/2023 5/11/2023                   14,225.00             14,225.00 14,225.00                 14,225.00           

LOT 5 – Training Kits (₱30,000.00) 3/27/23 4/14/2023 4/17/2023 5/11/2023 5/11/2023                   30,000.00             30,000.00 30,000.00                 30,000.00           

Supply and Delivery of office supplies for ILD ILD SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 3/27/23 4/12/2023 4/14/2023 4/17/2023 5/5/2023 5/26/2023 2023 ILD                 667,365.00            667,365.00 
406,211.00               406,211.00         

Labor and Materials for the repair and maintenance of vehicle 

(Strada) for use under ILD and AMIA Programs
AMIA Direct Contracting 3/31/2023 4/4/2023 N/A 4/12/2023 4/12/2023 4/13/23 6/2/2023 6/5/2023 6/7/2023 2023 ILD                   42,050.00             42,050.00                  42,050.00            42,050.00 

Preventive Maintenance of Protein Digestor (DK8 Velp 

Scientifica) for RFCAL V
ILD Direct Contracting 3/31/2023 4/4/2023 N/A 4/12/2023 4/12/2023 4/13/23 5/8/2023 5/10/2023 5/12/2023 06-Sep-23 02-Oct-23 2023 ILD                 334,554.00            334,554.00                 334,554.00          334,554.00 

Repair and Preventive maintenance of Technical and Scientific 

Equipment under ILD
ILD SVP N/A 4/19/2023 N/A 4/24/2023 4/24/2023 4/27/2023 5/15/2023 5/23/2023 6/1/2023 2023 ILD                 355,000.00            355,000.00                 337,700.00          337,700.00 

N/A

N/A

N/A28-Nov-23

26-Nov-23

11/28/2023 N/AN/ADAEA

AFD

PMED

12/4/2023

2023

Various 

Fund

AFD

2/15 reset 

to 

'2/17/2023

3/3/2023 3/3/2023 3/15/2023

SVP 11/10/2023 11/20/2023

2023 

Various 

Fund

SVP 11/29/2023

2023 F2C2/ 

ESETS-

Livestock

SVP

2023

FPMA-Rice, 

F2C2, Gas

12/1/2023

SVP 12/1/2023

N/A 3/9/2023

3/20/2023 2023 ILD

1/27/2023

RCPC Public Bidding N/A 1/13/2023 1/20/2023 2/3/2023 2/3/2023 2/3/2023

2023 ILD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/27/2023 1/27/2023 1/27/2023 1/27/2023ILD Public Bidding 1/16/2023 1/27/2023 2/3/2023

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

1/13/2023 1/13/2023 1/13/2023 1/13/2023 1/13/2023

3/24/2023 4/12/2023 2023 ILD

3/15/2023 3/17/2023 2023 ILD

ILD SVP N/A 3/21/2023 N/A 3/24/2023

BAC SVP N/A 3/13/2023 3/13/2023

N/A

N/A

N/A

12/11/2023

12/11/2023

11/13/202306-Nov-23

12/11/2023

12/4/2023

12/11/2023

2/21/2023

11/10/2023

11/29/2023

12/1/2023

12/1/2023

11/20/2023
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 Date of Receipt of Invitation 

2nd Invitation- Supply and Delivery of Chemicals and Filtering 

Supplies for use at the Integrated Laboratory Division (ILD):
(817,600.00) (817,600.00)

LOT 1 – 344,300.00 (344,300.00) (344,300.00)

LOT 2 – 345,300.00 4/19/2023 4/19/2023 5/15/2023 5/22/2023 5/22/2023 6/8/2023 6/13/2023 345,300.00                345,300.00          
345,300.00               345,300.00         

LOT 6 – 128,000.00 (128,000.00) (128,000.00)

Two-Failed Bidding- Supply and Delivery of Chemicals and 

Filtering Supplies for use at the Integrated Laboratory Division 

(ILD):

 (472,300.00)  (472,300.00) 

LOT 1 – 344,300.00 (344,300.00) (344,300.00)

LOT 6 – 128,000.00 5/22/2023 6/7/2023 6/19/2023 6/29/2023 7/4/2023 128,000.00                128,000.00          128,000.00               128,000.00         

(280,450.00) (280,450.00)  (280,325.00)  (280,325.00) 

LOT 1 – Refill of Fire Extinguisher (₱198,750.00) 6/5/2023 6/7/2023 6/26/2023 26-Jun-23                 198,750.00            198,750.00 
198,640.00               198,640.00         

LOT 2 – Supply, Delivery and Installation of Ceiling Type Fire 

Extinguisher (₱81,700.00)
6/5/2023 6/7/2023 6/26/2023 26-Jun-23                   81,700.00             81,700.00 

81,685.00                 81,685.00           

Supply and Delivery of Chemical and Filtering Supplies for 

Pesticide Residue Analysis
ILD SVP N/A 5/25/2023 N/A 5/29/2023 5/29/2023 5/30/2023 6/2/2023 6/5/2023 6/7/2023 21-Jun-23 21-Jun-23 2023 ILD                   94,000.00             94,000.00                  93,000.00            93,000.00 

Fabrication and installation of signage for RCMC Building RSBSA SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 15-Jun-23 6/26/2023 6/28/2023 6/30/2023 7/3/2023 7/3/2023 2023 ILD                   75,328.00             75,328.00                  75,328.00            75,328.00 

 (391,590.00)  (391,590.00) 

LOT 1 – Preventive Maintenance of Technical & Scientific 

Equipment (₱257,800.00)
6/15/23 16-Nov-23 17-Nov-23                 257,800.00            257,800.00 

252,390.00               252,390.00         

LOT 2 – Laboratory Supplies (₱133,790.00) for use under ILD 6/15/23 24-Jul-23 28-Jul-23                 133,790.00            133,790.00 
133,325.00               133,325.00         

Labor and Materials for the repair of the Airconditioning 

System of Mitsubishi L300 assigned at ILD
ILD SVP N/A 6/9/2023 N/A 6/14/2023 6/14/2023 6/15/23 9/4/2023 9/4/2023 9/6/2023 9/6/2023 2023 ILD                   49,950.00             49,950.00 49,950.00                 49,950.00           

Preventive Maintenance of 1 unit Applied Biosystem Real Time 

PCR System of RADDL
RADDL Direct Contracting N/A 7/3/2023 N/A 7/7/2023 7/7/2023 7/10/23 8/112023 8/14/2023 8/14/2023 2023 ILD 85,000.00                  85,000.00            85,000.00                 85,000.00           

General Cleaning, Repair and Maintenance of service vehicle 

w/ plate number BOZ536 assigned at ILD
ILD SVP N/A 7/11/2023 N/A 7/14/2023 7/14/2023 7/17/2023 8/112023 8/112023 8/14/2023 8/14/2023 2023 ILD 72,500.00                  72,500.00                             72,500.00            72,500.00 

(139,000.00) (139,000.00)

LOT 1 – Catering Service (₱104,000.00) 7/14/2023 14-Jul-23 7/31/2023 7/31/2023 8/2/2023 8/4/2023                 104,000.00            104,000.00                  93,600.00            93,600.00 

LOT 2 – Accommodation (₱10,000.00)  (10,000.00)  (10,000.00) 

LOT 3 – Supplies (₱25,000.00)  for the hosting of Inter-

Laboratory Visit & Benchmarking of ILD at DA RFO XI, Davao
7/14/2023 14-Jul-23 7/31/2023 7/31/2023 8/2/2023 8/4/2023                   25,000.00             25,000.00                  25,000.00            25,000.00 

Catering Services & Training Kit for the conduct of Training on 

Mass Production
(391,250.00) (391,250.00)

LOT 1 – Catanduanes (₱48,750.00) 02-Aug-23 02-Aug-23
11/8-9-

10/2023

11/8-9-

10/2023
                  48,750.00             48,750.00                  48,750.00            48,750.00 

LOT 2 – Cam Sur (₱97,500.00) 02-Aug-23 02-Aug-23
10/11-

13/2023
10/11-13/2023                   97,500.00             97,500.00                  95,500.00            95,500.00 

LOT 3 – Masbate (₱48,750.00) 02-Aug-23 02-Aug-23 10/4-6/2023 10/4-6/2023                   48,750.00             48,750.00                  47,925.00            47,925.00 

LOT 4 – Sorsogon (₱48,750.00) 02-Aug-23 02-Aug-23 9/27-29/2023 9/27-29/2023                   48,750.00             48,750.00                  48,750.00            48,750.00 

LOT 5 – Albay (₱48,750.00) 02-Aug-23 02-Aug-23 9/4-6/2023 9/4-6/2023                   48,750.00             48,750.00                  48,750.00            48,750.00 

LOT 6 – Cam Norte (₱48,750.00) 02-Aug-23 02-Aug-23 9/6-8/2023 9/6-8/2023                   48,750.00             48,750.00                  48,750.00            48,750.00 

LOT 7 – Training Kits (₱50,000.00) 02-Aug-23 02-Aug-23                   50,000.00             50,000.00                  50,000.00            50,000.00 

Supply and Delivery of Tires, Battery and Other Spare Parts 

for use of RTD for Research and Regulations Service Vehicle

RTD for 

Research & 

Regulations

SVP N/A 7/25/2023 N/A 7/28/2023 7/28/2023 7/31/2023 8/11/2023 8/11/2023 14-Aug-23 14-Aug-23 2023 ILD 49,860.00                  49,860.00            49,860.00                 49,860.00           

Supply and Delivery of Automotive Supplies for use of ILD 

vehicles
ILD SVP N/A 7/27/2023 N/A 7/31/2023 7/31/2023 8/1/23 8/11/2023 8/11/2023 8/11/2023 8/11/2023 2023 ILD 155,000.00                155,000.00                          155,000.00          155,000.00 

Labor and Materials for the Water Proofing of ILD Building and 

RADDL Roof Deck
ILD Public Bidding 7/31/2023 8/3/2023 8/112023 8/25/2023 8/25/2023 8/29/2023 10/27/2023 11/3/2023 11/3/2023 11/21/2023 11/24/2023 2023 ILD 2,495,196.00             2,495,196.00                      2,489,803.12          2,489,803.12 

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

8/4/2023 8/4/2023 8/4/2023 8/4/2023 8/4/2023

Refresher Training Parallel Testing & Proficiency Testing on 

Bacterial Isolation, Identification & Automicrobial Resistance 

(AMR) Monitoring & Surveillance

(91,000.00) (91,000.00)

LOT 1 – Catering Service (₱65,000.00) 8/18/2023 8/22/2023 9/15/2023 9/15/2023 18-Sep-23 20-Sep-23 65,000.00                  65,000.00                             57,500.00            57,500.00 

LOT 2 – Other Supplies (₱26,000.00) (26,000.00) (26,000.00)

Repair and Maintenance of Generator Set (Open Type) at ILD 

Building
ILD SVP N/A 8/15/2023 N/A 8/18/2023 8/18/2023 22-Sep-23 9/29/2023 9/29/2023 10/3/2023 10/6/2023 2023 ILD 510,000.00                510,000.00                          450,160.00          450,160.00 

Supply and Delivery of Other Supplies for use in Trichoderma 

Barzianium Production
ILD SVP N/A 16-Nov-23 N/A 11/20/2023 11/20/2023 11/20/2023 11/29/2023 11/29/2023 01-Dec-23 01-Dec-23 2023 ILD 155,640.00                155,640.00                          155,640.00          155,640.00 

Supply and Delivery of various other supplies for use at APCO ILD SVP N/A 16-Nov-23 N/A 11/20/2023 11/20/2023 11/20/2023 11/29/2023 11/29/2023 01-Dec-23 01-Dec-23 2023 ILD 25,787.75                  25,787.75                             25,787.75            25,787.75 

Supply and Delivery of Other Supplies for use on Refresher 

Training Parallel Testing and Proficiency Testing on Bacterial 

Isolation, Identification & Antimicrobacterial Resistance (AMR) 

Monitoring Surveillance

ILD SVP N/A 9/14/2023 N/A 9/18/2023 2023 ILD (26,000.00) (26,000.00)

Repair and Maintenance of RP vehicle for use at ILD and 

AMIA
ILD SVP N/A 05-Oct-23 N/A 10/9/2023 10/9/2023 2023 ILD (51,258.00) (51,258.00)

Labor and Materials for the Repair/Improvement of ILD 

Canopy
ILD Public Bidding N/A 11/13/2023 11/22/2023 12/4/2023 12/4/2023 12/5/2023 12/27/2023 12/29/2023 12/29/2023 2023 ILD 1,000,000.00             1,000,000.00         977,823.14               977,823.14            

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

11/15/2023 11/15/2023 11/15/2023 11/15/2023 11/15/2023

(191,200.00) (191,200.00)

LOT 1 - Catering Service (₱165,750.00) 21-Nov-23 08-Dec-23 08-Dec-23 165,750.00                165,750.00          148,975.65               148,975.65         

LOT 2 – Office Supplies (₱25,450.00) for Year end 

Assessment Review and Writeshop of Different Laboratories
21-Nov-23 08-Dec-23 08-Dec-23 25,450.00                  25,450.00            25,400.00                 25,400.00           

(99,977.50) (99,977.50)

LOT 1 – Fire Extinguisher (₱49,997.50) 12/1/2023 12/18/2023 12/18/2023 20-Dec-23 20-Dec-23                   49,997.50             49,997.50 
41,300.00                 41,300.00           

LOT 2 – Other Supplies (₱49,980.00) for use of bodegas 

inside DA RFO 5 Compound
 (49,980.00)  (49,980.00) 

Supply and Delivery of ICT Supplies & ICT Equipment for use 

at ILD
ILD SVP N/A 12/7/2023 N/A 12/11/2023 12/11/2023 12-Dec-23 12/27/2023 12/27/2023 29-Dec-23 29-Dec-23 2023 ILD                 662,729.00            662,729.00 662,729.00               662,729.00         

24-Jul-23

N/AN/A
07-Dec-23

2023 ILD

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023ILD Public Bidding N/A 3/24/2023 4/3/2023

2023 ILD

5/17/23

ILD SVP N/A 6/9/2023 N/A 6/14/2023

ILD SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 6/2/2023

3/27/2023 3/27/2023

ILD Two-Failed Bidding 5/3/2023 5/10/2023 5/15/2023 5/22/2023 2023 ILD

4/17 reset 

to 

4/19/2023

ILD 2023 ILD

7/21/2023

11/20/2023

12/6/2023

ILD SVP N/A 7/11/2023 N/A 7/14/2023 2023 ILD

6/14/2023 7/7/2023 7/10/2023 7/12/2023 2023 ILD

SVP N/A 11/16/2023 N/A 11/20/2023 12/6/2023

7/31/2023 2023 ILD

RADDL SVP N/A 8/15/2023 N/A 8/18/2023 2023 ILD

ILD SVP N/A 7/17/2023 N/A 7/21/2023

SVP 12/6/2023 2023 ILDILD

7/7/2023

7/31/2023

12/6/2023
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Supply and Delivery of 46 kg Combination lock Safe & Book 

Safe Set
ILD SVP N/A 12/12/2023 N/A 12/18/2023 12/18/2023 18-Dec-23 12/26/2023 12/26/2023 28-Dec-23 28-Dec-23 2023 ILD                   66,990.00             66,990.00 66,990.00                 66,990.00           

Repair of RSL Mobile Laboratory installation of Airconditioning 

System (Front & Hanging Type AC)
ILD SVP N/A 12/12/2023 N/A 12/18/2023 12/18/2023 12/18/2023 12/26/2023 12/26/2023 28-Dec-23 28-Dec-23 2023 ILD                 105,250.00            105,250.00 105,250.00               105,250.00         

Repair and Maintenance of RP Vehicle for use at ILD & AMIA ILD SVP N/A 12/12/2023 N/A 12/18/2023 12/18/2023 18-Dec-23 12/26/2023 12/26/2023 28-Dec-23 28-Dec-23 2023 ILD                   93,308.00             93,308.00 93,142.00                 93,142.00           

(979,200.00) (979,200.00)

LOT 1 – Catering Services in Cam Sur (₱586,250.00)
1/20/2023 1/23/2023 1/30/2023 1/31/2023 1/31/2023 11/30/2023 11/30/2023 586,250.00                586,250.00                          429,035.00          429,035.00 

LOT 2 – Food and Accommodation in Cam Sur (₱112,000.00)
(112,000.00) (112,000.00)

LOT 3 – Food and Accommodation in Sorsogon (₱31,200.00)
(31,200.00) (31,200.00)

LOT 4 – Training Supplies (₱41,350.00)
1/20/2023 1/23/2023 2/3/2023 2/6/2023 2/6/2023 11/30/2023 11/30/2023 41,350.00                  41,350.00                             29,168.00            29,168.00 

LOT 5 – Advocacy Shirts and Materials (₱52,900.00)
(52,900.00) (52,900.00)

LOT 6 – Van Rental (₱155,500.00) for the conduct of Various 

Activities of PMED CY 2023 1/20/2023 1/23/2023 2/3/2023 2/6/2023 2/6/2023 12/20/2023 12/20/2023 155,500.00                155,500.00                          153,100.00          153,100.00 

Labor and Materials for the Repair of PMED Building RAED Public Bidding N/A 2/10/2023 2/17/2023 3/3/2023 3/3/2023 3/3/2023 3/14/2023 5/15/2023 5/15/2023 5/25/2023 5/29/2023 7/23/2023 7/24/2023
2023 DOPP-

PMED
1,025,000.00             1,025,000.00         997,993.57               997,993.57            

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

Supply and Delivery of (300,135.00) (300,135.00)  (268,349.00)  (268,349.00) 

LOT 1 – Office Supplies (₱50,680.00)                   50,680.00             50,680.00                  35,028.00            35,028.00 

LOT 2 – Other Supplies (₱249,455.00) for use under PMED                 249,455.00            249,455.00                 233,321.00          233,321.00 

 (855,400.00) (855,400.00)

LOT 1 – Catering Service in Cam Sur (₱493,900.00) 3/24/2023 3/31/2023 4/2/2023 4/2/2023 12/21/2023 12/21/2023                 493,900.00            493,900.00 
370,600.00               370,600.00         

LOT 2 – Food and Accommodation in Cam Norte 

(₱24,200.00)
3/24/2023 3/31/2023 4/2/2023 4/2/2023 12/9/2023 12/9/2023                   24,200.00             24,200.00 

24,200.00                 24,200.00           

LOT 3 – Food and Accommodation in Albay (₱24,200.00) 3/24/2023 3/31/2023 4/2/2023 4/2/2023 6/5/2023 6/5/2023                   24,200.00             24,200.00 
24,200.00                 24,200.00           

LOT 4 – Catering Service in Sorsogon (₱18,400.00) 3/24/2023 3/31/2023 4/2/2023 4/2/2023                   18,400.00             18,400.00 
18,400.00                 18,400.00           

LOT 5 – Food and Accommodation in Catanduanes 

(₱29,850.00)
3/24/2023 3/31/2023 4/2/2023 4/2/2023 5/3/2023 5/3/2023                   29,850.00             29,850.00 

29,850.00                 29,850.00           

LOT 6 – Training Materials (₱23,100.00) 3/24/2023 3/31/2023 4/2/2023 4/2/2023 8/21/2023 8/21/2023                   23,100.00             23,100.00 
23,100.00                 23,100.00           

LOT 7 – Demo Materials (₱81,250.00) 3/24/2023 3/31/2023 4/2/2023 4/2/2023 8/21/2023 8/21/2023                   81,250.00             81,250.00 
81,250.00                 81,250.00           

LOT 8 – Van Rental (₱160,500.00) for the conduct of various 

activities of PMED
3/24/2023 3/31/2023 4/2/2023 4/2/2023 11/24/2023 11/24/2023                 160,500.00            160,500.00 

155,600.00               155,600.00         

(254,997.00) (254,997.00) (254,997.00) (254,997.00)

LOT 1 – Other Supplies (₱134,999.00) 7/27/2023 7/27/2023                 134,999.00            134,999.00                 134,999.00          134,999.00 

LOT 2 – Semi-Expendable Office Equipment (₱119,998.00) 

for use at PMED
7/27/2023 7/27/2023                 119,998.00            119,998.00                 119,998.00          119,998.00 

Supply, Delivery, Fabrication and Installation of Furniture and 

Fixtures at PMED Building
PMED SVP N/A 7/11/2023 N/A 7/14/2023

2023 DOPP-

PMED
(200,000.00) (200,000.00)

2
nd

 ITB: Supply and Delivery, Fabrication and Installation of 

Furniture and Fixtures at PMED Building
PMED SVP N/A 8/26/2023 N/A 9/4/2023 9/4/2023

2023

DOPP-

PMED

(200,000.00) (200,000.00)

Supply, Delivery, Fabrication and Installation of Furniture at 

PMED Office
PMED SVP N/A 10/20/2023 N/A 10/23/2023 10/23/2023 10/25/2023 11/10/2023 11/10/2023 10-Nov-23 13-Nov-23 5/12/2023 5/12/2023

2023 DOPP-

PMED
198,497.00                198,497.00           198,486.07               198,486.07            

Supply and Delivery of Tires and Other Spare Parts to vehicle 

BIB 267 assigned at PMED
PMED SVP N/A 8/26/2023 N/A 9/4/2023 9/4/2023 9/5/2023 9/18/2023 9/18/2023 20-Sep-23 20-Sep-23 11/21/2023 11/21/2023

2023

DOPP-

PMED

69,575.00                  69,575.00            69,575.00                 69,575.00           

ICT Equipment for use of PMED PMED SVP N/A 10/27/2023 N/A 11/3/2023 11/3/2023 11/6/2023 12/28/2023 12/28/2023 12/29/2023 12/29/2023

2023

DOPP-

PMED

100,000.00                100,000.00           99,945.00                 99,945.00             

Supply and Delivery of (390,860.00) (390,860.00)  (390,860.00)  (390,860.00) 

LOT 1 – Office Supplies (₱348,800.00) 2/17/2023 2/20/2023 348,800.00                348,800.00                          348,800.00          348,800.00 

LOT 2 – ICT Supplies (₱42,060.00) for use of DA RFO 5 ISO 

Implementation
2/17/2023 2/20/2023 42,060.00                  42,060.00                             42,060.00            42,060.00 

Supply and delivery of Office Supplies for use at the COA Office COA SVP N/A 2/2/2023 N/A 2/6/2023 2/6/2023 2/7/2023 2/10/2023 2/27/2023 3/1/2023 3/6/2023 3/7/2023 2023 GAS 64,237.70                  64,237.70                             63,997.35            63,997.35 

Labor and Materials for the installation of information Desk / 

Counter with Chairs at the Administrative Building Lobby
AFD SVP N/A 2/10/2023 N/A 2/17/2023

'2/15 reset 

to 

2/17/2023

2/20/2023 2/27/2023 3/1/2023 3/1/2023 3/16/2023 3/16/2023 2023 GAS 95,000.00                  95,000.00             

95,000.00                 95,000.00             

(575,000.00) (575,000.00)

LOT 1 – Catering Service (₱475,000.00) 2/20/2023 3/1/2023 3/1/2023 475,000.00                475,000.00          
400,500.00               400,500.00         

LOT 2 – Office Supplies (₱100,000.00) for the Admin and 

Finance Division 1
st
 Semester Meetings and Quarterly 

Assessment

2/20/2023 3/1/2023 3/1/2023 3/15/2023 3/20/2023 100,000.00                100,000.00          

98,641.30                 98,641.30           

(75,500.00) (75,500.00)

LOT 1 – Catering Service (₱67,500.00) 22-Nov-23 22-Nov-23                   67,500.00             67,500.00 51,750.00                 51,750.00           

LOT 2 – Training Kit (₱8,000.00) for the conduct of Effective 

Writing and Oral Communication 
22-Nov-23 22-Nov-23                     8,000.00               8,000.00 

7,673.15                   7,673.15             

Catering Services for (98,160.00) (98,160.00)

LOT 1 – Albay (₱35,500.00) (35,500.00) (35,500.00)

LOT 2 – Masbate (₱17,550.00) (17,500.00) (17,500.00)

LOT 3 – Sorsogon (₱17,550.00) 9/18/2023 9/19/2023 10/16/2023 10/16/2023 10/18/2023 10/18/2023 17,500.00                  17,500.00            17,250.00                 17,250.00           

LOT 4 – Catanduanes (₱10,650.00) (10,650.00) (10,650.00)

LOT 5 – DA RFO 5 (₱17,010.00) for the conduct of Physical 

Count Inventory and Disposal for CY 2023
9/18/2023 9/19/2023 10/16/2023 10/16/2023 10/18/2023 10/18/2023 17,010.00                  17,010.00            16,410.00                 16,410.00           

Catering Services for (63,900.00) (63,900.00)

LOT 1 – Albay (₱35,500.00)  (35,500.00)  (35,500.00) 

LOT 2 – Masbate (₱17,750.00) 10/6/2023  (17,750.00)  (17,750.00) 

LOT 3 – Catanduanes (₱10,650.00) for the conduct of 

Physical Count Inventory and Disposal
10/6/2023 09-Oct-23 10/23/2023 10/23/2023 25-Oct-23 25-Oct-23                   10,650.00             10,650.00 10,650.00                 10,650.00           

PMED SVP N/A 1/13/2023 N/A 1/20/2023
2023 DOPP-

PMED

2023 DOPP-

PMED

PMED SVP N/A 4/18/2023 N/A

PMED SVP N/A 3/21/2023 N/A

3/31/2023 4/3/2023 4/3/2023 5/3/2023 5/3/2023
2023 DOPP-

PMED
PMED SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023 3/27/2023

AFD SVP N/A 2/11/2023 N/A 2/17/2023 2/17/2023

1/27/2023 1/30/2023 2/6/2023 2/8/2023 2/10/2023

10/23/2023

6/26/2023
2023 DOPP-

PMED

AFD SVP N/A 1/24/2023 N/A 1/27/2023

4/24/2023 4/24/2023 4/26/2023 6/23/2023 6/26/2023

2023 GASSGSS SVP N/A 9/14/2023 N/A 9/18/2023

GSS SVP N/A 9/30/2023 N/A 10/6/2023 2023 GASS

11/20/202310/25/2023 11/20/2023 2023 GASS

2/27/2023 2023 GAS

AFD SVP N/A 10/19/2023 N/A 10/23/2023

2023 GAS

3/24/2023 3/24/2023
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Supply and Delivery of ICT Supplies for use at the Admin and 

Finance Division
AFD SVP N/A 3/14/2023 N/A 3/17/2023 3/17/2023 3/17/2023 3/20/2023 5/8/2023 5/10/2023 5/10/2023 6/15/2023 6/16/2023 2023 GAS 540,022.00                540,022.00           532,358.00               532,358.00            

Supply and Delivery of Semi-Expendable Furniture and Fixture 

for use at ISO Office
AFD SVP N/A 10/28/2023 N/A 11/6/2023 11/6/2023 11/7/2023 11/20/2023 11/20/2023 22-Nov-23 22-Nov-23 2023 GASS 112,800.00                112,800.00          

112,165.00               112,165.00         

Catering Service for the conduct of Destrassing and 

Pampering Day under Gas 
AFD SVP N/A 11/21/2023 N/A 24-Nov-23 24-Nov-23 24-Nov-23 11/29/2023 11/29/2023 01-Dec-23 01-Dec-23 2023 GASS 28,000.00                  28,000.00            

28,000.00                 28,000.00           

Supply and Delivery of Aircon for use at Accounting and Cash 

units
AFD SVP N/A 11/16/2023 N/A 11/20/2023 11/20/2023 11/21/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023 2023 GASS 260,000.00                260,000.00          215,000.00               215,000.00         

Supply and Delivery of Computer Set for use at HR and 

Records

HR and 

Records 

Section

SVP N/A 11/18/2023 N/A 11/22/2023 11/22/2023 11/23/2023 12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 GASS 154,000.00                154,000.00          152,000.00               152,000.00         

Supply and Delivery of Fitness Equipment for use under gas AFD SVP N/A 11/18/2023 N/A 11/22/2023 11/22/2023 2023 GASS (122,645.00) (122,645.00)

Supply and Delivery of Fitness Equipment for use under gas AFD SVP N/A 12/5/2023 N/A 12/11/2023 2023 GASS (122,645.00) (122,645.00)

SUPPLY AND DELIVERY OF FITNESS EQUIPMENT AS PER 

CSC MC NO.06, S.1995 UNDER GAS 2023
AFD SVP N/A 12/19/2023 N/A 12/22/2023 12/22/2023 12/27/2023 12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 GASS 122,645.00                122,645.00          122,645.00               122,645.00         

Supply and Delivery of Medical Supplies for use in the 

Monitoring of Blood Pressure  of DA RFO 5 Employees and 

Clients

AFD SVP N/A 11/24/2023 N/A 11/29/2023 2023 GASS (10,140.00) (10,140.00)

Supply and Delivery of Medical Supplies for use in the 

Monitoring of Blood Pressure  of DA RFO 5 Employees and 

Clients

AFD SVP N/A 11/30/2023 N/A 12/4/2023 12/4/2023 12/6/2023 12/11/2023 12/11/2023 12/13/2023 12/13/2023 2023 GASS 10,140.00                  10,140.00            10,140.00                 10,140.00           

Supply and Delivery of Office Supplies for use at RAFIS RAFIS SVP N/A 11/24/2023 N/A 11/29/2023 11/29/2023 29-Nov-23 12/13/2023 12/13/2023 12/15/2023 12/15/2023 2023 GASS 130,000.00                130,000.00          129,978.50               129,978.50         

Office and Other Supplies for use at COA, Admin and Finance 

Division and BAC
AFD SVP N/A 12/6/2023 N/A 12/11/2023 12/11/2023 12/12/2023 12/18/2023 12/18/2023 12/20/2023 12/20/2023 2023 GASS 304,345.00                304,345.00          

304,205.00               304,205.00         

Supply and Delivery of Filing Cabinet for use at Cash unit and 

Financial Records of Accountable Officers under Gas
Cash Unit SVP N/A 12/21/2023 N/A 12/27/2023 12/27/2023 12/28/2023 12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 GASS 160,000.00                160,000.00          160,000.00               160,000.00         

(47,500.00) (47,500.00)

LOT 1 – Catering Services in Cam Sur (₱32,500.00) 32,500.00                  32,500.00            
29,000.00                 29,000.00           

LOT 2 – Training Kits (₱15,000.00) for use during the conduct 

of Orientation cum Training on the Strengthening of APCOS, 

Officers, Personnel Banner Program Coordinators and DA 

Selected Personnel, FY 2023

15,000.00                  15,000.00            

15,000.00                 15,000.00           

Catering Services for use of DA RFO 5 RQRT Regulatory SVP N/A 1/31/2023 N/A 2/3/2023 2/3/2023 2/6/2023 2/17/2023 2/20/2023 2/22/2023 5/29/2023 5/29/2023
2023 FPMA-

Livestock
24,000.00                  24,000.00            24,000.00                 24,000.00           

Catering Services for the conduct of APCO of Cam Sur 

Regular Monthly Meetings under Rice Program
FOD SVP N/A 2/16/2023 N/A 2/24/2023 2/24/2023

02/28 - 

03/03/2023 3/6/2023 9/3/2023 03/13/2023
2023 FPMA-

Rice
191,700.00                191,700.00          172,800.00               172,800.00         

Catering Services for the conduct of 1
st
 Quarter Monitoring & 

Validation of FY 2023 Accomplishment Report under Rice 

Program

FOD SVP N/A 2/16/2023 N/A 2/24/2023 2/24/2023
02/24 - 

02/27/2023
2/27/2023 02/28/2023 02/28/2023

2023 FPMA-

Rice
72,750.00                  72,750.00            60,750.00                 60,750.00           

Catering Service for: (122,000.00) (122,000.00)

LOT 1 – Cam Sur (₱30,750.00) 3/23/2023 3/23/2023 30,750.00                  30,750.00            22,000.00                 22,000.00           

LOT 2 – Catanduanes (₱38,125.00) 3/22/2023 3/22/2023 38,125.00                  38,125.00            38,125.00                 38,125.00           

LOT 3 – Masbate (₱38,125.00) and 11/29/2023 11/29/2023 38,125.00                  38,125.00            37,170.00                 37,170.00           

LOT 4 – Van Rental (₱15,000.00) for the conduct of Mentoring 

, Coaching and Nurturing Activities of RAFC
11/29/2023 11/29/2023 15,000.00                  15,000.00            15,000.00                 15,000.00           

Catering Services for use during the APCO-Albay Staff 

Monthly Meetings at ARDC-ABS, Cabangan, Camalig, Albay
FOD SVP N/A 3/16/2023 N/A 3/20/2023 3/20/2023

03/20 - 

3/30/2023 3/31/2023 03/31/2023 03/31/2023

2023 FPMA-

Rice/ Corn/ 

HVCDP

95,400.00                  95,400.00            95,400.00                 95,400.00           

Catering Services for the “Retooling of Researchers and 

Technical Staff on Guideling in the Preparation of R4D 

Proposal”

Research 

Division
SVP N/A 3/21/2023 N/A 3/24/2023 3/24/2023 3/27/2023 3/31/2023 4/3/2023 4/3/2023

2023 FPMA-

Corn
30,250.00                  30,250.00            

19,250.00                 19,250.00           

Supply and Delivery of Computer Ink for implementation of 

ISO under AMIA and HVCDP
AMIA/ HVCDP SVP N/A 3/28/2023 N/A 3/31/2023

2023

FPMA-

HVCDP / 

AMIA

(107,030.00) (107,030.00)

Catering Service for use at the Orientation and Exit 

Conference with RAFC Chairperson and Farmer-Director
PMED SVP N/A 4/14/2023 N/A 4/19/2023

4/17 (reset 

to 

4/19/2023)

4/19/23 4/24/2023 4/26/2023 4/28/2023 6/2/2023 6/2/2023

2023 

HVCDP-

FPMA

21,000.00                  21,000.00            

21,000.00                 21,000.00           

Catering Service in Cam Sur for the CY 2023 Bicol AFCs Mid-

year Performance Review
RAFC SVP N/A 5/5/2023 N/A 5/8/2023 5/8/2023 5/9/2023 5/15/2023 5/17/2023 5/17/2023 6/29/2023 6/29/2023

2023 FPMA 

HVCDP
27,500.00                  27,500.00                             20,000.00            20,000.00 

Supply and Delivery of Other Supplies for use at the Dairy 

Processing Plant of SDPTC-Sorsogon
SDPTC SVP N/A 6/21/2023 N/A 6/26/2023 6/26/2023 10-Jul-23 7/14/2023 7/14/2023 7/19/2023 7/24/2023

2023

FPMA-

Livestock

92,715.00                  92,715.00            92,715.00                 92,715.00           

Maintenance Service for the AFD Financial Document Tracking 

System
AFD SVP N/A 9/5/2023 N/A 9/8/2023 9/8/2023

09/11-

09/28/2023 9/29/2023 9/29/2023 10/2/2023 10/4/2023
2023 FPMA 

Rice
200,000.00                200,000.00                          199,900.00          199,900.00 

Supply and Delivery of (281,040.00) (281,040.00) (281,040.00) (281,040.00)

LOT 1 – Agri Inputs (₱225,560.00) 24-Oct-23 26-Oct-23                 225,560.00            225,560.00 225,560.00               225,560.00         

LOT 2 – Other Supplies (₱55,480.00) for the implementation 

of “Performance of Cassava NSIC Varieties in Bicol Region”
24-Oct-23 26-Oct-23                   55,480.00             55,480.00 

55,480.00                 55,480.00           

Repair and Maintenance of Mitsubishi Strada 2010 under Corn 

Program
Corn Program SVP N/A 10/13/2023 N/A 10/16/2023 10/16/2023

10/16-

11/7/2023
11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

2023 FPMA-

Corn
68,000.00                  68,000.00            67,900.00                 67,900.00           

Van Rental for the conduct of Operational Monitoring of FY 

2023 Fertilizer Discount Voucher Support of the National Rice 

Program

Rice Program SVP N/A 9/2/2023 N/A 9/8/2023 9/8/2023  9/13/2023 11/10/2023 11/10/2023 11/14/2023 11/17/2023
2023 FPMA 

Rice
418,000.00                418,000.00          413,700.00               413,700.00         

Meals and Supplies for the conduct of Press Briefing for Media 

Practitioners of Cam Sur and Albay and Reorganization of the 

PAJ

(45,400.00) (45,400.00)

LOT 1 – Meals (₱40,500.00) 12/4/2023 12/4/2023 12/4/2023 12/4/2023 40,500.00                  40,500.00            
31,500.00                 31,500.00           

LOT 2 – Supplies (₱4,900.00) 12/4/2023 12/4/2023 12/4/2023 12/4/2023 4,900.00                    4,900.00              

4,900.00                   4,900.00             

Supply and Delivery of Car Accessories for vehicle use under 

Corn Program
Corn Program SVP N/A 7/12/2023 N/A 12/11/2023 12/11/2023

12/11-

27/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023

2023 FPMA-

Corn
56,100.00                  56,100.00            56,000.00                 56,000.00           

Labor and Materials for the repair and maintenance of Rice 

Program Service Vehicle (SAB 8179) under Corn Program
Corn Program Direct Contracting N/A NA N/A 12/11/2023

2023 FPMA-

Corn
(57,441.81) (57,441.81)

Catering Services for the Organization Meeting, Review, 

Planning, Monitoring and Implementation Activities under the 

Regulatory Division

Regulatory 

Division
SVP N/A 1/27/2023 N/A 2/3/2023 2/3/2023 2/6/2023 2/24/2023 2/27/2023 2/27/2023 5/29/2023 5/29/2023 2023 QCI 210,000.00                210,000.00          

157,080.00               157,080.00         

Supply and Delivery of: (185,720.00) (185,720.00)

(184,967.40) (184,967.40)

LOT 1 – Office Supplies (₱104,395.00) 104,395.00                104,395.00          
103,947.00               103,947.00         

LOT 2 – Other Supplies and Materials (₱81,325.00) for use 

under the Regulatory Division
81,325.00                  81,325.00            

81,020.40                 81,020.40           

10/9/2023

11/29/2023

10/10-

18/2023

11/24/2023
11/29 -

12/2/2023
N/ASVP 11/29/2023

3/3/2023 3/13/2023 3/15/2023

2/6/2023 7/2/2023 8/2/2023
2023 FPMA-

Rice

RAFC SVP N/A 2/25/2023 N/A

FOD SVP N/A 1/31/2023

Research 

Division
SVP N/A 6/10/2023 N/A 10/9/2023 10/20/2023

2023 FPMA-

Corn

3/15/2023
2023 FPMA-

HVCDP
3/3/2023 3/3/2023

2023 QCI2/6/2023 2/24/2023 2/27/2023 2/27/2023

2023 FPMA-

Corn

Regulatory 

Division
SVP N/A 1/27/2023 N/A 2/3/2023 2/3/2023

N/ARAFIS

N/A

10/20/2023

2/3/2023 2/3/2023
02/03-

02/06/2023
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Catering Services for the Blended Orientation Seminar / 

Webinar on “Animal Welfare Act (RA 8584)”, Registration and 

Licensing of Poultry and By-Products Handlers, and 

Accreditation of Transport Carriers under Regulatory Division

Regulatory 

Division
SVP N/A 2/1/2023 N/A 2/6/2023 2/6/2023 2/7/2023 2/27/2023 3/1/2023 3/1/2023 5/4/2023 5/4/2023

2023

QCI / 

Registration 

and 

Licensing

100,000.00                100,000.00          73,800.00                 73,800.00           

(79,750.00) (79,750.00)

LOT 1 – Catering Service (50,000.00) 3/27/2023 3/27/2023 50,000.00                  50,000.00            
31,900.00                 31,900.00           

LOT 2 – Supplies for the Rabies Awareness Month and World 

Rabies Day Celebration for the period of March to September 

2023 under Regulatory Division (₱29,750.00)

3/22/2023 3/22/2023 29,750.00                  29,750.00            

29,750.00                 29,750.00           

(86,470.00) (86,470.00)

LOT 1- CATERING SERVICES AND 6/2/2023 6/2/2023 50,000.00                  50,000.00                             38,000.00            38,000.00 

 LOT 2: SUPPLIES DURING FARMER AND FISHERFOLKS 

CELBRATIONH: FREE VETERINARY MEDICAL CHECK-UP, 

ANTIVIRUS VACCINATION AND CASTRATION ACTIVITIES 

FOR 2023

5/31/2023 5/31/2023 36,470.00                  36,470.00                             36,470.00            36,470.00 

Catering Service for the Pest Surveillance Activities and 

Modernization / Digitalization of Surveillance Protocol on Crop 

Health Assessment Pilot Testing of the Regulatory Division

Regulatory 

Division
SVP N/A 8/8/2023 N/A 8/112023 8/112023 8/14/2023 9/4/2023 9/4/2023 06-Sep-23 06-Sep-23 9/20-21/2023 2023 QCI 52,000.00                  52,000.00            52,000.00                 52,000.00           

Catering Services for the DA RFO 5 Regional Quick Response 

Team (PORT) Meeting under Regulatory Division

Regulatory 

Division
SVP N/A 8/11/2023 N/A 8/18/2023 8/18/2023 8/24/2023 9/8/2023 9/8/2023 11-Sep-23 11-Sep-23 12/13/2023 2023 QCI 30,000.00                  30,000.00            

22,500.00                 22,500.00           

Catering Service for the Feedmillers Annual Conference and 

Consultation Meeting under Regulatory Division

Regulatory 

Division
SVP N/A 8/11/2023 N/A 8/18/2023 8/18/2023 8/24/2023 9/8/2023 9/8/2023 11-Sep-23 11-Sep-23

11/3 & 

12/1/2023
12/1/2023 2023 QCI 57,500.00                  57,500.00            

48,750.00                 48,750.00           

(27,803.00) (27,803.00) (27,477.00) (27,477.00)

LOT 1 – Semi Expendable Office Equipment (₱10,000.00) 13-Nov-23 13-Nov-23 12/1/2023 12/26/2023                   10,000.00             10,000.00 
9,998.00                   9,998.00             

LOT 2 – Office Supplies (₱17,803.00) for use of Regulatory 

Division
13-Nov-23 13-Nov-23 12/1/2023 12/26/2023                   17,803.00             17,803.00 

17,479.00                 17,479.00           

Supply and Delivery of Spare Parts and Labor for the repair of 

service vehicle assigned at Regulatory Division

Regulatory 

Division
SVP N/A 12/14/2023 N/A 12/18/2023 12/18/2023 12/19/2023 12/27/2023 12/27/2023 12/28/2023 12/28/2023 2023 QCI                   71,570.00             71,570.00 71,570.00                 71,570.00           

(249,000.00) (249,000.00)

LOT 1 – Food and Accommodation (₱99,000.00) 3/29/2023 3/30/2023 99,000.00                  99,000.00                             92,400.00            92,400.00 

LOT 2 – Training / Starter Kit (₱150,000.00) for the conduct of 

Training on Halal Goat Raising and Production under Halal 

Food Industry Development Program (HFIDP)

3/30/2023 3/30/2023 150,000.00                150,000.00                          127,500.00          127,500.00 

Catering Services for: (46,500.00) (46,500.00)

LOT 1 – Cam Norte (₱16,500.00) 3/17/2023 3/17/2023 16,500.00                  16,500.00                             16,500.00            16,500.00 

LOT 2 – Albay (₱15,000.00) 5/9/2023 5/9/2023 15,000.00                  15,000.00                             15,000.00            15,000.00 

LOT 3 – Masbate (₱15,000.00) for the consultation meeting 

on the implementation of Halal Food Industry Development 

Program (HFIDP)

15,000.00                  15,000.00                             14,580.00            14,580.00 

Printing of 500 pcs Booklet for Halal Food Industry 

Development Program

Regulatory 

Division
SVP N/A 2/21/2023 N/A 2/27/2023 2/27/2023 2/28/2023 3/13/2023 3/15/2023 3/15/2023 6/22/2023 6/22/2023 2023 Halal                   50,000.00             50,000.00 

32,500.00                 32,500.00           

Supply and delivery of various 
(450,000.00) (450,000.00)  ` 

Lot 1 - Office supplies
2/20/2023 2/22/2023 3/10/2023 3/10/2023 240,000.00                240,000.00          

209,514.50               209,514.50         

Lot 2 - Other supplies for use in the profiling and 

georeferencing activity under RSBSA
2/20/2023 2/22/2023 3/17/2023 3/17/2023 210,000.00                210,000.00          

210,000.00               210,000.00         

 Supply, Delivery and Installation of Semi-Expendable 

Furnitures and Fixtures under RSBSA 
RSBSA SVP N/A 1/31/2023 N/A 2/3/2023 2/3/2023 2/6/2023 3/24/2023 3/27/2023 3/29/2023

4/20/2023  & 

5/30/2023

4/20/2023  & 

5/30/2023

2023 

RSBSA
500,000.00                500,000.00          

499,990.00               499,990.00         

Catering Services for: (669,000.00) (669,000.00)

LOT 1 – Cam Sur (₱209,900.00) 2/17/2023 2/17/23 3/13/2023 3/15/2023 3/17/2023
5/15/2023 - 

8/30/2023

5/15/2023 - 

8/30/2023
209,900.00                209,900.00                          168,200.00          168,200.00 

LOT 2 – Albay (₱49,900.00) (49,900.00) (49,900.00)

LOT 3 – Cam Norte (₱40,600.00) (40,600.00) (40,600.00)

LOT 4 – Catanduanes (₱39,050.00) (39,050.00) (39,050.00)

LOT 5 – Masbate (₱54,550.00) 2/17/2023 2/17/23 3/13/2023 3/15/2023 3/15/2023 5/4-5/2023 5/4-5/2023 54,550.00                  54,550.00            
47,978.00                 47,978.00           

LOT 6 – Sorsogon (₱45,250.00) and 2/17/2023 2/17/23 3/13/2023 3/15/2023 3/15/2023 5/11-12/2023 5/11-12/2023 45,250.00                  45,250.00            
45,250.00                 45,250.00           

LOT 7 – Training Kits (₱229,750.00) for use in various RSBSA 

Trainings
2/17/2023 2/17/23 3/13/2023 3/15/2023 3/15/2023 3/28/2023 3/28/2023 229,750.00                229,750.00          

229,750.00               229,750.00         

Catering Services for use in various trainings of RSBSA: (129,550.00) (129,550.00)

LOT 1 – Albay (₱49,900.00) 3/21/23 4/14/2023 4/17/2023 6/29-30/2023 6/29-30/2023 49,900.00                  49,900.00                             49,900.00            49,900.00 

LOT 2 – Cam Norte (₱40,600.00) 3/21/23 4/14/2023 4/17/2023 40,600.00                  40,600.00                             40,600.00            40,600.00 

LOT 3 – Catanduanes (₱39,050.00) 3/21/23 4/14/2023 4/17/2023 4/19-20/2023 4/19-20/2023 39,050.00                  39,050.00                             39,050.00            39,050.00 

Supply and Delivery of (1,549,000.00) (1,549,000.00)  (1,548,975.00)  (1,548,975.00) 

LOT 1 – Various ICT Supplies (₱190,000.00) 190,000.00                190,000.00                          189,985.00          189,985.00 

LOT 2 – Various Communications Equipment (₱130,000.00) 130,000.00                130,000.00                          129,995.00          129,995.00 

LOT 3 – Various ICT Equipment (₱1,229,000.00) for use in 

Profiling and Georeferencing Activities of RSBSA
1,229,000.00             1,229,000.00                    1,228,995.00       1,228,995.00 

Rental of Van for various Activities of RSBSA, FY 2023 RSBSA Public Bidding N/A 2/9/2023 2/17/2023 3/3/2023 3/3/2023 3/3/2023 3/15/2023 3/24/2023 3/24/2023 4/11/2023 4/14/2023
2023 

RSBSA
1,350,000.00             1,350,000.00       

1,112,490.00            1,112,490.00      MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/10/2023 2/10/2023 2/10/2023 2/10/2023 2/10/2023

Supply and Delivery of various ICT Equipment for use in 

Profiling and Georeferencing Activity of RSBSA
RSBSA Public Bidding 3/3/2023 3/24/2023 4/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 5/15/2023 5/22/2023 5/22/2023 6/8/2023 6/13/2023 7/5/2023 7/5/2023
2023 

RSBSA
2,155,000.00             2,155,000.00                      2,132,900.00          2,132,900.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023

Supply and Delivery of various office equipment for use at 

RSBSA office
(1,405,000.00) (1,405,000.00)

Lot 1- Various Office Equipment 6/2/2023 6/7/2023
6/27/2023 6/27/2023

1,209,000.00             1,209,000.00                         935,950.00             935,950.00 

Lot 2- Photocopier 6/8/2023 6/9/2023 6/15/2023 6/15/2023 196,000.00                196,000.00                           192,580.00             192,580.00 

CATERING SERVICES FOR THE CONDUCT OF 

DISTRIBUTION OF VARIOUS AGRICULTURAL 

INTERVENTIONS, RICE FARMERS FINANCIAL 

ASSISTANCE (RFFA) AND THE FUEL DISCOUNT VOUCHER 

(FDV) OF THE DA RFO 5 FY 2023

RSBSA SVP N/A 6/16/2023 N/A 6/19/2023 6/19/2023 6/20/23 6/26/2023 6/28/2023 6/30/2023 7/28/2023 7/28/2023
2023 

RSBSA
102,000.00                102,000.00                           84,000.00            84,000.00 

Supply and Delivery of Portable Container Storage to be used 

in RSBSA project
RSBSA Public Bidding N/A 6/9/2023 6/19/2023 7/3/2023

2023 

RSBSA
(1,445,000.00) (1,445,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/9/2023 6/9/2023 6/9/2023 6/9/2023 6/9/2023

Catering services and training materials for use in the trainings 

on georeferencing activity of RSBSA:
(69,272.00) (69,272.00)

3/27/2023

10/23/2023

7/14/2023

N/A 2/1/2023 N/A 2/6/2023

Regulatory 

Division
SVP N/A 10/19/2023 N/A 10/23/2023 11/10/2023

2/6/2023 2/27/2023 3/15/2023 3/15/2023
Regulatory 

Division
SVP

N/A 2/9/2023 2/17/2023

Regulatory 

Division
SVP N/A 2/21/2023 N/A

3/15/2023 3/15/2023 2023 Halal

2023

HFIDP

(Halal)

Regulatory 

Division
SVP N/A 2/21/2023 N/A 2/27/2023 2/27/2023

2023 QCI

Regulatory 

Division
SVP N/A 5/18/2023 N/A 5/22/2023 5/22/2023

2/27/2023 2/27/2023 2/28/2023 3/13/2023 3/15/2023

2/10/2023

5/5/2023

RSBSA Public Bidding

5/5/2023

2023 

RSBSA

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

2/10/2023 2/10/20233/3/2023 3/3/2023 3/3/2023 3/15/2023

2023 QCI

5/24/2023 5/29/2023 6/2/2023 6/2/2023 2023 QCI

2023 

RSBSA

2023 

RSBSA

RSBSA SVP N/A 1/31/2023 N/A 2/3/2023

2/28/2023 3/13/2023

3/27/2023 3/27/2023 3/27/2023 3/27/2023

4/17 reset 

to 

4/19/2023

4/19/2023 5/22/2023 5/22/2023
2023 

RSBSA

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI5/15/2023

2/17/2023
2023 

RSBSA

RSBSA SVP N/A 3/17/2023 N/A 3/20/2023

RSBSA SVP N/A 2/11/2023 N/A

2/10/2023 2/10/2023

2023 

RSBSA
RSBSA SVP N/A 7/11/2023 N/A 7/14/2023

N/A 3/24/2023 4/3/2023 4/19/2023

3/15/2023

4/12/2023

2/3/2023 2/6/2023 2/17/2023

10/25/2023

4/3/2024 4/10/2023RSBSA Public Bidding 3/24/2023 3/24/2023

11/10/2023

2/28/2023

3/20/2023
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LOT 1 – Catering Services (₱39,050.00) 7/17/2023 8/112023 8/112023 8/14/2023 8/14/2023
9/22/2023 to 

10/20/2023

9/22/2023 to 

10/20/2023
                  39,050.00             39,050.00                  39,050.00            39,050.00 

LOT 2 – Training Materials (₱30,222.00)  (30,222.00)  (30,222.00) 

Catering Service and Accommodation for the RSBSA Year-

End Physical and Financial Accomplishment Presentation and 

FY 2024 Planning Workshop

RSBSA Public Bidding N/A 8/25/2023 9/4/2023 9/18/2023 9/18/2023 9/19/2023 10/16/2023 10/20/2023 10/20/2023 11/3/2023 11/8/2023 12/4-8/2023 12/4-8/2023
2023 

RSBSA
                882,000.00            882,000.00                 882,000.00          882,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

8/25/2023 8/25/2023 8/25/2023 8/25/2023 8/25/2023

2nd ITB - Supply and Delivery of Portable Container Storage 

to be used in RSBSA Project
RSBSA Public Bidding N/A 7/20/2023 7/28/2023 8/112023

2023 

RSBSA
(1,445,000.00) (1,445,000.00)

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

7/21/2023 7/21/2023 7/21/2023 7/21/2023 7/21/2023

Two Failed Bidding - Supply and Delivery of Portable 

Container Storage to be used in RSBSA Project
RSBSA Two-Failed Bidding N/A 9/11/2023 9/18/2023 9/22/2023 9/22/2023 9/29/2023 10/6/2023 10/20/2023 10/25/2023 12/20/2023 12/20/2023

2023 

RSBSA
1,445,000.00             1,445,000.00         

1,445,000.00            1,445,000.00         

Supply and Delivery of various Equipment for use at RSBSA 

Office
RSBSA SVP N/A 28-Sep-23 N/A 9/4/2023 9/4/2023 9/5/2023 9/29/2023 9/29/2023 02-Oct-23 02-Oct-23 10/17/2023 10/17/2023 2023 RSBSA 382,430.00                382,430.00                          382,430.00          382,430.00 

Van Rental for use in various RSBSA Activities RSBSA SVP N/A 19-Sep-23 N/A 9/22/2023 9/22/2023 922/2023 10/9/2023 10/9/2023 11-Oct-23 11-Oct-23
2023 

RSBSA
237,400.00                237,400.00          237,400.00               237,400.00         

Supply and Delivery of various Office Supplies & Other 

Supplies for use in Profiling & georeferencing activity of 

RSBSA Project

(229,935.50) (229,935.50)

(110,352.00) (110,352.00)

LOT 1 – ₱40,485.50 13-Nov-23 13-Nov-23 12/18/2023 12/18/2023 40,485.50                  40,485.50            40,352.00                 40,352.00           

LOT 3 – ₱70,000.00 13-Nov-23 13-Nov-23 12/18/2023 12/18/2023 70,000.00                  70,000.00            
70,000.00                 70,000.00           

LOT 2 – ₱119,450.00 13-Nov-23 13-Nov-23 12/29/2023 12/29/2023 119,450.00                119,450.00          

119,218.00               119,218.00         

Supply and Delivery of various ICT Office Supplies & ICT 

Equipment for use in profiling & Georeferencing Activity of 

RSBSA

RSBSA SVP N/A 10/17/2023 N/A 10/20/2023 10/20/2023
2023 

RSBSA
(623,280.00) (623,280.00)

Supply & Delivery of Various ICT Office Supplies & ICT 

Equipment for use in Profiling & Georeferencing Activity of 

RSBSA

RSBSA SVP N/A 06-Dec-23 N/A 12/11/2023 12/11/2023 11-Dec-23 12/27/2023 12/27/2023 29-Dec-23 29-Dec-23
2023 

RSBSA
623,280.00                623,280.00           623,280.00               623,280.00            

Supply and Delivery of Other Supplies for use on 

georeferencing activity of RSBSA 
RSBSA SVP N/A 02-Oct-23 N/A 10/6/2023 10/6/2023 06-Oct-23 10/23/2023 10/23/2023 25-Oct-23 25-Oct-23 12/29/2023 12/29/2023

2023 

RSBSA
30,222.00                  30,222.00            30,222.00                 30,222.00           

(549,750.00) (549,750.00)

LOT 1 – Catering Services (₱476,550.00) 22-Nov-23 22-Nov-23 476,550.00                476,550.00          

418,305.00               418,305.00         

LOT 2 – Training Materials (₱73,200.00) for the meetings and 

trainings of RSBSA
22-Nov-23 22-Nov-23 12/29/2023 12/29/2023 73,200.00                  73,200.00            

73,200.00                 73,200.00           

Supply and Delivery of various Software Subscriptions for use 

at RSBSA
RSBSA SVP N/A 10/12/2023 N/A 10/16/2023 10/16/2023

2023 

RSBSA
(394,932.60) (394,932.60)

Supply and Delivery of various Supplies for use in Profiling & 

Georeferencing Activity or RSBSA Project
RSBSA SVP N/A 29-Nov-23 N/A 12/4/2023 12/4/2023 04-Dec-23 12/18/2023 12/18/2023 20-Dec-23 20-Dec-23 12/29/2023 12/29/2023

2023 

RSBSA
58,745.00                  58,745.00            58,745.00                 58,745.00           

(58,320.00) (58,320.00)

LOT 1 – Catering Services (₱30,600.00) 12/18/2023 12/18/2023 20-Dec-23 20-Dec-23 12/22/2023 12/22/2023 30,600.00                  30,600.00            27,200.00                 27,200.00           

LOT 2 – Training Materials (₱27,720.00) for use in RSBSA 

Year-End Meeting and Presentation of FY 2024 Plan
12/18/2023 12/18/2023 20-Dec-23 20-Dec-23 12/22/2023 12/22/2023 27,720.00                  27,720.00            27,720.00                 27,720.00           

Catering Services for Various Meetings in the AMIA Villages: (518,300.00) (518,300.00)

LOT 1 –  DA RFO 5 (₱110,050.00) 3/3/2023
March 7, 

2023
May 16, 2023                 110,050.00            110,050.00                  96,100.00            96,100.00 

LOT 2 – Sorsogon (₱90,525.00) 3/3/2023                   90,525.00             90,525.00                  90,525.00            90,525.00 

LOT 3 – Albay (₱110,050.00) 3/3/2023
March 7, 

2023
May 16, 2023                 110,050.00            110,050.00                  96,100.00            96,100.00 

LOT 4 – Cam Norte (₱88,750.00) 3/3/2023                   88,750.00             88,750.00                  87,500.00            87,500.00 

LOT 5 – Masbate (₱55,025.00) 3/3/2023
March 3, 

2023
June 16, 2023                   55,025.00             55,025.00                  52,545.00            52,545.00 

LOT 6 – Catanduanes (₱63,900.00) 3/3/2023
March 9, 

2023
July 17, 2023                   63,900.00             63,900.00                  63,900.00            63,900.00 

Catering Services for Various Trainings of AMIA (346,125.00) (346,125.00)

Lot 1 Camarines Sur 3/3/2023 246,725.00                246,725.00                          201,550.00          201,550.00 

Lot 2 Catanduanes
3/3/2023

March 16, 

2023

March 24, 

2023
99,400.00                  99,400.00                             99,400.00            99,400.00 

Supply and Delivery of Animal and Zoological Supplies for 

Distribution to AMIA Villages for Enterprise Establishment
AMIA SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023 14-Mar-23 5/22/2023 25-May-23 29-May-23 April 17, 2023 April 17, 2023 2023 AMIA 902,572.00                902,572.00          902,572.00               902,572.00         

Van Rental for Mobilization of AMIA and BP2 Programs for the 

National First Quarter Assessment and Various Trainings
AMIA SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023 14-Mar-23 3/17/2023 21-Mar-23 24-Mar-23 April 4, 2023 April 21, 2023 2023 AMIA 435,000.00                435,000.00          351,100.00               351,100.00         

Supply and Delivery of: (404,728.00) (404,728.00)

LOT 1 – Hydroponics Set (₱22,428.00)
June 29, 

2023
June 29, 2023 22,428.00                  22,428.00                             22,428.00            22,428.00 

LOT 2 – Office equipment and Supplies (₱336,000.00) June 6, 2023 June 6, 2023 336,000.00                336,000.00                          328,782.00          328,782.00 

LOT 3 – Tarpaulin (₱46,300.00) for use under AMIA Program June 6, 2023 June 6, 2023 46,300.00                  46,300.00                             46,300.00            46,300.00 

Labor and Materials for the construction of Biogas Plant under 

AMIA Program
RAED SVP N/A 6/27/2023 N/A 6/30/2023 2023 AMIA (220,000.00) (220,000.00)

Supply and Delivery of: (698,000.00) (698,000.00)

LOT 1 – Rabbit (98,000.00) (98,000.00)

LOT 2 – Gilt & Piglets for distribution to AMIA Villages for 

Enterprise Establishment under 2023 AMIA
(600,000.00) (600,000.00)

Labor and Materials for the construction of Multi-Crop 

Processing Facility in Joroan, Tiwi, Albay
RAED Public Bidding 5/8/2023 6/6/2023 6/14/2023 6/26/2023 6/26/2023 6/26/2023 27-Jun-23 8/112023 8/112023 30-Aug-23 04-Sep-23 2023 AMIA 4,000,000.00             4,000,000.00         3,988,627.75            3,988,627.75         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

6/7/2023 6/7/2023 6/7/2023 6/7/2023 6/7/2023

Supply and Delivery of Technical and Scientific Equipment for 

use  of AMIA Program Weather Data Collection
AMIA SVP N/A 6/23/2023 N/A 6/26/2023 6/26/2023 27-Jun-23 8/18/2023 8/18/2023 8/22/2023 24-Aug-23 Oct. 2, 2023 Oct. 2, 2023 2023 AMIA 730,000.00                730,000.00           730,000.00               730,000.00            

Labor and Materials for the construction of Biogas Plant under 

AMIA
AMIA SVP N/A 18-Jul-23 N/A 7/21/2023 7/21/2023 24-Jul-23 9/8/2023 9/8/2023 9/23/2023 9/26/2023 2023 AMIA 220,000.00                220,000.00                           219,349.00             219,349.00 

Catering Services and Van Rental for the conduct of Various 

Trainings and Meetings of AMIA Program
(711,680.00) (711,680.00)

7/14/2023

10/9/2023

11/10/2023

12/4/2023

9/4/2023

08-Feb-23

10-Feb-23

4/27/2023

09-Oct-23

N/A06-Nov-23 11-Nov-23

30-Nov-23 04-Dec-23

RSBSA

2023 

RSBSA

RSBSA SVP N/A 10/5/2023 N/A 10/9/2023 11/10/2023
2023 

RSBSA

RSBSA SVP N/A 7/11/2023 N/A 7/14/2023

AMIA SVP SVP 2/4/2023 SVP 2/10/2023 2/10/2023 2/24/2023

2/6/2023 2/6/2023 2023 AMIAAMIA SVP

SVP N/A 11/10/2023 11/20/2023
2023 

RSBSA

3/24/2023 2023 AMIA

SVP 12/4/2023N/A N/A
2023 

RSBSA
RSBSA

2023 AMIA

9/4-13/2023

2/24/2023
February 28, 

2023

5/25/2023 5/29/2023

February 28, 

2023
2023 AMIA

AMIA SVP N/A 4/7/2023 N/A 4/12/2023 4/12/2023

AMIA SVP N/A 08/31/2023 N/A 9/4/2023

AMIA SVP N/A 3/21/2023 N/A 3/24/2023

2023 AMIA

N/A 2/2/2023 N/A

5/22/2023

11/10/2023

11/20/2023
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LOT 1 – Cam Sur (₱371,330.00) 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 371,330.00                371,330.00          

329,490.00               329,490.00         

LOT 2 – Catanduanes (₱79,875.00) 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 79,875.00                  79,875.00            

79,875.00                 79,875.00           

LOT 3 – Cam Norte (₱63,900.00) 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 63,900.00                  63,900.00            

63,180.00                 63,180.00           

LOT 4 – Masbate (₱58,575.00) 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 58,575.00                  58,575.00            58,575.00                 58,575.00           

LOT 5 – Van Rental(₱138,000.00) 9/15/2023 9/15/2023 18-Sep-23 18-Sep-23 138,000.00                138,000.00          

128,700.00               128,700.00         

Supply and Delivery of Supplies and Equipment for the 

implementation and support for Enterprises at the AMIA 

Villages in Bicol Region

AMIA SVP N/A 19-Jul-23 N/A 7/28/2023 2023 AMIA (214,000.00) (214,000.00)

2nd ITB: - Supply and Delivery of Various Supplies and 

Equipment for implementation and support to the Enterprises 

of AMIA Villages in Bicol Region

(214,000.00) (214,000.00) (86,420.50) (86,420.50)

LOT 1 – Office Supplies (₱48,650.00) 8/112023 9/8/2023 9/8/2023 9/12/2023 9/14/2023                   48,650.00             48,650.00 

48,580.50                 48,580.50           

LOT 2 – Other Supplies (₱37,850.00) 8/112023 9/8/2023 9/8/2023 9/12/2023 9/14/2023                   37,850.00             37,850.00 

37,840.00                 37,840.00           

LOT 3 – Equipment (₱127,500.00)  (127,500.00)  (127,500.00) 

SUPPLY AND DELIVERY OF VARIOUS

EQUIPMENT FOR IMPLEMENTATION AND SUPPORT TO 

THE ENTERPRISES OF AMIA 

VILLAGES IN BICOL REGION

AMIA SVP N/A 09/29/2023 N/A 10/2/2023 10/2/2023
10/2 - 

19/2023
10/20/2023 10/20/2023 24-Oct-23 26-Oct-23

2023 DOPP-

AMIA
127,500.00                127,500.00          127,445.00               127,445.00         

Supply and Delivery of Rabbit, Gilt& Piglets for distribution in 

the AMIA Villages for Enterprise Establishment under 2023 

AMIA

(698,000.00) (698,000.00)

LOT 1 – Rabbit (₱98,000.00) 9/22/2023 9/22-10/18/23 10/20/2023 10/20/2023 24-Oct-23 26-Oct-23                   98,000.00               98,000.00 96,320.00                 96,320.00             

LOT 2 – Gilt & Piglets (₱600,000.00)  (600,000.00)  (600,000.00) 

SUPPLY AND DELIVERY OF LOT 2 -

GILTS & PIGLETS FOR DISTRIBUTION IN THE AMIA 

VILLAGES FOR THE ENTERPRISES 

ESTABLISHMENT UNDER 2023 AMIA

AMIA SVP N/A 09/29/2023 N/A 10/2/2023 10/2/2023
10/2-

11/08/2023
11/10/2023 11/10/2023 14-Nov-23 16-Nov-23 2023 AMIA 600,000.00                600,000.00           600,000.00               600,000.00            

Printing and Publication of Flyers for use under AMIA Program AMIA SVP N/A

11/21/2023

N/A 11/24/2023 11/24/2023

11/24-

12/11/2023 12/13/2023 12/13/2023 12/13/2023 12/15/2023
2023 DOPP-

AMIA
20,000.00                  20,000.00            14,000.00                 14,000.00           

PRINTING AND PUBLICATION OF OPERATIONS MANUAL 

FOR USE UNDER AMIA PROGRAM
AMIA SVP N/A 12/19/2023 N/A 12/22/2023 12/22/2023

12/22-

27/2023
12/28/2023 12/28/2023 12/29/2023 12/29/2023 2023 AMIA 49,600.00                  49,600.00            10,540.00                 10,540.00           

Supply and Delivery of: (360,000.00) (360,000.00) (360,000.00) (360,000.00)

LOT 1 – ICT Office Supplies (₱210,000.00) 27-Mar-23 27-Mar-23 210,000.00                210,000.00                          210,000.00          210,000.00 

LOT 2 – ICT Equipment (₱150,000.00) for use under F2C2 27-Mar-27 27-Mar-27 150,000.00                150,000.00                          150,000.00          150,000.00 

Catering Services for Various Meetings and Investment 

Tracking of F2C2
(393,450.00) (393,450.00)

 (217,250.00)  (217,250.00) 

Lot 1 Albay March 15,2023June 26, 2023 46,150.00                  46,150.00                             35,750.00            35,750.00 

Lot 2 Camarines Sur April 27, 2023 June 26, 2023 213,000.00                213,000.00                          165,000.00          165,000.00 

Lot 3 Sorsogon June 19,2023 June 26, 2023 21,300.00                  21,300.00                             16,500.00            16,500.00 

Lot 4 Van Rental 3/3/2023 June 19,2023 June 19,2023 113,000.00                113,000.00                          109,982.00          109,982.00 

Catering Services in: 2/28/2023 (695,750.00) (695,750.00)

LOT 1 – Albay (₱158,500.00) 3/17/2023 3/20/2023 3/20/2023 April 5,2023 June 26, 2023 158,500.00                158,500.00          
133,000.00               133,000.00         

LOT 2 – Cam Norte (₱79,250.00) 3/13/2023 3/15/2023 3/15/2023 April 3,2023 April 3,2023 79,250.00                  79,250.00            
78,100.00                 78,100.00           

LOT 3 – Cam Sur (₱317,000.00) 3/17/2023 3/20/2023 3/20/2023

March 21,24; 

April 5, April 

17, May 3

June 26, 2023 317,000.00                317,000.00          266,000.00               266,000.00         

LOT 4 – Sorsogon (₱79,250.00) and 3/13/2023 3/15/2023 3/15/2023 June 21,2023 June 21,2023 79,250.00                  79,250.00            
79,250.00                 79,250.00           

LOT 5 – Polo Shirt (₱61,750.00) for the conduct of 

Development Planning Workshop under F2C2
3/13/2023 3/15/2023 3/15/2023 4/12/2023 4/12/2023 61,750.00                  61,750.00            

61,665.00                 61,665.00           

2/27/2023 (450,000.00) (450,000.00)  (405,650.00)  (405,650.00) 

LOT 1 – Communications Equipment (₱100,000.00) 100,000.00                100,000.00                           86,400.00            86,400.00 

LOT 2 – Other Supplies and Materials (₱350,000.00) for use 

under F2C2 Program
350,000.00                350,000.00                          319,250.00          319,250.00 

Supplies for use in Farm and Fisheries Clustering and 

Consolidation Program (F2C2) for FY 2023
F2C2 SVP N/A 2/21/2023 N/A 2/27/2023 2/27/2023 2/28/2023 3/13/2023 3/13/2023 3/15/2023 03-Apr-23 03-Apr-23 2023 F2C2 279,999.99                279,999.99                          252,116.00          252,116.00 

Catering Services for: 2/27/2023 (352,800.00) (352,800.00)

LOT 1 – Albay (₱94,050.00)

March 16, 21-

23, 28-30, 

April 11-14, 

May 9-12, 16-

19, May 30, 

June 2, 20-23

June 26, 2023                   94,050.00             94,050.00                  76,950.00            76,950.00 

LOT 2 – Cam Sur (₱156,750.00)
June 19-23, 

2023
June 26, 2023                 156,750.00            156,750.00                 128,250.00          128,250.00 

LOT 3 – Van Rental (₱102,000.00) for the conduct of various 

trainings under F2C2

March 16, 21-

23, 28-30, 

April 11-14, 

May 9-12, 16-

19, May 30, 

June 2, 20-23

June 5, 2023                 102,000.00            102,000.00                  83,584.00            83,584.00 

SUPPLY AND DELIVERY OF CONFERENCE TABLE WITH 

SIX(6) CHAIRS FOR USE AT REGIONAL R&D MUSHROOM 

CENTER UNDER RICE PROGRAM 2022

Rice Program SVP N/A 2/23/2023 N/A 2/27/2023 2/27/2023 2/28/2023 3/13/2023 3/15/2023 3/15/2023 2023 F2C2 50,000.00                  50,000.00             

50,000.00                 50,000.00             

Van Rental for Validation and Monitoring of Farm Clusters 

Interventions and Activities under F2C2
F2C2 SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023 3/15/2023 3/17/2023 3/20/2023 3/20/2023

May 23-26, 

2023;  May 

29-31, 2023

September 29, 

2023

2023 F2C2 -

DOPP
300,000.00                300,000.00          

238,950.00               238,950.00         

Printing of Farmers Record Book for distribution to Farmers 

under the F2C2 program
F2C2 SVP N/A 3/10/2023 N/A 3/17/2023 3/17/2023 3/20/2023 4/12/2023 4/14/2023 4/14/2023 May 2, 2023

December 7, 

2023
2023 F2C2 200,000.00                200,000.00                          165,000.00          165,000.00 

(186,275.00) (186,275.00)

LOT 1 – Food (₱117,275.00) 2/27/2023 2/28/2023 3/31/2023 4/13/2023 4/13/2023

April 4-14-21-

25, May 5-12-

19-26, 2023

May 29, 2023                 117,275.00            117,275.00                  96,375.00            96,375.00 

LOT 2 – Van Rental (₱48,000.00)  (48,000.00)  (48,000.00) 

LOT 3 – Tshirt (₱21,000.00) for the conduct of various 

trainings under F2C2
2/27/2023 2/28/2023 3/31/2023 4/13/2023 4/13/2023 24-Apr-23 24/4/23                   21,000.00             21,000.00                  21,000.00            21,000.00 

9/4/2023

13-Feb-23

2/13/2023

SVP N/A 8/5/2023 N/A 8/112023 2023 AMIA

9/4-13/2023

8/11-9/7/2023

AMIA SVP N/A 08/31/2023 N/A 9/4/2023

2023 F2C2

F2C2 SVP N/A 2/4/2023 N/A

2023 AMIA

F2C2 SVP N/A 2/4/2023 N/A 2/10/2023 2/10/2023 2/24/2023

AMIA

2023 AMIA

AMIA

SVP N/A 9/16/2023 N/A 9/22/2023

2023 F2C2

F2C2 SVP N/A 2/15/2023 N/A 02/24/2023

3/3/2023

F2C2 SVP N/A 2/15/2023 N/A 02/24/2023 02/24/2023

2/10/2023 2/10/2023 2/24/2023 2/28/2023 2023 F2C2

3/3/2023

F2C2 SVP N/A 2/21/2023 N/A 2/27/2023 2/27/2023 3/13/2023

4/12/2023 4/12/2023 2023 F2C202/24/2023 3/13/2023 3/13/2023 3/15/2023

3/15/2023 2023 F2C2

2/27/2023 2023 F2C2F2C2 SVP N/A 2/21/2023 N/A

28-Feb-23

3/15/2023
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2nd Invit- LOT 2 – Van Rental for various Training under F2C2 F2C2 SVP N/A 4/13/2023 N/A
4/17 reset to 

4/19/2023

4/17 reset 

to 

4/19/2023

4/20/2023 5/3/2023 5/5/2023 5/5/2023 May 26, 2023 May 29, 2023 2023 F2C2 48,000.00                  48,000.00                             43,600.00            43,600.00 

4/25/2023 (416,400.00) (416,400.00)

LOT 1 – Catering Service in Masbate (₱140,700.00)

May 23-

26,2023 May 

29-31,2023

May 23-

26,2023 May 

29-31,2023

                140,700.00            140,700.00 

136,647.00               136,647.00         

LOT 2 – Catering Service in Catanduanes (₱140,700.00) 6/5/2023 6/5/2023                 140,700.00            140,700.00 
140,700.00               140,700.00         

LOT 3 – Van Rental (₱135,000.00) for the conduct of various 

meetings of F2C2 Program

April 4, 14, 

21, 28, 2023; 

MAy 5-12; 

May 19-26, 

2023; May 30-

31, 2023; July 

5-7, 2023; 

August 10-11, 

2023; June 

26-30, 2023; 

June 5-9, 

2023

August 14, 

2023
                135,000.00            135,000.00 

133,500.00               133,500.00         

Supply and Delivery of Other Supplies and Materials for F2C2 

Program
F2C2 SVP N/A 4/18/2023 N/A 4/24/2023 4/24/2023 4/25/2023 5/17/2023 5/17/2023 5/17/2023 5/29/2023 5/29/2023 2023 F2C2 330,750.00                330,750.00          

235,965.00               235,965.00         

Catering Services and Van Rental for the Agroenterprise 

Clustering Approach (AECA) Training for Bicol Region under 

F2C2

(586,400.00) (586,400.00)

(82,200.00) (82,200.00)

LOT 1 – Albay (₱42,600.00)

September 

19,20,21,22, 

and 25, 26, 

2023

Nov. 28, 2023 42,600.00                  42,600.00            42,600.00                 42,600.00           

LOT 3 – Cam Sur (₱42,600.00)

september 

11,12,13,14 

and 18 and 

19, 2023

Nov. 28, 2023 42,600.00                  42,600.00            39,600.00                 39,600.00           

LOT 2 – Cam Norte (₱42,600.00)

Oct. 

3,4,5,6,9,10, 

2023

10/10/2023 42,600.00                  42,600.00            42,600.00                 42,600.00           

LOT 4 – Sorsogon (₱42,600.00)
October 23-

27, 2023
Nov. 28, 2023 42,600.00                  42,600.00                             42,600.00            42,600.00 

LOT 5 – Masbate (₱97,500.00)
Nov. 11-15, 

2023
Nov. 28, 2023 97,500.00                  97,500.00                             96,750.00            96,750.00 

LOT 6 – Catanduanes (₱97,500.00)
Nov. 20-25, 

2023
nov.28, 2023 97,500.00                  97,500.00                             97,500.00            97,500.00 

LOT 7 – Van Rental (₱221,000.00)
August 14, 

2023

December 22, 

2023
221,000.00                221,000.00                          221,000.00          221,000.00 

Catering Service for the Development Planning Workshop 

under F2C2
(492,750.00) (492,750.00)

LOT 1 – Albay (₱97,250.00)
Oct. 23-27, 

2023

October 30, 

2023
97,250.00                  97,250.00            

91,750.00                 91,750.00           

LOT 2 – Cam Norte (₱97,250.00)
Nov. 6-10, 

2023

December 4, 

2023
97,250.00                  97,250.00            

97,250.00                 97,250.00           

LOT 3 – Cam Sur (₱103,750.00)

September 

11-14, 18-19, 

2023

September 20, 

2023
103,750.00                103,750.00          

88,000.00                 88,000.00           

LOT 4 – Sorsogon (₱194,500.00) Oct. 9-13, 

2023

October 16, 

2023
194,500.00                194,500.00          

193,000.00               193,000.00         

Supply and Delivery of Various Other Supplies for use at the 

Regional Nursery
F2C2 SVP N/A Oct. 5, 2023 N/A 10/9/2023 10/9/2023 Oct. 10, 2023 10/20/2023 10/20/2023 10/23/2023 27-Oct-23

November 10, 

2023

November 10, 

2023
2023 F2C2 30,995.00                  30,995.00            30,995.00                 30,995.00           

Supply and Delivery of 442,945.00                442,945.00          

LOT 1 – Activity Supplies and Materials (₱222,945.00) 11/28/2023 11/29/2023
221,145.00               221,145.00         

LOT 2 – Van Rental (₱220,000.00) for F2C2
Nov. 30-Dec. 

4, 2023

December 5, 

2023

220,000.00               220,000.00         

Catering Service for the 1st Regional F2C2 Summit at Naga 

City
F2C2 SVP N/A Nov. 15, 2023 N/A 11/20/2023 11/20/2023 Nov. 20, 2023 11/24/2023 11/24/2023 11/28/2023 11/30/2023

Nov. 30-Dec. 

4, 2023

December 5, 

2023
2023 F2C2 542,500.00                542,500.00                          542,500.00          542,500.00 

Printing of Mock Cheque and Tarpaulin under F2C2 F2C2 SVP N/A Nov. 24, 2023 N/A 11/29/2023 11/29/2023 Nov. 30, 2023 12/4/2023 12/4/2023 Dec. 6, 2023 Dec. 7, 2023 2023 F2C2 10,760.00                  10,760.00            

10,760.00                 10,760.00           

Supply and Delivery of Other Supplies and Office Equipment F2C2 SVP N/A Nov. 24, 2023 N/A 11/29/2023 11/29/2023 Nov. 30, 2023 12/11/2023 12/11/2023 Dec. 13, 2023 Dec. 15, 2023 2023 F2C2 93,790.00                  93,790.00            

93,790.00                 93,790.00           

Catering Services, Supply and Delivery of Assesment Kits and 

Training Supplies for Regional Assessment and Training 

Workshop at Sorsogon

(243,900.00) (243,900.00)

LOT 1 – Catering Service (₱120,000.00) 120,000.00                120,000.00          
120,000.00               120,000.00         

LOT 2 – Assessment Kit (₱55,000.00) 55,000.00                  55,000.00            55,000.00                 55,000.00           

LOT 3 – Training Supplies (₱68,900.00) 68,900.00                  68,900.00            68,900.00                 68,900.00           

(291,400.00) (291,400.00)

LOT 1 – Catering Service in Catanduanes (₱96,500.00                   96,500.00             96,500.00 
96,500.00                 96,500.00           

LOT 2 – Training Kits and Supplies (₱110,900.00)                 110,900.00            110,900.00 
110,880.00               110,880.00         

LOT 3 – Van Rental (₱84,000.00) for Re-echo on Climate 

Resilient Agro Industry Oriented Value Chain Analysis (VCA)
                  84,000.00             84,000.00 

84,000.00                 84,000.00           

4/27/2023 (24,850.00) (24,850.00)  (21,000.00)  (21,000.00) 

12,425.00                  12,425.00                             10,500.00            10,500.00 

12,425.00                  12,425.00                             10,500.00            10,500.00 

Catering Service for Training on Cassava Food Preparation 

and Packaging in Catanduanes
PMED SVP N/A 6/28/2023 N/A 7/3/2023 7/3/2023 7/4/2023 7/7/2023 7/7/2023 10-Jul-23 10-Jul-23

2023 Other 

ESETS
41,550.00                  41,550.00            

41,550.00                 41,550.00           

Van Rental (to Metro Manila) for the participation to the Inter 

National World Food Day Celebration and 2023 Search for 

Outstanding Rural Women (SORW) Final in Interview and 

National Awarding of the Search for Outstanding Rural Women 

2023

PMED SVP N/A 9/29/2023 N/A 10/6/2023 10/6/2023 10/6/2023 10/16/2023 10/16/2023 17-Oct-23 17-Oct-23 12/15/2023 12/15/2023
2023 Other 

ESETS
112,500.00                112,500.00          93,060.00                 93,060.00           

Supply and delivery of:
(105,000.00) (105,000.00)

LOT 1 – Office Supplies 3/31/2023 3/31/2023 4/24/2023 4/26/2023 4/26/2023 20,000.00                  20,000.00                             20,000.00            20,000.00 

LOT 2 – Agri Supplies (25,000.00) (25,000.00)

LOT 3 – Other Supplies 3/31/2023 3/31/2023 4/24/2023 4/26/2023 4/26/2023 30,000.00                  30,000.00                             29,984.00            29,984.00 

LOT 4 – Laboratory Supplies for use at the Tissue Culture 

Laboratory and Cutflower production
3/31/2023 3/31/2023 5/31/2023 6/1/2023 6/1/2023 30,000.00                  30,000.00                             30,000.00            30,000.00 

Supply and Delivery of Feeds & Feed Ingredients for use in 

Native Pig Development Project of Research Division

Research 

Division
SVP N/A 6/30/2023 N/A 7/7/2023 7/7/2023 8/14/2023 8/18/2023 8/18/2023 22-Aug-23 22-Aug-23

2023 Other 

PSS
147,800.00                147,800.00                          147,800.00          147,800.00 

7/28/2023

8/23/2023

11/3/2023

11/29/2023

12/6/2023N/A N/A

Nov. 6, 2023

N/ANov. 24, 2023 Nov. 30, 2023

Dec. 3, 2023 Dec. 13, 2023 Dec. 15, 202307-Dec-23

F2C2

Dec. 13, 2023 Dec. 15, 2023

F2C2

4/24/2023 5/15/2023 5/17/2023 5/17/2023 2023 F2C2F2C2 SVP N/A 4/18/2023 N/A 4/24/2023

7/31/2023

8/11/2023

CATERING SERVICES DURING TRAINING ON FOOD 

PROCESSING AND VALUE-ADDING UNDER REGIONAL 

FOOD LABORATORY 2023

Food Lab SVP N/A 3/28/2023

9/22/2023 2023 F2C2

25-Sep-23

F2C2 SVP N/A Oct. 31, 2023 N/A 11/3/2023 11/10/2023

F2C2 SVP N/A 8/18/2023 N/A 8/23/2023

N/A

SVP 12/6/2023 2023 F2C2

8/24/2023

4/26/2023 4/26/2023
2023 Other 

ESETS
N/A 3/31/2023 3/31/2023 4/3/2023 4/24/2023

2023 F2C2
16-Nov-23

SVP 11/29/2023 2023 F2C2

F2C2 SVP N/A 7/25/2023 N/A 7/28/2023 2023 F2C2

14-Aug-23

2023 Other 

PSS
Tissue Culture SVP N/A 3/28/2023 N/A 3/31/2023

11/14/2023

14-Aug-23

25-Sep-23

12/11/2023

12/11/2023

12/11/2023

12/11/2023

8/11/2023

9/22/2023

11/10/2023
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2nd ITB: Labor and Materials for the Repair of RP Service 

Vehicle 131205 assigned at ABS

Albay 

Breeding 

Station

SVP N/A 10/10/2023 N/A 10/16/2023 10/16/2023 16-Oct-23 12/6/2023 12/6/2023 12/7/2023 12/7/2023
2023 Other 

PSS
60,000.00                  60,000.00            

60,000.00                 60,000.00           

Supply and Delivery of Electrical Equipment  for use at the 

new ILD Building
ILD SVP N/A 9/30/2023 N/A 10/6/2023 10/6/2023 10/9/2023 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

2023 Other 

PSS
107,900.00                107,900.00          

93,880.00                 93,880.00           

Labor and materials for the repair of RP Service Vehicle 

131205 stationed at Albay Breeding Station

Albay 

Breeding 

Station

SVP N/A 9/30/2023 N/A 10/6/2023
2023 Other 

PSS
(60,000.00) (60,000.00)

Supply and delivery of: (47,629.08) (47,629.08)

(47,193.00) (47,193.00)

LOT 1 – Agri Supplies (₱19,451.08) 19,451.08                  19,451.08            

19,290.00                 19,290.00           

LOT 2 – Other Supplies & Materials (₱19,950.00) 19,950.00                  19,950.00            

19,725.00                 19,725.00           

LOT 3 – Office Supplies (₱8,228.00) for use at the Vegetable 

and Legume Seed Production
8,228.00                    8,228.00              

8,178.00                   8,178.00             

Supply and Delivery of Agri Supplies for use at ROS-Cam 

Norte

ROS-Cam. 

Norte
SVP N/A 10/27/2023 N/A 11/6/2023

2023 Other 

PSS
(40,000.00) (40,000.00)

Supply and delivery of Agricultural Supplies for use of ROS-

Camarines Norte

ROS-Cam. 

Norte
SVP N/A 11/14/2023 N/A 11/20/2023 11/20/2023 11/21/2023 12/13/2023 12/13/2023 12/15/2023 12/15/2023

2023 Other 

PSS
40,000.00                  40,000.00            

37,300.00                 37,300.00           

Supply and Delivery of Other Supplies for Cam Norte
ROS-Cam. 

Norte
SVP N/A 12/5/2023 N/A 12/11/2023 12/11/2023 12/12/2023 12/18/2023 12/18/2023 12/20/2023 12/20/2023

2023 Other 

PSS
15,990.00                  15,990.00            

15,990.00                 15,990.00           

Supply and Delivery of Poultry Feeds for use in ROS-Cam 

Norte

ROS-Cam. 

Norte
SVP N/A 10/11/2023 N/A 10/16/2023 10/16/2023

2023 Other 

PSS
(21,000.00) (21,000.00)

Supply and Delivery of Feeds for use at Cam Norte
ROS-Cam. 

Norte
SVP N/A 12/5/2023 N/A 12/11/2023 12/11/2023 12/12/2023 12/18/2023 12/18/2023 12/20/2023 12/20/2023

2023 Other 

PSS
21,000.00                  21,000.00            19,500.00                 19,500.00           

Supply and Delivery of 5 pcs Tires for vehicle with Plate no. 

050110 at SDPTC

ROS-

Sorsogon
SVP N/A 11/21/2023 N/A 11/24/2023 11/24/2023

2023 Other 

PSS
(49,000.00) (49,000.00)

Supply and Delivery of 5 pcs Tires for use at ROS – Sorsogon
ROS-

Sorsogon
SVP N/A 12/5/2023 N/A 12/11/2023 12/11/2023

2023 Other 

PSS
(49,000.00) (49,000.00)

Supply and Delivery of 5 pcs Tires for use at ROS – Sorsogon
ROS-

Sorsogon
SVP N/A 12/14/2023 N/A 12/18/2023 12/18/2023 12/19/2023 12/22/2023 12/22/2023 12/27/2023 12/27/2023

2023 Other 

PSS
49,000.00                  49,000.00            49,000.00                 49,000.00           

Catering Services for Research Division Meetings
Research 

Division
SVP N/A 4/19/2023 N/A 4/24/2023 4/24/2023 4/26/2023 5/3/2023 5/4/2023 5/4/2023 5/8/2023 08-May-23

2023 Other 

R&D
49,700.00                  49,700.00            

49,700.00                 49,700.00           

PRINTING OF IEC MATERIALS FOR DISTRIBUTION TO 

FARMERS, LGU’S CLIENTS ATTACHED AGENCIES, 

STOCKHOLDERS

HVCD SVP N/A 6/16/2023 N/A 6/23/2023 6/23/2023 6/26/2023 7/7/2023 7/7/2023 10-Jul-23 10-Jul-23
2023 Other 

R & D
845,000.00                845,000.00                          533,000.00          533,000.00 

Labor and Materials for the upgrading of Old Staff House to 

Superintendent’s Quarter at Masbate Breeding Station, Asid, 

Masbate City

MBS Public Bidding 25-Aug-23 8/31/2023 9/8/2023 9/22/2023 9/22/2023 9/25/2023 9/25/2023 11/10/2023 11/10/2023 27-Nov-23 30-Nov-23
2023 Other 

R&D
1,950,000.00             1,950,000.00         1,943,101.32            1,943,101.32         

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

9/1/2023 9/1/2023 9/1/2023 9/1/2023 9/1/2023

Supply and Delivery of Tires for use of vehicle 050110 

assigned at RTD for Research and Regulations

RTD for 

Research and 

Regulations

SVP N/A 8/26/2023 N/A 9/4/2023 9/4/2023
 2023

Other R&D 
 (46,000.00)  (46,000.00) 

Supply and Delivery of Tires for vehicle 050110 assigned at 

the RTD for Research and Regulations

RTD for 

Research and 

Regulations

SVP N/A 9/30/2023 N/A 10/6/2023 10/6/2023 10/9/2023 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23
2023 Other 

R & D
46,000.00                  46,000.00            

46,000.00                 46,000.00           

(92,450.00) (92,450.00)

LOT 1 – Catering Service (₱17,150.00) 04-Oct-23 04-Oct-23                   17,150.00             17,150.00 17,150.00                 17,150.00           

LOT 2 – Office / Training Supplies (₱68,300.00) 04-Oct-23 04-Oct-23                   68,300.00             68,300.00 
64,351.00                 64,351.00           

LOT 3 – Van Rental (7,000.00) for the Training on Banana 

Food Products Preparation, Processing, and Packaging 
04-Oct-23 04-Oct-23                     7,000.00               7,000.00 

7,000.00                   7,000.00             

Catering Service for the Research Outreach Station’s Year 

end Assessment and Consultative Meeting

Research 

Division
SVP N/A 11/30/2023 N/A 12/4/2023 12/4/2023 12/5/2023 12/6/2023 12/6/2023 12/7/2023 12/7/2023 15-Dec-23 15-Dec-23

2023 Other 

R & D
                  57,600.00             57,600.00 57,600.00                 57,600.00           

Catering Services for DALEA Election / General Assembly 

2023
AFD SVP N/A 11/30/2023 N/A 12/4/2023 12/4/2023 12/5/2023 12/6/2023 12/6/2023 12/7/2023 12/7/2023

2023 Other 

R & D
                  31,200.00             31,200.00 31,200.00                 31,200.00           

Van Rental for use in the Participation to the Filipino Food 

Month Celebration
AMAD SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023 14-Mar-23 3/24/2023 31-Mar-23 31-Mar-23 5/25-29/23 5/25-29/23 2023 MDS 60,000.00                  60,000.00            49,500.00                 49,500.00           

Supply and delivery of: (205,000.00) (205,000.00)

LOT 1 – Catering Services (₱118,250.00) 3/30-31/2023 3/31/2023 118,250.00                118,250.00          
92,000.00                 92,000.00           

LOT 2 – Accommodation (₱86,750.00) for the Farmers and 

Fisherfolks Enterprise Development System Information 

Campaign (FFEDIS)

6/26-27/23 6/26-27/23 86,750.00                  86,750.00            

72,500.00                 72,500.00           

Supply and Delivery of (66,200.00) (66,200.00)

LOT 1 – Food (₱14,200.00) 30-Mar-23 30-Mar-23 4/11-14/2023 4/14/2023 14,200.00                  14,200.00            
12,000.00                 12,000.00           

LOT 2 – Accommodation (₱24,000.00) 31-Mar-23 31-Mar-23 4/11-14/2023 4/14/2023 24,000.00                  24,000.00            
19,200.00                 19,200.00           

LOT 3 – Van Rental (₱28,000.00) for the Regional Quarterly 

Monitoring and Validation of ACEF Program
31-Mar-23 31-Mar-23 4/11-14/2023 4/14/2023 28,000.00                  28,000.00            

24,000.00                 24,000.00           

(72,175.00) (72,175.00)

LOT 1 – Food (₱35,175.00) 27-Mar-23 4/3/2023 05-Apr-23 11-Apr-23 6/20-21/2023 6/21/2023                   35,175.00             35,175.00                  31,500.00            31,500.00 

LOT 2 – Accommodation (₱19,500.00)  (19,500.00)  (19,500.00) 

LOT 3 – Training Kits (₱17,500.00) for the Training on 

Postharvest Handling of Fruits and Vegetables of KADIWA 

Beneficiaries

27-Mar-23 4/3/2023 05-Apr-23 11-Apr-23 6/15/2023 6/15/2023                   17,500.00             17,500.00                  17,500.00            17,500.00 

Supply and delivery of LOT 2 – Accommodation for the 

conduct of Training on Post Harvest Handling of Fruits and 

Vegetables of Kadiwa Beneficiaries

AMAD SVP N/A 4/26/2023 N/A 5/3/2023 5/3/2023 04-May-23 5/8/2023 15-May-23 15-May-23 6/20/2023 6/20/2023 2023 MDS 19,500.00                  19,500.00            19,500.00                 19,500.00           

Venue Rental for the Feria de Camarines Featuring “Delicioso” AMAD SVP N/A 3/29/2023 N/A 4/3/2023 4/3/2023 05-Apr-23 4/12/2023 17-Apr-23 17-Apr-23 4/19-23/23 4/19-23/23 2023 MDS 49,990.00                  49,990.00            49,990.00                 49,990.00           

Supply and Delivery of Office and Other Supplies for AMAD 

and OAP Office
AMAD SVP N/A 3/31/2023 N/A 4/3/2023 4/3/2023 05-Apr-23 5/3/2023 08-May-23 08-May-23 5/12/2023 5/12/2023 2023 MDS 255,985.00                255,985.00                          255,985.00          255,985.00 

Catering Service for the Investment Forum for Agri-

Entrepreneurs
AMAD SVP N/A 4/26/2023 N/A 5/3/2023 5/3/2023 05-May-23 5/8/2023 15-May-23 15-May-23 5/16/2023 5/16/2023 2023 MDS 54,000.00                  54,000.00                             42,000.00            42,000.00 

(148,000.00) (148,000.00)

LOT 1- FOOD AND ACCOMMODATION, (90,000.00) (90,000.00)

LOT 2- VAN RENTAL AND 6/26/2023 6/29/2023 6/29/2023                   28,000.00             28,000.00                  28,000.00            28,000.00 

LOT 3- OFFICE SUPPLIES FOR VARIOUS EXPENSES FOR 

2023 MID YEAR ASSESSMENT & PLANNING WORKSHOP 

OF AGRIBUSINESS AND MARKETING ASSISTANCE 

DIVISION (AMAD), ORGANIC AGRICULTURE PROGRAM 

(OAP), AGRICULTURAL CREDIT POLICY COUNCIL (ACPC) 

AND PHILIPPINES RURAL DEVELOPMENT PROJECT 

(PRDP)-IREAP

6/26/2023 6/29/2023 6/29/2023                   30,000.00             30,000.00                  29,850.00            29,850.00 

9/4/2023

9/22/2023

04-Oct-23

PMED SVP N/A 9/15/2023 N/A 9/25/20239/22/2023 10/2/2023

Research 

Division
SVP N/A 8/26/2023 N/A 9/4/2023

3/20/2023 27-Mar-23 27-Mar-23 2023 MDS

3/24/2023

2023 Other 

R & D

SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023

9/5/2023 10/2/2023 10/2/2023
2023

Other PSS

2023 MDS

SVP N/A 3/21/2023 N/A 3/24/2023

SVP N/A 3/8/2023 N/A 3/13/2023 3/13/2023

2023 MDS

3/24/2023 2023 MDS

SVP N/A 6/15/2023 N/A 6/19/2023AMAD

AMAD

AMAD

AMAD 15-Mar-23

15-Mar-23

04-Oct-23

10/2/2023

6/19/2023 21-Jun-23
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Catering Serices for the Kadiwa Master Chef Cook-Off AMAD SVP N/A 4/14/2023 2023 MDS (15,900.00) (15,900.00)

Catering Services for the conduct of 6
th
 Bicol Agri Summit 

2023
AMAD SVP N/A 6/27/2023 N/A 7/3/2023 7/3/2023 7/4/2023 7/7/2023 7/7/2023 12-Jul-23 12-Jul-23 7/26-29/23 7/26-29/23 2023 MDS 74,000.00                  74,000.00                             67,500.00            67,500.00 

Catering Service for Inspection of Agri Pinoy Trading Center 

(APTCs)
AMAD SVP N/A 7/22/2023 N/A 7/28/2023 2023 MDS (15,600.00) (15,600.00)

Catering Services for Inspection of Agri Pinoy Trading Center AMAD SVP N/A 8/24/2023 N/A 9/4/2023 2023 MDS (15,600.00) (15,600.00)

Supply and Delivery of Food for the participation to the 6
th 

Food and Beverage Expo (FABEX) 2023
AMAD SVP N/A 8/4/2023 N/A 8/112023 8/112023 8/14/2023 8/18/2023 8/18/2023 22-Aug-23 22-Aug-23 8/23-26/23 8/23-26/23 2023  MDS 74,000.00                  74,000.00            

66,500.00                 66,500.00           

(485,500.00) (485,500.00)

LOT 1 – Catering Service (₱371,500.00)
August 29 to 

Sep. 1, 2023

August 29 to 

Sep. 1, 2023
                371,500.00            371,500.00                 371,500.00          371,500.00 

LOT 2 – Van Rental (₱28,000.00)
Augist 29 & 

Sep 1, 2023

Augist 29 & 

Sep 1, 2023
                  28,000.00             28,000.00                  28,000.00            28,000.00 

LOT 3 – Supplies and Materials (₱86,000.00) for the Bicol 

Organic Agriculture Congress 2023
25-Aug-23 25-Aug-23                   86,000.00             86,000.00                  86,000.00            86,000.00 

Catering Services for the Participation to the 13
th
 Bishop 

Francisco Gainza Trade Fair
AMAD SVP N/A 8/26/2023 N/A 9/4/2023 9/4/2023 9/5/2023 9/8/2023 9/8/2023 18-Sep-23 18-Sep-23 2023 MDS 66,000.00                  66,000.00            

63,000.00                 63,000.00           

Van Rental for the conduct of National Participatory Rural 

Appraisal (PRA) Workshop for FY 2023 in Region 2 under 

SAAD

SAAD SVP N/A 8/30/2023 N/A 9/4/2023 9/4/2023 9/6/2023 9/8/2023 9/8/2023 2023 SAAD 132,000.00                132,000.00          

114,000.00               114,000.00         

(129,000.00) (129,000.00)

LOT 1 – Food

9/28/23 TO 

10/1/23

9/28/23 TO 

10/1/23                 114,000.00            114,000.00                 114,000.00          114,000.00 

LOT 2 – Advocacy Shirt and Tarpaulin for the Agribusiness 

Support for Promotion and Investment in Regional Expo 

(ASPIRE) 2023

                  15,000.00             15,000.00                  15,000.00            15,000.00 

Supply and Delivery of Food for the conduct of various AMAD 

Meetings
AMAD SVP N/A 9/15/2023 N/A 9/22/2023 9/22/2023 9/25/2023 9/29/2023 9/29/2023 10/6/2023 10/6/2023 16-Oct-23 16-Oct-23 2023 MDS 198,800.00                198,800.00          

176,400.00               176,400.00         

Van Rental for the implementation of KADIWA Financial Grant 

Assistance Program
AMAD SVP N/A 9/15/2023 N/A 9/18/2023 9/18/2023 9/20/2023 9/29/2023 9/29/2023 06-Oct-23 06-Oct-23 2023 MDS 280,000.00                280,000.00          243,990.00               243,990.00         

Airing of 30 seconder El Niño radio plug (8 spots per day) AMAD Direct Contracting N/A 11/3/2023 N/A 11/10/2023 11/10/2023 11/16/2023 12/11/2023 12/11/2023 12/13/2023 2023 MDS 30,000.00                  30,000.00            30,000.00                 30,000.00           

Catering Service for the seminar on Frontline Service Skills AMAD SVP N/A N/A 11/6/2023 2023 MDS (10,650.00) (10,650.00)

2nd ITB: Catering Service for Frontline Service Skills Seminar 

under MDS
AMAD SVP N/A 11/14/2023 N/A 11/20/2023 11/20/2023 11/22/2023 11/29/2023 11/29/2023 12/7/2023 12/7/2023 2023 MDS 10,650.00                  10,650.00            10,500.00                 10,500.00           

Supply and Delivery of

Other Supplies (₱204,635.00)

Office Supplies (₱155,985.00) for use of AMAD Office

Supply and Delivery of 4 pcs Tires for use of AMAD Vehicle AMAD SVP N/A 11/14/2023 N/A 11/20/2023 11/20/2023 11/22/2023 12/1/2023 12/1/2023 07-Dec-24 07-Dec-24 2023 MDS 60,000.00                  60,000.00            60,000.00                 60,000.00           

(80,000.00) (80,000.00)

LOT 1 – Catering Services (₱60,000.00) 07-Dec-24 07-Dec-24 60,000.00                  60,000.00            
48,800.00                 48,800.00           

LOT 2 – Training Kits (₱20,000.00) for the KADIWA Financial 

Grant Assistance Program
07-Dec-24 07-Dec-24 20,000.00                  20,000.00            

19,960.00                 19,960.00           

Supply and Delivery of Various ICT Equipment for use of DA 

RFO 5
(5,111,250.00) (5,111,250.00) (4,789,287.00) (4,789,287.00)

 Lot 1 4,294,000.00             4,294,000.00         4,021,947.00            4,021,947.00         

 Lot 2 817,250.00                817,250.00           767,340.00               767,340.00            

Supply and Delivery of UPS for use of Budget Section
Budget 

Section
SVP N/A 11/18/2023 N/A 11/22/2023 11/22/2023 11/23/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023 2023 ICT 80,000.00                  80,000.00            

79,200.00                 79,200.00           

Catering Services for the conduct of Monthly Meetings under 

BP2
BP2 SVP N/A 08/31/2023 N/A 9/4/2023 9/4/2023 9/4-13/2023 9/15/2023 9/15/2023 9/15/2023 9/15/2023 2023 BP2 95,000.00                  95,000.00            83,800.00                 83,800.00           

Supply and Delivery of (627,338.08) (627,338.08)

LOT 1 – Piglets (₱322,000.00) 26-Sep-23 27-Sep-23 322,000.00                322,000.00           

322,000.00               322,000.00            

LOT 2 – Feed Pelletizer Machine (₱305,338.08) for utilization 

of BP2 Program
26-Sep-23 27-Sep-23 305,338.08                305,338.08           

305,334.00               305,334.00            

Catering Service for the conduct of Special Meetings for 

TWGs under BP2
BP2 SVP N/A

11/21/2023
N/A 11/24/2023 11/24/2023

11/24-

12/7/2023 12/11/2023 12/11/2023 12/13/2023 12/15/2023 2023 BP2 11,200.00                  11,200.00            
11,200.00                 11,200.00           

Procurement of Diesel for implementation of KADIWA 

Financial Grant Assistance
AMAD SVP N/A 10/11/2023 N/A 10/16/2023 10/16/2023 10/18/2023 11/6/2023 11/6/2023 08-Nov-23 08-Nov-23

Kadiwa 

Financial 

Grant 

Assistance 

Program

145,000.00                145,000.00          145,000.00               145,000.00         

Van Rental for the implementation of KADIWA Financial Grant 

Assistance Program
AMAD SVP N/A 11/19/2023 N/A 11/22/2023 11/22/2023 11/22/2023 11/29/2023 11/29/2023 08-Nov-23 08-Nov-23

2023 

KADIWA 

Grant 

Assistance 

Program

36,010.00                  36,010.00            36,000.00                 36,000.00           

Food for: (94,000.00) (94,000.00)

LOT 1 – Albay (₱13,500.00) (13,500.00) (13,500.00)

LOT 2 – Cam Norte (₱13,500.00) 3/24/2023 27-Mar-23 4/3/2023 11-Apr-23 11-Apr-23 6/9/2023 6/9/2023 13,500.00                  13,500.00            
13,200.00                 13,200.00           

LOT 3 – Cam Sur (₱13,500.00) 3/24/2023 27-Mar-23 4/3/2023 11-Apr-23 11-Apr-23 6/14/2023 6/14/2023 13,500.00                  13,500.00            
10,500.00                 10,500.00           

LOT 4 – Sorsogon (₱13,500.00), and (13,500.00) (13,500.00)

Food & Accommodation in:

LOT 5 – Masbate (₱20,000.00) (20,000.00) (20,000.00)

LOT 6 – Catanduanes (₱20,000.00) under the Young Farmer’s 

Challenge Program
3/24/2023 27-Mar-23 4/3/2023 11-Apr-23 11-Apr-23 6/15/2023 6/15/2023 20,000.00                  20,000.00            

20,000.00                 20,000.00           

 (47,000.00) (47,000.00)

LOT 1 – Food in Albay (₱13,500.00) 6/8/2023 6/8/2023 13,500.00                  13,500.00            13,470.00                 13,470.00           

LOT 4 – Food in Sorsogon (₱13,500.00) 6/15/2023 6/15/2023 13,500.00                  13,500.00            
13,350.00                 13,350.00           

LOT 5 – Food and Accommodation in Masbate (₱20,000.00) 

under the Young Farmers Challenge Program
09-Aug-23 09-Aug-23 20,000.00                  20,000.00            

19,930.00                 19,930.00           

(85,000.00) (85,000.00)

LOT 1 – Catering Service (₱46,000.00) 3/24/2023 27-Mar-23 5/15/2023 18-May-23 18-May-23 8/29-31/23 8/29-31/23 46,000.00                  46,000.00            46,000.00                 46,000.00           

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

360,620.00          285,159.25         

8/18/2023

9/4/2023

9/8/2023

11/6/2023

11/22/2023

23-Nov-23 23-Nov-23 360,620.00                285,159.25               AMAD

AMAD

9/29/2023 10/2/2023 9/8/2023 9/8/2023 9/8/2023 9/8/2023 9/8/2023

9/4/2023 9/22/20239/5-20/2023 9/22/2023

8/23/2023 2023 MDS
8/24/2023 8/24/2023

2023 ICT11/3/2023 11/10/2023 11/10/2023

11/19/2023

N/A 11/8/2023

11/23/2023

AMAD SVP N/A 3/21/2023 N/A 3/24/2023 2023 YFCF

19-Apr-23

2023 BP2

SVP N/A N/A 11/22/2023 11/29/2023 2023 MDS

9/22/2023 9/27/2023 9/27/2023 2023 MDS

SVP 11/6/2023 11/17/2023 2023 MDS

AMAD SVP N/A 9/2/2023 N/A 9/8/2023

N/A 10/26/2023

5/8/2023 2023 YFCF

11-May-23 11-May-23

AMAD SVP N/A 3/21/2023 N/A

AMAD SVP N/A 4/14/2023 N/A 4/19/2023

4/17 reset 

to 

4/19/2023

3/24/2023 2023 YFCF

9/8/2023 9/8/2023

BP2 N/A 08/31/2023 N/A

AMAD SVP N/A 8/12/2023 8/21/2023

9/11/2023

SVP

N/A 8/23/2023

9/22/2023

11/17/2023

11/29/2023

DA RFO 5 Public Bidding 8/11/2023 9/7/2023 9/15/2023 9/29/2023 11/24/2023 11/30/2023

8/18/2023
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LOT 2 – Food and Accommodation (₱39,000.00) under the 

Young Farmers Challenge Program WORKSHOP ON 

SIMPLIFIED BUSINESS PLANNING

(39,000.00) (39,000.00)

Supply and delivery of LOT 2 – Accommodation for the Young 

Farmers Challenge Program Workshop on Simplified Business 

Planning

AMAD SVP N/A 4/26/2023 N/A 5/3/2023 5/3/2023 04-May-23 5/8/2023 15-May-23 15-May-23 8/29-31/23 8/29-31/23 2023 YFCF 39,000.00                  39,000.00            

39,000.00                 39,000.00           

Supply and Delivery of Office Supplies for use of YFC 

Program
AMAD SVP N/A 5/10/2023 N/A 5/15/2023 5/15/2023 17-May-23 6/14/2023 20-Jun-23 20-Jun-23 04-Jul-23 04-Jul-23 2023 YFCF 44,450.00                  44,450.00            

37,050.50                 37,050.50           

(180,750.00) (180,750.00)

LOT 1 – Food and Accommodation (₱120,750.00) 9/22/2023 9/22/2023 29-Sep-23 29-Sep-23 29-Sep-23 29-Sep-23 120,750.00                120,750.00          

120,750.00               120,750.00         

LOT 2 – Advocacy Shirt (₱60,000.00) for the YFCP-YFC 

Provincial Awarding cum Business Plan Enhancement
9/22/2023 9/22/2023 29-Sep-23 29-Sep-23 27-Sep-23 27-Sep-23 60,000.00                  60,000.00            

60,000.00                 60,000.00           

Catering Service for YFCP: Selection and Screening of 

Applicants for Provincial and Regional Level Category
(218,950.00) (218,950.00)

LOT 1 – Albay (₱20,250.00) 03-Aug-23 03-Aug-23 20,250.00                  20,250.00            20,250.00                 20,250.00           

LOT 2 – Cam Norte (₱20,250.00) 09-Aug-23 09-Aug-23 20,250.00                  20,250.00            19,800.00                 19,800.00           

LOT 4 – Sorsogon (₱20,250.00) 8/8/2023 8/8/2023 20,250.00                  20,250.00            20,250.00                 20,250.00           

LOT 5 – Catanduanes (₱20,250.00) 10-Aug-23 10-Aug-23 20,250.00                  20,250.00            20,250.00                 20,250.00           

(109,450.00) (109,450.00)

LOT 3 – Cam Sur / Naga City (₱40,500.00) 04-Aug-23 40,500.00                  40,500.00            31,500.00                 31,500.00           

LOT 6 – Cam Sur (Regional Level) (₱97,450.00)

10/25-26/23

11/09/23

9/15/23

10/25-26/23

11/09/23

9/15/23

97,450.00                  97,450.00            

77,950.00                 77,950.00           

(651,300.00) (651,300.00)

LOT 1 – Food and Accommodation (₱515,000.00) (515,000.00) (515,000.00)

LOT 2 – Training Kits (₱136,300.00) under Young Farmers 

Challenge Fund
11/6/2023 08-Nov-23 04-Dec-23 07-Dec-23 07-Dec-23 136,300.00                136,300.00          136,296.00               136,296.00         

2nd ITB: Food and Accommodation for use of Young Farmers 

Challenge Program
AMAD SVP N/A 14-Nov-23 N/A 11/20/2023 11/20/2023 22-Nov-23 11/20/2023 04-Dec-23 07-Dec-23 07-Dec-23 2023 YFCF 515,000.00                515,000.00          510,000.00               510,000.00         

2023 PRDP

Rehiring of PRDP Technical Consultants & Contracted Staff 

under PRDP -RPCO V through SSS within the period of 

January-December 2023

PRDP Shopping N/A N/A N/A N/A N/A N/A

N/A

12/28/2022 3/1/2023 4/1/2023 5/1/2023 Jan-Dec 2023 Jan-Dec 2023

2023 PRDP

(19,232,640.00) (19,232,640.00) (19,232,640.00) (19,232,640.00)

OFFICE OF THE DEPUTY PROJECT DIRECTOR

Administrative Officer II 414,720.00                414,720.00          414,720.00               414,720.00         

Administrative Assistant 336,960.00                336,960.00          336,960.00               336,960.00         

Administrative Aide 259,200.00                259,200.00          259,200.00               259,200.00         

I-BUILD

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

Rural Infrastructure Engineer 648,000.00                648,000.00          648,000.00               648,000.00         

I-REAP

Enterprise Development and Marketing Specialist 725,760.00                725,760.00          725,760.00               725,760.00         

Business Dev't Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Business Dev't Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Business Dev't Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Business Dev't Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Organizational Development Officer 648,000.00                648,000.00          648,000.00               648,000.00         

I-PLAN

Planning Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Planning Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Project Development Associate 414,720.00                414,720.00          414,720.00               414,720.00         

Project Development Associate 414,720.00                414,720.00          414,720.00               414,720.00         

I-SUPPORT

Economist 648,000.00                648,000.00          648,000.00               648,000.00         

Driver 336,960.00                336,960.00          336,960.00               336,960.00         

Driver 336,960.00                336,960.00          336,960.00               336,960.00         

Cash Clerk 336,960.00                336,960.00          336,960.00               336,960.00         

M & E officer 648,000.00                648,000.00          648,000.00               648,000.00         

Associate M & E Officer 570,240.00                570,240.00          570,240.00               570,240.00         

SES Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Associate SES Officer 570,240.00                570,240.00          570,240.00               570,240.00         

Associate SES Officer 570,240.00                570,240.00          570,240.00               570,240.00         

Finance Analyst I 570,240.00                570,240.00          570,240.00               570,240.00         

Finance Analyst I 570,240.00                570,240.00          570,240.00               570,240.00         

Procurement Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Associate Procurement Officer 570,240.00                570,240.00          570,240.00               570,240.00         

Writer 570,240.00                570,240.00          570,240.00               570,240.00         

GIS Officer 648,000.00                648,000.00          648,000.00               648,000.00         

Hiring of 1 Project Development Associate for PRDP RPCO V PRDP Shopping N/A 4/19/2023 N/A 4/28/2023 4/28/2023
05/17-

06/02/2023
6/5/2023 6/5/2023 6/6/2023 6/7/2023 June 7, 2023 June 26, 2023

PRDP -

ISUPPORT 

2023

276,480.00                276,480.00          241,920.00               241,920.00         

Catering Services for the conduct of PSO & RPCO 5 Joint 

Technical Review of PRDP I-BUILD Subprojects
PRDP Shopping N/A 1/31/2023 N/A 2/3/2023 2/3/2023

2/03 - 

2/06/2023
2/6/2023 2/6/2023 2/6/2023

Feb 7-10, 

2023
Feb 10, 2023

PRDP-

IBUILD
104,000.00                104,000.00          

92,800.00                 92,800.00           

(232,000.00) (232,000.00)

LOT 1 – Catering Services (₱156,000.00)                 156,000.00            156,000.00                 142,320.00          142,320.00 

LOT 2 – Training Supplies (₱52,000.00)
March 2, 

2023
                  52,000.00             52,000.00                  52,000.00            52,000.00 

LOT 3 – Van Rental (₱24,000.00) for the conduct of Regional 

Program Advisory Board (RPAB) Meetings in Albay
                  24,000.00             24,000.00                  23,596.00            23,596.00 

AMAD SVP N/A 3/21/2023 N/A

2023 YFCF

N/A

3/24/2023 2023 YFCF

2023 YFCFSVP 11/6/2023

7/31/2023 2023 YFCF

AMAD 9/5/2023N/AN/A

28-Jul-23 01-Aug-23

AMAD

9/4/2023

7/28/2023 01-Aug-23

N/A26-Oct-23

7/31/2023

2023 PRDP 

I-Build
2/10/2023 2/24/2023 02/27/2023 02/27/2023PRDP Shopping N/A 2/8/2023 N/A 2/10/2023

02/14-

02/17/2023

AMAD SVP N/A 22-Jul-23 N/A 7/28/2023

SVP 9/4/202324-Aug-23

11/6/2023
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(156,600.00) (156,600.00)

LOT 1 – Catering Service in Cam Sur (₱132,600.00) March 7-10
March 10, 

2023
132,600.00                132,600.00          

105,060.00               105,060.00         

LOT 2 – Van Rental (₱24,000.00) for the conduct of PSO & 

RCPO 5 Joint Technical Review of PRDP I-BUILD Subprojects 

& Site Validation

March 7-10
March 10, 

2023
24,000.00                  24,000.00            

22,800.00                 22,800.00           

(101,000.00) (101,000.00)

LOT 1 – Catering Services (₱91,000.00)
June 26, 

2023
91,000.00                  91,000.00            

77,000.00                 77,000.00           

LOT 2 – Supplies (₱10,000.00) for the conduct of PRDP 

RPCO-V Quarterly Meeting
10,000.00                  10,000.00            

10,000.00                 10,000.00           

Van Rental for various PRDP activities PRDP Shopping N/A 3/29/2023 N/A 3/31/2023 3/31/2023
03/31-

04/03/2023
4/3/2023 4/4/2023 4/5/2023 2023 PRDP 48,000.00                  48,000.00            

47,032.00                 47,032.00           

Catering Services for: (894,875.00) (894,875.00)

LOT 1 – Catanduanes (₱142,475.00) 142,475.00                142,475.00          
142,175.00               142,175.00         

LOT 2 – Masbate (₱150,600.00) 150,600.00                150,600.00          
150,540.00               150,540.00         

LOT 3 – Albay (₱76,000.00) 76,000.00                  76,000.00            
76,000.00                 76,000.00           

LOT 4 – Cam Norte (₱54,600.00) 54,600.00                  54,600.00            
54,600.00                 54,600.00           

LOT 5 – Cam Sur (₱192,600.00) 192,600.00                192,600.00          
191,200.00               191,200.00         

LOT 6 – Sorsogon (₱54,600.00) and 54,600.00                  54,600.00            
54,000.00                 54,000.00           

LOT 7 – Van Rental (₱224,000.00) for the conduct of various 

PRDP-IPLAN Act
224,000.00                224,000.00          

189,150.00               189,150.00         

Catering Services in: (517,500.00) (517,500.00)

LOT 1 – Catanduanes (₱73,500.00) 73,500.00                  73,500.00            
73,275.00                 73,275.00           

LOT 2 – Masbate (₱147,000.00) 6/5/2023 147,000.00                147,000.00          
146,925.00               146,925.00         

LOT 3 – Albay (₱38,000.00) 38,000.00                  38,000.00            
38,000.00                 38,000.00           

LOT 4 – Cam Norte (₱57,000.00)
05/11 & 

05/19
57,000.00                  57,000.00            

57,000.00                 57,000.00           

LOT 5 – Cam Sur (₱38,000.00) 06/08/2023 38,000.00                  38,000.00            
33,040.00                 33,040.00           

LOT 6 – Sorsogon (₱38,000.00) 05/20/2023 38,000.00                  38,000.00            
36,800.00                 36,800.00           

LOT 7 – Van Rental (₱126,000.00) for the conduct of PCIP 

Updating: Joint Technical Review and Stakeholders 

Consultation

06/05/2023

'05/11 & 

05/19 

'05/20/2023

126,000.00                126,000.00          

122,850.00               122,850.00         

Catering Services and Van Rental for Various Enterprises 

Capacity Development Training & Monitoring Activities and 

Updating of DCF for I-REAP SPs 

(396,700.00) (396,700.00)

LOT 1 – Cam Norte (₱67,500.00)
May 30-June 

2, 2023 
02-Jun-23 67,500.00                  67,500.00            

67,500.00                 67,500.00           

LOT 2 – Cam Sur (₱120,700.00) 120,700.00                120,700.00          102,000.00               102,000.00         

LOT 3 – Albay (₱27,000.00) 27,000.00                  27,000.00            
27,000.00                 27,000.00           

LOT 4 – Sorsogon (₱40,500.00) 40,500.00                  40,500.00            
39,600.00                 39,600.00           

LOT 5 – Masbate (₱40,500.00)
June 13-16, 

2023 
16-Jul-23 40,500.00                  40,500.00            

39,600.00                 39,600.00           

LOT 6 – Catanduanes (₱40,000.00)
July 4-7, 

2023 
07-Jul-23 40,500.00                  40,500.00            

40,500.00                 40,500.00           

LOT 7 – Van Rental (₱60,000.00) 60,000.00                  60,000.00            
55,000.00                 55,000.00           

Catering Service in: (117,500.00) (117,500.00)

LOT 1 – Cam Sur (₱32,500.00)
MAY 8-12, 

2023
32,500.00                  32,500.00            28,750.00                 28,750.00           

LOT 2 – Masbate (₱85,000.00) for the conduct of NPCO-PSO-

RPCO Regular Joint Monitoring of On-going I-BUILD 

Subprojects

MAY 15-26, 

2023
85,000.00                  85,000.00            83,625.00                 83,625.00           

Catering Service for the conduct of Rapid Appraisal of 

Emerging Benefits (RAEB) in Catanduanes
PRDP Shopping N/A 5/24/2023 N/A 5/29/2023 5/29/2023

05/29-

06/1/2023
6/2/2023 6/2/2023 6/2/2023

June 5--9, 

2023
2023 PRDP 191,250.00                191,250.00          191,250.00               191,250.00         

(320,000.00) (320,000.00)

Lot 1 -Food and accommodation
06/23- 

7/14/2023
250,000.00                250,000.00                          250,000.00          250,000.00 

Lot 2 - Van rental
06/23-

07/07/2023
10,000.00                  10,000.00                             10,000.00            10,000.00 

 (60,000.00)  (60,000.00) 

Lot 3 - Supplies and Materials and Materials 20,000.00                  20,000.00                             20,000.00            20,000.00 

Lot 4 - Vest for the conduct of FY 2023 Midyear Assessment 

and Value Chain Analysis and Commodity Investment Plan 

Writeshop

40,000.00                  40,000.00                             40,000.00            40,000.00 

(82,500.00) (82,500.00)

LOT 1 – Catering Service (₱42,500.00)                   42,500.00             42,500.00 
42,500.00                 42,500.00           

LOT 2 – Van Rental (₱40,000.00) for the conduct of “NPCO-

PSO-RPCO 5 Joint and Monitoring of all I-BUILD Subprojects 

under AF2” in Masbate

                  40,000.00             40,000.00 

39,750.00                 39,750.00           

(150,000.00) (150,000.00)

LOT 1 – Catering Services (₱130,000.00)                 130,000.00            130,000.00 
123,000.00               123,000.00         

LOT 2 – Training Supplies (₱20,000.00) for the conduct of 

Enterprise Prioritization and Business Modeling 

(Mainstreaming Activity)

                  20,000.00             20,000.00 

20,000.00                 20,000.00           

(180,000.00) (180,000.00)

LOT 1 – Catering Service (₱130,000.00) 130,900.00                130,900.00                          130,900.00          130,900.00 

LOT 2 – Training Supplies (₱14,100.00) 14,100.00                  14,100.00                             14,100.00            14,100.00 

LOT 3 – Van Rental (₱35,000.00) for the conduct of Training 

on Citizens Monitoring Tools (CMT), Grievance Readiness 

Mechanism (GRM), Brgy Implementing Team (BIT) in 

Masbate

35,000.00                  35,000.00                             35,000.00            35,000.00 

(150,000.00) (150,000.00)

LOT 1 – Catering Service (₱104,000.00)                 104,000.00            104,000.00 
103,200.00               103,200.00         

LOT 2 – Training Supplies (₱46,000.00) for the conduct of 

Enterprise Prioritization, Business Plan Technical Review and 

Enterprise Operations Manual Formulation for the subprojects 

in the province of Sorsogon under PRDP

                  46,000.00             46,000.00 

46,000.00                 46,000.00           

Catering Service and Van Rental for the conduct of Milkfish 

VCA Preparation: Key Informant Interviews, Focus Group 

Discussions & Stakeholders Consultation

(182,625.00) (182,625.00)

7/31/2023

8/18/2023

8/18/2023

05/03-

05/05/2023

05/3-

05/05/2023

9/6/2023

03/31-

04/03/2023

04/19-

04/21/2023

PRDP Shopping N/A 2/24/2023 N/A 2/27/2023 2/27/2023 3/6/2023
2023 PRDP 

I-Build
3/3/2023 3/6/2023

02/27-

03/02/2023

2023 PRDP 

I-Build

PRDP Shopping N/A 3/24/2023 N/A 3/31/2023 3/31/2023

3/31/2023 4/3/2023 4/4/2023 4/5/2023PRDP Shopping N/A 3/29/2023 N/A 3/31/2023

4/3/2023 4/4/2023 4/5/2023 2023 PRDP

03/31-

04/03/2023

2023 PRDP

PRDP Shopping N/A 4/29/2023 N/A 5/3/2023 5/3/2023

4/17 reset 

to 

4/19/2023

4/24/2023 04/26/2023 04/28/2023PRDP Shopping N/A 4/14/2023 N/A 4/19/2023

05/08/2023 2023 PRDP5/8/2023 05/08/2023

PRDP Shopping N/A 06/30/2023 N/A

2023 PRDP

PRDP Shopping N/A 6/20/2023 N/A 6/23/2023 6/23/2023

5/3/2023 5/8/2023 5/8/2023 5/8/2023PRDP Shopping N/A 4/29/2023 N/A 5/3/2023

07/17/2023

06/23-

07/13/2023

07/03-

07/12/2023
07/14/2023

PRDP Shopping N/A 08/15/2023 N/A 8/18/2023

7/31/2023
07/31-

8/3/2023
4/8/2023 4/8/2023 4/8/2023

2023 PRDP 

I-Build

7/3 -20/2023 07/21/2023 07/25/2023 07/27/2023
2023 PRDP 

I-Support

PRDP Shopping N/A 07/25/2023 N/A

PRDP Shopping N/A 06/30/2023 N/A 7/3/2023 7/3/2023

08/24-

09/1/2023
9/4/2023

8/18/2023
08/24 - 

09/1/2023
9/4/2023 9/5/2023 9/6/2023

2023

PRDP I-

PLAN

PRDP Shopping N/A 08/15/2023 N/A

9/5/2023

07/21/2023 07/25/2023 07/27/2023
2023 PRDP 

I-Plan

2023

PRDP I-

REAP

07/17/2023
2023 PRDP 

I-Support
7/3/2023 7/3/2023
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LOT 1 – Cam Sur (₱21,625.00) 21,625.00                  21,625.00            19,750.00                 19,750.00           

LOT 2 – Cam Norte (₱52,000.00) 52,000.00                  52,000.00            52,000.00                 52,000.00           

LOT 3 – Albay (₱42,250.00) 42,250.00                  42,250.00            42,250.00                 42,250.00           

LOT 4 – Masbate (₱22,750.00) 22,750.00                  22,750.00            22,730.00                 22,730.00           

LOT 5 – Van Rental (₱44,000.00) 44,000.00                  44,000.00            44,000.00                 44,000.00           

Catering Services, Training Supplies and Van Rental for the 

conduct of PRDP RPCO 5 Coordination Meeting and Planning 

Workshop

(366,900.00) (366,900.00)

LOT 1 – Cam Sur (₱28,800.00) 28,800.00                  28,800.00            24,000.00                 24,000.00           

LOT 2 – Albay (₱98,100.00) 98,100.00                  98,100.00            98,100.00                 98,100.00           

LOT 3 – Catanduanes (₱174,000.00) 174,000.00                174,000.00          174,000.00               174,000.00         

LOT 4 – Training Supplies (₱30,000.00) 30,000.00                  30,000.00            30,000.00                 30,000.00           

LOT 5 – Van Rental (₱36,000.00) 36,000.00                  36,000.00            34,800.00                 34,800.00           

Supply and Delivery of ICT Supplies for utilization of PRDP 

RPCO V
PRDP Shopping N/A 08/19/2023 N/A 8/23/2023 8/23/2023

08/23 - 

09/06/2023
9/8/2023 9/12/2023 9/14/2023

2023

PRDP I-

SUPPORT

201,000.00                201,000.00          175,471.00               175,471.00         

Repair and Maintenance of PRDP Vehicles SAB 4009 and 

SAB 4024
PRDP Shopping N/A 09/15/2023 N/A 9/18/2023 9/18/2023 2023 PRDP (138,300.00) (138,300.00)

Repair and Maintenance of PRDP Vehicle SAB 4009 and SAB 

4024
PRDP Shopping N/A 10/28/2023 N/A 11/3/2023 11/3/2023

11/3-

11/8/2023
11/10/2023 11/14/2023 11/16/2023 2023 PRDP 138,300.00                138,300.00          137,960.00               137,960.00         

Catering Services for the conduct of PRDP-RPCO V 3
rd 

Quarter Assessment CY 2023
PRDP Shopping N/A 09/15/2023 N/A 9/18/2023 9/18/2023 9/18-27/2023 9/29/2023 9/29/2023 9/29/2023 2023 PRDP 102,000.00                102,000.00          102,000.00               102,000.00         

(575,000.00) (575,000.00)

LOT 1 – FOOD AND ACCOMMODATION IN ALBAY (318,000.00) (318,000.00)

LOT 2 – FOOD AND ACCOMMODATION IN CAMARINES 

SUR
(111,000.00) (111,000.00)

LOT 3 – SUPPLIES AND MATERIALS 10/2/2023 (47,000.00) (47,000.00)

LOT 4 – TARPAULIN, ADVOCACY JACKETS, & PLAQUES (87,000.00) (87,000.00)

LOT 5 – VAN RENTAL conduct of Climate Resilient Agro-

Industry Oriented Value Chain Analysis in Albay and FY 2023 

Assessment and FY 2024 Strategic Planning In Camarines Sur

10/2/2023
10/2 -

10/08/2023
11/10/2023 11/10/2023 11/16/2023 12,000.00                  12,000.00            11,798.00                 11,798.00           

2nd ITB: Food, Accommodation, Tarpaulin, Advocacy Jackets 

& Plaques for the conduct of Climate Resilient Agro Industry 

Oriented VCA in Albay & FY 2023 Assessment and 2024 

Strategic Planning in Cam Sur

(516,000.00) (516,000.00)

LOT 1 – Food and Accommodation in Albay (₱318,000.00)
10/18-

11/08/2023
11/10/2023 11/14/2023 11/16/2023                 318,000.00            318,000.00 318,000.00               318,000.00         

LOT 2 – Food and Accommodation in Cam Sur (₱111,000.00)
10/18-

11/15/2023
11/17/2023 11/21/2023 11/22/2023                 111,000.00            111,000.00 111,000.00               111,000.00         

LOT 3 – Tarpaulin, Jackets & Plaques (₱87,000.00)
11/10 - 

11/15/2023
11/17/2023 11/21/2023 11/22/2023                   87,000.00             87,000.00 83,355.50                 83,355.50           

Supply and Delivery of Supplies and Materials for the conduct 

of Climate Resilient Agro industry Oriented VCA in Albay and 

FY 2023 Assessment & FY 2024 Strategic Planning in Cam 

Sur

PRDP Shopping N/A 11/21/2023 N/A 11/24/2023 11/24/2023
11/24-

12/12/2023
12/13/2023 12/14/2023 12/14/2023 2023 PRDP 47,000.00                  47,000.00            40,151.25                 40,151.25           

Food, Accommodation, Supplies and Van Rental for use on the 

Pre-mission and WB-ISM proper for the DA PRDP RPCO V 

and Delegates

(1,156,200.00) (1,156,200.00)

LOT 1 – Food and Accommodation in Albay (₱938,400.00)  (938,400.00)  (938,400.00) 

LOT 2 – Van Rental (₱189,000.00)
10/18-

11/08/2023
11/10/2023 11/10/2023 11/10/2023                 189,000.00            189,000.00 

156,600.00               156,600.00         

LOT 3 – Supplies (₱28,800.00)
10/18-

11/08/2023
11/10/2023 11/10/2023 11/10/2023                   28,800.00             28,800.00 

24,154.00                 24,154.00           

2
nd

 ITB: Food and Accommodation for the Pre-Mission and 

WB-ISM Proper for DA PRDP RPCO V & Delegates in Albay
(938,400.00) (938,400.00)

LOT 1 - ₱211,200.00
10/20-

10/30/2023
11/3/2023 11/3/2023 11/3/2023                 211,200.00            211,200.00 211,112.00               211,112.00         

LOT 2 - ₱727,200.00  (727,200.00)  (727,200.00) 

Catering Services for the conduct of Investment Forum and 

Orientation for PRDP Scale Up in all Provinces in Bicol Region
(96,450.00) (96,450.00)

LOT 1 – Legazpi City (₱28,700.00) 11/21/2023 11/22/2023                   28,700.00             28,700.00 28,659.00                 28,659.00           

LOT 2 – Cam Sur (₱15,750.00) 11/21/2023 11/22/2023                   15,750.00             15,750.00 12,250.00                 12,250.00           

LOT 3 – Cam Norte (₱17,500.00) 11/21/2023 11/22/2023                   17,500.00             17,500.00 17,220.00                 17,220.00           

LOT 4 – Catanduanes (₱10,000.00) 11/21/2023 11/22/2023                   10,000.00             10,000.00 10,000.00                 10,000.00           

LOT 5 – Masbate (₱13,000.00) 11/21/2023 11/22/2023                   13,000.00             13,000.00 12,454.00                 12,454.00           

LOT 6 – Sorsogon (₱11,500.00) 11/21/2023 11/22/2023                   11,500.00             11,500.00 11,270.00                 11,270.00           

(287,000.00) (287,000.00)

LOT 1 – Meals & Venue (₱54,000.00) 11/21/2023 11/22/2023                   54,000.00             54,000.00 48,000.00                 48,000.00           

LOT 2 – Meals (Catanduanes) (₱228,000.00) 11/21/2023 11/22/2023                 228,000.00            228,000.00 214,800.00               214,800.00         

LOT 3 – Training Supplies (₱5,000.00) for the conduct of 

Enterprise Capacity Development Workshop / Training on 

Animal Husbandry for Goa Maymatan Integrated Swine 

Enterprise

11/21/2023 11/22/2023                     5,000.00               5,000.00 5,000.00                   5,000.00             

(330,000.00) (330,000.00)

LOT 1 – Food and Accommodation in Albay (₱318,000.00) 11/21/2023 11/22/2023                 318,000.00            318,000.00 318,000.00               318,000.00         

8/18/2023

8/18/2023

276,480.00          276,480.00         

11/6-

11/16/2023

10/25-

11/13/2023

10/23-

11/15/2023

10/23/2023

10/23/2023

Hiring of 2 Project Dev’t Associate under PRDP RPCO 5 for 

the Period of September – December 2023
PRDP Shopping N/A 8/11/2023

PRDP Shopping N/A 08/15/2023 N/A 8/18/2023

8/18/2023
08/24 - 

09/1/2023
9/4/2023 9/5/2023 9/6/2023

2023

PRDP I-

PLAN

PRDP Shopping N/A 08/15/2023 N/A

08/24 -

09/1/2023
9/4/2023 9/5/2023 9/5/2023

2023

PRDP I-

BUILD / I-

REAP

08/25/2023

PRDP Shopping N/A 10/13/2023 N/A 10/16/2023 2023 PRDP

PRDP Shopping N/A 9/29/2023 N/A 10/2/2023

N/A 08/25/2023
8/25-

09/08/2023
9/15/2023 9/15/2023 2023 PRDP

2023 PRDP

10/16/2023

PRDP Shopping N/A 10/18/2023 N/A 10/23/2023

2023 PRDP

PRDP Shopping N/A 10/17/2023 N/A 10/20/2023 2023 PRDP

PRDP Shopping N/A 10/13/2023 N/A 10/16/2023

11/17/2023 2023 PRDP

10/16/2023

10/20/2023

10/23/2023

PRDP Shopping N/A 10/18/2023 N/A 10/23/2023

PRDP Shopping N/A 10/19/2023 N/A 10/23/2023 11/17/2023 2023 PRDP

11/17/2023 2023 PRDP

276,480.00               276,480.00                9/18/2023 9/19/2023
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LOT 2 – Van Rental (₱12,000.00) for the conduct of 

Orientation cum Training on the Regional Perspective 

Investment Planning in Albay

11/21/2023 11/22/2023                   12,000.00             12,000.00 11,599.98                 11,599.98           

(149,040.00) (149,040.00)

11/13/2023 11/14/2023 64,800.00                  64,800.00            43,200.00                 43,200.00           

11/13/2023 11/14/2023 84,240.00                  84,240.00            56,160.00                 56,160.00           

Food and Accommodation for the DA PRDP RPCO V and 

Delagates on the conduct of 16
th
 World Bank Implementation 

Support Mission Proper in Masbate

PRDP Shopping N/A 4/11/2023 N/A 11/6/2023 11/6/2023
11/6-

11/9/2023
11/10/2023 11/10/2023 11/10/2024 2023 PRDP 727,200.00                727,200.00          724,170.00               724,170.00         

(202,000.00) (202,000.00)

LOT 1 – Catering Service (₱172,000.00) 11/21/2023 11/22/2023                 172,000.00            172,000.00 

172,000.00               172,000.00         

LOT 2 – Van Rental (₱30,000.00) for the PRDP-RPCO 5 

Coordination Meeting (4
th
 Quarter)

11/21/2023 11/22/2023                   30,000.00             30,000.00 

27,745.00                 27,745.00           

Supply and Delivery of  (2,000,000.00)  (2,000,000.00)  (2,000,000.00)  (2,000,000.00) 

LOT 1 – Office Supplies (₱1,000,000.00) and              1,000,000.00         1,000,000.00 
1,000,000.00            1,000,000.00      

LOT 2 – ICT Office Supplies (₱1,000,000.00) for use under 

PRDP
             1,000,000.00         1,000,000.00 

1,000,000.00            1,000,000.00      

Procurement of  Fuel and Supply and Delivery of Oil and 

Lubricant under PRDP
PRDP Shopping N/A 02-Dec-23 N/A 12/6/2023 12/6/2023 Dec. 7, 2023 12/11/2023 Dec. 13, 2023 Dec. 15, 2023 2023 PRDP                 500,000.00            500,000.00 

500,000.00               500,000.00         

Repair and maintenance of PRDP Vehicle PRDP Shopping N/A 02-Dec-23 N/A 12/6/2023 12/6/2023 Dec. 7, 2023 12/11/2023 Dec. 13, 2023 Dec. 15, 2023 2023 PRDP                 200,000.00            200,000.00 

198,440.00               198,440.00         

Catering Services for I-REAP Year End Assessment and 

Capacity Development Planning Workshop
PRDP Shopping N/A 02-Dec-23 N/A 12/6/2023 12/6/2023 Dec. 7, 2023 12/11/2023 Dec. 13, 2023 Dec. 15, 2023 2023 PRDP                 180,000.00            180,000.00 

139,275.00               139,275.00         

 (480,000.00)  (480,000.00) 

LOT 1 – MEALS AND ACCOMMODATION - ₱336,000.00
12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                 336,000.00            336,000.00 336,000.00               336,000.00         

LOT 2 – TRAINING KITS AND OTHER SUPPLIES - 

₱3,400.00

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                     3,400.00               3,400.00 3,400.00                   3,400.00             

LOT 3 – TARPAULIN, ADVOCACY SHIRTS, & PLAQUES - 

₱60,600.00

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                   60,600.00             60,600.00 60,600.00                 60,600.00           

LOT 4 – VAN RENTAL - ₱80,000.00 FOR THE CONDUCT OF 

NATIONAL PROGRAM COORDINATION OFFICE (NPCO) 

AND PROGRAM SUPPORT OFFICES (PSOs) INTERIM 

FINANCIAL REPORTS MEETING/WORKSHOP UNDER 2023 

PHILIPPINE RURAL DEVELOPMENT PROGRAM (PRDP) 

IMPLEMENTATION

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                   80,000.00             80,000.00 80,000.00                 80,000.00           

 (570,000.00)  (570,000.00) 

LOT 1 – MEALS AND ACCOMMODATION - ₱384,000.00
12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                 384,000.00            384,000.00 360,000.00               360,000.00         

LOT 2 – TRAINING KITS AND OTHER SUPPLIES - 

₱7,400.00

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                     7,400.00               7,400.00 7,400.00                   7,400.00             

LOT 3 – TARPAULIN, ADVOCACY JACKETS, PLAQUES, & 

ECO-BAGS - ₱82,600.00

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                   82,600.00             82,600.00 82,600.00                 82,600.00           

LOT 4 – VAN RENTAL - ₱96,000.00 FOR THE CONDUCT OF 

RPCO AND PSO SOUTH LUZON FINANCE UNIT YEAR-END 

ASSESSMENT FOR CY 2023 UNDER 2023 PHILIPPINE 

RURAL DEVELOPMENT PROGRAM (PRDP) 

IMPLEMENTATION

12/22-

27/2023
12/28/2023 12/29/2023 12/29/2024                   96,000.00             96,000.00 96,000.00                 96,000.00           

2022 FUNDS/ TRUST FUND

Catering Services for the Implementation of Coconut Farmers 

Industry Development Plan (CFIDP):
(248,500.00) (248,500.00)

(87,000.00) (87,000.00)

LOT 1 – Cam Sur (₱53,250.00)                   53,250.00             53,250.00 43,500.00                 43,500.00           

LOT 2 – Albay (₱53,250.00)                   53,250.00             53,250.00 43,500.00                 43,500.00           

LOT 3 – Cam Norte (₱535,500.00)                   35,500.00             35,500.00 35,200.00                 35,200.00           

LOT 4 – Sorsogon (₱35,500.00)                   35,500.00             35,500.00 35,500.00                 35,500.00           

LOT 5 – Masbate (₱71,000.00)                   71,000.00             71,000.00 67,800.00                 67,800.00           

Supply and Delivery of (11,362,000.00) (11,362,000.00)

LOT 1 – Grafted Cacao (₱5,100,000.00) 2/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 May 29, 2023 6/14/2023 6/14/2023 6/30/2023 7/3/2023 5,100,000.00             5,100,000.00       
5,053,250.00            5,053,250.00      

LOT 2 – Vermicast and Organic Fertilizer (₱1,955,000.00) 2/3/2023 (1,955,000.00) (1,955,000.00)

LOT 3 – Soil Conditioner (₱3,043,000.00) 2/3/2023 (3,043,000.00) (3,043,000.00)

LOT 4 – Various Agri Supplies (₱1,264,000.00) for 

Implementation of the Coconut Farmers Industry Development 

Plan (CFIDP)

2/3/2023 4/19/2023

4/17 reset 

to 

4/19/2023

4/19/2023 May 29, 2023 6/14/2023 6/14/2023 7/3/2023 7/10/2023 1,264,000.00             1,264,000.00       

1,264,000.00            1,264,000.00      

Supply and Delivery of various agricultural equipment:under 

2023 HVCDP (CFIDP)
(4,194,950.00) (4,194,950.00)

Lot 1 -  97 units Grasscutter/ Brushcutter 9/8/2023 9/4/2023 9/21-27/2023
10/2/2023- 

11/3/2023
2,055,000.00             2,055,000.00         1,434,103.00            1,434,103.00         

Lot 2 -  30 units Soil Auger and 85 units Mini 

Chainsaw
9/11/2023 9/13/2023 2,139,950.00             2,139,950.00         2,131,475.00            2,131,475.00         

Procurement of diesel for implementation of CFIDP under 

HVCDP
HVCDP SVP N/A 08/19/2023 N/A 8/23/2023 8/23/2023 8/23-9/6/2023 9/8/2023 9/8/2023 9/12/2023 9/14/2023 2023 CFIDP 100,000.00                100,000.00                          100,000.00          100,000.00 

Supply and Delivery of 524 packs Plant Growth Enhancer 

under STS-Karding – QRF
FOD Repeat Order 2/10/2023 20-Feb-23 N/A 2/27/2023 2/27/2023 N/A 3/3/2023 08-Mar-23 10-Mar-23

2022 QRF 

Calamity
366,800.00                366,800.00          

366,800.00               366,800.00         

Supply and Delivery of 55 packs Plant Growth Enhancer for 

implementation of Typhoon Paeng Rehabilitation 
FOD SVP N/A 3/24/2023 N/A 3/31/2023 3/31/2023

03/31-

05/01/2023
N/A 5/3/2023 05/05/2023 05/09/2023

2022 STS 

Paeng
38,500.00                  38,500.00            38,500.00                 38,500.00           

(13,650.00) (13,650.00)

LOT 1 – Catering Services in Cam Sur (₱10,650.00) 03-Apr-23 4/14/2023 4/17/2023 4/19/2023 4/19/2023 10,650.00                  10,650.00                             10,650.00            10,650.00 

LOT 2 – Training supplies (₱3,000.00) for the RR4DEN 

Reorganization Meeting
03-Apr-23 4/14/2023 4/17/2023 4/19/2023 4/19/2023 3,000.00                    3,000.00                                 3,000.00              3,000.00 

12/6/2023

12/22/2023

12/22/2023

N/A02-Dec-23 Dec. 7, 2023

10/23-

11/15/2023

9/29/2023 N/A
10/9-

11/3/2023

10/23/2023

10/9/2023

11/10/2023

PRDP N/A N/A

N/A N/A

12/17/2023

12/17/2023

N/A

March 14, 

2023

Dec. 13, 2023 Dec. 15, 2023
PRDP

Shopping

Shopping

N/A

Hiring of Consultancy Services under PRDP PRDP Shopping 10/9/2023 11/10/2023 2023 PRDP

PRDP Shopping N/A 10/18/2023 N/A 10/23/2023

N/A

N/A

11/17/2023

11/17/2023 2023 PRDP

Shopping 11/10/20239/11/2023
11/10-

15/2023
2023 PRDP

PRDP

3/27/2023 3/27/2023 3/27/2023 3/27/2023 3/27/2023HVCDP Public Bidding 3/24/2023 4/3/2023

2023 

HVCDP-

CFIDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/14/2023 June 19, 2023 June 21, 2023

2023 

HVCDP-

CFIDP
HVCDP SVP N/A 3/9/2023 N/A 3/13/2023 3/13/2023

6/7/2023 6/7/2023 6/7/2023 6/7/2023

Research 

Division
SVP N/A 3/28/2023 N/A

6/26/2023 6/26/2023 8/23/2023

2023 

HVCDP-

CFIDP

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

6/7/2023RAED Public Bidding 2/6/2023 6/6/2023 6/14/2023 6/26/2023

3/31/2023 3/31/2023 4/12/2023
DA-Bar 

(RR4DEN)

PRDP

12/22/2023

12/22/2023 2023 PRDP

2023 PRDP

2023 PRDP12/11/2023Shopping 12/6/2023

11/10/2023

8/23/2023

Page 39 of 42



Pre-pro 

Conf

Ads/ Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/ Open 

of Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
 Total  MOOE  CO  Total  MOOE  CO 

Pre-bid 

Conf

Eligibility 

Check

Sub/ Open 

of Bids

Bid 

Evaluation
Post Qual

Delivery/ 

Completion/ 

Acceptance (if 

applicable)

Code 

(PAP)
Procurement Project

PMO/End-

User

Is this an 

Early 

Procurement 

Activity?

Mode of 

Procurement

Actual Procurement Activity

Source of 

Funds

Remarks 

(Explaining 

changes from 

the APP)

 ABC (PhP)  Contract Cost (Php) 

List of Invited 

Observers

 Date of Receipt of Invitation 

Catering Services, Training Materials and Printing for 

“Feasibility Study of a Technology Business Incubation 

Program”

(435,200.00) (435,200.00)

LOT 1 – Cam Sur (₱260,000.00) 4/19/23 05-May-23 08-May-23 260,000.00                260,000.00          
240,000.00               240,000.00         

LOT 2 – Training Materials (₱23,200.00) 4/19/23 05-May-23 08-May-23 23,200.00                  23,200.00            
23,200.00                 23,200.00           

LOT 3 – Printing & Publication (₱152,000.00) 4/19/23 05-May-23 08-May-23 152,000.00                152,000.00          117,100.00               117,100.00         

Catering Service for Market Assessment and Refinement of 

Veggie Chips in Cam Norte under DA-Bar Project
CBES SVP N/A 4/14/2023 N/A

4/17 reset 

to 

4/19/2023

DA-BAR (11,250.00) (11,250.00)

Catering Service for Market Assessment and Refinement of 

Veggie Chips in Cam Norte under DA-Bar Project
CBES SVP N/A 4/20/2023 N/A 4/24/2023 4/24/2023 24-Apr-23 5/3/2023 5/5/2023 5/8/2023 5/10/2023 5/10/2023 DA-BAR 11,250.00                  11,250.00            11,250.00                 11,250.00           

Supply of Fuel for implementation of the project “Site Specific 

Management for Queen Pineapple in Bicol Region”
CNLRRS SVP N/A 4/28/2023 N/A 5/3/2023 5/3/2023 04-May-23 6/2/2023 6/5/2023 6/7/2023

DA-BAR 

(SSNM)
200,000.00                200,000.00                          191,325.00          191,325.00 

Supply and Delivery of (292,500.00) (292,500.00)

LOT 1 – Knapsack Sprayer (₱27,500.00) 09-May-23 26-Jun-23 26-Jun-23                   27,500.00               27,500.00                  27,350.00               27,350.00 

LOT 2 – Queen Pineapple Suckers (₱265,000.00) under DA-

Bar Project titles “Site Specific Nutrient Management Queen 

Pineapple in Bicol Region”

09-May-23 26-Jun-23 26-Jun-23                 265,000.00            265,000.00 265,000.00               265,000.00         

(458,000.00) (458,000.00)

LOT 1 – Catering Service (₱213,000.00) 09-May-23                 213,000.00            213,000.00                 195,000.00          195,000.00 

LOT 2 – Van Rental (₱105,000.00) 09-May-23                 105,000.00            105,000.00                  97,400.00            97,400.00 

LOT 3 – Office Supplies (₱140,000.00) for the “Project 

Feasibility Study of a Technology Business Incubation”
09-May-23                 140,000.00            140,000.00                 140,000.00          140,000.00 

Catering Service for the conduct of Two Focus Group 

Discussions for Market Assessment and Refinement of Veggie 

Chips in Cam Norte

 Research/ 

CBES 
SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 17-May-23 6/2/2023 6/5/2023 6/7/2023

DA-BAR 

(Veggie 

Chips)

22,500.00                  22,500.00                             22,000.00            22,000.00 

(93,600.00) (93,600.00)

LOT 1 – Catering Service (₱78,600.00) 17-May-23 6/2/2023 6/5/2023 6/7/2023 05-Jun-23 05-Jun-23 78,600.00                  78,600.00            72,050.00                 72,050.00           

LOT 2 – Polo Shirt (₱15,000.00) for Harvest Festival for 

SSNM under DA-Bar Project
17-May-23 6/14/2023 6/16/2023 6/16/2023 26-Jun-23 26-Jun-23 15,000.00                  15,000.00            15,000.00                 15,000.00           

Catering Service for the conduct of the Training and Hands-on 

Food Processing

Research 

Division
SVP N/A 5/11/2023 N/A 5/15/2023 5/15/2023 15-May-23 5/17/2023 5/17/2023 5/17/2023 5/18/2023 5/18/2023 DA-BAR 24,850.00                  24,850.00            23,100.00                 23,100.00           

(114,125.00) (114,125.00)

LOT 1 – Catering Service (₱90,000.00)                   90,000.00             90,000.00 
90,000.00                 90,000.00           

LOT 2 – Training Materials (₱24,125.00) for the conduct of 

various Trainings under DA-Bar
                  24,125.00             24,125.00 

24,125.00                 24,125.00           

Supply and delivery of: (202,000.00) (202,000.00) (194,950.00) (194,950.00)

LOT 1 – ICT Equipment (Semi-expendable) (₱147,000.00) 5/22/2023 5/22/2023 147,000.00                147,000.00          143,370.00               143,370.00         

LOT 2 – Office Supplies (₱55,000.00) for use at RAFC Office 5/22/2023 5/22/2023 55,000.00                  55,000.00            51,580.00                 51,580.00           

Catering Service in: (396,000.00) (396,000.00)

LOT 1 – Cam Sur (₱60,000.00)

7/20, 7/21, 

8/9, 9/25, 

10/19/2023

7/20, 7/21, 

8/9, 9/25, 

10/19/2023

                  60,000.00             60,000.00                  60,000.00            60,000.00 

LOT 2 – Albay (₱60,000.00)

8/10, 8/29, 

9/14, 9/27, 

10/6, 9/27, 

9/6/2023

8/10, 8/29, 

9/14, 9/27, 

10/6, 9/27, 

9/6/2023

                  60,000.00             60,000.00                  60,000.00            60,000.00 

LOT 3 – Cam Norte (₱60,000.00)

6/13, 7/19, 

7/31, 9/12, 

6/15, 

9/6/2023

6/13, 7/19, 

7/31, 9/12, 

6/15, 9/6/2023

                  60,000.00             60,000.00                  58,800.00            58,800.00 

LOT 4 – Masbate (₱60,000.00)
5/26, 7/16, 

7/23/2023

5/26, 7/16, 

7/23/2023
                  60,000.00             60,000.00                  57,000.00            57,000.00 

LOT 5 – Sorsogon (₱60,000.00)

8/16, 8/18, 

8/29, 

11/14/2023

8/16, 8/18, 

8/29, 

11/14/2023

                  60,000.00             60,000.00                  60,000.00            60,000.00 

LOT 6 – Catanduanes (₱48,000.00)

8/3, 7/14, 

7/21, 8/3, 

10/11, 

9/22/2023

8/3, 7/14, 

7/21, 8/3, 

10/11, 

9/22/2023

                  48,000.00             48,000.00                  48,000.00            48,000.00 

LOT 7 – Naga City (₱48,000.00) for the conduct of 

PAC/ICCAFC Meeting  

8/02, 8/03, 

8/14, 8/17, 

10/19, 

11/16/2023

8/02, 8/03, 

8/14, 8/17, 

10/19, 

11/16/2023

                  48,000.00             48,000.00                  48,000.00            48,000.00 

Conduct of MAFC/ PAFC Consultative Meetings for CY 2023 (492,000.00) (492,000.00)

LOT 1 – Catering Service in Cam Sur (₱112,000.00) 7/21/2023 7/24/2023 8/11/2023 8/11/2023 14-Aug-23 14-Aug-23

9/12,8/24, 

9/24, 9/4, 

8/17, 9/22, 

10/13, 11/15, 

8/18, 9/20, 

10/20

9/12,8/24, 

9/24, 9/4, 

8/17, 9/22, 

10/13, 11/15, 

8/18, 9/20, 

10/20

                112,000.00            112,000.00 112,000.00               112,000.00         

LOT 2 – Catering Services in Albay (₱96,000.00)  (96,000.00)  (96,000.00) 

LOT 3 – Catering Service in Cam Norte (₱96,000.00) 7/21/2023 7/24/2023 8/11/2023 8/11/2023 14-Aug-23 14-Aug-23

10/13, 9/15, 

8/18, 8/22, 

9/08, 8/18, 

9/14, 10/12, 

8/14, 

10/13, 9/15, 

8/18, 8/22, 

9/08, 8/18, 

9/14, 10/12, 

8/14, 

                  96,000.00             96,000.00 94,080.00                 94,080.00           

LOT 4 – Catering Service in Masbate (₱60,000.00) 7/21/2023 7/24/2023 8/11/2023 8/11/2023 14-Aug-23 14-Aug-23

9/21, 8/27, 

9/04, 8/22, 

8/28, 09/09, 

09/10/2023

9/21, 8/27, 

9/04, 8/22, 

8/28, 09/09, 

09/10/2023

                  60,000.00             60,000.00 80,000.00                 80,000.00           

LOT 5 – Catering Services in Sorsogon (₱64,000.00) 7/21/2023 7/24/2023 8/11/2023 8/11/2023 14-Aug-23 14-Aug-23

8/18, 9/5, 

9/11, 

9/15/2023

8/18, 9/5, 

9/11, 

9/15/2023

                  64,000.00             64,000.00 61,440.00                 61,440.00           

LOT 6 – Catering Service in Catanduanes (₱64,000.00)  (64,000.00)  (64,000.00) 

Catering Services for Five (5) Monthly meetings of Research 

Division and Research Outreach Station 

Research 

Division
SVP N/A 8/8/2023 N/A 8/112023 8/112023 8/14/2023 8/18/2023 8/18/2023 22-Aug-23 22-Aug-23

2023 PCAF-

RAFC
99,400.00                  99,400.00            

99,400.00                 99,400.00           

Supply and Delivery of 3 units Geo Processing Equipment for 

implementation under Rice Program
FOD SVP N/A 5/7/2023 N/A 5/15/2023 5/15/2023

05/15 - 

6/16/2023
6/19/2023 06/20/2023 06/20/2023

2022

Rice-Esets 

Cont. App

409,500.00                409,500.00           409,500.00               409,500.00            

DA-BAR

CNLRRS SVP N/A 5/5/2023 N/A

CBES SVP N/A 4/14/2023 N/A
4/17 reset to 

4/19/2023

4/17 reset 

to 

4/19/2023

5/3/2023

DA-BAR

5/24/2023 5/26/2023

CBES SVP N/A 5/5/2023 N/A 5/8/2023

5/8/2023 5/8/2023 6/14/2023 DA-BAR

6/16/2023 6/19/2023

5/8/2023 5/22/2023

5/22/2023 5/24/2023 5/24/2023

DA-BAR 

(Veggue 

Chips)

5/15/2023
DA-BAR 

(SSNM)

Research 

Division
SVP N/A 5/11/2023 N/A 5/15/2023

CNLRRS SVP N/A 5/11/2023 N/A 5/15/2023

RAFC SVP N/A 5/5/2023 N/A 5/12/2023

4/25/2023RAFC SVP N/A 4/19/2023 N/A 4/24/2023 4/24/2023 5/3/2023

PCAF RAFC

RAFC SVP N/A 7/18/2023 N/A 7/21/2023 PCAF RAFC

5/8/2023 5/8/2023 5/17/2023 5/19/2023 5/19/2023

5/5/2023 5/5/2023
PCAF/ 

RAFC

5/17/20235/15/2023
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Observers

 Date of Receipt of Invitation 

Supply and Delivery of Electrical Equipment & Materials (Dist. 

Power Transformer, DX and Metering Materials) for the newly 

constructed HVCDP/SAAD Building

SAAD SVP N/A 8/11/2023 N/A 8/18/2023 8/18/2023 9/1/2023 9/4/2023 9/4/2023 9/28/2023 9/30/2023

2022

SAAD, 

FPMA-

HVCDP, 

Rice

107,900.00                107,900.00          106,650.00               106,650.00         

Supply and Delivery of 1 unit Drone for use under AMIA 

Program
AMIA SVP N/A 11/21/2023 N/A 11/24/2023 11/24/2023

11/24-

12/20/2023 12/22/2023 12/22/2023 12/27/2023 12/27/2023
2022 BP2 

Cont. App
110,020.00                110,020.00           

99,000.00                 99,000.00             

Calibration of Equipment at the BPI-NSQCS office BPI-NSQCS SVP N/A 7/8/2023 N/A 7/14/2023 7/14/2023 7/17/2023 7/21/2023 7/21/2023 24-Jul-23 24-Jul-23 BPI-NSQCS 64,500.00                  64,500.00            64,500.00                 64,500.00           

(470,000.00) (470,000.00)

LOT 1 – Food and Accommodation (₱320,000.00) 8/1/2023 8/3/2023                 320,000.00            320,000.00                 320,000.00          320,000.00 

LOT 2 – Supplies and Training Kit (₱130,000.00) 8/1/2023 8/3/2023                 130,000.00            130,000.00                 129,999.85          129,999.85 

LOT 3 – Van Rental (₱20,000.00) for the conduct of Training 

Course on Inbred Rice Seed Production and Certification for 

Seed Inspectors in Region 5

8/1/2023 8/3/2023                   20,000.00             20,000.00                  20,000.00            20,000.00 

(153,750.00) (153,750.00)

LOT 1 – Catering Service (₱74,550.00)                   74,550.00             74,550.00 
74,550.00                 74,550.00           

LOT 2 – Food and Accommodation (₱79,200.00) for the 

conduct of “Capacity Building cum Scoping Activity for 

Municipalities with High Poverty Incidence in Cam Sur”

07/31-08/1-4/ 

2023

07/31-08/1-4/ 

2023
                  79,200.00             79,200.00 

79,200.00                 79,200.00           

(262,400.00) (262,400.00)  (261,340.00)  (261,340.00) 

LOT 1 – Agricultural & Marine Supplies (₱234,900.00) 26-Jun-23 26-Jun-23                 234,900.00            234,900.00 
234,130.00               234,130.00         

LOT 2 – Other Supplies (₱22,500.00)                   22,500.00             22,500.00 
22,235.00                 22,235.00           

LOT 3 – Agricultural & Forestry Equipment (₱5,000.00) for 

use the implementation of “SSNM for Queen Pineapple in Bicol 

Region”

                    5,000.00               5,000.00 

4,975.00                   4,975.00             

Supply and Delivery of (86,688.00) (86,688.00)

LOT 1 – Office Supplies (₱27,200.00) 27,200.00                  27,200.00            
23,594.00                 23,594.00           

LOT 2 – Other Supplies (₱59,488.00) for use in Market 

Assessment & Retirement of Veggie Chips
59,488.00                  59,488.00            

59,488.00                 59,488.00           

SUPPLY AND DELIVERY OF FUEL FOR USE DURING THE 

IMPLEMENTATION OF DA BAR PROJECT TITLED “ SITE 

SPECIFIC NUTIENT MANAGEMENT FOR QUEEN 

PINEAPPLE IN BICOL REGION

CNLRRS SVP N/A 6/16/2023 N/A 6/19/2023 6/19/2023 6/20/2023 7/14/2023 7/14/2023 7/17/2023 7/17/2023

DA-Bar 

(Combinatio

n of 

Fertilizers)

150,000.00                150,000.00          149,780.00               149,780.00         

(421,800.00) (421,800.00)

(133,800.00) (133,800.00)

LOT 1 – Pineapple Suckers (₱75,000.00) 22-Aug-23 22-Aug-23 75,000.00                  75,000.00                             75,000.00            75,000.00 

LOT 3 – Various Fertilizers (₱58,800.00) for the establishment 

& maintenance of the project entitled “Growth & Yield 

Performance of Queen Pineapple”

58,800.00                  58,800.00                             58,800.00            58,800.00 

LOT 2 – various Fertilizers (Organic) (₱288,000.00) 24-Aug-23 24-Aug-23 288,000.00                288,000.00                          277,200.00          277,200.00 

Catering Services (3 Batches) for the conduct of 

Participatory Rural Appraisal & Planning

06/18-21, 25-

26/ 2023

06/18-21, 25-

26/ 2023
(95,550.00) (95,550.00) (95,550.00) (95,550.00)

LOT 1 – Cabusao (₱31,850.00) 31,850.00                  31,850.00            31,850.00                 31,850.00           

LOT 2 – Bombon (₱31,850.00) 31,850.00                  31,850.00            31,850.00                 31,850.00           

LOT 3 – Camaligan (₱31,850.00) 31,850.00                  31,850.00            31,850.00                 31,850.00           

(66,800.00) (66,800.00)

LOT 1 – Catering Services (₱56,800.00)                   56,800.00             56,800.00 48,000.00                 48,000.00           

LOT 2 – Training Supplies (₱10,000.00) for the conduct of 33
rd 

DA RFO 5 In-House R4DE Review & Scientific Forum

09/20-

21/2023
09/20-21/2023                   10,000.00             10,000.00 9,800.00                   9,800.00             

Supply and Delivery of various equipment for the project 

“Market Assessment & Refinement of Veggie Chips in Cam 

Norte under DA-Bar” (Per Lot Basis)

(845,000.00) (845,000.00)

(759,000.00) (759,000.00)

LOT  1 - Food Processing equipment 9/29/2023 9/29/2023 02-Oct-23 02-Oct-23 205,500.00 205,500.00 205,500.00               205,500.00            

LOT  2 - Food Proccesing Tools 9/29/2023 9/29/2023 02-Oct-23 02-Oct-23 554,500.00 554,500.00
553,500.00               553,500.00            

LOT  3 - ICT Equipment 9/29/2023 9/29/2023 02-Oct-23 02-Oct-23 85,000.00 85,000.00
84,998.00                 84,998.00             

Supply and Delivery of Other Supplies under Validation of 

Pelletized Alternative Low-Cost Grower Feed Ration using 

Jute Leaf Meal for Camarines Strain Native Chicken

Research 

Division
SVP N/A 30-Sep-23 N/A 9/4/2023 9/4/2023 04-Sep-23 9/22/2023 9/22/2023 25-Sep-23 25-Sep-23

DA-Bar 

(Native 

Chicken)

224,415.00                224,415.00          224,415.00               224,415.00         

Supply and Delivery of Animal / Zoological Expense under the 

Project Validation of Pelletized Alternative Low-Cost Grower 

Feed Ration using Jute Leaf Meal for Camarines Strain Native 

Chicken

Research 

Division
SVP N/A 30-Sep-23 N/A 9/4/2023 9/4/2023 04-Sep-23 9/22/2023 9/22/2023 25-Sep-23 25-Sep-23

DA-Bar 

(Native 

Chicken)

81,420.00                  81,420.00            78,400.00                 78,400.00           

Supply and Delivery of (220,000.00)  (198,540.00) 

LOT 1 – Office and Other Supplies (₱50,450.00)                   50,450.00             50,450.00                  42,220.00            42,220.00 

LOT 2 – CO–ICT Equipment, Semi -Expendable ICT 

Equipment and Other Supplies (₱169,550.00) for use in 

IFARM System Project of Research Division

                169,550.00             169,550.00                 156,320.00             156,320.00 

(750,000.00) (750,000.00)

 (300,000.00)  (300,000.00) 

 (450,000.00)  (450,000.00) 

158,000.00                158,000.00          (153,912.00) (153,912.00)

LOT 1 – Agricultural &  Marine Supplies (₱140,280.00)
136,224.00               136,224.00         

LOT 2 – Other Supplies & Materials, Semi Expendable Agri & 

Forestry Equipment (₱11,720.00) under NTC Project (Philrice) 

of Research Division 

17,688.00                 17,688.00           

Catering Services for the conduct of Trainings on Financial 

Management under DA-Bar Project

Research 

Division
SVP N/A 25-Sep-23 N/A 9/29/2023 9/29/2023 29-Sep-23 10/16/2023 10/16/2023 18-Oct-23 18-Oct-23

DA BAR 

(Veggie 

Chips)

34,000.00                  34,000.00            

32,800.00                 32,800.00           

Fuel Deposit for the Project “Market Assessment & 

Refinement of Veggie Chips in Cam Norte”

Research 

Division
SVP N/A 30-Sep-23 N/A 11/3/2023 11/3/2023 03-Nov-23 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

DA-Bar 

(Veggie 

Chips)

93,000.00                  93,000.00            93,000.00                 93,000.00           

Construction Materials for the Project “Market Assessment & 

Refinement of Veggie Chips in Cam Norte”

Research 

Division
SVP N/A 30-Sep-23 N/A 11/3/2023 11/3/2023 03-Nov-23 11/10/2023 11/10/2023 13-Nov-23 13-Nov-23

DA-Bar 

(Veggie 

Chips)

100,000.00                100,000.00          

98,870.00                 98,870.00           

6/14/2023

24-Jul-23

DA-Bar 

(RR4DEN)
6/5/2023 6/7/2023

7/28/2023 BPI NSQCS

Research 

Division
SVP N/A 5/25/2023 N/A 5/29/2023 5/29/2023

BPI-NSQCS SVP N/A 18-Jul-23 N/A 7/21/2023

5/29/2023 6/2/2023

7/28/20237/21/2023

7/7/2023 7/10/2023 7/12/2023CBES SVP N/A 6/9/2023 N/A

DA-Bar 

(Veggie 

Chips)

5/30/23 6/16/2023 6/19/2023

5/29/2023 6/14/2023
DA-Bar 

(SSNM)

Research 

Division
SVP N/A 5/25/2023 N/A 5/29/2023

7/31/2023 8/2/2023 8/4/2023 DA-BAR

Research 

Division
SVP N/A 6/29/2023 N/A 8/4/2023

DA-BAR 

(RR4DEN)

CNLRRS SVP N/A 6/30/2023 N/A 7/3/2023 7/3/2023

7/31/2023 8/2/2023 8/4/2023 DA-BAR

Research 

Division
SVP N/A 8/15/2023 N/A 8/18/2023

10/6/2023 09-Oct-23 09-Oct-23
DA-BAR 

(Ifarm)

9/14/2023

Research 

Division
SVP N/A 7/11/2023 N/A 7/14/2023 7/17/2023

7/3/2023 7/3/2023 7/4/2023 7/31/2023 8/2/2023

7/14/2023

8/18/2023

9/18/2023
Supply and Delivery of Various Equipment for Camarines 

Strain Native Chicken (Per Lot Basis)

Rseaerch 

Division
SVP N/A N/A

8/22/2023

DA-Bar 

(Veggie 

Chips)

Research 

Division
SVP N/A 9/12/2023 N/A 9/15/2023 9/18/2023 10/6/20239/15/2023

9/18/2023

DA BAR 

(native 

Chicken)

Research 

Division
SVP N/A 9/15/2023 N/A 9/22/2023 9/25/2023 04-Oct-23 04-Oct-2310/2/2023 10/2/2023 PhilRice9/22/2023

7/31/2023

7/31/2023

7/31/2023

7/4/23

7/7/20236/14/2023 6/15/2023
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Supply and delivery of: (750,000.00) (750,000.00) (738,000.00) (738,000.00)

LOT 1 – Hammer Mill (₱300,000.00) 24-Nov-23 24-Nov-23                 300,000.00             300,000.00 295,000.00               295,000.00            

LOT 2 – Solar Forage Dryer (₱250,000.00) 24-Nov-23 24-Nov-23                 250,000.00             250,000.00 246,000.00               246,000.00            

LOT 3 – Pelletizing Machine (₱200,000.00) for the project 

Validation of Pelletized Alternative Low Cost Grower Feed 

Ration using Jute Leaf Meal for Camarines Strain Native 

Chicken (Per Lot Basis)

24-Nov-23 24-Nov-23                 200,000.00             200,000.00 197,000.00               197,000.00            

Printing of 100 books entitled “Bicol Food After Calamity, A 

Coffee Table Book of Edible Weeds & Indigenous Crop 

Project”

ORTD SVP N/A 10/12/2023 N/A 10/16/2023 DA-BAR (70,000.00) (70,000.00)

(50,400.00) (50,400.00)

LOT 1 – Food and Accommodation (₱36,000.00) (36,000.00) (36,000.00)

LOT 2 – Catering Services (₱14,400.00) for the conduct of on-

site monitoring and validation of DA-BAR RFDG under 

Research

10/9/2023 10/9/2023 10/16/2023 18-Oct-23 18-Oct-23 14,400.00                  14,400.00            14,400.00                 14,400.00           

Supply and Delivery of Other Supplies for use at RSBSA RSBSA SVP N/A 15-Nov-23 N/A 11/22/2023 11/22/2023 22-Nov-23 12/6/2023 12/6/2023 08-Dec-23 08-Dec-23 12/18/2023 12/18/2023
2022 

RSBSA
780,700.00                780,700.00          780,700.00               780,700.00         

Catering Services for the PhilRice Meeting on UPLB, NPGRL, 

Researcher and PGL Collection under DA-Bar

Research 

Division
SVP N/A 11/14/2023 N/A 11/20/2023 11/20/2023 11/21/2023 12/4/2023 12/4/2023 12/6/2023 12/6/2023

DA-BAR (I-

Farm)
32,000.00                  32,000.00            32,000.00                 32,000.00           

Catering Services for the conduct of Year-End Assessment & 

Meeting for IFarm System Project

Research 

Division
SVP N/A 29-Nov-23 N/A 12/4/2023 12/4/2023 04-Dec-23 12/13/2023 12/13/2023 15-Dec-23 15-Dec-23

DA-BAR (I-

Farm)
10,500.00                  10,500.00            10,500.00                 10,500.00           

(170,000.00) (170,000.00)

LOT 1 – Catering Service (₱120,000.00) 11/20/2023 08-Dec-23 08-Dec-23 120,000.00                120,000.00          119,360.00               119,360.00         

LOT 2 – Van Rental (₱50,000.00) for the Implementation of 

DA Bar Project titled “Site Specific Nutrient Management for 

Queen Pineapple in Bicol Region”

11/20/2023 08-Dec-23 08-Dec-23 50,000.00                  50,000.00            50,000.00                 50,000.00           

Catering Services for various Meetings under the DA-Bar 

Project titled: “Validation of Pelletized Alternative Low Cost 

Grower Feed Ration using Jute Leaf Meal for Camarines 

Strain Native Chicken”

Research 

Division
SVP N/A 17-Nov-23 N/A 11/22/2023 11/22/2023 22-Nov-23 12/11/2023 12/11/2023 13-Dec-23 13-Dec-23 DA-BAR 54,000.00                  54,000.00            54,000.00                 54,000.00           

Catering Service for the conduct of Training on Organic 

Pineapple Production cum Meeting

Research 

Division
SVP N/A 23-Nov-23 N/A 11/29/2023 11/29/2023 30-Nov-23 12/11/2023 12/11/2023 13-Dec-23 13-Dec-23

DA BAR 

(SSNM)
40,000.00                  40,000.00            38,400.00                 38,400.00           

(95,500.00) (95,500.00)

LOT 1 – Catering Service in Cam Sur (₱65,500.00) 12/7/2023 12/7/2023 12/20/2023 12/20/2023 65,500.00                  65,500.00            65,500.00                 65,500.00           

LOT 2 – Certificates, Garland, Plaque (₱30,000.00) for the 

conduct of CY 2023 Regional Search for Outstanding R / P / 

ICC / C / MAFC, Chairperson, REO, Secretariat Coordinator 

and AFC Sectoral Committees

12/7/2023 12/7/2023 12/20/2023 12/20/2023 30,000.00                  30,000.00            30,000.00                 30,000.00           

Supply and Delivery of Agricultural and Marine Supplies for 

implementation of the Project titled “Technology Adaptation of 

Pineapple Based Farming System in ROS-Cam Norte”

Research 

Division
SVP N/A 12/14/2023 N/A 12/18/2023 12/18/2023 12/19/2023 12/22/2023 12/22/2023 12/27/2023 12/27/2023 DA-BAR 54,400.00                  54,400.00            54,252.00                 54,252.00           

Publication of 100 books entitled “Bicol’s Food After Calamity” 

– A Coffee Table Book of Edible Weeds & Indigenous Crops
ORTD SVP N/A 21-Dec-23 N/A 12/26/2023 12/26/2023 26-Dec-23 27-Dec-23 27-Dec-23 29-Dec-23 29-Dec-23 DA-BAR 220,000.00                220,000.00          127,500.00               127,500.00         

Supply and Delivery of (7,419,000.00) (7,419,000.00)

LOT 1 – Caraheifer (₱3,200,000.00) 3,200,000.00             3,200,000.00       2,800,000.00            2,800,000.00      

LOT 2 – Free Range Chicken (₱3,501,000.00) 3,501,000.00             3,501,000.00       2,042,250.00            2,042,250.00      

LOT 3 – Poultry Feeds (₱444,000.00) 444,000.00                444,000.00          388,500.00               388,500.00         

LOT 4 – Veterinary Drugs (₱274,000.00) under QRF 2023 274,000.00                274,000.00          149,280.00               149,280.00         

Supply and Delivery of (11,108,996.00) (11,108,996.00)

LOT 1 – Vegetable Seeds (₱4,321,976.00) 4,321,976.00             4,321,976.00       4,319,195.00            4,319,195.00      

LOT 2 – Sweet Potato Cuttings (₱37,020.00) 37,020.00                  37,020.00            37,020.00                 37,020.00           

LOT 3 – Agri Supplies (₱5,430,000.00) 5,430,000.00             5,430,000.00       5,360,000.00            5,360,000.00      

LOT 4 – Budded Calamansi (₱1,320,000.00) under QRF 1,320,000.00             1,320,000.00       801,900.00               801,900.00         

Labor and Materials for the Rehab of SPIS in Cam Sur:

•	Banasi SPIS, Pawili, Bula, Cam Sur (₱2,000,000.00)

•	Cagmanaba SPIS, Cagmanaba, Ocampo, Cam Sur 

(₱2,000,000.00)

RAED Public Bidding 10/23/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/20/2023 12/27/2023 12/27/2023 2023 QRF 4,000,000.00             4,000,000.00       3,979,973.27            3,979,973.27      

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/30/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023

Labor and Materials for the Rehab of Diversion Dam in the 2nd 

District of Sorsogon:

•	Nato DD, Gubat, Sorsogon

RAED Public Bidding 10/23/2023 10/27/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023 12/20/2023 12/27/2023 12/27/2023 2023 QRF 4,400,000.00             4,400,000.00       4,394,695.00            4,394,695.00      

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/30/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023

Supply and Delivery of 1,000 bags Hybrid Yellow Corn Seds 

for distribution under QRF
Corn Program Public Bidding 10/9/2023 10/12/2023 10/20/2023 11/3/2023 11/3/2023 11/6/2023 11/3-17/2023 11/22/2023 11/22/2023 2023 QRF 6,000,000.00             6,000,000.00       5,950,000.00            5,950,000.00      

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

       1,498,259,369.54 

      1,468,718,855.54 

ON-GOING PROCUREMENT ACTIVITIES

2nd Invitation -Labor and Materials for the construction of Rice 

Processing Center (RPC) III with Multi-Purpose Drying 

Pavement (MPDP) for implementation under Rice Program 

2023

RAED Public Bidding 10/6/2023 10/12/2023 10/20/2023 11/3/2023 11/3/2023 11/6/2023
2023 PAEF-

Rice
27,720,000.00           27,720,000.00       

PICE, COA, RAFC, 

DAEA, ADING, 

PACC, CCWI

10/13/2023 10/13/2023 10/13/2023 10/13/2023 10/13/2023

Prepared by: Recommended for Approval by: APPROVED:

JANET M. PASAMBA LORENZO L. ALVINA RODEL P. TORNILLA

BAC Secretariat Head BAC Chairman Head of the Procuring Entity

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)                                                                                                                                                                          29,540,514.00 

Total Alloted Budget of On-going Procurement Activities                                                                          27,720,000.00 

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

MNCCI, COA, 

RAFC, DAEA, 

ADING, PACC, 

CCWI

11/20/2023 11/21/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023

10/30/2023 10/30/2023 10/30/2023 10/30/2023 10/30/2023

10/27/2023 12/22/2023

15-Nov-23

RAFC

11/10/2023 13-Nov-23 13-Nov-23 DA-BAR16-Oct-2310/16/2023 11/10/2023

10/9/2023 10/16/2023 DA-BAR

SVP N/A 11/29/2023 2023 PCAF

11/20/2023

11/29/2023

12/6/2023

12/6/2023

Research 

Division

Livestock 

Program

11/29/202311/24/2023 N/A

Research 

Division
SVP N/A 10/10/2023 N/A 10/16/2023

Nov. 21, 2023 12/27/2023 12/27/2023 2023 QRFHVCDP Public Bidding

11/6/2023 11/20/2023 2023 QRFPublic Bidding 10/16/2023 12/27/2023

Research 

Division

12/27/2023

Oct. 27, 202310/20/2023 11/6/2023 11/20/2023 11/20/2023 11/21/2023

SVP N/A 10/4/2023 N/A

12/6/2023

SVP N/A N/A 11/20/2023 12/6/2023
DA-BAR 

(SSNM)
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