			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	?)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
MOOE											
Training and Scholarship Expenses								43,105,395			
Training Expense							GOP	43,105,395			
Catering, Accomodation & Printing of Tarpaulin	hvcdp	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	3,982,750	3,982,750.00		Food and Accommodation to be use for training under AMIA
Catering, Accomodation & Printing of Tarpaulin	gass	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	1,200,000	1,200,000.00		
Catering, Accomodation & Printing of Tarpaulin	ILD	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	1,800,000	1,800,000.00		
Food and Accommodation for Training on Meat Processing	livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	875,000	875,000.00		Food and Accommodation to be use for training under- ILD
Supply and Materials for Training on Meat Processing	livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	125,000	125,000.00		Food and Accommodation to be use for training under- ILD
Supply and Delivery of Meat Grinder for Training on Meat Processing	livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	725,000	725,000.00		Food and Accommodation to be use for training under- ILD
Food and Accommodation for Strengthening Livestock Based Organization	livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	300,000	300,000.00		Food and Accommodation to be use for training under- ILD
Food and Accommodation for AMAD	AMAD	Competitive Bidding	1/31/20	2/24/20	03/10/2020	3/20/20	GOP	605,406	605,406.00		Food and Accommodation to be use for training under- ILD
Supply & Delivery of Training Supplies for Strengthening Livestock Based Organization	FPMA	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	200,000	200,000.00		Food and Accommodation to be use for training under- ILD
Catering, Accomodation & Printing of Tarpaulin	FPMA	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	1,815,000	1,815,000.00		STO-FPMA
Supply & Delivery of Training Supplies for Various activities of FPMA	FPMA	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	420,000	420,000.00		STO-FPMA
Food and Accmmodation for the Retooling of AEW's/IA's/SWISA/Seed Growers	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	240,000	240,000.00		Food and Accommodation
Training Supplies for the Retooling of AEW's/IA's/SWISA/Seed Growers	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	60,000	60,000.00		Training Supplies
Food ad Accommodation for the Operation and Maintenance of Farm Machinery, Equipment & Facilities	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	240,000	240,000.00		Food and Accommodation
Training Supplies for the Operation and Maintenance of Farm Machinery, Equipment & Facilities	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	60,000	60,000.00		Training Supplies
Food and Accommodation for the Conduct of Various Activities of RICE Program	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	2,479,500	2,479,500.00		Food and Accommodation

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	<b>'</b> )	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Training Supplies for the Conduct of Various Activities of RICE Program	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	348,500	348,500.00		Training Supplies
Food ad Accommodation for the Conduct of Farmers Field School (Palay Check, Climate Resilliency	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	487,750	487,750.00		Food and Accommodation
Training Supplies for the Conduct of Farmers Field School (Palay Check, Climate Resilliency	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	12,250	12,250.00		Training Supplies
Food and Accommodation for the SWISA/IAS/FAS Trainings and events	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	150,000	150,000.00		Food and Accommodation
Training supplies & Kits for the Conduct of SWISA/IAS/FAS Trainings and eventsAgriculture	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	50,000	50,000.00		Training Supplies
Food and Accommodation for the Conduct of Community based mushroom processing and marketing project	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	360,000	360,000.00		RICE
Training supplies & Kits for the Conduct of Community based mushroom processing and marketing project	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	40,000	40,000.00		RICE
Food and Accommodation for the Rice Crop Manager Development and Deployment	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	420,000	420,000.00		RICE
Supplies for the Rice Crop Manager Development and Deployment	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	80,000	80,000.00		RICE
Catering Services DA-IRRI Collaboration PRIME	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	150,000	150,000.00		RICE
Supplies and training kits for DA-IRRI Collaboration PRIME	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	50,000	50,000.00		RICE
Catering Services DA-IRRI Collaboration Next Gen	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	150,000	150,000.00		RICE
Supplies and training kits for DA-IRRI Collaboration Next Gen	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	50,000	50,000.00		RICE
Catering Services Regional Rice R&D Projects Production Related	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	630,000	630,000.00		RICE
Supplies and training kits for Regional Rice R&D Projects Production Related	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	48,000	48,000.00		RICE

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	?)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Catering Services DA-IRRI Collaboration RCM (transition plan)	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	342,000	342,000		RICE
Supplies and training kits for DA-IRRI RCM (transition plan)	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	58,000	58,000.00		ESETS - LIVESTOCK
Supplies and training kits for DA-IRRI RCM (transition plan)	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	58,000	58,000.00		
Food and Accommodation kits for AMAD	AMAD	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	5,683,920	5,683,920.00		
Supplies and training kits for AMAD	RICE	Competitive Bidding	11/04/2019	11/25/19	01/10/2020	01/20/20	GOP	1,009,319	1,009,318.50		
Food, Accommodation and Training Supplies for SAAD	SAAD	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	17,800,000	17,800,000.00		ESETS - CORN
SUPPLIES AND MATERIALS EXPENSE								352,978,200			
ICT Office Supplies							GOP	1			
Hard Drive, 2 portable hand operated electric blower for cleaning computer dust Soplador, 2 wireless stereo head phones for video editing, 2 niversal extension wheel 15m	STO-ICT	Competitive Bidding					GOP	-			STO-ICT
152 Various printer ink, toner,HDMI Adapter	RAED	Competitive Bidding					GOP	-			STO-FPMA
5 APC UPS, 5 keyboard, 10 mouse, 14 inches monitor	SAAD	Competitive Bidding					GOP	-			SAAD
Office Supplies Expenses							GOP	10,913,000			
Office Supplies Expenses	Livestock Program	Competitive Bidding					GOP	350,000	350,000.00		GASS
Office Supplies Expenses	HVCDP	NP-53.9 - Small Value Procurement	04/10/2020	4/17/20	05/10/2020	5/15/20	GOP	100,000	100,000.00		STO-DOP
Office Supplies Expenses	OAP	Shopping	04/10/2020	4/20/20	05/10/2020	5/15/20	GOP	30,000	30,000.00		STO - ILD
Office Supplies Expenses	FPMA	Shopping	04/10/2020	4/20/20	05/10/2020	5/15/20	GOP	4,928,000	4,928,000.00		
Office Supplies Expenses	RICE	Competitive Bidding	11/10/2019	12/10/2019	1/20/20	02/10/2020	GOP	1,710,000	1,710,000.00		ESETS - RICE
Office Supplies Expenses	ILD	Competitive Bidding	11/10/2019	12/10/2019	1/20/20	02/10/2020	GOP	2,535,000	2,535,000.00		
Office Supplies Expenses	OAP	Competitive Bidding	3/23/20	04/12/2020	4/21/20	4/24/20	GOP	60,000	60,000.00		ESETS - HVCDP
Office Supplies Expenses	SAAD	Competitive Bidding	11/10/2019	12/10/2019	1/20/20	02/10/2020	GOP	1,200,000	1,200,000.00		SAAD
ANIMAL / ZOOLOGICAL SUPPLIES EXPENSES							GOP	24,244,000	_		

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	?)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Procurement of Animal/Zoological Supplies for PNAD	LIVESTOCK	Competitive Bidding	11/10/2018	31/10/2018	19/11/2018	07/12/2018	GOP	-			LIVESTOCK
Animal and Zoological Supplies for UNAIP use	LIVESTOCK	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	400,000	400,000.00		
Feeds under PNAD	LIVESTOCK	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	400,000	400,000.00		
Assorted Drugs and Biologicsfor Distribution	LIVESTOCK	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	5,850,000	5,850,000.00		
Assorted animal Supplies under Maintenance of Production Center	LIVESTOCK	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	8,500,000	8,500,000.00		
Assorted animal supplies under Livelihood Assistance Program	LIVESTOCK	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	844,000	844,000.00		
Assorted animal supplies (corn, soya, copra meal, ricebran, premix)	Livestock	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	1,100,000	1,100,000.00		OTHER PSS
Assorted animal, zooligal supplies	Livestock	Competitive Bidding	10/15/19	11/06/2019	12/20/19	02/10/2020	GOP	400,000	400,000.00		R&D LIVESTOCK
Feeds for Native Pigs	SAAD	Competitive Bidding	11/15/19	12/10/2019	12/20/19	02/03/2020	GOP	5,850,000	5,850,000.00		under post Qua
Various animal drugs and biologics for SAAD	SAAD	Competitive Bidding	11/15/19	12/10/2019	12/20/19	02/03/2020	GOP	900,000	900,000.00		
DRUGS AND MEDICINES EXPENSES							GOP	-			
Vaccines, vitamins and other medicines	LIVESTOCK	Competitive Bidding					GOP	-			LIVESTOCK
Vaccines, vitamins and other medicines	LIVESTOCK	Competitive Bidding					GOP	-			Awarded to RNM Agro Industrial
FUEL, OIL & LUBRICANTS EXPENSES							GOP	2,630,000			
Fuel , oil & Lubricants Expenses	RICE	Competitive Bidding	11/10/2019	12/10/2019	1/25/20	2/25/20	GOP	800,000	800,000.00		GASS
Fuel , oil & Lubricants Expenses	Livestock	Competitive Bidding	11/10/2019	12/10/2019	1/25/20	2/25/20	GOP	600,000	600,000.00		STO - DOP
Fuel , oil & Lubricants Expenses	SAAD	NP-53.9 - Small Value Procurement	11/10/2019	11/20/2019	01/10/2020	1/20/20	GOP	660,000	660,000.00		STO - ILD

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	P)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Fuel , oil & Lubricants Expenses	HVCDP	Competitive Bidding	02/05/2020	2/15/20	03/10/2020	3/20/20	GOP	570,000	570,000.00		STO-FPMA
Fuel , oil & Lubricants Expenses	GASS	Competitive Bidding	07/09/2019	7/23/19	08/10/2019	8/23/19	GOP	-			SAAD
AGRICULTURAL & MARINE SUPPLIES EXPENSES							GOP	289,592,200			
1,125 bags Hybrid seeds ;17,737 bags Inbred- Certified seeds (plus hauling fee)	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	34,004,200	34,004,200.00		Production Support to increase Adoption of High Quality Seeds
1000 bags Registered Seeds procured	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	1,900,000	1,900,000.00		Seeds reserve for quick rehabilitation response
17,500 bags Certified Seeds procured	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	28,000,000	28,000,000.00		Seeds reserve for quick rehabilitation response
2 000 bags Hybrid Seeds procured	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	10,000,000	10,000,000.00		Seeds reserve for quick rehabilitation response
Supply & Delivery of Insecticide, fungicide & Rodenticides	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	810,000	810,000.00		Agricultural chemicals for epidemic mitigation and control
Supply and Delivery of Various Agri supplies for Paly Check & Climate Resiliency	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	1,100,000	1,100,000.00		Enhanced Farmer Field School Conducted (PalayCheck, Climate Resiliency)
Hybrid seeds and Fertilizer for Techno Demo	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	100,500,000	100,500,000.00		Hybrid Rice and fertilizer for techno demo (Hybrid Rice Model Farm)
Inbrid seeds and Fertilizer for Techno Demo	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	45,000,000	45,000,000.00		Hybrid Rice and fertilizer for techno demo (Hybrid Rice Model Farm)
Various Agricultural Supplies for research and development activities	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	1,000,000	1,000,000.00		ontinuing (multi-year, to be completed in the suceeding years after 2019)
Agricultural and Marine Supplies for Livelihood Assistance Program	Livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	90,000	90,000.00		
Agricultural and Marine Supplies for Nutrition and Forage Development Program	Livestock	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	950,000	950,000.00		
Various Agricultural and Marine Supplies for SAAD	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	33,592,000	33,592,000.00		
Various Agricultural and Marine Supplies for HVCDP	RICE	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	27,654,000	27,654,000.00		
Various Agricultural and Marine Supplies for OAP	OAP	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	2,496,000	2,496,000.00		
Various Agricultural and Marine Supplies for AMAD	AMAD	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	2,496,000	2,496,000.00		
Various Agricultural Supplies for research and development activities	ILD	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	6,220,000	6,220,000.00		
Various Agricultural and Marine Supplies for CORN	CORN	Competitive Bidding	10/11/2019	11/04/2019	1/20/20	1/30/20	GOP	21,704,000	21,704,000.00		
CHEMICAL & FILTERING SUPPLIES EXPENSES							GOP	100,000			

	Procurement Program/Project PMO / End-Mode of Procurem			dule for Each	Procurement	Activity			Estimated Budget (PhP) Source of				
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Francis de	Total	MOOE	со	(brief description of Program/Project)		
Various chemical and Filtering supplies	HVCDP	NP-53.9 - Small Value Procurement	02/10/2020	2/20/20	03/10/2020	3/20/20	GOP	100,000	100,000.00		STO - ILD		
Various chemical and Filtering supplies	VARIOUS PSS	Competitive Bidding					GOP	-			VARIOUS PSS		
Semi-Expendable Machinery and Equipment Expenses							GOP	19,352,000					
Agricultural and Forestry Equipment	SAAD	Competitive Bidding	10/16/2019	11/05/2019	01/06/2020	01/20/2020	GOP	9,764,000	9,764,000.00		RICE		
Agricultural and Forestry Equipment	HVCDP	Competitive Bidding	02/07/2020	2/26/20	04/10/2020	4/20/20		9,588,000	9,588,000.00				
OFFICE EQUIPMENT							GOP	200,000					
Office Equipment	SAAD	Competitive Bidding	11/11/2019	1205/19	1/15/20	1/25/20	GOP	200,000	200,000.00		GASS		
Office Equipment	RICE	Competitive Bidding	09/25/2018	10/15/2018	01/15/2019	01/25/2019	GOP	-			RICE		
ICT EQUIPMENT							GOP	400,000					
ICT Equipment	GASS	Competitive Bidding	10/16/19	11/05/2019	01/06/2020	1/20/20	GOP	400,000	400,000.00		GASS		
ICT Equipment	SAAD	Competitive Bidding					GOP	-			SAAD		
COMMUNICATIONS EQUIPMENT							GOP	200,000					
Communication Equipment	GASS	Competitive Bidding					GOP	-			GASS		
Communication Equipment	SAAD	Competitive Bidding	10/16/2019	11/05/2019	01/06/2020	01/20/2020	GOP	200,000	200,000.00		SAAD		
Printing Equipment							GOP	•					
Printing Equipment	RAED	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			STO-FPMA		
Technical and Scientific Equipment							GOP	•					
Technical and Scientific Equipment	RAED	Competitive Bidding					GOP	i e			STO-FPMA		
Other Machinery and Equipment							GOP	1,220,000					
Other Machinery and Equipment	HVCDP	Competitive Bidding	02/10/2020	03/02/2020	03/10/2020	3/30/20	GOP	39,000	39,000.00		HVCDP		
3 units vermi tea brewer AND 240 KNAPSACK SPRAYER	OAP	Competitive Bidding	10/16/2019	11/05/2019	01/06/2020	01/20/2020	GOP	1,181,000	1,181,000.00				
Semi - Expendable Furniture							GOP	227,000					
Semi - Expendable Furniture	SAAD	Competitive Bidding	10/16/2019	11/05/2019	01/06/2020	01/20/2020	GOP	227,000	227,000.00		SAAD		
Other Supplies and Material Expense							GOP	3,900,000					
2 drums for molasses	Livestock	NP-53.9 - Small Value Procurement	12/10/2019	1220/19	01/10/2020	1/30/20	GOP	10,000	10,000.00		GASS		

								Estimated Budget (PhP	P)	Remarks	
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Other Supplies and Materials for HVCDP	HVCDP	Competitive Bidding	10/11/2019	11/10/2019	1/21/20	02/02/2020	GOP	2,590,000	2,590,000.00		HVCDP
Other Supplies and Materials for Rice Program	RICE	Competitive Bidding	10/11/2019	11/10/2019	1/21/20	02/02/2020	GOP	1,300,000	1,300,000.00		STO - ILD
UTILITY EXPENSES							GOP	1,780,000			
WATER EXPENSES							GOP	1,010,000			
WATER EXPENSES	livestock	Direct Contracting		MOI	NTHLY		GOP	400,000	400,000.00		GASS
WATER EXPENSES	HVCDP	Direct Contracting		MOI	NTHLY		GOP	610,000	610,000.00		STO - ILD
ELECTRICITY EXPENSES							GOP	770,000			
ELECTRICITY EXPENSES	HVCDP	Direct Contracting		MOI	NTHLY		GOP	670,000	670,000.00		HVCDP
ELECTRICITY EXPENSES	SAAD	Direct Contracting		MOI	NTHLY		GOP	100,000	100,000.00		SAAD
COMMUNICATION EXPENSES								410,000			
POSTAGE AND COURIER SERVICES							GOP	-			
POSTAGE AND COURIER SERVICES	GASS	Limited Source		MOI	NTHLY		GOP	-			GASS
MOBILE							GOP	350,000			
MOBILE	HVCDP	Competitive Bidding		MOI	NTHLY		GOP	140,000	140,000.00		GASS
MOBILE	SAAD	Competitive Bidding		МО	NTHLY		GOP	210,000	210,000.00		SAAD
LANDLINE							GOP	30,000			
LANDLINE	HVCDP	Limited Source		MOI	NTHLY		GOP	30,000	30,000.00		HVCDP
INTERNET SUBSCRIPTION EXPENSES							GOP	30,000			
INTERNET SUBSCRIPTION EXPENSES	HVCDP	Limited Source		MOI	NTHLY		GOP	30,000	30,000.00		HVCDP
CABLE, SATELLITE, TELEGRAPH & RADIO EXPENSES							GOP	-			
CABLE, SATELLITE, TELEGRAPH & RADIO EXPENSES	GASS	Limited Source	MONTHLY			GOP	-			GASS	
SURVEY, RESEARCH, EXPLORATION & DEVELOPMENT EXPENSES,							GOP	-			

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	P)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
SURVEYING EXPENSE	GASS	Competitive Bidding					GOP	-			GASS
SURVEYING/RESEARCH	VARIOUS R&D	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			VARIOUS R&D
CONFIDENTIAL, INTELLIGENCE & EXTRA ORDINARY EXPENSES							GOP				
EXTRA ORDINARY & MISCELLANEOUS EXPENSES	GASS	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			GASS
PROFESSIONAL EXPENSES							GOP	16,022,000			
AUDITING SERVICES	GASS	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			GASS
CONSULTANCY SERVICES	RAED	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			STO-FPMA
OTHER PROFESSIONAL SERVICES							GOP	16,022,000			
Pakyaw services	RICE			МО	NTHLY		GOP	3,495,000	3,495,000.00		GASS
Job Orders and Pkayaw workers assigned at AMAD	AMAD			МО	NTHLY		GOP	968,000	968,000.00		STO-FPMA
Job Orders and Pkayaw workers assigned at OAP	OAP			МО	NTHLY		GOP	1,099,000	1,099,000.00		LIVESTOCK
Job Orders and Pkayaw workers assigned at HVCDP	HVCDP			МО	NTHLY		GOP	260,000	260,000.00		VARIOUS PSS
Job Orders and Pkayaw workers assigned at ASAAD	SAAD			МО	NTHLY		GOP	10,200,000	10,200,000.00		SAAD
GENERAL SERVICES							GOP	-			
ENVIRONMENT / SANITARY SERVICES							GOP	-			
ENVIRONMENT / SANITARY SERVICES	STO-ILD	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			STO - ILD
JANITORIAL SERVICES							GOP	-			
JANITORIAL SERVICES  JANITORIAL SERVICES	GASS STO-ILD	Competitive Bidding  Competitive Bidding			NTHLY NTHLY		GOP	-			GASS STO - ILD
SECURITY SERVICES								_			
SECURITY SERVICES	GASS	Competitive Bidding		MO	NTHLY		GOP GOP	-			GASS
SECURITY SERVICES	VARIOUS R&D	Competitive Bidding			NTHLY		GOP	-			VARIOUS R&D
OTHER GENERAL SERVICES							GOP	-			
OTHER GENERAL SERVICES	STO-ILD	Competitive Bidding	g MONTHLY			GOP	-			STO - ILD	
REPAIRS AND MAINTENANCE - BUILDINGS, MACHINERY, EQUIPMENT & TRANSPORTATION							GOP	2,190,000			
RM - OTHER STRUCTURES							GOP	1,890,000			

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	?)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
RM - OTHER STRUCTURES	RICE	Competitive Bidding		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - OTHER STRUCTURES	HVCDP	Competitive Bidding	12/01/2019	12/20/19	02/10/2020	03/01/2020	GOP	1,890,000	1,890,000.00		
RM - OTHER STRUCTURES	VARIOUS PSS	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	•			VARIOUS PSS
RM - OTHER STRUCTURES	VARIOUS R&D	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			VARIOUS R&D
RM-MACHINERIES							GOP	300,000			
RM-MACHINERIES	HVCDP	Competitive Bidding	AS NEEDED				GOP	300,000	300,000.00		HVCDP
RM-OFFICE EQUIPMENT							GOP	-			
RM-OFFICE EQUIPMENT	STO-ILD	Competitive Bidding	AS NEEDED				GOP	-			STO - ILD
RM-OFFICE EQUIPMENT	RAED	Competitive Bidding	AS NEEDED				GOP	-			STO-FPMA
RM-OFFICE EQUIPMENT	VARIOUS MDS		AS NEEDED				GOP	-			
RM-INFORMATION & COMMUNICATION							GOP	-			
RM-INFORMATION & COMMUNICATION	GASS	Competitive Bidding	AS NEEDED				GOP	-			GASS
RM-INFORMATION & COMMUNICATION	RAED	Competitive Bidding	AS NEEDED				GOP	-			STO-FPMA
RM - COMMUNICATION EQUIPMENT							GOP	-			
RM - COMMUNICATION EQUIPMENT	STO-ILD	Competitive Bidding	AS NEEDED				GOP	•			STO - ILD
RM - TECHNICAL & SCIENTIFIC EQUIPMENT							GOP	•			
RM - TECHNICAL & SCIENTIFIC EQUIPMENT	STO -ILD	Competitive Bidding	AS NEEDED				GOP	-			STO - ILD
RM - OTHER MACHINERY & EQUIPMENT							GOP	-			
RM - OTHER MACHINERY & EQUIPMENT	STO -ILD	Competitive Bidding	AS NEEDED				GOP	1			STO - ILD
RM - OTHER MACHINERY & EQUIPMENT	HVCDP	Competitive Bidding	AS NEEDED				GOP	-			
REPAIRS & MAINTENANCE - TRANSPORTATION							GOP	•			
RM - MOTOR VEHICLES							GOP	-			
RM - MOTOR VEHICLES	GASS	NP-53.9 - Small Value Procurement	AS NEEDED				GOP	-			GASS
REPAIRS & MAINTENANCE - SEMI EXPENDABLE MACHINERY, EQUIPMENT FURNITURES & FIXTURES							GOP	-			

						Estimated Budget (PhP) Source of				Remarks	
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Frankla	Total	MOOE	со	(brief description of Program/Project)
RM - MACHINERY							GOP	-			
RM - MACHINERY	STO - FPMA	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - OFFICE EQUIPMENT							GOP	-			
RM - OFFICE EQUIPMENT	STO - DOP	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - COMMUNICATIONS EQUIPMENT							GOP	-			
RM - COMMUNICATION EQUIPMENT	STO - FPMA	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - OTHER MACHINERY & EQUIPMENT							GOP	-			
RM - OTHER MACHINERY & EQUIPMENT	STO - FPMA	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - OTHER MACHINERY & EQUIPMENT	HVCDP	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
RM - FURNITURE & FIXTURES							GOP	-			
RM - FURNITURE & FIXTURES	STO - FPMA	Direct Contracting		Indicate Date	Indicate Date	Indicate Date	GOP	-			
TAXES, INSURANCE PREMIUMS & OTHER FEES							GOP				
INSURANCE EXPENSES							GOP	-			
Insurance of building and vehicles assigned to program	GASS	agency to agency		Ar	nnualy		GOP	-			GASS
LABOR AND WAGES							GOP	3,680,000			
LABOR AND WAGES	HVCDP		mothly				GOP	3,680,000	3,680,000.00		
LABOR AND WAGES	livestock		mothly				GOP	-			VARIOUS PSS
OTHER MOOE							GOP	21,215,950			
ADVERTISING EXPENSES							GOP	8,970,000			
ADVERTISING EXPENSES	LIVESTOCK	Competitive Bidding		m	nothly		GOP	6,300,000	6,300,000.00		
ADVERTISING EXPENSES	RICE	Competitive Bidding				GOP	1,320,000	1,320,000.00			
ADVERTISING EXPENSES	LIVESTOCK	Competitive Bidding	mothly				GOP	400,000	400,000.00		
ADVERTISING EXPENSES	AMAD	Competitive Bidding	g mothly					350,000	350,000.00	_	
ADVERTISING EXPENSES	LIVESTOCK	Competitive Bidding	g mothly			GOP	600,000	600,000.00		OAP	
PRINTING & PUBLICATION EXPENSES							GOP	800,000			

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhF	P)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Printing of IEC Materials, , brochures, flyers & tarpaulins	LIVESTOCK	Competitive Bidding	11/05/2019	11/26/19	01/11/2020	1/16/20	GOP	400,000	400,000.00		
Printing of IEC Materials, , brochures, flyers & tarpaulins	RICE	Competitive Bidding	10/10/2019	11/20/19	12/20/19	02/10/2020	GOP	400,000	400,000.00		
REPRESENTATION EXPENSES							GOP	1,265,000			
REPRESENTATION EXPENSES	GASS	Competitive Bidding	1/19/20	2/15/20	03/10/2020	3/20/20	GOP	1,265,000	1,265,000.00		GASS
REPRESENTATION EXPENSES	SAAD	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			SAAD
TRANSPORTATION & DELIVERY EXPENSES							GOP	-			
TRANSPORTATION & DELIVERY EXPENSES	SAAD	Competitive Bidding	1/19/20	2/15/20	03/10/2020	3/20/20	GOP	-			STO - ILD
TRANSPORTATION & DELIVERY EXPENSES	AMAD	Public Bidding		Indicate Date	Indicate Date	Indicate Date	GOP	-			VARIOUS MDS
RENT / LEASE EXPENSES - MOTOR VEHICLES							GOP	1,000,000			
RENT / LEASE EXPENSES - MOTOR VEHICLES	AMAD	PUBLIC BIDDING	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			MDS
RENT / LEASE EXPENSES - MOTOR VEHICLES	RICE	Public Bidding	10/20/19	11/20/19	12/28/19	1/28/20	GOP	900,000	900,000.00		RICE
RENT / LEASE EXPENSES - MOTOR VEHICLES	LIVESTOCK	Public Bidding	10/20/19	11/20/19	12/28/19	1/28/20	GOP	100,000	100,000.00		VARIOUS R&D
RENT / LEASE EXPENSES - MOTOR VEHICLES	SAAD	PUBLIC BIDDING	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			SAAD
SUBSCRIPTION EXPENSES							GOP	-			
SUBSCRIPTION EXPENSES	GASS	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date	GOP	-			GASS
OTHER MOOE							GOP	9,180,950			
OTHER MOOE	ILD	Competitive Bidding	1/19/20	2/15/20	03/10/2020	3/20/20	GOP	2,735,000	2,735,000.00		STO - ILD
OTHER MOOE	AMAD	Competitive Bidding	1/19/20	2/15/20	03/10/2020	3/20/20	GOP	5,180,950	5,180,950.00		
OTHER MOOE	SAAD	Competitive Bidding	1/19/20	2/15/20	03/10/2020	3/20/20	GOP	1,265,000	1,265,000.00		SAAD
SUB TOTAL - MAINTENANCE AND OTHER OPERATING EXPENSES								441,381,545	441,381,544.50		
CAPITAL LAYOUT											
Other Land Improvement							GoP	1,200,000		1,200,000.00	
Maintenance of Production Centers							GoP				
Irrigation Network Services											
2 units Spring development (SSIP)	HVCDP-RAED						GoP	1,200,000		1,200,000	
Water Supply Systems								190,950,000		190,950,000	
Construction Of 26 Diversion Dam	RICE-RAED	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	115,000,000		115,000,000	Rice Program
Construction Of 6 units SPIS	RICE-RAED	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	42,000,000		42,000,000	Rice Program

			Sche	dule for Each	Procurement .	Activity			Estimated Budget (PhF	P)	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Construction Of 8 units Irrigation Canal	RICE-RAED	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	22,500,000		22,500,000	Rice Program
Rehabilitation of 1 unit Small Water Impounding Project	RICE-RAED	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	3,000,000		3,000,000.00	
Rehabilitation of 2 units Diversion Dam	RICE-RAED	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	4,000,000		4,000,000.00	
Water Supply system for OAP	OAP	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	4,100,000		4,100,000.00	
Supply and Delivery of 3 units PISOS	Livestock	Competitive Bidding	11/29/19	12/20/19	02/01/2020	02/11/2020	GoP	350,000		350,000	
OTHER INFRASTRUCTURE ASSETS							GoP	125,000		125,000.00	
Airvent Type Greenhouses	OAP	Competitive Bidding	11/29/19	12/20/19	02/01/2020	02/11/2020	GoP	125,000		125,000.00	
2 units Multi Crop Drying Pavement	CORN						GoP	-			
<b>Building and Other Structures Outlay</b>								70,682,000		70,682,000	
Upgrading of RFO Research Division Bldg & Facilirties	RICE	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	55,000,000		55,000,000	
Chicken Breeding Pen (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	4,912,000		4,912,000	
Goathouse (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	3,848,000		3,848,000.00	
Duck house (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	1,156,000		1,156,000.00	
Pig Shed (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	3,168,000		3,168,000.00	HVCDP
Brooder House (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	66,000		66,000.00	
Collapsible Dryer (units)	SAAD	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	525,000		525,000.00	Livestock Program
Seed storage and FARM Machinery Shed	corn	Competitive Bidding	10/15/19	11/30/19	12/20/19	01/10/2020	GoP	7,000		7,000.00	
Upgrading of Feedmill Bodega	CNLRRS	Competitive Bidding	10/21/19	11/01/2019	01/10/2020	1/20/20	GoP	2,000,000		2,000,000.00	Livestock Program
MACHINERIES								-		-	
8 units Mechanical Corn Sheller	SAAD	Competitive Bidding					GoP	-			
8 units Cassave Chipper	SAAD	Competitive Bidding					GoP	-			
OFFICE EQUIPMENT										1,878,000	
5 units split type airconditioner,7 units Floor Mounted Airconditioner, 2 units refrigerator	RICE	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	800,000		800,000	RICE
Aircon Split Type	SAAD	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	200,000		200,000.00	LIVESTOCK
Aircon Cabinet Type	SAAD	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	400,000		400,000.00	FPMA

			Schedule for Each Procurement Activity						Estimated Budget (Phi	Remarks	
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Industrial Fan	SAAD	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	120,000		120,000.00	FPMA
Copier	SAAD	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	358,000		358,000.00	FPMA
INFORMATION & COMMUNICATION TECHNOLOGY EQUIPMENT	PMED-MITHI	Competitive Bidding						7,631,000		7,631,000.00	мітні
INFORMATION & COMMUNICATION TECHNOLOGY EQUIPMENT	PMED-MITHI	Competitive Bidding						7,631,000		7,631,000.00	Under Post Qua
AGRICULTURAL AND FORESTRY EQUIPMENT										21,372,000	
1 unit Forage Chopper, 25 units Incubator with Hatcher, 2 units Feed Mixer, 2 units hammer mill, 2 units Sack Sealer Equipment, 2 units Weighing scale	LIVESTOCK	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	2,500,000		2,500,000	AGRICULTURAL AND FORESTRY EQUIPMENT OUTLAY
SHREDDER,BRUSSHER CUTTER, BROWN RICE MILL, DEHYDRATOR,PULVERIZER, VACUUM SEALER	OAP	Competitive Bidding	10/04/2019	10/26/19	12/20/19	01/10/2020	GoP	3,096,000		3,096,000.00	OAP
2 units Hand Tractor	LIVESTOCK	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	520,000		520,000.00	
50 units cages (5 cages per module); Eggskolar project (10 modules)	LIVESTOCK	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,500,000		1,500,000.00	
3 units portable squeeze chutes	LIVESTOCK	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	900,000		900,000.00	
Palay Thresher (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,050,000		1,050,000.00	
Mobile Rice Mill (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,950,000		1,950,000.00	
Brush Cutter (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	345,000		345,000.00	
Hand Tractor with Trailer (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	2,295,000		2,295,000.00	
Paddy Harvester (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	600,000		600,000.00	
Corn Grits Mill (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	2,400,000		2,400,000.00	
Mechanical Corn Sheller (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,176,000		1,176,000.00	
Cassava Chipper (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	800,000		800,000.00	
Cassava Grater (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	140,000		140,000.00	
Agricultural Equipment (Forage Chopper) (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	420,000		420,000.00	
Incubator (units)	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,680,000		1,680,000.00	
Communication Equipment										2,350,000.00	
2000 transistor radio	RICE	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,000,000		1,000,000.00	
Various communication equipment, Geotagging Device / GARMIN eTrex30	RICE	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020	GoP	1,350,000		1,350,000	FPMA
Technical and Scientific Equipment							GoP	1,125,000		1,125,000.00	
Technical and Scientific Equipment	RICE	Competitive Bidding					GoP	-			RICE

			Sche	dule for Each	Procurement	Activity			Estimated Budget (PhP)		Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
15 units moisture meter	SAAD	Competitive Bidding	11/11/2019	12/11/2019	01/10/2020	1/20/2020				1,125,000.00	
Other Machinery and Equipment							GoP			85,207,000.00	
Procurement various agriculture and forestry equipment	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	-			for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of Rice combine harvester	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	1,100,000		1,100,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 6 units 4WD Tractors (35-45 hp) with accessories	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	6,900,000		6,900,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 32 units Hand Tractors with accessories	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	4,320,000		4,320,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 6 units Seed spreader / fertilizer applicator	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	360,000		360,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 8 units Transplanter - Walk Behind	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	2,960,000		2,960,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 3 units Transplanter - Riding	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	4,800,000		4,800,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 7 units Hauling Truck	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	14,000,000		14,000,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 9 units Rice Combine Harvester	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	9,900,000		9,900,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 33 UNITS Thresher	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	2,145,000		2,145,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of 17 Units Seed Cleaner	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	1,190,000		1,190,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Supply and Delivery of Grain Collector	RICE	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	4,000,000		4,000,000.00	for Rice and Rice Based Farming Systems Production Machinery and Equipment
Portable Ultra Sound Machine	Livestock	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	600,000		600,000.00	for Rice and Rice Based Farming Svstems Production Machinery and
Supplies for Installation of drum type biogas digester and drum for molasses (for village based feedmill))	Livestock	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	150,000		150,000.00	LIVESTOCK
Two row planter	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	250,000		250,000.00	CORN
Multi-crop Combine Harvester	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	3,500,000		3,500,000.00	CORN
Hammer Mill	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	250,000		250,000.00	CORN
Corn Husker-Sheller	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	350,000		350,000.00	CORN
Forage Chopper	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	350,000		350,000.00	CORN

				Schedule for Each Procurement Activity					Estimated Budget (PhF	<b>'</b> )	Remarks
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Manual Forklift	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	200,000		200,000.00	CORN
Self-propelled Forklift	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	1,000,000		1,000,000.00	CORN
Corn Mill	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	1,500,000		1,500,000.00	
Hammer MillI	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	500,000		500,000.00	
Recirculating Dryer (stationary 6-tonner)	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	3,000,000		3,000,000.00	
Corn Husker-Sheller	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	1,050,000		1,050,000.00	
Cassava Granulator	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	525,000		525,000.00	
Cassava Chipper	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	750,000		750,000.00	
Vacuum Pack Sealer	CORN	Competitive Bidding	11/11/2019	12/10/2019	01/10/2020	1/20/2020	GoP	160,000		160,000.00	
2 units Generator Set	RICE	Competitive Bidding					GoP	500,000		500,000.00	RICE
2 Airconditioner	RICE	Competitive Bidding					GoP	500,000		500,000.00	RICE
Spreader, Etc.	RICE	Competitive Bidding					GoP	1,000,000		1,000,000.00	RICE
Farm Production-related machinery and equiptment (For DA stations & for distributions)											
10 units Mini Chainsaw @ 20,000/unit	HVCDP	Competitive Bidding					GoP	200,000		200,000.00	HVCDP
36 units Mini Chainsaw @ 20,416.67	HVCDP	Competitive Bidding					GoP	735,000		735,000.00	HVCDP
Procurement of 1 water pump, 1 digital weighing scale & 1 milking machine	Livestock	Competitive Bidding					GoP	260,000		260,000.00	
8 units Incubator	Livestock	Competitive Bidding					GoP	299,000		299,000.00	
14 Units Pump Irrigation System Open Source (PISOS) @ 74,142.86	HVCDP-RAED	Competitive Bidding					GoP	1,038,000		1,038,000	
2 units Solar Powered Irrigation System (SPIS) @600,000/unit	HVCDP-RAED	Competitive Bidding					GoP	1,200,000		1,200,000	
Postharvest/Processing equiptment and machineries							GoP	-			
Collapsible dryer	HVCDP	Competitive Bidding					3/26/19	510,000		510,000.00	

				Schedule for Each Procurement Activity					P)	Remarks	
Procurement Program/Project	PMO / End- User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Citrunella Extractor	HVCDP	Competitive Bidding					GoP	250,000		250,000.00	
Moisture Meter	HVCDP	Competitive Bidding					GoP	263,000		263,000.00	HVCDP
Vaccum Sealer	HVCDP	Competitive Bidding					GoP	250,000		250,000.00	HVCDP
3 units Shredder	OAP	NP-53.9 - Small Value Procurement					GoP	750,000		750,000.00	Under post Qualification
1 unit Dryer	OAP	Competitive Bidding	11/12/2019	12/03/2019	02/12/2020	2/27/20	GoP	172,000		172,000.00	Remaining fund
1 unit Dryer	OAP	Competitive Bidding	11/12/2019	12/03/2019	02/12/2020	2/27/20	GoP	300,000		300,000.00	
8 Pump and Engine sets for Shallow Tube Well (STW)	OAP	Competitive Bidding	10/03/2019	10/22/19	02/12/2020	2/22/20	GoP	1,120,000		1,120,000.00	
10 Solar Powered Irrigation System	OAP	Competitive Bidding	10/03/2019	10/22/19	5/14/19	5/20/20	GoP	9,360,000		9,360,000.00	
30 units brush cutter	SAAD	Competitive Bidding	11/23/19	12/17/19	02/12/2020	2/22/20	GoP	690,000		690,000.00	
Other Transportation Equipment							GoP	54,500,000		54,500,000.00	
1 Hauling Truck	livestock	Competitive Bidding	03/10/2020	3/30/20	05/10/2020	5/20/20	GoP	2,000,000		2,000,000.00	
4 WHEEL DRIVE TRACTOR	HVCDP	Competitive Bidding	03/10/2020	3/30/20	05/10/2020	5/20/20	GoP	3,500,000		3,500,000.00	
6 units 4 wheel drive for corn and cassava	corn	Competitive Bidding	03/10/2020	3/30/20	05/10/2020	5/20/20	GoP	21,000,000		21,000,000.00	
4 units corn planter	corn	Competitive Bidding	03/10/2020	3/30/20	05/10/2020	5/20/20	GoP	21,000,000		21,000,000.00	
4 Hauling Truck	corn	Competitive Bidding	03/10/2020	3/30/20	05/10/2020	5/20/20	GoP	7,000,000		7,000,000.00	CORN
FURNITURE & FIXTURES								2,367,000		2,367,000	
6 Office Table, 10 Office Chair, 1 Cubicle, 10 Steel Cabinet	Livestock	Competitive Bidding					GoP	800,000		800,000.00	LIVESTOCK
3 Steel Cabinet, 1 Hanging Cabinet & 5 Office Tables	RICE	SVP	4/20/20	5/15/20	6/30/2020			500,000		500,000.00	DA IRRI Collaboration
Sofabed	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20		262,500		262,500.00	1,067,000.00
Gang Chair, 5-seater	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20		170,000		170,000.00	
Lateral Steel Cabinets (4-layers)	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20		300,000		300,000.00	
Collapsible Office Divider (patterned)	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20		96,000		96,000.00	
Built-in Cabinets, Medium	RAED	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20		238,500		238,500.00	
LIVESTOCK OUTLAY										23,434,000.00	
20 BREEDER GILT , 4 BREEDER BOAR, 25 BREEDER DOES; 2 Breeder Bucks;2,000 White Leghorn	Livestock	competitive Bidding	10/10/2019	10/31/19	02/10/2020	04/10/2020	GoP	2,645,000		2,645,000.00	LIVESTOCK
88 Swine & 300 Chicken Breeder	OAP	competitive Bidding	10/10/2019	10/31/19	02/10/2020	04/10/2020	GoP	590,000		590,000	
Draft Animal	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	3,150,000		3,150,000	SAAD
Native Doe	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	4,160,000		4,160,000	SAAD
Buck	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	3,250,000		3,250,000	SAAD
Native Chicken	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	1,665,000		1,665,000	SAAD
Ducks	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	816,000		816,000	SAAD
Native Piglet	SAAD	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	7,158,000		7,158,000	SAAD

Procurement Program/Project		Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PhF	Remarks	
	PMO / End- User		Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	(brief description of Program/Project)
Computer Software	PMED-MITHI	Competitive Bidding	11/11/2019	12/04/2019	12/20/19	1/24/20	GoP	385,000		385,000.00	ICT - MSO
SUB-TOTAL							GoP	463,206,000		463,206,000.00	
GRAND TOTAL										904,587,544.50	

Submitted by: Recommending Approval Approved by

JANET M. PASAMBA
BAC Secretariat Head
BAC Chairperson

RODEL P. TORNILLA Regional Executive Director