

DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5 ANNUAL PROCUREMENT PLAN FOR FY 2021 (REVISED)

As of September 30, 2021

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MAINTENANCE AND OTHER OPERATING EXPENSES									1,437,313,589.00			
	Training and Scholarship Expenses									36,669,000.00			
	Training Expense									36,669,000.00			
	Training Expense - General Administration and Support								GOP	200,000.00			
	Catering Services, training supplies for use by Admin & Finance activities	Admin & Finance	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	200,000.00	200,000.00		Catering Services, training supplies for use by Admin & Finance activities
	Training Expense - Support to Operations								GOP	10,450,000.00			
	Catering, Accommodation, training supplies & Printing of Tarpaulin for PMED Activities	DOP	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	700,000.00	700,000.00		Catering, Accommodation, training supplies & Printing of Tarpaulin for PMED Activities
	Catering, Accommodation, training supplies & Printing of Tarpaulin for ILD Trainings and meetings	STO-ILD	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	2,400,000.00	2,400,000.00		Catering, Accommodation, training supplies & Printing of Tarpaulin for ILD Trainings and meetings
	Catering, Accommodation, training supplies & Printing of Tarpaulin under FPMA Trainings and meetings	FPMA	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	4,450,000.00	4,450,000.00		Catering, Accommodation, training supplies & Printing of Tarpaulin under FPMA Trainings and meetings
	Catering, Accommodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	2,900,000.00			Catering, Accommodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Social Preparation	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accommodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Training on the Survey and Planning using latest technology	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	350,000.00	350,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Training on ROW Acquisition	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	350,000.00	350,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Training on GIS Mapping	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	350,000.00	350,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Short course on the preparation of Feasibility Study of FMRs	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	350,000.00	350,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Strengthening the PLGU/CLGU/LGU -ABE Groups	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Capability Building Activities for RAED-ABE's and LGU-ABE Groups	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Support to PSABE Members to participate to National and Regional Conventions	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Training Support for MFADDIE's (Improvements of product for market)	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	Training on Contractor's Performance Evaluation System	RAED	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Agriculture and Fishery Engineering support activities such as Trainings and meetings
	<b>Training Expense - OPERATIONS</b>								GOP	<b>26,019,000.00</b>			
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Market Development Services Sub-program such as Trainings and meetings	AMAD	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,200,000.00	1,200,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Market Development Services Sub-program such as Trainings and meetings
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Rice Program	FOD-Rice	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,140,000.00	1,140,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Rice Program
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Livestock Program	FOD-Livestock	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	670,000.00	670,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Livestock Program

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for HVCD Program	FOD-HVCDP	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	750,000.00	750,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for HVCD Program
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Organic Agriculture Program	Organic Agriculture	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,605,000.00	1,605,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Organic Agriculture Program
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Other ESETS Program	PMED	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	617,000.00	617,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for Other ESETS Program
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for HALAL Program	HALAL - Regulatory	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	250,000.00	250,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Extension Support, Education & Training Services (ESETS) Sub-program for HALAL Program
	Catering, Accomodation, training supplies & Printing of Tarpaulin under Research and Development (R&D) Sub-program specifically under Other Research and development activities Program	Research	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	560,000.00	560,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under Research and Development (R&D) Sub-program specifically under Other Research and development activities Program
	<b>AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM</b>								GOP	<b>1,350,000.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Catering, Accomodation, training supplies & Printing of Tarpaulin under PAEF on the National High Value Crops Development program	FOD-HVCDP	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	850,000.00	850,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin under PAEF on the National High Value Crops Development program
	Catering, Accomodation, training supplies & Printing of Tarpaulin for Farm to Market Roads (FMR) network lanning and monitoring services	RAED	no	SVP	Jan 15,2021	Jan 20, 2021	Feb 8, 2021	Feb 15, 2021	GOP	500,000.00	500,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin for Farm to Market Roads (FMR) network lanning and monitoring services
	<b>AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	<b>150,000.00</b>			
	Catering, Accomodation, training supplies & Printing of Tarpaulin for Quality Control & Inspection	REGULATORY	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	150,000.00	150,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin for Quality Control & Inspection
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>17,727,000.00</b>			
	Catering, Accomodation, training supplies & Printing of Tarpaulin for Special Area for Aricultural Development (SAAD) Program activities	SAAD	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	<b>17,010,000.00</b>	17,010,000.00		Catering, Accomodation, training supplies & Printing of Tarpaulin for Special Area for Aricultural Development (SAAD) Program activities
	Catering, Accomodation, training supplies & Printing of Tarpaulin for the activities of Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's							GOP	<b>717,000.00</b>	<b>717,000.00</b>		Catering, Accomodation, training supplies & Printing of Tarpaulin for the activities of Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project
	<b>IPI/CC Needs Assessment</b>								GOP	<b>108,500.00</b>			
	Meals	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	106,800.00	106,800.00		
	Other Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,700.00	1,700.00		
	Training on Vegetable Production								GOP	<b>250,000.00</b>			
	Meals	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	189,000.00	189,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	23,410.00	23,410.00		
	Other Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	3,400.00	3,400.00		
	Vehicle Rental	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	34,190.00	34,190.00		
	Training on Livestock and Poultry Production	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	250,000.00			
	Meals	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	189,000.00	189,000.00		
	Office Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	23,410.00	23,410.00		
	Other Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	3,400.00	3,400.00		
	Vehicle Rental	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	34,190.00	34,190.00		
	Community Organizing	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	108,500.00			
	Meals	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	106,800.00	106,800.00		
	Other Supplies	4K's	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,700.00	1,700.00		
	<b>SUPPLIES AND MATERIALS EXPENSE</b>									<b>1,112,347,589.00</b>			
	<b>ICT Office Supplies</b>									<b>1,925,000.00</b>			
	<b>Procurement of ICT Office Supplies under Support to Operations (STO)</b>								GOP	<b>1,000,000.00</b>			
	Procurement of ICT Office Supplies under Information and Communication Technology (ICT) management support	ICT	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	50,000.00	50,000.00		Procurement of ICT Office Supplies under Information and Communication Technology (ICT) management support
	Procurement of ICT Office Supplies under Development of organizational policies, plans and procedures	PMED	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	50,000.00	50,000.00		Procurement of ICT Office Supplies under Development of organizational policies, plans and procedures

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of ICT Office Supplies under Operation and Maintenance of the Integrated Laboratory Division	ILD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	600,000.00	600,000.00		Procurement of ICT Office Supplies under Operation and Maintenance of the Integrated Laboratory Division
	Procurement of ICT Office Supplies Field Program Management Activities	FPMA	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	100,000.00	100,000.00		Procurement of ICT Office Supplies Field Program Management Activities
	Procurement of ICT Office Supplies under Agriculture and fishery engineering support activities	RAED	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	200,000.00	200,000.00		Procurement of ICT Office Supplies under Agriculture and fishery engineering support activities
	<b>Procurement of ICT Office Supplies under Operations</b>								GOP	<b>925,000.00</b>			
	<b>Technical and Support Services</b>								GOP	<b>800,000.00</b>			
	Procurement of ICT Office Supplies under Market Development Services	MDS	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	63,460.00	63,460.00		Procurement of ICT Office Supplies under Market Development Services
	Supply and Delivery of Lot 1 - ICT Supplies for AMAD	MDS	YES	Competitive Bidding	nov 26, 2020	Dec 14, 2020	Feb 5, 2021	Feb 15, 2021	GOP	236,540.00	236,540.00		
	Procurement of ICT Office Supplies under Extension Support, Education & Training Services (ESETS) Rice Program	RICE	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	500,000.00	500,000.00		Procurement of ICT Office Supplies under Extension Support, Education & Training Services (ESETS) Rice Program
	<b>AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM</b>								GOP	<b>125,000.00</b>			
	Procurement of ICT Office Supplies under Farm-to-Market Road (FMR) network planning and monitoring services	FMR	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	125,000.00	125,000.00		Procurement of ICT Office Supplies under Farm-to-Market Road (FMR) network planning and monitoring services
	<b>OFFICE SUPPLIES EXPENSE</b>									<b>9,874,000.00</b>			
	Procurement of Office supplies for Admin and Finance	Admin & Finance	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	700,000.00	700,000.00		
	<b>Procurement of Office Supplies under Support to Operations (STO)</b>								GOP	<b>4,980,000.00</b>			
	Procurement of Office Supplies under Development of organizational policies, plans and procedures	DOP	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	110,000.00	110,000.00		Procurement of Office Supplies under Development of organizational policies, plans and procedures

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Office Supplies under Operation and Maintenance of the Integrated Laboratory Division	ILD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,600,000.00	1,600,000.00		Procurement of Office Supplies under Operation and Maintenance of the Integrated Laboratory Division
	Procurement of Office Supplies under Field Program Management Activities	FPMA	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	2,570,000.00	2,570,000.00		Procurement of Office Supplies under Field Program Management Activities
	Procurement of Office Supplies under Field Program Management Activities - ORGANIC AGRICULTURE	FPMA-OAP	NO	SVP	Aug 2, 2020	Aug 9, 2020	Aug 13, 2020	Aug 20,2020	GOP	300,000.00	300,000.00		Procurement of Office Supplies under Field Program Management Activities - ORGANIC AGRICULTURE
	Procurement of Office Supplies under Agriculture and fishery engineering support activities	RAED	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	700,000.00	700,000.00		Procurement of Office Supplies under Agriculture and fishery engineering support activities
	<b>OPERATIONS</b>								GOP	<b>4,194,000.00</b>			
	<b>TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	<b>2,143,000.00</b>			
	<b>PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM</b>								GOP	<b>589,000.00</b>			
	Procurement of Office Supplies under PSS on the National Livestock Program	Livestock	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	350,000.00	350,000.00		Procurement of Office Supplies under PSS on the National Livestock Program
	Procurement of Office Supplies under Other production support services activities	PMED	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	239,000.00	239,000.00		Procurement of Office Supplies under Other production support services activities
	<b>MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM</b>								GOP	<b>370,000.00</b>			
	Procurement of Office Supplies under Market Development Services	MDS	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	370,000.00	370,000.00		Procurement of Office Supplies under Market Development Services
	Supply and Delivery of Office Supplies	MDS	YES	Competitive Bidding	Nov 20,2020	Dec 14, 2020	Feb 5, 2021	Feb 15, 2021	GOP	200,000.00	200,000.00		Awarded to Erivan Gen Mdse
	<b>EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM</b>								GOP	<b>800,000.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Office Supplies under ESETS on the National Rice Program	Rice	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	800,000.00	800,000.00		Procurement of Office Supplies under ESETS on the National Rice Program
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	384,000.00			
	Procurement of Office Supplies under R&D on the National Corn Program	Corn	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	26,000.00	26,000.00		Procurement of Office Supplies under R&D on the National Corn Program
	Procurement of Office Supplies under Other research and development activities	Research	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	358,000.00	358,000.00		Procurement of Office Supplies under Other research and development activities
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	375,000.00			
	Procurement of Office Supplies under Farm-to-Market Road (FMR) network planning and monitoring services	RA-FMR	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	375,000.00	375,000.00		Procurement of Office Supplies under Farm-to-Market Road (FMR) network planning and monitoring services
	AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM								GOP	300,000.00			
	Procurement of Office Supplies under Quality control and inspection	REGULATORY	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	250,000.00	250,000.00		
	Procurement of Office Supplies under Registration and licensing	REGULATORY	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	50,000.00	50,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	1,376,000.00			
	Procurement of Office Supplies under Special Area for Agricultural Development (SAAD) Program	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	56,407.17	56,407.17		
	Supply and Delivery of various office supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY2021	SAAD	YES	Competitive Bidding	Oct 22,2020	Nov 13, 2020	Jan 15,2021	Feb 15, 2021	GOP	1,143,592.83	1,143,592.83		Supply and Delivery of various office supplies for use of SAAD RPMSO and PPMSO Sorsogon, Catanduanes and Masbate for FY2021 awarded to Erivan
	Procurement of Office Supplies under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4Ks	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	176,000.00	176,000.00		
	ANIMAL/ZOOLOGICAL SUPPLIES EXPENSES									31,725,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Animal/Zoological Supplies under Operations	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	31,725,000.00			
	Procurement of Animal/Zoological Supplies under Technical and Support Services Division									16,890,000.00			
	Procurement of Animal/Zoological Supplies under PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM									16,654,000.00			
	Procurement of Animal/Zoological Supplies under PSS on the National Livestock Program	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	16,429,000.00	16,429,000.00		13,854,000.00
	UNIFIED NATIONAL ARTIFICIAL INSEMINATION PROGRAM (UNAIP)	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	200,000.00	200,000.00		Procurement of Animal/Zoological Supplies under UNAIP
	Lutalyse Inj. 5 mg/ml, 30ml	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	95,760.00	95,760.00		Procurement of Animal/Zoological Supplies under UNAIP
	Doramectin 50 ml inj pref. Dectomax	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	54,000.00	54,000.00		Procurement of Animal/Zoological Supplies under UNAIP
	Vitamin ADE 100ml inj	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	22,590.00	22,590.00		Procurement of Animal/Zoological Supplies under UNAIP
	Vitamin B-Complex + Liver Extract 100ml inj	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	27,650.00	27,650.00		Procurement of Animal/Zoological Supplies under UNAIP
	PHILIPPINE NATIVE ANIMAL DEVELOPMENT PROGRAM (PNAD)									885,000.00			
	CHICKEN FEEDS									885,000.00			
	Layer Pellet 50 kgs/bag	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	270,000.00	270,000.00		Procurement of Animal/Zoological Supplies under PNAD
	Chick Booster Crumble 50 kgs/bag	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	108,000.00	108,000.00		Procurement of Animal/Zoological Supplies under PNAD
	Chick Starter Crumble 50 kgs./bag	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	162,000.00	162,000.00		Procurement of Animal/Zoological Supplies under PNAD
	Chick Grower Crumble 50 kgs/bag	Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	345,000.00	345,000.00		Procurement of Animal/Zoological Supplies under PNAD
	DRUGS AND BIOLOGICS DISTRIBUTED	Livestock	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	1,049,270.00	1,049,270.00		Balance Procurement of Animal/Zoological Supplies for Distribution
	Supply and Delivery of Various Drugs and Biologics	Livestock	Yes	Competitive Bidding	Oct 24, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	3,950,730.00	3,950,730.00		Procurement of Animal/Zoological Supplies for Distribution

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LIVELIHOOD ASSISTANCE PROGRAM									2,300,000.00			
	Grower Feeds (240 bags per poultry beneficiary)	Livestock	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	640,350.00	640,350.00		Procurement of Animal/Zoological Supplies under Livelihood Assistance Program
	Lot 1 & 2Various feeds for DA RFO 5 and Sorsogon	Livestock	Yes	Competitive Bidding	Oct 23, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	1,519,650.00	1,519,650.00		awarded to Agro Industriya part of lot 1 - 5,760,650.00
	Provision of drugs (20K PER POULTRY RECIPIENT; 10K PER CARABAO RECIPIENT)	Livestock	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	140,000.00	140,000.00		Procurement of Animal/Zoological Supplies under Livelihood Assistance Program
	MAINTENANCE OF PRODUCTION CENTERS									8,044,000.00			
	Lot 1 & 2Various feeds for DA RFO 5 and Sorsogon	Livestock	Yes	Competitive Bidding	Oct 23, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	5,244,000.00			awarded to Agro Industriya part of lot 1 & 2 - 6,763,650
	Lot 3 -Corn Silage	Livestock	Yes	Competitive Bidding	Oct 23, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	2,800,000.00	2,800,000.00		awarded to Dagooc Farm
	Procurement of Animal/Zoological Supplies under Other production support services activities	ROS	NO	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	225,000.00	225,000.00		
	Procurement of Animal/Zoological Supplies under RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	236,000.00			
	Procurement of Animal/Zoological Supplies under R&D on the National Livestock Program	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	236,000.00	236,000.00		(Production Performance and Organoleptic and Sensory Evaluation of Small Group of Purified and Naturally Grown Native Chicken Breed
	CHICKEN FEEDS	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	236,000.00			
	Layer Pellet 50 kgs/bag	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	52,200.00	52,200.00		
	Chick Booster Crumble 50 kgs/bag	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	23,400.00	23,400.00		
	Chick Starter Crumble 50 kgs./bag	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	32,300.00	32,300.00		
	Chick Grower Crumble 50 kgs/bag	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	37,500.00	37,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concentrate Feeds	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	54,400.00	54,400.00		
	Corn Grits	Research - Livestock	Yes	Competitive Bidding	Oct 19,2020	Nov 09,2020	Dec 14,2020	Jan 13, 2021	GOP	36,200.00	36,200.00		
	<b>Procurement of Animal/Zoological Supplies under FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>14,835,000.00</b>			
	Procurement of Animal/Zoological Supplies under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	14,835,000.00	13,332,000.00		
	<b>Animal Feeds</b>									<b>11,550,000.00</b>			
	Chicken Layer Feeds (50kg/Bag)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	2,880,000.00	2,880,000.00		Procurement of Animal/Zoological Supplies under (SAAD) Program
	Chicken Grower Feeds (50kg/Bag)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,920,000.00	1,920,000.00		Procurement of Animal/Zoological Supplies under (SAAD) Program
	Duck Layer Feeds (50kg/Bag)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	4,050,000.00	4,050,000.00		Procurement of Animal/Zoological Supplies under (SAAD) Program
	Duck Grower Feeds (50kg/Bag)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	2,700,000.00	2,700,000.00		Procurement of Animal/Zoological Supplies under (SAAD) Program
	Chicken Layer Feeds (50kg/Bag)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	3,285,000.00	3,285,000.00		Procurement of Animal/Zoological Supplies under (SAAD) Program
	<b>Antibiotics</b>									<b>554,000.00</b>			
	Oxytetracycline (Antibacterial) Long-acting 10% 100ml injectable (Bottle)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	34,000.00	34,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Procaine & Benzathine Penicillin (Penstrep) injectable 100 ml (bottle)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	27,000.00	27,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Cotrimazine 200 mg/40 mg/g (antibacterial) water soluble Powder 1kg (canister)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	40,500.00	40,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Doxyclyne + tylosin, paracetamol, bromhexine, prednisolone (Antibacterial) Water soluble powder (canister)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	56,000.00	56,000.00		Procurement of Animal Drugs & Biologics under SAAD

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Amoxicillin 150 mg, Gentamicin 40,000 IU, 100ml	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	59,500.00	59,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Amoxicillin 40 mg, Tylosin 200 mg; 500 mg tablet, 100 tabs	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	63,000.00	63,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Oxytetracycline hydrochloride 10 % (Antibacterial) water soluble powder 1kg (canister)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	35,000.00	35,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Tylosin Tartrate 20% Injectable 100ml (bot)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	30,000.00	30,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Enrofloxacin (5%) Antibacterial for injection 100ml (bot)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	65,000.00	65,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Enrofloxacin (20%) water soluble powder 1kg (kls)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	60,000.00	60,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Gentian Violet + Oxytetracycline HCL, 20mg/5mg, Wound Spray, 200ml (cannister)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	45,000.00	45,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Iron Dextran 100mg + Cyanocobalamin 25 mcg + Zinc Chloride 2 mcg + Cobalt Chloride 10 mcg, 100ml injectable	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	39,000.00	39,000.00		Procurement of Animal Drugs & Biologics under SAAD
	<b>Dewormer</b>									<b>502,500.00</b>			
	Ivermectin 10mg/ml sterile solution (Endectocide) 100ml (bot)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	72,000.00	72,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Albendazole 10%, 1L	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	160,000.00	160,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Fenbendazole 75 mg Film Coated Tablets 200 tabs (box)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	105,000.00	105,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Levamisole HCL 150mg, Retinol 900 IU, Menadione 3.5 mg., 10g	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	39,000.00	39,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Doramectin, 10 mg/ml, (IM,SC) 50 ml	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	42,500.00	42,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Tape Terminator 1Liter	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	84,000.00	84,000.00		Procurement of Animal Drugs & Biologics under SAAD
	<b>Vitamins</b>									<b>275,925.00</b>			
	Vitamins (A, D, E) Minerals (Fe, Ca, I, Mn, Co, Zn) Powder Feed additive 50 g x 12 sachet (box)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	37,500.00	37,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Multivitamins + Electrolytes (6g x 24)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	28,675.00	28,675.00		Procurement of Animal Drugs & Biologics under SAAD
	Multivitamins + Electrolytes, 5grams WSP, 48's	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	16,000.00	16,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Multivitamins + Vitamin C, 5 grams WSP, 48's	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	17,000.00	17,000.00		Procurement of Animal Drugs & Biologics under SAAD

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Butaphosphan + cyanocobalamin Injectable phosphorus solution (Robutant) 100 ml (bottle)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	36,000.00	36,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Vitamin ADE 100ml injectable (bottle)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	68,000.00	68,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Vitamin ADE 10ml injectable (vials)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	22,500.00	22,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Vitamin B-Complex 100ml injectable (bot)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	17,250.00	17,250.00		Procurement of Animal Drugs & Biologics under SAAD
	Vitamin B-Complex 10ml inj (vials)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	33,000.00	33,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Others	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	449,575.00			Procurement of Animal Drugs & Biologics under SAAD
	Dichlofenthion(wound spray) Broad spectrum antiseptic, larvicidal astringent 86 grams (canister)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	80,000.00	80,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Povidine Iodine 10 % solution antiseptic (liter)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	18,200.00	18,200.00		Procurement of Animal Drugs & Biologics under SAAD
	Mineral Salt licks 4 blocks / box 5kg per block (box)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	66,000.00	66,000.00		Procurement of Animal Drugs & Biologics under SAAD
	Glutaraldehyde 30% w/v, Quarternary Ammonium Compounds 20% w/v, Alkyl Dimethybenzyl Ammonium Cl 2.0% Octy Decyl Dimethyl Ammonium Cl 1.5% Didecyl Dimethyl Ammonium Cl 0.9% c, Dioctyl Dimethyl Ammonium Cl 0.6%, 1 Gallon	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	262,500.00	262,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Disposable Syringes, 1cc 100/box	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	7,875.00	7,875.00		Procurement of Animal Drugs & Biologics under SAAD
	Disposable Syringes, 3cc 100/box	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	7,500.00	7,500.00		Procurement of Animal Drugs & Biologics under SAAD
	Disposable Syringes, 5cc 100/box	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	7,500.00	7,500.00		Procurement of Animal Drugs & Biologics under SAAD
	MEDICAL, DENTAL AND LABORATORY SUPPLIES EXPENSES									1,620,000.00			
	SUPPORT TO OPERATIONS								GOP	1,600,000.00			
	Procurement of Medical, Dental and Laboratory Supplies underOperation and Maintenance of the Integrated Laboratory Division	ILD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,600,000.00	1,600,000.00		Procurement of Medical, Dental and Laboratory Supplies underOperation and Maintenance of the Integrated Laboratory Division

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OPERATIONS								GOP	20,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	20,000.00			
	Procurement of Medical, Dental and Laboratory Supplies under Other production support services activities	PMED	No	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	20,000.00	20,000.00		Procurement of Medical, Dental and Laboratory Supplies under Other production support services activities
	FUEL, OIL AND LUBRICANTS									9,849,000.00			
	Fuel, Oil and Lubricants for Admin& Finance division	Admin & Finance	Yes	Public Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	300,000.00	300,000.00		
	SUPPORT TO OPERATIONS (STO)								GOP	6,019,000.00			
	Fuel, Oil and Lubricants under Other production support services activities	PMED	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	50,000.00	50,000.00		
	Fuel, Oil and Lubricants under Operation and Maintenance of the Integrated Laboratory Division	ILD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,700,000.00	1,700,000.00		
	Fuel, Oil and Lubricants under Field Program Management Activities	FPMA	Yes	Competitive Bidding	Nov 5, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	293,752.00	293,752.00		
	Fuel, Oil and Lubricants under Field Program Management Activities under FPMA-RICE	FPMA-RICE	Yes	Competitive Bidding	Nov 5, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	1,500,000.00	1,500,000.00		
	Fuel, Oil and Lubricants under Field Program Management Activities under FPMA-OAP	FPMA-OAP	Yes	Competitive Bidding	Nov 5, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	100,000.00	100,000.00		
	Fuel, Oil and Lubricants under Agriculture and fishery engineering support activities	RAED	Yes	Competitive Bidding	Nov 5, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	380,000.00	380,000.00		
	Fuel Deposit (Quarter of Calendar Year 2021 under Various Funds	DA-RFO 5	No	Competitive Bidding	Dec 11,2020	Jan 8, 2021	Feb 15, 2021	Mar 3, 2021	GOP	1,995,248.00	1,995,248.00		awarded to ISERVE 360
	OPERATIONS								GOP	-			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	3,530,000.00			
	Fuel, Oil and Lubricants under PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	1,722,000.00			
	Fuel, Oil and Lubricants under PSS on the Livestock Program	PSS -Livestock	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	600,000.00	600,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fuel, Oil and Lubricants under PSS on the National Corn Program (Seed Production Support to Stations ; 2,000 Liters)	PSS - CORN	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	100,000.00	100,000.00		
	Fuel, Oil and Lubricants under PSS on the National Corn Program (Support to Cassava Production; 900 Liters)	PSS - CORN	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	45,000.00	45,000.00		
	Fuel, Oil and Lubricants under PSS on the National High-Value Crops Development Program	PSS HVCDP	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	710,000.00	710,000.00		
	Fuel, Oil and Lubricants under Other production support services activities	Other PSS	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	267,000.00	267,000.00		
	<b>MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM</b>								GOP	<b>500,000.00</b>			
	Fuel, Oil and Lubricants under Market Development Services	MDS	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	500,000.00	500,000.00		
	<b>RESEARCH AND DEVELOPMENT (R&amp;D) SUB-PROGRAM</b>								GOP	<b>49,000.00</b>			
	Fuel, Oil and Lubricants under Other research and development activities	Research	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	49,000.00	49,000.00		
	<b>AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	<b>200,000.00</b>			
	Fuel, Oil and Lubricants under Quality control and inspection	REGULATORY	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	200,000.00	200,000.00		
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>1,059,000.00</b>			
	Fuel, Oil and Lubricants under Special Area for Agricultural Development (SAAD) Program	SAAD	No	Competitive Bidding	Mar 05,2021	Mar 29,2021	Apr 12,2021	Apr 26, 2021	GOP	1,000,000.00			
	Fuel for RPMO	SAAD	No	Competitive Bidding	Mar 05,2021	Mar 29,2021	Apr 12,2021	Apr 26, 2021	GOP	550,000.00	550,000.00		
	Fuel for Catanduanes	SAAD	No	Competitive Bidding	Mar 05,2021	Mar 29,2021	Apr 12,2021	Apr 26, 2021	GOP	150,000.00	150,000.00		
	Fuel for Masbate	SAAD	No	Competitive Bidding	Mar 05,2021	Mar 29,2021	Apr 12,2021	Apr 26, 2021	GOP	150,000.00	150,000.00		
	Fuel for Sorsogon	SAAD	No	Competitive Bidding	Mar 05,2021	Mar 29,2021	Apr 12,2021	Apr 26, 2021	GOP	150,000.00	150,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fuel, Oil and Lubricants under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4Ks	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	59,000.00	59,000.00		
	<b>AGRICULTURAL AND MARINE SUPPLIES</b>									<b>1,017,084,479.00</b>			
	<b>SUPPORT TO OPERATIONS (STO)</b>								GOP	<b>2,000,000.00</b>			
	Procurement of Agricultural and Marine Supplies under Development of organizational policies, plans and procedures	PMED	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	1,000,000.00	1,000,000.00		
	Procurement of Agricultural and Marine Supplies under Operation and Maintenance of the Integrated Laboratory Division	ILD	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,000,000.00	1,000,000.00		
	<b>OPERATIONS</b>								GOP	<b>1,015,084,479.00</b>			
	<b>TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	-			
	<b>PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM</b>								GOP	<b>951,133,479.00</b>			
	<b>PSS on the National Rice Program</b>	RICE	YES	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	<b>920,242,000.00</b>			Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program
	Public Hybrid Palay Seeds (18kg./bag); 3,040 bags @3,816.12/bag	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	49,000.00	49,000.00	-	Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program
	Supply and Delivery of Lot 1- 3,040 bags Public Hybrid (NSIC RC204H)	RICE	Yes	Competitive Bidding	Oct 21, 2020	Nov 11, 2020	Feb 21, 2021	Feb 26, 2021	GOP	11,552,000.00	11,552,000.00		Supply and Delivery of 3,040 bags Public Hybrid (NSIC RC204H) awarded to DOSEPCO

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Commercial Hybrid Palay Seeds (15kg./bag); 80,869 @ 5,000/bag	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	683,304.00	683,304.00	-	Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program
	Supply and Delivery of Lot 2-400 bags (NSIC Rc314H/NSIC RC410H)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	2,000,000.00	2,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to JEDECO TRADING CORP.
	Supply and Delivery of Lot 3- 400 bags (NSIC RC376H/NSIC RC234H)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	2,000,000.00	2,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to JEDECO TRADING CORP.
	Supply and Delivery of Lot 4- 400 bags (NSIC RC350H/NSIC RC236H)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	2,000,000.00	2,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to SEEDWORKS Philippines
	Supply and Delivery of Lot 5- 400 bags (NSIC RC492H/NSIC RC322H)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	2,000,000.00	2,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to RIGHT AGRI DEV
	Supply and Delivery of Lot 6- 400 bags (NSIC RC540H)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	2,000,000.00	2,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to SL AGRITECH CORP.
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds - Lot 1- 16,435 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	82,142,130.00	82,142,130.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to JEDECO TRADING CORP.
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds - Lot 2- 12,000 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	59,976,000.00	59,976,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to JEDECO TRADING CORP.
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds - Lot 3- 12,000 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	59,400,000.00	59,400,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to SEEDWORKS Philippines

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds: Lot 4- 16,434 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	82,153,566.00	82,153,566.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to RIGHT AGRI DEV
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds: Lot 5- 12,000 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	60,000,000.00	60,000,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to SL AGRITECH CORP.
	Supply and Delivery of 78,869 bags Hybrid Palay Seeds: Lot 6- 10,000 bags	RICE	Yes	Competitive Bidding	Dec 4, 2020	Dec 23, 2020	Mar 1, 2021	March 12, 2021	GOP	49,990,000.00	49,990,000.00		Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program awarded to AJJ TRADING
	Inorganic Fertilizer; 458,336 bags@1,000/bag	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	458,336,000.00	458,336,000.00		- Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program
	Registered Palay Seeds; 8,457 bags @1,840/bag	RICE	No	Direct Contracting	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	14,640,000.00	14,640,000.00		- Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program
	Supply and Delivery of 500 bags Registered Palay Seeds for the Implementation of seed reserve (Bufferstock) under Rice Program	RICE	No	Direct Contracting	Mar 22, 2021	April 7, 2021	April 9, 2021	April 16, 2021	GOP	920,000.00	920,000.00		Direct procurement with Philrice
	Certified Palay Seeds; 20,000 bags@1,520/bag (Seed Reserve)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov18, 2020	Feb 10, 2021	Feb 26, 2021	GOP	30,400,000.00	30,400,000.00		- Procurement of Agricultural and Marine Supplies under PSS on the National Rice Program - Certified Palay Seeds; 20,000 bags@1,520/bag (Seed Reserve). Awarded to E.V. Ayo
	Supply and Delivery of 20 bags Certified Palay Seeds (Seed Reserve)	RICE	Yes	Competitive Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021		-			
	Procurement of Agricultural and Marine Supplies under PSS on the National Livestock Program	LIVESTOCK	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	700,000.00	700,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other supplies under UNIFIED NATIONAL ARTIFICIAL INSEMINATION PROGRAM (UNAIP) AI Gloves; Shoulder Length Disposable, 90 cm; Polyethylene 100's/box; AI Gloves; Shoulder Length Disposable, 90 cm; Polyethylene 100's/box; AI Straw Sheat, Green Insert 50s/pack; FaceMask, N95; 3M; 50's/box; Rubber boots, duralite, Size 7; Rubber boots, duralite, Size 8; Rubber boots, duralite, Size 9; RainCoat Poncho Type; Large; Alcohol -Ethyl 70 % (500ml); Cotton 400g; Disposable syringe (5 ml) 100's/box;luerlock tip	LIVESTOCK	Yes	Competitive Bidding					GOP	200,000.00	200,000.00		
	LIVELIHOOD ASSISTANCE PROGRAM								GOP	500,000.00			
	Net (50K per poultry beneficiary)	LIVESTOCK	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	300,000.00	300,000.00		
	Silage (100K per Carabao beneficiary)	LIVESTOCK	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	200,000.00	200,000.00		
	Procurement of Agricultural and Marine Supplies under PSS on the National Corn Program	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	33,296,400.00	35,694,000.00		
	1. SEED PRODUCTION SUPPORT TO STATION	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	452,000.00			
	Complete (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	135,000.00	135,000.00		
	Furadan	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	6,000.00	6,000.00		
	Furadan (kg)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	19,000.00	19,000.00		
	Herbicide (L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	27,600.00	27,600.00		
	OPV Flint Foundation Seeds (20kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	OPV Flint Registered Seeds (20kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	22,500.00	22,500.00		
	OPV Glutinous Foundation Seeds (20kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	Organic fertilizer (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	48,500.00	48,500.00		
	Pesticide (L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	63,000.00	63,000.00		
	Urea (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	110,400.00	110,400.00		
	2. PROCUREMENT AND DISTRIBUTION OF SEEDS	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,017,400.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A.1.1. Conventional Hybrid Seeds (18kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	-	-		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 Lot 4-GM Hybrid Corn Seeds (NSIC 2018 GMCn 57)	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	3,592,000.00	3,592,000.00		Awarded to Asian Hybrid Seed Technologies, Inc.
	A.1.1. Flint (OPV) Seeds (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	400,000.00	400,000.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	-			
	A.1.2. Glutinous (OPV) Seeds (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	800.00	800.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 Lot 6-OPV Glutinous White Corn Seeds	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	999,200.00	999,200.00		
	A.1.2. GM Hybrid Seeds (9kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	6,123,000.00	6,123,000.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	-			
	A.1.3. Flint (Hybrid) Seeds (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	600.00	600.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 Lot 7-Flint	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	899,400.00	899,400.00		Awarded to Asian Hybrid Seed Technologies, Inc.
	A.1.4. Glutinous (Hybrid) Seeds (pack at 1kg/pack)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,400.00	2,400.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 Lot 8-	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	2,397,600.00	2,397,600.00		Awarded to AJJ Trading
	<b>3. SOIL CONDITIONER DISTRIBUTION</b>	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,080,000.00			
	A.1.1. Urea (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	540,000.00	540,000.00		
	A.1.2. Complete (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	540,000.00	540,000.00		
	<b>4. SUPPORT TO CASSAVA PRODUCTION</b>	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	209,000.00			
	Cassava Seed Pieces	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	156,000.00	156,000.00		
	Complete (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	21,000.00	21,000.00		
	Herbicide (L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,400.00	5,400.00		
	Organic fertilizer (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	8,000.00	8,000.00		
	Pesticide (L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	9,000.00	9,000.00		
	Urea (bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	9,600.00	9,600.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	5. DISASTER RISK REDUCTION AND MANAGEMENT	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	19,538,000.00			
	A.1.1.1 Flint (OPV) Seeds (bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,700,000.00	3,700,000.00		
		Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	-			
	A.1.2.1 Conventional Hybrid Seeds (18kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	-	-		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 Lot 4-GM Hybrid Corn Seeds (NSIC 2018/GMCo-57)	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	3,560,000.00	3,560,000.00		Awarded to Asian Hybrid Seed Technologies, Inc.
	A.1.2.1 GM Hybrid Seeds (9kg/bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,000.00	2,000.00		
	Supply and Delivery of Various Corn Seeds for Distribution to Corn Farmers at Region 5 - Lot 2-GM	Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	5,000,000.00	5,000,000.00		Awarded to Jedeco Trading
	A.2.1 Insecticide (L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,158,000.00	4,158,000.00		
		Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	-			
	A.2.2 Supply and Delivery of Lot 1-Pheromone (piece)	Corn	NO	Competitive Bidding	Feb 17, 2021	Mar 1, 2021			GOP	3,118,000.00	3,118,000.00		Gate Agrivet Trading Inc
		Corn	Yes	Competitive Bidding	nov 25, 2020	Dec 12, 2020	Jan 22, 2021	Feb 18, 2021	GOP	-			
	Procurement of Agricultural and Marine Supplies under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,292,221.00	5,292,221.00		Procurement of Agricultural and Marine Supplies under PSS on the National High-Value Crops Development Program
	Supply and Delivery of: Lot 1-8,320 pcs. Citrus-Budded Calamansi	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 12, 2021	GOP	-			
	Supply and Delivery of Lot 2-75,000 pcs. Grafted Cacao (BR25)	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 12, 2021	GOP	3,356,250.00	3,356,250.00		Awarded to Berdies Agri-Trading
	Supply and Delivery of: Lot 3-2,500 pcs. Grafted Rambutan (RR)	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 12, 2021	GOP	121,875.00	121,875.00		Awarded to Berdies Agri-Trading
	Supply and Delivery of: Lot 4-3,000 pcs. Grafted Coffee (Robusta)	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 12, 2021	GOP	134,250.00	134,250.00		Awarded to Berdies Agri-Trading
	Supply and Delivery of: Lot 5-3,000 pcs. Grafted Mango	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 12, 2021	GOP	206,250.00	206,250.00		Awarded to Berdies Agri-Trading
	Supply and Delivery of Lot 1-Assorted Vegetable Seeds	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 15, 2021	GOP	710,010.00	710,010.00		Awarded to AJJ Trading
	Supply and Delivery of Lot 2-Plastic Crates	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Jan 29, 2021	GOP	672,420.00	672,420.00		Awarded to Sentinel Manufacturing Corporation

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Lot 3-Agricultural Supplies	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 15, 2021	GOP	5,593,742.00	5,593,742.00		Awarded to GMG Agri-Farm Products
	Supply and Delivery of Lot 1-Hybrid Vegetable Seeds	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 15, 2021	GOP	6,374,840.00	6,374,840.00		Awarded to AJJ Trading
	Supply and Delivery of Lot 2-OPV Vegetable Seeds	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 22, 2021	Feb 15, 2021	GOP	1,553,106.00	1,553,106.00		Awarded to AJJ Trading
	Supply and Delivery of Lot 1-Plastic Crates	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 15, 2021	Feb 15, 2021	GOP	347,760.00	347,760.00		Awarded to Sentinel Plastic Manufacturing Corporation
	Supply and Delivery of Lot 2-Water Plastic Drum, HDPE Pipe and Water Hose	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 15, 2021	Feb 15, 2021	GOP	2,486,656.00	2,486,656.00		Awarded to GMG Agri-Farm Products
	Supply and Delivery of Lot 3-Garden Tools	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 15, 2021	Feb 15, 2021	GOP	451,680.00	451,680.00		Awarded to MVRN Agri-Machineries Enterprises
	Supply and Delivery of Lot 4-Knapsack Sprayer and Pole Pruner	HVCDP	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Jan 15, 2021	Feb 15, 2021	GOP	584,370.00	584,370.00		Brixton Construction & Industrial Supply
	Supply and Delivery of Lot 1-Hybrid Vegetable Seeds	HVCDP	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 10, 2021	Feb 15, 2021	GOP	1,481,612.00	1,481,612.00		Awarded to AJJ Trading
	Supply and Delivery of Lot 2-OPV Vegetable Seeds	HVCDP	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 10, 2021	Feb 15, 2021	GOP	679,250.00	679,250.00		Awarded to AJJ Trading
	Supply and Delivery of Various Fertilizers for use at Vegetable Production for Buffer Stocking; Malunggay and Pili Production; Maintenance of Facilities; Techno Demo and Rehab of Old Trees of Coffee, Cacao and Pili	HVCDP	Yes	Competitive Bidding	Nov 25, 2020	Dec 12, 2020	Jan 15, 2021	Feb 15, 2021	GOP	3,214,150.00	3,214,150.00		GMG Agri Farm Products
	Procurement of Agricultural and Marine Supplies under PSS on the organic agriculture program	OAP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,800,300.00	1,800,300.00		
	Supply and Delivery of LOT 1 – 50 bags Rice seeds (40/kg/bag-colored) for use in the distribution to the recipient / cooperators	OAP	Yes	Competitive Bidding	Oct 16, 2020	Nov 9, 2020	Feb 5, 2021	Feb 12, 2021	GOP	120,000.00	120,000.00		Procurement of Agricultural and Marine Supplies under PSS on the organic agriculture program for use in the distribution to the recipient / cooperators awarded to GMG Agri Farm Products

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of LOT 2 – 10 bags OPV Corn seeds (20kg/bag) for use in the distribution to the recipient / cooperators	OAP	Yes	Competitive Bidding	Oct 16, 2020	Nov 9, 2020	Feb 5, 2021	Feb 12, 2021	GOP	35,000.00	35,000.00		Procurement of Agricultural and Marine Supplies under PSS on the organic agriculture program for use in the distribution to the recipient / cooperators awarded to GMG Agri Farm Products
	Supply and Delivery of LOT 3 – Assorted vegetable seeds for use in the distribution to the recipient / cooperators	OAP	Yes	Competitive Bidding	Oct 16, 2020	Nov 9, 2020	Feb 5, 2021	Feb 12, 2021	GOP	110,700.00	110,700.00		Procurement of Agricultural and Marine Supplies under PSS on the organic agriculture program for use in the distribution to the recipient / cooperators awarded to GMG Agri Farm Products
	Supply and Delivery of for use in the distribution to the recipient / cooperators	OAP	Yes	Competitive Bidding					GOP	-			Procurement of Agricultural and Marine Supplies under PSS on the organic agriculture program for use in the distribution to the recipient / cooperators
	Procurement of Agricultural and Marine Supplies under Other production support services activities	Other PSS	Yes	Competitive Bidding	Dec 03, 2020	Dec 23, 2020	Dec 28, 2020	Jan 11, 2021	GOP	387,000.00	387,000.00		
	<b>EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM</b>		Yes	Competitive Bidding					GOP	<b>6,676,000.00</b>			
	<b>Procurement of Agricultural and Marine Supplies under ESETS on the National Corn Program</b>	Corn	Yes	<b>Competitive Bidding</b>	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	<b>3,646,000.00</b>			Procurement of Agricultural and Marine Supplies under ESETS on the National Corn Program
	<b>1. TECHNOLOGY DEMONSTRATION</b>	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	640,000.00			
	Cassava Seed Pieces (156,000 pcs)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	156,000.00	156,000.00		
	Complete (105 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	157,500.00	157,500.00		
	Herbicide (70 L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	42,000.00	42,000.00		
	Laminated sacks (600 pcs)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	15,000.00	15,000.00		
	Organic fertilizer (105 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	52,500.00	52,500.00		
	Pesticide (67 L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	67,000.00	67,000.00		
	Sorghum hybrid seeds (4 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	26,400.00	26,400.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Urea (103 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	123,600.00	123,600.00		
	<b>2. MODEL FARM ESTABLISHMENT</b>	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,006,000.00			
	Cassava Seed 650,000 Pieces	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	650,000.00	650,000.00		
	Complete (404 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	606,000.00	606,000.00		
	Furadan (150 kg)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	75,000.00	75,000.00		
	GM Hybrid Seeds (50 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	250,000.00	250,000.00		
	Herbicide (300 L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	180,000.00	180,000.00		
	Laminated sacks (3,000 pc)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	75,000.00	75,000.00		
	Organic fertilizer (550 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	275,000.00	275,000.00		
	Pesticide (331 L)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	331,000.00	331,000.00		
	Sorghum hybrid seeds (20 bag)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	132,000.00	132,000.00		
	Urea (360 bags)	Corn	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	432,000.00	432,000.00		
	Procurement of Agricultural and Marine Supplies under ESETS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	3,030,000.00	3,030,000.00		Procurement of Agricultural and Marine Supplies under ESETS on the National High-Value Crops Development Program
	<b>RESEARCH AND DEVELOPMENT (R&amp;D) SUB-PROGRAM</b>								GOP	<b>116,000.00</b>			
	Procurement of Agricultural and Marine Supplies under Other research and development activities	Research	NO	SVP	Mar 1, 2021	Mar 5,2021	Mar 10,2021	Mar 20, 2021	GOP	116,000.00	116,000.00		Procurement of Agricultural and Marine Supplies under Other R&D activities
	<b>AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM</b>								GOP				
	<b>AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES SUB-PROGRAM</b>								GOP	<b>5,659,000.00</b>			
	Procurement of Agricultural and Marine Supplies under PAEF on the National Livestock Program	Livestock	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	150,000.00			Procurement of Agricultural and Marine Supplies under PAEF on the National Livestock Program
	Biogas Digester	Livestock	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	150,000.00	150,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Agricultural and Marine Supplies under PAEF on the National High-Value Crops DevelopmentProgram	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,509,000.00	5,509,000.00		Procurement of Agricultural and Marine Supplies under PAEF on the National High-Value Crops DevelopmentProgram
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>51,500,000.00</b>			
	Procurement of Agricultural and Marine Supplies under Special Area for Agricultural Development (SAAD) Program	SAAD							GOP	50,429,000.00	50,429,000.00		Procurement of Agricultural and Marine Supplies under Special Area for Agricultural Development (SAAD) Program
	Upland rice seeds (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	35,000.00	35,000.00		
	Supply and Delivery of Lot 1 – 3,500 bags Upland Rainfed Rice Seeds	SAAD	YES	Competitive Bidding	Oct 22,2020	Nov 13, 2020	Feb 5, 2021		GOP	5,320,000.00	5,320,000.00		Supply and Delivery of Lot 1 – 3,500 bags Upland Rainfed Rice Seeds
	Complete fertilizer (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	959,000.00	959,000.00		
	Supply and Delivery of Lot 2 – 3,500 bags Complete Fertilizer for distribution to intended recipients during the implementation of 2021 SAAD Program	SAAD	YES	Competitive Bidding	Oct 22,2020	Nov 13, 2020	Feb 5, 2021		GOP	4,291,000.00	4,291,000.00		Supply and Delivery of Lot 2 – 3,500 bags Complete Fertilizer for distribution to intended recipients during the implementation of 2021 SAAD Program
	Laminated Sacks/Net (number) & Empty Sacks (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	714,000.00	714,000.00		
	Supply and Delivery of Seven Thousand (7, 000) pcs Laminated Sacks and One Hundred Forty Thousand (140,000) pcs Plastic Sacks for distribution to intended recipients of SAAD Program	SAAD	YES	Competitive Bidding			Feb 5, 2021	Feb 15, 2021	GOP	6,986,000.00	6,986,000.00		Supply and Delivery of Seven Thousand (7, 000) pcs Laminated Sacks and One Hundred Forty Thousand (140,000) pcs Plastic Sacks for distribution to intended recipients of SAAD Program
	White Corn Seeds (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	970,000.00	970,000.00		
	White Corn Seeds, Glutinous (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	60,000.00	60,000.00		
	Yellow Corn Seeds (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	297,500.00	297,500.00		
	Complete Fertilized (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	59,850.00	59,850.00		
	Supply & delivery of Lot 2- Fertilizer	SAAD	YES	Competitive Bidding						795,150.00	795,150.00		
	Cassava Seed Pieces (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	273,000.00	273,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Muriate of Potash, 0-0-60 (bags)-160,000.00;Urea, 46-0-0 (bags)-1,125,000;Complete Fertilizer, 14-14-14-4,500,000 (bags)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	99,295.00	99,295.00		5,785,000.00
	Supply and Delivery of LOT 1 - various fertilizers (Complete Fertilizer, Urea Fertilizer, Muriate of Potash	SAAD	YES	Competitive Bidding	Oct 21, 2020	Nov 11, 2020	Jan 15, 2021	Jan 25, 2021	GOP	5,685,705.00	5,685,705.00		Supply and Delivery of LOT 1 - various fertilizers (Complete Fertilizer, Urea Fertilizer, Muriate of Potash awarded to GMG Agri Farm Products
	African Night Crawler (kgs)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	91,220.00	91,220.00		
	Supply and Delivery of Lot 2 –African Night Crawler) for distribution to SAAD beneficiaries under FY 2021 SAAD –HVCDP Program	SAAD	YES	Competitive Bidding	Oct 21, 2020	Nov 11, 2020	Jan 15, 2021	Jan 25, 2021	GOP	4,518,780.00	4,518,780.00		Supply and Delivery of Lot 2 –African Night Crawler) for distribution to SAAD beneficiaries under FY 2021 SAAD –HVCDP Program GMG Agri Farm Products
	Laminated Sacks, Yellow and Gray Combination (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	2,244,000.00	2,244,000.00		
	Laminated Sacks, Yellow and Gray Combination (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	-			
	Laminated Sacks (pc)-66000;Plastic Mulch (roll)-765,000; Vegetable Twine (roll)-459000	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	94,540.00	94,540.00		
	Lot 2- Various Agricultural Supplies -Laminated Sacks -Plastic Mulch -Vegetable Twine	SAAD	YES	Competitive Bidding	Oct 28, 2020	Nov 18,2020	Feb 10, 2021	Feb 28, 2021	GOP	1,195,460.00	1,195,460.00		S&D of Various Agricultural Supplies -Laminated Sacks -Plastic Mulch -Vegetable Twine
	Plastic Crates (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	88,000.00	88,000.00		
	Supply and Deliveery of Lot 3 – 2,000 pcs Plastic Crates	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	830,000.00	830,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP: Ampalaya Hyb 100g/can (cans) -3,867,850.00; Eggplant Hyb 875 seeds/can (cans)-490,450.00; Tomato Hyb 500seeds/can (cans) - 245,650.00; Squash Hyb 100g/can (PIA variety) (cans) - 850,000.00;Chili Pepper Hyb 425 seeds/can (cans)-245,650.00; Hot Pepper Hyb 25g/can (cans)- 277,500.00; Upo OP 250g/can (cans) - 212,860.00; Patola OP 100g/can (cans) - 56,100.00; Watermelon Hyb 100g/can (cans) - 833,270.00; Cucumber 50g/can (cans) - 136880; Pole Sitao Hyb 1kg./pouch (pouch) -762,200.00; Okra OP 1kg/pouch (pouch) - 194,250.00; - Snap Beans Hyb 1kg./pouch (pouch)- 51,025.00; Pechay OP 1kg./pouch (poouch)- 163,800; Kangkong OP 1kg./pouch (pouch)-233,100.00; Papaya 100seeds per packet (SINTA) packets-315,000; Lettuce (loose leaf)3g - 17,325;Lettuce (Romaine)-33,285;	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	583,476.00	583,476.00		
	Supply and Delivery of (Lot 1) Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 13, 2020	Feb 10, 2021	Feb 15, 2021	GOP	7,728,436.00	7,728,436.00		Supply and Delivery of Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP; awarded to AJJ Trading
	Lot 2 –Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 13, 2020	Feb 10, 2021	Feb 15, 2021	GOP	688,088.00	688,088.00		Supply and Delivery of Assorted Vegetable Seeds for distribution to SAAD beneficiaries under FY2021 SAAD - HVCDP; awarded to AJJ Trading
	Budded Calamansi (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	27,000.00	27,000.00		Supply and Delivery of various Planting Materials
	Supply and Delivery of various Planting Materials (LOT 1) Budded Calamansi,	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	573,000.00	573,000.00		Supply and Delivery of various Planting Materials
	Peanut Seeds (kg)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	4,480.00	4,480.00		Supply and Delivery of various Planting Materials
	Supply and Delivery of Lot 5 –Peanut for distribution to intended recipients during the implementation of 2021 SAAD Program	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	995,520.00	995,520.00		Supply and Delivery of various Planting Materials
	Mungbean Seeds (kg)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	60,290.00	60,290.00		Supply and Delivery of various Planting Materials

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of LOT 4 - Mungbean	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	139,710.00	139,710.00		Supply and Delivery of various Planting Materials
	Rootcrop Tubers (pc.)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	900.00	900.00		Supply and Delivery of various Planting Materials
	Supply and Delivery of LOT 2 - Gabi Corn/Tuber,	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	89,100.00	89,100.00		Supply and Delivery of various Planting Materials
	Supply and Delivery of LOT 3 - Ginger Seedpieces,	SAAD	YES	Competitive Bidding	Oct 22, 2020	Nov 16, 2020	Feb 5, 2021	Feb 15, 2021	GOP	330,000.00	330,000.00		Supply and Delivery of various Planting Materials 70,000
	Laminated Sacks for Chicken Production (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	312,000.00	312,000.00		
	Geukdong Planting Mats for Small Ruminants (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	130,000.00	130,000.00		
	Indigofera, Planting Mats for Small Ruminants (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	130,000.00	130,000.00		
	Napier, Planting Mats for Small Ruminants (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	61,000.00	61,000.00		
	Laminated Sacks (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	384,000.00	384,000.00		
	Chicken Feeder, 1ft (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	64,000.00	64,000.00		
	Waterer Chicken Feeder, 1ft (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	64,000.00	64,000.00		
	Plastic Screen/Net, small holes (roll)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	930,000.00	930,000.00		
	Laminated Sacks for Duck Production (number)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	360,000.00	360,000.00		
	Linear Feeder, 1ft (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	60,000.00	60,000.00		
	Waterer Drinker, 1gal (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	60,000.00	60,000.00		
	Crates (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	18,000.00	18,000.00		
	Large Containers (pc)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	9,000.00	9,000.00		
	African Night Crawler (kgs)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	360,000.00	360,000.00		
	Vegetable and Herb Seeds (kgs)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	108,000.00	108,000.00		
	Vermicast (kgs)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	450,000.00	450,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Polyethylene Bags, 5 x 7 (pcs)	SAAD	YES	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	5,400.00	5,400.00		
	Procurement of Agricultural and Marine Supplies under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4Ks	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,071,000.00	1,071,000.00		1,071,210.00
	Supply & delivery of Assorted Vegetable Seeds to be distributed to ICCs/IP Farmers under 4ks Program for FY 2021	4Ks	Yes	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	on going		GOP	596,750.00	596,750.00		
	I.Provision of Agricultural Inputs,Livestock,Tools,Machinery,Equipment and		Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP				
	High Value Crop Related Projects		Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP				
	1.Establishment of Community Gardens		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	180,210.00			
	Organic fertilizer		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	8,050.00	8,050.00		
	Hoe ( HD)		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	14,400.00	14,400.00		
	Shovel (HD, Metal w/ rubber grip)		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	8,125.00	8,125.00		
	Rake (HD, Metal w/rubber grip)		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	14,400.00	14,400.00		
	Plastic sprinkler ( 3 gallons capacity)		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	15,750.00	15,750.00		
	Bolo w/ scabbard		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	13,500.00	13,500.00		
	Knapsack sprayer (HD, Metal)		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	36,900.00	36,900.00		
	Assorted Vegetable Seeds		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	5,400.00	5,400.00		
	Wheelbarrow		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	22,500.00	22,500.00		
	Seedling trays(100 holes )		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	21,600.00	21,600.00		
	Water Plastic Drum		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	9,585.00	9,585.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Plastic Mulch		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	10,000.00	10,000.00		
	2.Distribution of Assorted Vegetable Seeds								GOP	480,000.00	480,000.00		
	3.Distribution of Planting Materials								GOP	411,000.00			
	Pili -3000 @62/pc		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	186,000.00	186,000.00		
	Cacao - 3,750 pcs @ 60/pc		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	225,000.00	225,000.00		
	<b>Chemical and Filtering Supplies</b>									3,400,000.00			
	<b>Support to Operations</b>								GOP	3,400,000.00			
	Procurement of Chemical and Filtering Supplies under Operation and Maintenance of the Integrated Laboratory Division	ILD	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	3,400,000.00	3,400,000.00		
	<b>SEMI-EXPENDABLE MACHINERY AND EQUIPMENT</b>												
	<b>OFFICE EQUIPMENT</b>									430,000.00			
	<b>Support to Operations</b>								GOP	230,000.00			
20-0004-AFESA	Procurement of Office Equipment under Agriculture and fishery engineering support activities	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	230,000.00	230,000.00		Procurement of Office Equipment under Agriculture and fishery engineering support activities
	Refrigerator, 2.2 cuft.	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	60,997.00	60,997.00		Procurement of Office Equipment under Agriculture and fishery engineering support activities
	PAPER SHREDDER	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	62,500.00	62,500.00		Procurement of Office Equipment under Agriculture and fishery engineering support activities
	Paper Scanner	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	29,000.00	29,000.00		Procurement of Office Equipment under Agriculture and fishery engineering support activities
	Dish Sterilizer, specs: •3.1 Cu ft. kills 99.9% bacteria and viruses •Upper cabinet: 65c heating temperature •Lower: 125c heating temp.	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	23,100.00	23,100.00		Procurement of Office Equipment under Agriculture and fishery engineering support activities

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Calculator, Compact, Electronic, 12 digits cap, 1 unit in individual box, big	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	6,543.00	6,543.00		Calculator, Compact, Electronic, 12 digits cap, 1 unit in individual box, big
	Ceiling Fan	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	27,500.00	27,500.00		Ceiling Fan
	Safety deposit Box/ Vault	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	20,360.00	20,360.00		Safety deposit Box/ Vault
	Operations								GOP	200,000.00			
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	200,000.00			
21-0069-SAAD	Procurement of Office Equipment underSpecial Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding					GOP	200,000.00	200,000.00		
21-0069-SAAD	Water Dispenser (unit)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	55,800.00	55,800.00		
21-0069-SAAD	Lapel (unit)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	12,000.00	12,000.00		
21-0069-SAAD	Electric Fan/Cooler (unit)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	86,250.00	86,250.00		
21-0069-SAAD	Refrigerator (units)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	35,790.00	35,790.00		
21-0069-SAAD	Calculator, 12 digits (unit)	SAAD	Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	10,160.00	10,160.00		
	Information and Communications Technology Equipment									479,000.00			
	Support to Operations								GOP	270,000.00			
	Procurement of Information and Communications Technology Equipment under Information and Communication Technology (ICT) management support	ICT	NO	SVP	Apr 1,2021	Apr 7,2021	Apr 14,2021	Apr 21,2021	GOP	270,000.00	270,000.00		
	Operations								GOP	209,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	150,000.00			
	Procurement of Information and Communications Technology Equipment under MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM	AMAD	NO	SVP	Apr 1,2021	Apr 7,2021	Apr 14,2021	Apr 21,2021	GOP	150,000.00	150,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	59,000.00			
	Procurement of Information and Communications Technology Equipment under Sustainable Agriculture and Improved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4Ks	NO	SVP	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	59,000.00	59,000.00		
	Geotagging Device	4Ks	NO	SVP	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	59,000.00	59000		
	Agricultural and Forestry Equipment									14,918,000.00			
	Operations								GOP	14,918,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	1,460,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	770,000.00			
	Procurement ofAgricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	770,000.00	770,000.00		
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	690,000.00			
	Procurement of Agricultural and Forestry Equipmentunder ESETS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	690,000.00	690,000.00		
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	2,380,000.00			
	AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES SUB-PROGRAM								GOP	2,380,000.00			
	Procurement of Agricultural and Forestry Equipment under PAEF on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,250,000.00	2,250,000.00		
	Procurement of Agricultural and Forestry Equipment under PAEF on the organic agriculture program	OAP	Yes	SVP	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	130,000.00	130,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	11,078,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-0069-SAAD	Procurement of Agricultural and Forestry Equipment under Special Area for Agricultural Development (SAAD) Program	SAAD							GOP	11,078,000.00	11,078,000.00		
	Rice Box (3 units @ 10,000/unit)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	30,000.00	30,000.00		
	Sack Sewing Machine (3pcs @ 5,000/pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	15,000.00	15,000.00		
	Weighing Scale, 19kg (6pc @2,000/pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	12,000.00	12,000.00		
	Vacuum Sealer (10pcs @5000/pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	50,000.00	50,000.00		
	Stainless Steamer, 3 tier (2pcs @ 10,000/pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	20,000.00	20,000.00		
	Cooking Stove, HD (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	12,000.00	12,000.00		
	Knapsack Sprayer (unit)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,530,000.00	1,530,000.00		
	Drums (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,326,000.00	1,326,000.00		
	Garden Tools (set)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,479,000.00	1,479,000.00		
	Hand Trowel, Hand Rake and Hand Sprayer (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,300,500.00	1,300,500.00		
	Pruning Sheer (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	382,500.00	382,500.00		
	Plastic Tray (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	765,000.00	765,000.00		
	Bolo with Scabbard (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	1,224,000.00	1,224,000.00		
	Garden Hose (roll)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	637,500.00	637,500.00		
	PVC 4" water pipi flexible suction hose pipe (roll)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	36,000.00	36,000.00		
	Weighing Scale, 10kg (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	372,000.00	372,000.00		
	Bottle Sealer (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	18,000.00	18,000.00		
	Impulse Sealer (unit)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	510,000.00	510,000.00		
	Refractomer (unit)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	210,000.00	210,000.00		
	Plastic Drum (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	72,000.00	72,000.00		
	Weighing Scale, 10kg (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	24,000.00	24,000.00		
	Tray (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	24,000.00	24,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cauldron/Pot (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	30,000.00	30,000.00		
	Plastic Drums (number)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	540,000.00	540,000.00		
	Vermi Tea Brewer (number)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	180,000.00	180,000.00		
	Weighing Scale, 60kg capacity (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	72,000.00	72,000.00		
	Seedling Tray, 100 holes (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	36,000.00	36,000.00		
	Garden Tools (set)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	26,400.00	26,400.00		
	Weighing Scale, 10kg (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	54,000.00	54,000.00		
	Sealer (pc)	SAAD	YES	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	90,000.00	90,000.00		
	Communications Equipment									200,000.00			
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	200,000.00			
	Procurement of Communications Equipment under Special Area for Agricultural Development (SAAD) Program	SAAD	NO	SVP	Nov 30, 2020	Dec 7, 2020	Jan 15, 2021	Jan 20, 2021	GOP	200,000.00	200,000.00		
	2 way Radio (unit)	SAAD	NO	SVP	Nov 30, 2020	Dec 7, 2020	Jan 15, 2021	Jan 20, 2021		200,000.00	200,000.00		
	Military, Police and Security Equipment									150,000.00			
	Support to Operations								GOP	150,000.00			
	Agriculture and fishery engineering support activities	RAED	NO	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	150,000.00			
	Procurement of Military, Police and Security Equipment under Agriculture and fishery engineering support activities 12 units CCTV	RAED	NO	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	150,000.00	150,000.00		
	Semi-Expendable Furniture, Fixtures and Books Expenses												
	Furniture and Fixtures									9,672,110.00			
	Procurement of Furnitures, Fixtures for Admin and Finance	Admin and Finance							GOP	4,774,000.00	4,774,000.00		
	Support to Operations								GOP	4,250,000.00			
	Procurement of Furnitures and Fixtures under Development of organizational policies, plans and procedures	PMED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000,000.00	4,000,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Furnitures and Fixtures under Field Program Management Activities	FPMA	NO	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	250,000.00	250,000.00		
	Operations								GOP	648,110.00			
	Technical and Support Services Program								GOP	648,110.00			
	Procurement of Furnitures and Fixtures under Market Development Services	AMAD	Yes	Competitive Bidding	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	5,110.00	5,110.00		
	Supply and Delivery of Lot 3 - Furniture and Fixtures under AMAD	MDS	Yes	Competitive Bidding	Nov 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 5, 2021	GOP	144,890.00	144,890.00		Procurement of Furnitures and Fixtures under Market Development Services; AWARDED TO Nitz Furnitures
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	643,000.00			
	Procurement of Furnitures and Fixtures under Other research and development activities	RESEARCH	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	643,000.00	643,000.00		
	Other Supplies and Materials									11,021,000.00			
	General Administration and Support								GOP	500,000.00			
	Procurement of Other Supplies and Materials under admin and Finance	Admin and Finance	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	500,000.00	500,000.00		
	Support to Operations								GOP	3,410,000.00			
	Procurement of Other Supplies and Materials under Development of organizational policies, plans and procedures	PMED	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	50,000.00	50,000.00		
	Procurement of Other Supplies and Materials under Operation and Maintenance of the Integrated Laboratory Division	ILD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,000,000.00	1,000,000.00		
	Procurement of Other Supplies and Materials under Field Program Management Activities	FPMA	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500,000.00	1,500,000.00		
	Procurement of Other Supplies and Materials under Agriculture and fishery engineering support activities	RAED	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	860,000.00	860,000.00		
	Procurement of Other Supplies and Materials at DBM under Agriculture and fishery engineering support activities	RAED	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	36,081.00	36,081.00		
	Procurement of Other Supplies and Materials under AFESA	RAED	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	823,919.00	823,919.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Operations</b>								GOP	7,111,000.00			
	<b>A. TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	2,315,000.00			
	<b>1. PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM</b>								GOP	1,473,000.00			
	a. Procurement of Other Supplies and Materials under PSS on the National Livestock Program	Livestock							GOP	200,000.00	200,000.00		
	b. Procurement of Other Supplies and Materials under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	650,000.00	650,000.00		
	c. Procurement of Other Supplies and Materials under PSS on the organic agriculture program	OAP	no	Competitive Bidding	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	21,869.50	21,869.50		
	Supply and Delivery of Lot 2 – Other Supplies	OAP	YES	Competitive Bidding	Nov 20, 2020	Dec 14, 2020	Feb 5, 2021	Feb 18, 2021	GOP	94,130.50	94,130.50		Awarded to Bonings Trading
	d. Procurement of Other Supplies and Materials under Other production support services activities	PMED	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	507,000.00	507,000.00		
	<b>2. MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM</b>								GOP	686,000.00			
	Procurement of Other Supplies and Materials under Market Development Services	AMAD	YES	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	686,000.00	686,000.00		
	<b>3. EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM</b>								GOP	120,000.00			
	Procurement of Other Supplies and Materials under ESETS on the National High-Value Crops Development Program	HVCDP	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	120,000.00	120,000.00		
	<b>4. RESEARCH AND DEVELOPMENT (R&amp;D) SUB-PROGRAM</b>								GOP	36,000.00			
	Procurement of Other Supplies and Materials under Other research and development activities	RESEARCH	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	36,000.00	36,000.00		
	<b>B. AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM</b>								GOP	100,000.00			
	<b>1. FARM-TO-MARKET ROADS (FMR) SUB-PROGRAM</b>								GOP	100,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Other Supplies and Materials under Farm-to-Market Road (FMR) network planning and monitoring services	RAED	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	100,000.00	100,000.00		
	<b>C. AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	<b>125,000.00</b>			
	Procurement of Other Supplies and Materials under Quality control and inspection	Regulatory	no	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	125,000.00	125,000.00		
	<b>D. FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>4,571,000.00</b>			
21-0072-SAAD	1. Procurement of Other Supplies and Materials under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,542,000.00	4,542,000.00		
	Supply for Cassava Processing	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	40,000.00	40,000.00		
	Various Stainless Kitchenware (Casserole, Cauldron, and Steamer) (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,224,000.00	1,224,000.00		
	Various Kitchen Utensils (Basin, Ladle, Strainer, Tray, etc.) (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	649,990.00	649,990.00		
	Storage Containers and Packaging Materials (Bottles) (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	484,500.00	484,500.00		
	PPE and Hygiene Kits (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	255,510.00	255,510.00		
	Ingredients for Processing (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	510,000.00	510,000.00		
	Supplies for processing and selling of Native Chicken and Duck Products (set)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	60,000.00	60,000.00		
	Egg Tray (dozen)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	150,000.00	150,000.00		
	Acrylic Stand ( 3"x12" ) Back to Back	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,900.00	5,900.00		
	Restroom Deodorizer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,900.00	1,900.00		
	Toilet Brush with handle	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,400.00	2,400.00		
	Aerosol Air Freshener	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,500.00	12,500.00		
	Air Refreshing Gel Scented	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,500.00	7,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Alcohol 70%	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	9,000.00	90.00		
	Alcohol 70% ( Gal. )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	25,000.00	2,100.00		
	Hand Sanitizer, 500 ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	16,000.00	1,300.00		
	Liquid Hand Soap, 750 ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	15,000.00	10,500.00		
	Detergent Powder, 2kg	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,500.00	1,200.00		
	Scrub Sponge	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,700.00	600.00		
	Hand Sprayer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,800.00	1,740.00		
	Broom, soft	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,600.00	1,500.00		
	Ceiling Broom	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,040.00	3,400.00		
	Restroom cleanser	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,680.00	14,880.00		
	Dishwashing liquid, 250ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	6,720.00	13,000.00		
	Dishwashing scrub, green	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,850.00	1,850.00		
	Detergent 250ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,100.00	2,100.00		
	Bleach, 500 ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,300.00	1,300.00		
	Garbage bag 10s	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,500.00	10,500.00		
	Soft Broom	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,200.00	1,200.00		
	Broom Stick	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	600.00	600.00		
	Pail, 15 liters Capacity	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,740.00	1,740.00		
	Pail, 50 liters Capacity	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		
	Bleach, 500 ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,400.00	3,400.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tissue paper- 1 ply	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	14,880.00	14,880.00		
	Tissue paper- 2 ply	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	13,000.00	13,000.00		
	hard Tissue Paper	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,500.00	2,500.00		
	Floormat	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,400.00	7,400.00		
	Dustpan and broom set	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		
	Plastic Trash Bin	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	19,000.00	19,000.00		
	Cleaning Gloves-Disposable, Rubber	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,500.00	12,500.00		
	plastic Disposable Gloves	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,500.00	7,500.00		
	Rags	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,750.00	3,750.00		
	Insect spray, water based	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	19,750.00	19,750.00		
	Storage Box	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	17,900.00	17,900.00		
	Electric Dish Dryer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	24,000.00	24,000.00		
	Mug	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,200.00	4,200.00		
	Big serving Spoon stainless	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,800.00	1,800.00		
	Casserole Stainless, 24cm with Lid	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	9,000.00	9,000.00		
	Non stick Frying Pan	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,000.00	1,000.00		
	Wok Pan, 28cm with Lid	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	6,000.00	6,000.00		
	Canister, Acrylic	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	Canister, Ceramic	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,000.00	12,000.00		
	Dish Cabinet 44x34x57cm, 2 layer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,299.60	10,299.60		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Spoon, stainless ( Dozen )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	Fork, stainless ( Dozen)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	Spoon and Fork organizer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,250.00	1,250.00		
	Serving Spoon, Plastic	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	186.40	186.40		
	Bowl 7" (plastic)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,500.00	3,500.00		
	Ceramic Bowl 10"	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,500.00	10,500.00		
	Wooden Chopping Board	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	500.00	500.00		
	Plastic Chopping Board	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	500.00	500.00		
	Drinking Glass ( Dozen )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,925.00	2,925.00		
	Mug	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	8,350.00	8,350.00		
	Basin, Stainless, Medium	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	800.00	800.00		
	Cup and Saucer	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,164.00	1,164.00		
	Microwabable Rectangular Plastic 500 ml	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,950.00	3,950.00		
	Mixing Bowl, stainless, 26cm	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,600.00	1,600.00		
	Mixing Bowl, stainless, 28cm	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,600.00	1,600.00		
	Kawa/Talyasi Heavy Duty Aluminum 18 inches	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,500.00	7,500.00		
	Food Warmer Stainless steel	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	5 gallons water Container Round	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,000.00	5,000.00		
	knife ( heavy Duty )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,800.00	5,800.00		
	Extension Wire, 10m	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	17,800.00	17,800.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Extension Wire ( 5 meters )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	11,700.00	11,700.00		
	Extension Wire ( 4 ports )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,900.00	10,900.00		
	Type writer Ribbon	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	600.00	600.00		
	Plastic Twine	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	600.00	600.00		
	Plastic Storage Box with wheels ( 120L )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	28,500.00	28,500.00		
	Flower Vase, Horizontal	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,000.00	3,000.00		
	Flowers, Artificial with long stem Assorted Colors	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,000.00	12,000.00		
	Flowers, Artificial with Bush Type Assorted Colors	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,000.00	12,000.00		
	Floor Mop with drain( Rotary Mop Bucket Dual Drive Mop, Household Free Hand Wash Mop Bucket Automatic Hand Pressure	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	75,000.00	75,000.00		
	Flourescent lamp T5 ( Set )14watts, LED	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	48,000.00	48,000.00		
	LED Light bulb, 15watts	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	17,500.00	17,500.00		
	Mirror, Full-Length	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	30,000.00	30,000.00		
	Ceramic Vase Vertical	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	Ceramic Vase 5"	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	Wall Clock	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		
	Kitchen Apron	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,250.00	1,250.00		
	Rice Dispenser 50kgs	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	Face Mask	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	20,000.00	20,000.00		
	Face Shield	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	Oven Mitt Holder gloves	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,500.00	7,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rechargeable Desk Lamp	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	18,000.00	18,000.00		
	Glass Pitcher	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,000.00	3,000.00		
	Plastic Picher	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,000.00	1,000.00		
	Tong	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		
	Stainless Can Opener	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,500.00	2,500.00		
	Seasoning Spice Jars	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,000.00	5,000.00		
	Pressure Cooker	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,500.00	10,500.00		
	Potato Peeler	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	500.00	500.00		
	Glass Teapot ( Set )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00	4,000.00		
	placemat ( per piece )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,440.00	1,440.00		
	Stainless Colander	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		
	Glass Window Wiper	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	400.00	400.00		
	Protective Cover All	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	300,000.00	300,000.00		
	Coaster	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,225.00	1,225.00		
	Stainless Teaspoon ( Dozen )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,800.00	2,800.00		
	Breakable Plates ( Dozen )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	8,500.00	8,500.00		
	2 burner GaS Stove	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,000.00	10,000.00		
	LPG Tank with Regulator	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	15,000.00	15,000.00		
	3 layer kitchen rack ( Movable )	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,250.00	3,250.00		
	50cm storage kitchen rack	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500.00	1,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sanitizing Mat disinfectant Mat with foam	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,000.00	12,000.00		
	Thermal Scanner	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	25,000.00	25,000.00		
	Procurement of Other Supplies and Materials under Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's							GOP	29,000.00	29,000.00		
	<b>UTILITY EXPENSE</b>									<b>7,939,000.00</b>			
	<b>Water Expense</b>									<b>2,195,000.00</b>			
	<b>General Administration and Support</b>								GOP	<b>200,000.00</b>			
	Water expenses under General management and supervision	Admin and Finance	No	Direct Contracting	Monthly				GOP	200,000.00	200,000.00		
	<b>Support to Operations</b>								GOP	<b>1,680,000.00</b>			
	Water expenses under Development of organizational policies, plans and procedures	PMED	No	Direct Contracting	Monthly				GOP	120,000.00	120,000.00		
	Water expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	Monthly				GOP	800,000.00	800,000.00		
	Water expenses under Field Program Management Activities	FPMA	No	Direct Contracting	Monthly				GOP	360,000.00	360,000.00		
	Water expenses under AFESA	RAED	No	Direct Contracting	Monthly				GOP	400,000.00	400,000.00		
	<b>OPERATIONS</b>								GOP	<b>315,000.00</b>			
	<b>TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	<b>315,000.00</b>			
	<b>PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM</b>								GOP	<b>295,000.00</b>			
	Water expenses under PSS on the National High-Value Crops Development Program	HVCDP	No	Direct Contracting	Monthly				GOP	170,000.00	170,000.00		
	Water expenses under Other production support services activities	PMED	No	Direct Contracting	Monthly				GOP	125,000.00	125,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	20,000.00			
	Water expenses under Other research and development activities	RESEARCH	No	Direct Contracting	Monthly				GOP	20,000.00	20,000.00		
	ELECTRICITY EXPENSE									5,744,000.00			
	General Administration and Support								GOP	1,000,000.00			
	Electricity expenses under General management and supervision	Admin and Finance	No	Direct Contracting	Monthly				GOP	1,000,000.00	1,000,000.00		
	Support to Operations								GOP	3,758,000.00			
	Electricity expenses under Development of organizational policies, plans and procedures	PMED	No	Direct Contracting	Monthly				GOP	392,000.00	392,000.00		
	Electricity expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	Monthly				GOP	2,500,000.00	2,500,000.00		
	Electricity expenses under Field Program Management Activities	FPMA	No	Direct Contracting	Monthly				GOP	360,000.00	360,000.00		
	Electricity expenses under AFESA	RAED	No	Direct Contracting	Monthly				GOP	506,000.00	506,000.00		
	Operations								GOP	986,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	886,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	836,000.00			
	Electricity expenses under PSS on the National Livestock Program	Livestock	No	Direct Contracting	Monthly				GOP	400,000.00	400,000.00		
	Electricity expenses under PSS on the National High-Value Crops Development Program	HVCDP	No	Direct Contracting	Monthly				GOP	50,000.00	50,000.00		
	Electricity expenses under Other production support services activities	PMED	No	Direct Contracting	Monthly				GOP	386,000.00	386,000.00		
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	50,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electricity expenses under Other research and development activities	RESEARCH	No	Direct Contracting	Monthly				GOP	50,000.00	50,000.00		
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	100,000.00			
	Electricity expenses under Special Area for Agricultural Development(SAAD) Program	SAAD	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	<b>COMMUNICATION EXPENSES</b>									4,897,000.00			
	<b>Postage and Courier Services</b>									350,000.00			
	<b>General Administration and Support</b>								GOP	100,000.00			
	Postage and Courier Services under General Administration and Support	Admin and Finance	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	<b>Support to Operations</b>								GOP	250,000.00			
	Postage and Courier Services under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	Postage and Courier Services under Field Program Management Activities	FPMA	No	Direct Contracting	Monthly				GOP	50,000.00	50,000.00		
	Postage and Courier Services under AFESA	RAED	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	<b>Mobile Expense</b>									2,088,000.00			
	<b>General Administration and Support</b>								GOP	200,000.00			
	Mobile expenses under General management and supervision	Admin and Finance	No	SVP	Apr 1,2021	Apr 7,2021	Apr 14,2021	Apr 21,2021	GOP	200,000.00	200,000.00		
	<b>Support to Operations</b>								GOP	1,070,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Mobile expenses under Development of organizational policies, plans and procedures	PMED	No	SVP	Apr 1,2021	Apr 7,2021	Apr 14,2021	Apr 21,2021	GOP	60,000.00	60,000.00		
	Mobile expenses under O&M of ILD	ILD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	850,000.00	850,000.00		
	Mobile expenses under FPMA	FPMA	No	SVP	Apr 26, 2021	May 17, 2021	May 26, 2021	June 4, 2021	GOP	60,000.00	60,000.00		
	Mobile expenses under AFESA	RAED	No	SVP	Apr 26, 2021	May 17, 2021	May 26, 2021	June 4, 2021	GOP	100,000.00	100,000.00		
	Operations								GOP	818,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	42,000.00			
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	42,000.00			
	Mobile expenses under Market Development Services	AMAD	No	SVP	Apr 26, 2021	May 17, 2021	May 26, 2021	June 4, 2021	GOP	42,000.00	42,000.00		
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	500,000.00			
	FARM-TO-MARKET ROADS (FMR) SUB-PROGRAM								GOP	500,000.00			
	Mobile expenses under Farm-to-Market Road (FMR) network planning and monitoring services	RAED	No	SVP	Apr 26, 2021	May 17, 2021	May 26, 2021	June 4, 2021	GOP	500,000.00	500,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	276,000.00			
21-0074-SAAD	Mobile expenses under Special Area for Agricultural Development(SAAD) Program	SAAD	No	SVP	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	210,000.00	210,000.00		Mobile expenses under Special Area for Agricultural Development(SAAD) Program

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Mobile expenses under Sustainable Agriculture and Improved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	No	SVP	June 28, 2021	July 19, 2021	July 30, 2021	Aug 10, 2021	GOP	66,000.00	66,000.00		Mobile expenses under Special Area for 4K's
	LADLINE EXPENSE									230,000.00			
	General Administration and Support								GOP	100,000.00			
	Landline Expense under General Administration and Support	Admin and Finance	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	100,000.00	100,000.00		
	Support to Operations								GOP	130,000.00			
	Landline Expense under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	70,000.00	70,000.00		
	Landline Expense under Field Program Management Activities	FPMA	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	60,000.00	60,000.00		
	Internet Subscription Expenses									1,701,000.00			
	General Administration and Support								GOP	300,000.00			
	Internet Subscription Expenses under General Administration and Support	Admin and Finance	No	Direct Contracting	Monthly				GOP	300,000.00	300,000.00		
	Support to Operations								GOP	1,262,000.00			
	Internet Subscription Expenses under Information and Communication Technology (ICT) management support	ICT	No	Direct Contracting	Monthly				GOP	539,000.00	539,000.00		
	Internet Subscription Expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	Monthly				GOP	450,000.00	450,000.00		
	Internet Subscription Expenses under Field Program Management Activities	FPMA	No	Direct Contracting	Monthly				GOP	160,000.00	160,000.00		
	Internet Subscription Expenses under Agriculture and fishery engineering support activities	RAED	No	Direct Contracting	Monthly				GOP	113,000.00	113,000.00		
	Operations								GOP	139,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	136,000.00			
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	36,000.00			
	Internet Subscription Expenses under Market Development Services	AMAD	No	Direct Contracting	Monthly				GOP	36,000.00	36,000.00		
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	100,000.00			
	Internet Subscription Expenses under Agriculture and fishery engineering support activities	RICE	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	3,000.00			
	Internet Subscription Expenses under Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	No	Direct Contracting	Monthly				GOP	3,000.00	3,000.00		
	Cable, Satellite, Telegraph and Radio Expenses									528,000.00			STO-FPMA
	General Administration and Support								GOP	100,000.00			
	Cable, Satellite, Telegraph and Radio Expenses under General Administration and Support	Admin and Finance	No	Direct Contracting	Monthly				GOP	100,000.00	100,000.00		
	Support to Operations								GOP	428,000.00			
	Cable, Satellite, Telegraph and Radio Expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	Monthly				GOP	20,000.00	20,000.00		
	CONFIDENTIAL, INTELLIGENCE AND EXTRAORDINARY EXPENSE									136,000.00			Catering for training under PMED
	Extraordinary and Miscellaneous Expenses									136,000.00			
	General Administration and Support								GOP	136,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Extraordinary and Miscellaneous Expenses under General Administration and Support	Admin and Finance	No	Direct Contracting	AS NEEDED				GOP	136,000.00	136,000.00		
	<b>PROFESSIONAL EXPENSES</b>									<b>68,978,000.00</b>			Food, Accommodation and Training Supplies under Quality Control & Inspection
	<b>Auditing Services</b>									<b>100,000.00</b>			
	<b>General Administration and Support</b>								GOP	<b>100,000.00</b>			
	Auditing Services Expenses under General Administration and Support	Admin and Finance	No	Direct Contracting	AS NEEDED				GOP	100,000.00	100,000.00		
	<b>ICT Consultancy Services</b>									<b>250,000.00</b>			
	<b>Support to Operations</b>								GOP	<b>250,000.00</b>			
	Procurement of ICT Consultancy Services under Information and Communication Technology (ICT) management support	ICT	No	Direct Contracting					GOP	250,000.00	250,000.00		
	<b>Other Professional Services</b>									<b>68,628,000.00</b>			
	<b>General Administration and Support</b>								GOP	<b>2,500,000.00</b>			
	Other Professional Services under General Administration and Support	Admin and Finance	No	Direct Contracting					GOP	2,500,000.00	2,500,000.00		
	<b>Support to Operations</b>								GOP	<b>29,424,000.00</b>			
	Other Professional Services under Development of organizational policies, plans and procedures	PMED	No	Direct Contracting	MONTHLY				GOP	1,464,000.00	1,464,000.00		
	Other Professional Services under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	MONTHLY				GOP	5,500,000.00	5,500,000.00		
	Other Professional Services under Field Program Management Activities	FPMA	No	Direct Contracting	MONTHLY				GOP	11,341,000.00	11,341,000.00		
	Other Professional Services under Field Program Management Activities - OAP	FPMA-OAP	No	Direct Contracting	MONTHLY				GOP	1,255,000.00	1,255,000.00		
	Other Professional Services under Agriculture and fishery engineering support activities	RAED	No						GOP	11,119,000.00	11,119,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Operations								GOP	36,704,000.00			
	Technical and Support Services Program								GOP	9,717,000.00			
	Production Support Services (PSS) Sub-Program								GOP	1,048,000.00			
	Other Professional Services under PSS on the National Livestock Program	Livestock	No	Direct Contracting	MONTHLY				GOP	576,000.00	576,000.00		
	Other Professional Services under Other production support services activities	PMED	No	Direct Contracting	MONTHLY				GOP	472,000.00	472,000.00		
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	4,915,000.00			
	Other Professional Services under Market Development Services	AMAD	No	Direct Contracting	MONTHLY				GOP	4,915,000.00	4,915,000.00		
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	3,523,000.00			
	Other Professional Services under ESETS on the National Rice Program	RICE	No	Direct Contracting	MONTHLY				GOP	1,240,000.00	1,240,000.00		
	Other Professional Services under ESETS on the National High-Value Crops Development Program	HVCDP	No	Direct Contracting	MONTHLY				GOP	278,000.00	278,000.00		
	Other Professional Services under ESETS on the organic agriculture program	OAP	No	Direct Contracting	MONTHLY				GOP	1,975,000.00	1,975,000.00		
	Other Professional Services under Other extension support, education and training services activities	PMED	No	Direct Contracting	MONTHLY				GOP	30,000.00	30,000.00		
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	231,000.00			
	Other Professional Services under Other research and development activities	RESEARCH	No	Direct Contracting	MONTHLY				GOP	231,000.00	231,000.00		
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	2,337,000.00			
	IRRIGATION NETWORK SERVICES SUB-PROGRAM								GOP	337,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Professional Services under INS on the Promotion and Development of Organic Agriculture	OAP	No	Direct Contracting	MONTHLY				GOP	337,000.00	337,000.00		
	<b>FARM-TO-MARKET ROADS (FMR) SUB-PROGRAM</b>								GOP	<b>2,000,000.00</b>			
	Other Professional Services under Farm-to-Market Road (FMR) network planning and monitoring services	RAED	No	Direct Contracting	MONTHLY				GOP	2,000,000.00	2,000,000.00		
	<b>AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	<b>830,000.00</b>			
	Other Professional Services under Quality control and inspection	Regulatory	No	Direct Contracting	MONTHLY				GOP	730,000.00	730,000.00		
	Other Professional Services under Registration and licensing	Regulatory	No	Direct Contracting	MONTHLY				GOP	100,000.00	100,000.00		
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>23,820,000.00</b>			
	Other Professional Services under Special Area for Agricultural Development(SAAD) Program	SAAD	No	SVP	MONTHLY				GOP	18,528,000.00	18,528,000.00		
	Other Professional Services under Updating of the Registry System of Basic Sectors in Agriculture through the National Fisherfolk Information System	RSBSA	No	SVP	MONTHLY				GOP	4,403,000.00	4,403,000.00		
	Other Professional Services under Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	No	SVP	MONTHLY				GOP	889,000.00	889,000.00		
	<b>GENERAL SERVICES</b>									<b>8,247,000.00</b>			
	<b>Environment/Sanitary Services</b>									<b>1,500,000.00</b>			
	<b>Support to Operations</b>								GOP	<b>1,500,000.00</b>			
	Environment/Sanitary Services under Operation and Maintenance of the Integrated Laboratory Division								GOP	1,500,000.00	1,500,000.00		
	<b>SECURITY SERVICES</b>									<b>6,597,000.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>General Administration and Support</b>								GOP	1,000,000.00			
	Procurement of Security Services under General management and supervision		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	1,000,000.00	1,000,000.00		
	<b>Support to Operations</b>								GOP	4,825,000.00			
	Procurement of Security Services under Development of organizational policies, plans and procedures		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	250,000.00	250,000.00		
	Procurement of Security Services under Operation and Maintenance of the Integrated Laboratory Division		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	1,000,000.00	1,000,000.00		
	Procurement of Security Services under Field Program Management Activities		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	2,750,000.00	2,750,000.00		
	Procurement of Security Services under Agriculture and fishery engineering support activities		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	825,000.00	825,000.00		
	Procurement of of 45 Security services for Jan -June 2021	Admin and Finance/DA	Yes	Competitive Bidding		Dec 9, 2020	Feb 15, 2021	Feb 23, 2021	GOP	3,632,658.30	3,632,658.30		
	<b>Operations</b>								GOP	772,000.00			
	<b>Technical and Support Services Program</b>								GOP	772,000.00			
	<b>Production Support Services (PSS) Sub-Program</b>								GOP	772,000.00			
	Procurement of Security Services under PSS on the National Livestock Program		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	700,000.00	700,000.00		
	Procurement of Security Services under Other production support services activities		Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	72,000.00	72,000.00		
	<b>OTHER GENERAL SERVICES</b>									150,000.00			
	<b>Support to Operations</b>								GOP	150,000.00			
	Procurement of Other General Services under Operation and Maintenance of the Integrated Laboratory Division								GOP	50,000.00	50,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Other General Services under Field Program Management Activities								GOP	100,000.00	100,000.00		
	<b>REPAIRS AND MAINTENANCE</b>									13,786,000.00			
	<b>Repairs and Maintenance - Buildings and Other Structures</b>									7,700,000.00			
	Repairs and Maintenance - Buildings								GOP	3,150,000.00			
	Support to Operations								GOP	1,500,000.00			
	Repairs and Maintenance - Buildings under Operation and Maintenance of the Integrated Laboratory Division	ILD	Yes	Competitive Bidding	Dec 03, 2020	Dec 23, 2020	Dec 28, 2020	Jan 11, 2021	GOP	1,500,000.00	1,500,000.00		
	Operations								GOP	1,650,000.00			
	Technical and Support Services Program								GOP	1,650,000.00			
	Production Support Services (PSS) Sub-Program								GOP	350,000.00			
	Repairs and Maintenance - Buildings under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	Dec 03, 2020	Dec 23, 2020	Dec 28, 2020	Jan 11, 2021	GOP	350,000.00	350,000.00		
	<b>RESEARCH AND DEVELOPMENT (R&amp;D) SUB-PROGRAM</b>								GOP	1,300,000.00			
	Repairs and Maintenance - Buildings under Other research and development activities	Other R&D	Yes	Competitive Bidding	Dec 03, 2020	Dec 23, 2020	Dec 28, 2020	Jan 11, 2021	GOP	8,386.60	8,386.60		
	Lot 1- Repair/Improvement of Pili Laboratory at ARDC-Tabaco City, Albay	Other R&D	Yes	Competitive Bidding	Oct 30, 2020	Nov 13, 2020	Jan 22, 2021	Feb 2, 2021	GOP	644,241.60	644,241.60		Lot 1- Repair/Improvement of Pili Laboratory at ARDC-Tabaco City, Albay awarded to MTJ Construction and Supply
	Lot 2- Repair of 750M Perimeter and Divisional fence at RCBC, Mabato-Bato, Mandaon, Masbate	Other R&D	Yes	Competitive Bidding	Oct 30, 2020	Nov 13, 2020	Jan 22, 2021	Feb 2, 2021	GOP	647,371.80	647,371.80		Lot 2- Repair of 750M Perimeter and Divisional fence at RCBC, Mabato-Bato, Mandaon, Masbate awarded to MTJ Construction and Supply
	Repairs and Maintenance - Other Structures								GOP	4,550,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Operations								GOP	4,550,000.00			
	Technical and Support Services Program								GOP	4,550,000.00			
	Production Support Services (PSS) Sub-Program								GOP	3,900,000.00			
	Repairs and Maintenance - Other Structures under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	2,943,000.00	2,943,000.00		
	Labor and Materials for the Repair of 1 unit Airvent Type Green House with Mist Irrigation	HVCDP	No	SVP	April 5, 2021	April 9, 2021	April 16, 2021	April 20, 2021	GOP	207,000.00	207,000.00		
	Repairs and Maintenance - Other Structures under PSS on the organic agriculture program	OAP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	750,000.00	750,000.00		
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	650,000.00			
	Repairs and Maintenance - Other Structures under under Other research and development activities	PMED	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	650,000.00	650,000.00		
	Repairs and Maintenance - Machinery and Equipment									4,100,000.00			
	Repairs and Maintenance - Machinery								GOP	100,000.00			
	Support to Operations								GOP	100,000.00			
	Repairs and Maintenance - Machinery under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Repairs and Maintenance - Office Equipment								GOP	200,000.00			
	General Administration and Support								GOP	100,000.00			
	Repairs and Maintenance - Office Equipment under General management and supervision	Admin and Finance	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Support to Operations								GOP	100,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance - Office Equipment under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Repairs and Maintenance - Information and Communication Technology Equipment								GOP	350,000.00			
	General Administration and Support								GOP	50,000.00			
	Repairs and Maintenance - Information and Communication Technology Equipment under General management and supervision	Admin and Finance	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	50,000.00	50,000.00		
	Support to Operations								GOP	100,000.00			
	Repairs and Maintenance - Information and Communication Technology Equipment under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Operations								GOP	200,000.00			
	Technical and Support Services Program								GOP	200,000.00			
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	200,000.00			
	Repairs and Maintenance - Information and Communication Technology Equipment under Market Development Services	AMAD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	200,000.00	200,000.00		
	Repairs and Maintenance -Agricultural and Forestry Equipment								GOP	100,000.00			
	Operations								GOP	100,000.00			
	Technical and Support Services Program								GOP	100,000.00			
	Production Support Services (PSS) Sub-Program								GOP	100,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance - Agricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program	HVCDP	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Repairs and Maintenance - Communication Equipment								GOP	150,000.00			
	Support to Operations								GOP	150,000.00			
	Repairs and Maintenance - Communication Equipment under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	150,000.00	150,000.00		
	Repairs and Maintenance - Technical and Scientific Equipment								GOP	3,000,000.00			
	Support to Operations								GOP	3,000,000.00			
	Repairs and Maintenance - Technical and Scientific Equipment under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	3,000,000.00	3,000,000.00		
	Repairs and Maintenance - Other Machinery and Equipment								GOP	200,000.00			
	Support to Operations								GOP	200,000.00			
	Repairs and Maintenance - Other Machinery and Equipment under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	200,000.00	200,000.00		
	Repairs and Maintenance - Transportation Equipment									1,655,000.00			
	Repairs and Maintenance - Motor Vehicles								GOP	1,655,000.00			
	General Administration and Support								GOP	300,000.00			
	Repairs and Maintenance -Motor Vehicles under General management and supervision	GSS	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	300,000.00	300,000.00		
	Support to Operations								GOP	905,000.00			
	Repairs and Maintenance - Motor Vehicles under Development of organizational policies, plans and procedures	PMED	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	50,000.00	50,000.00		
	Repairs and Maintenance - Motor Vehicles under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	600,000.00	600,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance - Motor Vehicles under Field Program Management Activities	FPMA	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	90,000.00	90,000.00		
	Repairs and Maintenance -Motor Vehicles under Agriculture and fishery engineering support activities	RAED	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	165,000.00	165,000.00		
	Operations								GOP	450,000.00			
	Technical and Support Services Program								GOP	450,000.00			
	Production Support Services (PSS) Sub-Program								GOP	100,000.00			
	Repairs and Maintenance -Motor Vehicles under PSS on the National Livestock Program	Livestock	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	350,000.00			
	Repairs and Maintenance -Motor Vehicles under Market Development Services	AMAD	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	350,000.00	350,000.00		
	Repairs and Maintenance - Semi-Expendable Machinery and Equipment									331,000.00			
	Repairs and Maintenance - Office Equipment								GOP	100,000.00			
	Support to Operations								GOP	100,000.00			
	Repairs and Maintenance - Office Equipment under Agriculture and fishery engineering support activities	RAED	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	Repairs and Maintenance - Information and Communications Technology Equipment								GOP	131,000.00			
	Support to Operations								GOP	131,000.00			
	Repairs and Maintenance - Information and Communications Technology Equipment under Agriculture and fishery engineering support activities	RAED	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	131,000.00	131,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance - Other Machinery and Equipment								GOP	100,000.00			
	Support to Operations								GOP	100,000.00			
	Repairs and Maintenance - Other Machinery and Equipment under Agriculture and fishery engineering support activities	RAED	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	100,000.00	100,000.00		
	INSURANCE PREMIUMS AND OTHER FEES									3,650,000.00			
	FIDELITY BOND PREMIUMS									350,000.00			
	General Administration and Support								GOP	350,000.00			
	Fidelity Bonds under General management and supervision	Admin and Finance	No	Direct Contracting	AS NEEDED				GOP	350,000.00	350,000.00		
	Insurance Expenses								GOP	3,300,000.00			
	General Administration and Support								GOP	1,000,000.00			
	Insurance Expense under General management and supervision	Admin and Finance	No	Direct Contracting	AS NEEDED				GOP	1,000,000.00	1,000,000.00		
	Support to Operations								GOP	2,300,000.00			
	Insurance Expense under Development of organizational policies, plans and procedures	PMED	No	Direct Contracting	AS NEEDED				GOP	300,000.00	300,000.00		
	Insurance Expense under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	Direct Contracting	AS NEEDED				GOP	2,000,000.00	2,000,000.00		
	LABOR AND WAGES								GOP	31,632,000.00			
	General Administration and Support								GOP	1,500,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Wages under General management and supervision	Admin and Finance	No		monthly				GOP	1,500,000.00	1,500,000.00		
	<b>Support to Operations</b>								GOP	<b>6,412,000.00</b>			
	Labor and Wage under Development of organizational policies, plans and procedures	PMED	No		monthly				GOP	170,000.00	170,000.00		
	Labor and Wage under Operation and Maintenance of the Integrated Laboratory Division	ILD	No		monthly				GOP	2,027,000.00	2,027,000.00		
	Labor and Wage under Field Program Management Activities	ILD	No		monthly				GOP	3,800,000.00	3,800,000.00		
	Labor and Wages under Agriculture and fishery engineering support activities	ILD	No		monthly				GOP	415,000.00	415,000.00		
	<b>Operations</b>								GOP	<b>23,720,000.00</b>			
	<b>Technical and Support Services Program</b>								GOP	<b>23,610,000.00</b>			
	<b>Production Support Services (PSS) Sub-Program</b>								GOP	<b>20,954,000.00</b>			
	Labor and Wages under PSS on the National Livestock Program	Livestock	No		monthly				GOP	11,049,000.00	11,049,000.00		
	Labor and Wages under PSS on the National Corn Program	Corn	No		monthly				GOP	625,000.00	625,000.00		
	Labor and Wages under PSS on the National High-Value Crops Development Program	hvcdp	No		monthly				GOP	6,400,000.00	6,400,000.00		
	Labor and Wages under PSS on the organic agriculture program	OAP	No		monthly				GOP	650,000.00	650,000.00		
	Labor and Wages under Other production support services activities	PMED	No		monthly				GOP	2,230,000.00	2,230,000.00		
	<b>EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM</b>								GOP	<b>549,000.00</b>			
	Labor and Wages under ESETS on the National High-Value Crops Development Program	HVCDP	No		monthly				GOP	513,000.00	513,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Wages under Other extension support, education and training services activities	PMED	No		monthly				GOP	36,000.00	36,000.00		
	<b>RESEARCH AND DEVELOPMENT (R&amp;D) SUB-PROGRAM</b>								GOP	2,107,000.00			
	Labor and Wages under R&D on the National Livestock Program	RESEARCH	No		monthly				GOP	264,000.00	264,000.00		
	Labor and Wages under R&D on the National Corn Program	RESEARCH	No		monthly				GOP	430,000.00	430,000.00		
	Labor and Wages under Other research and development activities	RESEARCH	No		monthly				GOP	1,413,000.00	1,413,000.00		
	<b>AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	110,000.00			
	Labor and Wages under Other Quality control and inspection		No		monthly				GOP	110,000.00	110,000.00		
	<b>OTHER MAINTENANCE AND OTHER OPERATING EXPENSES</b>									149,032,000.00			
	<b>ADVERTISING EXPENSE</b>									4,200,000.00			
	<b>Support to Operations</b>								GOP	100,000.00			
	Advertising Expense under Field Program Management Activities	FPMA	No	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	100,000.00	100,000.00		
	<b>Operations</b>								GOP	4,100,000.00			
	<b>TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	4,100,000.00			
	<b>MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM</b>								GOP	1,350,000.00			
	Advertising Expense under Market Development Services		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	1,350,000.00	1,350,000.00		
	<b>EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM</b>								GOP	2,750,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Advertising Expense under ESETS on the National Rice Program		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	760,000.00			
	a. Radio Programs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	200,000.00	200,000.00		
	b. Radio Plugs/Jingles		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	500,000.00	500,000.00		
	c. TV Plugs/Jingles		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	60,000.00	60,000.00		
	Advertising Expense under ESETS on the National Livestock Program		Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	700,000.00	700,000.00		
	Advertising Expense under ESETS on the National High-Value Crops Development Program		Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	1,230,000.00	1,230,000.00		
	Advertising Expense under ESETS on the organic agriculture program		Yes	Competitive Bidding	Nov 05,2020	Nov 27,2020	Dec 10,2020	Jan 15, 2021	GOP	60,000.00	60,000.00		
	PRINTING AND PUBLICATION EXPENSES									3,042,000.00			
	Support to Operations								GOP	80,000.00			
	Printing and Publication under Field Program Management Activities	RAFIS-FPMA	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	80,000.00	80,000.00		
	Operations								GOP	2,962,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	1,962,000.00			
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	1,962,000.00			
	Printing and Publication under ESETS on the National Rice Program	RAFIS-RICE		Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	450,000.00			
	Brochure; 7,000 pcs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	154,375.00	154,375.00		
	Flyer, 3,750 ocs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	42,500.00	42,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tarpaulin Printing, 150 pcs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	200,000.00	200,000.00		
	Calendar ; 175 pcs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	21,250.00	21,250.00		
	Newsletter; 1,000 pcs		Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	31,875.00	31,875.00		
	<b>Printing and Publication under ESETS on the National Livestock Program</b>	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	<b>450,000.00</b>	<b>450,000.00</b>		
	Dos & DONTs to avoid bird flu	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	25,000.00	25,000.00		
	Farmers Guide to Bird Flu Prevention/Control	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	25,000.00	25,000.00		
	Native Chicken Production	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	87,500.00	87,500.00		
	Pag-Ataman ng Kanding	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	87,500.00	87,500.00		
	Swine Raising Production	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	87,500.00	87,500.00		
	Duck Production	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	87,500.00	87,500.00		
	ASF Prevention	RAFIS-LIVESTOCK	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	50,000.00	50,000.00		
	Printing and Publication under ESETS on the National Corn Program	RAFIS-CORN	Yes	Competitive Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	375,000.00	375,000.00		
	Printing and Publication under ESETS on the National High-Value Crops Development Program	RAFIS-HVCDP	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	520,000.00	520,000.00		
	Printing and Publication under organic agriculture program	RAFIS-OAP	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	67,000.00	67,000.00		
	Printing and Publication under Other extension support, education and training services activities	RAFIS-PMED	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	100,000.00	100,000.00		
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>1,000,000.00</b>			
	Printing and Publication under Special Area for Agricultural Development(SAAD) Program	RAFIS-SAAD							GOP	1,000,000.00	1,000,000.00		
	<b>REPRESENTATION EXPENSE</b>								GOP	<b>5,069,000.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	General Administration and Support								GOP	200,000.00			
	Representation Expense under General management and supervision	Admin and Finance	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	200,000.00	200,000.00		
	Support to Operations								GOP	3,239,000.00			
	Representation Expense under Development of organizational policies, plans and procedures	PMED	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	690,000.00	690,000.00		
	Representation Expense under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	500,000.00	500,000.00		
	Representation Expense under Field Program Management Activities	FPMA	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	1,634,000.00	1,634,000.00		
	Representation Expense under Agriculture and fishery engineering support activities	RAED	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	415,000.00	415,000.00		
	Operations								GOP	1,630,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP				
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	100,000.00			
	Representation Expense under Other extension support, education and training services activities	PMED	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	100,000.00	100,000.00		
	AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM								GOP	300,000.00			
	Representation Expense under Quality control and inspection	PMED	No	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	300,000.00	300,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	1,230,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Representation Expense under Special Area for Agricultural Development(SAAD) Program	SAAD	No	Competitive Bidding	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	1,230,000.00	1,230,000.00		
	Transportation and Delivery Expenses								GOP	600,000.00			
	Support to Operations								GOP	550,000.00			
	Transportation and Delivery Expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	300,000.00	300,000.00		
	Transportation and Delivery Expenses under Field Program Management Activities	FPMA	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	250,000.00	250,000.00		
	Operations								GOP	50,000.00			
	Technical and Support Services Program								GOP	50,000.00			
	Production Support Services (PSS) Sub-Program								GOP	50,000.00			
	Transportation and Delivery Expenses under PSS on the organic agriculture program	OAP	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	50,000.00	50,000.00		
	Rent/Lease Expenses								GOP	1,268,000.00			
	Rental- Motor Vehicles								GOP	1,268,000.00			
	Support to Operations								GOP	662,000.00			
	Rental- Motor Vehicles under Agriculture and fishery engineering support activities	RAED	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	662,000.00	662,000.00		Rental- Motor Vehicles under Agriculture and fishery engineering support activities
	Operations								GOP	606,000.00			
	Technical and Support Services Program								GOP	460,000.00			
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM								GOP	400,000.00			
	Rental- Motor Vehicles under Market Development Services	AMAD	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	400,000.00	400,000.00		
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	60,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rental- Motor Vehicles under ESETS on the National Livestock Program	Livestock	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	60,000.00	60,000.00		
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	146,000.00			
	Rental- Motor Vehicles under Sustainable Agriculture and Improved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4Ks	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	146,000.00	146,000.00		
	Membership Dues and Contributions to Organizations									100,000.00			
	Support to Operations								GOP	100,000.00			
	Membership Dues and Contributions to Organizations under Operation and Maintenance of the Integrated Laboratory Division	ILD	No	SVP	Jun 21, 2021	Jun 28, 2021	July 5, 2021	July 12, 2021	GOP	100,000.00	100,000.00		
	Subscription Expenses									691,000.00			
	Cloud Computing Service									591,000.00			
	Support to Operations	RAFIS-TO							GOP	591,000.00			
	Cloud Computing Service under Information and Communication Technology (ICT) management support	ICT	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	591,000.00	591,000.00		
	Other Subscription Expense									100,000.00			
	General Administration and Support								GOP	100,000.00			
	Other Subscription Expense under General management and supervision	Admin and Finance	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	100,000.00	100,000.00		
	Other Maintenance and Operating Expenses									134,062,000.00			
	General Administration and Support								GOP	1,757,000.00			
	Other Maintenance and Operating Expenses under General management and supervision	Admin and Finance	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	1,757,000.00	1,757,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Support to Operations								GOP	22,215,000.00			
	Other Maintenance and Operating Expenses under Development of organizational policies, plans and procedures	PMED							GOP	1,156,000.00	1,156,000.00		
	Other Maintenance and Operating Expenses under Operation and Maintenance of the Integrated Laboratory Division	ILD							GOP	4,500,000.00	4,500,000.00		
	Other Maintenance and Operating Expenses under Field Program Management Activitiesprocedures	FPMA							GOP	12,832,000.00	12,832,000.00		
	Other Maintenance and Operating Expenses under Agriculture and fishery engineering support activities	RAED							GOP	3,727,000.00	3,727,000.00		
	Operations								GOP	110,090,000.00			
	Technical and Support Services Program								GOP	74,146,000.00			
	Production Support Services (PSS) Sub-Program								GOP	1,344,000.00			
	Other Maintenance and Operating Expenses under PSS on the National Livestock Program	Livestock	NO	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	200,000.00	200,000.00		
	Other Maintenance and Operating Expenses underPSS on the National Corn Program	Corn	NO	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	258,000.00	258,000.00		
	Other Maintenance and Operating Expenses under PSS on the organic agriculture program	OAP	NO	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	671,000.00	671,000.00		
	Other Maintenance and Operating Expenses under Other production support services activities	PMED	NO	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	215,000.00	215,000.00		
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM	AMAD							GOP	2,126,000.00			
	Other Maintenance and Operating Expenses under Market Development Services	AMAD	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	2,126,000.00	2,126,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	69,927,000.00			
	Other Maintenance and Operating Expenses under ESETS on the National Rice Program	RICE	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	41,392,000.00	41,392,000.00		
	Other Maintenance and Operating Expenses underESETS on the National Livestock Program	Livestock	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	11,926,000.00	11,926,000.00		
	Other Maintenance and Operating Expenses under ESETS on the National Corn Program	Corn	Yes	Public Bidding	Dec 01,2020	Dec 22,2020	Dec 28,2020	Jan 20,2021	GOP	5,862,000.00	5,862,000.00		
	Other Maintenance and Operating Expenses under ESETS on the National High-Value Crops Development Program	HVCDP	Yes	Public Bidding	Dec 01,2020	Dec 22,2020	Dec 28,2020	Jan 20,2021	GOP	7,680,000.00	7,680,000.00		
	Other Maintenance and Operating Expenses under ESETS on the organic agriculture program	OAP	Yes	Public Bidding	Dec 01,2020	Dec 22,2020	Dec 28,2020	Jan 20,2021	GOP	2,730,000.00	2,730,000.00		
	Other Maintenance and Operating Expenses under Other extension support, education and training services activities	PMED	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	337,000.00	337,000.00		
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	749,000.00			
	Other Maintenance and Operating Expenses under R&D on the National Corn Programactivities	Corn	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	589,000.00	589,000.00		
	Other Maintenance and Operating Expenses under Other research and development activities	RESEARCH	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	160,000.00	160,000.00		
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	1,416,000.00			
	AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES SUB-PROGRAM								GOP	416,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Maintenance and Operating Expenses under PAEF on the organic agriculture program	OAP	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	416,000.00	416,000.00		
	<b>FARM-TO-MARKET ROADS (FMR) SUB-PROGRAM</b>								GOP	<b>1,000,000.00</b>			
	Other Maintenance and Operating Expenses under Farm-to-Market Road (FMR) network planning and monitoring services	PMED	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	1,000,000.00	1,000,000.00		
	<b>AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM</b>								GOP	<b>250,000.00</b>			
	Other Maintenance and Operating Expenses under Quality control and inspection	Regulatory	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	250,000.00	250,000.00		
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	<b>34,278,000.00</b>			
	Other Maintenance and Operating Expenses under Special Area for Agricultural Development(SAAD) Program	SAAD	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	10,102,000.00	10,102,000.00		
	Other Maintenance and Operating Expenses under Updating of the Registry System of Basic Sectors in Agriculture through the National Fisherfolk Information	RSBSA	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	24,019,000.00	24,019,000.00		
	Other Maintenance and Operating Expenses under Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	No	SVP	Sep 1, 2021	Sep 7,2021	Sep 14, 2021	Sep 21,2021	GOP	157,000.00	157,000.00		
	<b>CAPITAL OUTLAY</b>									<b>331,030,946.64</b>			
	<b>INFRASTRUCTURES OUTLAY</b>									<b>101,056,776.64</b>			
	<b>WATER SUPPLY SYSTEMS</b>									<b>101,056,776.64</b>			
	Operations								GOP	101,056,776.64			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	101,056,776.64			
	A. CONSTRUCTION / INSTALLATION OF SMALL SCALE IRRIGATION PROJECTS (SSIP)								GOP	101,056,776.64			
	1. IRRIGATION NETWORK SERVICES UNDER NATIONAL RICE PROGRAM	RAED/RICE	Yes	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	93,000,000.00			
	a. Construction of Small Water Impounding Project (1 unit)	RAED/RICE	No	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	126,000.00	-	126,000.00	
	Labor and Materials for the Construction of SWIP in 2nd District of Masbate(San Isidro SWIP-Aroroy,Masbate)	RAED/RICE	No	Public Bidding	Feb 1, 2021	Feb 22, 2021			GOP	19,874,000.00		19,874,000.00	
	b. Construction of Diversion Dam ( 6 units)	RAED/RICE	No	Public Bidding	Oct 28,2020	Nov 27,2020	Dec 28, 2020	Jan 15, 2021	GOP	217,389.30	-	217,389.30	
	Labor and Materials for the Construction of Diversion Dam in the Province of Albay (LOT 1) - Construction of P-1 Bonga DD,Legazpi City	RAED/RICE	No	Public Bidding	Feb 1, 2021	Feb 22, 2021	Mar 15, 2021	Apr 7, 2021	GOP	4,979,964.66		4,979,964.66	Labor and Materials for the Construction of Diversion Dam in the Province of Albay (LOT 1) - Construction of P-1 Bonga DD,Legazpi City
	Labor and Materials for the Construction of Diversion Dam in the Province of Albay (LOT 2) - Construction of Sugcad DD-Sugcad,Malinao,Albay	RAED/RICE	No	Public Bidding	Feb 1, 2021	Feb 22, 2021	Mar 15, 2021	Apr 7, 2021	GOP	4,850,147.95		4,850,147.95	Labor and Materials for the Construction of Diversion Dam in the Province of Albay (LOT 2) - Construction of Sugcad DD-Sugcad,Malinao,Albay
	Labor and Materials for the Construction of Lamon DD,Lamon,Goa,Camarines Sur	RAED/RICE	Yes	Public Bidding	Oct 21,2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	3,986,500.00		3,986,500.00	Labor and Materials for the Construction of Lamon DD,Lamon,Goa,Camarines Sur awarded to Cha Construction

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Construction of Catalotoan DD-Catalotoan, San Jose, Camarines Sur	RAED/RICE	Yes	Public Bidding	Oct 21, 2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	4,983,999.29		4,983,999.29	Labor and Materials for the Construction of Catalotoan DD-Catalotoan, San Jose, Camarines Sur awarded to Cha Construction
	Labor and Materials for the Construction of Macalinao DD-San Miguel, Bula, Camarines Sur	RAED/RICE	Yes	Public Bidding	Oct 21, 2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	1,994,499.10		1,994,499.10	Labor and Materials for the Construction of Macalinao DD-San Miguel, Bula, Camarines Sur awarded to Cha Construction
	Labor and Materials for the Construction of San Vicente DD-San Vicente, Buhi, Camarines Sur	RAED/RICE	Yes	Public Bidding	Oct 21, 2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	3,987,499.70		3,987,499.70	Labor and Materials for the Construction of San Vicente DD-San Vicente, Buhi, Camarines Sur awarded to Cha Construction
	c. Construction of SPFS @ Php 5.5M each (2 units)	RAED/RICE	Yes	Public Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	236,000.00	-	236,000.00	
	Labor and Materials for the Supply, Delivery, Installation and Commissioning of Solar Powered Fertigation System (SPFS) (LOT 1)- Taban, Minalabac, Cam Sur (LOT 2)- San Isidro, Daet, Camarines Norte	RAED/RICE	No	Public Bidding	Feb 25, 2021	Mar 19, 2021	Apr 15, 2021	Apr 26, 2021	GOP	10,764,000.00		10,764,000.00	Labor and Materials for the Supply, Delivery, Installation and Commissioning of Solar Powered Fertigation System (SPFS) (LOT 1)- Taban, Minalabac, Cam Sur (LOT 2)- San Isidro, Daet, Cam Norte - SHERIDAN MKTG INC
	d. Construction of Irrigation Canal (12,208 Linear Meter)	RAED/RICE	Yes	Public Bidding	Oct 28, 2020	Nov 27, 2020	Dec 28, 2020	Jan 15, 2021	GOP	646,765.67	-	646,765.67	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Extension of Canal Aroroy DD- Aroroy,Juban,Sorsogon ; Extension of Guruyan DD Canal- Guruyan,Juban,Sorsogon	RAED/RICE	Yes	Public Bidding	nov 27, 2021	dec 12, 2020	Jan 15, 2021	Feb 1, 2021	GOP	6,959,843.27		6,959,843.27	Labor & Materials for the 1. Extension of Canal Aroroy DD- Aroroy, Juban,Sorsogon ; 2 Extension of Guruyan DD Canal- Guruyan, Juban,Sorsogon. Awarded to STEVEN CONSTRUCTION AND SUPPLY
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes - (LOT 1) - Canal Extension of Minto DD-Minto,Guinobatan,Albay	RAED/RICE	No	Public Bidding	Feb 25, 2021	Mar 19, 2021	Apr 15, 2021	Apr 26, 2021	GOP	2,991,060.24		2,991,060.24	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes - (LOT 1) - Canal Extension of Minto DD Minto, Guinobatan, Albay- MTJ CoNSTRUCTION
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes (LOT 2) - Canal Extension of Estancia P-4 DD Estancia,Malinao,Albay	RAED/RICE	No	Public Bidding	Feb 25, 2021	Mar 19, 2021	Apr 15, 2021	Apr 26, 2021	GOP	1,939,978.27		1,939,978.27	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes (LOT 2) - Canal Extension of Estancia P-4 DD Estancia,Malinao,Albay SANRHO BUILDERS INC
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes (LOT 3)- Extension of Padurog Sto.Niño,Virac,Catanduanes	RAED/RICE	No	Public Bidding	Feb 25, 2021	Mar 19, 2021	Apr 15, 2021	Apr 26, 2021	GOP	2,522,576.64		2,522,576.64	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Albay & Catanduanes (LOT 3)- Extension of Padurog Sto.Niño,Virac,Catanduanes -

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Camarines Sur 1. Construction of Maysalay,Goa 2. Construction of Gogon Lupi DD Canal- Lupi,Tinambac 3. Extension of Manangle DD Lined Canal-Manangle,Sipocot 4. Canal Extension of Panoypoyan SWIP Panoypoyan,Bula,	RAED/RICE	No	Public Bidding	Feb 25, 2021	Mar 19, 2021	Apr 15, 2021	Apr 26, 2021	GOP	13,959,775.91		13,959,775.91	Labor and Materials for the Extension of Canal / Canal Construction in the Province of Camarines Sur
	Labor and Materials for the Canal Extension of Awitan DD-Awitan Daet,Camarines Norte.	RAED/RICE	Yes	Public Bidding	Oct 21,2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	3,990,000.00		3,990,000.00	Labor and Materials for the Canal Extension of Awitan DD-Awitan Daet,Camarines Norte awarded toPrecious Construction
	Labor and Materials for the Canal Extension of Sto.Domingo DD,Vinzons,Camarines Norte	RAED/RICE	Yes	Public Bidding	Oct 21,2020	Nov 11, 2020	Jan 15, 2021	Feb 1, 2021	GOP	3,990,000.00		3,990,000.00	Labor and Materials for the Canal Extension of Awitan DD-Awitan Daet,Camarines Norte awarded to Precious Construction
	<b>2. IRRIGATION NETWORK SERVICES UNDER NATIONAL CORN PROGRAM</b>								GOP	<b>600,000.00</b>			
	a. Supply and Delivery of Opens Source Pumping Set Diesel Type (34 inches discharge) 6 units	RAED-CORN		Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	600,000.00		600,000.00	
	<b>3. IRRIGATION NETWORK SERVICES UNDER the National High-Value Crops Development Program</b>								GOP	<b>5,047,000.00</b>			
	Solar-Powered Irrigation System 3 UNITS @ 850,000.00 each	RAED-HVCDP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	6,000.00		6,000.00	
	Supply and Delivery of Lot 1-Solar Power Irrigation System	RAED-HVCDP	Yes	Public Bidding	Oct 21, 2020	Nov 13,2020	Feb 10, 2021	Feb 24, 2021	GOP	2,544,000.00		2,544,000.00	
	Pump and Engine Set (PISOS) - 7 units @ 100,000.00/unit	RAED-HVCDP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	7,000.00		7,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Pump and Engine Set (PISOS) - 7 units	RAED-HVCDP	Yes	Public Bidding	Oct 21, 2020	Nov 13, 2020	Feb 10, 2021	Feb 24, 2021	GOP	693,000.00		693,000.00	
	Pump and Engine Set (STW) - 6 units @ 99,500.00	RAED-HVCDP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	1,200.00		1,200.00	
	Supply and Delivery of Pump and Engine Set (STW) - 6 units	RAED-HVCDP	Yes	Public Bidding	Oct 21, 2020	Nov 13, 2020	Feb 10, 2021	Feb 24, 2021	GOP	595,800.00		595,800.00	
	Establishment of Spring Development - 2 units @ 600,000.00 per unit	RAED-HVCDP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	1,200,000.00		1,200,000.00	
	<b>4. IRRIGATION NETWORK SERVICES UNDER the Promotion and Development of Organic Agriculture</b>								GOP	<b>1,209,776.64</b>			
	Shallow Tube Well - 2 UNITS@ 184,500 PER UNIT	RAED-OAP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	169,040.00		169,040.00	
	Supply and Delivery of LOT 1 – Supply and delivery of 2 units Pump and Engine Sets (STW)	OAP	Yes	Public Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 18, 2021	GOP	199,960.00		199,960.00	Awarded to AIMS Agri Ventures
	Pump Irrigation System Open Source (PISOS) - 8 units @ P90,000 per unit	RAED-OAP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	160.00		160.00	
	Supply and Delivery of LOT 2 – Supply and delivery of 8 units Pump Irrigation System from Open Source (PISOS)	OAP	Yes	Public Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 18, 2021	GOP	719,840.00		719,840.00	Awarded to AIMS Agri Ventures
	Solar Powered Irrigation System - 6 units @ P870,000.00 per unit	RAED-OAP	Yes	Public Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	120,776.64		120,776.64	
	Supply, delivery, commissioning and Installation of 6 units Solar Power Irrigation System.	OAP	Yes	Public Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 18, 2021	GOP	5,099,223.36		5,099,223.36	Awarded to Gentromech
	<b>5. IRRIGATION NETWORK SERVICES UNDER FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>								GOP	1,200,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-0079-SAAD	IRRIGATION NETWORK SERVICES UNDER Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	1,200,000.00		1,200,000.00	
	PISOS under Rice Program	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	600,000.00		600,000.00	
	Pump Irrigation System from Open Source under HVCDP	SAAD	No	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	66,672.00		66,672.00	
	Supply and Delivery of Lot 4- 6 units Pump and Engine Set for Pump Irrigation System from Open Source under HVCDP	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	533,328.00		533,328.00	Supply and Delivery of- 6 units Pump and Engine Set for Pump Irrigation System from Open Source under HVCDP awarded to AIMS
	<b>BUILDINGS AND OTHER STRUCTURES OUTLAY</b>									<b>68,140,000.00</b>			
	<b>BUILDINGS</b>									<b>58,000,000.00</b>			
	Operations								GOP	58,000,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	55,000,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	6,000,000.00		12,500.71	
	Construction of Seed Storage Facility - 1 unit	RAED-CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	12,500.71		12,500.71	Awarded to Cha Construction
	Labor and Matarials for the Construction of Lot 1- Seed Storage Facility	RAED-CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 11,2020	Jan 15, 2021	Feb 12, 2021	GOP	5,987,499.29		5,987,499.29	
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	49,000,000.00		49,000,000.00	
	Upgrading of Regional Research / Experiment Stations - 2 units	RAED-RICE	Yes	Competitive Bidding	Dec 1, 2020	Dec 22, 2020	Dec 28, 2020	Jan 20, 2021	GOP	40,317.93		40,317.93	Upgrading of Regional Research / Experiment Stations - 2 units
	Labor and Materials for the Lot 1- Upgrading of Central Bicol Experiment Station (CBES) Admin Bldg.	RAED-RICE	Yes	Competitive Bidding	Oct 28,2020	Nov 25, 2020	Jan 15, 2021	Jan 20, 2021	GOP	37,979,786.34		37,979,786.34	Labor and Materials for the Lot 1- Upgrading of Central Bicol Experiment Station (CBES) Admin Bldg. Awarded to ALXM Construction Development Corp.

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Lot 2- Upgrading of Regional Technology Commercialization Center (RTCC)	RAED-RICE	Yes	Competitive Bidding	Oct 28,2020	Nov 25, 2020	Jan 15, 2021	Jan 20, 2021	GOP	10,979,895.73		10,979,895.73	Labor and Materials for the Lot 2- Upgrading of Regional Technology Commercialization Center (RTCC) Awarded to ALXM Construction Development Corp.
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	3,000,000.00		3,000,000.00	
	PAEF on the National High-Value Crops DevelopmentProgram		Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,000,000.00		3,000,000.00	
	Construction of Pili processing facility Building	RAED-HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,000,000.00		3,000,000.00	
	OTHER STRUCTURES									10,140,000.00			
	Operations								GOP	10,140,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	2,500,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	2,500,000.00			
	PSS on the National Livestock Program								GOP	1,000,000.00			
	Construction of Chicken house with lounging area under Livestock Program	PSS-LIVESTOCK	Yes	Competitive Bidding	nov 17, 2020	Dec 2, 2020	Feb 5, 2021	Feb 12, 2021	GOP	5,235.78		5,235.78	Balance for the Construction of Chicken house with lounging area under Livestock Program
	Labor and Materials for the Construction of Chicken house with lounging area under Livestock Program	PSS-LIVESTOCK	Yes	Competitive Bidding	nov 17, 2020	Dec 2, 2020	Feb 5, 2021	Feb 12, 2021	GOP	994,764.22		994,764.22	Construction of Chicken house with lounging area under Livestock Program awarded to HDB CONSTRUCTION
	PSS on the National Corn Program	PSS-CORN							GOP	1,000,000.00			
	Construction of Farm Machinery Shed - 1 unit	PSS-CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,004.05		5,004.05	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Construction of Lot 2- Farm Machinery Shed - 1 unit	RAED-CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 11,2020	Jan 15, 2021	Feb 12, 2021	GOP	994,995.95		994,995.95	Awarded to MV Land Global
	PSS on the organic agriculture program								GOP	500,000.00			
	Construction of Airvent Type Greenhouses 2 units @ 250,000.00/unit	OAP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,000.00		4,000.00	Awarded to Reb Greentech
	Construction of Airvent Type Greenhouses 2 units @ 250,000.00/unit	OAP	Yes	Competitive Bidding	nov 20, 2020	Dec 14, 2020	Feb 5, 2021	Feb 18, 2021	GOP	496,000.00		496,000.00	
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	6,970,000.00			
	PAEF on the National Corn Program								GOP	2,000,000.00			
	Construction of Multi Crop Drying Pavement (MCDP) - 4 units @ 500,000.00/unit	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	9,712.00		9,712.00	
	Labor and Materials for the Construction of Lot 3-Multi Crop Drying Pavement	CORN	Yes	Competitive Bidding	Oct 10, 2020	Oct 30, 2020	Feb 2, 2021	Feb 12, 2021	GOP	1,990,288.00		1,990,288.00	Awarded to MTJ Construction
	PAEF on the National High-Value Crops DevelopmentProgram								GOP	4,220,000.00		4,220,000.00	
	Greenhouse 7 units @ 260,000.00/unit	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,820,000.00		1,820,000.00	
	Nursery 2 units @ 500,000.00/unit	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,000,000.00		1,000,000.00	
	Collapsible Dryer; 7 units @ P100,000.00 / unit	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	700,000.00		700,000.00	
	Multi-Commodity Solar Dryer; 2 units @ P350,000.00/unit	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	700,000.00		700,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PAEF on the organic agriculture program								GOP	750,000.00			
	Construction of Airvent Type Greenhouses 3 units @ 250,000.00/unit	OAP	Yes	Competitive Bidding	nov 20, 2020	Dec 14, 2020	Feb 5, 2021	Feb 18, 2021	GOP	6,000.00		6,000.00	
	Construction of Airvent Type Greenhouses 3 units @ 250,000.00/unit	OAP	Yes	Competitive Bidding	nov 20, 2020	Dec 14, 2020	Feb 5, 2021	Feb 18, 2021	GOP	744,000.00		744,000.00	Awarded to REB Greentech
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	670,000.00		445,000.00	
21-0080-SAAD	Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	225,000.00			
	Collapsible Storage (Hermetic Cocoon Storage) under Rice Program (15 unitS @ 15,000/unit)	SAAD	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021		225,000.00		225,000.00	
	Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	0	SVP	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	445,000.00		445,000.00	
	Construction of Goat House - 9 units @ 49,400/unit	4K's	No	SVP	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	445,000.00		445,000.00	
	MACHINERY AND EQUIPMENT OUTLAY									118,048,170.00			
	Office Equipment									5,042,000.00			
	Support to Operations								GOP	3,169,000.00			
	Procurement of Office Equipment under Field Program Management Activities	FPMA	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,169,000.00		3,169,000.00	
	Procurement of Office Equipment under Field Program Management Activities - RICE								GOP	3,050,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Airconditioner (Split Type) - 15 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	750,000.00		750,000.00	
	Airconditioner (Floormounted) - 15 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	1,050,000.00		1,050,000.00	
	Refrigerator - 5 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	150,000.00		150,000.00	
	Photocopier - 5 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	275,000.00		275,000.00	
	Digital Duplicator - 5 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	725,000.00		725,000.00	
	Television - 2 units	FPMA - RICE	No	Competitive Bidding	Jan 9,2021	Feb 3, 2021	Feb 12, 2021	Feb 22, 2021	GOP	100,000.00		100,000.00	
	Operations								GOP	1,873,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	50,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	50,000.00			
	PSS on the organic agriculture program								GOP	50,000.00			
	Procurement of Office Equipment under PSS on the organic agriculture program	OAP							GOP	50,000.00		50,000.00	
	AGRICULTURE AND FISHERY REGULATORY SUPPORT PROGRAM								GOP	750,000.00			
	Quality control and inspection								GOP	750,000.00			
	Procurement of Office Equipment under Quality control and inspection	Regulatory	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	750,000.00		750,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	1,073,000.00			
	Special Area for Agricultural Development (SAAD) Program								GOP	1,073,000.00			
21-0081-SAAD	Procurement of Office Equipment under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,073,000.00			
	Air Cooler (Industrial)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	120,000.00		120,000.00	
	Aircon Floor Mounted (3tr)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	430,000.00		430,000.00	
	Aircon Split Type (1.5hp)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	250,000.00		250,000.00	
	Refrigerator with Top Mount	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	273,000.00		273,000.00	
	Information and Communication Technology Equipment								GOP	3,720,000.00			
	Support to Operations								GOP	920,000.00			
	Procurement of Information and Communication Technology Equipment under Support to Operations (STO)								GOP	920,000.00			
	Procurement of Office Equipment under Information and Communication Technology (ICT) management support	ICT	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	920,000.00		920,000.00	Procurement of Office Equipment under Information and Communication Technology (ICT) management support
	Operations								GOP	2,800,000.00			
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	2,800,000.00			
	Procurement of Information and Communication Technology Equipment under								GOP	2,800,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Office Equipment under Updating of the Registry System of Basic Sectors in Agriculture through the National Fisherfolk Information System	RSBSA	No	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,800,000.00		2,800,000.00	Procurement of Office Equipment under Updating of the Registry System of Basic Sectors in Agriculture through the National Fisherfolk Information System
	<b>AGRICULTURAL AND FORESTRY EQUIPMENT</b>								GOP	<b>108,261,170.00</b>			
	Operations								GOP	108,261,170.00		-	
	<b>TECHNICAL AND SUPPORT SERVICES PROGRAM</b>								GOP	<b>15,370,000.00</b>			
	<b>PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM</b>								GOP	<b>13,370,000.00</b>			
	<b>PSS on the National Corn Program</b>								GOP	<b>9,000,000.00</b>			
	<b>Procurement of Agricultural and Forestry Equipment under PSS on the National Corn Program</b>	CORN	Yes	Competitive Bidding	<b>Nov 11, 2020</b>	<b>Dec 16, 2020</b>	<b>Feb 3, 2020</b>	<b>Feb 10, 2021</b>	GOP	<b>9,000,000.00</b>	-	<b>9,000,000.00</b>	Procurement of Agricultural and Forestry Equipment under PSS on the National Corn Program
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 1 - Four Wheeled Drive Tractor (90hp)	CORN	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 3, 2020	Feb 10, 2021	GOP	3,500,000.00	-	3,500,000.00	
	Hauling Truck (not exceeding 3000cc)	CORN	Yes	Competitive Bidding	Nov 25, 2020	Dec 21 2020	Feb 3, 2020	Feb 10, 2021	GOP	1,500,000.00	-	1,500,000.00	
	Corn Planter (two-row)	CORN	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 10, 2021	Feb 26, 2021	GOP	250,000.00	-	250,000.00	
	Combine harvester	CORN	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Feb 3, 2020	Feb 10, 2021	GOP	3,500,000.00	-	3,500,000.00	
	Supply and Delivery of Combine Harvester for Implementation of Corn Program	CORN	Yes	Competitive Bidding	Nov 25,2020	Dec 12, 2020			GOP				For Award to AIMS Agri Ventures, Inc. awaiting authority
	Hammer Mill	CORN	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Feb 3, 2020	Feb 10, 2021	GOP	250,000.00	-	250,000.00	
	<b>PSS on the National High-Value Crops Development Program</b>								GOP	<b>4,330,000.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Agricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	4,330,000.00		4,330,000.00	Procurement of Agricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program
	Hauling truck	HVCDP	Yes	Competitive Bidding	Dec 5,2020	Dec 14,2020			GOP	2,000,000.00		2,000,000.00	Procurement of Agricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program; awaiting for authority
	Hauling truck	HVCDP	Yes	Competitive Bidding	Dec 5,2020	Dec 14,2020			GOP	2,330,000.00		2,330,000.00	Procurement of Agricultural and Forestry Equipment under PSS on the National High-Value Crops Development Program; awaiting for authority
	PSS on the organic agriculture program								GOP	40,000.00			
	Procurement of Agricultural and Forestry Equipment under PSS on the organic agriculture program	OAP							GOP	40,000.00		40,000.00	
	MARKET DEVELOPMENT SERVICES (MDS) SUB-PROGRAM		Yes	Competitive Bidding					GOP	2,000,000.00			
	Procurement of Agricultural and Forestry Equipment under Market Development Services	AMAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,000,000.00		2,000,000.00	
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM		Yes	Competitive Bidding					GOP	70,947,170.00			
	AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES SUB-PROGRAM		Yes	Competitive Bidding					GOP	70,947,170.00			
	Procurement of Agricultural and Forestry Equipment under PAEF on the National Rice Program	RICE		Competitive Bidding					GOP	14,550,000.00			Procurement of Agricultural and Forestry Equipment under PAEF on the National Rice Program
	A. Farm Production-Related Machinery and Equipment Distributed	RICE		Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	12,800,000.00		12,800,000.00	Procurement of Farm Production-Related Machinery and Equipment for distribution to beneficiaries under PAEF on the National Rice Program

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	a. 4WD Tractor with accessories - 4 units	RICE	Yes	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	July 21, 2021	GOP	4,590,000.00		4,590,000.00	Procurement of Farm Production-Related Machinery and Equipment for distribution to beneficiaries under PAEF on the National Rice Program: 2nd ITB and awarded to AIMS AGRI VENTURE INC
	b. Hauling Truck - 2 units	RICE	Yes	Competitive Bidding	May 3, 2021	May 24, 2021	June 11, 2021	July 25, 2021	GOP	5,980,000.00		5,980,000.00	Procurement of Farm Production-Related Machinery and Equipment for distribution to beneficiaries under PAEF on the National Rice Program
	c. Various Machineries and equipment (remaining)	RICE	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	30,240.00		30,240.00	Procurement of Farm Production-Related Machinery and Equipment for distribution to beneficiaries under PAEF on the National Rice Program
	Supply and Delivery of Lot 1-2 units Rice Combine Harvester	RICE	Yes	Competitive Bidding	Oct 15, 2020	Nov 4, 2020	Feb 5, 2021	Feb 17, 2021	GOP	2,199,760.00		2,199,760.00	Supply and Delivery of Lot 1-2 units Rice Combine Harvester awarded to AIMS Agri Ventures Inc.
	<b>B. Post Harvest Machinery and Equipment Distributed</b>	RICE		Competitive Bidding					GOP	<b>1,750,000.00</b>			Procurement of Post Harvest Machinery and Equipment for distribution to beneficiaries under PAEF on the National Rice Program
	a. Thresher , 25 units	RICE		Competitive Bidding	Dec 3, 2020	Dec 23, 2020	Dec 28, 2020	Jan 11, 2021	GOP	1,750,000.00		1,750,000.00	
	<b>Procurement of Agricultural and Forestry Equipment under PAEF on the National Livestock Program</b>	Livestock		<b>Competitive Bidding</b>					GOP	<b>5,200,000.00</b>		<b>5,200,000.00</b>	Procurement of Post Harvest Machinery and Equipment for distribution to beneficiaries under PAEF on the National Livestock Program
	Forage Chopper	Livestock		Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	400,000.00		400,000.00	
	LOT 2 45 units- Incubator with Hatcher	Livestock		Competitive Bidding	Oct 20.,2020	Nov 13,2020	Feb 5, 2021	Feb 15, 2021	GOP	1,800,000.00		1,800,000.00	45 units- Incubator with Hatcherawarded to UNIVERSAL

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 3 2 units- Compact Feed Mill	Livestock		Competitive Bidding	Oct 20.,2020	Nov 13,2020	Feb 10, 2021	Feb 26, 2021	GOP	3,000,000.00		3,000,000.00	2 units- Compact Feed Mill awarded to BIONUTRITION
	Procurement of Agricultural and Forestry Equipment under PAEF on the National Corn Program	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	36,584,920.00		33,750,000.00	
	1. FARM PRODUCTION-RELATED MACHINERY AND EQUIPMENT DISTRIBUTED	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	21,500,000.00			Procurement of farm Production-related Machinery and Equipment for distribution
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 1 - Four-wheel drive tractor for Corn (90HP) - 3 units	CORN	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 3, 2021	Feb 12, 2021	GOP	10,500,000.00		10,500,000.00	Procurement of farm Production-related Machinery and Equipment for distribution
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 1 - Four-wheel drive tractor for Cassava (90HP) - 2 units	CORN	Yes	Competitive Bidding	Oct 21, 2020	Nov 13, 2020	Feb 3, 2021	Feb 12, 2021	GOP	7,000,000.00		7,000,000.00	Procurement of farm Production-related Machinery and Equipment for distribution
	Hauling Truck (3,000 cc) - 1 unit	CORN	Yes	Competitive Bidding	Nov 25, 2020	Dec 21 2020	Feb 3, 2020	Feb 10, 2021	GOP	2,000,000.00		2,000,000.00	Procurement of farm Production-related Machinery and Equipment for distribution awaiting for authority
	Corn Planter-Two row - 2 units	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	500,000.00		500,000.00	Procurement of farm Production-related Machinery and Equipment for distribution
	Corn planter - Pneumatic four-row - 1 unit	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,500,000.00		1,500,000.00	Procurement of farm Production-related Machinery and Equipment for distribution
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 2- Corn Planter	CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 13,2020	Feb 2/2021		GOP	1,120,000.00		1,120,000.00	Awarded to AIMS Agri Ventures, Inc.
	2. POST HARVEST RELATED MACHINERY AND EQUIPMENT DISTRIBUTED	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	15,084,920.00			Procurement of Post Harvest-related Machinery and Equipment for distribution
	Supply and Delivery of Corn Mill @1,500,000; Hammer Mill @ 500,000 & Corn sheller/husker @1,400,000	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	851,120.00		851,120.00	Procurement of Post Harvest-related Machinery and Equipment for distribution

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Lot 3-Corn Mill, Hammer Mill & Corn Husker Sheller	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,548,880.00		2,548,880.00	Procurement of Post Harvest-related Machinery and Equipment for distribution awarded to Aims Agri Ventures, Inc.
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 3-Corn Mill, Hammer Mill & Corn Husker Sheller	CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 13,2020	Feb 2/2021		GOP	2,547,160.00		2,547,160.00	Awarded to AIMS Agri Ventures, Inc.
	Forage Chopper	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	350,000.00		350,000.00	Procurement of Post Harvest-related Machinery and Equipment for distribution
	Cassava Chipper	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	500,000.00		500,000.00	Procurement of Post Harvest-related Machinery and Equipment for distribution
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 5-Cassava Chipper & Forage/Silage Chopper	CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 13,2020	Feb 2/2021		GOP	287,760.00		287,760.00	Awarded to AIMS Agri Ventures, Inc.
	Combine harvester	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,000,000.00		5,000,000.00	Procurement of Post Harvest-related Machinery and Equipment for distribution
	Supply and Delivery of Combine Harvester	CORN	Yes	Competitive Bidding	Nov 25, 2020	Dec 21, 2020			GOP	-			For Award to AIMS Agri Ventures, Inc. awaiting authority
	Recirculating Dryer (stationary 6-tonner)	CORN	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	451,120.00		451,120.00	Procurement of Post Harvest-related Machinery and Equipment for distribution
	Supply and Delivery of Post-Harvest Farm Production Related Machinery and Equipment Lot 4-Batch Type Recirculating Mechanical Dryer	CORN	Yes	Competitive Bidding	Oct 21,2020	Nov 13,2020	Feb 2/2021		GOP	2,548,880.00		2,548,880.00	Awarded to AIMS Agri Ventures, Inc.
	Procurement of Agricultural and Forestry Equipment under PAEF on the National High-Value Crops Development Program	HVCDP	Yes	Competitive Bidding					GOP	14,163,000.00		14,163,000.00	
	Farm Production-related Machinery and Equipment Distribution	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	5,700,000.00			
	Supply and Delivery of Lot 1-Mini 4WD Tractor	HVCDP	Yes	Competitive Bidding	nov 25, 2020	Dec 21, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,200,000.00		2,200,000.00	Farm Production-related Machinery and Equipment Distribution for award to AIMS Agri Ventures, Inc. awaiting for authority

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Lot 2-Hand Tractor/Multi-Cultivator	HVCDP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,500,000.00		3,500,000.00	Farm Production-related Machinery and Equipment Distribution for award to Brixton Construction & Industrial Supply, Corp.awaiting for authority
	Postharvest/processing equipment and machineries distributed/constructed	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	3,333,000.00			
	Fermentation box	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	433,000.00	433,000.00		Postharvest/processing equipment and machineries distributed/constructed
	Extractor	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	600,000.00	600,000.00		Postharvest/processing equipment and machineries distributed/constructed
	Supply and Delivery of Lot 2-1 unit Light Delivery Van	HVCDP	Yes	Competitive Bidding	Dec 05,2020	Dec 28,2020			GOP	2,300,000.00	2,300,000.00		procurement of Postharvest/processing equipment and machineries ; awaiting for authority
	Community-Based Processing Facilities Established/Rehabilitated/ Equipment Support								GOP				
	Cacao products processing facility	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	3,230,000.00			
	Conching Machine	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	1,800,000.00		1,800,000.00	
	Cacao Grinder	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	180,000.00		180,000.00	
	Cacao Roaster	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	300,000.00		300,000.00	
	Cacao Winnowers	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	880,000.00		880,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cacao Bean Mixer	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	70,000.00		70,000.00	
	Pili processing facility ( Equipment)	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	900,000.00			
	Pili Dehydrator	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	400,000.00		400,000.00	Pili processing facility ( Equipment) for distribution to recipients
	Pili Oil Extractor	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	350,000.00		350,000.00	Pili processing facility ( Equipment) for distribution to recipients
	Pili nut Cracker	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	80,000.00		80,000.00	Pili processing facility ( Equipment) for distribution to recipients
	Pili Huller	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	70,000.00		70,000.00	Pili processing facility ( Equipment) for distribution to recipients
	Pineapple processing facility (Equipment Only)	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	1,000,000.00			
	Vacuum Sealer	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	300,000.00		300,000.00	
	Juice Extractor	HVCDP	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	700,000.00		700,000.00	
	Procurement of Agricultural and Forestry Equipment under PAEF on the organic agriculture program	OAP	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	449,250.00		449,250.00	
	LOT 1 – Supply and Delivery of Lot 1- 2 units Agri Waste Shredder Machine	OAP	Yes	Competitive Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 5, 2021	GOP	210,000.00		210,000.00	Procurement of Agricultural and Forestry Equipment under PAEF on the organic agriculture program.; Awarded to GRJC AGRI IND.

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 2 – Supply and Delivery of 50 pcs Knapsack Sprayer	OAP	Yes	Competitive Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 5, 2021	GOP	99,750.00		99,750.00	Procurement of Agricultural and Forestry Equipment under PAEF on the organic agriculture program; Awarded to BRIXTON CONT.
	LOT 3- Supply, delivery, installation and commissioning of 1 unit Brown Ricemill	OAP	Yes	Competitive Bidding	Oct 20, 2020	Nov 13, 2020	Jan 22, 2021	Feb 5, 2021	GOP	795,000.00		795,000.00	Procurement of Agricultural and Forestry Equipment under PAEF on the organic agriculture program; Awarded to GRJC AGRI IND.
	<b>FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM</b>	SAAD	Yes	Competitive Bidding					GOP	<b>21,944,000.00</b>			
	<b>Procurement of Agricultural and Forestry Equipment under Special Area for Agricultural Development (SAAD) Program</b>	SAAD	Yes	Competitive Bidding					GOP	<b>21,448,000.00</b>		<b>18,318,000.00</b>	
	Rice Transplanter (4 units @ 365,000/unit) and Brush Cutter (20 units @ 20,000/unit)	SAAD	No	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	4,480.00		4,480.00	Balance for the procurement of Rice Transplanter (4 units @ 365,000/unit) and Brush Cutter (20 units @ 20,000/unit)
	Supply and Delivery of Lot 1 – 4 units Mechanical Rice Transplanter and 20 units Brush Cutter	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	1,855,520.00		1,855,520.00	Supply and Delivery of Lot 1 – 4 units Mechanical Rice Transplanter and 20 units Brush Cutter awarded to AIMS Agri ventures
	Palay Thresher (22 units @ 70,000/unit)	SAAD	No	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	33,000.00		33,000.00	balance
	Supply and Delivery of Lot 2 – 22 units Palay Thresher with blower and	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	1,507,000.00		1,507,000.00	Supply and Delivery of Lot 2 – 22 units Palay Thresher with blower ; awarded to GRJC
	Combine Harvester (3 units @ 1,049,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	3,147,000.00		3,147,000.00	
	Mobile Rice Mill (6 units @ 325,000/unit)	SAAD	No	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	5,000.00	-	5,000.00	Balance for the procurement of Mobile ricemill
	Supply and Delivery of Lot 3- 6 units Mobile Rice Mill	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	1,955,000.00		1,955,000.00	Supply and Delivery of Lot 3- 6 units Mobile Rice Mill awarded to Brixton
	Hand Tractor w/ Trailer (15 units @ 155,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	2,325,000.00		2,325,000.00	
	Mechanical Reaper (15 units @ 135,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	18,000.00		18,000.00	
	Supply and Delivery of Lot 7 - 15 units Mechanical Reaper	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	2,007,000.00		2,007,000.00	Supply and Delivery of Lot 7 - 15 units Mechanical Reaper awarded to Brixton
	Weighing Scale, 1000kg capacity (6 units @ 20,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	120,000.00		120,000.00	
	Mechanical Corn Sheller (8 units @ 150,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	1,200,000.00		1,200,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cassava Grater (2 units @ 140,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	280,000.00		280,000.00	
	Hydraulic Press (1 unit @ 250,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	250,000.00		250,000.00	
	Cassava Dehydrator (1 unit @ 50,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	50,000.00		50,000.00	
	Heavy Duty Vacuum Sealer (2 units @ 25,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	50,000.00		50,000.00	
	Power Tiller with Trailer (6 units @ 350,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	2,100,000.00		2,100,000.00	
	Brush Cutter (51 units @ 21,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	1,071,000.00		1,071,000.00	
	Forage Chopper (13units @ 160,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	269,750.00		269,750.00	
	Supply and Delivery of Lot 5 – 13 units Forage / Silage Chopper	SAAD	No	Competitive Bidding	Jan 28, 2021	Feb 17, 2021	Mar 8, 2021		GOP	510,250.00		510,250.00	Supply and Delivery of Lot 5 – 13 units Forage / Silage Chopper- awarded to AIMS
	Shedder (18 units @ 150,000/unit)	SAAD	Yes	Competitive Bidding	Nov 11, 2020	Dec 16, 2020	Jan 15, 2021	Jan 25, 2021	GOP	2,700,000.00		2,700,000.00	
	Procurement of Agricultural and Forestry Equipment under Sustainable Agriculture and Improved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	496,000.00			
	Provision of Farm Machinery & Equipment	4K's	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	496,000.00			
	Multi-cultivator 1 unit	4K's	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	350,000.00		350,000.00	
	Vacuum sealer, 2 units	4K's	Yes	Competitive Bidding	Dec 03,2020	Dec 23,2020	Dec 28,2020	Jan 11,2021	GOP	146,000.00		146,000.00	
	COMMUNICATION EQUIPMENT									560,000.00			
	Support to Operations								GOP	160,000.00			
	Procurement of Communication Equipment under Support to Operations (STO)								GOP	160,000.00			
	Procurement of Communication Equipment under Information and Communication Technology (ICT) management support	ICT	No						GOP	160,000.00		160,000.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Operations								GOP	400,000.00			
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	400,000.00			
21-0082-SAAD	Procurement of Communication Equipment under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	400,000.00			
	DSLR Camera EOS M50 Kit (unit)	SAAD	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	400,000.00		400,000.00	
	TECHNICAL AND SCIENTIFIC EQUIPMENT									465,000.00			
	Operations								GOP	465,000.00			
21-0083-SAAD	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	465,000.00			
	Procurement of Technical and Scientific Equipment under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	465,000.00			
	Moisture Meter (unit)	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	225,000.00		225,000.00	
	Oven (unit)	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	60,000.00		60,000.00	
	Freezer (unit)	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	180,000.00		180,000.00	
	FURNITURE AND FIXTURES OUTLAY									9,678,000.00			
	FURNITURE AND FIXTURES									9,678,000.00			
	General Administration and Support								GOP	575,000.00			
	Procurement of Furniture and Fixtures under General management and supervision	Admin and Finance	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	575,000.00		575,000.00	Procurement of Furniture and Fixtures under General management and supervision
	SUPPORT TO OPERATIONS		Yes	Competitive Bidding					GOP	1,650,000.00			
	Procurement of Furniture and Fixtures under Field Program Management Activities	FPMA	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	1,650,000.00		1,650,000.00	Procurement of Furniture and Fixtures under Field Program Management Activities

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Furniture and Fixtures under Field Program Management Activities - RICE	FPMA-RICE	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	1,250,000.00			Procurement of Furniture and Fixtures under Field Program Management Activities - RICE
	10 units Tables	FPMA-RICE	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	150,000.00	150,000.00		Procurement of Furniture and Fixtures under Field Program Management Activities - RICE
	10 units Chairs	FPMA-RICE	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	150,000.00	150,000.00		Procurement of Furniture and Fixtures under Field Program Management Activities - RICE
	10 units Cubicles	FPMA-RICE	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	500,000.00	500,000.00		Procurement of Furniture and Fixtures under Field Program Management Activities - RICE
	Cabinet	FPMA-RICE	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	450,000.00	450,000.00		Procurement of Furniture and Fixtures under Field Program Management Activities - RICE
	OPERATIONS								GOP	7,453,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	7,110,000.00			
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	1,300,000.00			
	Procurement of Furniture and Fixtures under PSS on the National Livestock Program - Wall Cabinet	Livestock	Yes	Competitive Bidding	Oct 15,2020	Nov 05,2020	Dec 10,2020	Jan 11,2021	GOP	1,300,000.00		1,300,000.00	Production Support Services
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES (ESETS) SUB-PROGRAM								GOP	3,000,000.00			
	Procurement of Furniture and Fixtures under Other extension support, education and training services activities	PMED	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	3,000,000.00		3,000,000.00	Procurement of Furniture and Fixtures under Other extension support, education and training services activities
	RESEARCH AND DEVELOPMENT (R&D) SUB-PROGRAM								GOP	2,810,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Furniture and Fixtures under Other research and development activities	RESEARCH	Yes	Competitive Bidding	Oct 19,2020	Nov 19,2020	Dec 14,2020	Jan 13,2021	GOP	2,810,000.00		2,810,000.00	Procurement of Furniture and Fixtures under Other research and development activities
	AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURES PROGRAM								GOP	100,000.00			
	AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES SUB-PROGRAM								GOP	100,000.00			
	Procurement of Furniture and Fixtures under PAEF on the National High-Value Crops Development Program								GOP	100,000.00		100,000.00	Procurement of Furniture and Fixtures under PAEF on the National High-Value Crops Development Program
	Stainless Table - 2 units @ 50,000/unit	HVCDP	No	SVP	Apr 2,2021	Apr 9,2021	Apr 23,2021	Apr 30,2021	GOP	100,000.00		100,000.00	Procurement of Furniture and Fixtures under PAEF on the National High-Value Crops Development Program
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM								GOP	243,000.00			
21-0084-SAAD	Procurement of Furniture and Fixtures under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021	GOP	105,000.00		105,000.00	
	Lounge Chair,59 x 20 x 18" (4 units @ 18,000/unit)	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021		72,000.00		72,000.00	
	Gang Chair, 5 seater (2 units @ 16,500/unit)	SAAD	Yes	Competitive Bidding	Nov 02,2020	Nov 23,2020	Dec 10,2020	Jan 15, 2021		33,000.00		33,000.00	
	Procurement of Furniture and Fixtures under Sustainable Agriculture and Impoved Farming Sytems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	No	SVP	Jun 7, 2021	Jun 14, 2021	June 21, 2021	June 25, 2021	GOP	138,000.00		138,000.00	
	BIOLOGICAL ASSETS OUTLAY									33,988,000.00			
	ANIMALS									33,988,000.00			
	OPERATIONS								GOP	33,988,000.00			
	TECHNICAL AND SUPPORT SERVICES PROGRAM								GOP	7,040,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PRODUCTION SUPPORT SERVICES (PSS) SUB-PROGRAM								GOP	7,040,000.00			
	Procurement of Animals under PSS on the National Livestock Program FOR Livelihood Assistance								GOP	6,400,000.00		6,400,000.00	Procurement of Animals under PSS on the National Livestock Program FOR Livelihood Assistance
	Free Range Native Chicken	Livestock	Yes	Competitive Bidding	Oct 15,2020	Nov 05,2020	Dec 10,2020	Jan 11,2021	GOP	72,000.00		72,000.00	Procurement of Animals under PSS on the National Livestock Program FOR Livelihood Assistance
	Supply and Delivery of Lot 1 - 4,800 heads Free Ranged Chicken,	Livestock	Yes	Competitive Bidding	Oct 13, 2020	Nov 13, 2020	Jan 15, 2021	Jan 22, 2021	GOP	2,328,000.00		2,328,000.00	Supply and Delivery of Lot 1 - 4,800 heads Free Ranged Chicken awarded to Dagooc Farm
	Duck	Livestock	Yes	Competitive Bidding	Oct 15,2020	Nov 05,2020	Dec 10,2020	Jan 11,2021	GOP	168,000.00		168,000.00	Procurement of Animals under PSS on the National Livestock Program FOR Livelihood Assistance
	Supply and Delivery of Lot 2 – 2,400 heads Ducks and	Livestock	Yes	Competitive Bidding	Oct 13, 2020	Nov 13, 2020	Jan 15, 2021	Jan 22, 2021	GOP	1,032,000.00		1,032,000.00	Supply and Delivery of Lot 2 – 2,400 heads Ducks awarded to Dagooc Farm
	Carabao	Livestock	Yes	Competitive Bidding	Oct 15,2020	Nov 05,2020	Dec 10,2020	Jan 11,2021	GOP	480,000.00		480,000.00	Procurement of Animals under PSS on the National Livestock Program FOR Livelihood Assistance
	Supply and Delivery of Lot 3 – 80 heads Draft Animals (Caraheifer) under 2021 Livestock and Poultry Program (Breakdown Listed Below)	Livestock	Yes	Competitive Bidding	Oct 13, 2020	Nov 13, 2020	Jan 15, 2021	Jan 22, 2021	GOP	2,320,000.00		2,320,000.00	Supply and Delivery of Lot 3 – 80 heads Draft Animals (Caraheifer) MMR LIVESTOCK
	Procurement of Animals under PSS on the organic agriculture program	OAP								640,000.00			
	Procurement of Animals under PSS on the organic agriculture program	OAP	Yes	Competitive Bidding	Oct 16, 2020	Nov 9, 2020	Jan 22, 2021	Feb 2, 2021	GOP	50,590.00		50,590.00	Procurement of Animals under PSS on the organic agriculture program
	Supply and Delivery of 1,180 Free Range Chicken for use in distribution to the recipients/cooperators	OAP	Yes	Competitive Bidding	Oct 16, 2020	Nov 9, 2020	Jan 22, 2021	Feb 2, 2021	GOP	589,410.00		589,410.00	Procurement of Animals under PSS on the organic agriculture program Awarded Moraleda Farms

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOREIGN ASSISTED AND LOCALLY FUNDED PROGRAM									26,948,000.00			
	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	25,320,000.00		25,320,000.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program
	Native Doe (1,040 @ 8,000/head)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	2,542,800.00		2,542,800.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program
	Supply & delivery of Lot I – 1,040 heads Native Does	SAAD	Yes	Competitive Bidding	nov 27, 2020	Dec 21, 2020	Mar 1, 2021	Mar 24, 2021	GOP	5,777,200.00		5,777,200.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program Awarded to Jadeco Farms
	Upgraded Buck (260 @ 25,000/head)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	3,185,000.00		3,185,000.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program
	Supply & delivery of Lot 2- 260 heads Upgraded Bucks	SAAD	Yes	Competitive Bidding	nov 27, 2020	Dec 21, 2020	Mar 1, 2021	Mar 24, 2021	GOP	3,315,000.00		3,315,000.00	Supply & delivery of Lot 2- 260 heads Upgraded Bucks Awarded to Jadeco Farms
	Supply & delivery of Lot 3 – 6,400 heads Free ranged chicken	SAAD	Yes	Competitive Bidding	nov 27, 2020	Dec 21, 2020	Mar 1, 2021	Mar 24, 2021	GOP	3,200,000.00		3,200,000.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program awarded to Dagoooc Farm
	Ducks (6,000@ 400/head)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	90,000.00		90,000.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program awarded to Dagoooc Farm
	Supply & delivery of Lot 5 –6,000 heads Mallard Ducks	SAAD	Yes	Competitive Bidding	nov 27, 2020	Dec 21, 2020	Mar 1, 2021	Mar 24, 2021	GOP	2,310,000.00		2,310,000.00	Supply & delivery of Lot 5 –6,000 heads Mallard Ducks
	Draft Animals (140 @ 35,000/head)	SAAD	Yes	Competitive Bidding	nov 26, 2020	Dec 16, 2020	Feb 3, 2021	Feb 12, 2021	GOP	875,000.00		875,000.00	Procurement of Animals under Special Area for Agricultural Development (SAAD) Program
	Supply & delivery of Lot 4- 140 heads Draft Animal (Caraheifer)	SAAD	Yes	Competitive Bidding	nov 27, 2020	Dec 21, 2020	Mar 1, 2021	Mar 24, 2021	GOP	4,025,000.00		4,025,000.00	Supply & delivery of Lot 4- 140 heads Draft Animal (Caraheifer)

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project	4K's	Yes	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	1,628,000.00		1,628,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples, Kabuhayan at Kaunlaran ng Kababayang Katutubo (4Ks) Project
	Livestock and Poultry Related projects	4k's	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	1,628,000.00			
	Distribution of Goats	4k's	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	585,000.00			
	a.Buck	4k's	No	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	ongoing		GOP	135,000.00		135,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples4Ks Project
	b.Doe	4k's	No	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	ongoing		GOP	450,000.00		450,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples4Ks Project
	Distribution of Native chicken	4k's	No	Competitive Bidding	Feb 3, 2021	Feb 24, 2021	March 5, 2021	March 12, 2021	GOP	900,000.00			
	a.Hen	4k's	No	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	ongoing		GOP	750,000.00		750,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples4Ks Project
	b.Rooster	4k's	No	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	ongoing		GOP	150,000.00		150,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples4Ks Project
	Distribution of Carabao	4k's	No	Competitive Bidding	Mar 5, 2021	Mar 29, 2021	ongoing		GOP	143,000.00		143,000.00	Procurement of Animals under Sustainable Agriculture and Improved Farming Systems in Upland Communities for Indigenous Peoples4Ks Project

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMPUTER SOFTWARE									120,000.00			
	Support to Operations								GOP	120,000.00			
	Procurement of Computer Software under Information and Communication Technology (ICT) management support	ICT	no	SVP	Sep 1, 2021	Sep 7, 2021	Sep 14, 2021	Sep 21, 2021	GOP	120,000.00		120,000.00	
TOTAL MOOE										1,437,313,589.00			
TOTAL CAPITAL OUTLAY										331,030,946.64			
GRAND TOTAL FOR CY 2021										1,768,344,535.64			
R&D BAYANIHAN II													
	Supply and Delivery of 36,823 bags Hybrid Palay Seeds	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 2, 2020	GOP-Bayanihan 2		184,115,000.00		
	Lot 1- 8,323 bags (NSIC RC314H/NSIC RC410H)	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 2, 2020	GOP-Bayanihan 2	41,615,000.00	41,615,000.00		
	Lot 2- 7,000 bags (NSIC RC376H/NSIC RC234H)	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 2, 2020	GOP-Bayanihan 2	35,000,000.00	35,000,000.00		
	Lot 3- 7,000 bags (NSIC RC350/NSIC RC236H)	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 1, 2020	GOP-Bayanihan 2	35,000,000.00	35,000,000.00		
	Lot 4- 7,500 bags (NSIC RC492H/NSIC RC322H)	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 1, 2020	GOP-Bayanihan 2	37,500,000.00	37,500,000.00		
	Lot 5- 7,000 bags (NSIC RC540H)	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 1, 2020	GOP-Bayanihan 2	35,000,000.00	35,000,000.00		
	Supply and Delivery of 20,000 bags Certified Palay Seeds	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 14, 2020	GOP-Bayanihan 2		30,400,000.00		
	Lot 1- 5,000 bags in Camarines Sur	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 14, 2020	GOP-Bayanihan 2	7,600,000.00	7,600,000.00		
	Lot 2-5,000 bags in Camarines Norte	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 14, 2020	GOP-Bayanihan 2	7,600,000.00	7,600,000.00		
	Lot 3- 2,000 bags Catanduanes	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 14, 2020	GOP-Bayanihan 2	3,040,000.00	3,040,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lot 4- 8,000 bags in Masbate	FOD-RICE	No	Public Bidding	Oct 21, 2020	nov 11, 2020	Nov 25, 2020	Dec 14, 2020	GOP-Bayanihan 2	12,160,000.00	12,160,000.00		
	Supply and Delivery of the Various Office and Other Supplies										2,200,000.00		
	Supply and Delivery of the Various Office Supplies	FOD-RICE	No	Public Bidding	nov 21, 2020	Dec 14, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	1,500,000.00	1,500,000.00		
	Supply and Delivery of the Various Other Supplies	FOD-RICE	No	Public Bidding	nov 21, 2020	Dec 14, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	700,000.00	700,000.00		
	Supply and Delivery of the Various Office and Other Supplies										1,757,000.00		
	Supply and Delivery of the Various Office Supplies	FOD-RICE	No	Public Bidding	nov 21, 2020	Dec 14, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	1,000,000.00	1,000,000.00		
	Supply and Delivery of the Various Other Supplies	FOD-RICE	No	Public Bidding	nov 21, 2020	Dec 14, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	757,000.00	757,000.00		
	Hiring/Rental of Truck and Van Service (PUV)										6,210,000.00		
	Lot 1- Hire/Rental of Truck	FOD-RICE	No	Public Bidding	Nov 25, 2020	Dec 16, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	3,210,000.00	3,210,000.00		
	Lot 2- Van Rental	FOD-RICE	No	Public Bidding	Nov 25, 2020	Dec 16, 2020	Dec 18, 2020	Jan 12, 2021	GOP-Bayanihan 2	3,000,000.00	3,000,000.00		
	Warehouse Rental to be Rendered in the Implementation of Rice Resiliency Project II (RRP 2)	FOD-RICE	No	Public Bidding	Nov 25, 2020	Dec 16, 2020	Dec 18, 2020	Jan 4, 2021	GOP-Bayanihan 2	2,250,000.00	2,250,000.00		
	<b>Various ICT Equipment</b>	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>56,300.00</b>		<b>56,300.00</b>	
	9 units Desktop @39,800/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>358,200.00</b>		358,200.00	
	4 units Laptop @ 32,980/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>131,920.00</b>		131,920.00	
	2 units projector @ 25,000.00/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>50,000.00</b>		50,000.00	
	1 unit Trolley Speaker @ 14,500.00/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>14,500.00</b>		14,500.00	
	1 unit Photo Copier @ 140,000.00/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	<b>86,080.00</b>		86,080.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Furniture and Fixtures</b>	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	3,130.00		3,130.00	
	1 set Conference table 14 seaters with upholstered wooden chair 260 x 190 x75cm @ 125,000/set	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	123,000.00		123,000.00	
	1 pc Wooden cabinet with sliding door 56 x 200 x 90cm @ 19,000.00/pc	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	17,876.00		17,876.00	
	1 pc Receiving bench upholsteres seat with sliding door storage compartment underneath (180 x 55 x 18 inches) and detachable corner cabinet (50 x 55 x 31 inches) @ 19,000.00/unit	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	18,994.00		18,994.00	
	Labor and Materials for the Rehabilitation of Old Motor pool to Crop Processing R & D Facility at DA RFO 5, San Agustin, Pili, Camarines Sur	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	3,990,000.00		3,990,000.00	For the Implementation of Bayanihan Projects
	Labor and Materials for the Lot 2-Establishment of (13x16M) Native Chicken R&D Facility at DA RFO 5 Compound	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	1,996,131.26		1,996,131.26	For the Implementation of Bayanihan Projects
	Labor and Materials for the Repair of Staff House at ARDC- Camalig, Cabangan, Camalig Albay	R&D	No	Public Bidding	Nov 18, 2020	2/15/2021	March 1, 2021	March 8, 2021	GOP Bayanihan	645,204.87		645,204.87	For the Implementation of Bayanihan Projects
	Labor and Materials for the Construction of Mushroom R&D Center (Phase II) at DA RFO 5, San Agustin, Pili Camarines Sur	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	2,488,386.29		2,488,386.29	For the Implementation of Bayanihan Projects
	Labor and Materials for the Establishment of (13x16M) Native Chicken R&D Facility (Site 2) at DA RFO 5, San Agustin, Pili Camarines	R&D	No	Public Bidding	Nov 18, 2020	Feb 15, 2021	March 1, 2021	March 8, 2021	GOP Bayanihan	1,994,439.37		1,994,439.37	For the Implementation of Bayanihan Projects
	Labor and Materials for the Rehab/Improvement of Irrigation System at DA RFO 5, San Agustin, Pili Camarines Sur	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	5,484,998.40		5,484,998.40	For the Implementation of Bayanihan Projects

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Establishment of Multi-Purpose Facility at ARDC-Camalig, Cabangan, Albay	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	5,989,767.87		5,989,767.87	For the Implementation of Bayanihan Projects
	Labor and Materials for the Repair/Improvement of (13.00x16.00m) Animal house (Native Chicken) at Cabangan, Camalig Albay	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	1,997,785.36		1,997,785.36	For the Implementation of Bayanihan Projects
	Supply, Delivery and Installation of Submersible Solar Powered Pump Irrigation System at DA- RFO 5, San Agustin, Pili Camarines Sur	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	10,495,801.50		10,495,801.50	For the Implementation of Bayanihan Projects
	Supply, Delivery and Installation of Lot 1- 5KVA Grid Tied Solar Power Source for Various Animal Houses ARDC, Camalig, Albay	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	995,000.00		995,000.00	For the Implementation of Bayanihan Projects
	Supply, Delivery and Installation of Lot 2- 1 unit Solar Powered Pump at ARDC, Camalig, Albay	R&D	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	995,000.00		995,000.00	For the Implementation of Bayanihan Projects
	Various ICT Equipment	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	873,100.00			
	30 UNITS PRINTER @14,999/UNIT	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	404,850.00	404,850.00		
	3 units Multi-function Printer @22,000/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	56,985.00		₱56,985.00	
	10 units Tablet with S-Pen @ 18,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	169,960.00		₱169,960.00	
	10 units GPS Navigator Physical @ 8,000/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	80,000.00	80,000.00		
	1 unit Document Camera @30,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	29,999.00		₱29,999.00	
	2 units projector @ 48,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	87,980.00		₱87,980.00	
	30 units Laptop @ 80,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	2,400,000.00		₱2,400,000.00	
	30 units Desktop @ 80,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	1,709,550.00		₱1,709,550.00	
	3 units Access point @ 4,000/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	11,550.00	11,550.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	50 units UPS @ 10,000.00/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	490,000.00	490,000.00		
	2 units DSLR Camera @70,000/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	139,996.00		₱139,996.00	
	Photo copier & Duplicating machine (1 unit Photocopier Machine @ 130,000/unit & 1 unit Duplicating Machine @170,000/unit	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	300,000.00		₱300,000.00	
	<b>Various Office Equipment</b>	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	100,000.00		₱100,000.00	
	Various ICT & Office Supplies	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	1,000,000.00		₱1,000,000.00	
	Various Other Supplies	RSBA	No	Public Bidding	Nov 18, 2020	Dec 11,2020	March 1, 2021	March 8, 2021	GOP Bayanihan	200,000.00	₱200,000.00		
	Supply and Delivery of Chemicals and Filtering Supplies	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	100,000.00	100,000.00		
	Supply and Delivery of ICT Equipment	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	733,930.00		₱733,930.00	
	Supply and Delivery of 1 set Portable Drone 2 PRO with Accessories	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	166,070.00		₱166,070.00	
	Supply and Delivery of Office Supplies	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	200,000.00	200,000.00		
	Supply and Delivery of Other Supplies	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	100,000.00	100,000.00		
	Supply and Delivery of Furniture and Fixtures	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	200,000.00	200,000.00		
	Supply and Delivery of Agricultural Supplies	RCPMC	No	Public Bidding	Nov 9, 2020	Dec 2, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	100,000.00	100,000.00		
	Supply and Delivery of Machinery and Equipment for use at RCPMC under 2020 Bayanihan 2 Fund	RCPMC	No	Public Bidding	Oct 31, 2020	Nov 23, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	980,000.00		₱980,000.00	Awarded to Brixton
	Supply and Delivery of Technical and Scientific Equipment for use at RCPC under 2020 Bayanihan II	RCPMC	No	Public Bidding	Oct 30, 2020	Nov 16, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	2,625,000.00		₱2,625,000.00	Awarded to Mt. Zion Scientific
	Supply and Delivery of Office Equipment for use at RCPC under 2020 Bayanihan II	RCPMC	No	Public Bidding	Oct 30, 2020	Nov 16, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	1,180,000.00		₱1,180,000.00	awarded to3GX Trading

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of LOT 1 - 12 units – Incubator with Hatcher	Livestock	No	Public Bidding	Oct 20, 2020	Nov 13, 2020	Dec 18, 2020	Jan 4, 2021	GOP Bayanihan	480,000.00	480,000.00		
	Supply and Delivery of LOT 2 - 600 heads – Ducks	Livestock	No	Public Bidding	Oct 20, 2020	Nov 13, 2020	Dec 18, 2020	Jan 4, 2021	GOP Bayanihan	300,000.00	300,000.00		
	Supply and Delivery of Lot 3 – Poultry Feeds	Livestock	No	Public Bidding	Oct 20, 2020	Nov 13, 2020	Dec 18, 2020	Jan 4, 2021	GOP Bayanihan	2,299,500.00	2,299,500.00		
	Supply and Delivery of 8 units grass cutter w/ a displacement of 50cc at 25,000 each and 1 unit grass cutter with a displacement of 35cc at 20,000	HVCDP	No	NP-53.9 - Small Value Procurement	03/29/2021	4/5/2021	4/9/2021	4/14/2021	GOP Bayanihan	220,000.00		220,000.00	
	Supply and Delivery of Various vehicle under Bayanihan II	MDS.	No	Public Bidding	Oct 30, 2020	Nov 25, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	1,266,000.00		1,266,000.00	12,084,000
	Supply and Delivery of Lot 1 - 2 UNITS 6 WHEELER LIGHT DEL. VAN	MDS.	No	Public Bidding	Oct 30, 2020	Nov 25, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	3,889,000.00		3,889,000	Awarded to Hyundai Phils
	Supply and Delivery of Lot 2 - 2 UNITS 4-6 REEFER Van	MDS.	No	Public Bidding	Oct 30, 2020	Nov 25, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	3,996,000.00		3,996,000	Awarded to LASS Auto
	Supply and Delivery of Lot 3- 1 UNIT- WING VAN	MDS.	No	Public Bidding	Oct 30, 2020	Nov 25, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	2,099,000.00		2,099,000	Awarded to LASS Auto
	Supply and Delivery of Lot 4- 2 UNITS DOUBLE CAB, DROPSIDE	MDS.	No	Public Bidding	Oct 30, 2020	Nov 25, 2020	Dec 18, 2020	Dec 29, 2020	GOP Bayanihan	2,100,000.00		2,100,000	Awarded to Automarken
	Labor and Materials for the Repair and Rehab of Various structures under OAP under Bayanijan II												
	Labor and Materials for the Repair /Rehab of Various Structures under OAP	QRF-OAP	No						GOP Bayanihan	5,215.61		5,215.61	
	Lot 1- Labor and Materials for the Repair/Rehab at ARDC-Camalig, Albay at ARDC-Camalig, Albay	QRF-OAP	No	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	999,000.00		999,000.00	
	Lot 2- Labor and Materials for the Repair/Rehab at ARDC-Tabaco, Albay A.Repair of Pump House B.Com seed warehouse c. Green house d. Corn processing e. Nursery shed and nursery area	QRF-OAP	NO	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	1,689,499.00		1,689,499.00	

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lot 1- Labor and Materials for the Repair of Catanusan Diversion Dam in Brgy. Catanusan, Minalabac, Camarines Sur	QRF-OAP	NO	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	748,532.50		748,532.50	
	Lot 2- Labor and Materials for the Rehab of Pamukid Check Dam in Brgy. Pamukid San Fernando, Camarines Sur	QRF-OAP	NO	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	748,369.10		748,369.10	
	Lot 1- Labor and Materials for the Repair/Rehab of Guyudan DD in Brgy. Guyudan, Bato Camarines Sur	QRF-OAP	NO	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	2,249,504.58		2,249,504.58	
	Lot 2- Repair of Mobile Dryer Shed of Minalabac Rice and Corn FA's.	QRF-OAP	NO	Public Bidding	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Jan 15, 2021	GOP Bayanihan	2,249,879.21		2,249,879.21	
										-			
	<b>TOTAL FOR BAYANIHAN II</b>									304,642,984.92			
	<b>QRF - ASF</b>									110,450,000.00			
	Supply and Delivery of 4500 heads piglets under Rehabilitation and Recovery Program for African Swine Fever	Livestock	NO	Public Bidding	Mar 17, 2021	Apr 12, 2021	Apr 21, 2021	Apr 28, 2021	GOP	27,000,000.00		27,000,000.00	
	Supply and Delivery of Hog Feeds Rehabilitation and Recovery Program for African Swine Fever	Livestock	NO	Public Bidding	Mar 17, 2021	Apr 12, 2021	Apr 21, 2021	Apr 28, 2021	GOP	18,000,000.00	18,000,000.00		
	Supply and Delivery of piglets under Rehabilitation and Recovery Program for African Swine Fever	Livestock	NO	Negotiated Emergency Cases	July 1, 2021	July 9, 2021	Aug 16, 2021	Aug 25, 2021	GOP	49,000,000.00		49,000,000.00	
	Procurement of Various ASK Test Kits	Livestock	NO	Public Bidding	Apr 12, 2021	May 3, 2021	May 17, 2021	May 27, 2021	GOP	9,450,000.00	9,450,000.00		
	Supply and Delivery of Truck mounted Long Distance / Wide Range Sprayer for Implementation under Livestock Program for use in the Rehabilitation and Recovery Program for African Swine Fever	Livestock	NO	Public Bidding	Apr 12, 2021	May 3, 2021	upon approval of the authority		GOP	7,000,000.00		7,000,000.00	
	<b>TOTAL FOR QRF</b>									110,450,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>NDRRM FUND</b>												
	<b>GENERAL ADMIN ISTRATION AND SUPPORT (GAS)</b>									80,460,000.00			
	<b>DA OFFICE BUILDINGS/VARIOUS FACILITIES</b>									80,460,000.00			
	<b>Rehabilitation of DA Buildings/Offices/Facilities</b>									80,460,000.00			
	<b>Repair of Staff house</b>	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	1,350,000.00			
	Repair of Staff house (1)	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	450,000.00	450,000.00		
	Repair of Staff house (2)	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	450,000.00	450,000.00		
	Repair of Staff house (chuds)	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	450,000.00	450,000.00		
	<b>Repair of Cottages</b>									9,500,000.00			
	Albay Experiment Stattion	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	2,000,000.00	2,000,000.00		
	DA RFO 5	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	7,500,000.00	7,500,000.00		
	<b>Rehabilitation / Repair of DA Regional Buildings/Offices/Facilities and Compound</b>									67,110,000.00		-	
	Installation of Doors and Windows Protector on Various Buildings and Facility	NDRRMF	NO	Public Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,400,000.00	1,400,000.00		
	Admin Bldg- Repair/Improvement of Electrical Work	NDRRMF	NO	Public Bidding	Sep 7, 2021	Sep 29, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	3,210,000.00	3,210,000.00		
	CBES Repair/Improvement of Electrical Work	NDRRMF	NO	Public Bidding	Sep 7, 2021	Sep 29, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	1,000,000.00	1,000,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair / Improvement of DA Fence	NDRRMF	NO	Public Bidding	Sep 4, 2021	Sep 27, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	15,000,000.00	15,000,000.00		
	Repair and Improvement of BAC Building	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	3,000,000.00	3,000,000.00		
	Repair and Improvement of of Slope Protection along DA Boundaries (Inibunan Creek)	NDRRMF	NO	Public Bidding	Sep 4, 2021	Sep 27, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	25,000,000.00	25,000,000.00		
	Repair and Improvement of Street Lights	NDRRMF	NO	Public Bidding	Sep 7, 2021	Sep 29, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	7,000,000.00	7,000,000.00		
	Repair and Improvement of GSS Bldg	NDRRMF	NO	Public Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	6,000,000.00	6,000,000.00		
	Repair of AMAD-PMED Bldg	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	4,000,000.00	4,000,000.00		
	Dormitory (DA RFO 5)	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	1,500,000.00	1,500,000.00		
	Repair of Laborers Quarter	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	1,000,000.00	1,000,000.00		
	Trainig Center at CHUDS	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	1,500,000.00	1,500,000.00		
	<b>B. SUPPORT TO OPERATIONS (STO)</b>									<b>3,800,000.00</b>			
	<b>FIELD PROGRAM MANAGEMENT ACTIVITIES (FPMA)</b>									<b>3,800,000.00</b>			
	a. Meetings, Workshop, Monitoring and Evaluation	NDRRMF	NO	Public Bidding	Oct 4, 2021	Oct 29, 2021	Nov 15, 2021	Nov 26, 201	GOP-NDRRMF	3,800,000.00	3,800,000.00		
	<b>C. OPERATIONS</b>									<b>298,272,610.00</b>			
	<b>TECHNICAL AND SUPPORT SERVICES</b>									<b>298,272,610.00</b>			
	<b>C.1. Production Support Services (PSS)</b>									<b>298,272,610.00</b>			
	<b>DA OFFICE BUILDING / VARIOUS FACILITIES</b>												
	<b>RICE PROGRAM</b>									<b>79,971,350.00</b>			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Provision of Fertilizer / Soil Amelioants									59,247,600.00			Procurement of Fertilizer / Soil Amelioants
	Complete Fertilizer	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	37,920,000.00	37,920,000.00		
	Foliar Fertilizer	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	10,663,800.00	10,663,800.00		
	Plant Growth Enhancer	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	10,663,800.00	10,663,800.00		
	Provision of Agricultural Supplies									20,205,000.00			Procurement of Agricultural Supplies under NDRRMF
	Knapsack sprayer	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	10,885,000.00	10,885,000.00		
	Laminated Saks	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	9,320,000.00	9,320,000.00		
	Rehabilitation/Repair of Facilities									518,750.00			
	Palay Shed									496,250.00			
	Repair of Palay Shed	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	350,000.00	350,000.00		
	Repair of Palay Shed	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	146,250.00	146,250.00		
	Repair of Rice Processing Center	RICE	No	Competitive Bidding	Sep 20, 2021	Oct 11, 2021	Nov 5, 2021	Nov 15, 2021	GOP-NDRRMF	22,500.00	22,500.00		
	CORN PROGRAM									12,877,500.00			
	Provision of Seeds									7,117,500.00			
	GM Yellow Corn seeds (9kg/bag)	CORN	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	6,560,000.00	6,560,000.00		
	OPV/Flint White Corn seeds (20 kgs/bag)	CORN	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	557,500.00	557,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Provision of Fertilizer / Soil Amelioants									5,760,000.00			
	Urea Fertilizer (50 kg/bag)	CORN	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,880,000.00	2,880,000.00		
	Complete Fertilizer (50 kg/bag)	CORN	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,880,000.00	2,880,000.00		
	<b>HVCD PROGRAM</b>									<b>125,311,260.00</b>			<b>- 13,261,500.00</b>
	Provision of Seeds									22,772,655.00			
	Vegetable seeds									22,772,655.00			
	Lowland Vegetable Seeds	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	22,772,655.00			
	Okra	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,455,300.00	1,455,300.00		
	pechay	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	92,925.00	92,925.00		
	Ampalaya (100g/can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,165,700.00	5,165,700.00		
	Upo (250g/can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	529,470.00	529,470.00		
	Squash (250g/can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	3,150,840.00	3,150,840.00		
	Hot Pepper (25 g / can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,512,000.00	1,512,000.00		
	Tomato (50. seeds / can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	357,010.00	357,010.00		
	Eggplant (50g/can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	3,030,000.00	3,030,000.00		
	Pole sitao	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	3,492,000.00	3,492,000.00		
	Water melon (100 g /can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,500,450.00	2,500,450.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lettuce (1g/packet)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	350,000.00	350,000.00		
	Melon (400 seeds/can)	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,136,960.00	1,136,960.00		
	<b>Planting Materials.</b>									<b>67,514,605.00</b>			
	Mungbean	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	884,000.00	884,000.00		
	Ginger	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	4,378,000.00	4,378,000.00		
	Ube	CORN	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	3,100,000.00	3,100,000.00		
	Mango	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,000,000.00	5,000,000.00		
	cacao	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	14,235,000.00	14,235,000.00		
	pili	CORN	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,000,000.00	1,000,000.00		
	Calamansi	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	20,000,000.00	20,000,000.00		
	Rambutan	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,000,000.00	5,000,000.00		
	Coffee	HVCDP	No	Competitive Bidding	Sep 10, 2021	Oct 4, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,000,000.00	5,000,000.00		
	Camote Cuttings	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	4,167,605.00	4,167,605.00		
	Pineapple	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	4,750,000.00	4,750,000.00		
	<b>Garden Tools</b>	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	<b>13,261,500.00</b>	13,261,500.00		
	<b>Provision of Agricultural Equipment</b>									<b>19,937,500.00</b>			Procurement of Agricultural Equipment
	Power Sprayer	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,750,000.00	5,750,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Brush cutter	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	5,140,000.00	5,140,000.00		
	Mist blower	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	9,047,500.00	9,047,500.00		
	Rehabilitation and Repair of Facilities									1,825,000.00			
	Repair of Rain shelter	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,800,000.00	1,800,000.00		
	Repair of pump house	HVCDP	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	25,000.00	25,000.00		
	LIVESTOCK AND POULTRY PROGRAM									80,112,500.00			
	Animal Stock Replacement									67,075,000.00			
	Re-stocking of Animals									67,075,000.00			
	Large Ruminants									22,750,000.00			
	Cattle	Livestock	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	12,250,000.00	12,250,000.00		
	Carabao	Livestock	No	Competitive Bidding	Oct 4, 2021	Oct 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	10,500,000.00	10,500,000.00		
	Small Ruminants									15,345,000.00			
	Goat									14,630,000.00			
	Doe	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	12,000,000.00	12,000,000.00		
	Buck	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,200,000.00	1,200,000.00		
	Breeder Doe	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,300,000.00	1,300,000.00		
	Breeder Buck	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	130,000.00	130,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sheep									715,000.00			
	Breeder Ewe	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	650,000.00	650,000.00		
	Breeder Ram	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	65,000.00	65,000.00		
	Swine / Native Swine									1,360,000.00			
	Breeder Gilt	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,200,000.00	1,200,000.00		
	Junior Boar	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	160,000.00	160,000.00		
	Poultry									27,620,000.00			
	Free-range Chicken	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	15,020,000.00	15,020,000.00		
	Ready-to-Lay Chicken	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	12,000,000.00	12,000,000.00		
	Quial									600,000.00			
	Quial	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	600,000.00	600,000.00		
	Chicken Nets (50m x 10ft)	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,500,000.00	1,500,000.00		
	Feeds	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	6,090,000.00			
	Starter	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,125,000.00	1,125,000.00		
	Grower	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,490,000.00	2,490,000.00		
	Layer	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,250,000.00	2,250,000.00		
	Quail Layer Feeds	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	225,000.00	225,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Biologics									2,100,000.00			
	Vitamins (100 ml)	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,500,000.00	1,500,000.00		
	Antibiotic (100 ml)	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	600,000.00	600,000.00		
	Rehabilitation/Repair of Facilities									1,447,500.00			
	Native Pig Production and Small Ruminant Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Chicken House (DA RFO 5) Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	375,000.00	375,000.00		
	Duck House Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	150,000.00	150,000.00		
	Sheep House Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	22,500.00	22,500.00		
	Old Cattle Shed Repair (DA-MCLD MBS)	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	600,000.00	600,000.00		
	OTHER PRODUCTION SUPPORT SERVICES ACTIVITIES									1,900,000.00			
	Rehabilitation/Repair of Facilities									1,900,000.00			
	Net house of Pili Nursery Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	200,000.00	200,000.00		
	Shed House in Pili Nursery Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	20,000.00	20,000.00		
	Farm House Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	67,500.00	67,500.00		
	Packing House Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	112,500.00	112,500.00		
	Repair of Fencing at DA CHUDS	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,500,000.00	1,500,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MFO 5. AGRICULTURAL MACHINERY, EQUIPMENT, FACILITIES AND INFRASTRUCTURE PROGRAM									17,468,000.00			
	I. AGRICULTURAL MACHINERY, EQUIPMENT, AND FACILITIES SUPPORT SERVICES (AMEFSS)									9,968,000.00			
	A. Provision of Agricultural Equipment and Facilities (PAEF)									9,968,000.00			
	a. Establishment/Construction/Rehabilitation/Upgrading of Facilities									4,712,500.00			
	Rice Program									350,000.00			
	Mobile Recirculating Dryer Equipment Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	350,000.00	350,000.00		
	High Value Crops Program									4,362,500.00			
	Cacao Fermentation Facility Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Multi Commodity Solar Tunnel Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	1,150,000.00			
	Multi Commodity Solar Tunnel Dryer Repair (MCSDT) for Sua Farmers Association	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	350,000.00	350,000.00		
	Multi Commodity Solar Tunnel Dryer Repair (MCSDT) for Tumpa Farmers Association	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	700,000.00	700,000.00		
	Multi Commodity Solar Tunnel Dryer (MCSDT) Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	100,000.00	100,000.00		
	Greenhouse Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	2,400,000.00			
	Greenhouse Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	600,000.00	600,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Greenhouse Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Greenhouse Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	900,000.00	900,000.00		
	Greenhouse Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMOF	300,000.00	300,000.00		
	Green House Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Nursery Shed Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	100,000.00	100,000.00		
	Crop & Sweet Potato Processing Facility Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Net house Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	112,500.00	112,500.00		
	b. POST-HARVEST FACILITIES									5,255,500.00			
	Rice Program									5,255,500.00			
	Flat bed Dryer Repair									4,634,000.00			
	Flat bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	290,000.00	290,000.00		
	Flat bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	290,000.00	290,000.00		
	Flat bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	290,000.00	290,000.00		
	Flat bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	290,000.00	290,000.00		
	Flat bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	400,000.00	400,000.00		
	Flatbed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	400,000.00	400,000.00		
	Flatbed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	400,000.00	400,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flat Bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	800,000.00	800,000.00		
	Flat Bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	400,000.00	400,000.00		
	Flat Bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	400,000.00	400,000.00		
	Flat Bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	374,000.00	374,000.00		
	Flat Bed Dryer Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	300,000.00	300,000.00		
	Palay Shed Repair									621,500.00			
	Palay Shed Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	250,000.00	250,000.00		
	Palay Shed Repair	Livestock	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	371,500.00	371,500.00		
	II. IRRIGATION NETWORK SERVICES (INS)									7,500,000.00			
	Small-Scale Irrigation Projects									7,500,000.00			
	a. SMALL SCALE IRRIGATION PROJECTS (SSIP) REHABILITATION AND IMPROVEMENT									7,500,000.00			
	Rice Program	RICE	No	Competitive Bidding	Sep 4, 2021	Sep 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	7,500,000.00			
	Dam/Line Canal Repair	RICE	No	Competitive Bidding	Sep 4, 2021	Sep 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	3,000,000.00	3,000,000.00		
	Basiad Solar Powered Irrigation System (SPIS) Repair	RICE	No	Competitive Bidding	Sep 28, 2021	Oct 18, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	500,000.00	500,000.00		
	Islog Small Water Impounding Project (SWIP) Repair	RICE	No	Competitive Bidding	Sep 4, 2021	Sep 27, 2021	Nov 15, 2021	Nov 24, 2021	GOP-NDRRMF	4,000,000.00	4,000,000.00		
	GRAND TOTAL FOR NDRRM FUND									400,000,610.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	BALIK PROBINSYA FUND												
	MAINTENANCE AND OTHER OPERATING EXPENSES									20,980,090.00			
	Agricultural and Marine Supplies Expenses									9,492,500.00			
	I. Livelihood Assistance Package	HVCDP								9,492,500.00			
	I.1 Gulayan Project	HVCDP								7,792,500.00			
	Seed Distribution (Procured: Lowland Vegetables)	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	1,575,000.00			
	Ampalaya	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Eggplant	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Pechay	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Pole Sitao	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Okra	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Squash	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Tomato	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	225,000.00	225,000.00		
	Other Farm Inputs:	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	3,013,500.00			
	Organic Fertilizer	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	450,000.00	450,000.00		
	Organic foliar fertilizer	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	562,500.00	562,500.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Inorganic fertilizer	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	2,001,000.00			
	Urea	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	876,000.00	876,000.00		
	Complete	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	1,125,000.00	1,125,000.00		
	Other Tools and Equipment	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	2,464,000.00			
	Water Hose	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	614,000.00	614,000.00		
	Plastic Mulch	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	750,000.00	750,000.00		
	Vegetable Twine	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	200,000.00	200,000.00		
	Plastic Crates	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	150,000.00	150,000.00		
	Knapsack Sprayer	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	750,000.00	750,000.00		
	I. Livelihood Assistance Package	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	740,000.00			
	1.2 Livestock Package (Poultry Egg Production)	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	740,000.00			
	Chicken Net Fence	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	740,000.00	740,000.00		
	Feeder and waterer	Livestock								-			
	IV. Enterprise Development	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	1,700,000.00			
	IV.2.5 Enterprise Implementation	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	1,700,000.00	1,700,000.00		
	Agri and Forestry Equipment									1,943,200.00			
	I. Livelihood Assistance Package	HVCDP								1,943,200.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Water Plastic Drums	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	240,000.00	240,000.00		
	Hand Garden Tools (shovel, rake, sprinkler and hoe)	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	977,200.00	977,200.00		
	Tiller accessories									-			
	Bracket	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	49,500.00	49,500.00		
	Plough	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	107,250.00	107,250.00		
	Ridger Adjustable	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	140,250.00	140,250.00		
	Metal Wheel (Left and Right)	HVCDP	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	429,000.00	429,000.00		
	Animal/ Zoological Supplies Expenses									4,565,000.00			
	I. Livelihood Assistance Package									4,565,000.00			
	1.2 Livestock Package (Poultry Egg Production)	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	4,565,000.00			
	Poultry Feeds	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	3,588,000.00	3,588,000.00		
	Drugs and Biologics	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	977,000.00			
	vaccine	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	495,000.00			
	New Castle Disease Vaccine	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	210,000.00	210,000.00		
	Avian pox	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	285,000.00	285,000.00		
	antibiotic	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	204,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Ciprofloxacin HCL	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	114,000.00	114,000.00		
	Doxycycline Hydrochloride, Tiamulin Hydrogen Fumarate	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	90,000.00	90,000.00		
	Vitamins	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	278,000.00			
	Per kg: Vitamins A 26,500,000 IU, D3 8,000,000 IU, E 16,000 IU, C 10,000 mg, B1 6,000 mg, B2 24,000 mg, B6 7,000 mg, Niacinamide 110,000 mg, Folic acid 3,000 mg, Biotin 1,000 mg; 1 kg WSP	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	174,800.00	174,800.00		
	Per kg: Vitamins A 26,500,000 IU, D3 8,000,000 IU, E 16,000 IU, C 10,000 mg, B1 6,000 mg, B2 24,000 mg, B6 7,000 mg, Niacinamide 110,000 mg, Folic acid 3,000 mg, Biotin 1,000 mg; 6 grams WSP x 48 sachet	Livestock	No	Competitive Bidding	Jun 3, 2021	Jun 23, 2021	Aug 9, 2021	Aug 16, 2021	GOP-BP 2	103,200.00	103,200.00		
	Training Expenses									2,070,390.00			
	I. Livelihood Assistance Package									800,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	800,000.00	800,000.00		
	IV. Enterprise Development									800,390.00			
	IV.2.3 Visioning Exercise/Business Planning Workshop and preparation (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	800,390.00	800,390.00		
	V. PMO									470,000.00	470,000.00		
	Respresentation Expenses									550,000.00			

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	II. Strategic Communication IEC									50,000.00			
	Conduct of orientations/ Meetings/dialogues/ Briefing	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	50,000.00	50,000.00		
	III. Market Development Assistance									200,000.00			
	Fairs and exhibit	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	Market matching	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	IV. Enterprise Development									300,000.00			
	IV.2.2 Market and Climate Assessment	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	IV.2.3 Visioning Exercise/Business Planning Workshop and preparation	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	IV.2.4 Regional Launching	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	Printing and Publication Expenses									50,000.00			
	II. Strategic Communication IEC									50,000.00			
	Provision of IEC Materials	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	50,000.00			
	number of pcs	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	20,000.00	20,000.00		
	Number of tarpaulin	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	30,000.00	30,000.00		
	Office Supplies Expenses- ICT Office Supplies									109,000.00			
	I. Livelihood Assistance Package									50,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	50,000.00	50,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IV. Enterprise Development									59,000.00			
	IV.2.1 Coordination with LGU's, Farmer Groups and partners	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	59,000.00	59,000.00		
	Office Supplies Expenses									200,000.00			
	I. Livelihood Assistance Package									200,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	50,000.00	50,000.00		
	VI. PMO									150,000.00	150,000.00		
	Semi- Expandable - Information and Communication Technology									119,200.00			
	IV. Enterprise Development									119,200.00			
	IV.2.1 Coordination with LGU's, Farmer Groups and partners	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	119,200.00	119,200.00		
	Semi- Expandable - Communications Equipment									130,800.00			
	I. Livelihood Assistance Package									100,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		
	IV. Enterprise Development									30,800.00			
	IV.2.1 Coordination with LGU's, Farmer Groups and partners	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	30,800.00	30,800.00		Coordination with LGU's, Farmer Groups and partners
	Other Supplies and Materials Expenses									800,000.00			
	I. Livelihood Assistance Package									200,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	200,000.00	200,000.00		Conduct of Trainings, Workshops and Assessment (Catering)

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IV. Enterprise Development									500,000.00			
	IV.2.5 Enterprise Implementation	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	500,000.00	500,000.00		Enterprise development & Implementation
	VI. PMO	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		Enterprise development & Implementation
	RENT/LEASE EXPENSES (Motor Vehicle)									700,000.00			
	I. Livelihood Assistance Package									200,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	200,000.00	200,000.00		Livelihood Assistance Package
	IV. Enterprise Development									500,000.00			
	IV.2.5 Enterprise Implementation (van rental)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	500,000.00	500,000.00		Livelihood Assistance Package
	Telephone Expenses (Mobile)									250,000.00			
	I. Livelihood Assistance Package									250,000.00			
	Conduct of Trainings, Workshops and Assessment (Catering)	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		Livelihood Assistance Package
	IV. Enterprise Development	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	100,000.00	100,000.00		Livelihood Assistance Package
	VI. PMO	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	50,000.00	50,000.00		Livelihood Assistance Package
	CAPITAL OUTLAYS									24,587,217.00			
	Infrastructure Assets: Water Supply Systems									1,500,000.00			
	I. Livelihood Assistance Package												Livelihood Assistance Package
	I.1 Gulayan Project												Livelihood Assistance Package
	Irrigation Network Service									1,500,000.00			Livelihood Assistance Package

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Shallow Tubewell (STW)	RAED	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	1,500,000.00		1,500,000.00	
	Biological Assets Outlay: Livestock									9,512,000.00			
	I. Livelihood Assistance Package												
	1.2 Livestock Package (Poultry Egg Production)									9,512,000.00			
	Distribution of 2,000 Muscovy Duck	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 9, 2021	GOP-BP 2	2,500,000.00		2,500,000.00	Livelihood Assistance Package
	Distribution of 2,000 Mallard Ducks	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 9, 2021	GOP-BP 2	2,500,000.00		2,500,000.00	Livelihood Assistance Package
	Distribution of 15,000 Ready-To-Lay (RTL) White-leghorn	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 27, 2021	GOP-BP 2	4,512,000.00		4,512,000.00	Livelihood Assistance Package
	Buildings and Other Structures									9,300,036.00			
	I. Livelihood Assistance Package									9,300,036.00			Livelihood Assistance under Livestock
	1.2 Livestock Package (Poultry Egg Production)									9,300,036.00			Livelihood Assistance under Livestock
	Chicken Cages (50 heads caps)	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 27, 2021	GOP-BP 2	8,475,036.00		8,475,036.00	Livelihood Assistance under Livestock
	V. PMO	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 27, 2021	GOP-BP 2	825,000.00		825,000.00	Livelihood Assistance under Livestock
	Other Land Improvements									800,000.00			Other Land Improvement
	IV. Enterprise Development	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Jul 14, 2021	Aug 27, 2021	GOP-BP 2	800,000.00		800,000.00	Other Land Improvement
	Machinery and Equipment Outlay: Information and Communication Technology									564,000.00			Procurement of Machinery and Equipment - ICT
	Laptop (core 8) Mcbook	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	519,000.00		519,000.00	Procurement of Machinery and Equipment - ICT
	Laptop (i5)- 1 unit	FOD	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	45,000.00		45,000.00	Procurement of Machinery and Equipment - ICT

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Machinery and Equipment Outlay: Communication Equipment									286,181.00			Procurement of Machinery and Equipment Outlay: Communication Equipment
	Tablet 10 units	FOD	No	SVP	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP 2	286,181.00	286,181.00		Procurement of Machinery and Equipment Outlay: Communication Equipment
	Machinery and Equipment Outlay: Agri and Forestry Equipment									2,625,000.00			Procurement of Machinery and Equipment Outlay: Agri and Forestry Equipment
	IV. Enterprise Development	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP	2,625,000.00			Procurement of Machinery and Equipment Outlay: Agri and Forestry Equipment
	IV.1 Common Service Facility	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP	2,625,000.00			Procurement of Machinery and Equipment Outlay: Agri and Forestry Equipment
	IV.2.1 Provision of Incubator	Livestock	No	Competitive Bidding	June 3, 2021	June 23, 2021	Aug 16 2021	Sep 24, 2021	GOP-BP	2,625,000.00		2,625,000.00	Procurement of Machinery and Equipment Outlay: Agri and Forestry Equipment
	GRAND TOTAL FOR BALIK PROBINSYA FUND									45,567,307.00			
	BSWM									15,500,000.00			
	Labor and Materials for the Construction of San Antonio SWIP,Brgy.San Antonio,Ocampo,Camarines Sur	Rice	No	Competitive Bidding	sep 11, 2021	Oct 4, 2021	Oct 15, 2021	Oct 29, 2021	GOP-BSWM	15,500,000.00		15,500,000.00	
	QUICK RESPONSE FUND - CALAMITY									111,975,799.52			
	MOOE												
	Supply and Delivery of 20 units Grass Cutter	HVCDP	No	SVP	Apr 30, 2021	May 10, 2021	May 31, 2021	June 7, 2021	GOP QRF	299,980.00	299,980.00		
	Labor and Materials for the Repair and Rehabilitation of Damaged Electrical Components and Other Upgrading Works of Malawas SPIs at Nabua,Camarines Sur	RAED	No	SVP	Apr 30, 2021	May 10, 2021	June 4, 2021	July 10, 2021	GOP QRF	300,000.00	300,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Repair and Rehab of Recirculating Mobile Batch Type Dryer Shed for Corn at Carangcang, Magarao, Cam.Sur	RAED	No	SVP	May 20, 2021	May 31, 2021	June 14, 2021	July 12, 2021	GOP QRF	600,000.00	600,000.00		
	Labor and Materials for the Repair/Rehab of Village Type Dryer Shed at Carolina, Naga City, Cam.Sur	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 23, 2021	July 16, 2021	GOP QRF	2,000,000.00	2,000,000.00		2000000
	Labor and Materials for the Repair & Rehabilitation of Union Diversion Dam at Gubat Sorsogon	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	June 28, 2021	GOP QRF	1,000,000.00	1,000,000.00		
	Repair and Rehabilitation of DALNAC SWIP at Paracale, Cam.Norte	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	June 25, 2021	GOP QRF	2,000,000.00	2,000,000.00		
	Repair and Rehabilitation of San Jose Diversion Dam at Talisay, Cam.Norte	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	June 25, 2021	GOP QRF	1,000,000.00	1,000,000.00		
	Repair and Rehabilitation of Colasi Diversion Dam at Mercedes, Cam.Norte	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	June 25, 2021	GOP QRF	1,500,000.00	1,500,000.00		
	Repair and Rehabilitation of Malancaao Diversion Dam at Basud, Cam.Norte	RAED	No	Competitive Bidding	May 3, 2021	May 24, 2021	June 18, 2021	June 25, 2021	GOP QRF	2,500,000.00	2,500,000.00		
	Labor and Materials for the Repair & Rehabilitation of Nogpo Diversion Dam at Libon Albay	RAED	No	Competitive Bidding	May 7, 2021	May 31, 2021	June 23, 2021	July 5, 2021	GOP QRF	3,000,000.00	3,000,000.00		
	Labor and Materials for the Repair of Muscovado Milling /Processing Facilities/ Shed in the Province of Albay	RAED	No	Competitive Bidding	May 7, 2021	May 31, 2021	July 14, 2021	July 21, 2021	GOP QRF	1,100,000.00	1,100,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Labor and Materials for the Repair/Rehab of Fencing at DA Production Area, San Agustin,Pili,Camarines Sur	RAED	No	Competitive Bidding	July 5, 2021	July 26, 2021	Aug 8, 2021	Sep 9, 2021	GOP QRF	4,000,000.00	4,000,000.00		
	Labor and Materials 1.Caragumay SWIP at Castilla,Sorsogon	RAED	No	Competitive Bidding	July 5, 2021	July 26, 2021	Aug 8, 2021	Sep 9, 2021	GOP QRF	4,000,000.00	4,000,000.00		
	Labor and Materials Powerhouse at Sorsogon Dairy Production and Training Center(SDPTC),Cabid-an,Sorsogon City	RAED	No	Competitive Bidding	July 5, 2021	July 26, 2021	Aug 8, 2021	Sep 9, 2021	GOP QRF	700,000.00	700,000.00		
	Labor and Materials for the Repair/Rehab of Capucnasan SWIP at Milaor,Camarines Sur	RAED	No	Competitive Bidding	July 5, 2021	July 26, 2021	Aug 8, 2021	Sep 9, 2021	GOP QRF	2,000,000.00	2,000,000.00		
	Labor and Materials for the Repair/Rehab of VTD Equipment at Buhi, Camarines Sur	RAED	No	SVP	Sep 3, 2021	Sept 9, 2021	Oct 15, 2021	Oct 29, 2021	GOP QRF	766,000.00	766,000.00		
	Supply and Delivery of 7,500 bags Urea Fertilizer	FOD	No	Competitive Bidding	July 31, 2021	Au g 23, 2021	Oct 15, 2021	Oct 29, 2021	GOP QRF	9,000,000.00	9,000,000.00		
	Supply and Delivery of 7,500 bags Complete Fertilizer	FOD	No	Competitive Bidding	July 31, 2021	Au g 23, 2021	Oct 15, 2021	Oct 29, 2021	GOP QRF	9,000,000.00	9,000,000.00		
	Supply and Delivery of 5,927 bags Urea Fertilizer	FOD	No	Competitive Bidding	Sept 4, 2021	Sep 27, 2021	Oct 15, 2021	Oct 29, 2021	GOP QRF	8,999,319.72	8,999,319.72		
	Supply and Delivery of 6,792 bags Complete Fertilizer	FOD	No	Competitive Bidding	Sept 4, 2021	Sep 27, 2021	Oct 15, 2021	Oct 29, 2021	GOP QRF	8,998,788.72	8,998,788.72		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Agricultural Supplies	FOD	No	Competitive Bidding	Jun 10, 2021	Jun 30, 2021	Aug 16, 2021	Aug 27, 2021	GOP QRF	12,237,000.00	12,237,000.00		
	Supply and Delivery of Organic Fertilizers	FOD	No	Competitive Bidding	Jun 10, 2021	Jun 30, 2021	Aug 16, 2021	Aug 27, 2021	GOP QRF	1,012,500.00	1,012,500.00		
	5,400 bags Zinc Sulfate Fertilizer	FOD	No	Competitive Bidding	Jun 10, 2021	Jun 30, 2021	Aug 16, 2021	Aug 27, 2021	GOP QRF	13,500,000.00	13,500,000.00		
	Supply and Delivery of 1,220 units Knapsack Sprayer	FOD	No	Competitive Bidding	Jun 10, 2021	Jun 30, 2021	Aug 16, 2021	Aug 27, 2021	GOP QRF	3,050,000.00	3,050,000.00		
	SUPPLY AND DELIVERY OF 184 BAGS UREA FERTILIZERS FOR USE UNDER TYPHOON QUINTA, ROLLY AND ULYSSES (QRF) 2020 UNDER QRF CALAMITY-2020	FOD-RICE	No	SVP	Jun 16, 2021	Jun 21, 2021	Jun 28, 2021	Jun 29, 2021	GOP QRF	220,601.28	220,601.28		
	Labor and Materials for the Repair and Rehab Recirculating Mobile Batch Type Dryer Shed for Corn at Carangcang, Magarao, Cam Sur	RAED	No	SVP	May 21,2021	May 31,2021	June14,2021	Jun 29, 2021	GOP QRF	593,610.70	593,610.70		
	Labor and Materials for the Repair and Rehabilitation of Damaged Electrical Components and Other Upgrading Works of Malawag SPIS at Nabua, Cam Sur	RAED	No	SVP	May 1,2021	May 10,2021	June 4, 2021	June 16,2021	GOP QRF	299,999.10	299,999.10		
	SUPPLY AND DELIVERY OF TWENTY (20) UNITS GRASS CUTTER FOR THE IMPLEMENTATION UNDER QRF- CALAMITY (TYPHOON QUINTA, ROLLY AND ULYSSES)	HVCDP	No	SVP	May 1,2021	May 10,2021	May 31,2021	June, 7, 2021	GOP QRF	298,000.00	298,000.00		
	Supply and Delivery of Hog Feeds under Rehabilitation and Recovery Program for African Swine Fever	Livestock	No	Competitive Bidding	Mar 19, 2021	Apr 12, 2021	June 11, 2021	June 22, 2021	GOP QRF	18,000,000.00	18,000,000.00		

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GRAND TOTAL FOR BAYANIHAN II, QRF -ASF & CY 2021										2,756,481,237.08			

Submitted by:

Noted by:

Recommending Approval

Approved by:

ENGR. FLORINDA Z. BABILONIA  
BAC Secretariat

JANET M. PASAMBA  
Head ,BAC Secretariat

MICHELLE A. SABIDO  
Budget Section

LUZ R. MARCELINO  
Chairman, Bids and Awards Committee

RODEL P. TORNILLA, MABE  
Regional Executive Director