


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Subj Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
	Labor and Materials for the Rehab of Diversion Dam and SWIP in Bicol:																	
	Bagumbayan DD, Bagong Bayan, Pangasinan, Catanduanes (P=3,100,000.00)																	
	Curvada DD, Brgy Bangad, Milagro, Masbate (P=5,000,000.00)	RAED		Emergency Procurement	12/7/2022	12/7/2022	12/21/2022	12/19/2022	12/19/2022	N/A	N/A	N/A	12/21/2022	12/23/2022	12/28/2022			
	Bulhao SWIP, Brgy Bulhao, Labo, Cam Norte (P=5,000,000.00)																	
	Buenasuerte SWIP, Buenasuerte, Uson, Masbate (P=9,000,000.00)																	
	Labor and Materials for the Rehabilitation of Irrigation System In-CHUDS, Catanduanes under CRF	RAED		Emergency Procurement	12/7/2022	12/7/2022	12/21/2022	12/19/2022	12/19/2022	N/A	N/A	N/A	12/21/2022	12/23/2022	12/28/2022			
Total Allotted Budget of Proc:																		
Total Contract Price of Procurement Act																		
Total Savings (Total Allotted Budget - Tot																		

Prepared by:  
  
**JANET M. PASAMBA**  
 BAC Secretariat Head

Recommended for Approval by:  
  
**LORENZO L. ALVINA**  
 BAC Chairman

APPROVED:  
  
**ROBERTO TORILLAS**  
 Head of the Procuring Entity