

DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5
ANNUAL PROCUREMENT PLAN FOR FY 2024
as of January 19, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2024 FUNDS													
MAINTENANCE AND OTHER OPERATING EXPENSES										742,772,154.00	742,772,154.00		
Training and Scholarship Expenses										104,829,955.00	104,829,955.00		
50202010-	Training Expenses									104,829,955.00	104,829,955.00		
50202010-02	Meals, Accommodation, Van Rental, Supplies and Advocacy Shirts in Bicol Region	RICE-ESETS	No	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	1,080,000.00	1,080,000.00		RCM recommendations generated under ESETS Rice
50202010-02	Meals, Van Rental, Supplies and Contingencies in Bicol Region	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	500,000.00	500,000.00		Training on Good Agricultural Practices for Rice under ESETS Rice
50202010-02	Meals, Van Rental, Supplies in Bicol Region	RICE-ESETS	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	3,000,000.00	3,000,000.00		SWISA/IA Institutional Development under ESETS Rice
50202010-02	Meals, Accommodation, Van Rental, Supplies in Camarines Sur	RICE-ESETS	No	Competitive Bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	1,500,000.00	1,500,000.00		Agro-enterprise Training for CFBW beneficiaries under ESETS Rice
50202010-02	Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	4,900,000.00	4,900,000.00		Establishment of Eco-SRI Clusters under ESETS Rice
50202010-02	Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	2,100,000.00	2,100,000.00		Agroecology Based Rice Farming Clusters established under ESETS Rice
50202010-02	Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	29,455,500.00	29,455,500.00		Scale-up Palayamanan for Rice-based Farms under ESETS Rice
50202010-02	Meals, Van Rental, Training Bag and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	3,429,000.00	3,429,000.00		Rice Farm Cluster Development under ESETS Rice
50202010-02	Meals and Van Rental in Bicol Region	RICE-ESETS	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	1,512,000.00	1,512,000.00		Support for PAFES implementation under ESETS Rice
50202010-02	Meals, Supplies, Tarpaulin and Van Rental in Bicol Region	RICE-ESETS	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	16,490,000.00	16,490,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) under ESETS Rice
50202010-02	Meals and Van Rental in Bicol Region	RICE-R & D	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	100,000.00	100,000.00		Production-related DA-led R&D studies under RICE R&D

50202010-02	Meals and Van Rental in Bicol Region	RICE-R & D	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	200,000.00	200,000.00		Production-related Collaborative R&D with other institutions under RICE R&D
50202010-02	Catering Services, Accommodation, Advocacy Shirts, Supplies and Van Rental in Bicol Region	FPMA RICE	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	1,700,000.00	1,700,000.00		under FPMA Rice
50202010-02	Catering Services under AMIA (8 activities)	DOPPP-AMIA	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	279,900.00	279,900.00		various activities under AMIA
50202010-02	Meals Van Rental and Supplies in Bicol Region under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	572,715.00	572,715.00		Training on Agro-Entrepreneurship Clustering Approach under F2C2
50202010-02	Meals Van Rental and Supplies in Bicol Region under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	962,115.00	962,115.00		Development Planning Workshop under F2C2
50202010-02	Various Training (5 trainings) c/o IDU	NUPAP	No	NP 53.9 Small Value Procurement	March 27, 2024	April 5, 2024	April 12, 2024	April 17, 2024	GoP	690,000.00	690,000.00		c/o IDU
50202010-02	Regional Agricultural Extensions workers (AWEs) Implementation workshop	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	1,000,000.00	1,000,000.00		under FPMA-HVCDP
50202010-02	Various Training for Employee	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 23, 2024	March 1, 2024	March 8, 2024	March 15, 2024	GoP	500,000.00	500,000.00		
50202010-02	Various Training (Malunggay Production & Processing, Bamboo Production & Processing, Vegetable Production & Processing)	HVCDP	No	NP 53.9 Small Value Procurement	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	414,000.00	414,000.00		under IDU
50202010-02	Various Training (Vegetable Production & Processing, Pineapple Production with IPM, Pili Oil Production, Chocolate making)	HVCDP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 5, 2024	April 12, 2024	GoP	690,000.00	690,000.00		
50202010-02	Catering Services for Gulayan sa Paaralan	HVCDP	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 10, 2024	GoP	200,000.00	200,000.00		under HVCDP
50202010-02	Catering Services for the conduct of Entrepreneurial Trainings (1 Breakfast, 1 Lunch, 1 PM Snack, 1 Dinner) & Busines proposal Crafting (1 Breakfast, 1 Lunch, 1 PM Snack, 1 Dinner)	BP2	No	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	200,000.00	200,000.00		for the conduct of Business Skills and Entrepreneurship Development Training

50202010-02	Catering Services, Van Rentals, Training Kits/Supplies & Materials, Tarpaulin, & Return Demo/Demo Materials, & Contingencies for the conduct of Various Trainings (Mainland and Island Provinces)	Other R4D	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	716,000.00	716,000.00		for the conduct of Training on Research Proposals, and Various Trainings for Mainland and Island Provinces of Research Division and PMED
50202010-02	remaining balance for Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Specialized and Social Preparation Trainings	SAAD	Yes	Competitive bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	6,619,000.00	6,619,000.00		for implementation of Corn and Cassava Production and Post Harvest Trainings, High Value Crops Production and Post Harvest Trainings, Organic Production and Post Harvest Training, Poultry Production and Enterprise Development Training and Leadership Training and Basic Accounting and Money Handling for SAAD Program
50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD-Corn for FY 2024 at Sorsogon LOT 1 – Food and Accommodation in Sorsogon (P775,000.00);	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				140,000.00	140,000.00		Food and Accommodation for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Sorsogon
50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD-Corn for FY 2024 at Sorsogon LOT 3 – Training Kits & Supplies (P954,660.00) for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				98,300.00	98,300.00		Training Kits for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Sorsogon

50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD HVCDP for FY 2024 at Sorsogon LOT 1 – Food and Accommodation in Sorsogon (P775,000.00) ;	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				350,000.00	350,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Sorsogon
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-HVCDP for FY 2024 at Sorsogon LOT 2 – Food and Accommodation in Catanduanes (P947,800.00)	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				490,000.00	490,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Catanduanes
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-HVCDP for FY 2024 at Sorsogon LOT 3 – Training Kits & Supplies (P954,660.00) for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				598,960.00	598,960.00		Training Supplies for the Conduct of SAAD High Value Crops Production and Post harvest Training in Catanduanes
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Sorsogon LOT 1 – Food and Accommodation in Sorsogon (P775,000.00) ;	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				285,000.00	285,000.00		Food and Accommodation during the Conduct of Leadership Training and Basic Accounting and Money Handling in Sorsogon under Social Preparation Component of SAAD for FY 2024
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 LOT 2 – Food and Accommodation in Catanduanes (P947,800.00)	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				457,800.00	457,800.00		Food and Accommodation, during the Conduct of Leadership Training and Basic Accounting and Money Handling in Catanduanes under Social Preparation Component of SAAD for FY 2024

50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Sorsogon and Catanduanes LOT 3 – Training Kits & Supplies (P954,660.00) for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023				257,400.00	257,400.00		Training Kits and Supplies during the Conduct of Leadership Training and Basic Accounting and Money Handling in Sorsogon and Catanduanes under Social Preparation Component of SAAD for FY 2024
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate LOT 1 – Food and Accommodation in Masbate (P1,464,800.00) ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023				560,000.00	560,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate LOT 2 – Training Supplies in Masbate (P638,740) ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023				381,040.00	381,040.00		Training supplies for the Conduct of SAAD High Value Crops Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate LOT 1 – Food and Accommodation in Masbate (P1,464,800.00) ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023				420,000.00	420,000.00		Food and Accommodation for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate LOT 2 – Training Supplies in Masbate (P638,740) ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023				257,700.00	257,700.00		Training Kits for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Masbate

50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate LOT 1 – Food and Accommodation in Masbate (P1,464,800.00) ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023					484,800.00	484,800.00		Food and Accommodation for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Marketing and Enterprise Development Trainings	SAAD	No	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP		780,000.00	780,000.00		for implementation of Business Skills and Enterprise Development Training, Training on Poultry Processing, Packaging and Labeling,
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Program Management Office Trainings	SAAD	No	NP 53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GoP		700,000.00	700,000.00		for implementation of An Introduction to Community Organizing towards Social Mobilization and Training on Financial Management and Record Keeping in Camarines Sur
50202010-02	Meals, Accommodation Tarpaulin Printing and contingency under AMAD MDS for 1st Quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP		285,600.00	285,600.00		* Conduct of Assessment and Planning Workshop with Operators of Market Related Infra
50202010-02	Meals, Accommodation Tarpaulin Printing and contingency under AMAD MDS for 1st Quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP		91,600.00	91,600.00		*Trainings on Post Harvest Handling
50202010-02	Meals, Accommodation and Tarpaulin Printing under AMAD MDS for 1st Quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP		31,600.00	31,600.00		*Conduct of Investment Forum
50202010-02	Meals, Accommodation and Tarpaulin Printing under AMAD MDS for 1st Quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP		296,100.00	296,100.00		*Enterprise Development Training (3 batches @ 2 days/batch)
50202010-02	Meals, Accommodation, Tarpaulin Printing and Contingency under AMAD MDS for 2nd quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP		91,600.00	91,600.00		*Trainings on Post Harvest Handling for 2nd quarter
50202010-02	Meals and Accommodation under AMAD MDS for 2nd quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GOP		31,600.00	31,600.00		*Conduct of Investment Forum for 2nd quarter

50202010-02	Meals, Accommodation and Tarpaulin Printing under AMAD MDS for 2nd quarter	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GOP	402,800.00	402,800.00		*Enterprise Development Training (4 batches @ 2 days/batch) for 2nd quarter
50202010-02	Meals, accommodation, Van Rental and contengencyfor the conduct of Various Activity of OAP	OAP	Yes	Competitive Bidding	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	1,916,200.00	1,916,200.00		8Capacity Development Training for PGS Group Manual of Operations (5 days) for 2 Batches *Capacity Development Training for Organic Agriculture Livelihood Project Business Proposal Preparartion (5days) for 2 Batches
50202010-02	Catering services, Van rental, Tarpualin printing, advocacy shirts and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	100,000.00	100,000.00		FFS Conducted
50202010-02	Catering service, Van Rental, Tarpaulin printing and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	150,000.00	150,000.00		Bantay Peste Brigade
50202010-02	Catering service, Van Rental and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	100,000.00	100,000.00		Cassava Cluster Development Training
50202010-02	Catering services, Van rental, Tarpualin printing, advocacy shirts and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	100,000.00	100,000.00		Cassava Production Training
50202010-02	Catering service, Van Rental and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	100,000.00	100,000.00		Corn Cluster Development Training
50202010-02	Catering services, Van rental, Tarpualin printing, advocacy shirts and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	250,000.00	250,000.00		Corn Livestock Integration Training
50202010-02	Catering services, Van rental and Training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	100,000.00	100,000.00		Corn Production Training
50202010-02	Meals, accommodation, Van Rental and advocacy shirt under Corn program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	300,000.00	300,000.00		Corn Seed Growers Training

50202010-02	Catering services, Van rental, Tarpaulin printing, advocacy shirts and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GOP	200,000.00	200,000.00	Silage Production Training
50202010-02	Meals, accommodation, Tarpaulin Printing, advocacy shirt and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	300,000.00	300,000.00	Training on Operation and Maintenance of Farm Machinery and Equipment
50202010-02	Meals, accommodation, Tarpaulin Printing and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	50,000.00	50,000.00	Sorghum Production Training
50202010-02	Catering services, Van rental, Tarpaulin printing, advocacy shirts and training materials under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	50,000.00	50,000.00	Soybean Production Training
50202010-02	Meals, accommodation, Van rental, Tarpauling printing, advocacy shirt, food ingredients and training materials under corn program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	300,000.00	300,000.00	Agri-Entrepreneurial Training
50202010-02	Catering services under Corn Program	Corn	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	100,000.00	100,000.00	Climate Information Training
50202010-02	Food, accommodation, Van rental and training materials for the conduct of Various training of R&D Corn	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	500,000.00	500,000.00	*Training on the Application of the Developed Web tool - CornBELT *Training on the Basic Online Marketing for Agripreneurs *Van Rental *Training Materials
50202010-02	Catering Services and Van Rental under FPMA-Corn	FPMA-Corn	Yes	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	1,000,000.00	1,000,000.00	Catering Services and Van Rental under FPMA-Corn
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	140,000.00	140,000.00	Basic Accounting and Auditing Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	140,000.00	140,000.00	Business Plan Development Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	105,000.00	105,000.00	Climate Information Services Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	70,000.00	70,000.00	Climate Risk Vulnerability Assessment Training

50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	70,000.00	70,000.00		Community Organizing and Development Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	140,000.00	140,000.00		Community-based Disaster Risk Reduction Management (CBDRRM)
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	105,000.00	105,000.00		Entrepreneurial Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	70,000.00	70,000.00		Food Product Development Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	140,000.00	140,000.00		Good Agricultural Processing Training
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	35,000.00	35,000.00		Training on AWS Installation, Data collection and Trouble Shooting
50202010-02	Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	70,000.00	70,000.00		Training on Digital Marketing
50202010-02	Orientation on ""Feed Control Law (RA 1556)"" and other Policies and Regulations on Animal Feeds	Regulatory - RL	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	120,000.00	120,000.00		
50202010-02	Orientation in the Registration and Licensing of Livestock, Poultry and By-Products Handlers and Accreditation of Transport Carriers and Animal Facilities and RA8485 or Animal Welfare Act	Regulatory - RL	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	120,000.00	120,000.00		
50202010-02	Capability Building/Trainings/Workshops for Food Safety Inspectors /Implementors /TWG/Task-Force	Regulatory - RL	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	74,000.00	74,000.00		
50202010-02	Capability Building/Trainings/Workshops for Surveillance/Implementors/TWG/Task-Force	Regulatory - RL	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	596,000.00	596,000.00		
50202010-02	Food and Accomodation during the Internal Budget Hearing for the FY 2025 Budget Proposal of the Department of Agriculture	Admin-GAS	Yes	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GOP	4,500,000.00	4,500,000.00		

50202010-02	Various training expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GOP	100,000.00	100,000.00		
50202010-02	Catering services (Breakfast, AM snacks, Lunch, PM snacks & dinner) @30pax/training @ PhP 800/pax) @ 2 days	Other ESETS - PMED	NO	NP.53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 7, 2024	GoP	74,000.00	74,000.00		FOR LIVELIHOOD AND CAPABILITY BUILDING TRAININGS
	Van Rentals (10 seaters)									26,000.00	26,000.00		
	Tarpaulin (5x8)									800	800		
	Training Supplies and Materials									11,200.00	11,200.00		
	Return Demo/Materials for Demo									8,000.00	8,000.00		
	Starter Kits									70,000.00	70,000.00		
50202010-02	Catering services (Breakfast, AM snacks, Lunch, PM snacks & Dinner) @35pax/training @ PhP 650/pax) @ 2 days (Albay & Sorsogon)	Other ESETS - PMED	NO	NP.53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	68,000.00	68,000.00		FOR GAD RELATED ACTIVITIES/SUPPORT TO RBOS
	Catering services (Breakfast, AM snacks, Lunch, PM snacks & Dinner) @35pax/training @ PhP 650/pax) @ 2 days (Catanduanes)									51,000.00	51,000.00		
	Van Rentals (10 seaters)									37,000.00	37,000.00		
	Tarpaulin (5x8)									1,500.00	1,500.00		
	Training Supplies									23,550.00	23,550.00		
	Training Kit									105,000.00	105,000.00		
50202010-02	Catering services (Breakfast, AM snacks, Lunch, PM snacks & dinner) @50pax/training @ PhP 650/pax) @ 2 trainings	Other ESETS - HR	NO	NP.53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	45,000.00	45,000.00		SUPPORT TO SENIOR CITIZEN AFFAIRS
	Van Rentals (10 seaters)									11,000.00	11,000.00		
	Tarpaulin									1,500.00	1,500.00		
	Training Supplies and Materials									29,525.00	29,525.00		
50202010-02	Catering services (AM Snacks, Lunch, PM Snacks) @10pax/training @ PhP 400/pax) @ 7 batches	Other ESETS - FOOD LAB	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	28,000.00	28,000.00		SUPPORT TO FOOD LABORATORY
	Materials (Raw Materials & Ingredients)									3,000.00	3,000.00		

50202010-02	remaining balance for Meals, Van Rental, Supplies & Materials, Starter Kit for use of 4Ks Program	4Ks	YES	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	277,550.00	277,550.00		-Training on Basic Record Keeping -Training on Fertilizer Production -Training on Poultry Production -Exposure to Various Multiplier Farm in Cam. Sur -Training on Meat Processing -Training on Cacao Processing
50202010-02	Meals, Van Rental, Supplies & Materials, Starter Kit for use of 4Ks Program	4Ks	YES	Competitive Bidding	November 10, 2023	December 4, 2023			GoP	2,708,000.00	2,708,000.00		-Training on Basic Record Keeping -Training on Fertilizer Production -Training on Poultry Production -Exposure to Various Multiplier Farm in Cam. Sur -Training on Meat Processing -Training on Cacao Processing
50202010-02	Catering Services and Training Materials for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	337,000.00	337,000.00		for use under RSBSA
50202010-02	Training expense under AFESA fund	AFESA-RAED	NO	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	200,000.00	200,000.00		under AFESA fund
50202010-02	Meals use for training with inspire beneficiaries (6 trainings)	FPMA LIVESTOCK	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	200,000.00	200,000.00		Training with INSPIRE beneficiaries under FPMA LIVESTOCK
50202010-02	Meals (full meals good for 2 days@35 pax)	ILD - RSL	NO	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	336,000.00	336,000.00		Training on Trichoderma harzianum (6 batches)
50202010-02	Meals (Full Meals good for 3 days @ 25 pax)	ILD - RCPC	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	420,000.00	420,000.00		Training on Bio Control Agent (7 batches)
50202010-02	Meals (Full Meals @ 50pax)	ILD	NO	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	130,000.00	130,000.00		ASF Risk Assessment, Surveillance and Monitoring
50202010-02	Catering Services 2 batch Meals (Full Meals)	ILD	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	100,000.00	100,000.00		Laboratory Assessment (2 batches)

50202010-02	Food, Supplies & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	83,000.00	83,000.00		Occupational and Health Standard - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GoP	91,000.00	91,000.00		Risk Management Assessment - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	92,000.00	92,000.00		Laboratory Internal Audit
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	70,000.00	70,000.00		Comprehensive in 7S Program Principles and Implementation (2 batches) - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GoP	95,000.00	95,000.00		Updating on Soil Fertility Mapping - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	100,000.00	100,000.00		Standard Operating Procedures Writing - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GoP	91,000.00	91,000.00		Standard Operating Procedures Writing Review
50202010-02	Catering Services for Laboratory Quality Management System (6 batches)	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	216,000.00	216,000.00		Laboratory Quality Management System (6 batches)
50202010-02	Catering Services for ISO 17025 Training	ILD	NO	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GoP	76,000.00	76,000.00		ISO 17025 Training
50202010-02	Catering Services for Biological control and sustainable food production	ILD	NO	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GoP	100,000.00	100,000.00		Biological control and sustainable food production
	Supplies and Materials Expenses									511,099,000.00	508,244,553.00		
50203010-01	ICT Office Supplies Expenses									5,950,000.00	5,950,000.00		
50203010-02	Supply and delivery of various ICT Office Supplies under ICT Unit	ICT	No	Competitive Bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	5,720,000.00	5,720,000.00		under ICT Unit
50203010-01	Various ICT office supplies for use under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	200,000.00	200,000.00		Various ICT office supplies for use under MCRA
50203010-01	Supply and Delivery of ICT Supplies for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	30,000.00	30,000.00		for use under RSBSA
50203010-02	OFFICE SUPPLIES EXPENSES									9,237,000.00	9,237,000.00		

50203010-02	Supply and delivery of various office Supplies under ESETS Rice	RICE-ESETS	YES	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	1,130,000.00	1,130,000.00		for use of RCM recommendations generated /Rice Information Campaign Materials audio visual disseminated /Rice Information Campaign Materials advertisement published/Support for PAFES implementation/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203010-02	Supply and delivery of various office Supplies under FPMARice	FPMA-RICE	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	1,600,000.00	1,600,000.00		
50203010-02	Supply and delivery of various office Supplies under PMED	DOPPP-PMED	No	Shopping	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	100,000.00	100,000.00		under Development of Organization Policies, Plans and Procedure
50203010-02	Supply and delivery of various office Supplies under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	175,000.00	175,000.00		under F2C2
50203010-02	Procurement of Office Supplies for FPMA-NUPAP	FPMA-NUPAP	No	Shopping	January 19, 2024	January 26, 2024	February 2, 2024	February 9, 2024	GoP	50,000.00	50,000.00		under FPMA-NUPAP
50203010-02	Procurement of Office Supplies for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 5, 2024	April 12, 2024	GoP	300,000.00	300,000.00		under FPMA-HVCDP
50203010-02	Procurement of Office Supplies for Other PSS	Other PSS	No	Shopping	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	151,000.00	151,000.00		for implementation under RESEARCH/CBES; ARDC-ABS& AES; CNLRRS;CHUDS; MCLD; SDPTC
50203010-02	Procurement of Office Supplies for Other R4D	Other R4D	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	200,000.00	200,000.00		for implementation of Research; ARDC-AES; RTD for RR
50203010-02	Procurement of Office Supplies for SAAD Program	SAAD	Yes	Competitive bidding	October 13, 2023	November 8, 2023	January 15, 2024	January 25, 2024	GoP	1,000,000.00	1,000,000.00		for SAAD Program
50203010-02	Office Supplies for use at AMAD	AMAD-MDS	No	Competitive Bidding	February 16, 2024	March 15, 2024	March 27, 2024	April 5, 2024	GOP	310,000.00	310,000.00		for use at AMAD
50203010-02	Office supplies for use under OAP	OAP	No	Competitive Bidding	April 17, 2024	May 10, 2024	May 20, 2024	June 3, 2024	GOP	250,000.00	250,000.00		for use under OAP
50203010-02	Office supplies for use under R&D Corn	R&D-Corn	No	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	465,000.00	465,000.00		for use under R&D Corn
50203010-02	Office supplies for use under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	300,000.00	300,000.00		for use under FPMA-Corn

50203010-02	Office supplies under Regulatory QCI	Regulatory -QCI	Yes	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	337,000.00	337,000.00		under Regulatory QCI
50203010-02	Office supplies for use under Regulatory R & L	Regulatory -RL	Yes	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	290,000.00	290,000.00		for use under Regulatory R & L
50203010-02	Office supplies for use at Admin and Finance Division	Admin-GASS	Yes	Competitive Bidding	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	500,000.00	500,000.00		
50203010-02	Supply and Delivery of Office Supplies for use under 4Ks Program	4Ks	NO	52.1 (B) Shopping	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GoP	74,000.00	74,000.00		for use under 4Ks Program
50203010-02	Supply and Delivery of Office Supplies for use under RSBSA	RSBSA	NO	52.1 (B) Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	60,000.00	60,000.00		for use under RSBSA
50203010-02	Supply and Delivery of Office Supplies for use under FMR fund	FMR-RAED	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	200,000.00	200,000.00		for use under FMR fund
50203010-02	Supply and Delivery of Office Supplies for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GoP	500,000.00	500,000.00		for use under Livestock and Poultry Program
50203010-02	Supply and Delivery of Office Supplies for use of ILD	ILD	NO	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	1,245,000.00	1,245,000.00		for use of ILD
50203040-00	Animal/Zoological Supplies Expenses									30,655,000.00	30,655,000.00		
50203040-00	Procurement of Various Animal Feeds and Feed Ingredients for Other PSS	Other PSS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	285,000.00	285,000.00		for implementation of Research; ARDC-ABS; CNLRRS;MCLD;SDPT C
50203040-00	Procurement of Animal Feeds and Various Animal Drugs and Biologics for SAAD Program	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	4,512,000.00	4,512,000.00		Chicken Layer Feeds, Antibiotics, Dewormer, Vitamins, Dichlofenthion(wound spray), Povidine Iodine, Heavy duty Fiber glass syringe, & Disposable Syringes for SAAD Program
50203040-00	Animal feeds, vitamins, animal supplies and laboratory supplies project of DA-CHUDS	OAP	Yes	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	860,000.00	860,000.00		Swine Multiplier Farm project of DA-CHUDS
50203040-00	Poultry feeds, vitamins and vaccines at MCLD	OAP	Yes	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	500,000.00	500,000.00		Native Chicken Chicken Multiplier Farm at MCLD
50203040-00	Feeds and minerals for Organic Goat Production at SDPTC	OAP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	200,000.00	200,000.00		Organic Goat Production at SDPTC
50203040-00	Supply and Delivery of Various Swine Feeds for Distribution in the AMIA Villages for the Enterprises Establishment under AMIA	MCRA	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	1,675,000.00	1,675,000.00		under MCRA

50203040-00	Animal/Zoological Supplies under Regulatory QCI	Regulatory -QCI	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	270,000.00	270,000.00		under Regulatory QCI
50203040 00	Supply and Delivery of Poultry Supplement (Vitamins, Dewormer, Doramectin, Chicken Net, Feeds) for use under 4Ks Program	4Ks	NO	NP.53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	388,000.00	388,000.00		for use under 4Ks Program
50203040 00	Supply and Delivery of Lutalyse Inj. for use under livestock and poultry program	LIVESTOC K	NO	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	100,000.00	100,000.00		for use under livestock and poultry program
50203040 00	remaining balance for Various Feeds (Chicken Feeds, Duck Feeds, Hog Feeds, Ruminant Feeds, Rabbit Feeds) for use under livestock and poultry program	LIVESTOC K	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	765,700.00	765,700.00		PNAD;MAINTENANCE OF PRODUCTION CENTERS;LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL
50203040 00	Supply and Delivery of Various Animal Feeds for use under 2024 Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	17,751,800.00	17,751,800.00		PNAD;MAINTENANCE OF PRODUCTION CENTERS;LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL
50203040 00	Supply and Delivery of Various Animal Drugs and Laboratory Supply for use under livestock and poultry program	LIVESTOC K	NO	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	680,000.00	680,000.00		MAINTENANCE OF PRODUCTION CENTERS; LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL
50203040 00	remaining balance for ASF Test Kit for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	1,445,400.00	1,445,400.00		for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program
50203040 00	Supply and Delivery of ASF Test Kit for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	1,222,100.00	1,222,100.00		for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program
50203080-00	Medical, Dental and Laboratory Supplies Expenses									1,830,000.00	1,830,000.00		
50203080-00	Procurement of Medical, Dental and Laboratory Supplies for Other PSS	Other PSS	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	30,000.00	30,000.00		for Regional Tissue Culture Lab.

50203080-00	Supply and Delivery of Laboratory Supplies for use of ILD FY 2024	ILD	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	1,800,000.00	1,800,000.00		for use of ILD FY 2024
50203090-00	Fuel, Oil, Lubricants and Repair & Maintenance of Vehichles									14,534,000.00	14,534,000.00		
50203090-00	Procurement of Petroleum, Oil and Lubricants for use of DA RFO 5 Service Vehicles and Other Machinerries	FPMA-CORN,FPMA-RICE,ILD, FPMA-HVCDP, FPMA-PSS, SAAD	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	5,000,052.00	5,000,052.00		for use of DA RFO 5 Service Vehicles and Other Machinerries
50203090-00	Fuel, Oil, Lubricants Expenses under ESETS Rice	RICE-ESETS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	600,000.00	600,000.00		for use of Establishment of Eco-SRI Clusters/Agroecology Based Rice Farming Clusters established/Rice Farm Cluster Development/Support for PAFES implementation/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203090-00	Fuel, Oil, Lubricants Expenses under FPMA Rice	FPMA-RICE	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	299,948.00	299,948.00		
50203090-00	Fuel, Oil, Lubricants Expenses under FPMA Rice	DOPPP-PMED	YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GoP	100,000.00	100,000.00		
50203090-00	Fuel, Oil, Lubricants Expenses under AMIA	DOPPP-AMIA	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	100,000.00	100,000.00		
50203090-00	Fuel, Oil, Lubricants Expenses under F2C2	DOPPP-F2C2	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	50,000.00	50,000.00		under F2C2
50203090-00	Fuel, Oil and Lubricants Expenses for NUPAP	FPMA-NUPAP	Yes	Competitive bidding	October 11, 2023	November 6, 2023	February 5, 2024	February 15, 2024	GoP	200,000.00	200,000.00		under FPMA NUPAP
50203090-00	Fuel, Oil and Lubricants Expenses for HVCDP	HVCDP	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	100,000.00	100,000.00		under HVCDP
50203090-00	Fuel, Oil and Lubricants Expenses for FPMA-HVCDP	FPMA-HVCDP	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	350,000.00	350,000.00		under FPMA-HVCDP
50203090-00	Fuel, Oil and Lubricants Expenses for Other PSS	Other PSS	Yes	Competitive bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GoP	1,078,000.00	1,078,000.00		for implementation of Research & Stations; Rice & Livestock Program
50203090-00	Fuel, Oil and Lubricants Expenses for Other R4D	Other R4D	Yes	Competitive bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GoP	186,000.00	186,000.00		for implementation of Research and ARDC-AES
50203090-00	Fuel for SAAD Program	SAAD	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	1,870,000.00	1,870,000.00		for SAAD Program
50203090-00	Oil and Lubricants for SAAD Program	SAAD	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	130,000.00	130,000.00		for SAAD Program
50203090-00	Fuel, Oil and Lubricants Expenses for use at AMAD	AMAD-MDS	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	900,000.00	900,000.00		
50203090-00	Fuel, Oil and Lubricants under FPMA-OAP	FPMA-OAP	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	100,000.00	100,000.00		
50203090-00	Diesel under Corn Program	Corn	No	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	200,000.00	200,000.00		

50203090-00	Diesel under FPMA-Corn	FPMA-Corn	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	200,000.00	200,000.00		
50203090-00	Fuel and oil under MCRA	MCRA	Yes	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	200,000.00	200,000.00		
50203090-00	Fuel and oil under Regulatory QCI	Regulatory-QCI	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	650,000.00	650,000.00		
50203090-00	Fuel, Oils and Lubricants Expenses under GAS	Admin-GAS	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	300,000.00	300,000.00		
50203090 00	Fuel, Oil, Lubricants under 4Ks fund	4Ks	NO	Competitive Bidding	April 3, 2024	April 24, 2024	May 3, 2024	May 13, 2024	GoP	74,000.00	74,000.00		Under 4Ks Program
50203090 00	Fuel, Oil, Lubricants under AFESA fund	AFESA	NO	Competitive Bidding	April 3, 2024	April 24, 2024	May 3, 2024	May 13, 2024	GoP	125,000.00	125,000.00		under AFESA
50203090 00	Fuel, Oil, Lubricants under Livestock and poultry Program fund	LIVESTOCK	NO	Competitive Bidding	February 2, 2024	February 26, 2024	March 6, 2024	March 18, 2024	GoP	750,000.00	750,000.00		under Livestock and poultry Program fund
50203090 00	Fuel, Oil, Lubricants under ILD	ILD	NO	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GoP	971,000.00	971,000.00		Under ILD
50203100-00	Agricultural and Marine Supplies									443,288,553.00	443,288,553.00		
50203100-00	Supply & delivery of 500 bags Seed Reserve - Registered Seeds (40kg./bag)	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	920,000.00	920,000.00		for implementation under PSS Rice
50203100-00	remaining balance for Seed Reserve - Certified Seeds (20kg./bag)	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	20,520,000.00	20,520,000.00		for implementation under PSS Rice
50203100-00	Supply and Delivery of 27,000 bags Certified Palay Seeds (Seed Reserve) for use during the Implementation of Rice Program 2024	RICE	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	20,520,000.00	20,520,000.00		for implementation under PSS Rice
50203100-00	remaining balance for Seed Reserve - Hybrid Seeds (15kg./bag)	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	8,250,000.00	8,250,000.00		for implementation under PSS Rice
50203100-00	Supply and Delivery of 1,650 bags Hybrid Palay Seeds (Seed Reserve) for use during the Implementation of Rice Program 2024)	RICE	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	8,250,000.00	8,250,000.00		for implementation under PSS Rice
50203100-00	Supply & delivery of 26,463 bagsAmeliorants for micronutrient deficient soil (solid) Zinc Sulfate (25kg./bag)	RICE	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	66,157,000.00	66,157,000.00		for implementation under PSS Rice
50203100-00	Supply & delivery of Bio Fertilizer	RICE	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	99,236,000.00	99,236,000.00		for implementation under PSS Rice
50203100-00	Supply & delivery of various agri marine supplies under R & D Rice	RICE - R & D	NO	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	300,000.00	300,000.00		for implementation under R & D Rice
50203100-00	Supply & delivery of various Agricultural and Marine Supplies	DOPPP-AMIA	No	NP-53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	400,000.00	400,000.00		
50203100-00	remaining balance for Assorted Vegetable Seeds (Lowland and Upland)	NUPAP	Yes	Competitive bidding	October 13, 2023	November 8, 2023	February 9, 2024	February 19, 2024	GoP	491,008.00	491,008.00		for distribution under NUPAP

50203100-00	Supply and Delivery of Assorted Vegetable Seeds for National Urban and Peri-Urban Agriculture Program (NUPAP) FY 2024	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	3,184,992.00	3,184,992.00		for distribution under NUPAP
50203100-00	Procurement of Planting Materials, Pesticides, & Mushroom Spawn	NUPAP	No	NP 53.9 Small Value Procurement	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	366,000.00	366,000.00		for distribution under NUPAP
50203100-00	remaining balance for Procurement of Soil Mix/Fertilizer and Other Farm Inputs	NUPAP	Yes	Competitive bidding	October 25, 2023	November 20, 2023	March 1, 2024	March 11, 2024	GoP	67,046.00	67,046.00		for distribution under NUPAP
50203100-00	Supply and Delivery of various Agricultural Supplies (Seedling Tray, Plastic Mulch, Vegetable Twine, Nylon, Pots, UV Plastic Film, Mesh Net) for Urban and Peri-Urban Agriculture Program (NUPAP) for FY 2024	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	2,429,986.00	2,429,986.00		under NUPAP - part of 49-2024 50203100-00 - 2,429,986.00; 50203210-04 - 261,000.00
50203100	LOT 1 – Vermicast & Fertilizer Solution (P850,000.00);	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023				850,000.00	850,000.00		Supply and Delivery of Various Agricultural products under NUPAP FY 2024 - 1,448,968.00
	LOT 2 – Organic Fertilizer (P405,000.00); and	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023				405,000.00	405,000.00		
	LOT 3 – Organic Pesticide (P193,968.00)	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023				193,968.00	193,968.00		
50203100-00	Lot 1 - Hybrid Vegetable Seeds	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	13,259,269.00	13,259,269.00		Supply and Delivery of Various Vegetable Seeds for Vegetable (LOWLAND), Garlic, Onion and Hot Pepper Production under 2024 HVCDP
	Lot 2 - OPV Vegetable Seeds	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	4,036,274.00	4,036,274.00		
	Lot 3 - Onion and Garlic	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	204,990.00	204,990.00		
50203100-00	Lot 1 - Fertilizer (2,400 bags Organic Fertilizer @ 500.00/bag ; 3,040 bags Vermicast @ 600.00/bag;1,960 Liters Liquid Fertilizer)	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	4,788,000.00	4,788,000.00		Supply and Delivery of Various Fertilizers and Chemicals for Pili Production, Mango, Off Season and Buffer Stocking under 2024 HVCDP PR Amount 7,291,900.00
50203100-00	Lot 2 - Soil Conditioner	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	2,012,500.00	2,012,500.00		
50203100-00	Lot 3 - Calcium Nitrate Flower Inducer	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	300,000.00	300,000.00		
50203100-00	Lot 4 - Chemicals	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	191,400.00	191,400.00		
50203100-00	LOT 1 – Bamboo Propagules (P2,800,000.00);	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	2,800,000.00	2,800,000.00		Supply and Delivery of Planting Materials for Foundation Scion, Pili and Bamboo Production
50203100-00	LOT 3 – Budded Calamansi (P1,375,000.00)	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	1,375,000.00	1,375,000.00		
50203100-00	2nd ITB: Supply and Delivery of LOT 2 – Grafted Pili	HVCDP	Yes	Competitive bidding	November 24, 2023	December 18, 2023			GoP	5,035,000.00	5,035,000.00		
50203100-00	LOT 1 – Agri Supplies (P8,553,856.00);	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	4,210,956.00	4,210,956.00		Supply and Delivery of various Agri

50203100-00	2nd ITB: Supply and Delivery of LOT 2 – Garden Soil	HVCDP	Yes	Competitive bidding	November 27, 2023	December 18, 2023			GoP	402,164.00	402,164.00		Supplies under HVCDP 2023-1129/59-2024 MOOE 5000100.00	
50203100-00	Supply and Delivery of various Agri Supplies LOT 4 – Plastic Crates (P1,650,000.00) under HVCDP	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	January 31, 2024	February 12, 2024	GoP	1,650,000.00	1,650,000.00			
50203100-00	Supply and Delivery of 250,000 pcs Vetiver	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	January 31, 2024	February 12, 2024	GoP	2,500,000.00	2,500,000.00			
50203100-00	Procurement of Planting Materials (Malunggay Seeds, Bamboo Cutting/Stick, Certified Grafted Cacao, Pili Seednuts)	HVCDP	No	NP 53.9 Small value procurement	March 11, 2024	March 18, 2024	March 25, 2024	April 1, 2024	GoP	302,500.00	302,500.00			
50203100-00	Procurement of Gibberillic Acid	HVCDP	No	NP 53.9 Small value procurement	March 22, 2024	March 29, 2024	April 5, 2024	April 12, 2024	GoP	31,500.00	31,500.00			
50203100-00	Procurement of Wonder white, Regata , Aster, Otomi violet, & Cotabato golden yellow	HVCDP	No	NP 53.9 Small value procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 10, 2024	GoP	35,000.00	35,000.00			
50203100-00	Procurement of Seeds and Farm Inputs (Organic and Inorganic Fertilizers) for distribution and implementation of BP2	BP2	No	Competitive bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	4,238,000.00	4,238,000.00			for distribution and implementation of BP2
50203100-00	Procurement of Agricultural and Marine Supplies for Other PSS	Other PSS	Yes	Competitive bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	2,032,000.00	2,032,000.00			for implementation of Research; ARDC-AES&ABS; CBES; CHUDS; CNLRRS; MCLD; SDPTC; HVCDP AND NUPAP PROGRAM
50203100-00	Procurement of Agricultural and Marine Supplies for Other R4D	Other R4D	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	760,000.00	760,000.00			for implementation of Research and ARDC-AES
50203100-00	Procurement of Agricultural and Marine Supplies for SAAD Program	SAAD	Yes	Competitive bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GoP	2,872,338.00	2,872,338.00			for SAAD Program
50203100-00	LOT 1 – Foliar Fertilizer (P5,112,000.00); and	SAAD	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	5,112,000.00	5,112,000.00		Supply & Delivery of Foliar Fertilizer, Herbicides and Insecticides for the implementation SAAD FY 2024 (per lot basis)	
50203100-00	LOT 2 – Herbicide and Insecticide (P160,000.00)	SAAD	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	160,000.00	160,000.00			
50203100-00	Supply and Delivery of	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP					4 Lots
50203100-00	Lot 1 - OPV White Corn Seeds Glutinous	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	200,000.00	200,000.00			for implementation of SAAD for 2024
50203100-00	Lot 2 - GMO Hybrid Yellow Corn Seeds	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	550,000.00	550,000.00			
50203100-00	Lot 3 - OPV White Corn Seeds	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	198,000.00	198,000.00			

50203100-00	Lot 4 - Cassava Stalks	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	312,000.00	312,000.00		
50203100-00	Supply and Delivery of Assorted Vegetable Seeds for Distribution to SAAD-HVCDP and SAAD Organic Beneficiaries FY 2024	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	8,963,662.00	8,963,662.00		for implementation of SAAD for 2024
50203100-00	Supply and Delivery of LOT 1 - Agri Supplies (P10,065,500.00);	SAAD	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	5,986,000.00	5,986,000.00		for implementation of SAAD for 2024
50203100-00	Supply and Delivery of LOT 2 - Plastic Crates (P920,000.00); and	SAAD	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	920,000.00	920,000.00		for implementation of SAAD for 2024
50203100-00	Vegetable Seeds, animal supplies, Agricultural inputs and supplies under OAP	OAP	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	70,010.00	70,010.00		Vegetable Seeds, animal supplies, Agricultural inputs and supplies under OAP : Breakdownlisted below
50203100-00	Supply and Delivery of LOT 1 - Assorted Vegetable Seeds (P900,550.00);	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	900,550.00	900,550.00		1,542,000.00
50203100-00	LOT 2 - Vermi Worms & Molasses (P350,000.00);	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	350,000.00	350,000.00		
50203100-00	LOT 3 - Plastic Crates (P59,250.00); and	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	59,250.00	59,250.00		
50203100-00	LOT 4 - Agri Supplies & Tools (P292,200.00) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	232,200.00	232,200.00		
50203100-00	Agricultural and Marine Supplies of DA-CHUDS	OAP	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	170,000.00	170,000.00		Swine Multiplier Farm project of DA-CHUDS
50203100-00	Agricultural and Marine Supplies of at MCLD	OAP	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	260,000.00	260,000.00		Native Chicken Chicken Multiplier Farm at MCLD
50203100-00	Vegetable seeds for Organic Vegetable Production	OAP	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	200,000.00	200,000.00		Organic Vegetable Production
50203100-00	Molasses and planting materials of Silage for Organic Goat Production	OAP	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	39,990.00	39,990.00		Organic Goat Production
50203100-00	Corn Seeds, Cassava Stalks, Organic and Inorganic Fertilizers, insecticides and agri supplies under Corn Program	Corn	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	20,529,500.00	20,529,500.00		under Corn Program
50203100-00	Lot 1 - 2,200 bags GM Hybrid Corn Seeds NSIC 2012 Cn 264 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	13,200,000.00	13,200,000.00		under Corn Program
50203100-00	Lot 2 - 2,200 bags GM Hybrid Corn Seeds NSIC 2018 GmCn 78 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	13,200,000.00	13,200,000.00		under Corn Program

50203100-00	Lot 3 - 2,750 bags GM Hybrid Corn Seeds NSIC 2021 GmCn 75 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	16,500,000.00	16,500,000.00		under Corn Program
50203100-00	Lot 4 - 2,750 bags GM Hybrid Corn Seeds NSIC 2020 GmCn 70 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	16,500,000.00	16,500,000.00		under Corn Program
50203100-00	Lot 5 - 1,100 bags GM Hybrid Corn Seeds NSIC 2021 Cn 333 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	6,600,000.00	6,600,000.00		under Corn Program
50203100-00	Lot 6 - 1,000 bags White Corn Seeds OPV Flint NSIC 2008 Cn 224 @ 2,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	2,500,000.00	2,500,000.00		under Corn Program
50203100-00	Lot 7 - 800 bags White Corn Seeds OPV Flint NSIC 302 @ 2,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	2,000,000.00	2,000,000.00		No bidder , For 2nd ITB
50203100-00	Lot 8 - 300 bags OPV Glutinous Seeds NSIC 162 @ 2,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	750,000.00	750,000.00		No bidder , For 2nd ITB
50203100-00	Lot 9 - 1,000 bags OPV Glutinous Seeds NSIC 169 @ 2,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	2,500,000.00	2,500,000.00		No bidder , For 2nd ITB
50203100-00	Lot 10 - 900 bags Hybrid Glutinous Seeds Sweet Corn @ 3,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	3,150,000.00	3,150,000.00		under Corn Program
50203100-00	Lot 11 - 1,800 bags Hybrid Glutinous Seeds Sweet Purple @ 3,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GOP	6,300,000.00	6,300,000.00		under Corn Program
50203100-00	LOT 1 - Cassava Stalks (P832,000.00)	Corn Program	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GOP	832,000.00	832,000.00		under Corn Program
50203100-00	LOT 2 - Fertilizer (P18,861,000.00)	Corn Program	Yes	Competitive bidding	December 4, 2023	December 26, 2023				18,861,000.00	18,861,000.00		under Corn Program
50203100-00	LOT 3 - Various Chemicals (P2,436,000.00) under Corn Program	Corn Program	Yes	Competitive bidding	December 4, 2023	December 26, 2023				2,436,000.00	2,436,000.00		under Corn Program
50203100-00	Corn seeds, Organic and Inorganic Fertilizer, Insecticides, Herbicides, Sorghum, mungbean and agri-supplies under R&D Corn	R&D-Corn	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	800,000.00	800,000.00		under R&D Corn
50203100 00	Supply and delivery of Various Vegetable Seeds, Agricultural Supplies, Planting Materials, Organic Fertilizer, Forage for use under 4Ks Program	4Ks	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	890,000.00	890,000.00		Establishment & Expansion of Community Garden; Organic Fertilizer Production; Post Harverst Assistance
50203100 00	Supply and Delivery of various Agricultural Products / Inputs for distribution to IP Farmers under 4Ks Program (Per Lot Basis)	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP				For distribution to IP Farmers under 4Ks Program

50203100 00	LOT 1 – Assorted Vegetable Seeds (P1,144,000.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	1,144,000.00	1,144,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	LOT 2 – Gabi Runners (P60,000.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	60,000.00	60,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	LOT 3 – Garden Tools and Supplies (P332,000.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	65,000.00	65,000.00		For distribution to IP Farmers under 4Ks Program ; Original amount of Lot 3- 332,000.00 ; marine supplies - 65,000; marine equipment - 267,000.000
50203100 00	LOT 4 – Plastic / Vegetable Crates (P210,000.00)	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	210,000.00	210,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	Lot 6 – Vermi Worm (P125,000.00); and	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	125,000.00	125,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	LOT 7 – Foliar Fertilizer (P910,000.00)	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	910,000.00	910,000.00		For distribution to IP Farmers under 4Ks Program
50203100-00	Sorghum seeds, Soybean seeds, Glutinous Foundation Seeds and Flint Foudnation Seeds under Corn program	Corn	No	53.5 Agency-to-Agency	August 9, 2024	August 23, 2024	September 2, 2024	September 6, 2024	GOP	44,500.00	44,500.00		under Corn program
50203100 00	Supply and Delivery of Liquid Nitrogen (LN2) for UNAIP project under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	200,000.00	200,000.00		for UNAIP project under Livestock and Poultry program
50203100 00	Supply and Delivery of Forage Seeds (Mulato,Mombasa, indigofera, flemingia,rensonii) for use under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	450,000.00	450,000.00		NLPD-FEED; MAINTENANCE OF PRODUCTON CENTERS
50203100 00	Supply and Delivery of Other Supplies (Waterer, Feeder plastic, Rubber gloves, Raincoat large, Rubber boots, Rubber boots) use under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	150,000.00	150,000.00		NLPD-FEED; MAINTENANCE OF PRODUCTON CENTERS
50203100 00	Supply and Delivery of Agricultural and Marine Supplies for use of ILD	ILD	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	2,120,000.00	2,120,000.00		for use of ILD
50203130-00	Chemical and Filtering Supplies Expenses									2,750,000.00	2,750,000.00		
50203130-00	Procurement of Chemical & Filtering Supplies for Regional Tissue Culture Laboratory	Other PSS	No	NP 53.9 Small Value Procurement	January 19, 2024	January 26, 2024	February 2, 2024	February 9, 2024	GoP	250,000.00	250,000.00		for Regional Tissue Culture Laboratory

50203130-00	Supply and Delivery of Chemical and Filtering Supplies for use under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	2,500,000.00	2,500,000.00		For use under ILD
Semi-Expendable Machinery and Equipment Expenses										26,933,798.90	26,933,798.90		
50203210-02	Semi-Exp - Office Equipment									655,000.00	655,000.00		
50203210-02	Procurement of Semi-Exp Office Equipment (Photo Lab Copier Machine, Copier, Bill Counter, Lamp, Paper Shredder, & labeling Machines) for SAAD Program	SAAD	No	Competitive bidding	April 19, 2024	May 13, 2024	May 24, 2024	June 5, 2024	GoP	600,000.00	600,000.00		for SAAD Program
50203210-02	Supply and Delivery of Office Equipment (Water Dispenser, Electric Fan, Paper Shredder) for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	55,000.00	55,000.00		for use under RSBSA
50203210-03	Semi-Exp - ICT Equipment									615,000.00	615,000.00		
50203210-03	Supply & delivery of various ICT Equipment	ICT	No	NP-53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GoP	300,000.00	300,000.00		under ICT unit
50203210-03	Supply and delivery of Geo tagging Device (5units) 49,000.00/unit	FPMA-OAP	No	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	245,000.00	245,000.00		under OAP
50203210-03	Supply and Delivery of Global Positioning System for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	70,000.00	70,000.00		for use under RSBSA
50203210-	Semi-Exp - Agricultural and Forestry Equipment									24,179,798.90	24,179,798.90		
50203210-04	remaining balance of Procurement of Semi-Exp Agricultural & Forestry Equipment (Grass Cutter and Digital Weighing Scale) for NUPAP	NUPAP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	March 11, 2024	March 24, 2024	GoP	944,000.00	944,000.00		under NUPAP - Breakdown listed below
50203210-04	Supply and Delivery of various Agricultural Supplies (Water Garden Hose & Plastic Drum) for Urban and Peri-Urban Agriculture Program (NUPAP) for FY 2024-2,690,986.00	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023			GoP	261,000.00	261,000.00		under NUPAP - part of 49-2024 50203100-00 - 2,429,986.00; 50203210-04 - 261,000.00

50203210-04	LOT 1 – Agri Supplies (P8,553,856.00); 640 pcs Bolo w/ scabbard; 39 pcs Grafting/budding knife; 380 rolls Garden hose; 900 pcs Hand Fork Prong & Hoe (2in1); 900 pcs Hand Sprayer; 150 pcs Hand Trowel; 620 pcs Shovel; 620 pcs Hoe; 620 pcs Rake; 620 pcs Sprinkler; 300 pcs Pruning shear; 20 rolls Water hose 1.5"; 20 roll water hose 2"; 50 pcs water plastic drum; 120 units wheel barrow	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	3,442,900.00	3,442,900.00		Supply and Delivery of various Agri Supplies under HVCDP 2023-1129/59-2024 MOOE 50203100-00-4,613,120.00; 50203210-04-3,442,900.00; 50203990-00-399,000.00; 50203210-99-900,000.00
50203210-04	Supply and Delivery of various Bamboo Processing Tools and Equipment (4 units treatment vat and 1 unit Single bag dust collector)	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GoP	145,200.00	145,200.00		50203210-04-145,200.00; 50604070-01-100,000.00; 50604050-04-1,860,000.00
50203210-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 Lot 3 - 90 units Mini Chainsaw	HVCDP	Yes	Competitive bidding	November 16, 2023	December 6, 2023			GoP	2,250,000.00	2,250,000.00		part of PR# 2023-10-1173 Amounting 4,060,000.00 with 3 lots Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS) Lot 2 - 2 units Multi Cultivator Lot 3 - 90 units Mini Chainsaw
50203210-04	Supply and Delivery of 186 units Brush Cutter under 2024 HVCDP	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GoP	5,580,000.00	5,580,000.00		
50203210-04	Supply and Delivery of Materials for the Fertigation System	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	633,698.90	633,698.90		50203990-00 - 366,301.10; 50203210-04-633,698.90
50203210-04	Procurement of Transportation equipment (Motor vehicle) for Other PSS - Rice Program	Other PSS	No	NP 53.9 Small Value Procurement	January 22, 2024	January 29, 2024	February 5, 2024	February 12, 2024	GoP	192,000.00	192,000.00		for Other PSS -Rice Program
50203210-04	Procurement of Semi-Expendable Agricultural & Forestry Equipment for SAAD Program	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	990,000.00	990,000.00		for SAAD Program

50203210-04	LOT 1 – Agri Supplies (P10,065,500.00);	SAAD	Yes	Competitive bidding	October 25, 2023	November 20, 2023			GoP	4,079,500.00	4,079,500.00		
50203210-04	LOT 3 – Agri Equipment (P1,165,000.00) for implementation under SAAD	SAAD	Yes	Competitive bidding	October 25, 2023	November 20, 2023			GoP	1,165,000.00	1,165,000.00		
5020321-04	42 units Brush Cutter	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	1,050,000.00	1,050,000.00		
5020321-04	250 units Knapsack Sprayer	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	687,500.00	687,500.00		
50203210 -04	LOT 4 – Agri Supplies & Tools (Garden Hose and Garden Tools) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	50,000.00	50,000.00		
50203210-04	Lot 3- 3 units Multi-Tilling Machine with Paddle & Ditcher (Multi-Cultivator) 1,050,000.00	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	300,000.00	300,000.00		
50203210-04	Lot 4- 12 units Grass Cutter 300,000.00	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	27,000.00	27,000.00		
50203210-04	Lot 5- 9 units Knapsack Sprayer 27,000.00	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	10,000.00	10,000.00		
50203210-04	remaining balance for Garden Tools, Agricultural and Forestry Equipment for use under 4ks Program	4Ks	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	92,500.00	92,500.00		Establishment & Expansion of Community Garden; Organic Fertilizer Production; Post Harverst Assistance
50203210-04	LOT 3 – Garden Tools and Supplies (P332,000.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	267,000.00	267,000.00		For distribution to IP Farmers under 4Ks Program ; Original amount of Lot 3- 332,000.00 ; marine supplies - 65,000; marine equipment - 267,000.000
50203210-04	LOT 5 – Equipment (P207,500.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	207,500.00	207,500.00		For distribution to IP Farmers under 4Ks Program
50203210-04	Supply and Delivery of Liquid Nitrogen tank, Power Sprayer, Pelletizer machine for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	1,805,000.00	1,805,000.00		for use under Livestock and Poultry Program
50203210-07	Semi-Exp - Communications Equipment									201,000.00	201,000.00		
50203210-07	Supply and delivery of Communications Equipment	RICE-ESETS	No	NP-53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	166,000.00	166,000.00		for implementation under ESETS Rice

50203210-07	Supply and Delivery of Communication Equipment (Portable trolley speaker, Professional analog bass treble, mplifier Audio speaker for string equipment) for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	30,000.00	30,000.00		for use under RSBSA
50203210-02	32GB Digital Voice Recorder for Lectures Meetings Voice Activated Recording Device Audio Recorder with Playback	R&D-Corn	No	Shopping	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	5,000.00	5,000.00		Digital Voice Recorder
50203210-13	Semi-Exp - Technical and Scientific Equipment									375,000.00	375,000.00		
50203210-13	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 Lot 5 - 15 units Moisture Meter	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	375,000.00	375,000.00		under Corn Program -
50203210-99	Semi-Exp - Other Machinery and Equipment									8,000.00	908,000.00		
50203210-99	Supply and delivery of 1 unit Electric Stove/induction cooker, 1 unit Air Fryer 4.5L capacity and 1 unit 4in1 Multi-cooker/Rice Cooker	Regulatory -QCI	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	8,000.00	8,000.00		under Regulatory (QCI)
50203210-99	Supply and Delivery of various Agri Supplies under HVCDP (Per Lot Basis) LOT 1 - Agri Supplies (P8,553,856.00); 20 units ladder	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	900,000.00	900,000.00		PR# 2023-1129/59-2024 9,355,020.00 MOOE 50203100-00-4,613,120.00; 50203210-04-3,442,900.00; 50203990-00-399,000.00; 50203210-99-900,000.00
	Semi-Expendable Furniture, Fixtures and Books Expenses									13,567,301.10	13,567,301.10		
50203220-01	Semi-Expendable - Furniture and Fixtures									1,362,000.00	1,362,000.00		
50203220-01	Procurement of Wood Tables	HVCDP	No	NP 53.9 Small Value Procurement	March 11, 2024	March 18, 2024	March 25, 2024	April 1, 2024	GoP	200,000.00	200,000.00		under HVCDP
50203220-01	Procurement of Semi-Expendable - Furniture, Fixtures and Books for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 5, 2024	April 12, 2024	GoP	100,000.00	100,000.00		under FPMA-HVCDP
50203220-01	Procurement of Office Chairs, Office Cabinet, Dining Table & Chairs and Office Workstation Cubicle for SAAD Program	SAAD	No	Competitive bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GoP	700,000.00	700,000.00		for SAAD Program

50203220-01	Supply and delivery of various SE-Furniture and Fixture	Regulatory -QCI	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	12,000.00	12,000.00		for use at Regulatory QCI
50203220-01	Supply and delivery of Display Racks for use under 4ks Program	4Ks	NO	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	300,000.00	300,000.00		Post Harvest Assistance
50203220-01	Supply and delivery of various Furniture and Fixtures for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	50,000.00	50,000.00		for use under RSBSA
50203990	Other Supplies and Materials Expense									12,205,301.10	12,205,301.10		
50203990-00	Supply and delivery of various other Supplies under ESETS Rice	RICE-ESETS	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	730,000.00	730,000.00		for use of Rice Information Campaign Materials audio visual disseminated/RCM recommendations generated/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203990-00	Supply and delivery of various other Supplies under R & D Rice	RICE-R & D	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	200,000.00	200,000.00		for use of Extension-related DA-led R&D studies
50203990-00	Supply and delivery of various other Supplies under FPMA Rice	FPMA - RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	900,000.00	900,000.00		
50203990-00	Supply and delivery of various other Supplies under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	100,000.00	100,000.00		
50203990-00	Supply and delivery of various other Supplies under PMED	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	50,000.00	50,000.00		
50203990-00	Procurement of Other Supplies for Mushroom Spawn under NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	30,000.00	30,000.00		under NUPAP
50203990-00	Supply and Delivery of various Agri Supplies under HVCDP (Per Lot Basis) LOT 3 – 1,500 rolls cyclone wire (P399,000.00);	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023			GoP	399,000.00	399,000.00		PR# 2023-1129/59-2024 9,355,020.00 MOOE 50203100-00-4,613,120.00; 50203210-04-3,442,900.00; 50203990-00-399,000.00; 50203210-99-900,000.00
50203990-00	Supply and Delivery of Materials for the Fertigation System under ESSETS of HVCDP FY 2024	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023			GoP	366,301.10	366,301.10		50203990-00-366,301.10; 50203210-04-633,698.90
50203990-00	Procurement of Other Supplies and Materials for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	April 1, 2024	April 8, 2024	April 15, 2024	April 24, 2024	GoP	111,000.00	111,000.00		under FPMA-HVCDP

50203990-00	Procurement of Other Supplies and Materials for Other PSS	Other PSS	Yes	Competitive bidding	October 27, 2024	November 20, 2023	February 12, 2024	February 21, 2024	GoP	1,342,000.00	1,342,000.00		for implementation of Research; CBES; ARDC-ABS & AES; CNLRRS; CHUDS; MCLD; SDPTC; RICE PROGRAM
50203990-00	Procurement of Other Supplies and Materials for Other R4D	Other R4D	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	110,000.00	110,000.00		for implementation of Research and ARDC-AES
50203990-00	Procurement of Other Supplies and Materials for SAAD Program	SAAD	No	Competitive bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GoP	1,443,000.00	1,443,000.00		for SAAD Program
50203990-00	Other Supplies and Materials Expenses for use at AMAD	AMAD-MDS	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	840,000.00	840,000.00		for use at AMAD
50203990-00	LOT 4 – Agri Supplies & Tools (Egg tray) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023			GOP	10,000.00	10,000.00		under OAP
50203990-00	Advocacy shirt, Customized tumbler, portable round fan for use in the conduct Bicol Organic Agriculture Congress	OAP	No	Competitive bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GOP	201,500.00	201,500.00		conduct Bicol Organic Agriculture Congress
50203990-00	Advocacy Shirt and Portable round fan for use in the conduct of OA Month Celebration	OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	88,500.00	88,500.00		conduct of OA Month Celebration
50203990-00	Advocacy Jacket, Alcohol, Rubberized Banyera and Stand up window zipper pouch under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	310,000.00	310,000.00		under MCRA
50203990-00	Other supplies and materials for use at Regulatory QCI	Regulatory -QCI	Yes	Competitive bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	590,000.00	590,000.00		for use at Regulatory QCI
50203990-00	Other supplies and materials for use at Regulatory R&L	Regulatory -RL	Yes	Competitive bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	375,000.00	375,000.00		for use at Regulatory R&L
50203990-00	Other Supplies and Materials Expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	61,056.00	61,056.00		Other Supplies and Materials Expenses for use at AFD under GAS
50203990-00	Other Supplies and Materials Expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024		138,944.00	138,944.00		Other Supplies and Materials Expenses for use at AFD under GAS
50203990-00	Supply and Delivery of Other Supplies and Materials for use under 4Ks Program	4Ks	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	70,000.00	70,000.00		for use under 4Ks Program
50203990-00	Supply and Delivery of Other Supplies and Materials for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	50,000.00	50,000.00		for use under RSBSA
50203990-00	Supply and Delivery of Other Supplies and Materials for use under AFESA	AFESA-RAED	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GoP	300,000.00	300,000.00		For use under AFESA

50203990-00	Supply and Delivery of Other Supplies and Materials for use under FPMA Livestock	FPMA-LIVESTOCK	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	100,000.00	100,000.00		for use under FPMA Livestock
50203990-00	Supply and Delivery of Other Supplies and Materials for use of UNAIP under Livestock & Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	400,000.00	400,000.00		for use of UNAIP under Livestock & Poultry Program
50203990-00	Supply and Delivery of Barbed Wire for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	420,000.00	420,000.00		for use under Livestock and Poultry Program
50203990-00	Supply and Delivery of Steel Matting (thick) for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	August 26, 2024	September 2, 2024	September 6, 2024	September 11, 2024	GoP	360,000.00	360,000.00		for use under Livestock and Poultry Program
50203990-00	Supply and Delivery of Other Supplies for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	370,000.00	370,000.00		for use under Livestock and Poultry Program
50203990-00	Supply and Delivery of Other Supplies for use under ILD for FY 2024	ILD	NO	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GoP	1,739,000.00	1,739,000.00		For use under ILD for FY 2024
	Communication Expenses									250,000.00	250,000.00		
50205030-00	Internet Subscription Exp									250,000.00	250,000.00		
50205030-00	Internet Subscription(800 Mbps Fiber Optic Internet with 1 Static IP and 120 Mbps Fiber Optic Internet)	ICT	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	250,000.00	250,000.00		under ICT Unit
	Professional Services									6,000,000.00	6,000,000.00		
50211990-00	Other Professional Services									700,000.00	700,000.00		
50211990-00	3rd Party Certification Assistance (Renewal)	OAP	No	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	700,000.00	700,000.00		
50212020-00	Janitorial Services									4,300,000.00	4,300,000.00		
50212020-00	Janitorial Services for AMAD-MDS	AMAD-MDS	No	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	22,027.84	22,027.84		
50212020-00	Procurement of Janitorial Services for DA RFO 5 for the period of Feb-Dec 2024	DOPPP-F2C2/FPMA-HVCDP/AMAD-MDS/Admin-GAS	Yes	Competitive Bidding	October 27, 2023	November 20, 2023			GOP	4,277,972.16	4,277,972.16		
50211030-02	Consultancy Services									1,000,000.00	1,000,000.00		
50211030-02	ISO 17025	ILD	NO	NP 53.9 Small Value Procurement	May 17, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	750,000.00	750,000.00		for use under ILD

50211030-02	EEC Consultancy/Water Discharge Permit Consultancy	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	250,000.00	250,000.00		for use under ILD
General Services										11,699,996.00	11,699,996.00		
50212010-00	Environment/Sanitary Expenses									1,500,000.00	1,500,000.00		
50212010-00	Environmental/ Sanitary Services Expense under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	1,500,000.00	1,500,000.00		for use under ILD
50212030-00	Security Services									10,150,000.00	10,149,996.00		
50212030-00	Provision of 50 Security Services to DA RFO 5 and Other ROSes for the period of 12 months		Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	10,149,996.00	10,149,996.00		Security Services to be assigned to DA RFO 5 and Other ROSes for the period of 12 months
50212990-00	Other General Services									50,000.00	50,000.00		
50212990-99	Other General Services under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	50,000.00	50,000.00		
Repairs and Maintenance													
RM - Building and Other Structures										6,025,000.00	6,025,000.00		
50213040-01	RM - Buildings									2,600,000.00	2,600,000.00		
50213040-01	Repair and Maintenance of Buildings for Other PSS	Other PSS	Yes	Competitive bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	450,000.00	450,000.00		Repair of Tissue Culture Laboratory & Seeds storage of CBES (HVCDP PROGRAM)
50213040-01	Repair of Goat House	OAP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	150,000.00	150,000.00		under OAP
50213040-01	Repair and Maintenance under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	2,000,000.00	2,000,000.00		under ILD
50213040-99	RM - Other Structures									3,425,000.00	3,425,000.00		
50213040-99	Repair and Maintenance of Other Structures for Other PSS	Other PSS	Yes	Competitive bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	875,000.00	875,000.00		Repair of Rainselter, Greenhouse, Screenhouse/nethouse, & Nursery (HVCDP PROGRAM)
50213040-99	Repair and Maintenance of Other Structures for Other R4D	Other R4D	Yes	Competitive bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	1,950,000.00	1,950,000.00		Repair and Improvement of MCLD Water system & Barn 2-A_RDPTC
50213040-99	Labor and Materials for the Repair of Animal House (Chicken, Goat & Cattle) for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	600,000.00	600,000.00		for use under Livestock and Poultry Program
Repairs and Maintenance - Machinery and Equipment										5,319,000.00	5,319,000.00		

50213050-01	RM - Machinery										100,000.00	100,000.00		
50213050-01	Repair and Maintenance of Machinery Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP		100,000.00	100,000.00		For use under ILD
50213050-	RM - Office Equipment										719,000.00	719,000.00		
50213050-02	Repair and Maintenance of Office Equipment under PMED	DOPPP-PMED	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP		89,000.00	89,000.00		
50213050-02	Repairs & Maintenance of office equipment under GAS	Admin-GAS	No	Shopping	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP		130,000.00	130,000.00		
50213050-02	Repair and Maintenance of Office Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP		500,000.00	500,000.00		For use under ILD
50213050-03	RM - ICT Equipment										250,000.00	250,000.00		
50213050-03	Repair and Maintenance ICT Equipment under FPMA Rice	FPMA RICE	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP		100,000.00	100,000.00		
50213050-03	Repair and Maintenance of ICT equipments under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP		100,000.00	100,000.00		
50213050-03	Repair and Maintenance of ICT equipments under GAS	Admin-GAS	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP		50,000.00	50,000.00		
50213050-04	RM - Agricultural and Forestry Equipment										1,100,000.00	1,100,000.00		
50213050-04	Repairs and Maintenance of Agricultural and Forestry Equipment under FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	March 15, 2024	March 22, 2024	GoP		300,000.00	300,000.00		under FPMA-HVCDP
50213050-04	Repairs and Maintenance of hauling tractor for Other PSS	Other PSS	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP		200,000.00	200,000.00		for implementation of LIVESTOCK PROGRAM
50213050-04	Repairs and Maintenance of Agricultural and Forestry Equipment under SAAD Program	SAAD	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP		300,000.00	300,000.00		under SAAD Program
50213050-04	Repair of Hauling truck, Tractor, Liquid Nitrogen Plant for use under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP		300,000.00	300,000.00		for use under Livestock and Poultry program
50213050-07	RM - Communication Equipment										150,000.00	150,000.00		
50213050-07	Repair and Maintenance of Communication Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP		150,000.00	150,000.00		For use under ILD
50213050-14	RM - Technical and Scientific Equipment										3,000,000.00	3,000,000.00		
50213050-14	Repair and Maintenance of Technical and Scientific Equipment under ILD	ILD	NO	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP		3,000,000.00	3,000,000.00		For use under ILD

	RM - Transportation Equipment										5,935,000.00	5,935,000.00		
50213060-01	RM - Motor Vehicle										5,935,000.00	5,935,000.00		
50213060-01	Repair and Maintenance for Motor Vehicle under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	100,000.00	100,000.00			Production-related DA-led R&D studies
50213060-01	Repair and Maintenance for Motor Vehicle under PMED	DOPPP-PMED	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	100,000.00	100,000.00			
50213060-01	Repairs and Maintenance - Motor Vehicle under FPMA-NUPAP	FPMA-NUPAP	No	Shopping	March 8, 2024	March 15, 2024	March 22, 2024	March 29, 2024	GoP	10,000.00	10,000.00			under FPMA-NUPAP
50213060-01	Repairs and Maintenance - Motor Vehicle under FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small value procurement	March 1, 2024	March 8, 2024	March 15, 2024	March 22, 2024	GoP	270,000.00	270,000.00			under FPMA-HVCDP
50213060-01	Repairs and Maintenance - Motor Vehicle under Other PSS	Other PSS	Yes	Competitive bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	1,500,000.00	1,500,000.00			for implementation of RICE PROGRAM
50213060-01	Repairs and Maintenance - Motor Vehicle under SAAD Program	SAAD	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	500,000.00	500,000.00			under SAAD Program
50213060-01	Repair and maintenance of motor vehicle of AMAD-MDS	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	580,000.00	580,000.00			
50213060-01	Repair of Vehicle under OAP	OAP	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	660,000.00	660,000.00			
50213060-01	Repair and Maintenance of Motor Vehicles under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	395,000.00	395,000.00			
50213060-01	Repair and Maintenance of Motor Vehicles under R & D-Corn	R & D-Corn	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	40,000.00	40,000.00			
50213060-01	REPAIR & MAINT - Motor Vehicles under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	100,000.00	100,000.00			
50213060-01	Repair and maintenance of motor vehicle under Regulatory QCI	Regulatory-QCI	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	430,000.00	430,000.00			
50213060-01	Repair and maintenance of motor vehicle under AFD-GAS	Admin-GAS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	300,000.00	300,000.00			
50213060-01	Repair and Maintenance of Motor Vehicle under AFESA Fund	AFESA-RAED	NO	NP.53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	150,000.00	150,000.00			under AFESA Fund
50213060-01	Repair and Maintenance of Motor Vehicle under FMR Fund	FMR-RAED	NO	NP.53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	50,000.00	50,000.00			under FMR Fund

50213060-01	Repair of Service Motorcycle & Vehicle for use under Livestock and Poultry Program	LIVESTOCK	NO	NP.53.9 Small Value Procurement	September 30, 2024	October 7, 2024	October 11, 2024	October 16, 2024	GoP	150,000.00	150,000.00		for use under Livestock and Poultry Program
50213060-01	Repair and Maintenance of Motor Vehicle under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	600,000.00	600,000.00		
RM - Semi-Expendable Machinery and Equipment Expenses										660,000.00	660,000.00		
50213210-02	RM - Semi-Expendable - Office Equipment									500,000.00	500,000.00		
50213050-02	Repair of Semi-Expendable Machineries and Equipment Expenses - Office Equipment	Other PSS	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	500,000.00	500,000.00		for implementation of RICE PROGRAM
50213210-03	RM - Semi-Expendable - ICT Equipment									50,000.00	50,000.00		
50213210-03	Repair and Maintenance for ICT Equipment	R & D-Corn	No	Shopping	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	30,000.00	30,000.00		
50213050-03	Repair and Maintenance of ICT equipment (printer, computer and CPU)	Other PSS	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	20,000.00	20,000.00		for implementation of Research-PMEU
50213210-04	RM - Semi-Expendable -Agricultural and Forestry Equipment									10,000.00	10,000.00		
50213210-04	Repairs and Maintenance of Agricultural and Forestry Equipment under FPMA-NUPAP	FPMA-NUPAP	No	Shopping	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	10,000.00	10,000.00		under FPMA-NUPAP
50213210-13	RM - Semi-Expendable -Technical and Scientific Equipment									100,000.00	100,000.00		
50213210-13	Repair and Maintenance for Technical and Scientific Equipment under Rice R & D	RICE-R & D	No	NP-53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	100,000.00	100,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE)
Other Maintenance and Other Operating Expenses										22,729,000.00	22,729,000.00		
50299010-00	Advertising, Promotional and Marketing Expenses									1,600,000.00	1,600,000.00		
50299010-00	Rice Information Campaign Materials Radio Programs and Rice Information Campaign Materials Radio Plugs/Jingles	RICE-ESETS	No	Direct Contracting	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	300,000.00	300,000.00		for implementation under Rice ESETS
50299010-00	Radio plug airing & production for HVCDP	HVCDP	No	Direct Contracting	March 11, 2024	March 18, 2024	March 25, 2024	April 1, 2024	GoP	1,200,000.00	1,200,000.00		under HVCDP
50299010-00	Documentation of success story for HVCDP	HVCDP	No	Direct Contracting	May 27, 2023	June 3, 2024	June 10, 2024	June 17, 2024	GoP	100,000.00	100,000.00		
50299020-00	Printing and Publication Expenses									4,662,000.00	4,662,000.00		
50299020-00	Rice Information Campaign Materials print disseminated and Rice Information Campaign Materials advertisement published (Brochure, Flyer, Tarpaulin Printing, Calendar and Newsletter)	RICE-ESETS	No	NP-53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	980,000.00	980,000.00		for implementation under Rice ESETS

50299020-00	Printing and Publication (12x9 inches) 150pages	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	150,000.00	150,000.00		for implementation under F2C2
50299020-00	Printing of IEC Materials for dissemination under NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	March 18, 2024	March 25, 2024	April 1, 2024	April 8, 2024	GoP	372,000.00	372,000.00		for dissemination under NUPAP
50299020-00	Printing and Publication Expenses for HVCDP	HVCDP	No	NP 53.9 Small Value Procurement	April 8, 2024	April 15, 2024	April 22, 2024	April 29, 2024	GoP	950,000.00	950,000.00		under HVCDP
50299020-00	Printing and Publication of Guides, Planner, Coffee Table Book, Calendar, Training Notebook, & Newsletter for SAAD Program	SAAD	Yes	Competitive bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	900,000.00	900,000.00		for SAAD Program
50299020-00	IEC Materials for Cassava, Sorghum, Soybean, White Corn & Yellow Corn) Brochures	Corn	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	825,000.00	825,000.00		under Corn Program
50299020-00	IEC Biomass Utilization for Yellow Corn	R&D-Corn	No	Shopping	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP	5,000.00	5,000.00		
50299020-00	IEC Materials, flyers for use under MCRA	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	70,000.00	70,000.00		
50299020-00	Printing and Publication of IEC Materials	RAFIS - Other Esets	No	NP.53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP	20,000.00	20,000.00		
50299020-00	IEC materials (flyers & posters) under RSBSA	RSBSA	No	NP.53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GOP	40,000.00	40,000.00		under RSBSA
50299020-00	Operations Manual, Bookbind, Brochufe under ILD	ILD	No	NP.53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	350,000.00	350,000.00		under ILD
50299030-00	Representation Expenses									15,867,000.00	15,867,000.00		
50299030-00	Meals and Accommodation under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	500,000.00	500,000.00		for use during the conduct of Establishment of Eco-SRI Clusters
50299030-00	Meals and Accommodation under Rice ESETS	RICE-ESETS	YES	Competitive Bidding	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	1,500,000.00	1,500,000.00		for use during the conduct of Agroecology Based Rice Farming Clusters established
50299030-00	Meals and Accommodation under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	160,000.00	160,000.00		for use during the conduct of Rice Farm Cluster Development

50299030-00	Meals and Accommodation under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	100,000.00	100,000.00		Support for PAFES implementation
50299030-00	Meals and Accommodation under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	250,000.00	250,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50299030-00	Meals and Accommodation under FPMA Rice	FPMA-RICE	YES	Competitive Bidding	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GoP	1,500,000.00	1,500,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50299030-00	Catering services (AM Snacks, Lunch, PM Snacks) 30pax/meeting @ PhP 450.00/pax) x 68 meetings under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GoP	810,000.00	810,000.00		PMED Staff Meeting, PMT, PBB, GAD Focal Point System Meeting, Devolution Meetings, AgriPinay Beneficiaries Meeting, SORW Meeting, Proposal Evaluation, CSO Deliberation, and other Various Meetings
50299030-00	Catering services (AM Snacks, Lunch, PM Snacks) 40pax/activity @ PhP 355.00/pax) x 3 activities under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	51,500.00	51,500.00		CSO Consultation (1) and Budget Execution Documents Presentation (2)
50299030-00	Catering services (AM Snacks, Lunch, PM Snacks and Dinner) 40pax/workshop @ PhP 530.00/pax) x 2 workshops under PMED	PMED-STO DOPP	No	NP-53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	52,000.00	52,000.00		Joint Planning Workshop (2 Batches)
50299030-00	Catering services (AM Snacks, Lunch, PM Snacks, Dinner) 45pax/workshop @ PhP 235.00/pax) x 2 batches under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	117,000.00	117,000.00		Program Implementation Review (2 days 2 Batches)
50299030-00	Catering services (AM Snacks, Lunch, PM Snacks) 30pax/meeting @ PhP 450.00/pax) x 68 meetings under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GoP	112,500.00	112,500.00		Monitoring Coordination Meetings (4 Meetings)
50299030-00	Monthly Meeting of AMIA Program (10 batches x 30 pax x PhP 800.00 am/pm snacks, lunch, breakfast and dinner)	DOPPP-AMIA	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	240,000.00	240,000.00		under AMIA
50299030-00	Meals and Van Rental in Albay, Cam Sur and Cam Norte under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	460,000.00	460,000.00		under F2C2

50299030-00	Catering Services (2 snack & 1 lunch) for 71 meetings for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	1,000,000.00	1,000,000.00		under FPMA -HVCDP
50299030-00	Catering Services (2 snacks & 1 lunch) for 19 meetings for FPMA-NUPAP	FPMA-NUPAP	No	NP 53.9 Small Value Procurement	January 22, 2024	January 29, 2024	February 5, 2024	February 12, 2024	GoP	270,000.00	270,000.00		under FPMA -NUPAP
50299030-00	Catering services for emergency meeting (50 pax @ full meal)	Other PSS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	40,000.00	40,000.00		for implementation of Research PMEU
50299030-00	Catering Services for the conduct of capacity building activities for beneficiaries and other stakeholders	BP2	No	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	412,500.00	412,500.00		for the conduct of Briefing Orientations
50299030-00	Catering services for monthly and other meetings (1 Breakfast, 1 AM Snack, 1 Lunch, 1 PM Snack, 1 Dinner), Semestral Meetings (1 Breakfast, 1 Lunch, 1 PM Snack, 1 Dinner), & Groundwork Meetings (1 AM Snack, 1 Lunch, 1 PM Snack)	Other R4D	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	180,000.00	180,000.00		for implementation of Research
50299030-00	Catering Services under SAAD	SAAD	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	420,000.00	420,000.00		RPMO Regular Meetings, PPMO Catanduanes Regular Meetings, PPMO Masbate Regular Meetings, & PPMO Sorsogon Regular Meetings under SAAD
50299030-00	Catering services (AM snacks, Lunch, PM snacks) @35pax/training @ PhP 355/pax) @ 3 meetings	Other ESETS - PMED	NO	NP.53.9 Small Value Procurement	February 15, 2024	February 23, 2024	March 1, 2024	March 6, 2024	GoP	30,000.00	30,000.00		For use of PMED
50299030-00	Conduct of meetings (14 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	400,000.00	400,000.00		Conduct of meetings (14 batches)
50299030-00	Food (Breakfast, 2 snacks, lunch and Dinner) under FPMA-OAP	FPMA-OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	50,000.00	50,000.00		Food (Breakfast, 2 snacks, lunch and Dinner) under FPMA-OAP
50299030-00	Catering Services under Corn Program	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	1,025,000.00	1,025,000.00		Catering Services under Corn Program
50299030-00	Catering services under R&D Corn	R&D-Corn	No	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	1,280,000.00	1,280,000.00		Catering services under R&D Corn
50299030-00	Regulatory Division's Meetings	Regulatory-QCI	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	212,500.00	212,500.00		Regulatory Division's Meetings

50299030-00	RQRT for Plant Pest/Animal Disease Meetings	Regulatory -QCI	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	80,000.00	80,000.00		RQRT for Plant Pest/Animal Disease Meetings
50299030-00	Food Safety Regional Focal Group Meetings	Regulatory -QCI	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	35,000.00	35,000.00		Food Safety Regional Focal Group Meetings
50299030-00	Inspection and Monitoring	Regulatory -QCI	yes	Competitive Bidding	October 13, 2023	November 8, 2023	January 15, 2024	January 25, 2024	GOP	372,500.00	372,500.00		Inspection and Monitoring
50299030-00	Feedmillers' Conference	Regulatory -RL	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	87,500.00	87,500.00		
50299030-00	PAFVDABCOs/RAWOs Meeting	Regulatory -RL	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	30,000.00	30,000.00		
50299030-00	Inspection and Monitoring	Regulatory -RL	yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	382,500.00	382,500.00		
50299030-00	Catering services for use at Admin and Finance Division under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GOP	1,100,000.00	1,100,000.00		*Meals during Series of Budget Hearing of the Department of Agriculture *Meals for AFD Meetings
50299030 00	remaining balance for Meals for various meetings of 4Ks Program	4Ks	YES	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	88,500.00	88,500.00		-IP/ICC Needs Assessment -Community Development Plan Preparation -IPO Accreditation to CSO -IPO Accreditation to DOLE/SEC/CDA -Quarterly Meetings; Coordination Meetings w/ NCIP and other Agencies/organizations
50299030 00	Meals for various meetings of 4Ks Program	4Ks	YES	Competitive Bidding	November 10, 2023	December 4, 2023			GoP	798,000.00	798,000.00		-IP/ICC Needs Assessment -Community Development Plan Preparation -IPO Accreditation to CSO -IPO Accreditation to DOLE/SEC/CDA -Quarterly Meetings; Coordination Meetings w/ NCIP and other Agencies/organizations

50299030-00	Catering services for RSBSA meetings for 5 days	RSBSA	NO	NP.53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	120,000.00	120,000.00		For meetings of RSBSA
50299030-00	Meals for Monthly Meeting (10 meetings) & Consultation Meeting under AFESA fund	AFESA-RAED	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	400,000.00	400,000.00		under AFESA fund
50299030-00	Meals for Monthly Meeting (5 meetings) & Pre - Consultation Meeting under FMR fund	FMR-RAED	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	200,000.00	200,000.00		under FMR fund
50299030-00	Meals for Quarterly meeting with ROSES & Livestock and Poultry Program Staff Monthly Meeting under FPMA Livestock	FPMA LIVESTOCK	No	NP.53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	500,000.00	500,000.00		for Quarterly meeting with ROSES & Livestock and Poultry Program Staff Monthly Meeting under FPMA Livestock
50299030-00	Meals for Monthly Meetings, Quarterly Meetings, Special Meetings under ILD	ILD	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	500,000.00	500,000.00		under ILD
50299040-00	Transportation and Delivery Expenses								GOP	600,000.00	600,000.00		
50299040-00	Transportation and Delivery Services undeCorn Program	Corn	No	Shopping	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GOP	100,000.00	100,000.00		Transportation and Delivery Services undeCorn Program
50299040-00	Transportation and Delivery Services under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GOP	500,000.00	500,000.00		
	Rent/Lease Expenses									3,550,000.00	3,550,000.00		
50299050-03	Rents - Motor Vehicle								GOP	3,550,000.00	3,550,000.00		
50299050-03	Van Rental under FPMA Rice	FPMA - RICE	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	#####	February 6, 2024	GoP	500,000.00	500,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	Van Rental under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	400,000.00	400,000.00		for use during the conduct of various activities unde PMED
50299050-03	Van Rental in Bicol Region under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	330,000.00	330,000.00		for use during the conduct of various activities under F2C2
50299050-03	Rental - Motor Vehicle under FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	March 8, 2024	March 15, 2024	March 22, 2024	March 29, 2024	GoP	100,000.00	100,000.00		under FPMA-HVCDP
50299050-03	Van Rental (3 Bicol Provinces and 2 Outside Bicol region) for SAAD Program	SAAD	No	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	320,000.00	320,000.00		under SAAD Program
50299050-03	Rents - Motor Vehicles for use at AMAD	AMAD-MDS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	700,000.00	700,000.00		

50299050-03	Van rental under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GOP	200,000.00	200,000.00	
50299050-03	Van Rental for various activities of 4Ks Program	4Ks	NO	NP 53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GOP	400,000.00	400,000.00	-IP/ICC Needs Assessment -Community Development Plan Preparation -IPO Accreditation to CSO -IPO Accreditation to DOLE/SEC/CDA -Monitoring Activities
50299050-03	Van Rental for Various RSBSA Activities in Bicol Region	RSBSA	NO	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	200,000.00	200,000.00	for Various RSBSA Activities in Bicol Region
50299050-03	Rental of Motor Vehicle for various activities of RAED under AFESA fund	AFESA-RAED	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GOP	400,000.00	400,000.00	for various activities of RAED under AFESA fund
Subscription Expenses										307,000.00	307,000.00	
50299070-01	ICT Software Subscription									232,000.00	232,000.00	
50299990-99	Zoom subscription (1 year) (Host up to 100 participants) and Canva Pro Subscription	ICT	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	103,000.00	103,000.00	under ICT unit
50299070-01	Various Software necessary for the implementation of RSBSA project	RSBSA	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP	99,000.00	99,000.00	for the implementation of RSBSA project
50299070-01	Google Drive, Document Studio, Adobo Acrobat under FMR fund	FMR-RAED	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	30,000.00	30,000.00	under FMR fund
50299070-99	Other Subscription Expenses									75,000.00	75,000.00	
50299070-99	Subscription Expenses (Newspaper) for use at Admin and Finance Division	Admin-GAS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	75,000.00	75,000.00	
Other Maintenance and Operating Expenses										26,721,550.00	26,721,550.00	
50299990-99	Other MOOE									26,721,550.00	26,721,550.00	
50299990-99	Other MOOE under ESETS-Rice	RICE-ESETS	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	800,000.00	800,000.00	RCM recommendations generated

50299990-99	Other MOOE under ESETS-Rice	RICE-ESETS	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	750,000.00	750,000.00		Establishment of Eco-SRI Clusters, Agroecology Based Rice Farming Clusters established, Rice Farm Cluster Development and Support for PAFES implementation
50299990-99	Other MOOE under ESETS-Rice	RICE-ESETS	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	500,000.00	500,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) CIS Monitoring and Evaluation (10 batches)
50299990-99	Other MOOE under Rice R & D	RICE-R & D	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	950,000.00	950,000.00		Continuing - Production-related Collaborative R&D with other institutions and Continuing - Extension-related DA-led R&D studies
50299990-99	Conduct of Meetings, Conferences, Consultations and Workshops	FPMA RICE	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	1,500,000.00	1,500,000.00		under FPMA Rice
50299990-99	Generation of Data and Statistics	FPMA RICE	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	150,000.00	150,000.00		under FPMA Rice
50299990-99	Preparation of Required Reports / OMIS operationalization	FPMA RICE	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	700,000.00	700,000.00		under FPMA Rice
50299990-99	Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing	FPMA RICE	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	250,000.00	250,000.00		under FPMA Rice
50299990-99	PRISM Operationalization, General Support to the RFO Field Operations Division and Support for technical activities and supervision of implementation of infrastructures	FPMA RICE	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GoP	950,000.00	950,000.00		under FPMA Rice
50299990-99	Catering Services, Lodging, Van Rental and Supplies under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	145,500.00	145,500.00		Women's Month (Clientele)
50299990-99	Catering Services, Lodging, Van Rental and Supplies under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	106,500.00	106,500.00		Women's Month (Employee's)

50299990-99	Catering Services, Lodging, Van Rental and Supplies & materials under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GoP	100,000.00	100,000.00		Other Activities under PMED
50299990-99	Catering Services and Van Rental under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	808,200.00	808,200.00		Various activities under F2C2
50299990-99	Other Maintenance and Operating Expenses (Print Dissemination & Radio Plug Airing) for HVCDP	HVCDP	No	Direct Contracting	February 12, 2024	February 19, 2024	February 26, 2024	March 4, 2024	GoP	70,000.00	70,000.00		for HVCDP
50299990-99	Other Maintenance and Operating Expenses (Catering Services and Other Expenses for Radio Plug Airing and Documentation of Success Story) for HVCDP	HVCDP	No	NP 53.9 Small value procurement	March 1, 2024	March 8, 2024	March 15, 2024	March 22, 2024	GoP	480,000.00	480,000.00		for HVCDP
50299990-99	Van Rental for Documentation of Success Story for HVCDP	HVCDP	No	NP 53.9 Small value procurement	March 18, 2024	March 25, 2024	April 1, 2024	April 8, 2024	GoP	50,000.00	50,000.00		for HVCDP
50299990-99	Other Maintenance and Operating Expenses for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small value procurement	January 19, 2023	January 26, 2024	February 2, 2024	February 9, 2024	GoP	150,000.00	150,000.00		for FPMA-HVCDP
50299990-99	Meals, Advocacy Shirts, Van Rental, & Other Maintenance and Operating Expenses for the conduct of Various Meetings and Demo for implementation of Rearch and Stations & RICE PROGRAM	Other PSS	No	NP 53.9 Small value procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	5,215,000.00	5,215,000.00		for Regular Rice Program Staff Meeting, Rice Technical Working Group Meeting (RTWG), Regular APCOs Meeting per Province (6 provinces), & Provincial Rice Technology Demonstration (PRTD) (6 provinces)
50299990-99	Other Maintenance and Operating Expenses for Other R4D	Other R4D	No	NP 53.9 Small value procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	373,000.00	373,000.00		for implementation of Research; ARDC-AES; RTD for RR
50299990-99	Food, Accommodation, Van Rental, Training Supplies and Kits, & Contingencies for 1st National Quarter Assessment for FY 2024	SAAD	Yes	Competitive bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GoP	1,536,250.00	1,536,250.00		for 1st National Quarter Assessment for FY 2024
50299990-99	Meals, Accommodation and Tarpaulin for use in the conduct of FFEDIS information campaign/caravan (2 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	300,000.00	300,000.00		conduct of Information Campaign on Agribusiness Opportunities (2 batches)

50299990-99	Meals, Accommodation and Tarpaulin for use in the conduct of Information Campaign on Agribusiness Opportunities (2 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	185,600.00	185,600.00		conduct of Information Campaign on Agribusiness Opportunities (2 batches)
50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Farmers Festival	AMAD-MDS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	1,200,000.00	1,200,000.00		Farmers Festival
50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Filipino Food Month Celebration	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	300,000.00	300,000.00		Filipino Food Month Celebration
50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Trade Fair and Exhibit during ROAC	AMAD-MDS	No	Competitive Bidding	May 29, 2024	June 21, 2024	July 1, 2024	July 11, 2024	GOP	800,000.00	800,000.00		Trade Fair and Exhibit during ROAC
50299990-99	Meals, Accommodation, Advocacy Shirt, Venbue Rental, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Bicol Natural & Organic Products Expo (BNOPE) - 3 days	AMAD-MDS	No	Competitive Bidding	September 4, 2024	September 27, 2024	October 7, 2024	October 17, 2024	GOP	1,500,000.00	1,500,000.00		Bicol Natural & Organic Products Expo (BNOPE) - 3 days
50299990-99	Meals, Accommodation and Tarpaulin for use in the conduct of Market Matching (15 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	410,000.00	410,000.00		Market Matching (15 batches)
50299990-99	Other Maintenance & Operating Expenses under MDS	AMAD-MDS	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 5, 2024	August 9, 2024	GOP	500,000.00	500,000.00		
50299990-99	Meals and accommodation for the conduct of Bicol Organic Agriculture Congress	OAP	No	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GOP	866,000.00	866,000.00		conduct of Bicol Organic Agriculture Congress
50299990-99	Meals for the conduct of OA Month Celebration	OAP	No	NP 53.9 Small Value Procurement	July 31, 2024	August 23, 2024	September 2, 2024	September 12, 2024	GOP	180,000.00	180,000.00		conduct of OA Month Celebration
50299990-99	Meals and accommodation for the conduct of conduct of Pre-assessment of Participatory Guarantee System (PGS) Core group	OAP	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP	112,000.00	112,000.00		conduct of Pre-assessment of Participatory Guarantee System (PGS) Core group
50299990-99	Food(Breakfast, 2 snacks, lunch and Dinner) for 5 days (Validation and other activities (2 batches)	FPMA-OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	200,000.00	200,000.00		Food(Breakfast, 2 snacks, lunch and Dinner) for 5 days (Validation and other activities (2 batches)

50299990-99	Advocacy Campaign/Vet Mission (Farmers & Fisherfolks Month Celebration, Animal Welfare, Rabies Month, World Rabies Day, Food Safety week, etc.)	Regulatory -QCI	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	232,500.00	232,500.00		Advocacy Campaign/Vet Mission (Farmers & Fisherfolks Month Celebration, Animal Welfare, Rabies Month, World Rabies Day, Food Safety week, etc.)
50299990-99	Vehicle Rental for Monitoring & Inspection activities	Regulatory -RL	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	816,000.00	816,000.00		Vehicle Rental for Monitoring & Inspection activities
50299990-99	Drug Testing (permanent and Job Orders/COS)	Admin-GAS	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	165,000.00	165,000.00		Drug Testing (permanent and Job Orders/COS)
50299990-99	Catering services (AM snacks,Lunch,PM snacks) 20pax/meeting @ PhP 355/pax) @ 10 meetings	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	February 15, 2024	February 23, 2024	March 1, 2024	March 6, 2024	GOP	90,000.00	90,000.00		Meeting /Briefing with the GAWAD SAKA/Coordinators & Board of Judges, Table Evaluation and Presentation of Results
50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) 10pax/activity @650/pax) @ 3 days x 2 island provinces	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	March 25, 2024	March 29, 2024	April 5, 2024	April 9, 2024	GOP	48,000.00	48,000.00		Validation of Provincial Entries (Island Provinces)
50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) 10pax/activity @650/pax) @ 10 days	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	May 20, 2024	May 27, 2024	June 3, 2024	June 5, 2024	GOP	80,000.00	80,000.00		Scrapbook Preparation & Video Documentation
50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) & Tarpaulin 30pax/activity @950/pax) @ 4 days	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 3, 2024	July 5, 2024	GOP	82,000.00	82,000.00		National Field Validation (National Finalist)
50299990-99	Meals and Accommodation for use of 4Ks program	4Ks	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	525,000.00	525,000.00		4K Physical and Budget Utilization Review (5-days)
50299990-99	Other Maintenance and Operating Expenses under ILD	ILD	NO	Competitive Bidding	February 16, 2024	March 15, 2024	March 27, 2024	April 5, 2024	GOP	2,545,000.00	2,545,000.00		under ILD
	CAPITAL OUTLAY								GOP	620,123,000.00	-		620,123,000.00
	INFRASTRUCTURES OUTLAY								GOP	69,597,000.00			69,597,000.00
50604030-04	Water Supply Systems								GOP	69,597,000.00			69,597,000.00

50604030-04	remaining balance for SSIP construction - Diversion Dam (Camalig, albay, Matnog Sorsogon, Libmanan and Mpaplona Camarines Sur)	RICE	No	Competitive Bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	220,000.00		220,000.00	
50604030-04	Labor and Materials for the construction of Diversion Dam in the 2nd District of Albay (Sua-Bascaran DD, Camalig, Albay)	RICE	No	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	5,940,000.00		5,940,000.00	
50604030-04	Labor and Materials for the Construction of Culasi Diversion Dam in Matnog, Sorsogon (2nd District) for Implementation under Rice Program 2024	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023			GoP	5,940,000.00		5,940,000.00	
50604030-04	Labor and Materials for the Construction of Check Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024 Lot 1- Construction of Mambulo Viejo CD- Libmanan, Camarines Sur	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023			GoP	3,960,000.00		3,960,000.00	
50604030-04	Labor and Materials for the Construction of Check Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024 Lot 2- Construction of San Gabriel CD-Pamplona, Camarines Sur	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023			GoP	5,940,000.00		5,940,000.00	
50604030-04	Lot 2- 15 units Pump and Engine Set for Open Source (PISOS) (Daraga, Oas Albay, Sta. elena Camarines Norte, San Fernando, Bui Camarines Sur, Virac and Pandan Catanduaes, Irosin and Castilla, Sorsogon)	RICE	YES	Competitive Bidding	November 18, 2023	December 4, 2023			GoP	2,100,000.00		2,100,000.00	Change of site to ABS Camalig, Albay, Calsagasan Daet, cam Norte, DA RFO 5, San Agustin, Pili, Cam Sur, CHUDS, Casooaca, Catanduaes, SDPTC , Cabid-an, Sorsogon City

50604030-04	Lot 2- 15 units Pump and Engine Set for Shallowtube (STW) (Drilling not included) (Vinzon, Capalonga, Sta. elena, Paracale, San Josr Panganiban Camarines Norte, Bagamanoc, San Miguel Catanduanes, Irosin, Donsol, Castilla and Prieto Diaz, SORSogon)	RICE	YES	Competitive Bidding	November 18, 2023	December 4, 2023			GoP	2,100,000.00		2,100,000.00	As to indicative PPMP (it includes Drilling) - Change of site to Calasgasan, Daet Cam Norte, DA RFO 5, San Agustin, Pili, Cam SUR, CHUDS, Casooaca, Catanduanes, SDPTC , Cabid-an, Sorsogon City
50604030-04	remaining balance for SSIP construction - Solar-Powered Irrigation System (Minalabac, Camarines Sur and Mandaon, Masbate)	RICE	No	Competitive Bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	160,000.00		160,000.00	
50604030-04	Labor and Materials for the construction of New Massba SPIS in Brgy San Jose, Minalabac, Cam Sur	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	9,900,000.00		9,900,000.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the construction of Alas SPIS in Brgy Alas, Mandaon, Masbate	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024
50604030-04	SSIP rehabilitation - Diversion Dam (Minalabac, Camarines Sur, Barcelona and Juban Sorsogon)	RICE	No	Competitive Bidding	March 20, 2024	April 15, 2024	April 26, 2024	May 8, 2024	GoP	190,000.00		190,000.00	ORIGINAL AMOUNT IN THE APP - Breakdwn listed below
50604030-04	Labor and Materials for the Rehabilitation/Improvement of Diversion Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023			GoP				For Implementation under Rice Program 2024 - Breakdown of projects listed below
50604030-04	1.1 Rehabilitation/Improvement of Hamoraon DD- Brgy. Hamoraon, Minalabac, Camarines Sur	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023			GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024
50604030-04	1.2 Rehabilitation/Improvement of Catanusan DD- Brgy. Catanusan, Minalabac, Camarines Sur	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023			GoP	3,960,000.00		3,960,000.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the Rehabilitation & Improvement of Alegria and Catanagan Diversion Dam in Sorsogon (2nd District) for Implementation under Rice Program 2024	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023			GoP				For Implementation under Rice Program 2024 - Breakdown of projects listed below

50604030-04	LOT 1 –Alegria DD, Barcelona, Sorsogon (P2,970,000.00); and	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023			GoP	2,970,000.00		2,970,000.00	For Implementation under Rice Program 2024
50604030-04	LOT 2 –Catanagan DD- Juban, Sorsogon (P5,940,000.00); and	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023			GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024
50604030-04	remaining balance for SSIP rehabilitation - Small Water Impounding Project (Milaor, Camarines Sur)	RICE	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	65,600.00		65,600.00	ORIGINAL AMOUNT IN THE APP
50604030-04	Labor and Materials for the Rehab / Improvement of Reyes SWIP in Milaor, Cam Sur (2nd District) under Rice Program •Mayaopayawan, Milaor, Cam Sur	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023			GoP	6,494,400.00		6,494,400.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP - Lot 1 - two (2) units Solar Powered Irrigation System Location: Camarines Sur	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,837,000.00		1,837,000.00	under OAP
BUILDINGS AND OTHER STRUCTURES OUTLAY										108,972,000.00		108,972,000.00	
50604040-01	Buildings									53,700,000.00		53,700,000.00	
50604040-01	Labor and Materials for the construction of Bamboo Curing Facility under HVCDP 2024	HVCDP	Yes	Competitive bidding	November 4, 2023	December 26, 2023			GoP	4,200,000.00		4,200,000.00	under HVCDP ABC: 4,158,000.00
50604040-01	Corn Grits Processing Center	Corn	Yes	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	13,500,000.00		13,500,000.00	under Corn Program
50604040-01	Feed Mill Facility	Corn	Yes	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	10,600,000.00		10,600,000.00	under Corn Program
50604040-04	Supply, delivery, installation and Testing of the various machinery and equipments for the Feed Milling Facility under Corn Program	Corn	Yes	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	24,000,000.00		13,400,000.00	under Corn Program
50604040-01	Processing Center Construction(3units)	MCRA	No	Competitive Bidding	May 8, 2024	May 31, 2024	June 10, 2024	June 20, 2024	GOP	12,000,000.00		12,000,000.00	
50604040-99	Other Structures									55,272,000.00		55,272,000.00	
50604040-99	Construction of Other Structures (Bamboo Nursery & Greenhouse Type Solar Dryer) under HVCDP	HVCDP	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	4,100,000.00		4,100,000.00	under HVCDP

50604040-99	Supply, Delivery and Installation of Lot 1 - 3 units Green house with Hydroponics System	NUPAP	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GoP	3,000,000.00		3,000,000.00	
50604040-99	Supply, Delivery and Installation of Lot 2- 3 units Green house with Grow-out Nursery	NUPAP	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GoP	1,800,000.00		1,800,000.00	
50604040-99	Supply, Delivery and Installation of 2 units Containerized Vertical Farm in Bicol Region under NUPAP	NUPAP	Yes	Competitive bidding	November 15, 2023	December 6, 2015			GoP	1,000,000.00		1,000,000.00	
50604040-99	Construction of Hydroponics System in Catanduanes	Other R4D	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	750,000.00		750,000.00	for implementation of CHUDS
50604040-99	Rainshelter Location: Catanduanes	OAP	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	280,000.00		280,000.00	for implemtnation under OAP
50604040-99	Labor and Materials for the construction of Lot 2- 1 unit Swine house at Libmanan, Camarines Sur under OAP	OAP	Yes	Competitive Bidding	November 17, 2023	December 13, 2023			GOP	527,000.00		527,000.00	
50604040-99	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP Lot 2- 1 unit Swine house at Tigaon, Camarines	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,000,000.00		1,000,000.00	
50604040-99	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP Lot 4- 1 unit Goat House Location: Libmanan, Camarines Sur	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,000,000.00		1,000,000.00	
50604040-99	Chicken Laying house Location: Tigaon, Camarines Sur	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,000,000.00		1,000,000.00	
50604040-99	Labor and Materials For the Construction of One (1) unit Vermi Composting Shed in San Andres, Catanduanes	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,000,000.00		1,000,000.00	for implemtnation under OAP - NO BIDDER, for second invitation
50604040-99	Labor and Materials for the upgrading of (1) unit Display Center cum Learning Center in Bula, Cam Sur under OAP	OAP	Yes	Competitive Bidding	December 4, 2023	December 26, 2023			GOP	4,950,000.00		4,950,000.00	
50604040-99	Labor and Materials for the construction of LOT 1 - 1 unit Swine House with Biogas Digester and Solar Lighting (₱4,000,000.00) under OAP	OAP	Yes	Competitive Bidding	November 22, 2023	December 13, 2023			GOP	4,000,000.00		4,000,000.00	

50604040-99	Lot 5- Chicken house, RCBC Masbate	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	2,000,000.00		2,000,000.00	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP
50604040-99	Biogas digester under MCRA	MCRA	No	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GOP	250,000.00		250,000.00	uner MCRA
50604040-99	Labor and Materials for the Lot 1 - Establishment of 1 unit Artificial Insemination/Swine Laboratory (ABS, Camalig, Albay)	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023			GoP	1,000,000.00		1,000,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Lot 2 - Construction of AI Facility (RCBC, Mandaon, Masbate)	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023			GoP	1,000,000.00		1,000,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Rehab of (Animal House) AES; CNLRRS; CHUDS; MBS	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	3,400,000.00		3,400,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Supply, Delivery, Installation & Fabrication of Lot 2 - Black Soldier Fly Structure (CBES, Pili, Camarines Sur)	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	100,000.00		100,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Construction of Chicken house (CBES, Pili, Camarines Sur)	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	2,000,000.00		2,000,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Construction of Lot 2 - 6 units Chicken House (LEED) Albay; Camarines Norte; Camarines Sur; Catanduanes; Sorsogon	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	6,000,000.00		6,000,000.00	LEED Project under Livestock and Poultry Program
50604040-99	Labor and Materials for the Construction of Lot 1- of 5 units Goat facility (LEED) Albay; Camarines Norte; Camarines Sur; Catanduanes; Masbate	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	8,415,000.00		8,415,000.00	LEED Project under Livestock and Poultry Program
50604040-99	Labor and Materials for the Construction Lot 3 - 3 units Duck House (LEED) Albay; Camarines Norte; Camarines Sur	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	3,000,000.00		3,000,000.00	LEED Project under Livestock and Poultry Program

50604040-99	Supply, Delivery, Installation & Fabrication of Lot 1 - 2 units of Rabbit Cages (LEED) Camarines Sur	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	700,000.00		700,000.00	LEED Project under Livestock and Poultry Program
50604040-99	Labor and Materials for the Construction of Lot 4 - 3 units Cattle House (LEED) Albay; Camarines Sur; Sorsogon	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	3,000,000.00		3,000,000.00	LEED Project under Livestock and Poultry Program
MACHINERY AND EQUIPMENT OUTLAY										396,788,000.00		394,708,000.00	
50604050-02	Office Equipment									1,031,000.00		1,031,000.00	
50604050-02	Procurement of Air conditioner	Other R4D	No	Competitive bidding	February 16, 2024	March 15, 2024	March 27, 2024	April 5, 2024	GoP	642,000.00		642,000.00	for implementation of Research
50604050-02	Procurement of Electric Type Writer with LCD for SAAD Program	SAAD	No	Competitive bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	200,000.00		200,000.00	for SAAD Program
50604050-02	Supply and Deliver of Office Equipment (Split type air-conditioning system, Air conditioning system set portable, Water dispenser free standing) for use under RSBSA	RSBSA	NO	Competitive Bidding	April 1, 2024	April 22, 2024	May 3, 2024	May 13, 2024	GOP	189,000.00		189,000.00	for use under RSBSA
50604050-03	ICT Equipment								GOP	2,600,000.00		2,600,000.00	
50604050-03	Supply & delivery of various ICT Equipment (Servers, Drone, Personal Computers and Teleconferencing Equipment)	ICT	No	Competitive Bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	2,100,000.00		2,100,000.00	under ICT Unit
50604050-03	Supply and Deliver of ICT Equipment (Encoding Laptop set, Interactive Kiosk, Validators AIO desktop set) for use under RSBSA	RSBSA	NO	Competitive Bidding	April 1, 2024	April 22, 2024	May 3, 2024	May 13, 2024	GOP	500,000.00		500,000.00	for use under RSBSA
50604050-04	Agricultural and Forestry Equipment								GOP	334,917,000.00		334,917,000.00	
50604050-04	14 units 4WD Tractors with accessories Engine: 57.1Hp/ 42.6kW, 4 cycle water cooled-diesel engine, Turbocharged	RICE	YES	Competitive Bidding	December 4, 2023	December 26, 2023			GoP	42,000,000.00		42,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	LOT 1 – Supply and Delivery of 3 units Rice Combine Harvester Engine: water-cooled, Turbocharged Diesel Engine, Rated Power: 93hp, self Propelled	RICE	YES	Competitive Bidding	December 4, 2023	December 26, 2023			GoP	9,000,000.00		9,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT

50604050-04	remaining balance for Recirculating Dryer	RICE	No	Competitive Bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	1,750,000.00		1,750,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	Supply, delivery and installation of 5 units Recirculating Mechanical Dryer in various province of Bicol Region (Albay, Cam. Sur and Sorsogon)	RICE	YES	Competitive Bidding	December 4, 2023	December 26, 2023			GoP	43,250,000.00		43,250,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	remaining balance for Rice Mill	RICE	No	Competitive Bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	5,000,000.00		5,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT -
50604050-04	LOT 2 – Supply, Delivery and Installation of 1 unit Rice Mill (Single Pass) in Cam Sur for implementation under Rice Program	RICE	YES	Competitive Bidding	December 4, 2023	December 26, 2023			GoP	2,000,000.00		2,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT - previously not included in the EPA
50604050-04	Lot 1 - 2 units Transplanter (Walk-behind) Locations: ABS, Camalig, Albay and SDPTC, Brgy. Cabid an Sorsogon City	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	820,000.00		820,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	Lot 1 1 unit Transplanter (Ride-on) Engine: Water-cooled, 4 cycle, 3 cylinder Diesel Engine, (Location (DA RFO 5, San Agustin, Pili, Camarines Sur	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	1,820,000.00		1,820,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT -
50604050-04	Supply and Delivery of Lot 3-10 units Precision Seeder/planter (Self-Propelled, ride on type, Prime Mover: Air cooled gasoline engine, 4 stroke)	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GoP	15,000,000.00		15,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	Procurement of Agricultural and Forestry Equipment (Tractor, Multi cultivator, Hauling Truck, Food Dehydrator, Deck Oven, Bubbler, Pump and Engine Set (PISOS), Raw Bamboo Cross Cutter, Bamboo Splitter, Bamboo Twin Rip Saw, Kiln Dryer, & Universal Sharpener for Circular Saw) for HVCDP	HVCDP	Yes	Competitive bidding	October 13, 2023	November 8, 2023	February 9, 2024	February 19, 2024	GoP	9,092,000.00		9,092,000.00	under HVCDP

50604050-04	Supply and Delivery of various Bamboo Processing Tools and Equipment (3 units raw bamboo cross cutter-240,000.00; 1 unit bamboo splitter-420,000.00; 1 unit Bamboo Twin Rip saw-170,000.00; 1 unit Kiln dryer-775,000.00; 1 unit universal sharpener for circular saw-255,000.00	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023			GoP	1,860,000.00		1,860,000.00	50203210-04-145,200.00; 50604070-01-100,000.00; 50604050-04-1,860,000.00
50604050-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS)	HVCDP	Yes	Competitive bidding	November 16, 2023	December 6, 2023			GoP	1,040,000.00		1,040,000.00	part of PR# 2023-10-1173 Amounting 4,060,000.00 with 3 lots Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS) Lot 2 - 2 units Multi Cultivator Lot 3 - 90 units Mini Chainsaw
50604050-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 Lot 2 - 2 units Multi Cultivator	HVCDP	Yes	Competitive bidding	November 16, 2023	December 6, 2023			GoP	770,000.00		770,000.00	part of PR# 2023-10-1173 Amounting 4,060,000.00 with 3 lots Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS) Lot 2 - 2 units Multi Cultivator Lot 3 - 90 units Mini Chainsaw
50604050-04	Procurement of Agricultural and Forestry Equipment (Pili Sorter,Pili Depulper, Pili Nut Cracker,Sweet Potato Chipper, & Sweet Potato Pulverizer) for HVCDP	HVCDP	No	NP 53.9 Small Value Procurement	April 8, 2024	April 15, 2024	April 22, 2024	April 29, 2024	GoP	2,340,000.00		2,340,000.00	under HVCDP
50604050-04	Procurement of Hauling Truck under NUPAP	NUPAP	No	Competitive bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	3,000,000.00		3,000,000.00	under NUPAP
50604050-04	Procurement of Agricultural and Forestry Equipment (Soybean/Rice harvester,POWERHOUSE 4in1 Multifunction Brush Cutter, & Pellet Machine) for Other R4D	Other R4D	Yes	Competitive bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	750,000.00		750,000.00	for implementation of SDPTC & ARDC-ABS

50604050-04	Procurement of Agricultural and Forestry Equipment (Multicultivator, Rotary Tiller, Mechanical Corn Sheller, Cassava Chipper, & Shredder) for SAAD Program	SAAD	No	Competitive bidding	June 5, 2024	June 28, 2024	July 8, 2024	July 18, 2024	GoP	15,420,000.00		15,420,000.00	for SAAD Program - breakdown listed below
50604050-04	2 units Truck (10 wheeler) @ 5,000,000.00/unit	AMAD-MDS	Yes	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	10,000,000.00		10,000,000.00	
50604050-04	remaining balance for Mechanical Seiver (1 unit)	OAP	Yes	Competitive Bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GOP	100,000.00		100,000.00	for implementation under OAP
50604050-04	Lot 1 - Mechanical Seiver (1 unit)	OAP	Yes	Competitive Bidding	November 15, 2023	December 4, 2023			GOP	250,000.00		150,000.00	for implementation under OAP
50604050-04	remaining balance for Incubator	OAP	Yes	Competitive Bidding					GOP	60,000.00		60,000.00	
50604050-04	supply & delivery of Lot 2 - 2 units Incubator	OAP	Yes	Competitive Bidding	November 15, 2023	December 4, 2023			GOP	260,000.00		260,000.00	for implementation under OAP
50604050-04	remaining balance for Multi Tilling Machine w/ paddle wheel & ditcher	OAP	Yes	Competitive Bidding					GOP	90,000.00		90,000.00	
50604050-04	Lot 3 - Multi Tilling Machine w/ paddle wheel & ditcher(3units @ 380,000.00/ unit)	OAP	Yes	Competitive Bidding	November 15, 2023	December 4, 2023			GOP	1,140,000.00		1,050,000.00	for implementation under OAP
50604050-04	Remaining balance for Feed Processing Mill	OAP	Yes	Competitive Bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GOP	1,070,000.00		1,070,000.00	
50604050-04	Supply, Delivery and Installation of 2 units Feed Processing Facility in Masbate & Cam Sur	OAP	Yes	Competitive Bidding	December 4, 2023	December 26, 2023			GOP	2,130,000.00		2,130,000.00	
50604050-04	Vacuum Sealer (Organic Vegetable Production at OA R & D Center)	OAP	No	NP 53.9 Small Value Procurement	January 8, 2024	January 12, 2024	January 17, 2024	January 19, 2024	GOP	160,000.00		160,000.00	
50604050-04	Supply and Delivery of 7 units Corn Combine Harvester @ 3,000,000.00/unit under 2024 Corn Program Rated Power: 93-99hp, Self Propelled; Engine: water-cooled, Turbocharged Diesel Engine; Output quality should conform to Corn Sheller standards PAES 208-2000 Corn Sheller	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	21,000,000.00		21,000,000.00	for implementation under Corn -

50604050-04	remainingbalance for Four wheel Tractor (90hp min)Engine Power: 70.84kW/ 93-96hp; Engine: Direct Injection, liquid 4-cylinder diesel Turbocharged; Fuel Tank: 90 (L); Length: 3,760mm; Width: 2,010mm; Height 2,535mm (Muffler); Weight 2,710 kg	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	3,500,000.00		3,500,000.00	Original Amount - Breakdown listed below
50604050-04	Lot 1 - 7 units Four Wheel Drive Tractor for Corn under 2024 Corn Prgram	Corn	Yes	Competitive Bidding	December 3, 2023	December 27, 2023			GOP	24,500,000.00		24,500,000.00	for implementation under Corn -
50604050-04	Lot 2 - 1 unit Four Wheel Drive Tractor for Cassava under 2024 Corn Prgram	Corn	Yes	Competitive Bidding	December 3, 2023	December 27, 2023			GOP	3,500,000.00		3,500,000.00	for implementation under Corn
50604050-04	remaining balance for Pneumatic Four-row Planter	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	105,000.00		105,000.00	
50604050-04	Pneumatic Four-row Planter	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	595,000.00		595,000.00	
50604050-04	remaining balance for Two-row planter	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	500,000.00		500,000.00	
50604050-04	Two-row planter	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	260,000.00		260,000.00	
50604050-04	6 units Hauling truck (not exceeding 3000cc); GVW-7500-8500 kg	Corn	Yes	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	12,000,000.00		12,000,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 Lot 1 - 4 units Cassava Chipper	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	April 12, 2024	April 22, 2024	GOP	1,000,000.00		1,000,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 Lot 2 - 4 units Cassava Granulator	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	April 12, 2024	April 22, 2024	GOP	800,000.00		800,000.00	
50604050-04	Supply, Delivery, Installation and Testing of 4 units Recirculating Mechanical Dryer for Corn for Implementation under Corn Program 2024 Recirculation Dryer 6T (mobile)	Corn	Yes	Competitive Bidding	December 4, 2023	December 26, 2023			GOP	12,000,000.00		12,000,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment Lot 4 - 3 units Compact Corn Mill for Implementation under Corn Program 2024	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,650,000.00		1,650,000.00	

50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 Lot 3 - 3 units Hammer Mill	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	April 12, 2024	April 22, 2024	GOP	300,000.00		300,000.00	
50604050-04	remaining balance for Forage Chopper Tractor mounted, PTO driven maize Chopper; 4 Vertical Rollers; 55 hp (or higher) tractor power	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	640,000.00		640,000.00	
50604050-04	1 unit Forage Chopper Tractor mounted, PTO driven maize Chopper; 4 Vertical Rollers; 55 hp (or higher) tractor power	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	1,760,000.00		1,760,000.00	
50604050-04	10 units Corn Husker-Sheller Mounted on a whelled chassis both for animal and vehicle towing; output capacity: 2-3 tons/hour based on 20% MC	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	3,500,000.00		3,500,000.00	
50604050-04	Transformer 3 units 25KVA	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	200,000.00		200,000.00	
50604050-04	Silage Chopper	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GOP	350,000.00		350,000.00	
50604050-04	10 units Open Source Pumping Set	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	1,100,000.00		1,100,000.00	
50604050-04	Sewing Machine (heavyduty)	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	50,000.00		50,000.00	for implementation under R & D Corn
50604050-04	Corn Cob Charcoal Briquette Machine, 7.5kw (1-3 tons/ha.)	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	200,000.00		200,000.00	
50604050-04	Supply and Delivery of 1 unit Hauling Truck for use under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding	May 8, 2024	May 31, 2024	June 10, 2024	June 20, 2024	GOP	2,000,000.00		2,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTON CENTER;LEED AND INSPIRE)

50604050-04	Supply and Delivery of Equipments for AI/Semen Lab for Swine (2 units sperm density meter, 2 units semen storage equipment, 2 units stainless steel sterilizer; photometer, water bath, portable AI cooler, semen tank) for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	1,000,000.00		1,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER;LEED AND INSPIRE)
50604050-04	Supply, Delivery and Installation of Solar Panels in Albay, Cam Sur, Cam Norte & Catanduanes	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023			GOP	2,000,000.00		2,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER;LEED AND INSPIRE)
50604050-04	Supply and Delivery of Equipments for AI Facility (2 units sperm density meter, 2 units semen storage equipment, 2 units stainless steel sterilizer; photometer, water bath, portable AI cooler, semen tank) for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 20, 2023	November 13, 2023	February 2, 2024	February 12, 2024	GOP	1,000,000.00		1,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER;LEED AND INSPIRE)
50604050-04	Supply and Delivery of Lot 2 -18 units Incubator with hatcher for Implementation under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	1,350,000.00		1,350,000.00	for LEED under Livestock and Poultry Program
50604050-04	Supply and Delivery of Animal Hauling Truck/ Vehicle for LEED & INSPIRE under Livestock and Poultry Program	LIVESTOCK	NO	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GOP	25,000,000.00		25,000,000.00	for LEED & INSPIRE under Livestock and Poultry Program
50604050-04	Supply and Delivery of Lot 1- 8 units Forage Chopper for Implementation under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	2,400,000.00		2,400,000.00	Failure. No bidder
50604050-04	Remaining balance for Compact Feedmill (Feed Mill) for INSPIRE under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	6,000,000.00		6,000,000.00	
50604050-04	Supply and delivery of 6 units Compact Feedmill for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	12,000,000.00		12,000,000.00	for various provinces of Bicol Region

50604050-04	Supply and Delivery of Manure dryer (support Waste to assets) for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	660,000.00		660,000.00	for use under Livestock and Poultry Program
50604050-04	Supply Delivery, Installation and testing of Solar Panels for INSPIRE under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GOP	20,000,000.00		20,000,000.00	for INSPIRE under Livestock and Poultry Program
50604050-04	Supply and Delivery of Honeybee Purifying and Extractor Machine for LEED under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GOP	2,015,000.00		2,015,000.00	for LEED under Livestock and Poultry Program
50604050-07	Communication Equipment								GOP	740,000.00		740,000.00	
50604050-07	Audio/Video recording and editing equipment (Professional Camcorder and accessories)	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	500,000.00		500,000.00	Rice Information Campaign Materials print disseminated
50604050-07	Supply & delivery of HF-VHF SDR Ham Radio Transceiver	ICT	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	80,000.00		80,000.00	under ICT unit
50604050-07	Digital Camera for use under MCRA (2 units)	MCRA	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	160,000.00		160,000.00	
50604050-14	Technical and Scientific Equipment			0						51,085,000.00		51,085,000.00	
50604050-14	Procurement of Technical and Scientific Equipment (Pili Moisture Meter) under HVCDP	HVCDP	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	285,000.00		285,000.00	under HVCDP
50604050-14	Procurement of autoclave	BP2	No	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	150,000.00		150,000.00	for implementation of BP2
50604050-14	Procurement of LABORATORY REFRIGERATOR	Other R4D	Yes	Competitive bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	200,000.00		200,000.00	for Regional Tissue Culture Lab
50604050-14	Automated Weather Station (1 unit)	MCRA	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	450,000.00		450,000.00	Automated Weather Station (1 unit)
50604050-14	Supply and Delivery of 3 units Analytical Balance-Calibration:internal Power Supply: 230V, 60Hz ; with AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	570,000.00		570,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Analytical Balance, Calibration modes: internal and external, Interface terminals: RS232 and USB Type B	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	95,000.00		95,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit Atomic Absorption Spectrophotometer with complete accessories.	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	5,200,000.00		5,200,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Autoclave (Pressure Cooker Type)	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	723,000.00		723,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Biosafety Cabinet- Class II, Type A2 Biosafety Cabinet with 5KVA AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,050,000.00		1,050,000.00	For use of ILD
50604050-14	Supply and Delivery of Biosafety Cabinet- BSC II Cabinet, Dimensions:30(L) x 53(W) x 82(H)Inches NSF/ANSI 49	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	616,646.00		616,646.00	For use of ILD
50604050-14	Supply and Delivery of 4units Showcase Chiller; Capacity: 22 cu.ft.; With 7 level Electronic Temperature Control; LCD Temperature Display; Warranty: One year on parts and service; Installation and training on operations and maintenance. with AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	456,000.00		456,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Digital Burette- Volume Range: 0.01ml-99.99ml, max piston lift is 10ml, resolution is 10uL; Volume Accuracy: R=0.2% CV=0.07%; Velocity; 16 stages; Operating Temp. Range= 10°C-30°C; Quality Control: DIN EN ISO 8655; Control Type: External Control, including the stirrer and the burette program; with Reagent bottle, 1L capacity	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	400,000.00		400,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Drying Oven, Specifications Dimensions (WxDxH, mm): - Inner: 350x320x320 - Outer: 500x485x695 - Shelf: 320x300 Capacity: 35 L	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	139,250.00		139,250.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit EC Meter, Specifications: Measuring range: 0 to 200uS, 0 to 2,000uS/cm, 0 to 500mS/cm; Autoamtic range; TDS: 0 to 200mg/l, 0 to 2000mg/l, 0 to 20g/l, 0 to 500g/l	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	71,160.00		71,160.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit ELISA Reader- ELISA Strip Reader for Aflatoxin Analysis; microwell reader; 12-well strip carrier, with 405, 450, 492 and 630 nm filters, with UPS and AVR, with mandatory accessories	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	400,000.00		400,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Fat Extractor with Benchtop Chiller- Fully Automated Fat Extractor with Benchtop Chiller; with the following performance data: Sample size: 0.5-15 g (for crude fat) 0.5-2 g (for total fat) Measurement range: 0.1-100% Accuracy: According to officially approved methods	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	2,600,000.00		2,600,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Fiber Analyzer- Semi-automated Fiber Analyzer with mandatory accessories; Dimensions: 16" w x 9" d x 20" h Operating Temperature: 100°C Weight: 20 kg. With: 6 pcs. F08 Acetone Resistant Marker; 3 packs F57 Filter Bags, 1000 pcs; 6 pcs. X45 Desiccant Pouch; 2 pcs. 101.2 Filter Bag Holder; 2 sets. F26 Agitator Packing Set; 2 pcs. HSi Heat Sealer ; 1 unit AVR 3kva, Power: 220V	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,000,000.00		1,000,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit Fumehood, MOC, CRCA 18G Epoxy powder coated Stand, MS pipe, 18 G powder coated, Working table top MS powder coated sheet covered with PP sheet, Exhaust system, Motor Blower assembly covered with GI sheet Sash/ Door, Vertical folding type, Air velocity 0.5 m/s Noise Level, 65 dBA, Glass window-Two layer toughen glass, 5 mm thickness Adjustable height, Motor control, Make up air	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	3,000,000.00		3,000,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Gas chromatography/Mass spectrometry - Specifications: Oven Temperature: Ambient + 2 to 450 °C Oven Ramp Rate: 75 °C/min to 120 °C/min MS Specs: Ionization Source: EI Filament: Dual EI Filaments Electron Energy: 10 to 100 eV	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	12,000,000.00		12,000,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Kjeldahl Digestor with Scrubber and Kjeldahl Distillation Unit with Benchtop Chiller- Fully automated digestor with scrubber system	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	4,380,000.00		4,380,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Laboratory Glassware Washer *Lower spindle rack, of 304 stainless steel, with 36 detachable large spindles, 18 glassware holders, 36 adjustable height clips, 10 small spindles with clips, 36 spindle plugs and 12 spindle arm plugs; 304 stainless steel exterior sides, top, door, tank, upper and lower wash arms	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,525,000.00		1,525,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Laboratory Mill with 1 unit AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	850,000.00		850,000.00	For use of ILD

50604050-14	Supply and Delivery of 2 units Laboratory Oven- Capacity: 65L; Type: Gravity Convection; Controller type: Microprocessor control with vacuum fluorescent display; Twith heavy duty AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	400,000.00		400,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Magnetic Stirrer with Heating Ceramic Plate	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	220,000.00		220,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Microscope, specs: binocular microscope	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	68,044.00		68,044.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Muffle Furnace,- External Material: cold-rolled steel with anti-bacterial powder coating and internal material	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	440,000.00		440,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Orbital Shaker- Orbit: 2.54cm (1 in.); Load Bearing Capacity:25 Kg; Speed control accuracy: ±1 rpm;with mandatory/ complete accessories	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	340,000.00		340,000.00	For use of ILD
50604050-14	Supply and Delivery of 3 units pH Meter, specs: <ul style="list-style-type: none"> • pH Measuring Range: -2 ~ 20 • pH Resolution: 0.1 / 0.01 / 0.001 • pH Accuracy: ±0.02 • mV Measuring Range (redox): ± 2000 • mV Accuracy: 0.1 / 1 • Ion Measuring Range: 0.001 ~ 19,999 ppm 	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	540,000.00		540,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit qPCR machine, Dimensions (W x D x H) 24 x 27 x 23 cm Weight 7 kg Operating noise <40 dB(A) Electrical Voltage: 240 V (+/- 10%) Frequency: 50 - 60 Hz (+/- 10%) Power: 170 W Number of reactions 32 Reaction Vessels 0.1ml single tube and/or 8-tube strips Reaction volume 10 - 100 µl (20 µl recommended) Temperature cycling system Peltier-based heating & cooling from +37 to +99°C Heating rate: 5°C/s & Cooling Rate: 4°C/s Temperature uniformity +/- 0.05°C (SD) Temperature accuracy +/- 0.25°C Run Time <50 min Fluorescence Excitation 500 nm nm (blue LED) Fluorescence Detection 120 optical channels from 510 to 750 nm (CMOS camera) Supported Assays Formats Intercalating dyes (e.g., SYBR Green I), Hydrolysis Probes, Molecular Beacons, SimpleProbes, HybProbes Factory Calibrated Dyes	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	1,895,000.00	1,895,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Reciprocating Horizontal Mechanical Shaker:	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	278,900.00	278,900.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit Stereo Zoom Microscopes, Greenough zoom optical system, trinocular head, 35 inclined, 360° rotating, 100:0 (eyetubes), 50:50 (trinocular tube/right eyetube) optical split. Features (Trinocular head 35° rotating, Widefield eyepieces WF10X/23mm, Zoom ratio: 1:6.7, Magnification range 0.75X-5X, up to 320X, Base: Streamline plane base with Incident halogen light 12V/10W with intensity control, Transmitted halogen light 12V/10W with intensity control, Powersupply: 100-240V, Pole type stand, Inclusions: Attachable digital C-mount camera, Sensor: CMOS, Live Resolution: 2.0MP (1600x1200), Optical Calculation: 1/3", Output: MiniUSB, Focusable lens: 12mm, 2 variable diameter eyepiece adapters, Macro tube for specimens observation, with computer set.	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	180,000.00		180,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Toploading Balance- Specs: Weighing Capacity: 6,200g, Readability: 0.01g, Pan size (mm): 180 x 180 mm dia.; Repeatability: 0.01g; Linearity: 0.02g; Response Time (sec): 1.1 sec.; Calibration: Internal; with AVR	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	200,000.00		200,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Toploading Balance, Specs: <ul style="list-style-type: none"> • Weighing capacity: 6,200.00 grams • Calibration mode: external (manual) • Power requirement: 100 V to 240 V • Interface terminal: RS232 	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	82,000.00		82,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit UV Vis Spectrophotometer-Double beam, scanning UV Vis; Two detectors measuring sample cell and reference sample cell simultaneously	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023				GOP	1,235,000.00		1,235,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit UV-VIS Spectrophotometer-UV-Visible Double Beam Spectrophotometer, Technical Specifications: Optical System: Czemy-Turner mount double beam, monochromator, wavelength range: 190 to 1100 nm; Spectral band width: 1 nm; Slit light: 198 nm (KCl): 1.0% or less, 220 nm, (NaI): 0.05% or less, 340nm (NaNo2): 0.05% or less, Wavelength accuracy: +0.3 nm (at Xe 260.6, 484.3, 881.9 nm Hg 253.7, 435.8, 546.1nm): Wavelength repeatability precision: +0.1nm; Photometric range: Abs: 3.3 to 3.3% T: 0'300; Photometric repeatability +0.002 Abs (1.0 Abs); Scan speed: 10, 40, 100, 200, 400, 800, 1200, 2400, 4800, 6000 nm/min; Wavelength drive speed: 8500 nm/min; Response: Fast, Medium, Slow; Baseline Stability: 0.0005 Abs/h (at 260nm); Noise level 9RMS): 0.0009 Abs (200'950nm); Light source (warranty period): Xenon flash lamp SW (7 years); Detector: Silicon photodiode; Measurement modes: Concentration measurement, Absorbance/Transmittance, Nucleic acid, Wavelength scan, Time scan, Monitor	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023				GOP	900,000.00		900,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit Water Purifier- Water Purification System, Type 1 and Type 2; 16L per hour with 30L re-circulation tank; with complete mandatory accessories, 2 x sets additional pretreatment cartridges, 1 x set additional RO cartridge, ultrapure polisher cartridge, sterile 0.1 µm filter, CO2 vent filter and sterile overflow	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	765,000.00		765,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Smasher- specifications: High performance Blender/Hemogenizer for small and standard sample preparation,digital control and LCD display, Blending capacity 80 to 400 ml bags, removable stainless steel paddles, power supply 115 V+ 10%/ 50-60 Hz/1 A or 230 V +_ 10%/ 50-60 Hz 0.5 A; adjustable timer 10 to 3 mins or continuous; Dimension W 400 mm x H 3330 mm, D 380 mm	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	390,000.00		390,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Airborn surface disinfection system- Specifications: Portable disinfection nebulizer of airborn surface disinfection. Can be used in combination with ready to use 7.4% pure hydrogen peroxide disinfectant. 5.3 kg, powerful . Maximum volume treated 156 m3. Refill volume 1 liter. Dimension 300 x 300x 300mm. device flow 25 ml/min;	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	400,000.00		400,000.00	For use of ILD

50604050-14	Supply and Delivery of 1 unit Elisa Reader- Microplate Photometer with desktop computer o laptop and printer , UPS & AVR High resolution touch screen touch screen , 6V, 10 W ; Photo detector,Interface user on board or PC control; lighth source quartz halogen lamp; speed 7s for 96 well plate, 13 s for 96- well, linear shaking R2>- 0.995; accuracy +- 1% (0 to 3 abs) or +-0.003Abs; 8 position filter wheel: filter installed 405 nm, 450nm,492, 620nm, 630nm; height 7 to 8.7 inc; 50-60 HZ; voltage 100/240 range ;with Incubation temeperature range RT+4 C - 50 C; temp accuracy +- 0.5 C @ 35 C,, built in software, touch screen, external mouse; 3 x USB port, connecting computer, printer & usb drive; with inclusion microplate washer; uninterrupted power supply, automatic voltage regulator, computer / printer, table for the machine	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023	GOP	800,000.00	800,000.00	For use of ILD
-------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----	-----	---------------------	-------------------	------------------	-----	------------	------------	----------------

50604050-14	Supply and Delivery of 1 unit Digital Incubator- specifications: Dual convection for versatility of application: fan speed adjustable from 0 to 100%; Advanced digital timer for daily or weekly on / off cycles; Stainless steel interior (1.4301) is easy to clean and corrosion resistant; Temperature uniformity as good as ± 0.2 °C; Temperature stability at ± 0.1 °C Specifications: ConvectionTechnology : Dual convection Temperature Range: ambient +5 °C to 105 °C Chamber Volume: 104L/ 3.67 cu ft No of shelves supplied: 2supplied/max 16 : with table for the machine	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023				GOP	210,000.00		210,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Laboratory Refrigerator- Specifications: Capacity 100L; Temperature range 2 C to 8C; 3 shelves; R600a refrigerant;1 glass door;50dB noise; power consumption 1.65 kWh/24 hrs;Internal Dimensions (W*D*H) : 385*356*737mm External Dimensions (W*D*H) : 505*510*875mm Packaging Dimensions (W*D*H) : 580*580*940mm;Net Weight : 35kg Gross Weight : 38kg Power Supply : 220V/50Hz	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023				GOP	250,000.00		250,000.00	For use of ILD

50604050-14	Supply and Delivery of 2 units Autoclave/ Steam Sterilizer-Chamber Capacity: 54 Liters, Ø 320 x 676 mm Usable maximum temperature pressure: 140° C, 0.27MPa Usable temperature: Sterilization: 40 ~ 140 ° C Dissolving: 40 ~ 99 ° C Warming: 40 ~ 60 ° C Usable time: Dissolving: 0 min ~ 10 hrs min and continuous Warming: 0 min ~ 48 hrs Controller: Microprocessor controller, graphic display Temperature: 3 digits, PID control Timer: 2 digits hours, 2 digits minutes, down count (Temperature/Time integration system) Operation Pattern: A: Heating → Sterilization →Exhaust (adjustable) B: Heating → Sterilization →Exhaust (adjustable) → Warming C: Dissolving → Warming Air Exhaust device: Temperature sensing, time control and solenoid valve (Timed free steaming system) Safety devices: Interlock system, Electro mechanical lock system Double check system of lid close, Over pressure detector Over temperature detector, Water lack preventor, Sensor break indicator, Abnormal time indicator, Memory of power	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023	GOP	1,400,000.00	1,400,000.00	For use of ILD
-------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----	-----	---------------------	-------------------	------------------	-----	--------------	--------------	----------------

50604050-14	Supply and Delivery of 1 unit Automated extraction machine- specifications: automated nucleic acid extraction, 100-240 VACprocess 6-96 samples for multiple application, high extraction efficiency; sample per run up to 12 with 12 pin magnet head, 24 maximum sample load; 30-1000ul volume range; Heating/cooling 10-74 C , 4-75C in RT elution strip; 8 W UV lamp;up to 16 hrs UV exposure time; with software memory device; USB computer interface; inclusion: extraction kit (lysis soln, binding soln,wash 1 &2, elution buffer, magnetic beads, proteinase K); consumable (plate elution strip etc); laptop,printer, UPS,AVR, table for the macine)	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	2,800,000.00		2,800,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Microscope- specs: Digital microscope binocular 3.2 MP digital microscope SMP 4/10/S40/S100x oil objectives after receipt of P.O with mechanical stage and 1 W NeoLED™ cordless illumination with 1 laptop and camera	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	200,000.00		200,000.00	For use of ILD
50604050-14	Supply and Delivery of 1 unit Compound microscope- binocular microscope with WF10x/20 mm eyepieces, SMP 4/10/S40/S100x oil objectives with mechanical stage and 1 W NeoLED™ cordless Köhler illumination	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	100,000.00		100,000.00	For use of ILD


50604050-14	Supply and Delivery of 1 unit General purpose oven - 54 L, 220-240 VAC; 50/60 HZ 1 phase power supply. oven chamber 1.2 mm 18 gauge stainless steel grade 304 with 4B finish 2 point door seal and eccentric hinge to ensure maximum gasket compression; external dimension WDH: 550x527 x695 mm; internal dimension WDH; 400 x 340 x400 mm; temperature range + 75 C to 300 C; temperature variation 70 C is +- 0.6 C	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	310,000.00		310,000.00	For use of ILD
50604050-14	Supply and Delivery of 2 units Disinfecting and harmless UV lamp- 222nm wavelength, 70nm output (100 beam angle) 85-305 V AC 50/60 Hz 17 w power, continuou duty cycle, motion activated ; powed lead (PVC) 3x 0.75 nm (18 AWG)	ILD	YES	Competitive Bidding	November 13, 2023	December 4, 2023			GOP	520,000.00		520,000.00	For use of ILD
50604050-99	OTHER MACHINERY AND EQUIPMENT			-						4,335,000.00		4,335,000.00	
50604050-99	Procurement of Gasoline Generator With Electric Start & Battery	Other R4D	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	185,000.00		185,000.00	for implementation of Research
50604050-99	Procurement of Seed Storage Refregerator (1 unit)	OAP	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	150,000.00		150,000.00	
50604050-99	Supply, Delivery and Installation of 2 units 12KVA Hybrid Solar Power Source under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 17, 2023	December 11, 2023			GoP	4,000,000.00		4,000,000.00	MAINTENANCE OF PRODUCTION CENTERS
Transportation Equipment Outlay										8,425,000.00		8,425,000.00	
50604060-01	Motor Vehicle									8,425,000.00		8,425,000.00	
50604060-01	Motor Vehicle for use at Admin and Finance Division under GAS	Admin-GAS	Yes	Competitive Bidding	October 27, 2023	November 20, 2023			GOP	8,425,000.00		8,425,000.00	SUV, Passenger Van, Pick-Up
FURNITURE AND FIXTURES OUTLAY										948,000.00		948,000.00	
50604070-01	Furniture and Fixtures									948,000.00		948,000.00	
50604070-01	Supply and Delivery of various Bamboo Processing Tools and Equipment under HVCDP (2 units wood working table)	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	May 13, 2024	May 20, 2024	GoP	100,000.00		100,000.00	Procurement of Furniture and Fixtures (Cabinet/ Display shelves) under HVCDP


50604070-01	Procurement of Furniture and Fixtures (Shelves for mushroom) for Other R4D	Other R4D	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	648,000.00		648,000.00	for Regional Mushroom Lab
50604070-01	Procurement of Office Workstation Cubicle with Desk for SAAD Program	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	200,000.00		200,000.00	for SAAD Program
BIOLOGICAL ASSETS OUTLAY										35,623,000.00		35,623,000.00	
50605010-01/02	Breeding and Livestock									34,538,000.00		34,538,000.00	
50605010-02	Procurement of Rabbit, hybrid under NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 10, 2024	GoP	150,000.00		150,000.00	under NUPAP
50605010-02	Procurement of Finisher Hogs	BP2	No	Competitive bidding	April 11, 2024	May 3, 2024	May 13, 2024	May 27, 2024	GoP	3,850,000.00		3,850,000.00	for implementation of BP2
50605010-02	Procurement of Carabao and RTL Chicken (White Leghorn) for SAAD Program	SAAD	No	Competitive bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	1,680,000.00		1,680,000.00	for SAAD Program
50605010-02	Breeder Swine (35 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	September 2, 2024	September 9, 2024	#####	September 20, 2024	GOP	315,000.00		315,000.00	for implementation under OAP
50605010-02	Free-ranged Chicken (50 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GOP	30,000.00		30,000.00	
50605010-02	Native Doe (10 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GOP	100,000.00		100,000.00	
50605010-02	Upgraded Buck (1 head) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GOP	30,000.00		30,000.00	
50605010-02	Breeder Swine (Organic Swine Multiplier Farm at CHUDS) 50 heads	OAP	No	NP 53.9 Small Value Procurement	September 2, 2024	September 9, 2024	#####	September 20, 2024	GOP	450,000.00		450,000.00	
50605010-02	NATIVE CHICKEN(Native Chicken Chicken Multiplier Farm at MCLD) 800 heads	OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	480,000.00		480,000.00	
50605010-02	Native Doe and Upgraded Buck (Organic Goat Production at SDPTC)	OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	800,000.00		800,000.00	
50605010-02	LOT 1 – Swine Breeder (P400,000.00); and	MCRA	Yes	Competitive Bidding	December 4, 2023	December 26, 2023			GOP	400,000.00		400,000.00	Supply and Delivery of Swine Breeder and Piglets for distribution in the AMIA Villages for the Enterprises Establishment under 2024 AMIA Program

50605010-02	LOT 2 – Piglet (P798,000.00) for distribution to AMIA Villages for Enterprise Establishment	MCRA	Yes	Competitive Bidding	December 4, 2023	December 26, 2023			GOP	798,000.00		798,000.00	Supply and Delivery of Swine Breeder and Piglets for distribution in the AMIA Villages for the Enterprises Establishment under 2024 AMIA Program
50605010-02	remaining balance for Piglet (at least 3 months old;not less than 15 kgs liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	1,350,000.00		1,350,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of Various Animals Lot 1 -1,350 heads Piglet (at least 3 months old;not less than 15 kgs liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	9,450,000.00		9,450,000.00	
50605010-02	Supply and Delivery of Various Animals Lot 2 -72 heads Upgraded Heifer (atleast 18-24 months old;not less than 200kg liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	3,600,000.00		3,600,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	remaining balance for Goat (upgraded breeder goat;at least 10months old;at least 25kg) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	565,000.00		565,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of Lot 3 - 125 heads Goat (upgraded breeder Doe (75% graded bloodline 25% native) pref: Anglo Nubian cross ;at least 10months old;at least 20kg) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOC K	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	3,000,000.00		3,000,000.00	

50605010-02	Supply and Delivery of Lot 4 - 10 heads Goat (upgraded breeder Buck (75% graded bloodline 25% native) pref: Anglo Nubian cross ;at least 10months old;at least 20kg) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	260,000.00		260,000.00	
50605010-02	remaining balance for Chicken(2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	2,160,000.00		2,160,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of Lot 5 - 3,600 heads Free Range Chicken(2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	2,160,000.00		2,160,000.00	
50605010-02	remaining balance for Duck (2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	1,080,000.00		1,080,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of Lot 6 - 1,800 heads Mallard Duck (2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	1,080,000.00		1,080,000.00	
50605010-02	Supply and Delivery of Lot 7 - 500 heads Rabbit(4-5 months old; not less than 2 kg liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	750,000.00		750,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-99	Other Bearer Biological Assets								GoP	1,085,000.00		1,085,000.00	


50605010-02	Supply and Delivery of (APPLICABLE) colony for use of LEED under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023					Gap	1,085,000.00	1,085,000.00	for use of LEED under Livestock and Poultry Program
50606020-03	Intangible Assets Outlay Computer Software											650,000.00	650,000.00	
50606020-03	Supply & delivery of Agisoft Stone and Perpetual License Node-locked, Pix4D Fields Perpetual License Node-locked and Pix4D Mapper Perpetual License Node-locked	ICT	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	Gap	Gap	650,000.00	650,000.00	under ICT unit	
50604020-59	Land Improvements Outlay Other Land Improvements											1,200,000.00	1,200,000.00	
50604020-59	Construction of Perimeter Fence, CNLRRS	Other R4D	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 12, 2024	February 21, 2024	Gap	Gap	1,200,000.00	1,200,000.00	for implementation of CNLRRS	
TOTAL MOOE											742,772,154.00			
TOTAL CAPITAL OUTLAY											620,123,000.00			
GRAND TOTAL											1,362,895,154.00			


Submitted by:

DIANA E. ORQUINE
 BAC Secretariat
 Admin Assistant III


JANET M. PASAMBA, J.D.
 Head, BAC Secretariat
 Administrative Officer IV

Noted by:

MICHELLE A. SABIDO
 Head, Budget Section
 Accountant III

Recommending Approval

LORENA L. YINA
 Chairperson, Bids and Award Committee
 Agricultural Center Chief IV

Approved by:

RODERIC TORNILLO MABRE
 Head of the Procuring Authority
 Regional Executive Director