

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-pro Conf	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
	Supply and delivery of:	Research Division		SVP	N/A	10/10/2023	N/A	10/16/2023	10/16/2023		18-Oct-23	11/10/2023	11/10/2023	13-Nov-23	13-Nov-23
	LOT 1 – Hammer Mill (P300,000.00)														
	LOT 2 – Solar Forage Dryer (P250,000.00)														
	LOT 3 – Pelletizing Machine (P200,000.00) for the project Validation of Pelletized Alternative Low Cost Grower Feed Ration using Jute Leaf Meal for Camarines Strain Native Chicken (Per Lot Basis)														
	Printing of 100 books entitled "Bicol Food After Calamity, A Coffee Table Book of Edible Weeds & Indigenous Crop Project"	ORTD		SVP	N/A	10/12/2023	N/A		10/16/2023						
	LOT 1 – Food and Accommodation (P36,000.00)	Research Division		SVP	N/A	10/4/2023	N/A		10/9/2023			10/16/2023			
	LOT 2 – Catering Services (P14,400.00) for the conduct of on-site monitoring and validation of DA-BAR RFDG under Research							10/9/2023			10/9/2023		10/16/2023	18-Oct-23	18-Oct-23
	Supply and Delivery of Other Supplies for use at RSBSA	RSBSA		SVP	N/A	15-Nov-23	N/A	11/22/2023	11/22/2023		22-Nov-23	12/6/2023	12/6/2023	08-Dec-23	08-Dec-23
	Catering Services for the PhilRice Meeting on UPLB, NPGRL, Researcher and PGL Collection under DA-Bar	Research Division		SVP	N/A	11/14/2023	N/A	11/20/2023	11/20/2023		11/21/2023	12/4/2023	12/4/2023	12/6/2023	12/6/2023
	Catering Services for the conduct of Year-End Assessment & Meeting for IFarm System Project	Research Division		SVP	N/A	29-Nov-23	N/A	12/4/2023	12/4/2023		04-Dec-23	12/13/2023	12/13/2023	15-Dec-23	15-Dec-23
	LOT 1 – Catering Service (P120,000.00)	Research Division		SVP	N/A	15-Nov-23	N/A	11/20/2023	11/20/2023		11/20/2023	12/6/2023	12/6/2023	08-Dec-23	08-Dec-23
	LOT 2 – Van Rental (P60,000.00) for the Implementation of DA Bar Project titled "Site Specific Nutrient Management for Queen Pineapple in Bicol Region"										11/20/2023			08-Dec-23	08-Dec-23
	Catering Services for various Meetings under the DA-Bar Project titled: "Validation of Pelletized Alternative Low Cost Grower Feed Ration using Jute Leaf Meal for Camarines Strain Native Chicken"	Research Division		SVP	N/A	17-Nov-23	N/A	11/22/2023	11/22/2023		22-Nov-23	12/11/2023	12/11/2023	13-Dec-23	13-Dec-23
	Catering Service for the conduct of Training on Organic Pineapple Production cum Meeting	Research Division		SVP	N/A	23-Nov-23	N/A	11/29/2023	11/29/2023		30-Nov-23	12/11/2023	12/11/2023	13-Dec-23	13-Dec-23
	LOT 1 – Catering Service in Cam Sur (P65,500.00)	RAFC		SVP	N/A	11/24/2023	N/A	11/29/2023	11/29/2023		11/29/2023	12/6/2023	12/6/2023	12/7/2023	12/7/2023
	LOT 2 – Certificates, Garland, Plaque (P30,000.00) for the conduct of CY 2023 Regional Search for Outstanding R / P / ICC / C / MAFC, Chairperson, REO, Secretariat Coordinator and AFC Sectoral Committees													12/7/2023	12/7/2023
	Supply and Delivery of Agricultural and Marine Supplies for Implementation of the Project titled "Technology Adaptation of Pineapple Based Farming System in ROS-Cam Norte"	Research Division		SVP	N/A	12/14/2023	N/A	12/18/2023	12/18/2023		12/19/2023	12/22/2023	12/22/2023	12/27/2023	12/27/2023
	Publication of 100 books entitled "Bicol's Food After Calamity" – A Coffee Table Book of Edible Weeds & Indigenous Crops	ORTD		SVP	N/A	21-Dec-23	N/A	12/26/2023	12/26/2023		26-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23
	Supply and Delivery of:	Livestock Program		Public Bidding	10/16/2023	10/27/2023	11/6/2023	11/20/2023	11/20/2023	11/21/2023	12/22/2023	12/27/2023	12/27/2023		
	LOT 1 – Caraheller (P3,200,000.00)														
	LOT 2 – Free Range Chicken (P3,501,000.00)														
	LOT 3 – Poultry Feeds (P444,000.00)														
	LOT 4 – Veterinary Drugs (P274,000.00) under QRF 2023														
	Supply and Delivery of:	HVCDP		Public Bidding	10/20/2023	Oct. 27, 2023	11/6/2023	11/20/2023	11/20/2023	11/21/2023	Nov. 21, 2023	12/27/2023	12/27/2023		
	LOT 1 – Vegetable Seeds (P4,321,976.00)														
	LOT 2 – Sweet Potato Cuttings (P37,020.00)														
	LOT 3 – Agri Supplies (P5,430,000.00)														
	LOT 4 – Budded Calamansi (P1,320,000.00) under QRF														
	Labor and Materials for the Rehab of SPIS in Cam Sur: -Banas SPIS, Pavi, Bula, Cam Sur (P2,000,000.00) -Cagmanaba SPIS, Cagmanaba, Ocampo, Cam Sur (P2,000,000.00)	RAED		Public Bidding	10/23/2023	10/27/2023	11/6/2023	11/20/2023	11/20/2023	11/21/2023	12/20/2023	12/27/2023	12/27/2023		
	Labor and Materials for the Rehab of Diversion Dam in the 2nd District of Sorsogon: -Nato DD, Gubat, Sorsogon	RAED		Public Bidding	10/23/2023	10/27/2023	11/6/2023	11/20/2023	11/20/2023	11/21/2023	12/20/2023	12/27/2023	12/27/2023		
	Supply and Delivery of 1,000 bags Hybrid Yellow Corn Seeds for distribution under QRF	Corn Program		Public Bidding	10/9/2023	10/12/2023	10/20/2023	11/3/2023	11/3/2023	11/6/2023	11/3-17/2023	11/22/2023	11/22/2023		
Total Contract															
Total Savings (T)															
ON-GOING PROCUREMENT ACTIVITIES															
	2nd Invitation -Labor and Materials for the construction of Rice Processing Center (RPC) III with Multi-Purpose Drying Pavement (MPDP) for implementation under Rice Program 2023	RAED		Public Bidding	10/6/2023	10/12/2023	10/20/2023	11/3/2023	11/3/2023	11/6/2023					
Total Allotted															

Prepared by:

JANET M. PASAMBA  
BAC Secretariat Head

Recommended for Approval by:

LOREAN L. ALVINA  
BAC Chairman

APPROVED:

RODEL P. TORNILLA  
Head of the Procuring Entity