

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5  
ANNUAL PROCUREMENT PLAN FOR FY 2024**

as of June 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>CARRIED OVER PROJECTS FROM 2023 and OTHER FUNDS</b>									<b>70,481,671.12</b>	<b>44,083,988.60</b>	<b>26,397,682.52</b>		
50604040-01	Labor and Materials for the construction of Rice Processing Center (RPC) III with Multi-Purpose Drying Pavement (MPDP) for implementation under Rice Program 2023	PAEF Rice	No	Competitive Bidding	October 12, 2023	November 3, 2023	January 31, 2024	March 4, 2024	GOP (2023 PAEF Rice)	23,760,000.00		23,760,000.00	supplemental. (ABC is 27,720,000.00) This is 2nd ITB
	Supply and Delivery of Digital Still Camera and Lens for use in the Documentation of Rice Program Projects / Activities and Other DA RFO 5 Projects / Events	RAFIS - ESETS Rice	No	NP 53.9 Small Value Procurement	January 16, 2024	January 19, 2024	February 8, 2024	February 14, 2024	GOP (2023 ESETS Rice)	250,000.00		250,000.00	
	Supply and Delivery of 4 units Printer under Corn Program	Corn Program	No	NP 53.9 Small Value Procurement	February 13, 2024	February 16, 2024	March 15, 2024	March 19, 2024	GOP (2023 Corn R & n)	42,000.00	42,000.00		
	Catering Services for the Training and orientation / reorientation Program on Recruitment for the Human Resource Merit Promotion and Selection Board (HRM PSB) Members	HRMS	No	NP 53.9 Small Value Procurement	February 16, 2024	February 19, 2024	February 23, 2024	February 26, 2024	GOP (2023 GASS, RICE)	42,000.00	42,000.00		
	Catering Services for the conduct of Delivery and Mass Distribution of Various Agricultural Intervention	OPERATIONS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 25, 2024	April 26, 2024	April 29, 2024	GOP (2023 QRF)	200,000.00	200,000.00		
50203100-00 and 50203210-04	Supply & delivery of LOT 1 – Agri Supplies (P2,000,000.00) and LOT 2 – Sweet Potato Cuttings (P205,182.00) for Distribution to farmers highly affected by Natural Calamitiess under QRF	OPERATIONS	No	Competitive Bidding	March 5, 2024	April 29, 2024			GOP (2023 QRF)	2,205,182.00	2,205,182.00		under post-evaluation
50299040	Truck Rental for the Hauling and Delivery of Agricultural Inputs/Intervention Various Banner Program under Rice Program 2023	OPERATIONS	No	Competitive Bidding	March 16, 2024	April 8, 2024			GOP (PSS Rice 2023)	4,502,000.00	4,502,000.00		This is 2nd ITB. Under post-evaluation

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	Supply and Delivery of Drone Sprayer under Corn Program	Corn	No	Competitive Bidding	April 9, 2024	May 3, 2024			GOP (PSS Corn 2023)	1,200,000.00		1,200,000.00	Under post-evaluation
50202010-02	LOT 1 – Catering Service (P292,500.00) LOT 2 – Training Materials (P130,000.00) for various trainings / workshop of RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	May 29, 2024		GoP-RSBSA Cont-2023	85,500.00	85,500.00		<b>TOTAL ABC: 422,500.00</b> for use under RSBSA
50299010	Supply and Delivery of various software subscriptions for use of RSBSA Project	RSBSA	NO	NP 53.9 Small Value Procurement	February 1, 2024	February 8, 2024	March 4, 2024	March 6, 2024	GoP-RSBSA Cont-2023	394,932.60	394,932.60		for use of RSBSA Project
50202010-02	Catering Services for Research Division under RR4Den project of Da BAR	RESEARCH Division	No	NP 53.9 Small Value Procurement	January 25, 2024	January 29, 2024	February 8, 2024	February 12, 2024	GOP (DA BAR-RRDEN 2023)	90,394.00	90,394.00		<b>TOTAL ABC: 93,900.00</b>
50202010-02	LOT 1 - Catering Services LOT 2 - Advocacy Shirts	RESEARCH Division	No	NP 53.9 Small Value Procurement	January 12, 2024	January 19, 2024	February 8, 2024	February 12, 2024	GOP (DA BAR-RRDEN 2023)	114,400.00	114,400.00		for use in the conduct of orientation Training on Basic Techniques in Proposal Writing for BAR & PCIEERD
	3,000.00									3,000.00		-Failure, No bid receive	
50202010-02	Catering services for the conduct of Prioritization Screening & Review of DA RFO 5 Regional Research for Development (R4D) Projects	RESEARCH Division	No	NP 53.9 Small Value Procurement	January 12, 2024	January 19, 2024	February 8, 2024	February 12, 2024	GOP (DA BAR-RRDEN 2023)	45,000.00	45,000.00		for the conduct of Prioritization Screening & Review of DA RFO 5 Regional Research for Development (R4D) Projects
50203090	Fuel, Oil and Lubricants under DA BAR project entitled: Validation of Pelletized Alternative Low-Cost Grower Feed Ration using Jute Leaf Meal for Camarines Strain Native Chicken	RESEARCH Division	No	NP 53.9 Small Value Procurement	February 1, 2024	February 8, 2024	March 8, 2024	March 11, 2024	GOP (DA BAR-Native Chicken)	84,100.00	84,100.00		
50299030-00	Catering Services for the conduct of Meeting w/ DA BAR on status of Veggie chips Project	RESEARCH Division	No	NP 53.9 Small Value Procurement	February 3, 2024	February 8, 2024	February 21, 2024	February 23, 2024	DA BAR (Veggie Chips-2023)	10,000.00	10,000.00		for the conduct of Meeting w/ DA BAR on status of Veggie chips Project
50299020-00	LAY- OUT PRINTING OF PRODUCT CATALOG FOR THE PROJECT MARKET ASSESSMET & REFINEMENT OF VEGGIE CHIPS IN CAM NORTE UNDER DA BAR PROJECT OF RESEARCH DIVISION	RESEARCH Division	No	NP 53.9 Small Value Procurement	March 5, 2024	March 8, 2024	March 15, 2024	March 18, 2024	GOP (DA BAR-RRDEN)	37,500.00	37,500.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Supply and Delivery of 85,000 pcs Grafted Cacao (BR25/UF 18) for the Implementation of Coconut Framers Industry Development Plan (CFIDP) under HVCDP 2024	HVCDP-CFIDP	No	Competitive Bidding	April 5, 2024	April 29, 2024			GOP-CFIDP	5,100,000.00	5,100,000.00		For Implementation of the Coconut Farmers Industry Development Plan (CFIDP) under HVCDP 2024
50203100-00	Supply and Delivery of Agri Supplies for Cacao Expansion, Rehabilitation & Nursery in the Implementation of the Coconut Farmers Industry Development Plan (CFIDP) under HVCDP 2024	HVCDP-CFIDP	No	Competitive Bidding	April 5, 2024	April 29, 2024	June 10, 2024		GOP-CFIDP	798,150.00	798,150.00		170 rolls Black Fine Mesh Net; 59,075 pcs poly bag 3x3x10
50203210-04	Supply and Delivery of Agri Supplies for Cacao Expansion, Rehabilitation & Nursery in the Implementation of the Coconut Farmers Industry Development Plan (CFIDP) under HVCDP 2024	HVCDP-CFIDP	No	Competitive Bidding	April 5, 2024	April 29, 2024	June 10, 2024		GOP-CFIDP	1,776,725.00	1,776,725.00		300 pcs pruning shear long handle; 800 pcs pruning shear short handle; 78 pcs grafting /budding knife; 10 pcs water plastic drum; 4 units wheel barrow; 67 pcs shovel; 2 pcs Hoe; 2 pcs rake; 2 pcs sprinkler; \65pcs bolo with scabbard; 8 pcs hand trowel
50203100-00	Supply and Delivery of various fertilizer for Cacao Expansion, Rehabilitation & Nursery in the Implementation of the Coconut Farmers Industry Development Plan (CFIDP) under HVCDP 2024	HVCDP-CFIDP	No	Competitive Bidding	April 5, 2024	April 29, 2024	June 10, 2024		GOP-CFIDP	7,080,000.00	7,080,000.00		100 BAGS VERMICAST;850 BAGS ORGANIC Fertilizer; 6,386 sachets Soil Conditioner; 3,780 liters Foliar Fertilizer
50203210-04	Supply and delivery of Grasscutter and Mini Chainsaw (Per Lot Basis) LOT 1 - Grasscutter (P6,720,000.00) and LOT 2 - Mini Chainsaw (P1,625,000.00)	HVCDP-CFIDP	No	Competitive Bidding	May 31, 2024	June 24, 2024			GOP-CFIDP	8,345,000.00	8,345,000.00		
50299030-00	Catering services in the conduct of Regular Banner Programs and Locally Funded Projects monthly meetings under FOD and ORTD	SAAD 2023 CONTINUING	No	NP 53.9 Small Value Procurement	April 16, 2024	April 19, 2024	May 3, 2024	May 3, 2024	GOP-SAAD	25,500.00	25,500.00		<b>TOTAL ABC: 175,500.00</b>

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203010-01; 50203010-02; 50203990-00	LOT 1 – Office Supplies (P146,960.00) LOT 2 – ICT Supplies (P44,900.00) LOT 3 – Other Supplies (P151,359.00) for the "Development of a Technology Business Incubation Program"	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 4, 2024	April 8, 2024	May 3, 2024	May 8, 2024	DA BAR (TBI)	343,219.00	343,219.00		
50299030	Catering Services for the Various Meeting for the Project Development of a Technology Business Incubation Program for DA RFO 5	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 4, 2024	April 8, 2024	May 10, 2024	May 13, 2024	DA BAR (TBI)	468,450.00	468,450.00		
50604050-02; 50604050-03; 50604050-99	Supply and Delivery of various Machinery & Equipment for the Project "Development of a Technology Business Incubation Program"	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 4, 2024	April 8, 2024	May 3, 2024	May 8, 2024	DA BAR (TBI)	369,940.00	369,940.00		
50299020	Printing and Publication for the project "Development of a Technology Business Incubation Program for DA RFO 5	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 4, 2024	April 8, 2024	April 22, 2024	April 23, 2024	DA BAR (TBI)	212,000.00	212,000.00		
50213040-01	Labor and Materials for the Improvement of Coconut Processing in RTCC Building	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 22, 2024	April 23, 2024	DA BAR (TBI)	125,000.00	125,000.00		
50203210-99	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	368,580.00	368,580.00		Total ABC is 1,345,692.00
50203210-03	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	127,000.00	127,000.00		
50203210-07	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	79,000.00	79,000.00		
50203210-02	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	85,912.00	85,912.00		
50203210-04	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	37,000.00	37,000.00		
50203220-00	Various Semi-Expendable Equipment under the Project " Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	633,400.00	633,400.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203210-13	Various Semi-Expendable Equipment under the Project "Development of a Technology Business Incubation Program	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			DA-BAR (TBI)	14,800.00	14,800.00		
50203010-01; 50203010-02; 50203210-03; 50203210-04 & 50203990-00	LOT 1 – Office Supplies (P80,925.00) LOT 2 – Other Supplies (P9,150.00) LOT 3 – ICT Supplies (P57,750.00) LOT 4 – Agri & Forestry Equipment (P10,000.00) LOT 5 – Communication Equipment (P99,000.00) for use in the implementation of the approved DA-BAR project entitled "corn and cassava productivity through outscaling of ssnm	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 8, 2024	May 13, 2024	May 31, 2024	June 3, 2024	DA-BAR (SSNM)	256,825.00	256,825.00		for use in the implementation of the approved DA-BAR project entitled "corn and cassava productivity through outscaling of ssnm
50299990-99	Printing & Tarpaulin Banner Stand for the Project "Development of a Business Incubation in DA RFO 5	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 29, 2024	May 3, 2024	May 31, 2024	June 3, 2024	DA-BAR (TBI)	24,000.00	24,000.00		
50299990-99	Catering Services during the meeting for the Project entitled "Improving Corn and Cassava Productivity through Outscaling of SSNM Nutrient Expert in Bicol Region	RESEARCH Division	No	NP 53.9 Small Value Procurement	April 29, 2024	May 3, 2024	May 17, 2024	May 21, 2024	DA-BAR (TBI)	49,750.00	49,750.00		
50203100	Various Agricultural and Marine Supplies under the "Drones4rice	RESEARCH Division	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024			DA-BAR (Drones4Rice)	67,484.00	67,484.00		
50202010-02; 50202040-00; 50299990-99	Catering Services during the conduct of SSNM NE Regional Capacity Training Research Div	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	June 21, 2024	June 24, 2024	DA-BAR (SSNM-Corn & Cassava)	349,200.00	349,200.00		Failure of Van Rental, No bidder
50299030-00	Catering services for RSBSA meetings for 5 days	RSBSA	NO	NP 53.9 Small Value Procurement	May 7, 2024	May 10, 2024	May 17, 2024	May 21, 2024	GOP-RSBSA 2023 Cont. App	3,300.00	3,300.00		<b>TOTAL ABC: 123,300.00</b> For meetings of RSBSA
50604050-04	Supply, delivery, & testing of 1 unit Sorghum Thresher under Corn Program	RAED-CORN	No	NP 53.9 Small Value Procurement	April 26, 2024	May 03, 2024			Other (PAEF Corn 2023 Cont. )	395,000.00		395,000.00	Failure - No Bidder (under Corn Program)
50202010	Catering Services during the training on the use of the Dashboard and Analytics and Damage and Losses reporting in Corn Production under IFARM information System Project	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	July 5, 2024	July 7, 2024	DA-BAR (IFARM)	82,000.00	82,000.00		
50202010	Catering Services for Drone 4 Rice: Development of Standard Drone Application Protocols	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	July 5, 2024	July 7, 2024	DA-BAR (Drones4Rice)	36,000.00	36,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203010-01; 50203010-02; 50203990-00	Supply & delivery of ICT, Office and Other Supplies to be use for RAFC Office	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	June 21, 2024	June 24, 2024	PCAF-RAFC	105,800.00	105,800.00		
50203100	Suply & delivery of various Agri Marine and Supplies under the DA BAR Project	RESEARCH Division	No	Competitive Bidding	May 8, 2024	May 31, 2024			DA BAR (Cassava and COrn)	1,690,250.00	1,690,250.00		under post evaluation
50299030-00; 50299050-03; 50299990-99	Catering Services, Van Rental for use of RAFC Monitoring Activity	rafc-pcaf mds trust	No	NP 53.9 Small Value Procurement	May 3, 2024	May 10, 2024	May 17, 2024	May 20, 2024	DA BAR (PCAF/RAFC)	218,000.00	218,000.00		
50604050-03	Supply and Delivery of ICT Equipment under Da BAR	RESEARCH Division	No	NP 53.9 Small Value Procurement	May 8, 2024	May 13, 2024	May 31, 2024	June 3, 2024	DA BAR (Drone4Rice)	140,000.00	140,000.00		
50203010-01; 50203010-02; 50203990-00	Suply & delivery of BAC Office Supplies and Other Supplies	BAC	No	NP 53.9 Small Value Procurement					Other	993,575.00	993,575.00		under HVCDP - For schedule
50299030	Catering Service for Drones4Rice "Development of Standard Drone Application Protocols (UAV - Based Direct Seeding and Fertilizer Application) for Rice Production Systems in The Philippines - Bicol Region	RESEARCH Division	No	NP 53.9 Small Value Procurement	June 21, 2024	June 26, 2024			Other (DA BAR)	80,000.00	80,000.00		
50604050-04	Procurement of Pili Shell Cracker and Pili Depulper under HVCDP	HVCDP	No	NP 53.9 Small Value Procurement					GoP (Cont. Appro 2023)	792,682.52		792,682.52	under HVCDP - For schedule
50203010-02; 50203080-02; 50203190-00; 50203210-04; 50604050-03	Supply and Delivery of: LOT 1 - Office Supplies LOT 2 - Agricultural Marine Supplies LOT 3 - Agricultural and Forestry Equipment LOT 4 - Laboratory supplies LOT 5 - ICT Equipment	RESEARCH Division	No	NP 53.9 Small Value Procurement	June 21, 2024	June 26, 2024			Other (DA BAR- Organic Pineapple)	612,500.00	612,500.00		For use during the implementation of DA-BAR project entitled Development of Organic Production Technologies for queen pineapple
50203010-01; 50203010-02; 50203090-00; 50203100-00; 50203210-02; 50203210-02; 50203210-04; 50203210-99; 50203220-00; 50203990-00; 50605010-02	Procurement of Agri and marine supplies, office supplies, fuel and oul, livestock for DA-Bar outscaling of farming systems for banana sweet potato and rice towards entrepreneurship and sustainability in selected municipalities of cam sur	RESEARCH Division	No	Competitive Bidding					Other (DA BAR)	2,263,670.00	2,263,670.00		For schedule of Pre Procurement Conference
50202010-02; 50299030-00; 50299990-99	food and accommodation, tarpaulin for DABar outscaling for farming systems of banana, sweetpotato and rice towards entrepreneurship and sustainability	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			Other (DA BAR)	656,100.00	656,100.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-00; 50299030-00; 50299990-99	catering service, tarpaulin for DA-Bar Sustaining the Management and Operations of Bicol Regional Agriculture and Fisheries Resources, Research and Extension for Development Network	RESEARCH Division	No	Competitive Bidding	June 14, 2024	July 5, 2024			Other (DA BAR)(AFR EDEN)	418,600.00	418,600.00		
50202010-00; 50299050-03	Catering Services and Van Rental for the conduct of various trainings for the "Development of a Technology Business Incubation Program"	RESEARCH Division	No	Competitive Bidding	May 8, 2024	May 31, 2024			Other (DA BAR)(AFR EDEN)	1,038,000.00	1,038,000.00		udner post evaluation
50299030-00	Catering Services to be used for Sectoral meetings and RAFC Execom meeting	rafc-pcaf mds trust	No	SVP	12-Apr-24	4/17/2024 reset 4/19/2024	22-Apr-24	24-Apr-24	Other (RAFC)	155,250.00	155,250.00		
50299030-00	Catering Services to be used for PAFC/MAFC meetings	rafc-pcaf mds trust	No	SVP	April 18, 2024	April 22, 2024	April 26, 2024	April 29, 2024	Other (RAFC)	752,000.00	752,000.00		
50299030-00	Catering Services to be used for PAFC/MAFC meetings (Albay) 2nd ITB	rafc-pcaf mds trust	No	SVP	May 3, 2024	April 22, 2024	April 26, 2024	April 29, 2024	Other (RAFC)	156,000.00	156,000.00		
50299050-03	Van Rental for RAFC Luzon AFC Congress cum Benchmarking Activities	rafc-pcaf mds trust	No	SVP	May 21, 2024	May 28, 2024	May 31, 2024	June 3, 2024	Other (RAFC)	90,000.00	90,000.00		
<b>PRDP (World Bank Fund)</b>										<b>24,538,820.00</b>	<b>24,538,820.00</b>	<b>0.00</b>	
50202010	VCA Updating and Preparation Activities ; Focus Group Discussions, Stakeholders Consultation and Joint Technical Reviews	PRDP	No	Shopping	April 12, 2024	April 19, 2024	April 29, 2024	April 29, 2024		380,000.00	380,000.00		
50299990-99	Food and Accommodation, Van Rental (200,000), Supplies for the conduct of Mission Activities / WB-ISM Proper	PRDP	No	Shopping	March 1, 2024	March 8, 2024	March 15, 2024	March 15, 2024	PRDP	769,600.00	769,600.00		
50299990-99	Food and Accommodation, Van Rental , Supplies for the conduct of Pre-World Bank Visit in the Province of Masbate under PRDP	PRDP	No	Shopping	February 28, 2024	March 4, 2024	March 8, 2024	March 8, 2024	PRDP	143,000.00	143,000.00		
50299990-99	Conduct of PSO South Luzon and RPCO 5 Joint Technical , Inspection of I-Build Sb-projects in Masbate	PRDP	No	Shopping	April 6, 2024	April 15, 2024	April 19, 2024	April 22, 2024	PRDP	176,400.00	176,400.00		
	Van Rental to be used for the conduct of Capacity Development Activity (Benchmarking Activity for Dairy Processing Enterprise	PRDP	No	Shopping	February 16, 2024	February 19, 2024	February 23, 2024	February 23, 2024	PRDP	60,000.00	60,000.00		
50299050-03	Van Rental for Financial Management Orientation on New Financial Requirement for PRDP	PRDP I-Support	No	Shopping	April 26, 2024	April 27, 2024	May 10, 2024	May 10, 2024	PRDP	72,000.00	72,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010	Food, Accommodation and Van Rental for the conduct of Commodity Investment Plan (CIP) Updating Activities: CIP Joint Technical Reviews and Stakeholders Consultations	PRDP I- PLAN	No	Shopping	April 25, 2024	May 3, 2024	May 17, 2024	May 20, 2024	PRDP	742,000.00	742,000.00					
50202010	Catering Service for the conduct of various PRDP I-Support activities	PRDP I-SUPPORT	No	Shopping	May 18, 2024	May 28, 2024	May 31, 2024	June 3, 2024	PRDP	200,000.00	200,000.00		Coaching, Training, Workshop on Procurement and Financial Management for PRDP Scale Up Subprojects; Post-Procurement Review of Awarded Subprojects			
50203010	Supply and Delivery of Office Supplies for I-BUILD Component under PRDP	PRDP I-BUILD	No	Shopping	May 28, 2024	June 10, 2024	June 26, 2024	June 27, 2024	PRDP	90,000.00	90,000.00		under PRDP Implementation			
50299990-99	Catering Service for the conduct of NPCO, PSO South Luzon & RPCO 5 Joint Technical Inspection of I-BUILD Subprojects proposed by Castilla, Sorsogon; Cawayan, Masbate; and Milaor, Camarines Sur	PRDP I-SUPPORT	No	Shopping	May 28, 2024	June 10, 2024	June 24, 2024	June 24, 2024	PRDP	64,500.00	64,500.00		under PRDP Implementation			
50299990-99	Catering Services, Food & Accommodation and Van Rental for the conduct of FY 2024 Mid-Year Assessment and Inter-LGU Convergence Meetings in Camarines Sur	PRDP I-PLAN	No	Shopping	June 6, 2024	June 14, 2024			PRDP	200,000.00	200,000.00		under PRDP Implementation (Ongoing post-qualification)			
50211030	Renewal of Contracts for the Consultancy Services thru SSS (Single Source Selection) of PRDP Technical Consultants and Contracted Staff for January to December 2024 <b>(27 consultants)</b>	PRDP	No	Shopping	NA	NA	January 5, 2024	January 5, 2024	PRDP	15,240,960.00	15,240,960.00		under PRDP (1 consultant (Failure))			
					2 consultants	NA	NA	February 19, 2024						February 20, 2024	1,296,000.00	1,296,000.00
					1 consultant	NA	NA	February 8, 2024						February 12, 2024	725,760.00	725,760.00
50211030	Hiring of 1 Rural Infra Engineer, 1 Financial Analyst, 1 Cash Clerk, 1 Writer, 1 Admin Officer II, and 1 Admin Aide	PRDP	No	Shopping	January 11, 2024	January 22, 2024	February 16, 2024	February 19, 2024	PRDP	2,566,080.00	2,566,080.00		under PRDP			
50211030	Hiring of 1 BDO, 1 PDA, and 1 Admin Assistant for PRDP RCPO 5 for the month of March- December 2024	PRDP	No	Shopping	February 22, 2024	March 4, 2024	March 25, 2024	March 26, 2024	PRDP	1,166,400.00	1,166,400.00		under PRDP			



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50211990	Hiring of 2 Drivers for the months of June-December 2024	PRDP I-SUPPORT	No	Shopping	May 1, 2024	May 10, 2024			PRDP	393,120.00	393,120.00		under PRDP (on-going evaluation)	
50299050-03/50299030	Catering Services, Office Supplies, and Van Rental for the conduct of Regional Advisory Board (RPAB) Meeting	PRDP	No	Shopping	June 13, 2024	June 21, 2024	June 26, 2024	June 27, 2024	PRDP	253,000.00	253,000.00		under PRDP	
<b>2024 FUNDS</b>														
<b>MAINTENANCE AND OTHER OPERATING EXPENSES</b>										<b>1,468,729,012.05</b>	<b>1,468,729,012.05</b>	<b>0.00</b>		
	<b>Training and Scholarship Expenses</b>										<b>110,214,755.00</b>	<b>110,214,755.00</b>		
<b>50202010-</b>	<b>Training Expenses</b>										<b>110,214,755.00</b>	<b>110,214,755.00</b>		
50202010-02	Remaining balance for Meals, Accommodation, Van Rental, Supplies and Advocacy Shirts in Bicol Region	RICE-ESETS	No	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	1,080,000.00	1,080,000.00		RCM recommendations generated under ESETS Rice	
50202010-02	Supplies for the Training on Parcellary Mapping: Techniques and Applications	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 6, 2024	May 9, 2024	GoP	46,000.00	46,000.00		With letter of change of Mode of Procurement	
50202010-02	Food for the Training on Parcellary Mapping: Techniques and Applications	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 6, 2024	May 9, 2024	GoP	54,000.00	54,000.00		With letter of change of Mode of Procurement	
50202010-02	meals, office supplies and van rental for PhilGAP Caravan	RICE-ESETS	No	NP-53.9 Small Value Procurement	April 22, 2024	April 29, 2024	May 10, 2024	May 13, 2024	GoP	400,000.00	400,000.00		With letter of change of Mode of Procurement	
50202010-02	Remaining balance for Meals, Van Rental, Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding					GoP	30,000.00	30,000.00		SWISA/IA Institutional Development under ESETS Rice	
50202010-02	Catering Service, Supplies, Kits and Materials for the conduct of Training for Institutional Development of Small Water Irrigation System Associations (SWISA)	RICE-ESETS	No	Competitive Bidding	March 25, 2024	April 19, 2024	June 21, 2024		GoP	2,970,000.00	2,970,000.00			
50202010-02	Remaining balance for Meals, Accommodation, Van Rental, Supplies in Camarines Sur	RICE-ESETS	No	Competitive Bidding					GoP	1,500,000.00	1,500,000.00		Agro-enterprise Training for CFBW beneficiaries under ESETS Rice	
50202010-02	Remaining balance for Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding					GoP	2,476,000.00	2,476,000.00		Establishment of Eco-SRI Clusters under ESETS Rice - Balance of 4,900,000.00	
50202010-02	Food and Accommodation, Van Rental, Supplies and Materials during the Conduct of FY 2025 Plan and Budget Workshop of the National Rice Program under Rice Program 2024	RICE-ESETS	No	Competitive Bidding	January 31, 2024	February 21, 2024	February 23, 2024	February 23, 2024	GoP	2,424,000.00	2,424,000.00			

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Remaining balance for Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding					GoP	2,100,000.00	2,100,000.00		Agroecology Based Rice Farming Clusters established under ESETS Rice
50202010-02	Remaining balance for Meals, Accommodation, Van Rental and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding					GoP	29,455,500.00	29,455,500.00		Scale-up Palayamanan for Rice-based Farms under ESETS Rice
50202010-02	Remaining balance for Meals, Van Rental, Training Bag and Supplies in Bicol Region	RICE-ESETS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	1,580,000.00	1,580,000.00		Rice Farm Cluster Development under ESETS Rice
50202010-02	catering for regional rice value chain analysis preparation activities	RICE-ESETS	No	NP 53.9 Small Value Procurement	February 24, 2024	February 28, 2024	March 11, 2024	March 14, 2024	GoP	217,000.00	217,000.00		Lots 3,5 & 6 - No bidder
50202010-02	Catering Services in Albay, Catanduanes, & Masbate for regional rice value chain analysis preparation activities	RICE-ESETS	No	NP 53.9 Small Value Procurement	March 5, 2024	March 8, 2024	March 15, 2024	March 19, 2024	GoP	120,000.00	120,000.00		1st ITB, No bidder. This is 2nd ITB.
50202010-02	Catering Services during the conduct of Hybrid Provincial Demonstration Farm Farmer's Field Day under Rice Program 2024	RICE-ESETS	No	Competitive Bidding	February 15, 2024	March 6, 2024	March 13, 2024	March 29, 2024	GoP	1,512,000.00	1,512,000.00		Catering Services during the conduct of Hybrid Provincial Demonstration Farm Farmer's Field Day under Rice Program 2024
50202010-02	Meals and Van Rental in Bicol Region	RICE-ESETS	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 12, 2024	February 21, 2024	GoP	1,332,000.00	1,332,000.00		Support for PAFES implementation under ESETS Rice
50202010-02	Food and Accommodation for the conduct of PAFES Mid-Year Assessment under Rice Program	RICE-ESETS	YES	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024	June 24, 2024		GoP	180,000.00	180,000.00		
50202010-02	Remaining balance for Meals, Supplies, Tarpaulin and Van Rental in Bicol Region	RICE-ESETS	No	Competitive Bidding					GoP	10,546,210.00	10,546,210.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) under ESETS Rice
50202010-02	Meals, Supplies, and Van Rental for CY 2023 Year End Assessment of locally Funded Projects cum Workshop under AMIA Ricebased	RICE-ESETS	No	Competitive Bidding	February 9, 2024	March 4, 2024	March 13, 2024	March 14, 2024	GoP	1,720,640.00	1,720,640.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) under ESETS Rice
50202010-02	Various trainings for Rice-based under Rice and AMIA Programs	RICE-ESETS	No	NP 53.9 Small Value Procurement	March 1, 2024	March 25, 2024	June 14, 2024		GoP	2,865,500.00	2,865,500.00		No bidder-Lot 3 (47,250.00)
50202010-02	Food, Training Materials, Van Rental for people survival fund Proposal Enhancement Writeshop Training under AMIA -Ricebiz	RICE-ESETS	No	Competitive Bidding	March 1, 2024	March 25, 2024	April 12, 2024	April 12, 2024	GoP	1,257,650.00	1,257,650.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) under ESETS Rice
50202010-02	Meals and Accommodation for ISO Refresher Training for Year 2024	RICE-ESETS	YES	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024	GoP	100,000.00	100,000.00		Support to HR
50202010-02	Remaining balance for Meals and Van Rental in Bicol Region	RICE-R & D	No	NP-53.9 Small Value Procurement					GoP	100,000.00	100,000.00		Production-related DA-led R&D studies under RICE R&D

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Remaining balance for Meals and Van Rental in Bicol Region	RICE-R & D	No	NP-53.9 Small Value Procurement					GoP	200,000.00	200,000.00		Production-related Collaborative R&D with other institutions under RICE R&D
50202010-02	Remaining balance for Catering Services, Accommodation, Advocacy Shirts, Supplies and Van Rental in Bicol Region	FPMA RICE	No	Competitive Bidding					GoP	1,420,750.00	1,420,750.00		under FPMA Rice
50202010-02	Meals and Accom for ISO Refresher Training for Year 2024	FPMA RICE	No	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024	GoP	106,250.00	106,250.00		Support to HR
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	FPMA RICE	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	173,000.00	173,000.00		for use during the conduct of various activities under FOD
50202010-02	Remaining balance for Catering Services under AMIA (8 activities)	DOPPP- AMIA	No	NP-53.9 Small Value Procurement					GoP	450.00	450.00		various activities under AMIA
50202010-02	Catering services for use under various trainings in the AMIA Villages in Camarines Sur	DOPPP- AMIA	No	Competitive Bidding	February 7, 2024	February 28, 2024	May 17, 2024	May 23, 2024	GoP	279,450.00	279,450.00		Business Plan Development Training Entrepreneurial Training Financial Literacy Training Policy Training for the Mainstreaming of Climate Information Services Food Product Development Training
50202010-02	Remaining balance for Meals Van Rental and Supplies in Bicol Region under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement					GoP	62,730.00	62,730.00		Training on Agro-Entrepreneurship Clustering Approach under F2C2 and Development Planning Workshop under F2C2
50202010-02	Meals , Training Supplies and materials for the conduct of Training on Agro - Enterpreneursip Clustering Approach (AECA) under F2C2 Program for FY 2024	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	April 29, 2024	May 3, 2024	June 10, 2024	June 11, 2024	GOP	476,000.00	476,000.00		Failure (Lot 2 and 3)
50202010-02	Meals , Training Supplies and materials for the conduct of Training on Trainers (TOT) on Agro - Enterpreneursip Clustering Approach (AECA) under F2C2 Program for FY 2024	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 10, 2024	June 11, 2024	GOP	150,000.00	150,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Meals and Supplies for Development Planning Workshop for 1st semester under the F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	February 21, 2024	February 28, 2024	March 15, 2024	March 18, 2024	GoP	572,600.00	572,600.00		
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	DOPPP-F2C2	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	273,500.00	273,500.00		for use during the conduct of various activities under FOD
50202010-02	Catering Services, Training Kits and Van Rental for the conduct of Training on Urban Hydroponics & Seed Production	NUPAP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	April 5, 2024	April 10, 2024	GoP	588,000.00	588,000.00		c/o IDU
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	NUPAP	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	102,000.00	102,000.00		for use during the conduct of various activities under FPMA Rice
50202010-02	Meals and Accommodation for ISO Refresher Training for Year 2024	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024	GoP	5,750.00	5,750.00		Support to HR
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	FPMA-HVCDP	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	185,000.00	185,000.00		for use during the conduct of various activities under FPMA Rice
50202010-02 SUPPLEMENTAL	Food, Accommodation and Kits for the conduct of FY 2024 1st Semester HVCDP and NUPAP Regional Agricultural Extension Workers	FPMA-HVCDP	No	Competitive Bidding	February 14, 2024	3-6-24 to 3-8-24	May 3, 2024	May 13, 2024	GoP	1,409,800.00	1,409,800.00		under FPMA-HVCDP
50202010-02 SUPPLEMENTAL	Food and Accommodation for the conduct of Luzonwide Reorientation cum Targets Encoding and Uploading to the Operations Management Information System (O-MIS) Writeshop	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	January 25, 2024	January 29, 2024	February 2, 2024	February 6, 2024	GoP	432,250.00	432,250.00		
50202010-02	Various Training (Malunggay Production & Processing, Bamboo Production & Processing, Chocolate making, Pili Oil Production, Pineapple Production with IPM)	HVCDP-ESETS	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	March 15, 2024	March 18, 2024	GoP	552,250.00	552,250.00		under IDU

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Various Training (Vegetable Production & Processing)	HVCDP-ESETS	No	NP 53.9 Small Value Procurement	February 21, 2024	February 28, 2024	March 8, 2024	March 12, 2024	GoP	414,750.00	414,750.00		
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	HVCDP-ESETS	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	134,000.00	134,000.00		for use during the conduct of various activities under FOD
50202010-02	Conduct of GAP Training on Cacao Production & Processing under High Value Crops Development Program C/Y 2024	HVCDP-ESETS	No	NP 53.9 Small Value Procurement	April 30, 2024	May 3, 2024	May 31, 2024	June 5, 2024	GOP	802,000.00	802,000.00		
50202010-02 Supplemental	Catering Services for Provincial Launching and Orientation of Gulayan Projects (School Garden & Gulayan sa Barangay)	HVCDP-ESETS	No	NP 53.9 Small Value Procurement	June 17, 2024	June 21, 2024			GoP	273,000.00	273,000.00		under post evaluation
50202010-02 Supplemental	Catering services, Training kits, supplies and Materials, van rentals, tarpaulin and contingency during the conduct of Cacao Productivity Enhancement Training under HVCDP	HVCDP-ESETS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 25, 2024	April 22, 2024	April 24, 2024	GOP	878,000.00	878,000.00		
50202010-02	Catering Services for the conduct of Entrepreneurial Trainings (1 Breakfast, 1 Lunch, 1 PM Snack, 1 Dinner) & Busines proposal Crafting (1 Breakfast, 1 Lunch, 1 PM Snack, 1 Dinner)	BP2	No	NP 53.9 Small Value Procurement					GoP				for the conduct of Business Skills and Entrepreneurship Development Training (ABC 200,000.00)- No fund allocation received from DBM
50202010-02	Remaining balance for Catering Services, Van Rentals, Training Kits/Supplies & Materials, Tarpaulin, & Return Demo/Demo Materials, & Contingencies for the conduct of Various Trainings (Mainland and Island Provinces)	Other R4D	No	NP 53.9 Small Value Procurement					GoP	570,144.00	570,144.00		for the conduct of Training on Research Proposals, and Various Trainings for Mainland and Island Provinces of Research Division and PMED
50202010-02	Catering Service, Training Kits for Training on Food Processing and Value Adding by Regional Food Lab	Other R4D	No	NP 53.9 Small Value Procurement	February 22, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GoP	53,000.00	53,000.00		TOTAL ABC: 84,000.00

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Catering Service for the conduct of Training on various activities of PMED (Training on Cacao Tablea Making and Processing and Training on Crop Diversification for Farm Youth and Regional Search for Outstanding Rural Women Achievers cum Awarding Ceremony 2024	Other R4D	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 21, 2024	June 24, 2024	GoP	89,350.00	89,350.00		
50202010-02	Catering Services for Research Division under RR4Den project of Da BAR	Other R4D	No	NP 53.9 Small Value Procurement	January 25, 2024	January 29, 2024	February 8, 2024	February 12, 2024	GoP	3,506.00	3,506.00		TOTAL ABC: 93,900.00
50202010-02	remaining balance for Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies under SAAD	SAAD	No	Competitive bidding					GoP	378,500.00	378,500.00		for implementation of Specialized Trainings, Social Preparation Training, Marketing and Enterprise Development Trainings, Program Management Office
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	SAAD	No	Competitive Bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024	GoP	3,007,000.00	3,007,000.00		for use during the conduct of various activities under FOD
50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD-Corn for FY 2024 at Sorsogon <b>LOT 1 – Food and Accommodation in Sorsogon (P775,000.00);</b>	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024		140,000.00	140,000.00		Food and Accommodation for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Sorsogon
50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD-Corn for FY 2024 at Sorsogon <b>LOT 3 – Training Kits &amp; Supplies (P954,660.00)</b> for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 13, 2024		98,300.00	98,300.00		Training Kits for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Sorsogon

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food, Accommodation, Training Kits and Supplies for the conduct of various Trainings under SAAD HVCDP for FY 2024 at Sorsogon <b>LOT 1 – Food and Accommodation in Sorsogon (P775,000.00)</b> ;	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024		350,000.00	350,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Sorsogon
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-HVCDP for FY 2024 at Sorsogon <b>LOT 2 – Food and Accommodation in Catanduanes (P947,800.00)</b>	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024		490,000.00	490,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Catanduanes
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-HVCDP for FY 2024 at Sorsogon <b>LOT 3 – Training Kits &amp; Supplies (P954,660.00)</b> for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 13, 2024		598,960.00	598,960.00		Training Supplies for the Conduct of SAAD High Value Crops Production and Post harvest Training in Catanduanes
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Sorsogon <b>LOT 1 – Food and Accommodation in Sorsogon (P775,000.00)</b> ;	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024		285,000.00	285,000.00		Food and Accommodation during the Conduct of Leadership Training and Basic Accounting and Money Handling in Sorsogon under Social Preparation Component of SAAD for FY 2024
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 <b>LOT 2 – Food and Accommodation in Catanduanes (P947,800.00)</b>	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024		457,800.00	457,800.00		Food and Accommodation, during the Conduct of Leadership Training and Basic Accounting and Money Handling in Catanduanes under Social Preparation Component of SAAD for FY 2024

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Sorsogon and Catanduanes <b>LOT 3 – Training Kits &amp; Supplies (P954,660.00)</b> for the conduct of various trainings under SAAD (Corn, HVCDP) for 2024	SAAD	Yes	Competitive bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 13, 2024		257,400.00	257,400.00		Training Kits and Supplies during the Conduct of Leadership Training and Basic Accounting and Money Handling in Sorsogon and Catanduanes under Social Preparation Component of SAAD for FY 2024
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate <b>LOT 1 – Food and Accommodation in Masbate (P1,464,800.00)</b> ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023	February 21, 2024	March 4, 2024		560,000.00	560,000.00		Food and Accommodation for the Conduct of SAAD High Value Crops Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate <b>LOT 2 – Training Supplies in Masbate (P638,740)</b> ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023	February 21, 2024	March 4, 2024		381,040.00	381,040.00		Training supplies for the Conduct of SAAD High Value Crops Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate <b>LOT 1 – Food and Accommodation in Masbate (P1,464,800.00)</b> ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023	February 21, 2024	March 4, 2024		420,000.00	420,000.00		Food and Accommodation for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Masbate
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate <b>LOT 2 – Training Supplies in Masbate (P638,740)</b> ;	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023	February 21, 2024	March 4, 2024		257,700.00	257,700.00		Training Kits for the Conduct of SAAD Corn and Cassava Production and Post harvest Training in Masbate



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Corn / HVCDP for FY 2024 at Masbate <b>LOT 1 – Food and Accommodation in Masbate (P1,464,800.00);</b>	SAAD	Yes	Competitive bidding	December 13, 2023	December 26, 2023	February 21, 2024	March 4, 2024		484,800.00	484,800.00		Training Kits and Supplies during the Conduct of Leadership Training and Basic Accounting and Money Handling in Masbate under Social Preparation Component of SAAD for FY 2024
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Organic in the Province of Sorsogon - <b>Lot 1 – Food and Accommodation in Sorsogon (2 trainings) - 250,000.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	130,000.00	130,000.00		TRAINING ON VERMICULTURE and VERMICOMPOSTING cum FARM MACHINERY OPERATION and MANAGEMENT (2 batches)
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Organic in the Province of Catanduanes - <b>Lot 2 – Food and Accommodation in Catanduanes (3 trainings) - 1,089,200.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	455,000.00	455,000.00		TRAINING ON VERMICULTURE and VERMICOMPOSTING cum FARM MACHINERY OPERATION and MANAGEMENT (7 batches)
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Organic in the Province of Masbate - <b>Lot 3 – Food and Accommodation in Masbate (2 trainings) - 480,000.00</b>	SAAD	No	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024	June 21, 2024	June 24, 2024	GoP	325,000.00	325,000.00		Letter of Cancellation was received by the BAC from End User and request of Change of Mode of Procurement from Competitive Bidding to Small Value Proc.
50202010-02	Food, Accommodation, Training Kits and Supplies or the conduct of various Trainings under SAAD-Organic in the Province of Masbate - <b>Lot 4 – Training Kits &amp; Supplies - 1,060,935.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	754,000.00	754,000.00		TRAINING ON VERMICULTURE and VERMICOMPOSTING cum FARM MACHINERY OPERATION and MANAGEMENT
50202010-02	Food and Accommodation and Training Supplies during the conduct of Training on Enhanced Layer Poultry Production and Management in Masbate for Implementation under the FY 2024 SAAD Livestock and Poultry Program	SAAD	No	NP 53.9 Small Value Procurement	April 9, 2024	April 12, 2024	April 26, 2024	April 29, 2024	GoP	540,500.00	540,500.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food and Accommodation and Training Supplies during the conduct of Training on Enhanced Layer Poultry Production and Management in Catanduanes for Implementation under the FY 2024 SAAD Livestock and Poultry Program - <b>Lot 2 - Food and Accommodation in Catanduanes (3 trainings) - 1,089,200.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	455,000.00	455,000.00		
50202010-02	Food and Accommodation and Training Supplies during the conduct of Training on Enhanced Layer Poultry Production and Management for Implementation under the FY 2024 SAAD Livestock and Poultry Program - <b>Lot 4 - Training Kits &amp; Supplies - 1,060, 935.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	305,135.00	305,135.00		
50202010-02	Food and Accommodation (390,000.00) and Training Supplies (254, 865.00) during the conduct of Training on Enhanced Layer Poultry Production and Management in Sorsogon	SAAD	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 22, 2024	April 24, 2024	GoP	644,865.00	644,865.00		for Implementation under the FY 2024 SAAD Livestock and Poultry Program
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Marketing and Enterprise Development Trainings in the Province of Sorsogon - <b>Lot 1 - Food and Accommodation in Sorsogon (2 trainings) - 250,000.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	120,000.00	120,000.00		
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Marketing and Enterprise Development Trainings in the Province of Catanduanes - <b>Lot 2 - Food and Accommodation in Catanduanes (3 trainings) - 1,089,200.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	179,200.00	179,200.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Marketing and Enterprise Development Trainings in the Province of Masbate - <b>Lot 3 - Food and Accommodation in Masbate (2 trainings) - 480,000.00</b>	SAAD	No	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024	June 21, 2024	June 24, 2024	GoP	155,000.00	155,000.00		Letter of Cancellation was received by the BAC from End User and request of Change of Mode of Procurement from Competitive Bidding to Small Value Proc.
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Marketing and Enterprise Development Trainings in the Province of Masbate- <b>Lot 4 - Training Kits &amp; Supplies - 1,060, 935.00</b>	SAAD	No	Competitive bidding	April 9, 2024	May 3, 2024	June 14, 2024	June 19, 2024	GoP	1,800.00	1,800.00		
50202010-02	Food, Accommodation, Training Supplies/Kits, Van Rental and Contingencies for Program Management Office Trainings (Sorsogon)	SAAD	No	NP 53.9 Small Value Procurement	February 15, 2024	February 21, 2024	February 28, 2024	February 29, 2024	GoP	568,000.00	568,000.00		for implementation of An Introduction to Community Organizing towards Social Mobilization and Training on Financial Management and Record Keeping in Camarines Sur
50202010-02	Various Training expenses under MDS	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	544,400.00	544,400.00		* Conduct of Assessment and Planning Workshop with Operators of Market Related Infra; *Trainings on Post Harvest Handling; *Conduct of Investment Forum; *Enterprise Development Training ; *Trainings on Post Harvest Handling for 2nd quarter; *Conduct of Investment Forum for 2nd quarter; *Enterprise Development Training

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Food, Training Kits and Raw Materials for the of Training on Veggies Chips Making, Rice Based Food Processing and Financial Literacy for Farmers in Convergence Areas (Sorsogon and Camarines Norte)	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 12, 2024	April 16, 2024	GoP	190,000.00	190,000.00		
50202010-02	Food and Accommodation, Training Kits, and Van Rental for the conduct of Strengthening of Existing Marketing/Trading Centers Assessment and Planning Workshop for M/BFT's/APTC's	AMAD-MDS	No	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024			GoP	229,000.00	229,000.00		for the conduct of Strengthening of Existing Marketing/Trading Centers Assessment and Planning Workshop for M/BFT's/APTC's
50202010-02 SUPPLEMENTAL	Food, accommodation and Tarpaulin for use during the conduct of Food as Medicine: Exhibit and Technical Session	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	March 25, 2024	April 1, 2024	GoP	175,000.00	175,000.00		FOR THE CONDUCT OF Food as Medicine Exhibit and Technical Sessions
50202010-02 SUPPLEMENTAL	LOT 1 – Food and Accommodation (P72,500.00) LOT 2 – Training Kit (P20,000.00) for the Training on Post Harvest Operation and Techniques of KADIWA Beneficiaries	AMAD-MDS	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 12, 2024	April 16, 2024	GoP	92,500.00	92,500.00		FOR THE CONDUCT OF Food as Medicine Exhibit and Technical Sessions
50202010-02	remaining balance for Meals, accommodation, Van Rental and contingencyfor the conduct of Various Activity of OAP	OAP	No	Competitive Bidding					GOP	12,200.00	12,200.00		8Capacity Development Training for PGS Group Manual of Operations (5 days) for 2 Batches *Capacity Development Training for Organic Agriculture Livelihood Project Business Proposal Preparation (5days) for 2 Batches
50202010-02	remaining balance for Meals, accommodation, Van Rental and contingencyfor the conduct of Various Activity of OAP	OAP	No	Competitive Bidding	January 25, 2024	February 16, 2024	March 25, 2024	March 27, 2024	GOP	1,904,000.00	1,904,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	remaining balance for Catering services, Van rental, Tarpaulin printing, advocacy shirts and training materials under Corn Program (FFS Conducted, Bantay Peste Brigade, Cassava Cluster Development Training, Cassava Production Training, Corn Cluster Development Training, Corn Livestock Integration Training, Corn Production Training, Corn Seed Growers Training, Silage Production Training, Training on Operation and Maintenance of Farm Machinery and Equipment, Sorghum Production Training, Soybean Production Training, Agri-Entrepreneurial Training and Climate Information Training	Corn (PSS, ESSETS & PAEF)	No	NP 53.9 Small Value Procurement						GOP	1,358,000.00	1,358,000.00		under Corn Program
50202010-02	Catering services under Corn Program	Corn	No	NP 53.9 Small Value Procurement	February 15, 2024	February 19, 2024	March 25, 2024	March 26, 2024		GOP	842,000.00	842,000.00		
50202010-02	Food, accommodation, Van rental and training materials for the conduct of Various training of R&D Corn	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024		GOP	4,050.00	4,050.00		*Training on the Application of the Developed Web tool - CornBELT *Training on the Basic Online Marketing for Agripreneurs *Van Rental *Training Materials
50202010-02	Lot 1 - Catering Services in Cam Sur	R&D-Corn	No	Competitive Bidding	March 16, 2024	April 08, 2024	May 03, 2024	May 17, 2024	GoP	172,800.00	172,800.00		for the conduct of Various Trainings and Meetings of the project, "Development, Testing, and Mainstreaming of Corn Business Enterprise Linkage Tool (CornBELT) Mobile Application in Bicol Region under 2024 Corn Program (Lot 2 & 4, On-going Post-qualification)	
	Lot 2 - Catering Services in Masbate				March 16, 2024	April 08, 2024				74,700.00	74,700.00			
	Lot 3 - Polo Shirts				March 16, 2024	April 08, 2024	May 03, 2024	May 18, 2024		123,450.00	123,450.00			
	Lot 4 - Van Rental				March 16, 2024	April 08, 2024				125,000.00	125,000.00			
50202010-02	remaining balance for Catering Services and Van Rental under FPMA-Corn	FPMA-Corn	No	Competitive Bidding						GOP	781,000.00	781,000.00		Catering Services and Van Rental under FPMA-Corn
50202010-02	Meals and Accommodation for ISO Refresher Training for Year 2024	FPMA-Corn	No	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024		GoP	50,000.00	50,000.00		Support to HR

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Meals for the conduct of Training Workshop on Regional VCA Preparation for Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement	March 05, 2024	March 08, 2024	March 25, 2024	March 26, 2024	GoP	169,000.00	169,000.00		under 2024 Corn Program
50202010-02	remaining balance for Catering services under MCRA	MCRA	No	NP 53.9 Small Value Procurement					GOP	132,800.00	132,800.00		Basic Accounting and Auditing Training, Business Plan Development Training, Climate Information Services Training, Climate Risk Vulnerability Assessment Training, Community Organizing and Development Training, Community-based Disaster Risk Reduction Management (CBDRRM), Entrepreneurial Training, Food Product Development Training, Good Agricultural Processing Training, Training on AWS Installation, Data collection and Trouble Shooting and Training on Digital Marketing
50202010-02	Catering services for various trainings in the AMIA Villages in Bicol Region, breakdown as follows:	MCRA	No	Competitive bidding					GOP				Lot 3 - 2nd ITB(1st ITB, no bidder) Basic Accounting and Auditing Training, Business Plan Development Training, Climate Information Services Training, Climate Risk Vulnerability Assessment Training, Community
	Lot 1 - Albay				February 7, 2024	February 28, 2024	May 17, 2024			202,500.00	202,500.00		
	Lot 2 - Cam Sur				February 7, 2024	February 28, 2024	May 17, 2024	May 23, 2024		248,400.00	248,400.00		
	Lot 3 - Cam Norte				March 6, 2024	March 27, 2024	May 10, 2024			134,100.00	134,100.00		
	Lot 4 - Catanduanes				February 7, 2024	February 28, 2024	May 28, 2024			117,000.00	117,000.00		
	Lot 5 - Masbate				February 7, 2024	February 28, 2024	May 28, 2024			117,900.00	117,900.00		
	Lot 6 - Sorsogon				February 7, 2024	February 28, 2024	May 17, 2024			132,300.00	132,300.00		
50202010-02	food and accommodation, for capacity building training workshops for Food Safety Inspectors	Regulatory- RL	No	NP 53.9 Small Value Procurement	March 9, 2024	March 15, 2024	April 5, 2024	April 8, 2024	GOP	48,600.00	48,600.00		2nd ITB
50202010-02 SUPPLEMENTAL	Catering Services for the Orientation Seminar on the Implementation of Animal Welfare Act & Registration and Licensing of Livestock, Poultry and By-Products Handlers	Regulatory- RL	No	NP 53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 16, 2024	February 19, 2024	GOP	456,000.00	456,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02 SUPPLEMENTAL	Plant Pest Surveillance Digitalization of Crop Health Asessment (Food, Accommodation, Vehicle Rental & Training Kits (Advocacy Polo Shirt)	Regulatory-RL	No	NP 53.9 Small Value Procurement	February 19, 2024	February 23, 2024	March 8, 2024	March 11, 2024	GOP	917,350.00	917,350.00		Training on the Digitalization of Surveillance Protocol on Crop Health Assessment
50202010-02	Various training expenses for use at AFD under GAS	Admin-GAS	No	Competitive bidding					GOP	534,500.00	534,500.00		Internal Budget Hearing for the FY 2025 Budget Proposal of the Department of Agriculture
50202010-02	LOT 1 – Meals and Accommodation (P3,147,500.00) LOT 2 – Van Rental (P408,000.00) LOT 3 – Supplies and Materials (P410,000.00) for the conduct of FY 2025 Internal Budget Hearing	Admin-GAS	Yes	Competitive Bidding	February 7, 2024	February 28, 2024	March 15, 2024	March 15, 2024	GOP	3,965,500.00	3,965,500.00		for the conduct of FY 2025 Internal Budget Hearing
50202010-02	Remaining balance for Various training expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement					GOP	100,000.00	100,000.00		Organizational Development and Values Formation Training and Training on Employees benefits, compensation and welfare administration
50202010-02	Remaining balance for Catering services under Other Esets - PMED	Other ESETS - PMED	NO	NP.53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 7, 2024	GoP	34,120.00	34,120.00		FOR LIVELIHOOD AND CAPABILITY BUILDING TRAININGS and GAD RELATED ACTIVITIES/SUPPOR T TO RBOS
50202010-02	Catering, Starter Kit, Tarp , Van Rental for PMED Trainings	Other ESETS - PMED	No	NP-53.9 Small Value Procurement	February 22, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GOP	100,000.00	100,000.00		
50202010-02	Catering Service for the conduct of Training on various activities of PMED	Other ESETS - PMED	No	NP 53.9 Small Value Procurement	April 12, 2024	April 19, 2024	April 26, 2024	April 29, 2024	GoP	176,530.00	176,530.00		
50202010-02	Catering Service for the conduct of Training on various activities of PMED (Training on Cacao Tablea Making and Processing and Training on Crop Diversification for Farm Youth and Regional Search for Outstanding Rural Women Achievers cum Awarding Ceremony 2024	Other ESETS - PMED	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 21, 2024	June 24, 2024	GoP	86,400.00	86,400.00		
50202010-02	Catering Service, Training Kits for Training on Food Processing and Value Adding by Regional Food Lab	Other ESETS	No	NP 53.9 Small Value Procurement	February 22, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GoP	31,000.00	31,000.00		TOTAL ABC: 84,000.00

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Catering Service for the conduct of De-stressing & Pampering Day of the Elderly & Differently Abled Persons	Other ESETS	No	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	May 31, 2024		GoP	48,000.00	48,000.00		
50202010-02	Catering services under Other Esets - HR	Other ESETS - HR	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	87,025.00	87,025.00		SUPPORT TO SENIOR CITIZEN AFFAIRS
50202010 02	Catering Services, Training Supplies, Starter Kit for use in various Trainings / Meetings under 4Ks Program	4Ks	YES	Competitive Bidding	November 10, 2023	December 4, 2023	February 2, 2024	February 19, 2024	GoP	2,499,550.00	2,499,550.00		<b>ABC: 3,244,300.00</b> -Training on Basic Record Keeping -Training on Fertilizer Production -Training on Poultry Production -Exposure to Various Multiplier Farm in Cam. Sur -Training on Meat Processing -Training on Cacao Processing
50202010-02	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	4Ks	No	Competitive Bidding	November 22, 2023	December 13, 2023	February 28, 2024	March 15, 2024	GoP	486,000.00	486,000.00		for use during the conduct of various activities under FOD
50202010-02	LOT 1 – Catering Service (P292,500.00) LOT 2 – Training Materials (P130,000.00) for various trainings / workshop of RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	May 21, 2024	May 28, 2024	May 29, 2024		GoP	337,000.00	337,000.00		<b>TOTAL ABC: 422,500.00</b> for use under RSBSA
50202010-02	remaining balance for Training expense under AFESA fund	AFESA- RAED	NO	NP 53.9 Small Value Procurement					GoP	150,000.00	150,000.00		under AFESA fund
50202010-02	Meals and Accom for ISO Refresher Training for Year 2024	AFESA- RAED	No	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024	GoP	50,000.00	50,000.00		Support to HR
50202010-02	Remaining balance for Meals use for training with inspire beneficiaries ( 6 trainings)	FPMA LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	200,000.00	200,000.00		Training with INSPIRE beneficiaries under FPMA LIVESTOCK
50202010-02	Remaining balance for Meals (full meals good for 2 days@35 pax)	ILD - RSL	NO	NP 53.9 Small Value Procurement					GoP	151,000.00	151,000.00		Training on Trichoderma harzianum ( 6 batches)Remaining balance
50202010-02	Catering Services on trichoderma Harzianum as Compost Fungus Activator (CFA) for Cluster Organization and Farmers Association FA	ILD - RSL	NO	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 26, 2024	April 29, 2024	GoP	185,000.00	185,000.00		For use of RSL under ILD
50202010-02	Meals (Full Meals good for 3 days @ 25 pax)	ILD - RCPC	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	420,000.00	420,000.00		Training on Bio Control Agent (7 batches)



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50202010-02	Meals (Full Meals @ 50pax)	ILD	NO	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GoP	130,000.00	130,000.00	ASF Risk Assessment, Surveillance and Monitoring
50202010-02	Catering Services 2 batch Meals (Full Meals)	ILD	NO	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GoP	100,000.00	100,000.00	Laboratory Assessment (2 batches)
50202010-02	Food, Supplies & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	83,000.00	83,000.00	Occupational and Health Standard - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 5, 2024	July 10, 2024	GoP	91,000.00	91,000.00	Risk Management Assessment - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	92,000.00	92,000.00	Laboratory Internal Audit
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	May 1, 2024	May 8, 2024	May 10, 2024	May 15, 2024	GoP	70,000.00	70,000.00	Comprehensive in 7S Program Principles and Implementation (2 batches) - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GoP	95,000.00	95,000.00	Updating on Soil Fertility Mapping - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	100,000.00	100,000.00	Standard Operating Procedures Writing - Blended
50202010-02	Food, Supplies, WiFi Zoom Registration & Contingencies	ILD	NO	NP 53.9 Small Value Procurement	July 1, 2024	July 8, 2024	July 12, 2024	July 16, 2024	GoP	91,000.00	91,000.00	Standard Operating Procedures Writing Review
50202010-02	Catering Services for Laboratory Quality Management System (6 batches)	ILD	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	216,000.00	216,000.00	Laboratory Quality Management System (6 batches)
50202010-02	REMAINING BALANCE FOR Catering Services for ISO 17025 Training	ILD	NO	NP 53.9 Small Value Procurement					GoP	16,000.00	16,000.00	ISO 17025 Training
50202010-02	Meals and Accommodation for ISO Refresher Training for Year 2024	ILD	NO	NP 53.9 Small Value Procurement	3/5/2024	3/8/2024	3/15/2024	3/19/2024	GoP	60,000.00	60,000.00	Support to HR
50202010-02	Catering Services for Biological control and sustainable food production	ILD	NO	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GoP	100,000.00	100,000.00	Biological control and sustainable food production
50202010-02 Supplemental	LOT 1 – Catering Service (P108,000.00) LOT 2 – Advocacy Shirt (P45,500.00) LOT 3 – Training Supplies (15,000.00) for the Capability Building Activity under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 4, 2024	April 8, 2024	April 22, 2024	April 23, 2024	GoP	168,500.00	168,500.00	- for the Capability Building Activity under ILD
50202010-02 Supplemental	Meals and Accommodation for the conduct of Municipal/City Local Government (MLGU) Workshops on the Localization of the National FMR Network Plan (FMRNP) 2023-2028	FMR- RAED	No	Competitive Bidding	April 30, 2024	May 28, 2024	June 14, 2024	June 14, 2024	GoP	1,360,550.00	1,360,550.00	Lot 2 is under post-evaluation

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
as of June 30, 2024

50202010-02	Meals, Training Supplies and Van Rental for the conduct of Implementation of Farmers and Fisherfolk Enterprise Development Program Assistance Capability Building:	OAP (Sagip Sak Act)	No	Competitive Bidding	May 24, 2024	June 18, 2024			GoP (Sagip Saka ACT)	1,372,000.00	1,372,000.00		
<b>Supplies and Materials Expenses</b>										<b>1,216,269,279.76</b>	<b>1,216,269,279.76</b>		
50203010-01	ICT Office Supplies Expenses									6,127,700.00	6,127,700.00		
50203010-01	Remaining balance for Supply and delivery of various ICT Office Supplies under ICT Unit	ICT	No	Competitive Bidding					GoP	5,697,550.00	5,697,550.00		under ICT Unit
50203010-01 Supplemental	DA-ROS's Electronic Time and Attendance System (ETAS)	ICT	No	NP 53.9 Small Value Procurement	February 12, 2024	February 16, 2024	March 15, 2024	March 20, 2024	GOP	20,850.00	20,850.00		
50203010-02 - SUPPLEMENTAL	LOT 2 - Supplies / Materials (P20,000.00) for the conduct of Summer Youth Internship Program	ICT	No	NP-53.9 Small Value Procurement	April 19, 2024	April 22, 2024	May 3, 2024	May 8, 2024	GoP	1,600.00	1,600.00		for the conduct of Summer Youth Internship Program
50203010-01	Remaining balance for Various ICT office supplies for use under MCRA	MCRA	No	NP 53.9 Small Value Procurement					GOP	44,002.00	44,002.00		Various ICT office supplies for use under MCRA
50203010-01	Various ICT office supplies for use under MCRA	MCRA	No	NP 53.9 Small Value Procurement	March 5, 2024	March 8, 2024	April 12, 2024	April 16, 2024	GOP	155,998.00	155,998.00		Various ICT office supplies for use under MCRA
50203010-01	Supply and Delivery of ICT Supplies for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 25, 2024	March 27, 2024	GoP	30,000.00	30,000.00		<b>TOTAL PR: 130,000.00</b> for use under RSBSA
50203010-01 SUPPLEMENTAL	Food, Van Rental (175000), Supplies and Materials (80,800) for Pre-Assessment / Inspection of Participatory Guarantee System (PGS)	OAP	No	NP 53.9 Small Value Procurement	February 29, 2024	March 8, 2024	April 12, 2024	April 16, 2024	GOP	32,800.00	32,800.00		
50203010-01	Supply and Delivery of ICT, Communication Equipment and ICT Office Supplies for the implementatom of F2C2 Fy 2024	F2C2	NO	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 21, 2024	June 26, 2024	GoP	40,000.00	40,000.00		SUPPLEMENTAL
50203010-01	semi expendable ICT, Equipment for OAP	MDS	No	NP 53.9 Small Value Procurement	May 16, 2024	May 28, 2024			GOP	8,500.00	8,500.00		under OAP
50203010-01	Supply and Delivery of ICT Equipment, Supplies and Software for Regulatory Division	R & L	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024			GOP	96,400.00	96,400.00		under the Regulatory Division
50203010-02	OFFICE SUPPLIES EXPENSES									9,127,015.00	9,127,015.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203010-02	Remaining balance for Supply and delivery of various office Supplies under ESETS Rice	RICE-ESETS	No	Competitive Bidding					GoP	665,649.00	665,649.00		for use of RCM recommendations generated /Rice Information Campaign Materials audio visual disseminated /Rice Information Campaign Materials advertisement published/Support for PAFES implementation/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203010-02	Food and Accommodation, Tarpaulin (Tote bag) for use of Bagong Pilipinas Town Hall Meeting	RICE-ESETS	NO	NP.53.9 Small Value Procurement	April 27, 2024	May 3, 2024	May 10, 2024	May 13, 2024	GOP	15,000.00	15,000.00		
50203010-02	Supply and Delivery of various office supplies for PAFES implementation	RICE-ESETS	NO	NP.53.9 Small Value Procurement	June 10, 2024	June 14, 2024	June 24, 2024		GOP	449,351.00	449,351.00		
50203010-02	Remaining balance for Supply and delivery of various office Supplies under FPMA Rice	FPMA-RICE	No	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	1,484,895.00	1,484,895.00		
50203010-02	Supply and delivery of office supplies for BAC Sec Office	FPMA-RICE-BAC	No	Shopping	April 27, 2024	May 3, 2024	May 10, 2024	May 14, 2024	GoP	100,000.00	100,000.00		
50203010-02	remaining balane Supply and delivery of various office Supplies under PMED	DOPPP-PMED	No	Shopping					GoP	11,945.00	11,945.00		under Development of Organization Policies, Plans and Procedure
50203010-02	Supply and delivery of various office Supplies under PMED	DOPPP-PMED	No	Shopping	January 12, 2024	January 19, 2024	January 29, 2024	January 31, 2024	GoP	88,055.00	88,055.00		
50203010-02	remaining balane for Supply and delivery of various office Supplies under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement					GoP	88,625.00	88,625.00		under F2C2
50203010-02	Supply and delivery of various office Supplies for the implementation of Farm and Fisheries Clustering and Consolidation Program (F2C2) for FY 2024	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	February 28, 2024	March 4, 2024	March 25, 2024	March 26, 2024	GoP	77,975.00	77,975.00		under F2C2
50203010-02	LOT 2 - Supplies / Materials (P20,000.00) for the conduct of Summer Youth Internship Program	DOPPP-F2C2 AFD	No	NP-53.9 Small Value Procurement	April 19, 2024	April 22, 2024	May 3, 2024	May 8, 2024	GoP	8,400.00	8,400.00		for the conduct of Summer Youth Internship Program
50203010-02	Lot 1 - Office Supplies for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 16, 2024	February 19, 2024	March 8, 2024	March 12, 2024	GoP	300,000.00	300,000.00		under FPMA-HVCDP-ABC -411,000.00
50203010-02	Supply and delivery of office supplies for BAC Sec Office	HVCDP-PSS-BAC	No	Shopping	April 27, 2024	May 3, 2024	May 10, 2024	May 14, 2024	GoP	1,500.00	1,500.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203010-02	Procurement of Office Supplies for Other PSS	Other PSS	No	Shopping	April 18, 2024	April 22, 2024	May 3, 2024	May 6, 2024	GoP	151,000.00	151,000.00		for implementation under RESEARCH; CBES; ARDC-ABS& AES; CNLRRS; CHUDS; MCLD; SDPTC
50203010-02	Remaining balance for Procurement of Office Supplies for Other R4D	Other R4D	No	NP 53.9 Small Value Procurement					GoP	53,722.25	53,722.25		for implementation of Research; ARDC-AES; RTD for RR
50203010-02	<b>Procurement of Agricultural and Marine Supplies, Office &amp; other Supplies under Research Division, DA RFO 5, San Agustin, Pili, Camarines Sur</b>	<b>Other R4D</b>	<b>Yes</b>	<b>NP 53.9 Small Value Procurement</b>	<b>March 19, 2024</b>	<b>March 25, 2024</b>	<b>April 5, 2024</b>	<b>April 8, 2024</b>	<b>GoP</b>	<b>100,000.00</b>	<b>100,000.00</b>		<b>for use in Upscaling Precision Model Rice Farms in Drought-Prone Environments in Camarines Sur Project under Research Division</b>
50203010-02	<b>Procurement of Office Supplies for RTD Research and Regulations</b>	<b>Other R4D</b>	<b>NO</b>	<b>NP 53.9 Small Value Procurement</b>	April 27, 2024	May 03, 2024	May 20, 2024	May 22, 2024	<b>GoP</b>	<b>46,277.75</b>	<b>46,277.75</b>		
50203010-02	Remaining balance for Office Supplies for SAAD Program	SAAD	No	Competitive bidding					GoP	101,350.00	101,350.00		for SAAD Program
50203010-02	Procurement of Office Supplies for SAAD Program (Lot 1)	SAAD	No	Competitive bidding	April 24, 2024	May 17, 2024	June 10, 2024	June 24, 2024	GoP	820,080.00	820,080.00		for SAAD Program
50203010-02	<b>Supply and delivery of office supplies for BAC Sec Office</b>	<b>SAAD- BAC</b>	<b>No</b>	<b>Shopping</b>	<b>April 27, 2024</b>	<b>May 3, 2024</b>	<b>May 10, 2024</b>	<b>May 14, 2024</b>	<b>GoP</b>	<b>78,570.00</b>	<b>78,570.00</b>		
50203010-02	Remaining balance for Office Supplies for use at AMAD	AMAD-MDS	No	Competitive Bidding					GOP	82,400.00	82,400.00		for use at AMAD
50203010-02	<b>Office and Other Supplies for OAP</b>	<b>AMAD-MDS</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>May 16, 2024</b>	<b>May 28, 2024</b>	<b>June 10, 2024</b>	<b>June 17, 2024</b>	<b>GOP</b>	<b>227,600.00</b>	<b>227,600.00</b>		<b>for use at AMAD</b>
50203010-02	Remaining balance for Office supplies for use under OAP	OAP	No	Competitive Bidding					GOP	250,000.00	250,000.00		for use under OAP
50203010-02	Remaining balance for Office supplies for use under R&D Corn	R&D-Corn	No	Competitive Bidding					GOP	14,000.00	14,000.00		for use under R&D Corn balance of 465,000.00
50203010-02	Office supplies for use under R&D Corn	R&D-Corn	No	Competitive Bidding					GOP	451,000.00	451,000.00		for use under R&D Corn
50203010-02	Remaining balance for Office supplies for use under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement					GOP	125,179.00	125,179.00		for use under FPMA-Corn
50203010-02	Lot 1 - Office supplies under Regulatory QCI	Regulatory-QCI	NO	NP 53.9 Small Value Procurement	February 11, 2024	February 16, 2024	March 8, 2024	March 11, 2024	GOP	174,821.00	174,821.00		<b>TOTAL ABC: 471,759.00</b> under Regulatory QCI

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203010-02	Remaining balance for Office supplies under Regulatory QCI	Regulatory-QCI	Yes	Competitive Bidding						GOP	337,000.00	337,000.00		under Regulatory QCI
50203010-02	Remaining balance for Office supplies for use under Regulatory R & L	Regulatory-RL	Yes	Competitive Bidding						GOP	290,000.00	290,000.00		for use under Regulatory R & L
50203010-02	Remaining balance for Office supplies for use at Admin and Finance Division	Admin-GASS	Yes	Competitive Bidding						GOP	453,620.00	453,620.00		
50203010 02	Remaining balance for Supply and Delivery of Office Supplies for use under 4Ks Program	4Ks	NO	52.1 (B) Shopping						GoP	542.00	542.00		for use under 4Ks Program Original Amount 74,000.00
50203010 02	Supply and Delivery of Office Supplies for use under 4Ks Program	4Ks	NO	52.1 (B) Shopping	March 20, 2024	March 25, 2024	April 5, 2024	April 10, 2024		goP	73,458.00	73,458.00		for use under 4Ks Program
50203010 02	Supply and Delivery of Office Supplies for use under RSBSA	RSBSA	NO	52.1 (B) Shopping	February 23, 2024	February 26, 2024	March 13, 2024	March 15, 2024		GoP	60,000.00	60,000.00		for use under RSBSA
50203010 02	Remaining balance for Supply and Delivery of Office Supplies for use under FMR fund	FMR- RAED	NO	NP 53.9 Small Value Procurement						GoP	200,000.00	200,000.00		for use under FMR fund
50203010 02	Remaining balance for Supply and Delivery of Office Supplies for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement						GoP	500,000.00	500,000.00		for use under Livestock and Poultry Program
50203010 02	Supply and Delivery of Office Supplies for use of ILD	ILD	NO	Competitive Bidding						GoP	512,558.00	512,558.00		for use of ILD
50203010 02	Supply and Delivery of Supplies to be use	ILD	NO	NP 53.9 Small Value Procurement						GoP	150,000.00	150,000.00		for schedule
50203010 02	Supply and Delivery of office Supplies and Materials under ILD	ILD	NO	Competitive Bidding						GoP	582,442.00	582,442.00		for schedule
50203040-00	<b>Animal/Zoological Supplies Expenses</b>										<b>30,651,000.00</b>	<b>30,651,000.00</b>		
50203040-00	Remaining balance for Various Animal Feeds and Feed Ingredients for Other PSS	Other PSS	No	NP 53.9 Small Value Procurement						GoP	285,000.00	285,000.00		for implementation of Research; ARDC-ABS; CNLRRS;MCLD;SDPT C
50203040-00	Remaining balance for Animal Feeds and Various Animal Drugs and Biogics for SAAD Program	SAAD	No	Competitive bidding						GoP	4,512,000.00	4,512,000.00		Chicken Layer Feeds, Antibiotics, Dewormer, Vitamins, Dichlofenthion(wound spray), Povidine Iodine, Heavy duty Fiber glass syringe, & Disposable Syringes for SAAD Program
50203040-00	Animal feeds, vitamins, animal supplies and laboratory supplies project of DA-CHUDS	OAP	No	Competitive Bidding	June 13, 2024	July 5, 2024				GOP	860,000.00	860,000.00		Swine Multiplier Farm project of DA-CHUDS
50203040-00	Poultry feeds, vitamins and vaccines at MCLD	OAP	No	Competitive Bidding	June 6, 2024	June 10, 2024				GOP	500,000.00	500,000.00		Native Chicken Chicken Multiplier Farm at MCLD (under post eval)

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203040-00	Remaining balance for Feeds and minerals for Organic Goat Production at SDPTC	OAP	No	NP 53.9 Small Value Procurement					GOP	104.00	104.00		Organic Goat Production at SDPTC
50203040-00	Purchase of supplies in the Implementation of Organic Goat Production at SDPTC-Sorsogon under OAP	OAP	No	NP 53.9 Small Value Procurement	April 22, 2024	April 29, 2024	May 20, 2024	May 27, 2024	GOP	199,896.00	199,896.00		
50203040-00	Supply and Delivery of Various Swine Feeds for Distribution in the AMIA Villages for the Enterprises Establishment under AMIA	MCRA	Yes	Competitive Bidding	November 20, 2023	December 11, 2023	January 29, 2024	February 18, 2024	GOP	1,675,000.00	1,675,000.00		under MCRA
50203040-00	Remaining balance for Animal/Zoological Supplies under Regulatory QCI	Regulatory-QCI	No	NP 53.9 Small Value Procurement					GOP	225,850.00	225,850.00		under Regulatory QCI
50203040-00	LOT 1 - Catering Service (P65,000.00) LOT 2 - Veterinary Supplies (P44,150.00) for the Rabies Month Celebration 2024	Regulatory-QCI	No	NP 53.9 Small Value Procurement	January 30, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GOP	44,150.00	44,150.00		<b>TOTAL ABC: 109,150.00</b>  For use under Regulatory QCI
50203040 00	Supply and Delivery of Poultry Supplement (Vitamins, Dewormer, Doramectin, Chicken Net, Feeds) for use under 4Ks Program	4Ks	NO	NP.53.9 Small Value Procurement	March 2, 2024	March 8, 2024	March 25, 2024	April 1, 2024	GoP	384,000.00	384,000.00		for use under 4Ks Program
50203040 00	Remaining balance for Supply and Delivery of Lutalyse Inj. for use under livestock and poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	100,000.00	100,000.00		<b>UNIFIED NATIONAL ARTIFICIAL INSEMINATION PROGRAM (UNAIP); PNAD;</b>
50203040 00	remaining balance for Various Feeds (Chicken Feeds, Duck Feeds, Hog Feeds, Ruminant Feeds, Rabbit Feeds) for use under livestock and poultry program	LIVESTOCK	No	Competitive Bidding					GoP	8,312,500.00	8,312,500.00		MAINTENANCE OF PRODUCTION CENTERS;LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL; MAINTENANCE OF PRODUCTION CENTERS;LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203040 00	Supply and Delivery of Various Animal Feeds for use under 2024 Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	0.00			PNAD; ABC - 17,751,800
50203040 00	Supply and Delivery of Various Animal Feeds for use under 2024 Livestock and Poultry Program Lot 1 - Poultry Feeds Lot 2 - Hog Feeds Lot 3 - Ruminants Feed	LIVESTOCK	NO	Competitive Bidding	April 30, 2024	May 28, 2024			GoP	8,180,000.00	8,180,000.00		for use under 2024 Livestock and Poultry Program (new PR)
50203040 00	Supply and Delivery of Poultry Feeds for use Under LEED project of Livestock and Poultry Program CY 2024 LOT 1 - CHICKEN FEEDS LOT 2 - DUCK FEEDS	LIVESTOCK	No	Competitive bidding	May 31, 2024	June 24, 2024			GoP	2,025,000.00	2,025,000.00		for use Under LEED project of Livestock and Poultry Program CY 2024
50203040 00	remaining balance Supply and Delivery of Various Animal Drugs and Laboratory Supply for use under livestock and poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	680,000.00	680,000.00		MAINTENANCE OF PRODUCTION CENTERS; LEED; CALIBRATED REPOPULATION-IMPLEMENTATION OF SENTINEL PROTOCOL
50203040 00	remaining balance for ASF Test Kit for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program	LIVESTOCK	No	Competitive Bidding					GoP	1,405,400.00	1,405,400.00		for calibrated Repopulation implementation of sentinel protocol under livestock and poultry program
50203040 00	Supply and Delivery of Supply and Delivery of Test Kits and Reagents for use of RADDL under 2024 Livestock Fund	LIVESTOCK	NO	Competitive Bidding	January 25, 2024	February 16, 2024	March 15, 2024	April 3, 2024	GoP	1,145,100.00	1,145,100.00		1st Invitation - Failure due to No bid was received. -for use of RADDL under 2024 Livestock Fund ☐
	LOT 2 - CATT test kit		NO	NP. TWO FAILED BIDDINGS	April 9, 2024	April 19, 2024			GoP	40,000.00	40,000.00		Negotiated Procurement due to Two failed biddings

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203040 00 SUPPLEMENTAL	SUPPLY AND DELIVERY OF VARIOUS AGRICULTURAL AND OTHER SUPPLIES FOR USE UNDER LIVESTOCK PROGRAM	LIVESTOCK	No	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024			GoP	77,000.00	77,000.00		TOTAL ABC: 373,875.00  For use under Livestock and Poultry Program
50203080-00	<b>Medical, Dental and Laboratory Supplies Expenses</b>									<b>1,830,000.00</b>	<b>1,830,000.00</b>		
50203080-00	Procurement of Medical, Dental and Laboratory Supplies for Other PSS	Other PSS	No	Shopping	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GoP	30,000.00	30,000.00		for Regional Tissue Culture Lab.
50203080-00	remaining balance for Supply and Delivery of Laboratory Supplies for use of ILD FY 2024	ILD	NO	Competitive Bidding					GoP	483,442.25	483,442.25		for use of ILD FY 2024
50203080-00	Supply and Delivery of Laboratory Supplies for use of ILD FY 2024	ILD	NO	Competitive Bidding	April 5, 2024	April 29, 2024	May 31, 2024	May 17, 2024	GoP	1,316,557.75	1,316,557.75		for use of ILD FY 2024
50203090 00	<b>Fuel, Oil, Lubricants and Repair &amp; Maintenance of Vehicles</b>									<b>14,534,000.00</b>	<b>14,534,000.00</b>		
50203090 00	Procurement of Petroleum, Oil and Lubricants for use of DA RFO 5 Service Vehicles and Other Machineries	FPMA-CORN,FPMA-RICE,ILD, FPMA-HVCDP, FPMA-PSS, SAAD	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 12, 2024	GoP	5,000,052.00	5,000,052.00		for use of DA RFO 5 Service Vehicles and Other Machineries
50203090-00	Fuel, Oil, Lubricants Expenses under ESETS Rice	RICE-ESETS	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	600,000.00	600,000.00		for use of Establishment of Eco-SRI Clusters/Agroecology Based Rice Farming Clusters established/Rice Farm Cluster Development/Support for PAFES implementation/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203090-00	Fuel, Oil, Lubricants Expenses under FPMA Rice	FPMA-RICE	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024	GoP	299,948.00	299,948.00		
50203090-00	Fuel, Oil, Lubricants Expenses under FPMA Rice	DOPPP-PMED	YES	Competitive Bidding	October 18, 2023	November 10, 2023	January 19, 2024	January 29, 2024	GoP	100,000.00	100,000.00		
50203090-00	Fuel, Oil, Lubricants Expenses under AMIA	DOPPP-AMIA	YES	Competitive Bidding	November 3, 2023	November 27, 2023	March 4, 2024	March 13, 2024	GoP	100,000.00	100,000.00		
50203090-00	Fuel, Oil, Lubricants Expenses under F2C2	DOPPP-F2C2	No	Competitive Bidding					GoP	30,000.00	30,000.00		under F2C2
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	DOPPP-F2C2	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	20,000.00	20,000.00		
50203090-00	Remaining balance for Fuel, Oil and Lubricants Expenses for NUPAP	FPMA-NUPAP	No	Competitive bidding					GoP	100,000.00	100,000.00		under FPMA NUPAP
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	FPMA-NUPAP	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	100,000.00	100,000.00		



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	HVCDP	NO	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	100,000.00	100,000.00		under HVCDP
50203090-00	Remaining balance for Fuel, Oil and Lubricants Expenses for FPMA-HVCDP	FPMA-HVCDP	No	Competitive bidding					GoP	340,000.00	340,000.00		under FPMA-HVCDP - remaining balance
	Catering, Transportation and Gasoline for the activity of Research Management at CHUDS	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 14, 2024	May 17, 2024	May 20, 2024	June 21, 2024	GoP	10,000.00	10,000.00		
50203090-00	Remaining balance for Fuel, Oil and Lubricants Expenses for Other PSS	Other PSS	Yes	Competitive bidding					GoP	687,450.00	687,450.00		for implementation of Research & Stations; Rice & Livestock Program
50203090-00	Fuel Expenses for vehicle use at DA ARDC (AES), Mayon Crossing, Tabaco	Other PSS	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	14,000.00	14,000.00		
50203090-00	Fuel Expenses for vehicle use at SDPTC Sorsogon	Other PSS-HVCDP	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	192,000.00	192,000.00		
50203090-00	Fuel Expenses for vehicle use at DA ARDC (AES), Mayon Crossing, Tabaco	Other PSS-HVCDP	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	134,000.00	134,000.00		
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	Other PSS-HVCDP	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	41,550.00	41,550.00		
50203090-00	Fuel Expenses for vehicle use at SDPTC Sorsogon	Other PSS	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	9,000.00	9,000.00		
50203090-00	Remaining balance for Fuel, Oil and Lubricants Expenses for Other R4D	Other R4D	Yes	Competitive bidding					GoP	86,000.00	86,000.00		for implementation of Research and ARDC-AES
50203090-00	Fuel Expenses for vehicle use at DA ARDC (AES), Mayon Crossing, Tabaco	Other R4D	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	100,000.00	100,000.00		
50203090-00	Remaining balance for Fuel for SAAD Program	SAAD	Yes	Competitive bidding					GoP	970,000.00	970,000.00		for SAAD Program
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	SAAD	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	900,000.00	900,000.00		
50203090-00	Remaining balance for Oil and Lubricants for SAAD Program	SAAD	No	NP 53.9 Small Value Procurement					GoP	130,000.00	130,000.00		for SAAD Program
50203090-00	Remaining balance for Fuel, Oil and Lubricants Expenses for use at AMAD	AMAD-MDS	No	Competitive Bidding					GOP	400,000.00	400,000.00		
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	AMAD-MDS	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	500,000.00	500,000.00		
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	FPMA-OAP	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	100,000.00	100,000.00		
50203090-00	Diesel under Corn Program	Corn	No	Competitive Bidding					GOP	134,090.00	134,090.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203090-00	Fuel Expenses for vehicle use at SDPTC Sorsogon	Corn	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	30,000.00	30,000.00		
50203090-00	Fuel Expenses for vehicle use at DA ARDC (AES), Mayon Crossing, Tabaco	Corn	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	35,910.00	35,910.00		
50203090-00	Diesel under FPMA-Corn	FPMA-Corn	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	200,000.00	200,000.00		
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	MCRA	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	200,000.00	200,000.00		
50203090-00	Fuel and oil under Regulatory QCI	Regulatory-QCI	Yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	650,000.00	650,000.00		
50203090-00	Remaining balance for Fuel, Oils and Lubricants Expenses under GAS	Admin-GAS	Yes	Competitive Bidding					GOP	290,000.00	290,000.00		
50203090-00	Catering services, Supplies, Gasoline and Contingencies for use at for 1st sem assessment & planning workshop & year end review for admin and finance	Admin-GAS	No	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 8, 2024	GOP	10,000.00	10,000.00		
50203090 00	Fuel, Oil, Lubricants under 4Ks fund	4Ks	NO	Competitive Bidding	April 3, 2024	April 24, 2024	May 3, 2024	May 13, 2024	GoP	24,000.00	24,000.00		Under 4Ks Program
50203090-00	Fuel, Oil and Lubricants Expenses for use of DA Service Vehicles and Other Machineries	4KS	No	Direct retail Purchase	N/A	N/A	June 14, 2024		GoP	50,000.00	50,000.00		
50203090 00	Fuel, Oil, Lubricants under AFESA fund	AFESA	NO	Competitive Bidding					GoP	125,000.00	125,000.00		under AFESA
50203090 00	Remaining balance for Fuel, Oil, Lubricants under Livestock and poultry Program fund	LIVESTOCK	NO	Competitive Bidding					GoP	700,000.00	700,000.00		under Livestock and poultry Program fund
50203090-00	Fuel Expenses for vehicle use at DA ARDC (AES), Mayon Crossing, Tabaco	LIVESTOCK	No	NP 53.9 Small Value Procurement	June 7, 2024	June 14, 2024			GOP	50,000.00	50,000.00		
50203090 00	Fuel, Oil, Lubricants under ILD	ILD	NO	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GoP	971,000.00	971,000.00		Under ILD
<b>50203100-00</b>	<b>Agricultural and Marine Supplies</b>									<b>1,151,249,564.76</b>	<b>1,151,249,564.76</b>		
50203100-00	Supply & delivery of 500 bags Seed Reserve - Registered Seeds (40kg./bag)	RICE	NO	Competitive Bidding					GoP	920,000.00	920,000.00		for implementation under PSS Rice
50203100-00	remaining balance for Seed Reserve - Certified Seeds (20kg./bag)	RICE	YES	Competitive Bidding					GoP	19,600,000.00	19,600,000.00		for implementation under PSS Rice - remaining balance
50203100-00	Supply and Delivery of 1,000 bags Registered Pala Seed - Seed Reserve 2024	RICE	YES	Agency to Agency	N/A	4/12/2024	4/26/2024	5/6/2024	GoP	920,000.00	920,000.00		
50203100-00	Supply and Delivery of 27,000 bags Certified Palay Seeds (Seed Reserve) for use during the Implementation of Rice Program 2024	RICE	Yes	Competitive Bidding	December 4, 2023	December 27, 2023	February 23, 2024	March 8, 2024	GoP	20,520,000.00	20,520,000.00		for implementation under PSS Rice
50203100-00	remaining balance for Seed Reserve - Hybrid Seeds (15kg./bag)	RICE	YES	Competitive Bidding					GoP	8,250,000.00	8,250,000.00		for implementation under PSS Rice

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Supply and Delivery of 1,650 bags Hybrid Palay Seeds (Seed Reserve) for use during the Implementation of Rice Program 2024)	RICE	YES	Competitive Bidding	December 4, 2023	December 27, 2023	February 8, 2024	February 23, 2024	GoP	8,250,000.00	8,250,000.00		for implementation under PSS Rice
50203100-00	Supply & delivery of 26,463 bags Ameliorants for micronutrient deficient soil (solid) Zinc Sulfate (25kg./bag)	RICE	No	Competitive Bidding	May 8, 2024	May 31, 2024	June 18, 2024		GoP	66,157,000.00	66,157,000.00		(per lot basis) Change of specifications and unit of each item
50203100-00	Supply & delivery of Bio Fertilizer	RICE	No	Competitive Bidding	May 8, 2024	May 31, 2024	June 18, 2024		GoP	99,235,500.00	99,235,500.00		(per lot basis) Change of specifications and unit of each item
50203100-00 SUPPLEMENTAL	Supply & delivery of 142,100 bags Hybrid Palay Seeds for use during the implementation of Rice Program 2024 (PSS-Seed Distribution) - 710,500,000.00	RICE	No	Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024	GoP				(per lot basis) Change of specifications and unit of each item
	Lot 1			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		50,000,000.00	50,000,000.00		
	Lot 2			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		25,000,000.00	25,000,000.00		
	Lot 3			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		75,000,000.00	75,000,000.00		
	Lot 4			Competitive Bidding	May 31, 2024	June 24, 2024				25,000,000.00	25,000,000.00		Lone bidder was Disqualified. Letter from enduser to Change the Variety. Supplemental
	Lot 5			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		25,000,000.00	25,000,000.00		
	Lot 6			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		125,000,000.00	125,000,000.00		
	Lot 7			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		75,000,000.00	75,000,000.00		
	Lot 8			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		20,000,000.00	20,000,000.00		
	Lot 9			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		25,000,000.00	25,000,000.00		
	Lot 10			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		140,000,000.00	140,000,000.00		
	Lot 11			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		40,000,000.00	40,000,000.00		
	Lot 12			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		10,500,000.00	10,500,000.00		
	Lot 13			Competitive Bidding	March 6, 2024	March 27, 2024	April 26, 2024	May 9, 2024		75,000,000.00	75,000,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	SUPPLY AND DELIVERY OF LOT 1- FERTILIZER, LOT 2- CHEMICAL SPRAYER and LOT 3- OTHER SUPPLIES TO BE USE AT THE RICE SEED PRODUCTION PROJECT FOR PLANTING OF FS AND RS AT CBES UNDER RICE PROGRAM	RICE	No	NP 53.9 Small Value Procurement	March 1, 2024	3/8/2024	4/8/2024	4/11/2024	GoP	573,637.50	573,637.50		
50203100-00	Remaining balance for Supply & delivery of various agri marine supplies under R & D Rice	RICE - R & D	NO	NP-53.9 Small Value Procurement					GoP	149,790.00	149,790.00		for implementation under R & D Rice - Remaining balance
50203100-00	Supply and Delivery of Agricultural Supplies and ther supplies and materials expense for Rice R&D under Research Division	RICE-R & D	No	NP-53.9 Small Value Procurement	May 23, 2024	May 28, 2024	June 5, 2024	June 7, 2024	GoP	150,210.00	150,210.00		This is 2nd RFP
50203100-00	remaining balance for Supply & delivery of various Agricultural and Marine Supplies	DOPPP-AMIA	No	NP-53.9 Small Value Procurement					GoP	25.00	25.00		
50203100-00	Supply & delivery of various Agricultural and Marine Supplies	DOPPP-AMIA	No	NP-53.9 Small Value Procurement	March 16, 2024	March 25, 2024	April 19, 2024	May 22, 2024	GoP	399,975.00	399,975.00		
50203100-00	Supply and Delivery of Assorted Vegetable Seeds for National Urban and Peri-Urban Agriculture Program (NUPAP) FY 2024	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 16, 2024	March 4, 2024	GoP	3,184,992.00	3,184,992.00		for distribution under NUPAP
50203100-00	Procurement of Planting Materials (Calamansi and Papaya)	NUPAP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	April 19, 2024	April 24, 2024	GoP	114,000.00	114,000.00		for distribution under NUPAP
50203100-00	remaining balance for Procurement of Planting Materials (580 kgs Sorghum Seeds)	NUPAP	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	May 3, 2024	May 8, 2024	GoP	58,000.00	58,000.00		for distribution under NUPAP
50203100-00	Supply and Delivery of various Agricultural Supplies (Seedling Tray, Plastic Mulch, Vegetable Twine, Nylon, Pots, UV Plastic Film, Mesh Net) for Urban and Peri-Urban Agriculture Program (NUPAP) for FY 2024	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 16, 2024	March 4, 2024	GoP	2,429,986.00	2,429,986.00		under NUPAP - part of 49-2024 50203100-00 - 2,429,986.00; 50203210-04 - 261,000.00
50203100	LOT 1 – Vermicast & Fertilizer Solution (P850,000.00);	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 21, 2024	March 6, 2024	GoP	850,000.00	850,000.00		Supply and Delivery of Various Agricultural products under NUPAP FY 2024 - 1,448,968.00
50203100	LOT 2 – Organic Fertilizer (P405,000.00); and	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 21, 2024	March 4, 2024	GoP	405,000.00	405,000.00		
50203100	LOT 3 – Organic Pesticide (P193,968.00)	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 21, 2024	March 1, 2024	GoP	193,968.00	193,968.00		
50203100	<b>Plastic Crates, Solid Bottom</b>	<b>NUPAP</b>	<b>Yes</b>	<b>NP 53.9 Small Value</b>	February 16, 2024	February 21, 2024	March 25, 2024	March 27, 2024	<b>GOP</b>	<b>155,000.00</b>	<b>155,000.00</b>		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100	Lot 1 - Agri Marine Supplies for implementation under NUPAP *Organic Fert, Vermicast, Garden Soil, Polyethylene....)	NUPAP	No	NP 53-9 Small Value Procurement	April 2, 2024	April 5, 2024	May 10, 2024	May 13, 2024	GOP	115,182.00	115,182.00		
50203100-00	Lot 1 - Hybrid Vegetable Seeds	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023	January 29, 2024	February 12, 2024	GoP	13,259,269.00	13,259,269.00	Supply and Delivery of Various Vegetable Seeds for Vegetable (LOWLAND), Garlic, Onion and Hot Pepper Production under 2024 HVCDP - 17,500,533.00	
50203100-00	Lot 2 - OPV Vegetable Seeds	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023	January 29, 2024	February 12, 2024	GoP	4,036,274.00	4,036,274.00		
50203100-00	Lot 3 - Onion and Garlic	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023	January 29, 2024	February 12, 2024	GoP	204,990.00	204,990.00		
50203100-00	Lot 1 - Fertilizer (2,400 bags Organic Fertilizer @ 500.00/bag; 3,040 bags Vermicast @ 600.00/bag; 1,960 Liters Liquid Fertilizer)	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	4,788,000.00	4,788,000.00	Supply and Delivery of Various Fertilizers and Chemicals for Pili Production, Mango, Off Season and Buffer Stocking under 2024 HVCDP PR Amount 7,291,900.00	
50203100-00	Lot 2 - Soil Conditioner	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 21, 2024	GoP	2,012,500.00	2,012,500.00		
50203100-00	Lot 3 - Calcium Nitrate Flower Inducer	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	300,000.00	300,000.00		
50203100-00	Lot 4 - Chemicals	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	191,400.00	191,400.00		
50203100-00	LOT 1 – Bamboo Propagules (P2,800,000.00); Supply and Delivery of Planting Materials for Foundation Scion, Pili and Bamboo Production	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 21, 2024	GoP	2,800,000.00	2,800,000.00		
50203100-00	LOT 3 – Budded Calamansi (P1,375,000.00) Supply and Delivery of Planting Materials for Foundation Scion, Pili and Bamboo Production	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 21, 2024	GoP	1,375,000.00	1,375,000.00		
50203100-00	2nd ITB: Supply and Delivery of LOT 2 – Grafted Pili (Supply and Delivery of Planting Materials for Foundation Scion, Pili and Bamboo Production)	HVCDP	Yes	Competitive bidding	November 24, 2023	December 18, 2023	February 23, 2024	March 12, 2024	GoP	5,035,000.00	5,035,000.00	This is 2nd ITB. Lone bidder was ineligible.	
50203100-00	LOT 1 – Agri Supplies (P8,553,856.00);	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	4,210,956.00	4,210,956.00	Supply and Delivery of various Agri Supplies under HVCDP 2023-1129/59-2024 MOOE 5,000,000.00	
50203100-00	2nd ITB: Supply and Delivery of LOT 2 – Garden Soil	HVCDP	Yes	Competitive bidding	November 27, 2023	December 18, 2023	March 4, 2024	March 22, 2024	GoP	402,164.00	402,164.00		
50203100-00	Supply and Delivery of various Agri Supplies LOT 4 – Plastic Crates (P1,650,000.00) under HVCDP	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 21, 2024	GoP	1,650,000.00	1,650,000.00		
50203100-00	Supply and Delivery of 250,000 pcs Vetiver	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GoP	2,500,000.00	2,500,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Procurement of Planting Materials (Certified Grafted Cacao, Gibberillic Acid)	HVCDP	No	NP 53.9 Small value procurement	February 8, 2024	March 4, 2024	April 22, 2024	April 24, 2024	GoP	61,500.00	61,500.00		
50203100-00	Procurement of Planting Materials (, Bamboo Cutting/Stick and Wonder white, Regata, Aster, Otomi violet, & Cotabato golden yellow)	HVCDP	No	NP 53.9 Small value procurement	April 29, 2024	May 3, 2024	June 10, 2024	June 11, 2024	GoP	97,500.00	97,500.00		Cutflower for re-bid
50203100-00	<b>100 box Fungicides for distribution as mitigation and control of diseases validated by RCPC</b>	<b>ILD - (PSS HVCDP)</b>	<b>No</b>	<b>NP 53.9 Small value procurement</b>	<b>April 29, 2024</b>	<b>May 3, 2024</b>	<b>June 10, 2024</b>	<b>June 13, 2024</b>	<b>GoP</b>	<b>200,000.00</b>	<b>200,000.00</b>		
50203100-00	<b>Procurement of Malunggay Seeds</b>	<b>HVCDP - RESEARCH Division</b>	<b>No</b>	<b>NP 53.9 Small value procurement</b>	May 25, 2024	May 28, 2024	June 14, 2024	June 18, 2024	GoP	624,383.13	624,383.13		
50203100-00	Procurement of Pili Seednuts	HVCDP	No	NP 53.9 Small value procurement	May 25, 2024	May 28, 2024	June 21, 2024	June 26, 2024	GoP	624,383.13	624,383.13		
50203100-00	<b>various agri supplies and planting materials for HVCDP</b>	<b>HVCDP</b>	<b>No</b>	<b>NP 53.9 Small value procurement</b>					<b>GoP</b>	<b>399,980.00</b>	<b>399,980.00</b>		<b>For schedule</b>
50203100-00	Procurement of Seeds and Farm Inputs (Organic and Inorganic Fertilizers) for distribution and implementation of BP2	BP2	No	Competitive bidding					GoP				for distribution and implementation of BP2 (ABC is 4,238,000.00) No approved fund allocation from DBM
50203100-00	Remaining balance for Agricultural and Marine Supplies for Other PSS	Other PSS	Yes	Competitive bidding					GoP	2,032,000.00	2,032,000.00		for implementation of Research; ARDC-AES&ABS; CBES; CHUDS; CNLRRS; MCLD; SDPTC; HVCDP AND NUPAP PROGRAM
50203100-00	Remaining balance for Agricultural and Marine Supplies for Other R4D	Other R4D	Yes	Competitive bidding					GoP	344,400.00	344,400.00		for implementation of Research and ARDC-AES
50203100-00	<b>Procurement of Agricultural and Marine Supplies, Office &amp; other Supplies under Research Division, DA RFO 5, San Agustin, Pili, Camarines Sur</b>	<b>Other R4D</b>	<b>Yes</b>	<b>NP 53.9 Small Value Procurement</b>	<b>March 19, 2024</b>	<b>March 25, 2024</b>	<b>April 5, 2024</b>	<b>April 8, 2024</b>	<b>GoP</b>	<b>415,600.00</b>	<b>415,600.00</b>		<b>for use in Upscaling Precision Model Rice Farms in Drought-Prone Environments in Camarines Sur Project under Research Division</b>
50203100-00	Remaining balance for Agricultural and Marine Supplies for SAAD Program	SAAD	No	Competitive bidding					GoP	872,338.00	872,338.00		for SAAD Program
50203100-00	LOT 1 – Foliar Fertilizer (P5,112,000.00); and	SAAD	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	5,112,000.00	5,112,000.00		Supply & Delivery of Foliar Fertilizer, Herbicides and Insecticides for the implementation
50203100-00	LOT 2 – Herbicide and Insecticide (P160,000.00)	SAAD	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	160,000.00	160,000.00		SAAD FY 2024 (per lot basis)

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Lot 1 - OPV White Corn Seeds Glutinous	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 19, 2024	GoP	200,000.00	200,000.00		for implementation of SAAD for 2024
50203100-00	Lot 2 - GMO Hybrid Yellow Corn Seeds	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 15, 2024	GoP	550,000.00	550,000.00		
50203100-00	Lot 3 - OPV White Corn Seeds	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 19, 2024	GoP	198,000.00	198,000.00		
50203100-00	Lot 4 - Cassava Stalks	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 19, 2024	GoP	312,000.00	312,000.00		
50203100-00	Supply and Delivery of Assorted Vegetable Seeds for Distribution to SAAD-HVCDP and SAAD Organic Beneficiaries FY 2024	SAAD	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 2, 2024	February 21, 2024	GoP	8,963,662.00	8,963,662.00		for implementation of SAAD for 2024
50203100-00	Supply and Delivery of LOT 1 – Agri Supplies (P10,065,500.00);	SAAD	Yes	Competitive bidding	November 15, 2023	December 6, 2023	February 16, 2024	March 1, 2024	GoP	5,986,000.00	5,986,000.00		for implementation of SAAD for 2024
50203100-00	Supply and Delivery of LOT 2 – Plastic Crates (P920,000.00); and	SAAD	Yes	Competitive bidding	November 15, 2023	December 6, 2023	February 16, 2024	February 29, 2024	GoP	920,000.00	920,000.00		for implementation of SAAD for 2024
50203100-00	Supply and Delivery of 4000 kgs Ginger Rootcrops and 400,000 pcs Camote Cuttings	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 17, 2024	May 27, 2024	GoP	2,000,000.00	2,000,000.00		for implementation of SAAD for 2024
50203100-00	Remaining balance for Vegetable Seeds, animal supplies, Agricultural inputs and supplies under OAP	OAP	Yes	Competitive Bidding					GOP	70,010.00	70,010.00		Vegetable Seeds, animal supplies, Agricultural inputs and supplies under OAP : Breakdownlisted below
50203100-00	Supply and Delivery of LOT 1 – Assorted Vegetable Seeds (P900,550.00);	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GOP	900,550.00	900,550.00		
50203100-00	LOT 2 – Vermi Worms & Molasses (P350,000.00);	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GOP	350,000.00	350,000.00		
50203100-00	LOT 3 – Plastic Crates (P59,250.00); and	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 21, 2024	GOP	59,250.00	59,250.00		
50203100-00	LOT 4 – Agri Supplies & Tools (P292,200.00) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GOP	232,200.00	232,200.00		
50203100-00	Agricultural and Marine Supplies of DA-CHUDS	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 10, 2024	June 17, 2024	GOP	170,000.00	170,000.00		Swine Multiplier Farm project of DA-CHUDS
50203100-00	Agricultural and Marine Supplies of at MCLD	OAP	No	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024			GOP	260,000.00	260,000.00		Native Chicken Chicken Multiplier Farm at MCLD (upon post evaluation)
50203100-00	Remaining balance for Vegetable seeds for Organic Vegetable Production	OAP	No	NP 53.9 Small Value Procurement					GOP	200,000.00	200,000.00		Organic Vegetable Production
50203100-00	Remaining balance for Molasses and planting materials of Silage for Organic Goat Production	OAP	No	NP 53.9 Small Value Procurement					GOP	10.00	10.00		Organic Goat Production - remaining balance
50203100-00	Purchase of supplies in the Implementation of Organic Goat Production at SDPTC-Sorsogon under OAP	OAP	No	NP 53.9 Small Value Procurement	April 22, 2024	April 29, 2024	May 20, 2024	May 27, 2024	GOP	39,980.00	39,980.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Remaining balance for Corn Seeds, Cassava Stalks, Organic and Inorganic Fertilizers, insecticides and agri supplies under Corn Program	Corn	Yes	Competitive bidding					GOP	20,529,500.00	20,529,500.00		under Corn Program
50203100-00	Lot 1 - 2,200 bags GM Hybrid Corn Seeds NSIC 2012 Cn 264 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 08, 2024	February 15, 2024	GOP	13,200,000.00	13,200,000.00		under Corn Program
50203100-00	Lot 2 - 2,200 bags GM Hybrid Corn Seeds NSIC 2018 GmCn 78 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 16, 2024	GOP	13,200,000.00	13,200,000.00		under Corn Program
50203100-00	Lot 3 - 2,750 bags GM Hybrid Corn Seeds NSIC 2021 GmCn 75 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 16, 2024	GOP	16,500,000.00	16,500,000.00		under Corn Program
50203100-00	Lot 4 - 2,750 bags GM Hybrid Corn Seeds NSIC 2020 GmCn 70 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 16, 2024	GOP	16,500,000.00	16,500,000.00		under Corn Program
50203100-00	Lot 5 - 1,100 bags GM Hybrid Corn Seeds NSIC 2021 Cn 333 @ 6,000/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 26, 2024	GOP	6,600,000.00	6,600,000.00		under Corn Program
50203100-00	Lot 6 - 1,000 bags White Corn Seeds OPV Flint NSIC 2008 Cn 224 @ 2,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 26, 2024	GOP	2,500,000.00	2,500,000.00		under Corn Program
50203100-00	Lot 7 - 800 bags White Corn Seeds OPV Flint NSIC 302 @ 2,500/bag	Corn	Yes	Competitive bidding	February 14, 2024	March 08, 2024	April 05, 2024	April 15, 2024	GOP	2,000,000.00	2,000,000.00		1st ITB was included in the EPA. No Bidder, this is 2nd ITB.
50203100-00	Lot 8 - 300 bags OPV Glutinous Seeds NSIC 162 @ 2,500/bag	Corn	Yes	Competitive bidding	February 14, 2024	March 08, 2024	April 05, 2024	April 23, 2024	GOP	750,000.00	750,000.00		1st ITB was included in the EPA. No Bidder, this is 2nd ITB.
50203100-00	Lot 9 - 1,000 bags OPV Glutinous Seeds NSIC 169 @ 2,500/bag	Corn	Yes	Competitive bidding	February 14, 2024	March 08, 2024	April 05, 2024	April 15, 2024	GOP	2,500,000.00	2,500,000.00		1st ITB was included in the EPA. No Bidder, this is 2nd ITB.
50203100-00	Lot 10 - 900 bags Hybrid Glutinous Seeds Sweet Corn @ 3,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 19, 2024	GOP	3,150,000.00	3,150,000.00		under Corn Program
50203100-00	Lot 11 - 1,800 bags Hybrid Glutinous Seeds Sweet Purple @ 3,500/bag	Corn	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 02, 2024	February 19, 2024	GOP	6,300,000.00	6,300,000.00		under Corn Program
50203100-00	LOT 1 - Cassava Stalks (P832,000.00)	Corn Program	Yes	Competitive bidding	December 4, 2023	December 26, 2023	March 08, 2024	March 22, 2024	GOP	832,000.00	832,000.00		under Corn Program
50203100-00	LOT 2 - Fertilizer (P18,861,000.00)	Corn Program	Yes	Competitive bidding	December 4, 2023	December 26, 2023	March 08, 2024	March 22, 2024		18,861,000.00	18,861,000.00		under Corn Program
50203100-00	LOT 3 - Various Chemicals (P2,436,000.00) under Corn Program	Corn Program	Yes	Competitive bidding	April 30, 2024	May 28, 2024				2,436,000.00	2,436,000.00		1st ITB was included in the EPA. No Bidder, this is 2nd ITB. Lot 1 & 2, no bidder. Lot 3, on-going post-qualification
50203100-00	Sorghum seeds, Soybean seeds, Glutinous Foundation Seeds and Flint Foundation Seeds under Corn program	Corn	No	53.5 Agency-to-Agency	August 9, 2024	August 23, 2024	September 2, 2024	September 6, 2024	GOP	44,500.00	44,500.00		under Corn program



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100-00	Corn seeds, Organic and Inorganic Fertilizer, Insecticides, Herbicides, Sorghum, mungbean and agri-supplies under R&D Corn	R&D-Corn	Yes	NP 53.9 Small value procurement	June 28, 2024	July 5, 2024			GOP	766,000.00	766,000.00		under R&D Corn (With letter of change of mode of Procurement)
50203100 00	Remaining balance for Supply and delivery of Various Vegetable Seeds, Agricultural Supplies, Planting Materials, Organic Fertilizer, Forage for use under 4Ks Program	4Ks	YES	Competitive Bidding					GoP	121,020.00	121,020.00		Establishment & Expansion of Community Garden; Organic Fertilizer Production; Post Harverst Assistance
50203100 00	Supply and Delivery of various Agricultural Products / Inputs for distribution to IP Farmers under 4Ks Program (Per Lot Basis)	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 16, 2024	February 19, 2024	GoP				<b>-TOTAL ABC: 2,988,500.00</b> For distribution to IP Farmers under 4Ks Program
50203100 00	LOT 1 – Assorted Vegetable Seeds (P1,144,000.00);									1,144,000.00	1,144,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	LOT 2 – Gabi Runners (P60,000.00);									60,000.00	60,000.00		
50203100 00	LOT 3 – Garden Tools and Supplies (P332,000.00);									65,000.00	65,000.00		For distribution to IP Farmers under 4Ks Program ; Original amount of Lot 3- 332,000.00 ; marine supplies - 65,000; marine equipment - 267,000.000
50203100 00	LOT 4 – Plastic / Vegetable Crates (P210,000.00)									210,000.00	210,000.00		For distribution to IP Farmers under 4Ks Program
50203100 00	Lot 6 – Vermi Worm (P125,000.00); and									125,000.00	125,000.00		
50203100 00	LOT 7 – Foliar Fertilizer (P910,000.00)									910,000.00	910,000.00		
50203100 00	Supply and Delivery of 3,333 pcs Budded Calamansi for distribution to various IP farmers under 4K program	4Ks	No	NP 53.9 Small value procurement	February 13, 2024	February 16, 2024	March 25, 2024	April 1, 2024	GoP	199,980.00	199,980.00		<b>-SUPPLEMENTAL PPMP</b>
50203100 00	Supply & delivery of GM Hybrid Corn Seeds and Organic Fertilizer	4Ks	No	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024			GoP	569,000.00	569,000.00		For distribution to IP Farmers in Kilomaon, Sangay in support for their Sighnature Commodity in Ancestral Domain (SCAD) under 4Ks Program
50203100 00	Supply and Delivery of Liquid Nitrogen (LN2) for UNAIP project under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 19, 2024	April 24, 2024	GoP	198,000.00	198,000.00		for UNAIP project under Livestock and Poultry program
	SUPPLY AND DELIVERY OF FORAGE SEEDS AND CUTTINGS FOR USE UNDER LIVESTOCK AND POULTRY PROGRAM	LIVESTOCK	No	NP 53.9 Small Value Procurement	June 7, 2024	June 10, 2024			GoP	455,000.00	455,000.00		FOR USE UNDER LIVESTOCK AND POULTRY PROGRAM

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203100 00 SUPPLEMENTAL	SUPPLY AND DELIVERY OF VARIOUS AGRICULTURAL AND OTHER SUPPLIES FOR USE UNDER LIVESTOCK PROGRAM	LIVESTOCK	No	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024			GoP	150,000.00	150,000.00		TOTAL ABC: 373,875.00  For use under Livestock and Poultry Program
50203100 00	remaining balance for Supply and Delivery of Agricultural and Marine Supplies for use of ILD	ILD	No	Competitive Bidding					GoP	1,154,440.00	1,154,440.00		for use of ILD
50203100 00	Supply and Delivery of various Agricultural and Marine Supplies for use of RCPC and RSL under ILD	ILD	NO	Competitive Bidding					GoP				for use of ILD
	LOT 1 -Agricultural Supplies				April 5, 2024	April 29, 2024	May 31, 2024	June 11, 2024	GoP	669,500.00	669,500.00		
	LOT 2 - Pesticides				May 31, 2024	June 24, 2024				296,060.00	296,060.00		1st and 2nd Invitation - failure, No bid receive.
50203130-00	<b>Chemical and Filtering Supplies Expenses</b>									<b>2,750,000.00</b>	<b>2,750,000.00</b>		
50203130-00	Remaining balance for Chemical & Filtering Supplies for Regional Tissue Culture Laboratory	Other PSS	No	NP 53.9 Small Value Procurement					GoP	138,250.00	138,250.00		for Regional Tissue Culture Laboratory Balance of 250,000
50203130-00	Supply and Delivery of Chemical and Filtering Supplies for use at Tissue Culture Laboratory Projects	Other PSS-HVCDP	No	NP 53.9 Small Value Procurement	March 22, 2024	March 25, 2024	April 22, 2024	April 24, 2024	GoP	111,750.00	111,750.00		
50203130-00	Remaining balance for Supply and Delivery of Chemical and Filtering Supplies for use under ILD	ILD	NO	Competitive Bidding					GoP	140,220.00	140,220.00		For use under ILD
50203130-00	Supply and Delivery of Chemical and Filtering Supplies for RCPC	ILD	No	AGENCY TO AGENCY	May 7, 2024	May 10, 2024			GOP	93,000.00	93,000.00		For use under ILD
50203130-00	Supply and Delivery of various Chemical and Filtering Supplies under ILD	ILD	NO	Competitive Bidding	March 1, 2024	March 25, 2024			GoP				For use under ILD
	Lot 1 - 132,260.00										132,260.00	132,260.00	Failure. No bid receive.
	Lot 2 - 67,500.00										67,500.00	67,500.00	Failure. No bid receive.
	Lot 3 - 44,500.00						May 31, 2024	June 17, 2024			44,500.00	44,500.00	For use under ILD
	Lot 4 - 120,000.00										120,000.00	120,000.00	Failure. No bid receive.
	Lot 5 - 260,000.00						May 31, 2024	June 17, 2024			260,000.00	260,000.00	For use under ILD
	Lot 6 - 136,200.00						May 31, 2024	June 17, 2024			136,200.00	136,200.00	For use under ILD
	Lot 7 - 61,000.00										61,000.00	61,000.00	Failure. No bid receive.
	Lot 8 - 130,000.00						May 31, 2024	June 17, 2024			130,000.00	130,000.00	For use under ILD
	Lot 9 - 145,000.00						May 31, 2024	June 14, 2024			145,000.00	145,000.00	For use under ILD
	Lot 10 - 158,710.00						May 31, 2024	June 17, 2024			158,710.00	158,710.00	For use under ILD
	Lot 11 - 75,000.00										75,000.00	75,000.00	Failure. No bid receive.
	Lot 12 - 258,950.00						May 31, 2024	June 17, 2024			258,950.00	258,950.00	For use under ILD
	Lot 13 - 368,000.00						May 31, 2024	June 17, 2024			368,000.00	368,000.00	For use under ILD
	Lot 14 - 109,000.00						May 31, 2024	June 17, 2024			109,000.00	109,000.00	For use under ILD

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

		Lot 15 - 88,000.00					May 31, 2024	June 17, 2024		88,000.00	88,000.00		For use under ILD
		Lot 16 - 112,660.00					May 31, 2024	June 17, 2024		112,660.00	112,660.00		For use under ILD
		<b>Semi-Expendable Machinery and Equipment Expenses</b>											
<b>50203210-02</b>		<b>Semi-Exp - Office Equipment</b>											
50203210-02	Procurement of Semi-Exp Office Equipment (Photo Lab Copier Machine, Copier, Bill Counter, Lamp, Paper Shredder, & labeling Machines) for SAAD Program	SAAD	No	Competitive bidding	April 19, 2024	May 13, 2024	May 24, 2024	June 5, 2024	GoP	15,000.00	15,000.00		for SAAD Program-remaining balance
50203210-02	Supply and Delivery of Office Equipment	SAAD	No	Competitive bidding					GoP	585,000.00	585,000.00		For Schedule
<b>50203210-03</b>		<b>Semi-Exp - ICT Equipment</b>											
50203210-03	Supply & delivery of various ICT Equipment	ICT	No	NP-53.9 Small Value Procurement					GoP	225,000.00	225,000.00		under ICT unit ; Original Amount: 300,000.00
<b>50203210-03 Supplemental</b>	<b>DA-ROS's Electronic Time and Attendance System (ETAS)</b>	<b>ICT</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	February 12, 2024	February 16, 2024	March 15, 2024	March 20, 2024	<b>GOP</b>	<b>75,000.00</b>	<b>75,000.00</b>		
50203210-03	Supply and delivery of Geo tagging Device (Sunits) 49,000.00/unit	FPMA-OAP	No	NP 53.9 Small Value Procurement	May 16, 2024	May 28, 2024			GOP	245,000.00	245,000.00		under OAP
50203210-03	Supply and Delivery of Global Positioning System for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 25, 2024	March 27, 2024	GoP	70,000.00	70,000.00		<b>TOTAL PR: 130,000.00</b> for use under RSBSA
50203210-03 SUPPLEMENTAL	Supply and Delivery of ICT, Communication Equipment and ICT Office Supplies for the implementatom of F2C2 Fy 2024	F2C2	NO	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 21, 2024	June 26, 2024	GoP	262,500.00	262,500.00		
50203210-03	semi expendable ICT, Equipment for OAP	MDS	No	NP 53.9 Small Value Procurement	May 16, 2024	May 28, 2024			GOP	140,000.00	140,000.00		under post evaluation
50203210-03	Supply and Delivery of ICT Equipment, Supplies and Software for Regulatory Division	R & L	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024			GOP	60,000.00	60,000.00		under the Regulatory Division
<b>50203210-04</b>		<b>Semi-Exp - Agricultural and Forestry Equipment</b>											
50203210-04	Supply and Delivery of various Agricultural Supplies (Water Garden Hose & Plastic Drum) for Urban and Peri-Urban Agriculture Program (NUPAP) for FY 2024- 2,690,986.00	NUPAP	Yes	Competitive bidding	November 13, 2023	December 4, 2023	February 16, 2024	March 4, 2024	GoP	261,000.00	261,000.00		under NUPAP - part of 49-2024 50203100-00 - 2,429,986.00; 50203210-04 - 261,000.00

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203210-04	LOT 1 – Agri Supplies (P8,553,856.00); 640 pcs Bolo w/ scabbard; 39 pcs Grafting/budding knife; 380 rolls Garden hose; 900 pcs Hand Fork Prong & Hoe (2in1); 900 pcs Hand Sprayer; 150 pcs Hand Trowel; 620 pcs Shovel; 620 pcs Hoe; 620 pcs Rake; 620 pcs Sprinkler; 300 pcs Pruning shear; 20 rolls Water hose 1.5"; 20 roll water hose 2"; 50 pcs water plastic drum; 120 units wheel barrow	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	3,442,900.00	3,442,900.00		Supply and Delivery of various Agri Supplies under HVCDP 2023-1129/59-2024 MOOE 50203100-00-4,613,120.00; <b>50203210-04-3,442,900.00;</b> 50203990-00-399,000.00; 50203210-99-900,000.00
50203210-04	Supply and Delivery of various Bamboo Processing Tools and Equipment (4 units treatment vat and 1 unit Single bag dust collector)	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	March 4, 2024	March 22, 2024	GoP	145,200.00	145,200.00		ABC is 2,105,200.00
50203210-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 <b>Lot 3 - 90 units Mini Chainsaw</b>	HVCDP	Yes	Competitive bidding	November 16, 2023	December 6, 2023	February 8, 2024	February 27, 2024	GoP	2,250,000.00	2,250,000.00		part of PR# 2023-10-1173 Amounting 4,060,000.00 with 3 lots Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS) Lot 2 - 2 units Multi Cultivator Lot 3 - 90 units Mini Chainsaw
50203210-04	Supply and Delivery of 186 units Brush Cutter under 2024 HVCDP	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	February 8, 2024	February 27, 2024	GoP	5,580,000.00	5,580,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203210-04	Supply and Delivery of Agricultural Supplies and ther supplies and materials expense for Rice R&D under Research Division	HVCDP	No	NP-53.9 Small Value Procurement	April 19, 2024	April 29, 2024	May 10, 2024	May 14, 2024	GoP	16,000.00	16,000.00		
50203210-04	<b>various agri supplies and planting materials for HVCDP</b>	<b>HVCDP</b>	<b>No</b>	<b>NP 53.9 Small value procurement</b>					<b>GoP</b>	<b>167,650.00</b>	<b>167,650.00</b>		<b>For schedule</b>
50203210-04	Supply and Delivery of Materials for the Fertigation System	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023	<b>February 23, 2024</b>	<b>March 11, 2024</b>	GoP	633,698.90	633,698.90		
50203210-04	<b>Procurement of Agricultural and Marine Supplies, Office &amp; other Supplies under Research Division, DA RFO 5, San Agustin, Pili, Camarines Sur</b>	<b>Other R4D</b>	<b>Yes</b>	<b>NP 53.9 Small Value Procurement</b>	<b>March 19, 2024</b>	<b>March 25, 2024</b>	<b>April 5, 2024</b>	<b>April 8, 2024</b>	<b>GoP</b>	<b>5,000.00</b>	<b>5,000.00</b>		<b>for use in Upscaling Precision Model Rice Farms in Drought-Prone Environments in Camarines Sur Project under Research Division</b>
50203210-04	Remaining balance for Transportation equipment (Motor vehicle) for Other PSS -Rice Program	Other PSS	No	NP 53.9 Small Value Procurement					GoP	192,000.00	192,000.00		for Other PSS -Rice Program
50203210-04	Supply and Delivery of 36 units RTL Chicken Cages under SAAD Livestock and Poultry Program for FY 2024	SAAD	No	Competitive bidding	May 31, 2024	June 24, 2024			GoP	990,000.00	990,000.00		Procurement of Semi-Expendable Agricultural & Forestry Equipment for SAAD Program
50203210-04	LOT 1 – Agri Supplies (P10,065,500.00);	SAAD	Yes	Competitive bidding	October 25, 2023	November 20, 2023	February 16, 2024	March 1, 2024	GoP	4,079,500.00	4,079,500.00		
50203210-04	LOT 3 – Agri Equipment (P1,165,000.00) for implementation under SAAD	SAAD	Yes	Competitive bidding	October 25, 2023	November 20, 2023	February 16, 2024	March 1, 2024	GoP	1,165,000.00	1,165,000.00		
50203210-04	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) -Lot 5 – 42 units Brush Cutter (P1,050,000.00)	SAAD	No	Competitive bidding	February 26, 2024	February 20, 2024	May 10, 2024	May 23, 2024	GoP	1,050,000.00	1,050,000.00		for SAAD Program
50203210-04	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) -Lot 6 – 250 units Knapsack Sprayer (P687,500.00)	SAAD	No	Competitive bidding	February 26, 2024	February 20, 2024	May 10, 2024	May 29, 2024	GoP	687,500.00	687,500.00		for SAAD Program
50203210-04	LOT 4 – Agri Supplies & Tools (Garden Hose and Garden Tools) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GOP	50,000.00	50,000.00		
50203210-04	Lot 4- 12 units Grass Cutter 300,000.00	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 12, 2024	GOP	300,000.00	300,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203210-04	Lot 5- 9 units Knapsack Sprayer 27,000.00	OAP	Yes	Competitive Bidding	February 28, 2024	March 25, 2024	May 10, 2024		GOP	27,000.00	27,000.00		No bidder , For 2nd ITB. 1st ITN was under EPA
50203210-04	Lot 6- 1 unit Sack Sealer 10,000.00	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 12, 2024	GOP	10,000.00	10,000.00		
<b>50203210-04 SUPPLEMENTAL</b>	<b>SUPPLY AND DELIVERY OF FIVE (5) UNITS WEIGHING SCALE AND 1 UNIT EGG SCALE UNDER OAP 2024</b>	<b>OAP</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>March 6, 2024</b>	<b>March 11, 2024</b>	<b>April 19, 2024</b>		<b>GOP</b>	<b>29,500.00</b>	<b>29,500.00</b>		
50203210-04	remaining balance for Garden Tools, Agricultural and Forestry Equipment for use under 4ks Program	4Ks	YES	Competitive Bidding					GoP	92,500.00	92,500.00		Establishment & Expansion of Community Garden; Organic Fertilizer Production; Post Harverst Assistance
50203210-04	LOT 3 – Garden Tools and Supplies (P332,000.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 16, 2024	March 4, 2024	GoP	267,000.00	267,000.00		<b>-TOTAL ABC: 2,988,500.00</b> For distribution to IP Farmers under 4Ks Program ; Original amount of Lot 3- 332,000.00 ; marine supplies - 65,000; marine equipment - 267,000.000
50203210-04	LOT 5 – Equipment (P207,500.00);	4Ks	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 16, 2024	March 4, 2024	GoP	207,500.00	207,500.00		<b>-TOTAL ABC: 2,988,500.00</b> For distribution to IP Farmers under 4Ks Program
50203210-04	Remaining balance for Supply and Delivery of Liquid Nitrogen tank, Power Sprayer, Pelletizer machine for use under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding					GoP	405,000.00	405,000.00		for use under Livestock and Poultry Program Original Amount 1,805,000
50203210-04	Supply and Delivery of 40 units Liquid Nitrogen Field Tank	LIVESTOCK	No	Competitive Bidding	March 15, 2024	April 8, 2024	June 14, 2024	June 24, 2024	gOP	1,400,000.00	1,400,000.00		for Implementation under 2024 Livestock Program
<b>50203210-07</b>	<b>Semi-Exp - Communications Equipment</b>									<b>325,950.00</b>	<b>325,950.00</b>		
50203210-07	Remaining balance for Supply and delivery of Communications Equipment	RICE-ESETS	No	NP 53.9 Small Value Procurement					GoP	166,000.00	166,000.00		for implementation under ESETS Rice
50203210-07	Supply and Delivery of Communication Equipment (Portable trolley speaker, Professional analog bass treble, mplifier Audio speaker for string equipment) for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 25, 2024	March 27, 2024	GoP	30,000.00	30,000.00		<b>TOTAL PR: 130,000.00</b> for use under RSBSA
50203210-02	32GB Digital Voice Recorder for Lectures Meetings Voice Activated Recording Device Audio Recorder with Playback	R&D-Corn	No	Shopping					GOP	5,000.00	5,000.00		Digital Voice Recorder

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203210-07	Supply and Delivery of ICT, Communication Equipment and ICT Office Supplies for the implementatom of F2C2 Fy 2024	F2C2	NO	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 21, 2024	June 26, 2024	GoP	109,950.00	109,950.00		SUPPLEMENTAL
50203210-07	Supply and Delivery of Portable Speaker, Battery and Charger	Admin-ICT	NO	NP 53.9 Small Value Procurement	May 31, 2024	June 3, 2024	June 5, 2024	June 7, 2024	GoP	15,000.00	15,000.00		
<b>50203210-13</b>	<b>Semi-Exp - Technical and Scientific Equipment</b>									<b>375,000.00</b>	<b>375,000.00</b>		
50203210-13	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 Lot 5 - 15 units Moisture Meter	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 23, 2024	March 4, 2024	GOP	375,000.00	375,000.00		under Corn Program -
<b>50203210-99</b>	<b>Semi-Exp - Other Machinery and Equipment</b>									<b>908,000.00</b>	<b>908,000.00</b>		
50203210-99	Supply and delivery of 1 unit Electric Stove/induction cooker, 1 unit Air Fryer 4.5L capacity and 1 unit 4in1 Multi-cooker/Rice Cooker	Regulatory-QCI	No	NP 53.9 Small Value Procurement	May 25, 2024	May 31, 2024	June 5, 2024	June 7, 2024	GOP	8,000.00	8,000.00		under Regulatory (QCI)
50203210-99	Supply and Delivery of various Agri Supplies under HVCDP (Per Lot Basis) LOT 1 – Agri Supplies (P8,553,856.00); 20 units ladder	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	900,000.00	900,000.00		PR# 2023-1129/59-2024 9,355,020.00 MOOE 50203100-00-4,613,120.00; 50203210-04-3,442,900.00; 50203990-00-399,000.00; 50203210-99-900,000.00
	<b>Semi-Expendable Furniture, Fixtures and Books Expenses</b>									<b>15,171,616.85</b>	<b>15,171,616.85</b>		
<b>50203220-01</b>	<b>Semi-Expendable - Furniture and Fixtures</b>									<b>1,669,500.00</b>	<b>1,669,500.00</b>		
50203220-01	Remaining balance of Wood Tables	HVCDP	No	NP 53.9 Small Value Procurement					GoP	200,000.00	200,000.00		under HVCDP
50203220-01	Remaining balance of Semi-Expendable - Furniture, Fixtures and Books for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement					GoP	100,000.00	100,000.00		under FPMA-HVCDP
50203220-01	Remaining balance of Office Chairs, Office Cabinet, Dining Table & Chairs and Office Workstation Cubicle for SAAD Program	SAAD	No	Competitive bidding					GoP	260,000.00	260,000.00		for SAAD Program
50203220-01	Procurement of Office Workstation Cubicle with Desk, 2 staff per unit	SAAD	No	Competitive bidding	April 24, 2024	May 17, 2024	June 24, 2024		GoP	440,000.00	440,000.00		for SAAD Program
50203220-01	Supply and delivery of various SE-Furniture and Fixture	Regulatory-QCI	No	NP 53.9 Small Value Procurement	May 25, 2024	May 31, 2024	June 5, 2024	June 7, 2024	GOP	12,000.00	12,000.00		for use at Regulatory QCI
<b>50203220-01 SUPPLEMENTAL</b>	<b>Supply and delivery of various SE-Furniture and Fixture (File Cabinets)</b>	<b>Regulatory-QCI</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>May 11, 2024</b>	<b>May 17, 2024</b>	<b>May 28, 2024</b>	<b>May 30, 2024</b>	<b>GOP</b>	<b>200,000.00</b>	<b>200,000.00</b>		<b>for use at Regulatory QCI</b>

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203220-01	Supply and delivery of Display Racks for use under 4ks Program	4Ks	NO	NP 53.9 Small Value Procurement					GoP	60,000.00	60,000.00		Post Harvest Assistance ; Original Amount : 300,000.00
50203220-01	Supply and Delivery of Lot 2 - Display for use under 4Ks Program	4Ks	NO	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 19, 2024	April 22, 2024	GoP	240,000.00	240,000.00		Part of PR#2024-03-0207 50203990-70,000.00 50203220-01-240,000.00
50203220-01	Supply and delivery of various Furniture and Fixtures for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 25, 2024	March 27, 2024	GoP	50,000.00	50,000.00		for use under RSBSA
50203220-01	<b>Food, Supplies and Materials (172,500), Tarpaulin (10,000), Contingency (31,450) for KADIWA Popup Store</b>	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GoP	107,500.00	107,500.00		
<b>50203990</b>	<b>Other Supplies and Materials Expense</b>									<b>13,502,116.85</b>	<b>13,502,116.85</b>		
50203990-00	Remaining balance for Supply and delivery of various other Supplies under ESETS Rice	RICE-ESETS	YES	Competitive Bidding					GoP	680,000.00	680,000.00		for use of Rice Information Campaign Materials audio visual disseminated/RCM recommendations generated/Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50203990-00	<b>Food and Accommodation, Tarpaulin (Tote bag) for use of Bagong Pilipinas Town Hall Meeting</b>	RICE-ESETS	NO	NP.53.9 Small Value Procurement	April 27, 2024	May 3, 2024	May 10, 2024	May 13, 2024	GOP	30,000.00	30,000.00		
50203100-00	SUPPLY AND DELIVERY OF LOT 1- FERTILIZER, LOT 2- CHEMICAL SPRAYER and LOT 3- OTHER SUPPLIES TO BE USE AT THE RICE SEED PRODUCTION PROJECT FOR PLANTING OF FS AND RS AT CBES UNDER RICE PROGRAM	RICE	No	NP 53.9 Small Value Procurement	March 1, 2024	3/8/2024	4/8/2024	4/11/2024	GoP	20,000.00	20,000.00		
50203990-00	Remaining balance for Supply and delivery of various other Supplies under R & D Rice	RICE-R & D	No	NP-53.9 Small Value Procurement					GoP	34,770.00	34,770.00		for use of Extension-related DA-led R&D studies - <b>remaining balance</b>
50203990-00	Supply and Delivery of Agricultural Supplies and ther supplies and materials expense for Rice R&D under Research Division	RICE-R & D	No	NP-53.9 Small Value Procurement	April 19, 2024	April 29, 2024	May 10, 2024	May 14, 2024	GoP	82,615.00	82,615.00		



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203990-00	Remaining balance for Supply and delivery of various other Supplies under FPMA Rice	FPMA - RICE	NO	Competitive Bidding					GoP	835,000.00	835,000.00		
50203990-00	<b>LOT 1 - Food and Accommodation (P2,496,000.00) LOT 2 - Advocacy Polo Shirt (P65,000.00) for the conduct of Quarterly Regional Rice Report Officer Meeting re: CY 2024 Rice Program Implementation Status and Harmonization Workshop</b>	FPMA - RICE	NO	Competitive Bidding	April 24, 2024	May 17, 2024			GoP	65,000.00	65,000.00		Failure (No bid received)
50203990-00	remaining balance for Supply and delivery of various other Supplies under PMED	DOPPP-PMED	No	NP 53.9 Small Value Procurement					GoP	2,283.00	2,283.00		
50203990-00	Supply and delivery of various other Supplies under PMED	DOPPP-PMED	No	NP 53.9 Small Value Procurement	January 12, 2024	January 19, 2024	January 29, 2024	January 31, 2024	GoP	97,717.00	97,717.00		
50203990-00	Supply and delivery of various other Supplies for the implementation of Farm and Fisheries Clustering and Consolidation Program (F2C2) for FY 2024	DOPPP-F2C2	No	NP 53.9 Small Value Procurement	February 28, 2024	March 4, 2024	March 25, 2024	March 26, 2024	GoP	50,000.00	50,000.00		under F2C2
50203990-00	Procurement of Other Supplies for Mushroom Spawn under NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	March 25, 2024	March 27, 2024	GoP	30,000.00	30,000.00		under NUPAP
50203990-00	<b>Lot 1 - Agri Marine Supplies for implementation under NUPAP *Organic Fert, Vermicast, Garden Soil, Polyethylene....)</b>	NUPAP	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	May 10, 2024	May 13, 2024	GOP	288,000.00	288,000.00		
50203990-00	Supply and delivery of bomber jacket for NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024	June 21, 2024	June 24, 2024	GOP	312,500.00	312,500.00		
50203990-00	Supply and Delivery of various Agri Supplies under HVCDP (Per Lot Basis) LOT 3 - 1,500 rolls cyclone wire (P399,000.00);	HVCDP	Yes	Competitive bidding	October 27, 2023	November 20, 2023	February 2, 2024	February 19, 2024	GoP	399,000.00	399,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203990-00	Supply and Delivery of Materials for the Fertigation System under ESSETS of HVCDP FY 2024	HVCDP	Yes	Competitive bidding	November 15, 2023	December 6, 2023	February 23, 2024	March 11, 2024	GoP	366,301.10	366,301.10		Funding source is for Realignment
50203990-00	Lot2 - ther Supplies and Materials for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 16, 2024	February 19, 2024	March 8, 2024	March 12, 2024	GoP	111,000.00	111,000.00		under FPMA-HVCDP-ABC-411, 000.00
50203990-00	remaining balance for Procurement of Other Supplies and Materials for Other PSS	Other PSS	No	Competitive bidding					GoP	957,400.00	957,400.00		for implementation of Research; CBES; ARDC-ABS & AES; CNLRRS; CHUDS; MCLD; SDPTC; RICE PROGRAM
50203990-00	Procurement of Other Supplies and materials expenses of Research Division Regular Fund	Other PSS	NO	NP 53.9 Small Value Procurement	April 23, 2024	April 29, 2024	May 28, 2024	May 30, 2024	GoP	319,600.00	319,600.00		
50203990-00	LOT 1 - Food and Accommodation (P2,496,000.00) LOT 2 - Advocacy Polo Shirt (P65,000.00) for the conduct of Municipal Agricultural Officers (MAOs) / Municipal Agriculturist (MAS) Meeting	Other PSS	NO	Competitive Bidding	April 22, 2024	May 17, 2024			GoP	65,000.00	65,000.00		
50203990-00	Supply & Delivery of Polo Shirt for the Da 126th Founding Anniversary	OTHER PSS-ADMIN	No	NP 53.9 Small Value Procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	50,000.00	50,000.00		TOTAL ABC: 139,800.00 For use of DA employees
50203990-00	Procurement of Other Supplies and materials expenses of Research Division Regular Fund	Other R4D	NO	NP 53.9 Small Value Procurement	April 23, 2024	April 29, 2024	May 28, 2024	May 30, 2024	GoP	22,400.00	22,400.00		
50203990-00	Procurement of Agricultural and Marine Supplies, Office & other Supplies under Research Division, DA RFO 5, San Agustin, Pili, Camarines Sur	Other R4D	Yes	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 8, 2024	GoP	47,357.50	47,357.50		for use in Upscaling Precision Model Rice Farms in Drought-Prone Environments in Camarines Sur Project under Research Division
50203990-00	Procurement of Office Supplies for RTD Research and Regulations	Other R4D	NO	NP 53.9 Small Value Procurement	April 27, 2024	May 03, 2024	May 20, 2024	May 22, 2024	GoP	50,998.25	50,998.25		
50203990-00	Remaining balance for Other Supplies and Materials for SAAD Program	SAAD	No	Competitive bidding					GoP	244,610.00	244,610.00		for SAAD Program
50203990-00	Procurement of Other Supplies and Materials for SAAD Program	SAAD	Yes	Competitive bidding	April 24, 2024	May 17, 2024	June 10, 2024	June 24, 2024	GoP	813,390.00	813,390.00		for SAAD Program

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203990-00	Kitchen Utensils and Various Storage and Packaging Supplies for the implementation of the Livestock and Poultry under the SAAD Program Phase 2	SAAD	No	Competitive bidding	April 24, 2024	May 17, 2024	June 10, 2024	June 24, 2024	GoP	385,000.00	385,000.00		for SAAD Program
50203990-00	Remaining balance for Other Supplies and Materials Expenses for use at AMAD	AMAD-MDS	No	Competitive bidding					GOP	746,455.00	746,455.00		for use at AMAD
50203990-00	<b>Office and Other Supplies for OAP</b>	AMAD-MDS	No	<b>NP 53.9 Small Value Procurement</b>	<b>May 16, 2024</b>	<b>May 28, 2024</b>	<b>June 10, 2024</b>	<b>June 17, 2024</b>	<b>GOP</b>	<b>38,545.00</b>	<b>38,545.00</b>		<b>for use at AMAD</b>
50203990-00	Supply & Delivery of Polo Shirt for the Da 126th Founding Anniversary	MDS-ADMIN	No	<b>NP 53.9 Small Value Procurement</b>	June 7, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	20,000.00	<b>20,000.00</b>		<b>TOTAL ABC: 139,800.00</b>  <b>For use of DA employees</b>
50203990-00	<b>Food, Supplies and Materials (172,500), Tarpaulin (10,000), Contingency (31,450) for KADIWA Pop-up Store</b>	AMAD-MDS	No	<b>NP 53.9 Small Value Procurement</b>	<b>February 23, 2024</b>	<b>February 28, 2024</b>	<b>March 8, 2024</b>	<b>March 13, 2024</b>	<b>GoP</b>	<b>35,000.00</b>	<b>35,000.00</b>		<b>Total ABC is 244,500</b>
50203990-00	LOT 4 – Agri Supplies & Tools (Egg tray) for use under OAP	OAP	Yes	Competitive Bidding	October 25, 2023	November 20, 2023	January 29, 2024	February 15, 2024	GOP	10,000.00	10,000.00		under OAP
50203990-00	Advocacy shirt, Customized tumbler, portable round fan for use in the conduct Bicol Organic Agriculture Congress	OAP	No	Competitive bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GOP	201,500.00	201,500.00		conduct Bicol Organic Agriculture Congress
50203990-00	Advocacy Shirt and Portable round fan for use in the conduct of OA Month Celebration	OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	88,500.00	88,500.00		conduct of OA Month Celebration
50203990-00	<b>Food, Van Rental (175000), Supplies and Materials (80,800) for Pre-Assessment / Inspection of Participatory Guarantee System (PGS)</b>	OAP	No	<b>NP 53.9 Small Value Procurement</b>	<b>February 29, 2024</b>	<b>March 8, 2024</b>	<b>April 12, 2024</b>	<b>April 16, 2024</b>	<b>GOP</b>	<b>48,000.00</b>	<b>48,000.00</b>		
50203990-00	Advocacy Jacket, Alcohol, Rubberized Banyera and Stand up window zipper pouch under MCRA	MCRA	No	NP 53.9 Small Value Procurement	March 5, 2024	March 8, 2024	April 12, 2024	April 16, 2024	GOP	310,000.00	310,000.00		under MCRA
50203990-00	Remaining balance for Other supplies and materials for use at Regulatory QCI	Regulatory-QCI	No	Competitive bidding					GOP	207,112.00	207,112.00		for use at Regulatory QCI
50203990-00	Lot 2 -Other supplies and materials for use at Regulatory QCI	Regulatory-QCI	No	NP 53.9 Small Value Procurement	February 11, 2024	February 16, 2024	March 8, 2024	March 11, 2024	GOP	296,938.00	296,938.00		<b>TOTAL ABC: 471,759.00</b> <b>under Regulatory QCI</b>
50203990-00	Supply & Delivery of Polo Shirt for the Da 126th Founding Anniversary	Regulatory-QCI-ADMIN	No	NP 53.9 Small Value Procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	10,000.00	10,000.00		<b>TOTAL ABC: 139,800.00</b>  <b>For use of DA employees</b>

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203990-00	<b>Supply and Delivery of other supplies, SE machinery &amp; Equipment for use at Regulatory Division</b>	<b>Regulatory-QCI</b>	No	<b>NP 53.9 Small Value Procurement</b>	May 25, 2024	May 31, 2024	June 5, 2024	June 7, 2024	<b>GOP</b>	75,950.00	<b>75,950.00</b>		<b>under Regulatory QCI</b>
50203990-00	Remaining balance for Other supplies and materials for use at Regulatory R&L	Regulatory-RL	No	Competitive bidding					GOP	375,000.00	375,000.00		for use at Regulatory R&L
50203990-00	Remaining balance for Other Supplies and Materials Expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement					GOP	61,056.00	61,056.00		Other Supplies and Materials Expenses for use at AFD under GAS
50203990-00	Remaining balance for Other Supplies and Materials Expenses for use at AFD under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement						137,144.00	137,144.00		Other Supplies and Materials Expenses for use at AFD under GAS
50203990-00	<b>Supply and Delivery of Portable Speaker, Battery and Charger</b>	<b>Admin-GAS</b>	<b>NO</b>	<b>NP 53.9 Small Value Procurement</b>	<b>May 31, 2024</b>	<b>June 3, 2024</b>	<b>June 5, 2024</b>	<b>June 7, 2024</b>	<b>GoP</b>	1,800.00	<b>1,800.00</b>		
50203990-00	Supply and Delivery of Lot 1 - Other Supplies and Materials for use under 4Ks Program	4Ks	NO	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 19, 2024	April 22, 2024	GoP	70,000.00	70,000.00		for use under 4Ks Program
50203990-00	Supply and Delivery of Other Supplies and Materials for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 25, 2024	March 27, 2024	GoP	50,000.00	50,000.00		for use under RSBSA
50203990-00	Remaining balance for Supply and Delivery of Other Supplies and Materials for use under AFESA	AFESA- RAED	NO	NP 53.9 Small Value Procurement					GoP	300,000.00	300,000.00		For use under AFESA
50203990-00 Supplemental	<b>Supply and Delivery of 130 pcs Concrete Post</b>	<b>PSS-Livestock</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>March 21, 2024</b>	<b>March 25, 2024</b>	<b>April 29, 2024</b>	<b>May 8, 2024</b>	<b>GoP</b>	455,000.00	<b>455,000.00</b>		<b>FOR USE UNDER LIVESTOCK AND POULTRY PROGRAM</b>
50203990-00 SUPPLEMENTAL	<b>SUPPLY AND DELIVERY OF VARIOUS AGRICULTURAL AND OTHER SUPPLIES FOR USE UNDER LIVESTOCK PROGRAM</b>	<b>LIVESTOCK</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>June 14, 2024</b>	<b>June 18, 2024</b>			<b>GoP</b>	146,875.00	<b>146,875.00</b>		<b>TOTAL ABC: 373,875.00</b>  <b>For use under Livestock and Poultry Program</b>
50203990-00	Remaining balance for Supply and Delivery of Other Supplies and Materials for use of UNAIP under Livestock & Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GoP	400,000.00	400,000.00		for use of UNAIP under Livestock & Poultry Program
50203990-00	Remaining balance for Supply and Delivery of Other Supplies and Materials for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	652,000.00	652,000.00		MAINTENANCE OF PRODUCTION CENTERS
50203990-00 SUPPLEMENTAL	Supply and Delivery of Barbed Wire for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	June 14, 2024	June 18, 2024			GoP	498,000.00	498,000.00		for use under Livestock and Poultry Program (under post
50203990-00	Remaining balance for Supply and Delivery of Other Supplies for use under ILD for FY 2024	ILD	NO	Competitive Bidding					GoP	1,677,500.00	1,677,500.00		For use under ILD for FY 2024

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50203990-00	Supply & Delivery of Polo Shirt for the Da 126th Founding Anniversary	ILD-ADMIN	No	NP 53.9 Small Value Procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	59,800.00	59,800.00		<b>TOTAL ABC: 139,800.00</b>
50203990-00	Catering services, Supplies, Gasoline and Contingencies for use at for 1st sem assessment & planning workshop & year end review for admin and finance	FPMA Regular	No	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 8, 2024	GOP	170,000.00	170,000.00		<b>For use of DA employees</b>
	<b>Communication Expenses</b>									<b>250,000.00</b>	<b>250,000.00</b>		
50205030-00	Internet Subscription Exp									<b>250,000.00</b>	<b>250,000.00</b>		
50205030-00	Internet Subscription(800 Mbps Fiber Optic Internet with 1 Static IP and 120 Mbps Fiber Optic Internet)	ICT	No	NP-53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GoP	250,000.00	250,000.00		under ICT Unit
	<b>Professional Services</b>									<b>8,000,000.00</b>	<b>8,000,000.00</b>		
50211990-00	<b>Other Professional Services</b>									<b>700,000.00</b>	<b>700,000.00</b>		
50211990-00	Remaining Balance 3rd Party Certification Assistance (Renewal)	OAP	No	NP 53.9 Small Value Procurement					GOP	250,000.00	250,000.00		
50211990-00	Certification Assistance for the Organic Agriculture Entities/Farmer and Organic Processors	OAP	No	NP 53.9 Small Value Procurement	May 16, 2024	May 28, 2024	June 10, 2024	May 17, 2024	GOP	450,000.00	450,000.00		
50212020-00	<b>Janitorial Services</b>									<b>4,300,000.00</b>	<b>4,300,000.00</b>		
50212020-00	Janitorial Services for AMAD-MDS	AMAD-MDS	No	Competitive Bidding					GOP	22,027.84	22,027.84		
50212020-00	Procurement of Janitorial Services for DA RFO 5 for the period of Feb-Dec 2024	DOPPP-F2C2/FPMA-HVCDP/AMAD-MDS/Admin-GAS	Yes	Competitive Bidding	October 27, 2023	November 20, 2023	January 29, 2024	January 30, 2024	GOP	4,277,972.16	4,277,972.16		
50211030-02	<b>Consultancy Services</b>									<b>3,000,000.00</b>	<b>3,000,000.00</b>		
50211030-02	Remaining balance for Consultancy Services	ILD	NO	NP 53.9 Small Value Procurement					GoP	50,000.00	50,000.00		for use under ILD
50211030-02	ISO 17025 and EEC Consultancy/Water Discharge Permit Consultancy	ILD	NO	NP 53.9 Small Value Procurement	June 28, 2024	July 5, 2024			GoP	950,000.00	950,000.00		for schedule
50211030	Hiring of Consultancy Firm for the Evaluation of AMIA Project Village Component in Cam Sur under the Neutral Evaluation Unit (NEU)	DOPPP-PMED-NEU	No	Competitive bidding	June 13, 2024	July 5, 2024			GoP	2,000,000.00	2,000,000.00		for the Evaluation of AMIA Project Village Component in Cam Sur under the Neutral Evaluation Unit (NEU)
	<b>General Services</b>									<b>11,699,996.00</b>	<b>11,699,996.00</b>		
50212010-00	<b>Environment/Sanitary Expenses</b>									<b>1,500,000.00</b>	<b>1,500,000.00</b>		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50212010-00	Environmental/ Sanitary Services Expense under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	1,500,000.00	1,500,000.00		for use under ILD
<b>50212030-00</b>	<b>Security Services</b>									<b>10,150,000.00</b>	<b>10,149,996.00</b>		
50212030-00	Provision of 50 Security Services to DA RFO 5 and Other ROSES for the period of 12 months		Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 8, 2024	GoP	10,149,996.00	10,149,996.00		Security Services to be assigned to DA RFO 5 and Other ROSES for the period of 12 months
<b>50212990-99</b>	<b>Other General Services</b>									<b>50,000.00</b>	<b>50,000.00</b>		
50212990-99	Other General Services under ILD	ILD	NO	Competitive Bidding	April 1, 2024	April 26, 2024	May 8, 2024	May 17, 2024	GoP	50,000.00	50,000.00		
	<b>Repairs and Maintenance</b>												
	<b>RM - Building and Other Structures</b>									<b>7,345,000.00</b>	<b>7,345,000.00</b>		
<b>50213040-01</b>	<b>RM - Buildings</b>									<b>3,920,000.00</b>	<b>3,920,000.00</b>		
50213040-01	Repair and Maintenance of Buildings for Other PSS	Other PSS	No	Competitive bidding					GoP	450,000.00	450,000.00		Repair of Tissue Culture Laboratory & Seeds storage of CBES (HVCDP PROGRAM)
50213040-01	Labor and Materials for the construction of COA Bodega Extension	GAS	No	NP 53.9 Small Value Procurement	March 9, 2024	March 15, 2024	March 25, 2024	April 1, 2024	GoP	200,000.00	200,000.00		-1st RFP - Failure  Construction of COA Bodega Extension under AFD DA RFO 5 (Supplemental PMP)
50213040-01	Labor and Materials for the Repair/Improvement of Floor tiles at Accounting office	GAS	No	NP 53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 28, 2024		GoP	370,000.00	370,000.00		for the repair / Improvement of Floor Tiles at Accounting Section (Supplemental PMP)
50213040-01	Repair of Goat House	OAP	No	NP 53.9 Small Value Procurement	February 9, 2024	February 16, 2024	April 12, 2024	April 18, 2024	GOP	150,000.00	150,000.00		under OAP
50213040-01	Labor and Materials for the improvement of Rabies Building	ILD	NO	Competitive Bidding	February 23, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GoP	100,000.00	100,000.00		under ILD

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50213040-01	Labor and Materials for the Repair and Improvement of RSL Laboratory at Del Rosario, Naga City under 2024 ILD	ILD	NO	Competitive Bidding	May 8, 2024	May 31, 2024			GoP	1,350,000.00	1,350,000.00		under ILD (under post evaluation)
50213040-01	Repair and Improvement of Cottage 3	ILD	NO	Competitive Bidding					GoP	1,300,000.00	1,300,000.00		under ILD (for schedule)
<b>50213040-99</b>	<b>RM - Other Structures</b>									<b>3,425,000.00</b>	<b>3,425,000.00</b>		
50213040-99	Repair and Maintenance of Other Structures for Other PSS	Other PSS	Yes	Competitive bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GoP	875,000.00	875,000.00		Repair of Rainshelter, Greenhouse, Screenhouse/nethouse, & Nursery (HVCDP PROGRAM)
50213040-99	Repair and Maintenance of Other Structures for Other R4D	Other R4D	No	Competitive bidding					GoP	1,600,000.00	1,600,000.00		Repair and Improvement of MCLD Water system & Barn 2-A_RDPTC
50213040-99	Repair and Improvement of MCLD Water System Facility at ROS-Masbate	Other R4D	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024			GoP	350,000.00	350,000.00		Repair and Improvement of MCLD Water system
50213040-99	Labor and Materials for the Repair of Animal House (Chicken, Goat & Cattle) for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	600,000.00	600,000.00		for use under Livestock and Poultry Program
	<b>Repairs and Maintenance - Machinery and Equipment</b>									<b>5,637,650.00</b>	<b>5,637,650.00</b>		
<b>50213050-01</b>	<b>RM - Machinery</b>									<b>100,000.00</b>	<b>100,000.00</b>		
50213050-01	Repair and Maintenance of Machinery Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement					GoP	100,000.00	100,000.00		For use under ILD
<b>50213050-02</b>	<b>RM - Office Equipment</b>									<b>767,700.00</b>	<b>767,700.00</b>		
50213050-02	Remaining balance for Repair and Maintenance of Office Equipment under PMED	DOPPP-PMED	No	Shopping					GoP	89,000.00	89,000.00		
50213050-02	Repairs & Maintenance of office equipment under GAS	Admin-GAS	No	Shopping	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	130,000.00	130,000.00		
50213050-02	Remaining balance for Repair and Maintenance of Office Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement					GoP	413,650.00	413,650.00		For use under ILD
50213050-02	repair and maintenance of 2 units Koppel Split-Type Aircon in RCPC	ILD	NO	Shopping					GoP	11,200.00	11,200.00		
50213050-02	Repair and Federal Cleaning of Aircon at BAC SEC Office	ILD - BAC	No	Shopping					GoP	41,650.00	41,650.00		
50213050-02	Cleaning and Repair of Airconditioning Units at the Regulatory Division	R & L	NO	NP 53.9 Small Value Procurement					GoP	48,500.00	48,500.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
as of June 30, 2024

50213050-02	Repair, Labor, Materials of Five (5) units HVCDP Air Conditioner and Two (2) units Hauling Truck ynder HVCDP FY 2024	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 28, 2024	July 2, 2024	GoP	33,700.00	33,700.00		under FPMA-HVCDP
50213050-03	<b>RM - ICT Equipment</b>									<b>250,000.00</b>	<b>250,000.00</b>		
50213050-03	Repair and Maintenance ICT Equipment under FPMA Rice	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	100,000.00	100,000.00		
50213050-03	Repair and Maintenance of ICT equipments under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement					GOP	100,000.00	100,000.00		
50213050-03	Repair and Maintenance of ICT equipments under GAS	Admin-GAS	No	Shopping					GOP	50,000.00	50,000.00		
50213050-04	<b>RM - Agricultural and Forestry Equipment</b>									<b>1,369,950.00</b>	<b>1,369,950.00</b>		
50213050-04	Rmaining balance for Repairs and Maintenance of Agricultural and Forestry Equipment under FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement					GoP	112,034.00	112,034.00		under FPMA-HVCDP
50213050-04	Perform Preventive Maintenance for RP Trucks including labor abd Materials with Plate Nos. JM 8485, JM 4306; SJY 834; JOE 625, JOC 421 and JOG 296	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 10, 2024	June 13, 2024	GoP	120,616.00	120,616.00		under FPMA-HVCDP
50213050-04	Repair, Labor, Materials of Five (5) units HVCDP Air Conditioner and Two (2) units Hauling Truck ynder HVCDP FY 2024	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 28, 2024	July 2, 2024	GoP	38,500.00	38,500.00		under FPMA-HVCDP
50213050-04	Rmaining balance for Repairs and Maintenance of hauling tractor for Other PSS	Other PSS	No	NP 53.9 Small Value Procurement					GoP	4,500.00	4,500.00		for implementation of LIVESTOCK PROGRAM
50213050-04	Spare parts of Rice Harvester for use at SDPTC Sorsogon	Other PSS	No	NP 53.9 Small Value Procurement	April 27, 2024	May 3, 2024	May 28, 2024	May 30, 2024	GoP	114,800.00	114,800.00		1st ITB, Failure. This is 2nd ITB. (for use at SDPTC Sorsogon)
50213050-04	spare parts for Tractor at CNLRRS	Other PSS-CNLRRS	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 17, 2024	April 19, 2024	GoP	50,700.00	50,700.00		for use at CNLRRS
50213050-04	spare parts for Tractor at CNLRRS (hydraulic boom)	Other PSS-CNLRRS	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 17, 2024	April 19, 2024	GoP	30,000.00	30,000.00		for use at CNLRRS
50213050-04	Rmaining balance for Repairs and Maintenance of Agricultural and Forestry Equipment under SAAD Program	SAAD	No	NP 53.9 Small Value Procurement					goP	157,500.00	157,500.00		under SAAD Program - remaining balance
50213050-04	Tire rplacement of hauling truck with plate No. L1 D499 assigned at CHUDS	SAAD	No	NP 53.9 Small Value Procurement	May 11, 2024	May 17, 2024	June 14, 2024	June 17, 2024	goP	142,500.00	142,500.00		
50213050-04	Repair of Hauling truck, Tractor, Liquid Nitrogen Plant for use under Livestock and Poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	300,000.00	300,000.00		for use under Livestock and Poultry program



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50213050-04	repair and maintenance of truck, repair and maintenance of service vehicle for livestock and poultry program	LIVESTOCK	NO	NP 53.9 Small Value Procurement					GoP	298,800.00	298,800.00		for use under Livestock and Poultry program (for schedule)
<b>50213050-07</b>	<b>RM - Communication Equipment</b>									<b>150,000.00</b>	<b>150,000.00</b>		
50213050-07	Repair and Maintenance of Communication Equipment under ILD	ILD	NO	NP 53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2024	April 12, 2024	GoP	150,000.00	150,000.00		For use under ILD
<b>50213050-14</b>	<b>RM - Technical and Scientific Equipment</b>									<b>3,000,000.00</b>	<b>3,000,000.00</b>		
50213050-14	Remaining balance Repair and Maintenance of Technical and Scientific Equipment under ILD	ILD	NO	Competitive Bidding					GoP	3,000,000.00	1,977,050.00		For use under ILD
50213050-14	Calibration of Laboratory Glassware and Equipment for use of ILD FY 2024	ILD	NO	Competitive Bidding	January 25, 2024	February 16, 2024	March 8, 2024	March 21, 2024	GoP	1,022,950.00	1,022,950.00		For use under ILD
	<b>RM - Transportation Equipment</b>									<b>5,721,130.54</b>	<b>5,721,130.54</b>		
<b>50213060-01</b>	<b>RM - Motor Vehicle</b>									<b>5,721,130.54</b>	<b>5,721,130.54</b>		
50213060-01	Remaining balance for Repair and Maintenance for Motor Vehicle under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	83,840.54	83,840.54		Production-related DA-led R&D studies - Remaining balance
50213060-01	Remaining balance for Repair and Maintenance for Motor Vehicle under PMED	DOPPP-PMED	No	Shopping					GoP	28,560.00	28,560.00		
50213060-01	Tires, Battery and Spareparts for Service Vehicle w/ Plate Number B1B267	DOPPP-PMED	No	NP-53.9 Small Value Procurement	May 21, 2024	May 24, 2024	May 31, 2024	June 3, 2024	GoP	55,740.00	55,740.00		
50213060-01	Remaining balance for Repairs and Maintenance - Motor Vehicle under FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small value procurement					GoP	167,520.00	167,520.00		under FPMA-HVCDP
50213060-01	Tires and Battery for use at RP Vehicle 40402 assigned at RAFIS	FPMA-HVCDP	NO	NP 53.9 Small value procurement	March 22, 2024	March 25, 2024	April 22, 2024	April 24, 2024	GoP	56,420.00	56,420.00		For use at RAFIS charged under FPMA-HVCDP
50213060-01	Remaining balance for Repairs and Maintenance - Motor Vehicle under Other PSS	Other PSS	Yes	Competitive bidding					GoP	1,375,858.50	1,375,858.50		for implementation of RICE PROGRAM
50213060-01	Repairs of Hi Ace with Plate No. EAD 4913	ORED-Other PSS	No	Direct Contracting	April 11, 2024	April 15, 2024	April 26, 2024	April 29, 2024	GoP	60,141.50	60,141.50		
50213060-01	repair of aircon of strada at FOD	Other PSS	No	Shopping	5/31/2024	6/5/2024	6/10/2024	6/13/2024	GoP	44,000.00	44,000.00		
50213060-01	Remaining balance for Repairs and Maintenance - Motor Vehicle under SAAD Program	SAAD	No	NP 53.9 Small Value Procurement					GoP	500,000.00	500,000.00		under SAAD Program
50213060-01	Remaining balance for Repair and maintenance of motor vehicle of AMAD-MDS	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	520,600.00	520,600.00		ORIGINAL AMOUNT :580,000.00
50213060-01	Supply and Delivery of 6 units Tires, 700x16R	AMAD-MDS	NO	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 12, 2024	April 16, 2024	GoP	59,400.00	59,400.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50213060-01	Remaining balance for Repair of Vehicle under OAP	OAP	No	NP 53.9 Small Value Procurement						GOP	660,000.00	660,000.00		
50213060-01	Remaining balance for Repair and Maintenance of Motor Vehicles under FPMA-Corn	FPMA-Corn	No	NP 53.9 Small Value Procurement						GOP	355,439.29	355,439.29		
50213060-01	Repair of 2018 FORD Ranger 2.2L XLS MT with Plate No SAB 8178 assigned at RAED	FPMA-Corn	NO	NP 53.9 Small Value Procurement	May 30, 2024	June 5, 2024				GoP	39,560.71	39,560.71		upon post evaluation
50213060-01	Remaining balance for Repair and Maintenance of Motor Vehicles under R & D-Corn	R & D-Corn	No	NP 53.9 Small Value Procurement						GOP	40,000.00	40,000.00		
50213060-01	Remaining balance for REPAIR & MAINT - Motor Vehicles under MCRA	MCRA	No	NP 53.9 Small Value Procurement				February 6, 2024		GOP	100,000.00	100,000.00		
50213060-01	Remaining balance for Repair and maintenance of motor vehicle under Regulatory QCI	Regulatory-QCI	No	NP 53.9 Small Value Procurement				April 8, 2024		GOP	314,420.00	314,420.00		
50213060-01	Supply and delivery of Car Battery, tires and air valve for use of service vehicles at Regulatory Division with plate No. SEH796	Regulatory-QCI	No	NP 53.9 Small Value Procurement	February 19, 2024	February 23, 2024	April 5, 2024	April 8, 2024		GOP	40,780.00	40,780.00		for use of service vehicles at Regulatory Division with plate No. SEH796
50213060-01	Repair of SHE 796 (Pickup) under Regulatory Division	Regulatory-QCI	No	NP 53.9 Small Value Procurement	May 11, 2024	May 17, 2024	May 28, 2024	May 30, 2024		GOP	74,800.00	74,800.00		
50213060-01	Remaining balance for Repair and maintenance of motor vehicle under AFD-GAS	Admin-GAS	No	NP 53.9 Small Value Procurement						GOP	300,000.00	300,000.00		
50213060-01	Remaining balance for Repair and Maintenance of Motor Vehicle under AFESA Fund	AFESA- RAED	NO	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024		GoP	-70,000.00	-70,000.00		under AFESA Fund
50213060-01	4 pcs tire for RAED	AFESA- RAED	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 11, 2024		GoP	52,000.00	52,000.00		under AFESA Fund
50213060-01 SUPPLEMENTAL	Repair of 2018 FORD Ranger 2.2L XLS MT with Plate No SAB 8178 assigned at RAED	AFESA- RAED	NO	NP 53.9 Small Value Procurement	May 30, 2024	June 5, 2024				GoP	168,000.00	168,000.00		upon post evaluation
50213060-01	Remaining balance for Repair and Maintenance of Motor Vehicle under FMR Fund	FMR- RAED	NO	NP 53.9 Small Value Procurement						GoP	15,000.00	15,000.00		under FMR Fund balance

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

	Repair of 2018 FORD Ranger 2.2L XLS MT with Plate No SAB 8178 assigned at RAED	FMR- RAED	NO	NP.53.9 Small Value Procurement	May 30, 2024	June 5, 2024			GoP	35,000.00	35,000.00		upon post evaluation
50213060-01	Remaining balance for Repair of Service Motorcycle & Vehicle for use under Livestock and Poultry Program	LIVESTOCK	NO	NP.53.9 Small Value Procurement					GoP	92,400.00	92,400.00		for use under Livestock and Poultry Program
50213060-01	Repair of 2018 FORD Ranger 2.2L XLS MT with Plate No SAB 8178 assigned at RAED	LIVESTOCK	NO	NP.53.9 Small Value Procurement	May 30, 2024	June 5, 2024			GoP	20,000.00	20,000.00		upon post evaluation
50213060-01	Remaining balance for repair and Maintenance of Motor Vehicle under ILD	ILD	NO	NP 53.9 Small Value Procurement					GoP	531,650.00	531,650.00		
<b>RM - Semi-Expendable Machinery and Equipment Expenses</b>										<b>660,000.00</b>	<b>660,000.00</b>		
50213210-02	<b>RM - Semi-Expendable - Office Equipment</b>									<b>500,000.00</b>	<b>500,000.00</b>		
50213210-02	Remaining balance for Repair of Semi-Expendable Machineries and Equipment Expenses - Office Equipment	Other PSS	No	NP 53.9 Small Value Procurement					GoP	500,000.00	500,000.00		for implementation of RICE PROGRAM
50213210-03	<b>RM - Semi-Expendable - ICT Equipment</b>									<b>50,000.00</b>	<b>50,000.00</b>		
50213210-03	Remaining balance for Repair and Maintenance for ICT Equipment	R & D-Corn	No	Shopping					GoP	30,000.00	30,000.00		
50213050-03	Repair and Maintenance of ICT equipment (printer, computer and CPU)	Other PSS	No	Shopping					GoP	20,000.00	20,000.00		for implementation of Research-PMEU
50213210-04	<b>RM - Semi-Expendable -Agricultural and Forestry Equipment</b>									<b>10,000.00</b>	<b>10,000.00</b>		
50213210-04	Remaining balance for Repairs and Maintenance of Agricultural and Forestry Equipment under FPMA-NUPAP	FPMA-NUPAP	No	Shopping					GoP	10,000.00	10,000.00		under FPMA-NUPAP
50213210-13	<b>RM - Semi-Expendable -Technical and Scientific Equipment</b>									<b>100,000.00</b>	<b>100,000.00</b>		
50213210-13	Remaining balance for Repair and Maintenance for Technical and Scientific Equipment under Rice R & D	RICE-R & D	No	NP-53.9 Small Value Procurement					GoP	100,000.00	100,000.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE)
<b>Other Maintenance and Other Operating Expenses</b>										<b>23,071,550.00</b>	<b>23,071,550.00</b>		
50299010-00	<b>Advertising, Promotional and Marketing Expenses</b>									<b>1,600,000.00</b>	<b>1,600,000.00</b>		
50299010-00	Remaining balance for Advertising, Promotional and Marketing Expenses	RICE-ESETS	No	Direct Contracting					GoP	10,000.00	10,000.00		for implementation under Rice ESETS

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299010-00	1 hr blocktime simulcast airing of DA RFO 5 radio program entitled Dapat Agri, Agri dapat in the provinces of Albay, Cam. Sur and Cam. Norte (Mar to June 2024)	RICE-ESETS	No	Direct Contracting	February 19, 2024	February 23, 2024	March 1, 2024	March 5, 2024	GoP	80,000.00	80,000.00		
50299010-00	airing of 6 spots per day el niño radio plugs for 4 mos	RICE-ESETS	No	Direct Contracting	February 20, 2024	February 20, 2024	February 23, 2024	March 1, 2024	GoP	120,000.00	120,000.00		
50299010-00	airing of weekly radio program entitled "Spotlight in Agriculture"	RICE-ESETS	No	Direct Contracting	April 26, 2024	May 3, 2024	May 10, 2024	May 13, 2024	GoP	60,000.00	60,000.00		
50299010-00	weekly publication of 1/4 page RICE Advertisement	RICE-ESETS	No	Direct Contracting	3/19/2024	3/25/2024	4/26/2024	4/29/2024	GoP	30,000.00	30,000.00		
50299010-00	Remaining balance for Radio plug airing & production for HVCDP	HVCDP	No	Direct Contracting					GoP	484,200.00	484,200.00		under HVCDP
50299010-00	Airing of 30 seconds High Value Crops Development Program plug 6 spots per day	HVCDP	No	Direct Contracting	April 26, 2024	May 3, 2024	June 14, 2024	June 20, 2024	goP	500,000.00	500,000.00		eight (8) radio station only submitted their bid, while 2 other radio station did not submit, hence, failure for 2 radio station
50299010-00	Airing of 26 spots of 30 seconds TV Advertisement of the DA RFO 5 Programs during Balitang Bicolandia Program	HVCDP	No	Direct Contracting	April 26, 2024	May 3, 2024	May 10, 2024	May 13, 2024	GoP	215,800.00	215,800.00		
50299010-00	Remaining balance for Documentation of success story for HVCDP	HVCDP	No	Direct Contracting					GoP	100,000.00	100,000.00		
<b>50299020-00</b>	<b>Printing and Publication Expenses</b>									<b>4,661,800.00</b>	<b>4,661,800.00</b>		
50299020-00	Remaining balance for Rice Information Campaign Materials print disseminated and Rice Information Campaign Materials advertisement published (Brochure, Flyer, Tarpaulin Printing, Calendar and Newsletter)	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	183,680.00	183,680.00		for implementation under Rice ESETS
50299020-00	Printing of DA RFO 5 Umasenso Newslettter 4th quarter 2023, Desk Calendar 2024	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 7, 2024	February 16, 2024	March 1, 2024	March 4, 2024	GoP	100,000.00	100,000.00		for implementation under Rice ESETS
50299020-00	Printing of DA RFO 5 Mga Peste ng Palay	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	340,000.00	340,000.00		
50299020-00	Printing of Tarpaulin for iuse of different Programa dn Activities of DA	RICE-ESETS	No	NP-53.9 Small Value Procurement	4/4/2024	4/8/2024	4/19/2024	4/23/2024	GoP	16,320.00	16,320.00		
50299020-00	Printing of DARFO 5 Fertilizer, Discount Voucher Poster, paano makakuha ng Fert Discount Flyer, El Niño Flyer, Mga Rekomendadong Barayting sa Bikol Flyer, Mga Peste sa Palay	RICE-ESETS	No	NP-53.9 Small Value Procurement	2/28/2024	3/4/2024	3/25/2024	3/27/2024	GoP	340,000.00	340,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299020-00	Printing and Publication Farmers Record Book	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	June 10, 2024	June 14, 2024	June 28, 2024	July 2, 2024	GoP	149,800.00	149,800.00		for implementation under F2C2
50299020-00	Printing of 1,860 pcs Farmer's Record Book	NUPAP	No	NP 53.9 Small Value Procurement	May 11, 2024	May 17, 2024	June 14, 2024	June 17, 2024	GoP	372,000.00	372,000.00		Printing of IEC Materials for dissemination under NUPAP
50299020-00	Remaining balance for Printing and Publication Expenses for HVCDP	HVCDP	No	NP 53.9 Small Value Procurement					GoP	217,750.00	217,750.00		under HVCDP
50299020-00	Printing of DA RFO 5 Umasenso Newslettter 4th quarter 2023, Desk Calendar 2024	HVCDP	No	NP-53.9 Small Value Procurement	February 7, 2024	February 16, 2024	March 1, 2024	March 4, 2024	GoP	115,000.00	115,000.00		for implementation under Rice ESETS
50299020-00	printing HVCDP Info Kit Folder	HVCDP	No	NP-53.9 Small Value Procurement	May 25, 2024	May 28, 2024	June 14, 2024	June 18, 2024	GoP	537,250.00	537,250.00		
50299020-00	printing of DA RFO 5 Umasenso Newsletter (1st and 2nd Quarter)	HVCDP	No	NP-53.9 Small Value Procurement	May 11, 2024	May 17, 2024			GoP	80,000.00	80,000.00		for implementation under Rice ESETS (On-going Post-qualification)
50299020-00	Remaining balance for Printing and Publication of Guides, Planner, Coffee Table Book, Calendar, Training Notebook, & Newsletter for SAAD Program	SAAD	No	Competitive bidding					GoP	900,000.00	900,000.00		for SAAD Program
50299020-00	Remaining balance for IEC Materials for Cassava, Sorghum, Soybean, White Corn & Yellow Corn) Brochures	Corn	No	NP 53.9 Small Value Procurement					GOP	499,000.00	499,000.00		under Corn Program
50299020-00	Printing of DA RFO 5 Umasenso Newslettter 4th quarter 2023, Desk Calendar 2024	Corn	No	NP-53.9 Small Value Procurement	February 7, 2024	February 16, 2024	March 1, 2024	March 4, 2024	GoP	50,000.00	50,000.00		under Corn Program
50299020-00	printing of DA RFO 5 Umasenso Newsletter (1st and 2nd Quarter)	Corn	No	NP-53.9 Small Value Procurement	May 11, 2024	May 17, 2024			GoP	100,000.00	100,000.00		under Corn Program (On-going Post-qualification)
50299020-00	printing of Info Kit (Materials) for Corn Titles: Potential of Yellow Corn	Corn	No	NP-53.9 Small Value Procurement	April 30, 2024	May 6, 2024	May 17, 2024	May 20, 2024	GoP	176,000.00	176,000.00		for distribution to farmer clients
50299020-00	Remaining balance for IEC Biomass Utilization for Yellow Corn	R&D-Corn	No	Shopping					GOP	5,000.00	5,000.00		
50299020-00	IEC Materials, flyers for use under MCRA	MCRA	No	NP 53.9 Small Value Procurement	April 18, 2024	April 22, 2024	May 28, 2024	May 29, 2024	GOP	70,000.00	70,000.00		This is 2nd RFP
50299020-00	Remaining balance for Printing and Publication of IEC Materials	RAFIS - Other Esets	No	NP-53.9 Small Value Procurement					GOP	20,000.00	20,000.00		
50299020-00	Printing of IEC Materials for IEC Dissemination during Info-Caravans of RSBSA	RSBSA	No	NP-53.9 Small Value Procurement	March 21, 2024	March 25, 2024	April 12, 2024	April 15, 2024	GOP	40,000.00	40,000.00		under RSBSA
50299020-00	Remaining balance for Operations Manual, Bookbind, Brochure under ILD	ILD	No	NP-53.9 Small Value Procurement					GOP	350,000.00	350,000.00		under ILD
<b>50299030-00</b>	<b>Representation Expenses</b>									<b>16,209,750.00</b>	<b>16,209,750.00</b>		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Remaining balance for Meals and Accommodation under Rice ESETS	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	330,000.00	330,000.00		for use during the conduct of Establishment of Eco-SRI Clusters
50299030-00	Catering Services for use in 1st Semestral Program Implementation Review (PIR) of Research Division	RICE-ESETS	NO	NP-53.9 Small Value Procurement	April 16, 2024	April 19, 2024	April 24, 2024	4/30/2024	GoP	60,000.00	60,000.00		
50299030-00	Catering services: Lot 1 - APCO Albay and Lot 2 - APCO Sorsogon (March-December) for APCO Albay and Sorsogon Staff Monthly conference	RICE-ESETS	NO	NP-53.9 Small Value Procurement	February 27, 2024	March 1, 2024	March 11, 2024	3/14/2024	GoP	54,000.00	54,000.00		
50299030-00 SUPPLEMENTAL	Catering for BAC Meeting Conference	RICE-ESETS	NO	NP-53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GOP	110,500.00	110,500.00		under ILD
50299030-00	Remaining balance for Meals and Accommodation under Rice ESETS	RICE-ESETS	YES	Competitive Bidding					GoP	1,500,000.00	1,500,000.00		for use during the conduct of Agroecology Based Rice Farming Clusters established
50299030-00	Food and Accommodation of Management Committee Meetings, TWG Group Meetings and Different Program Planning, Monitoring and Implementation Activities under the ORED	RICE-ESETS	NO	NP-53.9 Small Value Procurement	March 16, 2024	March 25, 2024	April 15, 2024	April 17, 2024	GOP	556,500.00	556,500.00		under ILD
50299030-00	Remaining balance Meals and Accommodation under FPMA Rice	FPMA-RICE	YES	Competitive Bidding					GoP	1,260,500.00	1,260,500.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE)
50299030-00	Catering for Civil Society Organization Regional Technical Committee Deliberation and Special Meetings	FPMA-RICE	No	Competitive Bidding	March 9, 2024	March 15, 2024	March 25, 2024	March 27, 2024	GoP	50,000.00	50,000.00		
50299030-00	Catering Services for use under RAFC (Farmer Director and Farmer Technical Directors Program during the Celebration of Farmers and Fisherfolks Month	FPMA-RICE	No	NP 53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 10, 2024	May 13, 2024	GoP	30,000.00	30,000.00		
50299030	Catering services for the conduct of various OMED/GAD/RAFC Meetings	FPMA RICE	No	NP-53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	59,500.00	59,500.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	LOT 1 – Catering Service, Lot 2 - Van Rental for the conduct of ISO QMS Surveillance 2024	FPMA-RICE	No	NP-53.9 Small Value Procurement	May 9, 2024	May 13, 2024	May 31, 2024	June 5, 2024	GoP	100,000.00	100,000.00		TOTAL ABC: 232,000.00  for the conduct of ISO QMS Surveillance
50299030-00	remaining balance for Catering services (AM Snacks, Lunch,PM Snacks) 30pax/meeting @ PhP 450.00/pax) x 68 meetings under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement					GoP	96,000.00	96,000.00		PMED Staff Meeting, PMT, PBB, GAD Focal Point System Meeting, Devolution Meetings, AgriPinay Beneficiaries Meeting, SORW Meeting, Proposal Evaluation, CSO Deliberation, and other Various Meetings
50299030-00	Catering, Starter Kit, Tarp, Van Rental for PMED Trainings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	February 22, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GOP	58,500.00	58,500.00		
50299030-00	Catering, for Civil Society Organization Regional Technical Committee Deliberation and Special Meetings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	March 9, 2024	March 15, 2024	March 25, 2024	March 27, 2024	GoP	135,000.00	135,000.00		
50299030-00	Catering services for the conduct of Various meetings under the PMED 2024	DOPPP-PMED	No	NP-53.9 Small Value Procurement	1/12/2024	1/19/2024	1/29/2024	1/31/2024	GoP	405,000.00	405,000.00		
50299030-00	Catering services for the conduct of various OMED/GAD/RAFC Meetings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	115,500.00	115,500.00		
50299030-00	Remaining balance for Catering services (AM Snacks, Lunch,PM Snacks) 40pax/activity @ PhP 355.00/pax) x 3 activities under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement					GoP	26,500.00	26,500.00		CSO Consultation (1) and Budget Execution Documents Presentation (2)
50299030-00	Food, for RAFC Bicol Policy Agenda Setting Consultation	DOPPP-PMED	No	NP-53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 10, 2024		25,000.00	25,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Remaining balance for Catering services (AM Snacks, Lunch,PM Snacks and Dinner) 40pax/workshop @ PhP 530.00/pax) x 2 workshops under PMED	PMED-STO DOPP	No	NP-53.9 Small Value Procurement					GoP	52,000.00	52,000.00		Joint Planning Workshop (2 Batches)
50299030-00	Remaining balance for Catering services (AM Snacks, Lunch,PM Snacks, Dinner) 45pax/workshop @ PhP 235.00/pax) x 2batches under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement					GoP	117,000.00	117,000.00		Program Implementation Review (2 days 2 Batches)
50299030-00	Remaining balance for Catering services (AM Snacks, Lunch,PM Snacks) 30pax/meeting @ PhP 450.00/pax) x 68 meetings under PMED	DOPPP-PMED	No	NP-53.9 Small Value Procurement					GoP	112,500.00	112,500.00		Monitoring Coordination Meetings (4 Meetings)
50299030-00	Various Meeting of AMIA Program	DOPPP-AMIA	No	NP-53.9 Small Value Procurement	February 13, 2024	February 16, 2024	February 23, 2024	February 23, 2024	GoP	239,850.00	239,850.00		under AMIA
50299030-00	Remaining balance for Meals and Van Rental in Albay, Cam Sur and Cam Norte under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement					GoP	171,000.00	171,000.00		underF2C2
50299030-00	Meals for various meeting for 1st semester under Farm and Fisheries Clustering and Consolidation Program (F2C2) for FY 2024	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	February 26, 2024	March 1, 2024	March 15, 2024	March 18, 2024	GoP	229,000.00	229,000.00		underF2C2
50299030-00	Food, for RAFC Bicol Policy Agenda Setting Consultation	DOPPP-F2C2	No	NP-53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 10, 2024		60,000.00	60,000.00		
50299030-00	remaining balance for Catering Services (2 snack & 1 lunch) for 71 meetings for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement					GoP	462,500.00	462,500.00		under FPMA -HVCDP REMAINING BALANCE
	Catering, Transportation and Gasoline for the activity of Research Management at CHUDS	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 14, 2024	May 17, 2024	May 20, 2024	June 21, 2024		45,000.00	45,000.00		
	Catering services in the conduct of Regular Banner Programs and Locally Funded Projects monthly meetings under FOD and ORTD	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	April 16, 2024	April 19, 2024	May 3, 2024	May 3, 2024	GoP	50,000.00	50,000.00		<b>TOTAL ABC: 175,500.00</b>
50299030-00	Food for RAFC Bicol Policy Agenda Setting Consultation	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 10, 2024		30,000.00	30,000.00		



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Catering Services for Regular meetings of HVCDP Staff in Coordination with other Banner Program Officer; APCOs; Stakeholders and Farmers under HVCDP	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	February 21, 2024	February 28, 2024	March 8, 2024	March 12, 2024	GoP	382,500.00	382,500.00		under FPMA -HVCDP
50299030-00	Catering for BAC Meeting Conference	FPMA-HVCDP	NO	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GOP	30,000.00	30,000.00		under ILD
50299030-00	Catering Services for Regular meetings of HVCDP Staff in Coordination with other Banner Program Officer; APCOs; Stakeholders and Farmers under HVCDP	FPMA-NUPAP	No	NP 53.9 Small Value Procurement	February 21, 2024	February 28, 2024	March 8, 2024	March 12, 2024	GoP	100,000.00	100,000.00		under FPMA -HVCDP
50299030-00	Catering services for use of Research Planning Monitoring and Evaluation Section of Research Division RA RFO 5	Other PSS	No	NP 53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	40,000.00	40,000.00		<b>TOTAL ABC: 113,400.00</b> for implementation of Research Division
50299030-00	Catering Services for the conduct of capacity building activities for beneficiaries and other stakeholders	BP2	No	NP 53.9 Small Value Procurement					GoP				for the conduct of Briefing Orientations- ABC is 412,500.00 (No approved fund from DBM this year
50299030-00	Catering services for use in the conduct of eeting of technical and non-technical staff of CIU togetehr with the monitoring team of PhilRice - CES	Other R4D	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 26, 2024	April 26, 2024	GoP	22,000.00	22,000.00		
50299030-00	Catering services for use of Research Planning Monitoring and Evaluation Section of Research Division RA RFO 5	Other R4D	No	NP 53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	73,400.00	73,400.00		<b>TOTAL ABC: 113,400.00</b> for implementation of Research Division
50299030-00	Catering Service on the Consultation / Technical Meeting & Participatory Rural Appraisal for the Precision Model Rice Farms in Drought Prone Environment in Cam Sur	Other R4D	No	NP 53.9 Small Value Procurement	January 30, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	92,250.00	92,250.00		for the Precision Model Rice Farms in Drought Prone Environment in Cam Sur
50299030-00	catering service, for SAAD RPMSO and PPMSO meeting with Banner Programs	SAAD	No	NP 53.9 Small Value Procurement	May 11, 2024	May 17, 2024	June 21, 2024	June 24, 2024	GoP	378,000.00	378,000.00		
50299030-00	Catering Services under SAAD (Food and Accommdation for use during the conduct of SAAD 1st and 2nd Regional Quarterly Assessment for FY 2024	SAAD	No	NP 53.9 Small Value Procurement	March 1, 2024	March 6, 2024	March 25, 2024	March 27, 2024	GoP	510,000.00	510,000.00		SUPPLEMENTAL

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Catering, Starter Kit, Tarp , Van Rental for PMED Trainings	Other ESETS - PMED	No	NP-53.9 Small Value Procurement	February 22, 2024	February 28, 2024	March 8, 2024	March 11, 2024	GOP	27,000.00	27,000.00		
50299030-00	remaining balance for Conduct of meetings (14 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	44,000.00	44,000.00		Conduct of meetings (14 batches)
50299030-00	Various expenses (meals) for the conduct of Various MDS Meetings	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 9, 2024	February 16, 2024	February 28, 2024	March 4, 2024	GOP	284,000.00	284,000.00		
50299030-00	<b>Food, Supplies and Materials (172,500), Tarpaulin (10,000), Contingency (31,450) for KADIWA Popup Store</b>	AMAD-MDS	No	<b>NP 53.9 Small Value Procurement</b>	<b>February 23, 2024</b>	<b>February 28, 2024</b>	<b>March 8, 2024</b>	<b>March 13, 2024</b>	<b>GoP</b>	<b>72,000.00</b>	<b>72,000.00</b>		
50299030-00	remaining balance for Food (Breakfast, 2 snacks, lunch and Dinner) under FPMA-OAP	FPMA-OAP	No	NP 53.9 Small Value Procurement					GOP	50,000.00	50,000.00		Food (Breakfast, 2 snacks, lunch and Dinner) under FPMA-OAP
50299030-00	remaining balance for Catering Services under Corn Program	Corn	No	Competitive Bidding					GOP	835,000.00	835,000.00		Catering Services under Corn Program
50299030-00 SUPPLEMENTAL	<b>Catering Services Labor, Tarpaulin Printing (21,045) for Regional Corn Derby</b>	Corn	No	<b>NP 53.9 Small Value Procurement</b>	<b>March 16, 2024</b>	<b>March 25, 2024</b>	<b>April 05, 2024</b>	<b>April 05, 2024</b>	<b>GOP</b>	<b>190,000.00</b>	<b>190,000.00</b>		<b>Catering Services under Corn Program</b>
50299030-00	remaining balance for Catering services under R&D Corn	R&D-Corn	No	Competitive Bidding					GOP	405,050.00	405,050.00		Catering services under R&D Corn
50299030-00	<b>Catering services for the conduct of various consultation and technical meetings of Corn program</b>	R&D-Corn	No	<b>NP 53.9 Small Value Procurement</b>	<b>May 11, 2024</b>	<b>May 17, 2024</b>	<b>May 28, 2024</b>	<b>May 29, 2024</b>	<b>GOP</b>	<b>375,000.00</b>	<b>375,000.00</b>		<b>With Change of Mode of Procurement</b>
50299030-00	Catering Services for the project "Development, Testing, and Mainstreaming of Corn Business Enterprise Linkage Tool (CornBELT) Mobile Application in Bicol Region	R&D-Corn	No	Competitive Bidding	March 16, 2024	April 8, 2024	May 3, 2024	May 17, 2024	GOP	499,950.00	499,950.00		for the conduct of Various Trainings and Meetings of the project, "Development, Testing, and Mainstreaming of Corn Business Enterprise Linkage Tool (CornBELT) Mobile Application in Bicol Region under 2024 Corn Program (Lot 2 & 4, On-going Post-qualification)
50299030-00	Regulatory Division's Meetings	Regulatory-QCI	No	NP 53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	212,500.00	212,500.00		Regulatory Division's Meetings
50299030-00	RQRT for Plant Pest/Animal Disease Meetings	Regulatory-QCI	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	80,000.00	80,000.00		RQRT for Plant Pest/Animal Disease Meetings

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Food Safety Regional Focal Group Meetings	Regulatory-QCI	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	35,000.00	35,000.00		Food Safety Regional Focal Group Meetings
50299030-00	Inspection and Monitoring	Regulatory-QCI	yes	NP 53.9 Small Value Procurement	October 13, 2023	November 8, 2023	January 15, 2024	January 25, 2024	GOP	117,500.00	117,500.00		Inspection and Monitoring
<b>50299030-00</b>	<b>Food and Accommodation for Surveillance Activities for Organic Certifying Body under PGS</b>	<b>Regulatory-QCI</b>	<b>NO</b>	<b>NP 53.9 Small Value Procurement</b>					<b>GOP</b>	<b>190,000.00</b>	<b>190,000.00</b>		<b>For schedule on July</b>
50299030-00	LOT 1 – Catering Service (P65,000.00) LOT 2 – Veterinary Supplies (P44,150.00) for the Rabies Month Celebration 2024	Regulatory-QCI	No	NP 53.9 Small Value Procurement	January 30, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GOP	65,000.00	65,000.00		<b>TOTAL ABC: 109,150.00</b> For use under Regulatory QCI
50299030-00	Regulatory Division's Meetings (Catering services for the conduct of regulatory Division Organizational Meetings, Review, Planning, Implementation of Activities Monitoring	Regulatory-RL	No	NP 53.9 Small Value Procurement	January 12, 2024	January 19, 2024	January 29, 2024	January 31, 2024	GOP	210,000.00	210,000.00		for the conduct of regulatory Division Organizational Meetings, Review, Planning, Implementation of Activities Monitoring
50299030-00	Feedmillers' Conference	Regulatory-RL	No	NP 53.9 Small Value Procurement	June 3, 2024	June 10, 2024	June 14, 2024	June 18, 2024	GOP	87,500.00	87,500.00		
50299030-00	PAFVDABCOs/RAWOs Meeting	Regulatory-RL	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	30,000.00	30,000.00		
50299030-00	Inspection and Monitoring	Regulatory-RL	yes	Competitive Bidding	October 11, 2023	November 6, 2023	January 15, 2024	January 25, 2024	GOP	382,500.00	382,500.00		
50299030-00	Remaining balance for Catering services for use at Admin and Finance Division under GAS	Admin-GAS	No	NP 53.9 Small Value Procurement					GOP	754,000.00	754,000.00		*Meals during Series of Budget Hearing of the Department of Agriculture *Meals for AFD Meetings
50299030-00	Catering services, Supplies, Gasoline and Contingencies for use at for 1st sem assessment & planning workshop & year end review for admin and finance	Admin-GAS	No	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 8, 2024	GOP	346,000.00	346,000.00		
50299030 00	CATERING SERVICES FOR THE CONDUCT OF VARIOUS MEETINGS OF 4K PROGRAM FY 2024	4Ks	NO	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 19, 2024	April 24, 2024	GoP	141,750.00	141,750.00		With Letter request of change of Mode od Procurement -From CP to SVP

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030 00	Catering Services, Training Supplies, Starter Kit for use in various Trainings / Meetings under 4Ks Program	4Ks	YES	Competitive Bidding	November 10, 2023	December 4, 2023	February 2, 2024	February 19, 2024	GoP	744,750.00	744,750.00		- ABC: 3,244,300.00 -IP/ICC Needs Assessment -Community Development Plan Preparation -IPO Accreditation to CSO -IPO Accreditation to DOLE/SEC/CDA -Quarterly Meetings; Coordination Meetings w/ NCIP and other Agencies/organizations
50299030 00	CATERING SERVICES FOR THE CONDUCT OF VARIOUS MEETINGS OF 4K PROGRAM FY 2024	4Ks	No	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 19, 2024	April 22, 2024	GoP	141,750.00	141,750.00		
50299030-00	Catering Services for Various Meeting of RSBSA	RSBSA	NO	NP.53.9 Small Value Procurement	May 7, 2024	May 10, 2024	May 17, 2024	May 21, 2024	GOP	120,000.00	120,000.00		<b>TOTAL ABC:</b> <b>123,300.00</b> For meetings of RSBSA
50299030-00	remaining balance for Meals for Monthly Meeting (10 meetings) & Consultation Meeting under AFESA fund	AFESA- RAED	NO	NP.53.9 Small Value Procurement					GOP	2,550.00	2,550.00		under AFESA fund
50299030-00	Meals for Project Planning & Consultation Meetings of EPDSS-RAED 2024	AFESA- RAED	NO	NP.53.9 Small Value Procurement	February 1, 2024	February 8, 2024	February 21, 2024	February 23, 2024	GOP	99,000.00	99,000.00		under AFESA fund
50299030-00	Catering Service for various meetings of RAED-SRES and BAFE-SRED	AFESA- RAED	NO	NP.53.9 Small Value Procurement	March 2, 2024	March 8, 2024	March 15, 2024	March 18, 2024	GOP	54,750.00	54,750.00		under AFESA fund
50299030-00	Catering Service for RAED 1st quarter assessment	AFESA- RAED	NO	NP.53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 12, 2024	April 15, 2024	GOP	46,200.00	46,200.00		under AFESA fund
50299030-00	Regional Monitoring and Fishery Councils Monitoring and Evaluation of DA RFO 5 and its attached agencies/line bureaus funded projects	AFESA- RAED	NO	NP 53.9 Small Value Procurement	April 12, 2024	April 15, 2024	April 26, 2024	April 29, 2024	GoP	42,000.00	42,000.00		
50299030-00	Catering Service for the conduct of RAED Project Management Meetings	AFESA- RAED	NO	NP 53.9 Small Value Procurement	March 21, 2024	March 25, 2024	April 8, 2024	April 11, 2024	GoP	155,500.00	155,500.00		
50299030-00	Remaining balance for Meals for Monthly Meeting (5 meetings) & Pre - Consultation Meeting under FMR fund	FMR- RAED	NO	NP.53.9 Small Value Procurement					GOP	200,000.00	200,000.00		under FMR fund

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299030-00	Meals for Quarterly meeting with ROSES & Livestock and Poultry Program Staff Monthly Meeting under FPMA Livestock	FPMA LIVESTOCK	No	NP.53.9 Small Value Procurement	January 22, 2024	January 26, 2024	February 2, 2024	February 6, 2024	GOP	500,000.00	500,000.00		for Quarterly meeting with ROSES & Livestock and Poultry Program Staff Monthly Meeting under FPMA Livestock
50299030-00	Remaining Balance for Meals for Monthly Meetings, Quarterly Meetings, Special Meetings under ILD	ILD	NO	NP.53.9 Small Value Procurement					GOP	20,900.00	20,900.00		under ILD - Remaining balance
With attached copy of Supplemental PMP	Catering services during the conduct of provincial/municipal Integrated Pest Management	ILD	NO	NP.53.9 Small Value Procurement	April 18, 2024	April 22, 2024			GoP	89,100.00	89,100.00		Failure, No bid receive.
50299030-00	Catering Services for the conduct of Quarterly Assessment / Coordination Meetings and Special / Monthly Meetings of ILD	ILD	NO	NP.53.9 Small Value Procurement	January 12, 2024	January 19, 2024	February 8, 2024	February 12, 2024	GOP	340,000.00	340,000.00		under ILD
50299030-00	Catering for BAC Meeting Conference	ILD	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GOP	50,000.00	50,000.00		under ILD
<b>50299040-00</b>	<b>Transportation and Delivery Expenses</b>								<b>GOP</b>	<b>600,000.00</b>	<b>600,000.00</b>		
50299040-00	Remaining balance for Transportation and Delivery Services under Corn Program	Corn	No	Shopping					GOP	100,000.00	100,000.00		Transportation and Delivery Services under Corn Program
50299040-00	Remaining balance for Transportation and Delivery Services under FPMA-Corn	FPMA-Corn	No	NP.53.9 Small Value Procurement					GOP	500,000.00	500,000.00		
	<b>Rent/Lease Expenses</b>									<b>3,861,000.00</b>	<b>3,861,000.00</b>		
<b>50299050-03</b>	<b>Rents - Motor Vehicle</b>								<b>GOP</b>	<b>3,861,000.00</b>	<b>3,861,000.00</b>		
50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	FPMA - RICE	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	500,000.00	500,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	Van Rental under PMED	DOPPP-PMED	No	NP.53.9 Small Value Procurement	May 21, 2024	May 28, 2024	May 31, 2024	June 3, 2024	GoP	400,000.00	400,000.00		for use during the conduct of various activities under PMED
50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	DOPPP-F2C2	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	330,000.00	330,000.00		for use during the conduct of various activities under FPMA Rice

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	FPMA-HVCDP	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	100,000.00	100,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	Lot 2 - Van Rental for the conduct of ISO QMS Surveillance 2024	FPMA-HVCDP	NO	NP 53.9 Small Value Procurement	May 9, 2024	May 13, 2024	May 31, 2024	June 5, 2024	GoP	30,000.00	30,000.00		TOTAL ABC: 232,000.00  for the conduct of ISO QMS Surveillance 2024
50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	SAAD	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	256,000.00	256,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	<b>Food, Accommodation, Van Rental, Training Supplies and Kits, &amp; Advocacy Polo Shirt during the conduct of SAAD Monitoring and Validation Activities in the Province of Catanduanes for FY 2024 (lot 2)</b>	SAAD	NO	NP 53.9 Small Value Procurement	April 9, 2024	April 12, 2024	April 19, 2024	April 22, 2024	GoP	72,000.00	72,000.00		
50299050-03	Remaining balance for Rents - Motor Vehicles for use at AMAD	AMAD-MDS	No	Competitive Bidding					GOP	567,000.00	567,000.00		
50299050-03	Assessment and Monitoring Activity of the YFC Start Up and upscale Awardees	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 1, 2024	March 1, 2024	GOP	37,000.00	37,000.00		
50299050-03	Van rental for YFCP National Awarding, Kickoff, Business Development Services & Trade Fairs & Exhibits	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 30, 2024	June 3, 2024	June 5, 2024	June 5, 2024	GoP	96,000.00	96,000.00		<b>-WITH ATTACHED SUPPLEMENTAL</b>
50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	FPMA-Corn	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	200,000.00	200,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	4Ks	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	400,000.00	400,000.00		for use during the conduct of various activities under FPMA Rice

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299050-03	Vehicle Rental for use during the conduct of various activities under the Field Operations Division (FOD) Banner Program, Locally and Special Funded Projects FY 2024	RSBSA	No	Competitive Bidding	January 31, 2024	February 21, 2024	April 5, 2024	April 10, 2024	GoP	200,000.00	200,000.00		for use during the conduct of various activities under FPMA Rice
50299050-03	Food, Van Rental (175000), Supplies and Materials (80,800) for Pre-Assessment / Inspection of Participatory Guarantee System (PGS)	OAP	No	NP 53.9 Small Value Procurement	February 29, 2024	March 8, 2024	April 12, 2024	April 16, 2024	GOP	175,000.00	175,000.00		
50299050-03	Meals, Training Supplies and Van Rental for the conduct of Implementation of Farmers and Fisherfolk Enterprise Development Program Assistance Capability Building:	OAP (Sagip Sak Act)	No	Competitive Bidding	May 24, 2024	June 18, 2024			GoP (Sagip Saka ACT)	98,000.00	98,000.00		
50299050-03	Remaining balance for Rental of Motor Vehicle for various activities of RAED under AFESA fund	AFESA- RAED	NO	NP 53.9 Small Value Procurement					GOP	372,000.00	372,000.00		for various activities of RAED under AFESA fund - Remaining balance
50299050-03	Regional Monitoring and Fishery Councils Monitoring and Evaluation of DA RFO 5 and its attached agencies/line bureaus funded projects	AFESA- RAED	NO	NP 53.9 Small Value Procurement	April 12, 2024	April 15, 2024	April 26, 2024	April 29, 2024	GoP	28,000.00	28,000.00		
	<b>Subscription Expenses</b>									<b>327,000.00</b>	<b>327,000.00</b>		
50299070-01	ICT Software Subscription									<b>232,000.00</b>	<b>232,000.00</b>		
50299070-01	Remaining balance for Zoom subscription (1 year) (Host up to 100 participants) and Canva Pro Subscription	ICT	No	NP-53.9 Small Value Procurement					GoP	103,000.00	103,000.00		under ICT unit
50299070-01	Various Software Subscriptions for use in Profiling & Georeferencing Activity of RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	April 12, 2024	April 15, 2024	April 26, 2024	April 29, 2024	GOP	99,000.00	99,000.00		for the implementation of RSBSA project
50299070-01	Remaining balance for Google Drive, Document Studio, Adobo Acrobat under FMR fund	FMR- RAED	No	NP 53.9 Small Value Procurement					GOP	30,000.00	30,000.00		under FMR fund
50299070-99	Other Subscription Expenses									<b>95,000.00</b>	<b>95,000.00</b>		
50299070-99	Subscription Expenses (Newspaper) for use at Admin and Finance Division	Admin-GAS	No	NP 53.9 Small Value Procurement	March 4, 2023	March 8, 2024	March 13, 2024	March 15, 2024	GOP	54,120.00	54,120.00		
50299070-99	Subscription Expenses (Newspaper) for use at Admin and Finance Division	Admin-GAS	No	NP 53.9 Small Value Procurement					GOP	20,880.00	20,880.00		
50203210-03	Supply and Delivery of ICT Equipment, Supplies and Software for Regulatory Division	R & L	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024			GOP	20,000.00	20,000.00		under the Regulatory Division (upon evaluation)
	<b>Other Maintenance and Operating Expenses</b>									<b>33,759,635.00</b>	<b>33,759,635.00</b>		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Other MOOE									33,759,635.00	33,759,635.00		
50299990-99	LOT 1 – DRUG TESTING FEE AND LOT 2 – CATERING SERVICES DURING THE MANDATORY RANDOM DRUG TEST FOR USE OF DA RFO 5 EMPLOYEES	FPMA HVCDP, AFESA 2024, FPMA Rice, FPMA Corn & ESETS Livestock	No	NP-53.9 Small Value Procurement	June 7, 2024	June 10, 2024	June 18, 2024	June 21, 2024	GOP	158,800.00	158,800.00		For use in drug test of DA RFO 5 employees, JO/COS, Security Guards, & Janitorial Workers
50299990-99	Remaining balance for Other MOOE under ESETS-Rice	RICE-ESETS	YES	Competitive Bidding					GoP	108,000.00	108,000.00		RCM recommendations generated
50299990-99	Meals, Accommodation and Contingencies for the conduct of Management Committee Meetings, TWG Mtgs nad Different Program Planning, Monitoring and Implementation activities under the Office of the Regional Executive Director for FY 2024	RICE-ESETS	No	NP-53.9 Small Value Procurement	March 16, 2024	March 25, 2024	April 15, 2024	April 23, 2024	GOP	276,000.00	276,000.00		
50299990-99	Food and Accommodation, Tarpaulin for use of Bagong Pilipinas Town Hall Meeting	RICE-ESETS	NO	NP-53.9 Small Value Procurement	April 27, 2024	May 3, 2024	May 10, 2024	May 13, 2024	GOP	131,000.00	131,000.00		
50299990-99	Van Rental for the conduct of Benchmarking of Philippine Agriculture Journalist (PAJ) Bicol Chapter at CAR	RICE-ESETS	NO	NP-53.9 Small Value Procurement	May 10, 2024	May 13, 2024	May 28, 2024	June 5, 2024	GOP	285,000.00	285,000.00		
50299990-99	Remaining balance for Other MOOE under ESETS-Rice	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	250,000.00	250,000.00		Establishment of Eco-SRI Clusters, Agroecology Based Rice Farming Clusters established, Rice Farm Cluster Development and Support for PAFES implementation
50299990-99	Vehicle / Bus Rental for Benchmarking Activity in 1st PAFES Pilot Province (Ilocos Norte)	RICE-ESETS	No	NP-53.9 Small Value Procurement	May 4, 2024	May 10, 2024	May 20, 2024	May 23, 2024	GoP	100,000.00	100,000.00		for Benchmarking Activity in 1st PAFES Pilot Province (Ilocos Norte)
50299990-99	Vehicle / Bus Rental for 21st LeMMCAP National Convention and Seminar Workshop for Agricultural Extension Managers under Rice Program 2024	RICE-ESETS	No	NP-53.9 Small Value Procurement	3/6/2024	3/11/2024	4/26/2024	4/30/2024	GoP	200,000.00	200,000.00		
50299990-99	bus rental for stakeholders consultation workshop for validating trait requirements per priority market segments in 30 provinces of the one riceph projects module 1	RICE-ESETS	No	NP-53.9 Small Value Procurement	3/6/2024	3/11/2024	4/26/2024	4/30/2024	GoP	200,000.00	200,000.00		



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Remaining balance for Other MOOE under ESETS-Rice	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	68,600.00	68,600.00		Support for Rice-Based AMIA Clusters (AMIA-CREATE) CIS Monitoring and Evaluation (10 batches)
50299990-99	Catering Services for the conduct of various meetings under the support to Rice-based AMIA Cluster under Rice and AMIA Program	RICE-ESETS	No	NP-53.9 Small Value Procurement	February 27, 2024	March 1, 2024	March 11, 2024	March 14, 2024	GoP	221,400.00	221,400.00		
50299990-99	<b>Food and Accommodation of Management Committee Meetings, TWG Group Meetings and Different Program Planning, Monitoring and Implementation Activities under the ORED</b>	RICE-ESETS	NO	<b>NP.53.9 Small Value Procurement</b>	<b>March 16, 2024</b>	<b>March 25, 2024</b>	<b>April 15, 2024</b>	<b>April 17, 2024</b>	<b>GOP</b>	<b>210,000.00</b>	<b>210,000.00</b>		
50299990-99	Remaining balance for Other MOOE under Rice R & D	RICE-R & D	YES	Competitive Bidding					GoP	729,500.00	729,500.00		Continuing - Production-related Collaborative R&D with other institutions and Continuing - Extension-related DA-led R&D studies
50299990-99	catering service for interview with farmers for Monitoring, evaluation and Learning (MEL) tool under Rice Crop Manager	RICE-R & D	No	NP 53.9 Small Value Procurement	4/9/2024	4/15/2024	4/26/2024	4/30/2024	GoP	100,000.00	100,000.00		
50299990-99	<b>Catering Services, Supplies and Materials and other MOOE for the activity of Technology Festival for CY 2024</b>	<b>R &amp; D Rice</b>	<b>No</b>	<b>NP 53.9 small value procurement</b>	<b>April 26, 2024</b>	<b>April 29, 2024</b>	<b>May 6, 2024</b>	<b>May 9, 2024</b>	<b>GoP</b>	<b>120,500.00</b>	<b>120,500.00</b>		
50299990-99	REMAINING balance for Conduct of Meetings, Conferences, Consultations and Workshops	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	1,500,000.00	1,500,000.00		under FPMA Rice
50299990-99	Generation of Data and Statistics	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	150,000.00	150,000.00		under FPMA Rice
50299990-99	Preparation of Required Reports / OMIS operationalization	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	700,000.00	700,000.00		under FPMA Rice
50299990-99	Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	250,000.00	250,000.00		under FPMA Rice

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Remaining balance for PRISM Operationalization, General Support to the RFO Field Operations Division and Support for technical activities and supervision of implementation of infrastructures	FPMA RICE	No	NP-53.9 Small Value Procurement					GoP	584,250.00	584,250.00		under FPMA Rice
50299990-99	Food, Contingency (15,000) for RAFC Bicol Policy Agenda Setting Consultation	FPMA RICE	No	NP 53.9 Small Value Procurement	March 19, 2024	March 25, 2024	April 5, 2024	April 10, 2024		100,000.00	100,000.00		
50299990-99	Catering Service for utilization on the DA RFO 5 Participation to the conduct of 7th Bicol Agri Summit 2024	FPMA - RICE	No	NP 53.9 Small Value Procurement	May 29, 2024	June 10, 2024	June 14, 2024	June 17, 2024		50,000.00	50,000.00		
50299990-99	LOT 1 – Food and Accommodation in Cam Sur (P36,000.00) and LOT 2 – Catering Service in Cam Sur (P79,750.00) for the conduct of Operational Monitoring for National Rice and Corn Program	FPMA - RICE	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024	June 25, 2024	June 28, 2024		115,750.00	115,750.00		Failure for Lot 1, no bidder.
50299990-99	Food and Accommodation, Contingency (37,500.00) for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024	FPMA RICE	No	NP 53.9 Small value procurement	May 22, 2024	May 28, 2024	June 5, 2024	June 10, 2024	GoP	100,000.00	100,000.00		for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024
50299990-99 SUPPLEMENTAL	LOT 1 – Food and Accommodation (P2,496,000.00) LOT 2 – Advocacy Polo Shirt (P65,000.00) for the conduct of Quarterly Regional Rice Report Officer Meeting re: CY 2024 Rice Program Implementation Status and Harmonization Workshop	FPMA - RICE	NO	Competitive Bidding	April 24, 2024	May 17, 2024			GoP	2,496,000.00	2,496,000.00		under post-evaluation
50299990-99 SUPPLEMENTAL	LOT 1 – Food and Accommodation (P2,496,000.00) LOT 2 – Advocacy Polo Shirt (P65,000.00) for the conduct of Municipal Agricultural Officers (MAOs) / Municipal Agriculturist (MAs) Meeting	Other PSS	NO	Competitive Bidding	April 22, 2024	May 17, 2024			GoP	2,496,000.00	2,496,000.00		under post-evaluation

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Catering, for Civil Society Organization Regional Technical Committee Deliberation and Special Meetings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	March 9, 2024	March 15, 2024	March 25, 2024	March 27, 2024	GoP	100,000.00	100,000.00		
50299990-99	Catering services for the conduct of various OMED/GAD/RAFC Meetings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	January 27, 2024	February 2, 2024	February 8, 2024	February 12, 2024	GoP	241,000.00	241,000.00		Failure for Lot 4 van Rental worth 11k
50299990-99	Van Rental for the conduct of various OMED/GAD/RAFC Meetings	DOPPP-PMED	No	NP-53.9 Small Value Procurement	February 19, 2024	February 23, 2024	March 15, 2024	March 17, 2024	GoP	11,000.00	11,000.00		
50299990-99	Remaining balance for Catering Services and Van Rental under F2C2	DOPPP-F2C2	No	NP-53.9 Small Value Procurement					GoP	808,200.00	808,200.00		Various activities under F2C2
50299990-99	Remaining balance for Other Maintenance and Operating Expenses (Print Dissemination & Radio Plug Airing) for HVCDP	HVCDP	No	Direct Contracting					GoP	37,150.00	37,150.00		for HVCDP
50299990-99	Newspaper subscription for the month of January to December 2024	HVCDP	No	Direct Contracting					GoP	32,850.00	32,850.00		for HVCDP
50299990-99	Remaining balance for Other Maintenance and Operating Expenses (Catering Services and Other Expenses for Radio Plug Airing and Documentation of Success Story ) for HVCDP	HVCDP	No	NP 53.9 Small value procurement					GoP	405,000.00	405,000.00		for HVCDP
50299990-99	Catering Services, Supplies and Materials and other MOOE for the activity of Technology Festival for CY 2024	HVCDP	No	NP 53.9 Small value procurement	April 26, 2024	April 29, 2024	May 6, 2024	May 9, 2024	GoP	25,000.00	25,000.00		for HVCDP
50299990-99	Food and Accommodation, Contingency (37,500.00) for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024	HVCDP	SVP	NP 53.9 Small value procurement	May 22, 2024	May 28, 2024	June 5, 2024	June 10, 2024	GoP	50,000.00	50,000.00		for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024
50299990-99	Remaining balance for Van Rental for Documentation of Success Story for HVCDP	HVCDP	No	NP 53.9 Small value procurement					GoP	5,200.00	5,200.00		for HVCDP
50299990-99	Catering Services for use under RAFC (Farmer Director and Farmer Technical Directors Program during the Celebration of Farmers and Fisherfolks Month	HVCDP	No	NP 53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 10, 2024	May 13, 2024	GoP	19,800.00	19,800.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Catering Service for utilization on the DA RFO 5 Participation to the conduct of 7th Bicol Agri Summit 2024	HVCDP	No	NP 53.9 Small Value Procurement	May 29, 2024	June 10, 2024	June 14, 2024	June 17, 2024		25,000.00	25,000.00		
50299990-99	Remaining balance for Other Maintenance and Operating Expenses for FPMA-HVCDP	FPMA-HVCDP	No	NP 53.9 Small value procurement					GoP	80,000.00	80,000.00		for FPMA-HVCDP Remaining balance
	Catering, Transportation and Gasoline for the activity of Research Management at CHUDS	FPMA-HVCDP	No	NP 53.9 Small Value Procurement	May 14, 2024	May 17, 2024	May 20, 2024	June 21, 2024		20,000.00	20,000.00		
50299990-99	LOT 1 – Catering Service, Lot 2 - Van Rental for the conduct of ISO QMS Surveillance 2024	FPMA-HVCDP	NO	NP 53.9 Small Value Procurement	May 9, 2024	May 13, 2024	May 31, 2024	June 5, 2024	GoP	50,000.00	50,000.00		TOTAL ABC: 232,000.00  for the conduct of ISO QMS Surveillance 2024
50299990-99	Catering Service for utilization on the DA RFO 5 Participation to the conduct of 7th Bicol Agri Summit 2024	FPMA-NUPAP	No	NP 53.9 Small Value Procurement	May 29, 2024	June 10, 2024	June 14, 2024	June 17, 2024		12,500.00	12,500.00		
50299990-99	Meals, Advocacy Shirts, Van Rental, & Other Maintenance and Operating Expenses for the conduct of Various Meetings and Demo for implementation of Rearch and Stations & RICE PROGRAM	Other PSS	No	NP 53.9 Small value procurement					GoP	5,195,000.00	5,195,000.00		for Regular Rice Program Staff Meeting, Rice Technical Working Group Meeting (RTWG), Regular APCOs Meeting per Province (6 provinces), & Provincial Rice Technology Demonstration (PRTD) (6 provinces)
50299990-99	Food and Venue for the conduct of Kapihan sa Bagong Pilipinas	OTHER PSS-RICE	No	NP 53.9 Small value procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 14, 2024	GoP	20,000.00	20,000.00		<b>TOTAL ABC: 60,500.00</b>
50299990-99	Remaining balance for Other Maintenance and Operating Expenses for Other R4D	Other R4D	No	NP 53.9 Small value procurement					GoP	373,000.00	373,000.00		for implementation of Research; ARDC-AES; RTD for RR
50299990-99	Remaining balance for Food, Accommodation, Van Rental, Training Supplies and Kits, & Contingencies for 1st National Quarter Assessment for FY 2024	SAAD	Yes	Competitive bidding					GoP	1,416,002.00	1,416,002.00		for 1st National Quarter Assessment for FY 2024

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Food, Accommodation, Van Rental, Training Supplies and Kits, & Advocacy Polo Shirt during the conduct of SAAD Monitoring and Validation Activities in the Province of Catanduanes for FY 2024 (lots 1 and 3)	SAAD	No	NP 53.9 Small Value Procurement	April 9, 2024	April 12, 2024	April 19, 2024	April 22, 2024	GoP	105,000.00	105,000.00		
50299990-99	Supplies and Service for installation of split type aircon	SAAD	No	Shopping					GoP	15,248.00	15,248.00		
50299990-99	Remaining balance for Meals, Accommodation and Tarpaulin for use in the conduct of FFEDIS information campaign/caravan (2 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	117,000.00	117,000.00		conduct of Information Campaign on Agribusiness Opportunities (2 batches)
50299990-99	Meals, Accommodation a for use in the conduct of FFEDIS information campaign/caravan (2 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GOP	103,000.00	103,000.00		
50299990-99	Accommodation for use in the conduct of FFEDIS information campaign/caravan	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 18, 2024	May 28, 2024	June 3, 2024	June 6, 2024	GOP	80,000.00	80,000.00		
50299990-99	Remaining balance for Meals, Accommodation and Tarpaulin for use in the conduct of Information Campaign on Agribusiness Opportunities (2 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	54,150.00	54,150.00		conduct of Information Campaign on Agribusiness Opportunities (2 batches)
50299990-99	Meals, Accommodation and Tarpaulin for use in the conduct of Information Campaign and Investment For a	AMAD-MDS	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 12, 2024	April 16, 2024	GOP	90,000.00	90,000.00		conduct of Information Campaign on Agribusiness Opportunities (2 batches)
50299990-99	Remaining balance for Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Farmers Festival	AMAD-MDS	No	Competitive Bidding					GOP	20,250.00	20,250.00		Farmers Festival
50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Farmers Festival	AMAD-MDS	No	Competitive Bidding	April 12, 2024	May 3, 2024	May 13, 2024	May 14, 2024	GOP	1,179,750.00	1,179,750.00		Farmers Festival
50299990-99	Food, Supplies and Materials (172,500), Tarpaulin (10,000), Contingency (31,450) for KADIWA Popup Store	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GoP	41,450.00	41,450.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Filipino Food Month Celebration	AMAD-MDS	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024	GOP	257,040.00	257,040.00		Filipino Food Month Celebration remaining balance
50299990-99	Meals, Accommodation, Advocacy Shirt, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Trade Fair and Exhibit during ROAC	AMAD-MDS	No	Competitive Bidding	May 29, 2024	June 21, 2024	July 1, 2024	July 11, 2024	GOP	800,000.00	800,000.00		Trade Fair and Exhibit during ROAC
50299990-99	Meals, Accommodation, Advocacy Shirt, Venbue Rental, Rentals (Tables, Chair and Tents) and Tarpaulin Printing for the conduct of Bicol Natural & Organic Products Expo (BNOPE) - 3 days	AMAD-MDS	No	Competitive Bidding	September 4, 2024	September 27, 2024	October 7, 2024	October 17, 2024	GOP	1,500,000.00	1,500,000.00		Bicol Natural & Organic Products Expo (BNOPE) - 3 days
50299990-99	Meals, Accommodation and Tarpaulin for use in the conduct of Market Matching (15 batches)	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 22, 2024	March 29, 2024	April 3, 2024	April 8, 2024	GOP	410,000.00	410,000.00		Market Matching (15 batches)
50299990-99	Remaining balance for Other Maintenance & Operating Expenses under MDS	AMAD-MDS	No	NP 53.9 Small Value Procurement					GOP	283,000.00	283,000.00		
50299990-99	Food, Ingredients, Supplies & Materials for use during the conduct of KADIWA Master Chef Cookoff 2024	AMAD-MDS	No	NP 53.9 Small Value Procurement	March 20, 2024	March 25, 2024	April 12, 2024	April 16, 2024	GOP	27,000.00	27,000.00		
50299990-99	Food for use during the conduct of 7th Food and beverage Expo	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 10, 2024	July 14, 2024	GOP	95,000.00	95,000.00		
50299990-99	Food for use during the conduct of 7th Bicol Agri Summit	AMAD-MDS	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 10, 2024	July 14, 2024	GOP	95,000.00	95,000.00		
50299990-99	Meals and accommodation for the conduct of Bicol Organic Agriculture Congress	OAP	No	Competitive Bidding	April 26, 2024	May 20, 2024	June 3, 2024	June 17, 2024	GOP	185,000.00	185,000.00		conduct of Bicol Organic Agriculture Congress
50299990-99	Meals for the conduct of OA Month Celebration	OAP	No	NP 53.9 Small Value Procurement	July 31, 2024	August 23, 2024	September 2, 2024	September 12, 2024	GOP	180,000.00	180,000.00		conduct of OA Month Celebration
50299990-99	Meals and accommodation for the conduct of Pre- assessment of Participatory Guarantee System (PGS) Core group	OAP	No	NP 53.9 Small Value Procurement	April 19, 2024	April 26, 2024	May 3, 2024	May 8, 2024	GOP	112,000.00	112,000.00		conduct of Pre-assessment of Participatory Guarantee System (PGS) Core group
50299990-99	Food and Accommodation, Contingency (10,000) for Consultation Meeting and Assessment of OAP	OAP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 8, 2024	March 25, 2024	April 1, 2024	GOP	330,000.00	330,000.00		
50299990-99	Food, Van Rental (175000), Supplies and Materials (80,800) for Pre-Assessment / Inspection of Participatory Guarantee System (PGS)	OAP	No	NP 53.9 Small Value Procurement	February 29, 2024	March 8, 2024	April 12, 2024	April 16, 2024	GOP	310,000.00	310,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Food(Breakfast, 2 snacks, lunch and Dinner) for 5 days (Validation and other activities (2 batches )	FPMA-OAP	No	NP 53.9 Small Value Procurement	July 22, 2024	July 29, 2024	August 2, 2024	August 7, 2024	GOP	200,000.00	200,000.00		Food(Breakfast, 2 snacks, lunch and Dinner) for 5 days (Validation and other activities (2 batches )
50299990-99	Remaining balance for Advocacy Campaign/Vet Mission (Farmers & Fisherfolks Month Celebration, Animal Welfare, Rabies Month, World Rabies Day, Food Safety week, etc.)	Regulatory-QCI	No	NP 53.9 Small Value Procurement					GOP	58,500.00	58,500.00		Advocacy Campaign/Vet Mission (Farmers & Fisherfolks Month Celebration, Animal Welfare, Rabies Month, World Rabies Day, Food Safety week, etc.)
50299990-99	Meals, for consultation meeting of Regional Food Safety Focal Group (RFSFG)	Regulatory-QCI	No	NP 53.9 Small Value Procurement	February 11, 2024	February 16, 2024	February 23, 2024	February 26, 2024	GOP	54,000.00	54,000.00		under Regulatory
50299990-99	<b>Food and Accommodation for Surveillance Activities for Organic Certifying Body under PGS</b>	<b>Regulatory-QCI</b>	<b>NO</b>	<b>NP 53.9 Small Value Procurement</b>					<b>GOP</b>	120,000.00	<b>120,000.00</b>		<b>For schedule on July</b>
50299990-99	Remaining balance for Vehicle Rental for Monitoring & Inspection activities	Regulatory-RL	Yes	Competitive Bidding					GOP	61,000.00	61,000.00		Vehicle Rental for Monitoring & Inspection activities
50299990-99	<b>Meals and Vehicle Rental for Inspection Activities for PGS and PGS Core Group Monitoring</b>	<b>Regulatory-RL</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>February 19, 2024</b>	<b>February 23, 2024</b>	<b>March 8, 2024</b>	<b>March 11, 2024</b>	<b>GOP</b>	542,500.00	<b>542,500.00</b>		<b>Supplemental PPMP- 350,000.00</b>
50299990-99	Remaining balance for Catering Services and Accommodation, Van rental for the conduct of Inspection Activities for POCm PGS Core Group Monitoring	Regulatory-RL	Yes	Competitive Bidding					GOP	470,000.00	470,000.00		
50299990-99	Food, and Accommodation for PhilGAP Inspection Activities	Regulatory-RL	No	NP 53.9 Small Value Procurement	January 12, 2024	January 19, 2024	January 29, 2024	January 31, 2024	GoP	296,000.00	296,000.00		for PhilGAP Inspection Activities
50299990-99	LOT 1 – Catering Services, Lot 2 - Van Rental for the conduct of ISO QMS Surveillance 2024	Regulatory-RL	NO	NP 53.9 Small Value Procurement	May 9, 2024	May 13, 2024	May 31, 2024	June 5, 2024	GoP	50,000.00	50,000.00		TOTAL ABC: 232,000.00  for the conduct of ISO QMS Surveillance 2024
50299990-99	Drug Testing (permanent and Job Orders/COS)	Admin-GAS	No	NP 53.9 Small Value Procurement					GOP	165,000.00	165,000.00		Drug Testing (permanent and Job Orders/COS)
50299990-99	Catering services (AM snacks,Lunch,PM snacks) 20pax/meeting @ PhP 355/pax) @ 10 meetings	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	February 15, 2024	February 23, 2024	March 1, 2024	March 6, 2024	GOP	90,000.00	90,000.00		Meeting /Briefing with the GAWAD SAKA/Coordinators & Board of Judges, Table Evaluation and Presentation of Results

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) 10pax/activity @650/pax) @ 3 days x 2 island provinces	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	March 25, 2024	March 29, 2024	April 5, 2024	April 9, 2024	GOP	48,000.00	48,000.00		Validation of Provincial Entries (Island Provinces)
50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) 10pax/activity @650/pax) @ 10 days	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	May 20, 2024	May 27, 2024	June 3, 2024	June 5, 2024	GOP	80,000.00	80,000.00		Scrapbook Preparation & Video Documentation
50299990-99	Catering services (Breakfast, AM Snacks,Lunch,PM Snacks & Dinner) & Tarpaulin 30pax/activity @950/pax) @ 4 days	Other Esets - PMED	NO	NP.53.9 Small Value Procurement	June 21, 2024	June 28, 2024	July 3, 2024	July 5, 2024	GOP	82,000.00	82,000.00		National Field Validation (National Finalist)
50299990-99	<b>Catering Service for the conduct of Training on various activities of PMED (Training on Cacao Tablea Making and Processing and Training on Crop Diversification for Farm Youth and Regional Search for Outstanding Rural Women Achievers cum Awarding Ceremony 2024</b>	<b>Other R4D</b>	<b>No</b>	<b>NP 53.9 Small Value Procurement</b>	<b>May 24, 2024</b>	<b>May 31, 2024</b>	<b>June 21, 2024</b>	<b>June 24, 2024</b>	<b>GoP</b>	<b>272,000.00</b>	<b>272,000.00</b>		
50299990-99	LOT 1 - FOOD AND ACCOMMODATION, LOT 2 - ACTIVITY KIT FOR USE IN THE CONDUCT OF DA 4K PHYSICAL AND BUDGET UTILIZATION REVIEW FOR CY 2024	4Ks	NO	NP 53.9 Small Value Procurement	February 20, 2024	February 23, 2024	March 11, 2024	March 18, 2024	GOP	525,000.00	525,000.00		4K Physical and Budget Utilization Review (5-days)
50299990-99	LOT 1 - FOOD AND ACCOMMODATION, LOT 2 - ACTIVITY KIT FOR USE IN THE CONDUCT OF DA 4K PHYSICAL AND BUDGET UTILIZATION REVIEW FOR CY 2024	4Ks	NO	NP 53.9 Small Value Procurement	February 20, 2024	February 23, 2024	March 11, 2024	March 18, 2024	GOP	213,000.00	213,000.00		<b>-SUPPLEMENTAL</b> 4K Physical and Budget Utilization Review (5-days)
50299990-99	Other Maintenance and Operating Expenses under ILD	ILD	NO	Competitive Bidding					GOP	2,245,000.00	2,245,000.00		under ILD
50299990-99	Supply and Delivery of Supplies to be use	ILD	NO	NP 53.9 Small Value Procurement					GoP	250,000.00	250,000.00		for schedule
50299990-99	LOT 1 - Catering Services, Lot 2 - Van Rental for the conduct of ISO QMS Surveillance 2024	ILD	NO	NP 53.9 Small Value Procurement	May 9, 2024	May 13, 2024	May 31, 2024	June 5, 2024	GoP	50,000.00	50,000.00		TOTAL ABC: 232,000.00  for the conduct of ISO QMS Surveillance 2024
50299990-99 SUPPLEMENTAL	Catering for BAC Meeting Conference	ESTES Livestock	NO	NP.53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 13, 2024	GOP	100,000.00	100,000.00		



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
as of June 30, 2024

50299990-99 SUPPLEMENTAL	Catering, for Civil Society Organization Regional Technical Committee Deliberation and Special Meetings	ESTES Livestock	NO	NP-53.9 Small Value Procurement	March 9, 2024	March 15, 2024	March 25, 2024	March 27, 2024	GoP	85,000.00	85,000.00		
50299990-99 SUPPLEMENTAL	Catering Services, Supplies and Materials and other MOOE for the activity of Technology Festival for CY 2024	ESTES Livestock	No	NP 53.9 Small value procurement	April 26, 2024	April 29, 2024	May 6, 2024	May 9, 2024	GoP	25,000.00	25,000.00		
50299990-99 SUPPLEMENTAL	Catering Services for use under RAFC (Farmer Director and Farmer Technical Directors Program during the Celebration of Farmers and Fisherfolks Month	ESTES Livestock	No	NP 53.9 Small Value Procurement	April 23, 2024	April 26, 2024	May 10, 2024	May 13, 2024	GoP	30,000.00	30,000.00		
50299990-99 SUPPLEMENTAL	Catering services in the conduct of Regular Banner Programs and Locally Funded Projects monthly meetings under FOD and ORTD	ESETS Livestock	No	NP 53.9 Small Value Procurement	April 16, 2024	April 19, 2024	May 3, 2024	May 3, 2024	GoP	100,000.00	100,000.00		TOTAL ABC: 175,500.00
50299990-99 SUPPLEMENTAL	LOT 1 – Catering Service (P44,000.00) for the conduct of Summer Youth Internship Program	ESETS Livestock	No	NP-53.9 Small Value Procurement	April 19, 2024	April 22, 2024	May 3, 2024	May 8, 2024	GoP	44,000.00	44,000.00		for the conduct of Summer Youth Internship Program -SUPPLEMENTAL
50299990-99	Vehicle / Bus Rental for Benchmarking Activity in 1st PAFES Pilot Province (Ilocos Norte)	ESTES Livestock	No	NP-53.9 Small Value Procurement	May 4, 2024	May 10, 2024	May 20, 2024	May 23, 2024	GoP	50,000.00	50,000.00		
50299990-99	Food and Venue for the conduct of Kapihan sa Bagong Pilipinas	ESETS Livestock	No	NP 53.9 Small value procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 14, 2024	GoP	20,000.00	20,000.00		TOTAL ABC: 60,500.00
50299990-99	Food and Accommodation, Contingency (37,500.00) for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024	ESETS- Livestock	No	NP 53.9 Small value procurement	May 22, 2024	May 28, 2024	June 5, 2024	June 10, 2024	GoP	100,000.00	100,000.00		for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024
50299990-99	Catering Service for utilization on the DA RFO 5 Participation to the conduct of 7th Bicol Agri Summit 2024	ESTES Livestock	No	NP 53.9 Small Value Procurement	May 29, 2024	June 10, 2024	June 14, 2024	June 17, 2024		25,000.00	25,000.00		

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
as of June 30, 2024

50299990-99	Catering Services for the installation, configuration of new computer server firewall, re-configuration of server at the DA RFO 5 Data Center	FPMA Livestock	No	NP 53.9 Small value procurement	April 16, 2024	April 19, 2024	April 29, 2024	May 2, 2024	GoP	24,000.00	24,000.00		for the installation, configuration of new computer server firewall, re-configuration of server at the DA RFO 5 Data Center
50299990-99 SUPPLEMENTAL	Catering Services Labor, Tarpaulin Printing (21,045) for Regional Corn Derby	Corn	No	NP-53.9 Small Value Procurement	March 16, 2024	March 25, 2024	April 05, 2024	April 05, 2024	GOP	43,545.00	43,545.00		Catering Services under Corn Program
50299990-99	Vehicle / Bus Rental for Benchmarking Activity in 1st PAFES Pilot Province (Ilocos Norte)	FPMA CORN	No	NP-53.9 Small Value Procurement	May 4, 2024	May 10, 2024	May 20, 2024	May 23, 2024	GoP	50,000.00	50,000.00		
50299990-99	Food and Venue for the conduct of Kapihan sa Bagong Pilipinas	FPMA CORN	No	NP 53.9 Small value procurement	June 7, 2024	June 10, 2024	June 14, 2024	June 14, 2024	GoP	20,900.00	20,900.00		TOTAL ABC: 60,500.00
50299990-99	Food and Accommodation, Contingency (37,500.00) for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024	FPMA-Corn	No	NP 53.9 Small value procurement	May 22, 2024	May 28, 2024	June 5, 2024	June 10, 2024	GoP	50,000.00	50,000.00		for the conduct of Secretary's Visit and Distribution of Various Agricultural Interventions to the Farmers of the Province of Cattanduanes under Banner Program 2024
50299990-99	Catering Service for the conduct of Evaluation of the Performance of Contractors of DA Infrastructure Projects in Region V	AFESA- RAED	No	NP 53.9 Small Value Procurement	June 11, 2024	June 14, 2024			GoP	102,800.00	102,800.00		
	<b>CAPITAL OUTLAY</b>								GOP	<b>1,375,622,317.48</b>	<b>-</b>	<b>1,375,622,317.48</b>	
	<b>INFRASTRUCTURES OUTLAY</b>								GOP	<b>819,597,000.00</b>		<b>819,597,000.00</b>	
<b>50604030-04</b>	<b>Water Supply Systems</b>								GOP	<b>69,597,000.00</b>		<b>69,597,000.00</b>	
50604030-04	remaining balance for SSIP construction - Diversion Dam (Camalig, albay, Matnog Sorsogon, Libmanan and Mpamplona-Camarines-Sur)	RICE	No	Competitive Bidding					GoP	220,000.00		220,000.00	
50604030-04	Labor and Materials for the construction of Diversion Dam in the 2nd District of Albay (Sua-Bascaran DD, Camalig, Albay)	RICE	No	Competitive Bidding	October 25, 2023	November 20, 2023	February 08, 2024	February 21, 2024	GoP	5,940,000.00		5,940,000.00	
50604030-04	Labor and Materials for the Construction of Culasi Diversion Dam in Matnog, Sorsogon (2nd District) for Implementation under Rice Program 2024	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023	March 13, 2024	March 22, 2024	GoP	5,940,000.00		5,940,000.00	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604030-04	Labor and Materials for the Construction of Check Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024 <b>Lot 1- Construction of Mambulo Viejo CD- Libmanan, Camarines Sur</b>	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023	February 23, 2024	March 11, 2024	GoP	3,960,000.00		3,960,000.00	
50604030-04	Labor and Materials for the Construction of Check Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024 <b>Lot 2- Construction of San Gabriel CD- Pamplona, Camarines Sur</b>	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023	February 23, 2024	March 11, 2024	GoP	5,940,000.00		5,940,000.00	
50604030-04	<b>Lot 2- 15 units Pump and Engine Set for Open Source (PISOS)</b> (Daraga, Oas Albay, Sta. elena Camarines Norte, San Fernando, Bui Camarines Sur, Virac and Pandan Catanduaes, Irosin and Castilla, Sorsogon)	RICE	YES	Competitive Bidding	November 18, 2023	December 4, 2023	February 08, 2024	February 29, 2024	GoP	2,100,000.00		2,100,000.00	Change of site to ABS Camalig, Albay, Calsagasan Daet, cam Norte, DA RFO 5, San Agustin, Pili, Cam SUR, CHUDS, Casoccaa, Catanduaes, SDPTC , Cabid-an, Sorsogon City
50604030-04	<b>Lot 2- 15 units Pump and Engine Set for Shallowtube (STW) (Drilling not included)</b> (Vinzones, Capalonga, Sta. elena, Paracale, San Josr Panganiban Camarines Norte, Bagamanoc, San Miguel Catanduaes, Irosin, Donsol, Castilla and Prieto Diaz, SORSogon)	RICE	YES	Competitive Bidding	November 18, 2023	December 4, 2023	February 08, 2024	February 29, 2024	GoP	2,100,000.00		2,100,000.00	As to indicative PPMF (it includes Drilling) - Change of site to Calasagan, Daet Cam Norte, DA RFO 5, San Agustin, Pili, Cam SUR, CHUDS, Casoccaa, Catanduaes, SDPTC , Cabid-an, Sorsogon City
50604030-04	remaining balance for SSIP construction - Solar-Powered Irrigation System (Minalabac, Camarines Sur and Mandaon, Masbate)	RICE	No	Competitive Bidding					GoP	160,000.00		160,000.00	
50604030-04	Labor and Materials for the construction of New Massba SPIS in Brgy San Jose, Minalabac, Cam Sur	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 28, 2024	March 18, 2024	GoP	9,900,000.00		9,900,000.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the construction of Alas SPIS in Brgy Alas, Mandaon, Masbate	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 28, 2024	March 18, 2024	GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604030-04	SSIP rehabilitation - Diversion Dam ( Minalabac, Camarines Sur, Barcelona and Juban Sorsogon)	RICE	No	Competitive Bidding					GoP	190,000.00		190,000.00	ORIGINAL AMOUNT IN THE APP - Breakdwn listed below
50604030-04	Labor and Materials for the Rehabilitation/Improvement of Diversion Dam in the 2nd District of Camarines Sur for implementation under Rice Program 2024	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 08, 2024	February 22, 2024	GoP				For Implementation under Rice Program 2024 - Breakdown of projects listed below
50604030-04	1.1 Rehabilitation/Improvement of Hamoraon DD-Brgy. Hamoraon, Minalabac, Camarines Sur	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 08, 2024	February 22, 2024	GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024
50604030-04	1.2 Rehabilitation/Improvement of Catanusan DD- Brgy. Catanusan, Minalabac, Camarines Sur	RICE	YES	Competitive Bidding	October 25, 2023	November 20, 2023	February 08, 2024	February 22, 2024	GoP	3,960,000.00		3,960,000.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the Rehabilitation & Improvement of Alegria and Catanagan Diversion Dam in Sorsogon (2nd District) for Implementation under Rice Program 2024	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023	March 13, 2024	March 22, 2024	GoP				For Implementation under Rice Program 2024 - Breakdown of projects listed below
50604030-04	LOT 1 - Alegria DD, Barcelona, Sorsogon (P2,970,000.00); and	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023	March 13, 2024	March 22, 2024	GoP	2,970,000.00		2,970,000.00	For Implementation under Rice Program 2024
50604030-04	LOT 2 -Catanagan DD- Juban, Sorsogon (P5,940,000.00); and	RICE	YES	Competitive Bidding	November 27, 2023	December 18, 2023	March 13, 2024	March 22, 2024	GoP	5,940,000.00		5,940,000.00	For Implementation under Rice Program 2024
50604030-04	remaining balance for SSIP rehabilitation - Small Water Impounding Project (Milaor, Camarines Sur)	RICE	YES	Competitive Bidding					GoP	65,600.00		65,600.00	ORIGINAL AMOUNT IN THE APP
50604030-04	Labor and Materials for the Rehab / Improvement of Reyes SWIP in Milaor, Cam Sur (2nd District) under Rice Program  •Mayaopayawan, Milaor, Cam Sur	RICE	YES	Competitive Bidding	November 22, 2023	December 13, 2023	February 8, 2024	February 27, 2024	GoP	6,494,400.00		6,494,400.00	For Implementation under Rice Program 2024
50604030-04	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP - <b>Lot 1 - two (2) units Solar Powered Irrigation System</b> Location: Camarines Sur	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 15, 2024	GOP	1,837,000.00		1,837,000.00	under OAP

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604030-99	<b>Other Infrastructure Assets</b>									<b>GOP</b>	<b>750,000,000.00</b>		<b>750,000,000.00</b>	
50604030-99	<b>Design and Build for the Establishment of Corn Grain Center including Facilities at Malobago, Guinobatan, Albay</b>	Corn	No	Competitive Bidding						GoP	750,000,000.00		750,000,000.00	For schedule
<b>BUILDINGS AND OTHER STRUCTURES OUTLAY</b>											<b>98,272,000.00</b>	<b>98,272,000.00</b>		
50604040-01	<b>Buildings</b>										<b>42,550,000.00</b>		<b>42,550,000.00</b>	
50604040-01	Labor and Materials for the construction of Bamboo Curing Facility under HVCDP 2024	HVCDP	Yes	Competitive bidding	November 4, 2023	December 26, 2023	January 29, 2024	February 12, 2024		GoP	4,200,000.00		4,200,000.00	under HVCDP ABC: 4,158,000.00
50604040-01	remaining balance for Corn Grits Processing Center	Corn	Yes	Competitive Bidding						GOP	9,243,000.00		9,243,000.00	under Corn Program
50604040-01	1 unit Corn Grits Processing Center in Masbate	Corn	Yes	Competitive Bidding						GOP	4,257,000.00		4,257,000.00	For revision of Purchase Request
50604040-01	Remaining balance for Feed Mill Facility	Corn	Yes	Competitive Bidding						GOP	86,000.00		86,000.00	From ABC of 24,000,000, 15,400,000 was realigned to Agricultural and Forestry equipment
50604040-01	<b>2 units Feed Mill Facility</b>	<b>Corn</b>	<b>NO</b>	<b>Competitive Bidding</b>	3/16/2024	4/8/2024	5/31/2024	6/11/2024		<b>GOP</b>	8,514,000.00		8,514,000.00	under Corn Program
50604040-01	Processing Center Construction( 3units) - Labor and Materials for the construction of Multi Crop Processing Facility under AMIA (Sorsogon , Cam. Norte and Masbate)	MCRA	No	Competitive Bidding	January 31, 2024	February 21, 2024	May 10, 2024	May 23, 2024		GOP	12,000,000.00		12,000,000.00	
50604040-01 SUPPLEMENTAL	<b>Labor and Materials for the Construction of Center Canopy at ILD Main Building</b>	<b>ILD</b>	<b>No</b>	<b>Competitive Bidding</b>	<b>May 31, 2024</b>	<b>June 24, 2024</b>				<b>GOP</b>	<b>2,800,000.00</b>		<b>2,800,000.00</b>	at ILD Main Building
50604040-01 SUPPLEMENTAL	Construction of Wash Area at RPC Laboratory	ILD	No	Competitive Bidding						GOP	750,000.00		750,000.00	For schedule
50604040-01 SUPPLEMENTAL	Construction of Wash Area at RFCAL and RSL	ILD	No							GOP	570,000.00		570,000.00	
50604040-01 SUPPLEMENTAL	Construction of Wash Area at RADDL	ILD	No							GOP	130,000.00		130,000.00	
50604040-99	<b>Other Structures</b>										<b>55,722,000.00</b>		<b>55,722,000.00</b>	
50604040-99	Construction of Other Structures (Bamboo Nursery ) under HVCDP	HVCDP	No	Competitive bidding	April 5, 2024	April 29, 2024	June 10, 2024	June 19, 2024		GoP	600,000.00		600,000.00	This is 2nd ITB. No bid was received
50604040-99	Construction of Other Structures (7 units Greenhouse Type Solar Dryer) under HVCDP	HVCDP	No	Competitive bidding	March 1, 2024	March 25, 2024	April 19, 2024	May 10, 2024		GoP	3,500,000.00		3,500,000.00	under HVCDP

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604040-99	Supply, Delivery and Installation of Lot 1 - 3 units Green house with Hydroponics System	NUPAP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	February 21, 2024	March 8, 2024	GoP	3,000,000.00		3,000,000.00	
50604040-99	Supply, Delivery and Installation of Lot 2- 3 units Green house with Grow-out Nursery	NUPAP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	February 21, 2024	March 8, 2024	GoP	1,800,000.00		1,800,000.00	
50604040-99	Supply, Delivery and Installation of 2 units Containerized Vertical Farm in Bicol Region under NUPAP	NUPAP	Yes	Competitive bidding	November 15, 2023	December 6, 2015	February 21, 2024	March 8, 2024	GoP	1,000,000.00		1,000,000.00	
50604040-99	Construction of Hydroponics System in Catanduanes	Other R4D	No	Competitive bidding	June 13, 2024	July 5, 2024			GoP	750,000.00		750,000.00	for implementation of CHUDS
50604040-99	Rainshelter Location: Catanduanes	OAP	No	Competitive Bidding	February 28, 2024	March 25, 2024	May 10, 2024	May 17, 2024	GOP	280,000.00		280,000.00	for implemntation under OAP
50604040-99	Labor and Materials for the construction of <b>Lot 2- 1 unit Swine house at Libmanan, Camarines Sur under OAP</b>	OAP	Yes	Competitive Bidding	November 17, 2023	December 13, 2023	January 29, 2024	February 9, 2024	GOP	527,000.00		527,000.00	
50604040-99	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP <b>Lot 2- 1 unit Swine house at Tigaon, Camarines Sur</b>	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 9, 2024	GOP	1,000,000.00		1,000,000.00	
50604040-99	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP <b>Lot 4- 1 unit Goat House Location: Libmanan, Camarines Sur</b>	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 9, 2024	GOP	1,000,000.00		1,000,000.00	
50604040-99	Chicken Laying house Location: Tigaon, Camarines Sur	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 9, 2024	GOP	1,000,000.00		1,000,000.00	
50604040-99	Labor and Materials For the Construction of One (1) unit Vermi Composting Shed in San Andres, Catanduanes	OAP	Yes	Competitive Bidding	January 25, 2024	February 16, 2024	March 15, 2024	April 1, 2024	GOP	1,000,000.00		1,000,000.00	for implemntation under OAP -1st ITB was EPA but Failure die to NO BIDDER. This is 2nd ITB
50604040-99	Labor and Materials for the upgrading of (1) unit Display Center cum Learning Center in Bula, Cam Sur under OAP	OAP	Yes	Competitive Bidding	December 4, 2023	December 26, 2023	January 29, 2024	February 9, 2024	GOP	4,950,000.00		4,950,000.00	
50604040-99	Labor and Materials for the construction of <b>LOT 1 - 1 unit Swine House with Biogas Digester and Solar Lighting (P4,000,000.00) under OAP</b>	OAP	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	January 29, 2024	February 15, 2024	GOP	4,000,000.00		4,000,000.00	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604040-99	Lot 5- Chicken house, RCBC Masbate	OAP	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	January 29, 2024	February 12, 2024	GOP	2,000,000.00		2,000,000.00	Labor and Materials for the construction of 2 units Solar Powered Irrigation System (SPIS) and Animal Houses under NOAP
50604040-99	Remaining balance for Biogas digester under MCRA	MCRA	No	Competitive Bidding					GOP	250,000.00		250,000.00	uner MCRA
50604040-99	Labor and Materials for the Lot 1 - Establishment of 1 unit Artificial Insemination/Swine Laboratory (ABS, Camalig, Albay)	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023	February 2, 2024	February 16, 2024	GoP	1,000,000.00		1,000,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Lot 2 - Construction of AI Facility (RCBC, Mandaon, Masbate)	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023	February 2, 2024	February 20, 2024	GoP	1,000,000.00		1,000,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Labor and Materials for the Rehab of (Animal House) AES; CNLRRS; CHUDS; MBS	LIVESTOCK	YES	Competitive Bidding					GoP	3,400,000.00		3,400,000.00	MAINTENANCE OF PRODUCTION CENTERS -For use under Livestock and Poultry Program
50604040-99	Supply, Delivery, Installation & Fabrication of Lot 2 - Black Soldier Fly Structure (CBES, Pili, Camarines Sur)	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	100,000.00		100,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50604040-99	Labor and Materials for the Construction of Chicken house (CBES, Pili, Camarines Sur)	LIVESTOCK	No	Competitive Bidding	May 8, 2024	May 31, 2024			GoP	2,000,000.00		2,000,000.00	for the Construction of Chicken house (CBES, Pili, Camarines Sur)
50604040-99	Labor and Materials for the Construction of Lot 2 - 6 units Chicken House (LEED) Albay; Camarines Norte; Camarines Sur; Catanduanes; Sorsogon	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	6,000,000.00		6,000,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50604040-99	Labor and Materials for the Construction of Lot 1- of 5 units Goat facility (LEED) Albay; Camarines Norte; Camarines Sur; Catanduanes; Masbate	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	8,415,000.00		8,415,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50604040-99	Labor and Materials for the Construction Lot 3 - 3 units Duck House (LEED) Albay; Camarines Norte; Camarines Sur	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	3,000,000.00		3,000,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50604040-99	Supply, Delivery, Installation & Fabrication of Lot 1 - 2 units of Rabbit Cages (LEED) Camarines Sur	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	700,000.00		700,000.00	Cancelled due to Funding Source was hold -90 Calendar days

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604040-99	Labor and Materials for the Construction of Lot 4 - 3 units Cattle House (LEED) Albay,Camarines Sur; Sorsogon	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GoP	3,000,000.00		3,000,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50604040-99	Construction of Material Recovery Facility	ILD	No	NP 53.9 Small Value Procurement					GoP	450,000.00		450,000.00	For schedule
<b>MACHINERY AND EQUIPMENT OUTLAY</b>										<b>396,788,000.00</b>	<b>414,085,317.48</b>		
50604050-02	<b>Office Equipment</b>									<b>1,356,000.00</b>		<b>1,356,000.00</b>	
50604050-02	Remaining balance for Procurement of Air conditioner	Other R4D	No	Competitive bidding					GoP	252,781.00		252,781.00	for implementation of Research
50604050-02	Office Equipment, Communication Equipment, ICT Equipment for Livestock Research Planning, Monitoring and Evaluation Unit	Other R4D	No	NP 53.9 Small Value Procurement	April 23, 2024	April 29, 2024	May 20, 2024	May 22, 2024	GoP	75,000.00		75,000.00	for implementation of Research
50604050-02	1 unit 2HP Wall Mounted with Inverter including Installation	Other R4D	No	NP 53.9 Small Value Procurement	May 25, 2024	May 31, 2024	June 05, 2024	June 07, 2024	GoP	57,219.00		57,219.00	for implementation of Research
50604050-02	-PHOTOCOPIING MACHINE AND WINDOW TYPE AIRCON & INSTALLATION TO BE USE AT TISSUE CULTURE LABORATORY, RESEARCH DIVISION	Other R4D	No	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	April 26, 2024	April 29, 2024	GoP	257,000.00		257,000.00	TO BE USE AT TISSUE CULTURE LABORATORY, RESEARCH DIVISION
50604050-02	Supply and Deliver of Office Equipment (Split type air-conditioning system, Air conditioning system set portable, Water dispenser free standing ) for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	May 17, 2024	May 21, 2024	GOP	189,000.00		189,000.00	for use under RSBSA
50604050-02 SUPPLEMENTAL	Supply and delivery of 1 unit Digital Copier Machine	ILD-BAC	NO	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024			GOP	150,000.00		150,000.00	under post-evaluation
50604050-02 SUPPLEMENTAL	supply and Delivery of aircon and photocopier machine for NUPAP	NUPAP	NO	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024	June 26, 2024	June 28, 2024	GOP	375,000.00		375,000.00	
50604050-03	<b>ICT Equipment</b>								<b>GOP</b>	<b>2,850,000.00</b>		<b>2,850,000.00</b>	
50604050-03	Remaining balance for Supply & delivery of various ICT Equipment (Servers, Drone, Personal Computers and Teleconferencing Equipment)	ICT	No	Competitive Bidding					GoP	2,100,000.00		2,100,000.00	under ICT Unit
50604050-03	Supply and Deliver of ICT Equipment (Encoding Laptop set,Interactive Kiosk,Validators AIO desktop set) for use under RSBSA	RSBSA	NO	NP 53.9 Small Value Procurement	April 2, 2024	April 5, 2024	May 17, 2024	May 21, 2024	GOP	500,000.00		500,000.00	for use under RSBSA



**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-03 SUPPLEMENTAL	Office Equipment, Communication Equipment, ICT Equipment for Livestock Research Planning, Monitoring and Evaluation Unit	Other R4D	No	NP 53.9 Small Value Procurement	April 23, 2024	April 29, 2024	May 20, 2024	May 22, 2024	GoP	250,000.00		250,000.00	for implementation of Research
50604050-04	Agricultural and Forestry Equipment								GOP	353,824,317.48		353,824,317.48	
50604050-04	14 units 4WD Tractors with accessories Engine: 57.1Hp/ 42.6kW, 4 cycle water cooled-diesel engine, Turbocharged	RICE	YES	Competitive Bidding	May 31, 2024	June 24, 2024			GoP	42,000,000.00		42,000,000.00	1st ITB was in EPA , cancelled - 90 days. 2nd ITB - on-going post-qua (for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT)
50604050-04	LOT 1 – Supply and Delivery of 3 units Rice Combine Harvester Engine: water-cooled, Turbocharged Diesel Engine, Rated Power: 93hp, self Propelled	RICE	YES	Competitive Bidding	May 31, 2024	June 24, 2024			GoP	9,000,000.00		9,000,000.00	1st ITB was in EPA , cancelled - 90 days. 2nd ITB - on-going post-qua (for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT)
50604050-04	remaining balance for Recirculating Dryer	RICE	No	Competitive Bidding					GoP	1,750,000.00		1,750,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	Supply, delivery and installation of 5 units Recirculating Mechanical Dryer in various province of Bicol Region (Albay, Cam. Sur and Sorsogon)	RICE	YES	Competitive Bidding	May 31, 2024	June 24, 2024			GoP	43,250,000.00		43,250,000.00	1st ITB was in EPA , cancelled - 90 days. 2nd ITB - on-going post-qua (for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT)
50604050-04	remaining balance for Rice Mill	RICE	No	Competitive Bidding					GoP	5,000,000.00		5,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT -
50604050-04	LOT 2 – Supply, Delivery and Installation of 1 unit Rice Mill (Single Pass) in Cam Sur for implementation under Rice Program	RICE	YES	Competitive Bidding	December 4, 2023	December 26, 2023	March 25, 2024	April 15, 2024	GoP	2,000,000.00		2,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT - previously not included in the EPA
50604050-04	Lot 1 - 2 units Transplanter (Walk-behind) Locations: ABS, Camalig, Albay and SDPTC, Brgy. Cabid an Sorsogon City	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 8, 2024	February 29, 2024	GoP	820,000.00		820,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	Lot 1 1 unit Transplanter (Ride-on) Engine: Water-cooled, 4 cycle, 3 cylinder Diesel Engine, (Location (DA RFO 5, San Agustin, Pili, Camarines Sur	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 8, 2024	February 29, 2024	GoP	1,820,000.00		1,820,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT -
50604050-04	Supply and Delivery of Lot 3-10 units Precision Seeder/planter (Self-Propelled, ride on type, Prime Mover: Air cooled gasoline engine, 4 stroke)	RICE	YES	Competitive Bidding	November 13, 2023	December 4, 2023	February 8, 2024	February 29, 2024	GoP	15,000,000.00		15,000,000.00	for use of AGRICULTURAL MACHINERY, EQUIPMENT AND FACILITY SUPPORT
50604050-04	Procurement of Agricultural and Forestry Equipment (Tractor, Multi cultivator, Hauling Truck, Food Dehydrator, Deck Oven, Bubbler, Pump and Engine Set (PISOS), Raw Bamboo Cross Cutter, Bamboo Splitter, Bamboo Twin Rip Saw, Kiln Dryer, & Universal Sharpener for Circular Saw) for HVCDP	HVCDP	Yes	Competitive bidding	October 13, 2023	November 8, 2023	February 9, 2024	February 19, 2024	GoP	1,769,317.48		1,769,317.48	under HVCDP
50604050-04	Supply and Delivery of various Bamboo Processing Tools and Equipment (3 units raw bamboo cross cutter-240,000.00; 1 unit bamboo splitter-420,000.00; 1 unit Bamboo Twin Rip saw-170,000.00; 1 unit Kiln dryer-775,000.00; 1 unit universal sharpener for circular saw-255,000.00	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	March 4, 2024	March 22, 2024	GoP	1,860,000.00		1,860,000.00	ABC is 2,105,200.00
50604050-04	Supply and Delivery of Various High Value Crop Processing Equipment under HVCDP( Lot 1: 2 units bubbler @ 220,000.00 each-440,000.00; Lot 2: 2 units Deck oven@120,000.00 each -240,000.00; Lot 3: 2 units Food Dehydrator @25,000.00 each -500,000.00	HVCDP	No	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	1,180,000.00		1,180,000.00	under HVCDP- ABC is 1,450,000.00
50604050-04	3 units Hauling Truck (Light Cargo Truck)	HVCDP	No	Competitive Bidding	May 31, 2024	June 24, 2024	June 28, 2024		GOP	7,500,000.00		7,500,000.00	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 Lot 1 - 8 units Pump and Engine Set for Open Source (PISOS)	HVCDP	Yes	Competitive bidding	November 16, 2023	December 6, 2023	February 8, 2024	February 23, 2024	GoP	1,040,000.00		1,040,000.00	
50604050-04	Supply and Delivery of Various Agricultural Machineries and Equipment under HVCDP 2024 Lot 2 - 2 units Multi Cultivator	HVCDP	Yes	Competitive bidding	March 1, 2024	March 25, 2024	May 10, 2024	May 24, 2024	GoP	770,000.00		770,000.00	1st ITB was under EPA but Failure due to No bidder. This is 2nd ITB
50604050-04	2 units Mini Four Wheel Drive Tractor	HVCDP	No	Competitive Bidding	February 14, 2024	3/6/2024 reset to 3/8/2024	May 31, 2024	June 13, 2024	GoP	2,760,000.00		2,760,000.00	under HVCDP
50604050-04	Procurement of Agricultural and Forestry Equipment (Pili Sorter,, ) for HVCDP	HVCDP	No	NP 53.9 Small Value Procurement	April 8, 2024	April 15, 2024	April 22, 2024	April 29, 2024	GoP	132,682.52		132,682.52	under HVCDP
50604050-04	Procurement of Sweet Potato Equipments under HVCDP (Sweet Potato Chipper and Sweet Potato Pulverizer)	HVCDP	No	NP 53.9 Small Value Procurement					GoP	440,000.00		440,000.00	under HVCDP- For schedule
50604050-04	Procurement of Pili Depulper under HVCDP	HVCDP	No	NP 53.9 Small Value Procurement	June 17, 2024	June 21, 2024			GoP	400,000.00		400,000.00	under HVCDP
50604050-04	Procurement of Pili Nut Cracker under HVCDP	HVCDP	No	NP 53.9 Small Value Procurement	June 24, 2024	June 28, 2024			GoP	900,000.00		900,000.00	under HVCDP
50604050-04	Supply and Delivery of 2 units Pili Sorting Machine under HVCDP 2024	HVCDP	No	NP 53.9 Small Value Procurement	June 10, 2024	June 14, 2024			GoP	430,000.00		430,000.00	failure
50604050-04	Procurement of Pili Shell Cracker and Pili Depulper under HVCDP	HVCDP	No	NP 53.9 Small Value Procurement					GoP	37,317.48		37,317.48	under HVCDP - For schedule
50604050-04	Procurement of Hauling Truck under NUPAP	NUPAP	No	Competitive bidding	May 31, 2024	June 24, 2024	June 28, 2024		GoP	2,650,000.00		2,650,000.00	under NUPAP (Change of amount and specs
50604050-04	Remaining balance for Procurement of Agricultural and Forestry Equipment (Soybean/Rice harvester,POWERHOUSE 4in1 Multifunction Brush Cutter, & Pellet Machine ) for Other R4D	Other R4D	No	Competitive bidding					GoP	201,800.00		201,800.00	for implementation of SDPTC & ARDC- ABS
50604050-04	Procurement of Agricultural and Forestry Equipment (Soybean/Rice harvester,POWERHOUSE 4in1 Multifunction Brush Cutter, & Pellet Machine ) for Other R4D	Other R4D	Yes	NP 53.9 Small Value Procurement	May 10, 2024	May 17, 2024			GoP	548,200.00		548,200.00	for implementation of SDPTC & ARDC- ABS - Failure of bidding

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04 -	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) - LOT 1 - 12 units Multi Cultivator (P4,200,000.00)	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 10, 2024	May 24, 2024	GoP	4,200,000.00		4,200,000.00	for SAAD Program
50604050-04 -	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) - Lot 2 - 11 units Multi-Cultivator with Mulcher (P4,180,000.00)	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 10, 2024	May 24, 2024	GoP	4,180,000.00		4,180,000.00	for SAAD Program
50604050-04 -	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) - L.Lot 3 - 8 units Corn Husker Sheller (P2,740,000)	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 10, 2024	May 23, 2024	GoP	2,740,000.00		2,740,000.00	for SAAD Program
50604050-04 -	Supply & delivery of various Agricultural Equipment under SAAD Program 2024 (per lot basis) -Lot 4 - 8 units Cassava Chipper (P800,000)	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 10, 2024	May 24, 2024	GoP	800,000.00		800,000.00	for SAAD Program
50604050-04	14 units Multi-purpose Biomass Shredder under SAAD	SAAD	No	Competitive bidding	February 26, 2024	March 25, 2024	May 17, 2024	May 31, 2024	GoP	3,500,000.00		3,500,000.00	for SAAD Program
50604050-04	2 units Truck (10 wheeler) @ 5,000,000.00/unit	AMAD-MDS	No	Competitive Bidding	May 24, 2024	June 18, 2024	June 28, 2024		GOP	10,000,000.00		10,000,000.00	
50604050-04	remaining balance for Mechanical Seiver (1 unit)	OAP	Yes	Competitive Bidding					GOP	100,000.00		100,000.00	for implementation under OAP
50604050-04	Lot 1 - Mechanical Seiver (1 unit)	OAP	Yes	Competitive Bidding	November 15, 2023	December 4, 2023	January 29, 2024	February 12, 2024	GOP	150,000.00		150,000.00	for implementation under OAP
50604050-04	remaining balance for Incubator	OAP	No	Competitive Bidding					GOP	95,000.00		95,000.00	
50604050-04	supply & delivery of 3 units Incubator	OAP	Yes	Competitive Bidding	February 28, 2024	March 25, 2024	May 10, 2024	May 22, 2024	GOP	225,000.00		225,000.00	1st ITB was under EPA but cancelled. No bidder. This is 2nd ITB
50604050-04	remaining balance for Multi Tilling Machine w/ paddle wheel & ditcher	OAP	Yes	Competitive Bidding					GOP	90,000.00		90,000.00	
50604050-04	Multi Tilling Machine w/ paddle wheel & ditcher (3 units @ 380,000.00/ unit)	OAP	Yes	Competitive Bidding	February 28, 2024	March 25, 2024	May 10, 2024	May 24, 2024	GOP	1,050,000.00		1,050,000.00	1st ITB was under EPA but cancelled. No bidder. This is 2nd ITB
50604050-04	Remaining balance for Feed Processing Mill	OAP	Yes	Competitive Bidding					GOP	1,070,000.00		1,070,000.00	
50604050-04	Supply, Delivery and Installation of 2 units Feed Processing Facility in Masbate & Cam Sur	OAP	Yes	Competitive Bidding	December 4, 2023	December 26, 2023	January 29, 2024	February 9, 2024	GOP	2,130,000.00		2,130,000.00	
50604050-04	Remaining balance for Vacuum Sealer (Organic Vegetable Production at OAR & D Center)	OAP	No	NP 53.9 Small Value Procurement					GOP	10,000.00		10,000.00	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	Supply and Delivery of 1 unit Vacuum Sealer under NOAP 2024	OAP	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 8, 2024	March 8, 2024	GOP	150,000.00		150,000.00	
50604040-01	Remaining balance for Feed Mill Facility (Realigned)	Corn	Yes	Competitive Bidding					GOP	2,000,000.00		2,000,000.00	From ABC of 24,000,000, 15,400,000 was realigned to Agricultural and Forestry equipment
50604040-01	LOT 1 – Corn Feed Mill & Mixer with Gen Set & Pelletizer Machine (P6,000,000.00)	Corn	YES	Competitive Bidding	December 4, 2023	December 27, 2023	January 29, 2024	February 12, 2024	GOP	6,000,000.00		6,000,000.00	Supply, Delivery, Installation and Testing of various machinery and equipment for Feed Milling Facility under Corn Program (Per
50604040-01	LOT 2 – Feed Pellet Cooler (P400,000.00)	Corn	YES	Competitive Bidding	December 4, 2023	December 27, 2023	January 29, 2024	February 12, 2024	GOP	400,000.00		400,000.00	
50604040-01	LOT 3 – Recirculating Mechanical Dryer (P5,200,000.00)	Corn	YES	Competitive Bidding	December 4, 2023	December 27, 2023	January 29, 2024	February 12, 2024	GOP	5,200,000.00		5,200,000.00	
50604040-01	LOT 4 – Corn Husker Sheller (P500,000.00)	Corn	YES	Competitive Bidding	December 4, 2023	December 27, 2023	January 29, 2024	February 12, 2024	GOP	500,000.00		500,000.00	
50604040-01	LOT 5 – Hammer Mill (P200,000.00)	Corn	YES	Competitive Bidding	December 4, 2023	December 27, 2023	January 29, 2024	February 12, 2024	GOP	200,000.00		200,000.00	
50604040-01	LOT 6 – Multi-Crop Pulverizer Machine with handheld Sewing Machine / Sack Sealer (P200,000.00)	Corn	YES	Competitive Bidding					GOP	200,000.00		200,000.00	Failure of bidding, no bidder.
50604040-01	LOT 7 – Transformer (P600,000.00)	Corn	YES	Competitive Bidding					GOP	600,000.00		600,000.00	Failure of bidding, no bidder.
50604040-01	LOT 8 – Storage & Other Facility Equipment (P300,000.00)	Corn	YES	Competitive Bidding					GOP	300,000.00		300,000.00	Failure of bidding, no bidder.
50604050-04	Supply and Delivery of 7 units Corn Combine Harvester @ 3,000,000.00/unit under 2024 Corn Program Rated Power: 93-99hp, Self Propelled; Engine: water-cooled, Turbocharged Diesel Engine; Output quality should conform to Corn Sheller standards PAES 208-2000 Corn Sheller	Corn	Yes	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	21,000,000.00		21,000,000.00	1st ITB was included in EPA, cancelled - 90 CD. 2nd ITB, on-going post-qualification
50604050-04	7 units Four Wheel Drive Tractor for Corn under 2024 Corn Prgram (Four wheel Tractor (90hp min)Engine Power: 70.84kW/ 93-96hp; Engine: Direct Injection, liquid 4-cylinder diesel Turbocharged; Fuel Tank: 90 (L); Length: 3,760mm; Width: 2,010mm; Height 2,535mm (Muffler); Weight 2,710 kg)	Corn	Yes	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	24,500,000.00		24,500,000.00	1st ITB was cancelled. 90 CD. (for implementation under Corn )

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	1 unit Four Wheel Drive Tractor for Cassava under 2024 Corn Prgram	Corn	Yes	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	3,500,000.00		3,500,000.00	for implementation under Corn
50604050-04	1 unit Four Wheel Drive Tractor for Cassava under 2024 Corn Prgram-PSS	Corn	No	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	3,500,000.00		3,500,000.00	for implementation under Corn
50604050-04	remaining balance for Pneumatic Four-row Planter		Yes	Competitive Bidding					GOP	105,000.00		105,000.00	
50604050-04	Pneumatic Four-row Planter	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023	March 08, 2024	March 25, 2024	GOP	595,000.00		595,000.00	
50604050-04	remaining balance for Two-row planter	Corn	No	Competitive Bidding					GOP	240,000.00		240,000.00	
50604050-04	Two-row planter	Corn	Yes	Competitive Bidding	February 14, 2024	March 08, 2024	April 12, 2024	April 19, 2024	GOP	260,000.00		260,000.00	1st ITB was included in the EPA. No Bidder, this is 2nd ITB.
50604050-04	6 units Hauling truck (not exceeding 3000cc); GVW-7500-8500 kg	Corn	Yes	Competitive Bidding	May 31, 2024	June 24, 2024			GOP	12,000,000.00		12,000,000.00	1st ITB was included in the EPA. Cancelled-no APMV. This is 2nd ITB, on-going post-qualification
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 <b>Lot 1 - 4 units Cassava Chipper</b>	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 23, 2024	March 4, 2024	GOP	1,000,000.00		1,000,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 <b>Lot 2 - 4 units Cassava Granulator</b>	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 23, 2024	March 15, 2024	GOP	800,000.00		800,000.00	
50604050-04	Supply, Delivery, Installation and Testing of 4 units Recirculating Mechanical Dryer for Corn for Implementation under Corn Program 2024 Recirculation Dryer 6T (mobile)	Corn	Yes	Competitive Bidding	December 4, 2023	December 26, 2023	February 21, 2024	February 29, 2024	GOP	12,000,000.00		12,000,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment <b>Lot 4 - 3 units Compact Corn Mill for Implementation under Corn Program 2024</b>	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 23, 2024	March 15, 2024	GOP	1,650,000.00		1,650,000.00	
50604050-04	Supply and Delivery of Various Post-harvest Machineries and Equipment for Implementation under Corn Program 2024 <b>Lot 3 - 3 units Hammer Mill</b>	Corn	Yes	Competitive Bidding	November 13, 2023	December 4, 2023	February 23, 2024	March 4, 2024	GOP	300,000.00		300,000.00	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	remaining balance for Forage Chopper Tractor mounted, PTO driven maize Chopper; 4 Vertical Rollers; 55 hp (or higher) tractor power	Corn	No	Competitive Bidding						GOP	640,000.00		640,000.00	
50604050-04	1 unit Forage Chopper Tractor mounted, PTO driven maize Chopper; 4 Vertical Rollers; 55 hp (or higher) tractor power	Corn	No	Competitive Bidding	November 20, 2023	December 11, 2023	March 08, 2024	March 25, 2024		GOP	1,760,000.00		1,760,000.00	
50604050-04	10 units Corn Husker-Sheller Mounted on a whelled chassis both for animal and vehicle towing; output capacity: 2-3 tons/hour based on 20% MC	Corn	Yes	Competitive Bidding	November 20, 2023	December 11, 2023	March 08, 2024	March 25, 2024		GOP	3,500,000.00		3,500,000.00	
50604050-04	Transformer 3 units 25KVA	Corn	No	Competitive Bidding	March 6, 2024	April 1, 2024	April 12, 2024	April 22, 2024		GOP	200,000.00		200,000.00	
50604050-04	Silage Chopper	Corn	No	Competitive Bidding						GOP	350,000.00		350,000.00	
50604050-04	10 units Open Source Pumping Set	Corn	Yes	Competitive Bidding	February 14, 2024	March 08, 2024	April 12, 2024	April 19, 2024		GOP	1,100,000.00		1,100,000.00	1st ITB was included in the EPA. No Bidder, this is 2nd ITB.
50604050-04	Sewing Machine (heavyduty)	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024		GOP	50,000.00		50,000.00	for implementation under R & D Corn
50604050-04	Corn cob Charcoal Briquette Machine, 7.5kw (1-3 tons/ha.)	R&D-Corn	No	NP 53.9 Small Value Procurement	February 23, 2024	February 28, 2024	March 4, 2024	March 6, 2024		GOP	200,000.00		200,000.00	
50604050-04	Supply and Delivery of 1 unit <b>Hauling Truck</b> for use under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding						GOP	2,000,000.00		2,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER, LEED AND INSPIRE)
50604050-04	Supply and Delivery of Equipments for AI/Semen Lab for Swine (2 units sperm density meter, 2 units semen storage equipment, 2 units stainless steel sterilizer; photometer, water bath, portable AI cooler, semen tank) for use under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding						GOP	1,000,000.00		1,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER, LEED AND INSPIRE)
50604050-04	Supply and Delivery of Equipments for AI Facility (2 units sperm density meter, 2 units semen storage equipment, 2 units stainless steel sterilizer; photometer, water bath, portable AI cooler, semen tank)	LIVESTOCK	No	Competitive Bidding						GOP	1,000,000.00		1,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER, LEED AND INSPIRE)

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50604050-04	Supply, Delivery and Installation of Solar Panels in Albay, Cam Sur, Cam Norte & Catanduanes	LIVESTOCK	YES	Competitive Bidding	November 20, 2023	December 11, 2023	March 8, 2024	March 25, 2024	GOP	2,000,000.00		2,000,000.00	for use under Livestock and Poultry Program (MAINTENANCE OF PRODUCTION CENTER, LEED AND INSPIRE)
50604050-04	Supply and Delivery of Lot 2 -18 units Incubator with hatcher for Implementation under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023			GOP	1,350,000.00		1,350,000.00	Cancelled due to Funding Source was hold
50604050-04	remaining balance for Supply and Delivery of Animal Hauling Truck/ Vehicle for LEED & INSPIRE under Livestock and Poultry Program	LIVESTOCK	NO	Competitive Bidding					GOP	5,000,000.00		5,000,000.00	for LEED & INSPIRE under Livestock and Poultry Program
50604050-04	Supply and Delivery of Animal Hauling Truck/ Vehicle for LEED & INSPIRE under Livestock and Poultry Program	LIVESTOCK	NO	Competitive Bidding	May 31, 2024	May 24, 2024			GOP	20,000,000.00		20,000,000.00	for LEED & INSPIRE under Livestock and Poultry Program
50604050-04	Supply and Delivery of Lot 1- 8 units Forage Chopper for Implementation under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding	February 14, 2024	March 8, 2024	June 5, 2024	June 21, 2024	GOP	2,400,000.00		2,400,000.00	- 1ST Invitation - Failure. No bid received.
50604050-04	Remaining balance for Compact Feedmill (Feed Mill) for INSPIRE under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding					GOP	6,000,000.00		6,000,000.00	
50604050-04	Supply and delivery of 6 units Compact Feedmill for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	December 4, 2023	December 27, 2023	February 2, 2024	February 16, 2024	GOP	12,000,000.00		12,000,000.00	for various provinces of Bicol Region
50604050-04	Supply and Delivery of Manure dryer (support Waste to assets) for use under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding					GOP	660,000.00		660,000.00	for use under Livestock and Poultry Program
50604050-04	Supply Delivery, Installation and testing of Solar Panels for INSPIRE under Livestock and Poultry Program	LIVESTOCK	NO	Competitive Bidding	May 28, 2024	May 31, 2024			GOP	20,000,000.00		20,000,000.00	for INSPIRE under Livestock and Poultry Program (under Post-evaluation)
50604050-04	Supply and Delivery of Honeybee Purifying and Extractor Machine for LEED under Livestock and Poultry Program	LIVESTOCK	No	Competitive Bidding					GOP	2,015,000.00		2,015,000.00	for LEED under Livestock and Poultry Program
<b>50604050-07</b>	<b>Communication Equipment</b>								<b>GOP</b>	<b>800,000.00</b>		<b>800,000.00</b>	
50604050-07	Audio/Video recording and editing equipment (Professional Camcorder and accessories)	RICE-ESETS	No	NP-53.9 Small Value Procurement					GoP	500,000.00		500,000.00	Rice Information Campaign Materials print disseminated
50604050-07	Supply & delivery of HF-VHF SDR Ham Radio Transceiver	ICT	No	NP-53.9 Small Value Procurement					GoP	80,000.00		80,000.00	under ICT unit





**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

LOT 3 (UV-VIS Spectrophotometer)
LOT 4 (Muffle Furnace, Digital Burette, DISINFECTING AND HARMLESS ULTRAVIOLET LAMP)
LOT 5 ELISA Reader
LOT 6 (LABORATORY REFRIGERATOR, Atomic Absorption Spectrophotometer, Autoclave (Pressure Cooker Type), Showcase Chiller, UV-Vis Spectrophotometer)
LOT 7 (AUTOMATED EXTRACTION MACHINE)
LOT 8 (AUTOCLAVE/STEAM STERILIZER Chamber)
LOT 9 (ELISA Microplate Photometer)
LOT 10 (AIRBORN SURFACE DISINFECTION SYSTEM)
LOT 11 (Blender/Homogenizer)
LOT 12 (DIGITAL INCUBATOR Dual convection for versatility of application, DIGITAL MICROSCOPE WITH CAMERA, BINOCULAR COMPOUND MICROSCOPE, Microscope)
LOT 13 (Biosafety Cabinet (BSC) Class II Type A2/ Type B1/B2 Cabinet, GENERAL PURPOSE OVEN )
LOT 14 -Gas Chromatography tandem Mass Spectrometry(GCMS-MS) -qPCR Machine

March 15, 2024
March 13, 2024
March 13, 2024
March 15, 2024
March 13, 2024
March 8, 2024
March 15, 2024
March 13, 2024
March 13, 2024
March 15, 2024
March 15, 2024
March 15, 2024

900,000.00		900,000.00
1,360,000.00		1,360,000.00
400,000.00		400,000.00
7,864,000.00		7,864,000.00
2,800,000.00		2,800,000.00
1,400,000.00		1,400,000.00
800,000.00		800,000.00
400,000.00		400,000.00
390,000.00		390,000.00
578,044.00		578,044.00
926,646.00		926,646.00
13,895,000.00		13,895,000.00

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

	LOT 15 -Stereo Zoom Microscopes -EC Meter -Fumehood (PERCHLORIC ACID) -Benchtop pH/mV meter -Toploading Balance -Analytical Balance -pH 2700 Meter With pH Electrode							March 15, 2024		3,968,160.00		3,968,160.00	
	LOT 16 -Laboratory Drying Oven -Reciprocating Horizontal Mechanical Shaker: Shaker							March 14, 2024		418,150.00		418,150.00	
50604050-99	<b>OTHER MACHINERY AND EQUIPMENT</b>			-						<b>4,335,000.00</b>		<b>4,335,000.00</b>	
50604050-99	Supply and Delivery of 1 unit Gasoline Generator for use at Livestock Research Unit	Other R4D	No	NP 53.9 Small Value Procurement	April 24, 2024	April 29, 2024	May 28, 2024	May 28, 2024	GoP	185,000.00		185,000.00	for implementation of Research
50604050-99	Procurement of Seed Storage Refregerator (1 unit)	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024	June 28, 2024	July 4, 2024	GOP	150,000.00		150,000.00	
50604050-99	Supply, Delivery and Installation of 2 units 12KVA Hybrid Solar Power Source under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 17, 2023	December 11, 2023	March 8, 2024	March 25, 2024	GoP	4,000,000.00		4,000,000.00	MAINTENANCE OF PRODUCTION CENTERS
	<b>Transportation Equipment Outlay</b>									<b>8,425,000.00</b>		<b>8,425,000.00</b>	
50604060-01	<b>Motor Vehicle</b>									<b>8,425,000.00</b>		<b>8,425,000.00</b>	
50604060-01	Supply and Delivery of Motor Vehicles for use of DA RFO 5 (CY 2024)	Admin-GAS	NO	Competitive Bidding	February 7, 2024	February 28, 2027	April 5, 2024	April 18, 2024	GOP	8,425,000.00		8,425,000.00	- 1ST Invitation - Failure due to Eligible bidders declared post-disqualified.
	<b>FURNITURE AND FIXTURES OUTLAY</b>									<b>1,020,000.00</b>		<b>1,020,000.00</b>	
50604070-01	<b>Furniture and Fixtures</b>									<b>1,020,000.00</b>		<b>1,020,000.00</b>	
50604070-01	Supply and Delivery of various Bamboo Processing Tools and Equipment under HVCDP (2 units wood working table)	HVCDP	Yes	Competitive bidding	December 4, 2023	December 26, 2023	March 4, 2024	March 22, 2024	GoP	100,000.00		100,000.00	ABC is 2,105,200.00
50604070-01	Supply and Delivery of Furniture and Fixtures for use at the Regional Mushroom R&D Center	Other R4D	No	NP 53.9 Small Value Procurement	April 8, 2024	April 12, 2024	April 26, 2024	April 26, 2024	GoP	648,000.00		648,000.00	for Regional Mushroom Lab
50604070-01	Procurement of Office Workstation Cubicle with Desk, 2 staff per unit	SAAD	No	Competitive bidding	April 24, 2024	May 17, 2024	June 24, 2024		GoP	200,000.00		200,000.00	for SAAD Program
50604070-01	Supply & delivery of 1 unit Cabinet under NUPAP FY 2024	SAAD	No	NP 53.9 Small Value Procurement	June 6, 2024	June 10, 2024			GoP	72,000.00		72,000.00	
	<b>BIOLOGICAL ASSETS OUTLAY</b>									<b>31,773,000.00</b>		<b>31,773,000.00</b>	
50605010-01/02	Breeding and Livestock									<b>30,688,000.00</b>		<b>30,688,000.00</b>	

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50605010-02	Procurement of Rabbit, hybrid under NUPAP	NUPAP	No	NP 53.9 Small Value Procurement	March 1, 2024	March 6, 2024	April 12, 2024	April 17, 2024	GoP	150,000.00		150,000.00	under NUPAP
50605010-02	Procurement of Finisher Hogs	BP2	No	Competitive bidding	April 11, 2024	May 3, 2024			GoP				for implementation of BP2 (ABC is 3,850,000.00) . No approved fund received from DBM)
50605010-02	Procurement of Carabao and RTL Chicken (White Leghorn) for SAAD Program	SAAD	No	Competitive bidding					GoP	1,680,000.00		1,680,000.00	for SAAD Program
50605010-02	Breeder Swine (35 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024			GOP	315,000.00		315,000.00	for implementation under OAP (upon evaluation)
50605010-02	Free-ranged Chicken (50 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024			GOP	30,000.00		30,000.00	
50605010-02	Native Doe (10 Heads) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024			GOP	100,000.00		100,000.00	
50605010-02	Upgraded Buck ( 1 head) Location: Camarines Sur	OAP	No	NP 53.9 Small Value Procurement	May 24, 2024	May 31, 2024			GOP	30,000.00		30,000.00	
50605010-02	Breeder Swine (Organic Swine Multiplier Farm at CHUDS ) 50 heads	OAP	No	NP 53.9 Small Value Procurement	June 19, 2024	June 24, 2024	June 28, 2024	July 3, 2024	GOP	450,000.00		450,000.00	
50605010-02	NATIVE CHICKEN( Native Chicken Multiplier Farm at MCLD) 800 heads	OAP	No	NP 53.9 Small Value Procurement	June 19, 2024	June 24, 2024	June 28, 2024	July 5, 2024	GOP	480,000.00		480,000.00	
50605010-02	Native Doe and Upgraded Buck (Organic Goat Production at SDPTC )	OAP	No	NP 53.9 Small Value Procurement	April 30, 2024	May 6, 2024	May 20, 2024	May 27, 2024	GOP	800,000.00		800,000.00	
50605010-02	LOT 1 – Swine Breeder (P400,000.00); and	MCRA	Yes	Competitive Bidding	December 4, 2023	December 26, 2023	February 28, 2024	March 18, 2024	GOP	400,000.00		400,000.00	Supply and Delivery of Swine Breeder and Piglets for distribution in the AMIA Villages for the Enterprises Establishment under 2024 AMIA Program
50605010-02	LOT 2 – Piglet (P798,000.00) for distribution to AMIA Villages for Enterprise Establishment	MCRA	Yes	Competitive Bidding	December 4, 2023	December 26, 2023	February 28, 2024	March 18, 2024	GOP	798,000.00		798,000.00	Supply and Delivery of Swine Breeder and Piglets for distribution in the AMIA Villages for the Enterprises Establishment under 2024 AMIA Program
50605010-02	remaining balance for Piglet (at least 3 months old; not less than 15 kgs liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding					GoP	1,350,000.00		1,350,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50605010-02	Supply and Delivery of: LOT 1 1,350 heads - PIGLET -Landrace/Large White -15 kgs in weight for use of CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	9,450,000.00		9,450,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50605010-02	Supply and Delivery of LOT 2 72 heads - UPGRADED HEIFER Specifications: Age : At least 18-24 months old Weight: not less than 200kg live weight for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	3,600,000.00		3,600,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50605010-02	remaining balance for Goat (upgraded breeder goat;at least 10months old;at least 25kg) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding					GoP	565,000.00		565,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of LOT 3 125 heads - UPGRADED BREEDER DOE (75% graded bloodline25% native)pref.: Anglo Nubian cross Specifications: Age: at least 10months old Weight: at least 20 kg for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	3,000,000.00		3,000,000.00	Cancelled due to Funding Source was hold -90 Calendar days
50605010-02	Supply and Delivery of Lot 4 - 10 heads Goat (upgraded breeder Buck (75% graded bloodline 25% native) pref: Anglo Nubian cross ;at least 10months old;at least 20kg) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	260,000.00		260,000.00	Cancelled due to Funding Source was hold -90 Calendar days

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5**  
**ANNUAL PROCUREMENT PLAN FOR FY 2024**  
**as of June 30, 2024**

50605010-02	remaining balance for Chicken( 2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	2,160,000.00		2,160,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of LOT 1 - 3,600 hds Free Range Chicken	LIVESTOCK	YES	Competitive Bidding	May 31, 2024	June 24, 2024			GoP	2,160,000.00		2,160,000.00	1st ITB was under EPA but Cancelled due to Funding Source was hold -90 Calendar days
50605010-02	remaining balance for Duck ( 2-3 months old; not less than 500 grams) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	November 8, 2023	December 4, 2023	March 8, 2024	March 18, 2024	GoP	1,080,000.00		1,080,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
50605010-02	Supply and Delivery of LOT 2 - 1,800 hds Mallard Duck	LIVESTOCK	YES	Competitive Bidding	May 31, 2024	June 24, 2024			GoP	1,080,000.00		1,080,000.00	1st ITB was under EPA but Cancelled due to Funding Source was hold -90 Calendar days .
50605010-02	Supply and Delivery of Lot 7 - 500 heads Rabbit(4-5 months old; not less than 2 kg liveweight) for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	750,000.00		750,000.00	for use of LEED AND CALIBRATED REPOPULATION under Livestock and Poultry Program
<b>50605010-99</b>	<b>Other Bearer Biological Assets</b>								<b>GoP</b>	<b>1,085,000.00</b>		<b>1,085,000.00</b>	
50605010-02	Supply and Delivery of (APICULTURE) colony for use of LEED under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	October 27, 2023	November 20, 2023			GoP	1,085,000.00		1,085,000.00	Cancelled due to Funding Source was hold -90 Calendar days
	<b>Intangible Assets Outlay</b>									<b>1,250,000.00</b>		<b>1,250,000.00</b>	
<b>50606020-00</b>	<b>Computer Software</b>									<b>1,250,000.00</b>		<b>1,250,000.00</b>	
50606020-00	Supply & delivery of Agisoft Standard Perpetual License Node-locked, Pix4D Fields Perpetual License Node-locked and Pix4D Mapper Perpetual License Node-locked	ICT	No	NP-53.9 Small Value Procurement	April 1, 2024	April 5, 2024	April 10, 2014	April 12, 2024	GoP	650,000.00		650,000.00	under ICT unit

**DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5  
ANNUAL PROCUREMENT PLAN FOR FY 2024  
as of June 30, 2024**

	Land Improvements Outlay									1,200,000.00		1,200,000.00	
50604020-99	Other Land Improvements									1,200,000.00		1,200,000.00	
50604020-99 to	Labor and Materials for the Construction of Perimeter Fence (100m), at CNLRRS, Calasagan, Daet, Camarines Norte under 2C24 Other Research and Development	Other R4D	No	Competitive bidding	February 5, 2024	February 28, 2024	May 10, 2024	May 13, 2024	GoP	1,200,000.00		1,200,000.00	for implementation of CNLRRS
<b>CARRIED OVER PROJECTS FROM 2023 and OTHER FUNDS</b>										<b>70,481,671.12</b>			
<b>PRDP (World Bank Fund)</b>										<b>24,538,820.00</b>			
<b>TOTAL MOOE</b>										<b>1,468,729,012.05</b>			
<b>TOTAL CAPITAL OUTLAY</b>										<b>1,375,622,317.48</b>			
<b>GRAND TOTAL</b>										<b>2,939,371,820.65</b>			

Prepared by:

**DIANNA E. ORCINE**  
BAC Secretar at  
Admin Assistant II

Submitted by:

**JANEY M. PASAMB**  
Head BAC Sec and Acting Chief, HR  
Administrative Officer IV

Noted by:

**MICHELLE A. SABIDO**  
Head, Budget Section  
Accountant III

Recommending Approval

**LORENZO L. ALVINA**  
Chairperson, Bids and Award Committee  
OIC, RFD for Research and Regulat

OK June 28, 2024

Approved by:

*on official travel*  
**RODEL P. TORNILLA, MABE**  
Head of the Procuring Entity  
Regional Executive Director