

DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE NO. 5
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2025
as of September 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes or No?)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2025 FUNDS													
MAINTENANCE AND OTHER OPERATING EXPENSES										#####	#####	0.00	
	Training and Scholarship Expenses									125,551,205.00	125,551,205.00		
50202010-	Training Expenses									125,551,205.00	125,551,205.00		
50202010-02	Training Expenses Various trainings of Research Division (Catering services, Van Rental, Tarpaulin, Training supplies and Materials)	OTHER- R&D	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	600,000.00	600,000.00		-Mainland Provinces -Island Provinces
50202010-02	Procurement of Training Expense (Training with INSPIRE & LEED beneficiaries (3 batches FULLBOARD MEAL)	LIVESTOCK-FPMA	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	300,000.00	300,000.00		For use during trainings on animal production to LEED and INSPIRE beneficiaries
50202010-02	Training Expense for ISO - Related Trainings of ILD (AM/PM Snacks, Breakfast, Lunch and Dinner, & Advocacy Shirt) 3 batches	ILD	NO	NP 53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	281,000.00	281,000.00		-Refresher Course on Understanding the Requirements of the ISO/IEC 17025:2017 including PAB Requirements -Internal Audit -Orientation on the Documented Manuals, Procedures, Work Instructions, Forms and other documents

50202010-02	Training Expense for use of Technical Trainings for Laboratory Personnel of ILD (AM/PM Snacks, Breakfast, Lunch and Dinner, & Advocacy Shirt) 10 batches	ILD	NO	NP 53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	837,000.00	837,000.00		-Training for Laboratory Personnel (Course 1-5)
50202010-02	Training Expense for Non-Technical Trainings for Laboratory Personnel of ILD (AM/PM Snacks, Breakfast, Lunch and Dinner, & Advocacy Shirt) 8 batches	ILD	NO	NP 53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	693,000.00	693,000.00		-Training for Laboratory Personnel (Course 1-3)
50202010-02	Training Expense for RSL TRAININGS of ILD (Meals and Training Supplies)	ILD	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	250,000.00	250,000.00		-Training on Trichoderma harzianum Production (1 batch) -Training on Proper Soil sampling Protocol & Procedures (3 batches) -Training on Fertility Mapping (2 batches)
50202010-02	Training Expense for RCPC TRAININGS of ILD (Meals and Training Supplies)	ILD	NO	NP 53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GoP	159,800.00	159,800.00		RCPC TRAININGS
50202010-02	Food, Training supplies & Van rental for Training on Malunggay Production with Good Agricultural Practices for use of IDU in Camarines Sur	HVCDP	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	136,000.00	136,000.00		for Training on Malunggay Production with Good Agricultural Practices for use of IDU
50202010-02	Food, Training supplies & Van rental for Training on Bamboo Production and Processing for use of IDU in Camarines Sur	HVCDP	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	136,000.00	136,000.00		for Training on Bamboo Production and Processing for use of IDU
50202010-02	Food, Training supplies & Van rental for Production Training for Calamansi with GAP and IPM Components for use of IDU in Camarines Sur	HVCDP	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	136,000.00	136,000.00		for Production Training for Calamansi with GAP and IPM Components for use of IDU

50202010-02	Food, Training supplies & Van rental for Production Training for Pili with GAP and IPM Components for use of IDU in Albay, Cam Sur, Sorsogon	HVCDP	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	408,000.00	408,000.00		for Production Training for Pili with GAP and IPM Components for use of IDU in Albay, Cam Sur, Sorsogon
50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Camarines Norte)	HVCDP	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2025	Jun 20, 2025	GoP	680,000.00	680,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Camarines Norte)
50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Masbate)	HVCDP	NO	NP 53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	272,000.00	272,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Masbate)
50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Camarines Sur)	HVCDP	NO	NP 53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	680,000.00	680,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Camarines Sur)
50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Catanduanes)	HVCDP	NO	NP 53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	136,000.00	136,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Catanduanes)

50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Sorsogon)	HVCDP	NO	NP 53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GoP	272,000.00	272,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Sorsogon)
50202010-02	Food, Training supplies & Van rental for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Albay)	HVCDP	NO	NP 53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GoP	408,000.00	408,000.00		for Production Training for Vegetables, Pineapple, Cacao with GAP and IPM Components & Nursery Management for use of IDU (Albay)
50202010-02	Catering Services for Gulayan sa Paaralan under HVCDP	HVCDP	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	200,000.00	200,000.00		for Gulayan sa Paaralan under HVCDP
50202010-02	Training Expense for use of HVCDP (Catering Services)	HVCDP-FPMA	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	1,000,000.00	1,000,000.00		Conduct AEWS workshops and meetings to discuss yearly accomplishment per provinces
50202010-02	Training Expense for use of Various Workshops (Catering Services)	HVCDP-FPMA	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	500,000.00	500,000.00		for use of Various Workshops

50202010-02	Training Expenses under 4KS Program 1. Training on Values Formation and Leadership Skills; 2. Training on Community Development Plan Preparation; 3. Training on IP Women Empowerment; 4. Training on Plant Propagation w/Starter Kit; 5. Nursery Management Training; 6. Training on Rice Production (Pigmented and Traditional Rice); 7. Training on Pastry Making using Adlai Flour ; 8. Training on Ginger By-Products Making; 9. Training on Basic Record Keeping; 10. IP Forum on Marketing	4KS	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GoP	3,848,785.00	3,848,785.00		Capacity building to improve the organizational maturity of various Indigenous People Organization under 4K Program
50202010-02	Training Expenses under QCI 1. Capability Building/Trainings/Workshops for Food Safety Inspectors/Implementors /TWG/Task-Force	QCI - Regulatory	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	60,000.00	60,000.00		Orientation on Phil. Nat'l Standards (PNS) on PhilGAP or GAHP and certification program
50202010-02	Training Expenses under RL (Orientation in the Registration and Licensing of Livestock, Poultry and By-Products Handlers and Accreditation of Transport Carriers and Animal Facilities and RA8485 or Animal Welfare Act	RL- Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	240,000.00	240,000.00		Requirement for the issuance/ release of Permits/Licenses/etc.
50202010-02	Training Expenses under RL (Food Safety/PhilGAP/GAHP Seminars)	RL- Regulatory	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	65,000.00	65,000.00		Personnel Development/ Retooling of Deputized Inspectors

50202010-02	Training Expenses- Corn and Cassava Program Training on Sustainable Corn Production in Sorsogon and Masbate (8batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	656,000.00	656,000.00		
50202010-02	Training Expenses- High Value Crops Program Training on Off-Season Vegetable Production in Sorsogon, Catanduanes and Masbate (20 batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	1,840,000.00	1,840,000.00		
50202010-02	Training Expenses- Organic Agriculture Program Training on Organic Gardening and Training on Vermicomposting (14 batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	1,330,100.00	1,330,100.00		
50202010-02	Training Expenses- Livestock and Poultry Program Feed Formulation and Nutrition, Essentials on Poultry Management (18 batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	1,634,000.00	1,634,000.00		
50202010-02	Training Expenses- Social Preparation Training Organizational Strengthening (60 batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	3,548,400.00	3,548,400.00		
50202010-02	Training Expenses- Marketing Assistance and Enterprise Development Conduct of Various Trainings (60 batches)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	6,780,000.00	6,780,000.00		

50202010-02	Training Expenses-Program Management Office (Capability Building Workshop for SAAD Hired Personnel in Sorsogon, Basic Life Support and First Aid Training in Albay)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	689,200.00	689,200.00		
50202010-02	Training Expenses (Food, Accommodation, Van Rental Training Supplies and Kits)- Capacity Development Training for PGS Group Manual of Operations (5 days) for 2 Batches	OAP	YES	Competitive Bidding	Nov 11, 2024	Dec 4, 2024	Feb 16, 2024	Feb 28, 2025	GoP	1,519,600.00	1,519,600.00		
50202010-02	Training Expenses (Food, Accommodation, Van Rental), -Capability Development Training for Organic Agriculture Livelihood Project Business Plan (5days) 2 batches	OAP	YES	Competitive Bidding	Nov 11, 2024	Dec 4, 2024	Feb 16, 2024	Feb 28, 2025	GoP	912,000.00	912,000.00		
50202010-02	Training Expenses (Food, Van Rental & training kit), - Values Formation/Organizational Development/Enterprise/Business Plan/Financial Literacy/Other Production and Operation	F2C2	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	330,000.00	330,000.00		
50202010-02	Training Expenses (Food, & training kit), - Workshop on Agro-Enterprise Clustering Approach (AECA)	F2C2	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2025	Jun 20, 2025	GoP	186,000.00	186,000.00		
50202010-02	Training Expenses (Food, Van Rental & training supplies) - Workshop on the eight-step clustering approach to Agroenterprise Development	F2C2	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	630,000.00	630,000.00		

50202010-02	Training Expenses (Food, Van Rental & training supplies) - Development Planning Workshop	F2C2	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	200,000.00	200,000.00		
50202010-02	Training Expenses (Food, Venue, Van Rental & training supplies) - National Cluster Summit	F2C2	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	9,700,020.00	9,700,020.00		National Cluster Summit
50202010-02	Training Expenses (Food and Tarpaulin) Training on Statistics (2 days)	DOPP-PMED	No	NP-53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GoP	34,000.00	34,000.00		
50202010-02	Training Expenses (Food and Accommodation) Training on Profiling with LGUs and AEWS	RSBSA	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	993,400.00	993,400.00		Training on Profiling with LGUs and AEWS
50202010-02	Training Expenses (Food) Training on Georeferencing with Field Assistants/Coordinators 1	RSBSA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	27,000.00	27,000.00		
50202010-02	Training Expenses (Food) Training on Georeferencing with Field Assistants/Coordinators 2	RSBSA	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	27,000.00	27,000.00		
50202010-02	Training Expenses (Food and Accommodation) ICT Training on RSBSA 1	RSBSA	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	225,500.00	225,500.00		
50202010-02	Training Expenses (Food and Accommodation) ICT Training on RSBSA 2	RSBSA	No	NP-53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GoP	225,500.00	225,500.00		
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) for the ff: 1. Conduct of Meetings, Conferences, Consultations and Workshops 2. Rice Program Implementation Coordination	RICE-FPMA	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	2,378,000.00	2,378,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) for the RCM recommendations generated	RICE	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	1,200,000.00	1,200,000.00		in 6 Provinces

50202010-02	Training Expenses (Food, Training Supplies and Van Rental) for the Training on Good Agricultural Practices for Rice	RICE	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	500,000.00	500,000.00		in Albay, Sorsogon, Camarines Sur and Camarines Norte
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) for the SWISA/IA Institutional Development	RICE	No	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	3,000,000.00	3,000,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) for the Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR	RICE	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	750,000.00	750,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, Accommodation, Training Supplies and Van Rental) Establishment of Eco-SRI Clusters	RICE	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	11,848,000.00	11,848,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, Accommodation, Training Supplies and Van Rental) Agroecology Based Rice Farming Clusters established	RICE	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	8,124,000.00	8,124,000.00		in 6 Provinces

50202010-02	Training Expenses (Food, Accommodation, TRAINING SUPPLIES/INTERVENTIONS FOR THE ESTABLISHMENT OF PALAYAMANAN SITES and Van Rental) Scale-up Palayamanan for Rice-based Farms	RICE	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	10,155,000.00	10,155,000.00		in Albay, Sorsogon, Camarines Sur and Masbate
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) Rice Farm Cluster Development	RICE	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	6,000,000.00	6,000,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, and Van Rental) Support for PAFES implementation	RICE	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	3,447,000.00	3,447,000.00		in 6 Provinces
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - PRIME	RICE	No	NP-53.9 Small Value Procurement	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	310,000.00	310,000.00		in Camarines Sur
50202010-02	Training Expenses (Food, Training Supplies and Van Rental) Technology Demonstration Site Establishment	RICE	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	6,000,000.00	6,000,000.00		in 6 provinces
50202010-02	Training Expenses (Food, and Van Rental) Continuing - Production-related Collaborative R&D with other institution	RICE-RND	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	300,000.00	300,000.00		in Camarines Sur

50202010-02	Training Expenses (Variuos Training on Engineering Plans, Designs and Specifications Activities)	AFESA-RAED	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	200,000.00	200,000.00		
50202010-02	Training Expenses (Food, Training Supplies and Van Rental)) Training on Pest Management, Record Keeping and Financial Literacy, Hands-on Training on Beekeeping, Record Keeping and Financial Literacy	NUPAP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	495,000.00	495,000.00		Albay (5 days Training), Camarines Norte (5 days Training) and Camarines Sur (5 days Training)
50202010-02	Training Expenses (Food, Accommodation Training Supplies and Van Rental) NUPAP FY 2025 Midyear Assessment	NUPAP-FPMA	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	900,000.00	900,000.00		
50202010-02	Training Expenses (Catering Services for the conduct of National Workshop	CORN-FPMA	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	500,000.00	500,000.00		
50202010-02	Training Expenses (Catering Services and Accommtdion for the conduct of Monitoring and Evaluation (1stqtr)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GoP	375,000.00	375,000.00		

50202010-02	Training Expenses (Catering Services and Accommdtion for the conduct of Monitoring and Evaluation (2ndtqtr)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	375,000.00	375,000.00		
50202010-02	Training Expenses (Catering Services and Accommdtion for the conduct of Monitoring and Evaluation (3rd tqtr)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	375,000.00	375,000.00		
50202010-02	Training Expenses (Catering Services and Accommdtion for the conduct of Monitoring and Evaluation (4th tqtr)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GoP	375,000.00	375,000.00		
50202010-02	Training Expenses (Catering Services, Van, Training Supplies and Starter Kits for the conduct of LIVELIHOOD AND CAPABILITY BUILDING TRAININGS	Other ESETS-PMED	No	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GoP	200,000.00	200,000.00		
50202010-02	Training Expenses (Catering Services, Van, Training Supplies and Starter Kits for the conduct of GAD RELATED ACTIVITIES/ SUPPORT TO RBOS	Other ESETS-PMED	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	300,000.00	300,000.00		for use in the conduct of trainings for Rural Women and Farm Youth under GAD/PMED
50202010-02	Training Expenses (Catering Services, Van, Training Supplies and Starter Kits for the conduct of SUPPORT TO SENIOR CITIZEN AFFAIRS	Other ESETS-HR	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	100,000.00	100,000.00		for use in the conduct of trainings in support to Senior Citizen under Human Resource Management Office

50202010-02	Training Expenses (Catering Services for the conduct of SUPPORT TO FOOD LABORATORY	Other ESETS-FOOD LAB	No	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GoP	25,000.00	25,000.00		for use in the conduct of food products and demo under Food Laboratory
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Business Mind Setting and Business Plan Preparation	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	635,200.00	635,200.00		under Market Development Services (MDS)
50202010-02	Training Expenses (Catering Services, and Training Kits for the conduct of Business Plan Presentation, Evaluation and Critiquing (2 batches)	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	93,200.00	93,200.00		under Market Development Services (MDS)
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Business Coaching and Mentoring (3 batches)	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	136,200.00	136,200.00		under Market Development Services (MDS)
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Information Caravan on Agribusiness Opportunities (3 batches)	MDS	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	169,200.00	169,200.00		in Pili, Cam Sur, Masbate and Catanduanes
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Assessment and Planning Workshop with Operators of Market Related Infra	MDS	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	308,700.00	308,700.00		

50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Training on Post Harvest Handling (2 batches)	MDS	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	191,200.00	191,200.00		
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of Information Caravan on FFEDIS (6 batches)	MDS	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	194,200.00	194,200.00		in Bicol Region
50202010-02	Training Expenses (Catering Services, Accommodation and Training Kits for the conduct of AMAS-AMAD Quarterly Assessment and Planning Workshop	MDS	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	1,600,000.00	1,600,000.00		
50202010-02	Training Expenses - Inputting of Financial Accountability Reports (FAR)	GASS-Admin	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	1,500,000.00	1,500,000.00		DA Central proposed activities
50202010-02	Training Expenses - (Catering Services and Training Supplies for Organizational Development Training (Batch 1) and (Batch 2) , Training on Employees Benefits, Compensation and Welfare Administration, Training based on TNA for 2025 and Construction Occupational Safety and Health (COSH) Training	GASS-Admin	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	420,000.00	420,000.00		Capacitate the DA RFO 5 employees based on the results of the Training Needs Assessment (TNA) results and the Individual Development Plan (IDP) under the Learning and Development pillar of HRMS

50202010-02	Training Expenses - (Catering Services for Orientation/Re-orientation of QMS Procedures under GSS (Property, Maintenance, Motorpool Units)	GASS-Admin	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	40,000.00	40,000.00		
50202010-02	Training Expenses (Catering Services, Van Rental and Training Materials) under UNFAO 1. Business Plan Development Training ; 2. Basic Accounting and Auditing Training ; 3. Climate Information Services Training; 4. Climate-resiliency Farmers Field School; 5. Entrepreneurial Training ; 6. Financial Literacy Training ; 7. Food Product Development Training ; 8. Good Agricultural Processing Training; 9.Cost and Return Analysis; 10. Training on Digital Marketing; 11. Convergence and Resiliency Workshop ; 12. Training Course on Carbon Farming ; 13. Policy Training for the Mainstreaming of Climate Information Services	UNFAO	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	9,185,000.00	9,185,000.00		under UNFAO Activities
50202010-02	Training Expenses (Catering Services, Van Rental, Tarpaulin and Training Kits FFS Conducted	CORN	No	NP 53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	100,000.00	100,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Van Rental, Tarpaulin and Training Kits -Integrated Pest Management Training	CORN	No	NP 53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	150,000.00	150,000.00		For use in the implementation of various trainings under corn &Cassava program

50202010-02	Training Expenses (Catering Services, Van Rental, Tarpaulin and Training Kits - Cassava Production Training	CORN	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	100,000.00	100,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation, Van Rental, Tarpaulin and Training Kits -Corn Livestock Integration Training	CORN	No	NP 53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	300,000.00	300,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Tarpaulin, and Training Kits - Corn Production Training	CORN	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	100,000.00	100,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation, Van Rental, Tarpaulin and Training Kits -Corn Seed Growers Training	CORN	No	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	300,000.00	300,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation, Van Rental, Tarpaulin and Training Kits -Silage Production Training	CORN	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	200,000.00	200,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation, Van Rental, Tarpaulin and Training Kits - Training on Operation and Maintenance of Farm Machinery and	CORN	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	300,000.00	300,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Van Rental, Tarpaulin and Training Kits - Sorghum Production Training	CORN	No	NP 53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	150,000.00	150,000.00		For use in the implementation of various trainings under corn &Cassava program

50202010-02	Training Expenses (Catering Services, Tarpaulin and Training Kits - Soybean Production Training	CORN	No	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	150,000.00	150,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation, Van Rental, Tarpaulin, Training Kits and Training Supplies - Agri-Entrepreneurial Training	CORN	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	302,000.00	302,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Tarpaulin, and Training Kits - Climate Information Training	CORN	No	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	100,000.00	100,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Accommodation Tarpaulin and Training Kits -Sustainable Land Resources Management Approach Site Establishment	CORN	No	NP 53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	143,000.00	143,000.00		For use in the implementation of various trainings under corn &Cassava program
50202010-02	Training Expenses (Catering Services, Van Rental, and Training Kits - R&D Continuing-Production Related	CORN R & D	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GoP	500,000.00	500,000.00		Training on Corn Business Enterprise Linkage Tool Mobile Application - CornBELT Training on Mastering Website Management Training on Strategic Approach on Digital Marketing

50202010-02	Training Expenses for use under AMIA (Meals, Van Rental, Training Materials)	MCRA- AMIA	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	2,165,000.00	2,165,000.00		-Training on Cassava -Basic Accounting and Auditing Training -Climate Information Services Training -Climate-resiliency Farmers Field School -Entrepreneurial Training -Financial Literacy Training -Food Product Development Training -Good Agricultural Processing Training -Swine Production
50202010-02	Training Expense for use of AMIA (Full board Meals with accommodation, Van Rental and Training Supplies)	DOPPP- AMIA	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	4,000,000.00	4,000,000.00		Capacity Building of DA and LGU AMIA Program Implementers and Planners on Use of Decision Support Tools
	Supplies and Materials Expenses									511,099,000.00	1,921,661,820.00		
50203010-01	ICT Office Supplies Expenses									1,520,000.00	1,520,000.00		
50203010-01	Procurement of ICT Office Supplies Expenses (Printer Ink)	OAP - FPMA	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	20,000.00	20,000.00		

50203010-01	Procurement of ICT Office Supplies Expenses	F2C2	NO	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	20,000.00	20,000.00		1. Maintenance of Units handling the F2C2 Program Implementation; 2. Values Formation/Organizational Development/Enterprise/Business Plan/Financial Literacy/Other Production and Operation Workshop; 3. Workshop on Agro-Enterprise Clustering Approach (AECA); 4. Workshop on the eight-step clustering approach to Agroenterprise Development; 5. Development Planning Workshop
50203010-01	Procurement of ICT Office Supplies Expenses under RSBSA	RSBSA	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	430,000.00	430,000.00		
50203010-01	Procurement of ICT Office Supplies Expenses under Rice	RICE	NO	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	50,000.00	50,000.00		Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR
50203010-01	Procurement of ICT Office Supplies Expenses under ICT	ICT	NO	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GOP	1,000,000.00	1,000,000.00		For use under DA-RFO 5 offices
50203010-02	OFFICE SUPPLIES EXPENSES									10,726,000.00	10,726,000.00		
50203010-02	Procurement of Office Supplies for use of Research Division	OTHER- R&D	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	290,000.00	290,000.00		for use of Research Division

50203010-02	Procurement of Office Supplies for use of RESEARCH;CBES; ARDC-ABS& AES; CNLRRS;CHUDS; MCLD; SDPTC	OTHER- PSS	NO	52. Shopping	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	244,000.00	244,000.00		for use of RESEARCH;CBES ; ARDC-ABS& AES; CNLRRS;CHUDS; MCLD; SDPTC
50203010-02	Procurement of Office Supplies for use of Livestock- FPMA	LIVESTOCK-FPMA	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	500,000.00	500,000.00		For use under Livestock and Poultry Program and support to 8 livestock production centers
50203010-02	Procurement of Office Supplies for use of ILD	ILD	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	1,450,000.00	1,450,000.00		For use of ILD
50203010-02	Procurement of Office Supplies under HVCDP	HVCDP	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	100,000.00	100,000.00		for use of RAFIS
50203010-02	Procurement of Office Supplies for under HVCDP FPMA	HVCDP-FPMA	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	250,000.00	250,000.00		to be use in the office of HVCDP
50203010-02	Procurement of Office Supplies for use of AMIA	DOPPP- AMIA	NO	52. Shopping	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	25,000.00	25,000.00		For use of AMIA
50203010-02	Procurement of Office supplies	4KS	NO	SHOPPING	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	75,000.00	75,000.00		to be used in the regional project management office of 4K program
50203010-02	Procurement of Office supplies under QCI	QCI-Regulatory	NO	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	255,000.00	255,000.00		
50203010-02	Procurement of Office supplies under QCI	RL-Regulatory	NO	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	100,000.00	100,000.00		
50203010-02	Procurement of Office supplies under SAAD	SAAD	NO	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	60,000.00	60,000.00		
50203010-02	Procurement of Office supplies under OAP	OAP	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	400,000.00	400,000.00		Production Facilities Maintained at OA R & D Center
50203010-02	Procurement of Office supplies under OAP	OAP	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	100,000.00	100,000.00		Production Facilities Maintained at MCLD
50203010-02	Procurement of Office supplies under OAP (Bond Paper)	OAP - FPMA	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	20,000.00	20,000.00		

50203010-02	Procurement of Office supplies under OAP	F2C2	NO	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	80,000.00	80,000.00		1. Maintenance of Units handling the F2C2 Program Implementation; 2. Support to CSO Registration and Accreditations; 3.3. Accomplishment Review conducted/attended; 4. Regional Assessment
50203010-02	Procurement of Office supplies under DOPP-PMED	DOPP-PMED	NO	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	100,000.00	100,000.00		
50203010-02	Procurement of Office Supplies Expenses under RSBSA	RSBSA	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	480,000.00	480,000.00		

50203010-02	Procurement of Office Supplies Expenses under Rice FPMA	RICE-FPMA	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GOP	1,353,000.00	1,353,000.00	<ul style="list-style-type: none"> 1. Conduct of Meetings, Conferences, Consultations and Workshops 2. Rice Program Implementation Coordination 3. Preparation of Required Reports / OMIS operationalization 4. Farm parcellary mapping, georeferencing, and rice farmer and farm worker databasing 6. Program Monitoring and Evaluation 7. Rice Program Implementation Coordination 8. General Support to the RFO Field Operations Division 9. Rice Program Implementation Coordination
-------------	---	-----------	----	---------------------	--------------	--------------	---------------	---------------	-----	--------------	--------------	--

50203010-02	Procurement of Office Supplies Expenses under Rice ESETS	RICE	NO	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	620,000.00	620,000.00		1. Rice Information Campaign Materials advertisement published 2. Rice Information Campaign Materials audio visual disseminated 3. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS
50203010-02	Procurement of Office Supplies Expenses under Rice ESETS	RICE	NO	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	620,000.00	620,000.00		1. Rice Information Campaign Materials advertisement published 2. Rice Information Campaign Materials audio visual disseminated 3. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS
50203010-02	Procurement of Office Supplies Expenses under Rice RND	RICE-RND	NO	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	500,000.00	500,000.00		Continuing - Extension-related DA-led R&D studies

50203010-02	Procurement of Office Supplies Expenses under FMR	FMR	NO	Shopping	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	100,000.00	100,000.00		For use at RAED
50203010-02	Procurement of Office Supplies Expenses under NUPAP-FPMA	NUPAP-FPMA	NO	Shopping	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	20,000.00	20,000.00		
50203010-02	Procurement of Office Supplies Expenses under CORN-FPMA	CORN-FPMA	NO	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	300,000.00	300,000.00		
50203010-02	Procurement of Office Supplies Expenses under FPMA	FPMA Regular	NO	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	500,000.00	500,000.00		
50203010-02	Procurement of Office Supplies Expenses under MDS	MDS	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	770,000.00	770,000.00		
50203010-02	Procurement of Office Supplies Expenses under Admin	GASS-Admin	NO	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	500,000.00	500,000.00		
50203010-02	Procurement of Office Supplies Expenses under Other PSS-Livestock	Other PSS-Livestock	NO	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	364,000.00	364,000.00		
50203010-02	Procurement of Office Supplies under Corn	CORN	No	NP 53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GOP	550,000.00	550,000.00		
50203040-00	Animal/Zoological Supplies Expenses									20,688,000.00	20,688,000.00		
50203040-00	Procurement of Animal/Zoological Supplies(Hog pre-starter pellets,Hog Starter ,Pellet, D1 (Rice Brand D1), Corn Grits and Salt for use of Research; ARDC-ABS; CNLRRS;MCLD;SDPTC	OTHER- PSS	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	204,200.00	204,200.00		for use of Research; ARDC-ABS; CNLRRS;MCLD;SDPTC
50203040-00	Procurement of Animal/Zoological Supplies (Drugs & Feeds) for use of Research; ARDC-ABS; CNLRRS;MCLD;SDPTC	OTHER- PSS	NO	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	420,800.00	420,800.00		for use of Research; ARDC-ABS; CNLRRS;MCLD;SDPTC
50203040-00	Procurement of Lutalyse Inj. 5 mg/ml, 30ml for use of Livestock program-UNAIP	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	100,000.00	100,000.00		for use during estrus synchronization activities under UNAIP.

50203040-00	Procurement of Various Feeds (Chicken Feeds, Duck Feeds, Hog Feeds, Ruminant Feeds) for use under PNAD ; NLPD-APAD; LEED project of Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	Nov 11, 2024	Dec 4, 2024	Feb 16, 2024	Feb 28, 2025	GoP	9,545,000.00	9,545,000.00		for use under PNAD ; NLPD-APAD; LEED project of Livestock and Poultry Program
50203040-00	Procurement of Vitamins, Antibiotics, & Dewormer for ANIMAL HEALTH IMPROVEMENT PROGRAM (AHIP) project of Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	3,500,000.00	3,500,000.00		
50203040-00	Procurement of Animal/Zoological Supplies Expenses	QCI-Regulatory	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	70,000.00	70,000.00		Will be used during Vet Missions/ Vaccination Drive/ activities on Rabies Month Celebration (March)/ Farmers & Fisherfolks Month (May); and World Rabies Day celebration (Sept.)/ Animal Welfare Month Celebration
50203040-00	Procurement of Animal/Zoological Supplies Expenses (Animal Feeds, Animal Drugs & Biologics)	SAAD	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	4,025,000.00	4,025,000.00		for distribution to SAAD Beneficiaries
50203040-00	Procurement of Animal/Zoological Supplies Expenses (Production Facilities Maintained at MCLD)	OAP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	500,000.00	500,000.00		Production Facilities Maintained at MCLD
50203040-00	Procurement of Animal/Zoological Supplies Expenses (Organic Goat Production at SDPTC)	OAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	200,000.00	200,000.00		Organic Goat Production at SDPTC
50203040-00	Procurement of Rabbit Feeds, Rabbit Breeder Pellet 1sack (25kgs)	NUPAP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	216,000.00	216,000.00		Organic Goat Production at SDPTC

50203040-00	Procurement of Chicken Layer Feeds, Grower feeds, Mallard duck Layer feeds for use of AMIA	MCRA- AMIA	YES	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	1,907,000.00	1,907,000.00		for use of AMIA
50203080-00	Medical, Dental and Laboratory Supplies Expenses									1,636,000.00	1,636,000.00		
50203080-00	Procurement of Laboratory Supplies for use of ILD	ILD	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	1,606,000.00	1,606,000.00		For use of ILD
50203080-00	Procurement of Laboratory Supplies for use of Regional Tissue Culture Laboratory	OTHER- PSS	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	30,000.00	30,000.00		for use of Regional Tissue Culture Laboratory
50203090-00	Fuel, Oil, Lubricants and Repair & Maintenance of Vehicles									15,236,000.00	15,236,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses	OTHER- R&D	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	186,000.00	186,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses	LIVESTOCK- FPMA	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	500,000.00	500,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses (Diesel, Unleaded, Oil and Lubricants)	LIVESTOCK	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	640,000.00	640,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses (Diesel, Unleaded)	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	360,000.00	360,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses	ILD	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	2,000,000.00	2,000,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses (Diesel, Oil and Lubricants)	FPMA- HVCDP	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	500,000.00	500,000.00		for use & maintenance of hauling truck in the delivery of interventions to the beneficiaries
50203090	Procurement of Fuel, Oil, Lubricants	4KS	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	75,000.00	75,000.00		For use under monitoring of various IP communities under the 4K Program
50203090	Procurement of Fuel, Oil, Lubricants (Unleaded Gasoline, Diesel, 2T oil	QCI- Regulatory	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	250,000.00	250,000.00		
50203090	Procurement of Fuel for RPMSO	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	2,000,000.00	2,000,000.00		for used of RP Vehicles in RPMSO Offices
50203090	Procurement of Fuel for RPMSO	SAAD	YES	NP-53.14Direct Retail Purchase of POL	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	1,100,000.00	1,100,000.00		for used of RP Vehicles in RPMSO Offices

50203090	Procurement of Fuel (Sorsogon, Masbate and Catanduanes)	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	900,000.00	900,000.00		for used of RP Vehicles in PPMO Offices
50203090	Procurement of Fuel , oil and lubricants	OAP	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	50,000.00	50,000.00		for used of RP Vehicles in PPMO Offices
50203090	Procurement of Fuel , oil and lubricants	OAP-FPMA	No	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	60,000.00	60,000.00		
50203090	Procurement of Fuel , oil and lubricants	F2C2	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	200,000.00	200,000.00		
50203090	Procurement of Fuel , oil and lubricants	DOPP-PMED	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	50,000.00	50,000.00		
50203090	Procurement of Fuel , oil and lubricants	RSBSA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	50,000.00	50,000.00		For use in profiling and georeferencing activity of RSBSA
50203090	Procurement of Fuel , oil and lubricants	RICE-FPMA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,450,000.00	1,450,000.00		
50203090	Procurement of Fuel , oil and lubricants	RICE	YES	Competitive Bidding	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GOP	400,000.00	400,000.00		Continuing - Production-related DA-led R&D studies
50203090	Procurement of Fuel , oil and lubricants	AFESA-RAED	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	100,000.00	100,000.00		
50203090	Procurement of Fuel , oil and lubricants	NUPAP-FPMA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	150,000.00	150,000.00		
50203090	Procurement of Fuel , oil and lubricants	CORN-FPMA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	400,000.00	400,000.00		
50203090	Procurement of Fuel , oil and lubricants	MDS	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	850,000.00	850,000.00		
50203090	Procurement of Fuel , oil and lubricants	GASS-Admin	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	300,000.00	300,000.00		
50203090	Procurement of Fuel , oil and lubricants	Other PSS-HVCDP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	900,000.00	900,000.00		ARDC-AES; CNLRSS; CBES; CHUDS; MCLD; SDPTC and RESEARCH DIVISION
50203090	Procurement of Fuel , oil and lubricants	Other PSS-Rice	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,200,000.00	1,200,000.00		
50203090	Procurement of Fuel , oil and lubricants	Other PSS-Livestock	YES	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	160,000.00	160,000.00		
50203090	Procurement of Diesel under Corn	CORN	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	205,000.00	205,000.00		
50203090	Procurement of Fuel, Oil and Lubricants Expenses (Diesel, Oil and Lubricants)	MCRA- AMIA	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	200,000.00	200,000.00		

50203100-00		Agricultural and Marine Supplies								1,868,509,820.00	1,868,509,820.00		
50203100-00	Procurement of Agricultural and Marine Supplies for use of Research Division	OTHER- R&D	NO	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	560,000.00	560,000.00		for use of Research Division
50203100-00	Procurement of Agricultural and Marine Supplies for use of Research	OTHER- PSS	NO	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	550,000.00	550,000.00		for use of Research
50203100-00	Procurement of Liquid Nitrogen (LN2) mother tank 35 ltrs/tank for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	200,000.00	200,000.00		for UNAIP;NLPD-APAD;NLPD-FEED;AHIP under Livestock and Poultry Program
50203100-00	Procurement of Waterer, Feeder plastic, Rubber gloves, Raincoat, & Rubber Boots for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 - Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	150,000.00	150,000.00		for UNAIP;NLPD-APAD;NLPD-FEED;AHIP under Livestock and Poultry Program
50203100-00	Procurement of Forage Seeds (Mulato,Mombasa, indigofera, flemingia,rensonii) for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 - Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2025	Jun 20, 2025	GoP	400,000.00	400,000.00		for UNAIP;NLPD-APAD;NLPD-FEED;AHIP under Livestock and Poultry Program
50203100-00	Procurement of One -Step RT-PCR Reagents, Ethano, Pure Laboratory Grade, & CATT Test Kit for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 - Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	280,000.00	280,000.00		for UNAIP;NLPD-APAD;NLPD-FEED;AHIP under Livestock and Poultry Program
50203100-00	Procurement of Agricultural and Marine Supplies for use of ILD	ILD	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	1,200,000.00	1,200,000.00		for use of ILD

50203100-00	Procurement of Other Farm Supplies under HVCDP (Black Net, 8-10Ft x 50m, Seedling tray, 100 holes, UV Plastic, 2.4m x 200mx0.06, UV Plastic Tunneling Film, Vegetable Twine, Black, Garden soil, Laminated sacks, Trellising Net (6x6x100m), Ice candy wrapper 1x10 (500 pcs/bundle), Plastic clear 3"x4" 100 pcs/pack, Polyethylene Bag (3"x3"x10"), Polyethylene Bag (2.5"x2.5"x8"), Polyethylene black plastic (20"x30"x.0025"), Plastic Mulch, Black & silver 1.2mx0.003mx200m, Plastic Crates, Capacity: 25 kg	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	19,739,856.00	19,739,856.00		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan
50203100-00	Procurement of Agricultural and Marine Supplies under HVCDP (Inorganic Fertilizer, Urea, Complete Fertilizer, Ammonium Phosphate, Muriate of Potash, Organic Fertilizer, Vermicast, Flower Inducers, Plant Growth Enhancer, Fungicide, Herbicide)	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	16,763,400.00	16,763,400.00		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan -for Malunggay Production
50203100-00	Procurement of Grafted Pili for use of HVCDP	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	2,500,000.00	2,500,000.00		for Pili Production
50203100-00	Procurement of Calamansi for use of	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	3,140,500.00	3,140,500.00		for Calamansi Production
50203100-00	Procurement of Pili Seednuts (fully matured, newly harvest w/ pulp) & Pili Scion for use of HVCDP	HVCDP	NO	NP 53.9 Small value procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	200,000.00	200,000.00		-for Pili Production
50203100-00	Procurement of Giant Bamboo, Beema Bamboo, Calamansi, Grafted for use of HVCDP Bamboo (Produced)	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	1,895,000.00	1,895,000.00		-for Bamboo Production -for Calamansi Production -for Pili Production

50203100-00	Procurement of Planting Materials (Bamboo (Produced)) for use of HVCDP	HVCDP	NO	NP 53.9 Small value procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	62,500.00	62,500.00		-for Bamboo Production
50203100-00	Procurement of Planting Materials for use of HVCDP (Malunggay Seeds)	HVCDP	NO	NP 53.9 Small value procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	88,000.00	88,000.00		for Malunggay Production & Gulayan sa Bayan
50203100-00	Procurement of Agricultural and Marine Supplies ((Hot Pepper Chilli, Hot Pepper OPV, Hot Pepper Panigang Hyb, 25g, Ampalaya Hyb, 250 seeds/can, Ampalaya Hyb, 500 seeds/can, Ampalaya, 10g, Eggplant Hyb, 50g/can, Eggplant Hyb, 300 seeds, Eggplant OPV, 100g/can, Squash Hyb 850g/can, Squash Hyb, 50g/can, Squash OPV 250g/can, Squash, 7g, Pole Sitao Hyb,1kg, Pole Sitao Hyb, 100s, Pole Sitao OPV 1 kg, Tomato Hyb, 200s, Upo OPV, 100g/can, Upo OPV 250g/can, Upo, 7g, Pechay OPV, 100g/can, Pechay OPV 1 Kg, Pechay, 8g, Okra OPV, 100g/can, Okra OPV 1 kg, Okra, 200s, Patola 250g/can, Patola, 25s, Kangkong 1 kg, Kangkong, 200s, Cucumber, 100g, Cucumber, 70s, Lettuce 10g, Wingedbean s) for use of HVCDP	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	19,845,314.00	19,845,314.00		for lowland, buffestocking, School garden, Gulayan sa Barangay and Bayan
50203100-00	Provision of various agri marine supplies (Vegetable Seeds, Fertilizers and Planting Materials) under 4KS	4KS	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	3,318,000.00	3,318,000.00		to increase the high value crop production of various IP communities under the program

50203100-00	Provision of various agri marine supplies (Corn Seeds, Vegetable Seeds, Fertilizers and Agri Supplies) under SAAD	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	20,830,500.00	20,830,500.00		
50203100-00	Provision of various agri marine supplies (Cassava Stalks) under SAAD	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	138,500.00	138,500.00		
50203100-00	Provision of various agri marine supplies (Assorted Vegetable seeds and Farm Supplies) under OAP	OAP	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	567,400.00	567,400.00		
50203100-00	Provision of various agri marine supplies (FERTILIZER AND SOIL AMELORIANANTS)	OAP	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	352,000.00	352,000.00		
50203100-00	Provision of various agri marine supplies (Other production facilities maintained (MCLD))	OAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	499,600.00	499,600.00		Other production facilities maintained (MCLD)
50203100-00	Provision of various agri marine supplies (Other production facilities maintained (OA R&D))	OAP	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	200,000.00	200,000.00		Other production facilities maintained (OA R&D)
50203100-00	Provision of various agri marine supplies (Other production facilities maintained (SDF))	OAP	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	150,000.00	150,000.00		Other production facilities maintained (SDF)
50203100-00	Provision of Seed Assistance - Commercial Hybrid under PSS	RICE-PSS	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	710,500,000.00	710,500,000.00		
50203100-00	Provision of Seed Reserve - Registered Seeds under PSS	RICE-PSS	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	920,000.00	920,000.00		
50203100-00	Provision of Seed Reserve - Certified Seeds under PSS	RICE-PSS	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	20,520,000.00	20,520,000.00		
50203100-00	Provision of Seed Reserve - Hybrid Seeds under PSS	RICE-PSS	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	8,250,000.00	8,250,000.00		
50203100-00	Provision of Fertilizer Assistance - Inorganic Fertilizer under PSS	RICE-PSS	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	629,737,000.00	629,737,000.00		
50203100-00	Provision of Fertilizer Assistance - Ameliorants (solid) under PSS	RICE-PSS	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	66,157,000.00	66,157,000.00		
50203100-00	Provision of Fertilizer Assistance - Bio Fertilizer (pack) under PSS	RICE-PSS	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	158,777,000.00	158,777,000.00		

50203100-00	Provision of Seed Production - Foundation to Registered under PSS	RICE-PSS	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	600,000.00	600,000.00		
50203100-00	Provision of various fertilizers under RND	RICE-RND	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	300,000.00	300,000.00		
50203100-00	Provision of Vegetable Seeds under NUPAP	NUPAP	YES	Competitive Bidding	Nov 11, 2024	Dec 4, 2024	Feb 16, 2024	Feb 28, 2025	GOP	2,757,800.00	2,757,800.00		for use in Seeds procured for distribution (Lowland and Upland Vegetables, Community Garden, School Garden and Gulayan sa Lungsod
50203100-00	Provision of Rootcrops (UBE) under NUPAP	NUPAP	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	3,150,000.00	3,150,000.00		
50203100-00	Provision of Sorghum under NUPAP	NUPAP	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	50,000.00	50,000.00		for use in Mushroom Spawn produced for distribution,
50203100-00	Provision of Fertilizer and Agri supplies under NUPAP	NUPAP	No	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	6,341,200.00	6,341,200.00		for use in Soil Mix/Fertilizer Procured for Distribution and Production Sites Supported; Community Garden, Gulayan sa Paaralan and Gulayan sa Lungsod
50203100-00	Procurement of Crates under MDS	MDS	No	NP-53.9 Small Value Procurement	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	80,000.00	80,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies Expenses (Fertilizer, Vegetable Seeds, Agri Supplies and Chemicals)	Other PSS-HVCDP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	534,000.00	534,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies Expenses (Vegetable Seeds) under UNFAO	UNFAO-APA Project	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	123,750.00	123,750.00		

50203100-00	Procurement of Agricultural and Marine Supplies Expenses (Fertilizer and Chemicals) under Other PSS-Rice	Other PSS-Rice	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GOP	1,000,000.00	1,000,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies (Fertilizers, Cassava Stalks, Corn Seeds, and Chemicals) under Corn PSS	CORN	Yes	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	161,901,000.00	161,901,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies (Sorghum & Soybean Seeds) under Corn PSS	CORN	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	35,000.00	35,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies (Fertilizers and Chemicals) - R&D New Studies-Production Related	CORN-R&D	No	NP 53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GOP	850,000.00	850,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies (Fertilizers, Corn Seeds, and Chemicals) - R&D Continuing-Production Related	CORN-R&D	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	400,000.00	400,000.00		
50203100-00	Procurement of Agricultural and Marine Supplies for use of MCRA - AMIA (Lettuce seeds, Melon, Watermelon, Ampalaya, Eggplant Hyb, Mungbean, Nutrition solution, Pechay, UVS PLASTIC, Squash, Sweet corn, Tomato)	MCRA- AMIA	YES	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	1,895,500.00	1,895,500.00		
50203130-00	Chemical and Filtering Supplies Expenses									3,346,000.00	3,346,000.00		
50203130-00	Procurement of Chemical and Filtering Supplies for use of ILD	ILD	YES	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GoP	2,771,000.00	2,771,000.00		for use of ILD
50203130-00	Procurement of Chemical (2 liters - Ammonium Nitrate, 1L) under HVCDP	HVCDP	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	75,000.00	75,000.00		for Gabi Production

50203130-00	Procurement of Chemical and Filtering Supplies Expenses under Other PSS-HVCDP	Other PSS-HVCDP	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	500,000.00	500,000.00		
Semi-Expendable Machinery and Equipment Expenses										28,182,430.00	28,182,430.00		
50203210-	Semi-Exp - Office Equipment									1,015,000.00	1,015,000.00		
50203210-02	Procurement of Semi-Exp Office Equipment (Electric Fan and Water	RL-Regulatory	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	24,000.00	24,000.00		
50203210-02	Procurement of Semi-Exp Office Equipment (Inverter Aircon Split Type, 1.0HP)	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	200,000.00	200,000.00		for distribution to SAAD RPMSO and PPMSO Offices
50203210-02	Procurement of Semi-Exp Office Equipment under RSVSA	RSBSA	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	450,000.00	450,000.00		For use in profiling and georeferencing activity of RSBSA project
50203210-02	Procurement of Semi-Exp Office Equipment (Calculator and Chest Freezer under MDS)	MDS	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	321,000.00	321,000.00		
50203210-02	Procurement of Semi-Exp Office Equipment under HVCDP FPMA	HVCDP-FPMA	No	NP 53.9 - Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	20,000.00	20,000.00		to be use in the office of HVCDP
50203210-	Semi-Exp - ICT Equipment									8,015,000.00	8,015,000.00		
50203210-03	Procurement of ICT Equipment (LCD Projector with screen, Multi-function Printer, Photo Printer, UPS, Wireless Ceiling Mount Access Point, Printer, Tablet Laptop)	MCRA- AMIA	NO	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	493,000.00	493,000.00		
50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment (Garden Tools and supplies)	4KS	Yes	Competitive Bidding	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	210,000.00	210,000.00		to be used under high value crop production package
50203210-03	Procurement of 6 units GEOTAGGING DEVICE	OAP-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	196,000.00	196,000.00		
50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment (3 units Tablet with Case and 1 unit Laptop)	F2C2	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	184,000.00	184,000.00		

50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment under RSBSA	RSBSA	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	1,425,000.00	1,425,000.00		For use in profiling and georeferencing activity of RSBSA project
50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment under Rice Program	RICE	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	475,000.00	475,000.00		1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR
50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment (Geo-tagging device) under MDS	MDS	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	200,000.00	200,000.00		
50203210-03	Procurement of Semi-Expendable Agricultural and Forestry Equipment under ICT	ICT	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GOP	4,832,000.00	4,832,000.00		For distribution to DARFO5 offices.
50203210-	Semi-Exp - Agricultural and Forestry Equipment									16,251,430.00	16,251,430.00		
50203210-04	Procurement of 108 units Incubator for use under Livestock and Poultry Program	LIVESTOCK	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	3,780,000.00	3,780,000.00		for use under Livestock and Poultry Program
50203210-04	Procurement of Agricultural and Forestry Equipment for use of HVCDP (Budding Knife/Grafting knife, Hoe, Rake, Shovel, Sprinkler, Bolo with scabbard, Hand fork Prong & Hoe Cultivator (2in1), Hand Sprayer, 2L, Hand Trowel, Wheel barrow, Water Hose, Water plastic hose, Water Plastic Drum, Sprinkler, Pruning shear, Multi-commodity Chipper, Digital weighing scale, Manual weighing scale)	HVCDP	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	4,573,430.00	4,573,430.00		for Pili, Bamboo, Malunggay Production, buffstocking, School garden, Gulayan sa Barangay and Bayan

50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Brush Cutter, Sack Sewing Machine, Drum Seeder, Food Dehydrator, Pick Mattock, HDPE Pipe, Hand Manure, Weighing scale & Bolo With scabbard)	SAAD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	4,479,000.00	4,479,000.00		for distribution to SAAD Beneficiaries
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Weighing scale, Pole Prunner and Vermi Tea Brewer)	SAAD	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	1,118,000.00	1,118,000.00		for distribution to SAAD Beneficiaries
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Egg scale and Digital Weighing Scale)	OAP	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	167,000.00	167,000.00		for distribution to SAAD Beneficiaries
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Garden Tools and Supplies)	OAP	YES	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GOP	837,000.00	837,000.00		
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Blue Plastic Container Drum,POWER SPRAYER and TROLLY PUSH CART)	OAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	115,000.00	115,000.00		Other production facilities maintained (CHUDS)
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Grass Cutter,Weighing Scale and Knapsack Sprayer)	RICE	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	500,000.00	500,000.00		DA RFO Research Facility Upgraded
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Plastic Drum and Garden Hose)	NUPAP	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	396,000.00	396,000.00		Production Sites Supported; Community Garden, Gulayan sa Paaralan and Gulayan sa
50203210-04	Procurement of Semi-Exp-Agricultural and Forestry Equipment (Weighing Scale Digital)	MDS	No	NP-53.9 Small Value Procurement	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	70,000.00	70,000.00		

50203210-04	Procurement of Semi-Exp - Agricultural and Forestry Equipment under Other PSS-HVCDP	Other PSS-HVCDP	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2025	Jun 20, 2025	GoP	216,000.00	216,000.00		
50203210-	Semi-Exp - Communications Equipment									1,235,000.00	1,235,000.00		
50203210-07	Procurement of 1 unit Action Camera	QCI - Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	25,000.00	25,000.00		
50203210-07	Procurement of Lapel mic and Portable Trolley Speaker with USB/SD	RL-Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	190,000.00	190,000.00		
50203210-07	Procurement of Semi-Exp - Communications Equipment	RSBSA	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2025	Jun 20, 2025	GoP	450,000.00	450,000.00		
50203210-07	Procurement of Semi-Exp - Communications Equipment (2 way radio)	RICE	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	50,000.00	50,000.00		1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR
50203210-07	Procurement of Semi-Exp - Communications Equipment under ICT	Ict	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	520,000.00	520,000.00		For distribution to DARF05 offices.
50203210-	Semi-Exp - Technical and Scientific Equipment									110,000.00	110,000.00		
50203210-13	Procurement of SSemi-Exp - Technical and Scientific Equipment (Moisture Meter) under SAAD	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025		110,000.00	110,000.00		
50203210-	Semi-Exp - Other Machinery and Equipment									1,556,000.00	1,556,000.00		
50203210-99	Procurement of 10 units - Ladder, 32ft under	HVCDP	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	450,000.00	450,000.00		for Manggo Production
50203210-99	Procurement of Semi-Exp - Other Machinery and Equipment (Rice Cooker, Microwave Oven, 8-Speed Blender with All-Metal Drive and Portable Butane Gas Stove	RL-Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	25,000.00	25,000.00		

50203210-99	Procurement of Semi-Exp - Other Machinery and Equipment (Commercial Food Processor/Blender,Electric Meat Grinder, Sausage Stuffer Machine and Vacuum Sealer)	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	831,000.00	831,000.00		for distribution to SAAD Beneficiaries
50203210-99	Procurement of Semi-Exp - Other Machinery and Equipment (Used Oil Stove Burner)	NUPAP	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	100,000.00	100,000.00		for distribution to SAAD Beneficiaries
50203210-99	Procurement of Semi-Exp - Other Machinery and Equipment (Tent and Coffee Maker)	MDS	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	120,000.00	120,000.00		
50203210-99	Procurement of 1 unit Gasoline Power Generator, PWH7500E (5.0-6.0Kw)	HVCDP-FPMA	NO	NP 53.9 - Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	30,000.00	30,000.00		
Semi-Expendable Furniture, Fixtures and Books Expenses										16,446,681.00	16,446,681.00		
50203220-01	Semi-Expendable - Furniture and Fixtures									3,623,000.00	3,623,000.00		
50203220-01	Procurement of Furniture (Office Chair, Office Table, Office Cubicle, Conference Table) for use under Livestock Program	LIVESTOCK	NO	NP 53.9 - Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	920,000.00	920,000.00		NLPD-APAD
50203220-01	Procurement of Furniture (5 units - Display shelves/racks) under HVCDP	HVCDP	YES	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	40,000.00	40,000.00		for dehydrating facility
50203220-01	Procurement of Semi-Expendable - Furniture and Fixtures (3-Layer Stainless Steel Storage Rack/Organizer with wheels (80x75x30), Pushcart/platform trolley; Capacity 300Kg Push Cart Multifunctional and Office/Executive Chair, Back tilt, with wheels	QCI - Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	25,000.00	25,000.00		
50203220-01	Procurement of Semi-Expendable - Furniture and Fixtures (Steel Preparation Table with Bottom)under SAAD	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	952,000.00	952,000.00		for distribution to SAAD Beneficiaries

50203220-01	Procurement of Semi-Expendable - Furniture and Fixtures (Office Workstation by 2s, Folding Table with 12 monoblock chairs, Replacement of SAAD Building Main Door and Replacement of SAAD Building Office and Back Doors)under SAAD	SAAD	No	NP-53.9 Small Value Procurement	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	300,000.00	300,000.00		for distribution to SAAD RPMSO and PPMSO Offices
50203220-01	Procurement of Semi-Expendable - Furniture and Fixtures under RSBSA	RSBSA	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	450,000.00	450,000.00		For use in profiling and georeferencing activity of RSBSA project
50203220-01	Procurement of Wood Table with Chairs	RICE	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	36,000.00	36,000.00		1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR
50203220-01	Procurement of various Semi-Expendable Furniture and Fixtures under AFESA RAED	AFESA-RAED	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	500,000.00	500,000.00		
50203220-01	Procurement of Furniture and Fixtures for use of MCRA- AMIA (Stainless Steel Rack, Stainless Table with Bottom and Caster Wheels, Office Chairs, Conference Table)	MCRA- AMIA	NO	NP 53.9 - Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GoP	400,000.00	400,000.00		
50203990	Other Supplies and Materials Expense									12,823,681.00	12,823,681.00		
50203990	Procurement of Other Supplies and Materials Expenses for use of Research and ARDC-AES	OTHER- R&D	No	NP 53.9 - Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	170,000.00	170,000.00		for use of Research and ARDC-AES
50203990	Procurement of Other Supplies and Materials Expenses for use of Research Program	OTHER- PSS	No	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	367,000.00	367,000.00		for use of Research Program

50203990	Procurement of Other Supplies and Materials Expenses for use of Livestock- FPMA	LIVESTOCK- FPMA	No	NP 53.9 - Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	500,000.00	500,000.00		For use under Livestock and Poultry Program Production centers (paddocks and
50203990	Procurement of Other Supplies and Materials Expenses for use of ILD	ILD	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	1,819,000.00	1,819,000.00		for use of ILD
50203990	Procurement of Disposable Shoulder Length Glove, Minitub A.I Gun, Ai sheath, heavy duty Thermo flask, Minitub A.I Gun, Minitub A.I Gun - Quicklock 2000, sheath container, Plastic insemination box, heavy duty waterproof backpack bag for use under Livestock program	LIVESTOCK	No	NP 53.9 - Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GoP	1,000,000.00	1,000,000.00		UNAIP; NLPD- APAD
50203990	Procurement of Other Supplies and Materials Expenses for use of RAFIS under HVCDP	HVCDP	No	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	100,000.00	100,000.00		for use of RAFIS- HVCDP
50203990	Procurement of Other Supplies and Materials Expenses for use of HVCDP FPMA	HVCDP-FPMA	No	NP 53.9 - Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	100,000.00	100,000.00		for use of HVCDP
50203990	Procurement of Other Supplies and Materials Expenses for use of AMIA	DOPPP- AMIA	No	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	50,000.00	50,000.00		
50203990	Procurement of Other Supplies and Materials Expense under 4KS	4KS	No	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	75,000.00	75,000.00		to be used in the regional project management office of 4K program
50203990	Procurement of Other Supplies and Materials Expense under Regulatory	QCI- Regulatory	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	215,000.00	215,000.00		
50203990	Procurement of Other Supplies and Materials Expense under RL Regulatory	RL-Regulatory	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	50,000.00	50,000.00		

50203990	Procurement of Other Supplies and Materials Expense under SAAD	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,200,000.00	1,200,000.00		for distribution to SAAD Beneficiaries
50203990	Procurement of Other Supplies and Materials Expense under SAAD	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	750,000.00	750,000.00		to be used and distributed to SAAD Offices
50203990	Procurement of Other Supplies and Materials Expense under Participation to National Organic Agriculture Congress (Advocacy Polo Shirt and Exhibit	OAP	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	100,300.00	100,300.00		Participation to National Organic Agriculture Congress
50203990	Procurement of Other Supplies and Materials Expense under Other production facilities maintained (CHUDS) (Raincoat, Boots, Garden Floves)	OAP	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	12,700.00	12,700.00		Participation to National Organic Agriculture Congress
50203990	Procurement of Other Supplies and Materials Expense under Other production facilities maintained (OA R & D CENTER)	OAP	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	300,000.00	300,000.00		Participation to National Organic Agriculture Congress
50203990	Procurement of Other Supplies and Materials Expense under OAP-FPMA	OAP-FPMA	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	50,000.00	50,000.00		
50203990	Procurement of Other Supplies and Materials Expense under F2C2	F2C2	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	10,000.00	10,000.00		
50203990	Procurement of Other Supplies and Materials Expense under DOPP-PMED	DOPP-PMED	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	100,000.00	100,000.00		
50203990	Procurement of Other Supplies and Materials Expense under RSBSA	RSBSA	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	695,000.00	695,000.00		

50203990	Procurement of Other Supplies and Materials Expense under RICE-FPMA	RICE-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	650,000.00	650,000.00		1. Conduct of Meetings, Conferences, Consultations and Workshops
50203990	Procurement of Other Supplies Expenses under Rice	RICE	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	1,030,000.00	1,030,000.00		1. Rice Information Campaign Materials audio visual disseminated 2. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS 3. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR 4. Continuing - Production-related Collaborative R&D with other institutions
50203990	Procurement of Other Supplies Expenses under AFESA RAED	AFESA-RAED	NO	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	300,000.00	300,000.00		For use at RAED
50203990	Procurement of Other Supplies Expenses (Plastic Propylene Bag and Mushroom growing bag ring and cap) under NUPAP	NUPAP	NO	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	118,000.00	118,000.00		Mushroom Spawn produced for distribution and Mushroom Fruiting Bag produced for distribution

50203990	Procurement of Other Supplies Expenses (Polo shirt) under NUPAP	NUPAP-FPMA	NO	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	100,000.00	100,000.00		For distribution to participants during the NUPAP FY 2025 Midyear Assessment
50203990	Procurement of Other Supplies Expenses under FPMA	FPMA Regular	NO	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	355,000.00	355,000.00		
50203990	Procurement of Other Supplies Expenses under Other Esets	Other ESETS	NO	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GOP	10,000.00	10,000.00		for use in the conduct of food products and demo under Food Laboratory
50203990	Procurement of Other Supplies Expenses under MDS	MDS	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	807,681.00	807,681.00		
50203990	Procurement of Other Supplies Expenses under Admin	GASS-Admin	NO	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	200,000.00	200,000.00		
50203990	Procurement of Other Supplies Expenses under Other PSS-Rice	Other PSS-Rice	NO	Competitive Bidding	Feb 24, 2024	Mar. 19, 2024	Apr. 11, 2024	Apr. 18, 2024	GOP	1,000,000.00	1,000,000.00		
50203990	Procurement of Other Supplies and Materials under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	150,000.00	150,000.00		
50203990	Procurement of Other Supplies and Materials Expenses under MCRA-AMIA	MCRA- AMIA	No	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	439,000.00	439,000.00		
Communication Expenses										4,200,000.00	4,200,000.00		
50205030-00	Internet Subscription Exp									4,200,000.00	4,200,000.00		
50205030-00	Procurement of Internet Subscription Exp under ICT	ICT	NO	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GOP	4,200,000.00	4,200,000.00		
Professional Services										5,590,000.00	5,590,000.00		
50212020-00	Janitorial Services									4,290,000.00	4,290,000.00		
50212020	Janitorial Services	HVCDP- FPMA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	100,000.00	100,000.00		
50212020	Janitorial Services under MDS	MDS	Yes	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GOP	100,000.00	100,000.00		
50212020	Janitorial Services under Admin	GASS-Admin	Yes	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GOP	4,090,000.00	4,090,000.00		
50211030-	Consultancy Services									1,300,000.00	1,300,000.00		
50211030-02	ISO 17025	ILD	NO	Competitive Bidding	Aug 6, 2025	Aug 29, 2025	Sep 15, 2025	Sep 24, 2025	GoP	950,000.00	950,000.00		

50211030-02	ECC Consultancy/Water Discharge Permit Consultancy	ILD	NO	Competitive Bidding	Aug 6, 2025	Aug 29, 2025	Sep 15, 2025	Sep 24, 2025	GoP	350,000.00	350,000.00		
	General Services									13,100,000.00	13,100,000.00		
50212010-	Environment/Sanitary Expenses									1,500,000.00	1,500,000.00		
50212010-00	Environmental/ Sanitary Services	ILD	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	1,500,000.00	1,500,000.00		For use of ILD
50212030-	Security Services									11,540,000.00	11,540,000.00		
50212030-00	Security Services	ILD	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	1,778,000.00	1,778,000.00		For use of ILD
50212030	Security Services	HVCDP- FPMA	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	300,000.00	300,000.00		
50212030-00	Security Services under FPMA Rice	RICE-FPMA	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025		800,000.00	800,000.00		PRISM Operationalization
50212030-00	Security Services under AFESA RAED	AFESA-RAED	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025		200,000.00	200,000.00		
50212030-00	Security Services under Corn FPMA	CORN-FPMA	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025		500,000.00	500,000.00		
50212030-00	Security Services under FPMA Regular	FPMA Regular	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025		1,145,000.00	1,145,000.00		
50212030-00	Security Services under MDS	MDS	Yes	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GOP	100,000.00	100,000.00		
50212030-00	Security Services under Admin	GASS-Admin	Yes	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GOP	4,717,000.00	4,717,000.00		
50212030-00	Security Services under Other PSS-Rice	Other PSS-Rice	Yes	Competitive Bidding	Oct 25, 2024	Nov 18, 2024	Jan 19, 2025	Jan 29, 2025	GOP	2,000,000.00	2,000,000.00		
50212990-00	Other General Services									60,000.00	60,000.00		
50212990-99	Other General Services	ILD	NO	NP 53.9 Small Value	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	60,000.00	60,000.00		For use of ILD
	Repairs and Maintenance												
	RM - Building and Other Structures									8,745,000.00	8,745,000.00		
50213040-	RM - Buildings									6,295,000.00	6,295,000.00		
50213040-01	Retrofitting of Admin Building (CHUDS)	OTHER R&D	YES	Competitive Bidding	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	1,950,000.00	1,950,000.00		
50213040-01	Repair and Maintenance of Building of ILD	ILD	NO	Competitive Bidding	Aug 6, 2025	Aug 29, 2025	Sep 15, 2025	Sep 24, 2025	GoP	2,000,000.00	2,000,000.00		
50213040-01	Repair and Maintenance of Tissue culture laboratory under HVCDP	HVCDP	YES	Competitive Bidding	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	800,000.00	800,000.00		
50213040-01	Repainting of PMED Building and Repair of Floor Tiles of PMED 2F Conference Room	DOPP-PMED	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	445,000.00	445,000.00		

50213040-01	Repair of Tissue Culture Laboratory; Repair of Seeds storage of ARDC-AES; Repair of Seeds storage of ARDC-CHUDS	Other PSS-HVCDP	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	400,000.00	400,000.00		
50213040-01	Repair and Maintenance of Buildings under Corn	CORN	Yes	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GOP	700,000.00	700,000.00		
50213040-	RM - Other									2,450,000.00	2,450,000.00		
50213040-99	Repair of Animal House (Chicken, Goat & Duck)	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	400,000.00	400,000.00		Repair of animal House at CBES (NLPD-APAD)
50213040-99	Repair and Maintenance of Screenhouse/nethouse under HVCDP	HVCDP	YES	Competitive Bidding	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	500,000.00	500,000.00		for repair of building of Tissue Culture Laboratory
50213040-99	Rehabilitation / Extension of 1 unit Goat House	OAP	Yes	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GOP	1,000,000.00	1,000,000.00		Other production facilities maintained (SDPTC)
50213040-99	Repair of Rainshelter, Greenhouse, Screenhouse/nethouse and Nursery	OAP	Yes	Competitive Bidding	Feb 24, 2024	Mar. 19, 2024	Apr. 11, 2024	Apr. 18, 2024	GOP	550,000.00	550,000.00		Other production facilities maintained (SDPTC)
Repairs and Maintenance - Machinery and Equipment										8,513,000.00	8,513,000.00		
50213050-	RM - Office									830,000.00	830,000.00		
50213050-02	Repairs and Maintenance of Office Equipment for use of ILD	ILD	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	500,000.00	500,000.00		For use in the repair and maintenance of various office equipment under ILD
50213050-02	Preventive Maintenance of Photocopier Machine and Reactive Maintenance Mode for Office Equipment	SAAD	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	150,000.00	150,000.00		
50213050-02	Repair of Aircon	DOPP-PMED	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	50,000.00	50,000.00		
50213050-02	Repair and Maintenance - Office Equipment under Admin	GASS-Admin	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	130,000.00	130,000.00		
50213050-	RM - ICT Equipment									650,000.00	650,000.00		
50213050-03	Repairs and Maintenance of ICT Equipment for use of ILD	ILD	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	100,000.00	100,000.00		For use in the repair and maintenance of various ICT equipment under ILD

50213050-03	Repair and Maintenance - ICT Equipment under Admin	GASS-Admin	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	50,000.00	50,000.00		
50213050-03	Repair and Maintenance of ICT Equipment (Repair of Printers; desktop and laptops)	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	500,000.00	500,000.00		
50213050-04	RM - Agricultural and Forestry Equipment									3,262,000.00	3,262,000.00		
50213050-04	Repair of Hauling truck, Repair of Tractor, Repair of Liquid Nitrogen Plant under Livestock Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	332,000.00	332,000.00		Repair of hauling truck and tractor at CBES Repair of LN2 plant at DA-Pili, Camarines Sur.
50213050-04	Repair and Maintenance of Agricultural and Forestry Equipment for use of HVCDP	HVCDP- FPMA	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	300,000.00	300,000.00		
50213050-04	REPAIR AND MAINTENANCE - AGRICULTURAL FORESTRY EQUIPMENT	SAAD	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	150,000.00	150,000.00		
50213050-04	Repair of hauling tractor	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	180,000.00	180,000.00		
50213050-04	Repair of 4WD Tractors with accessories Combine Harvester Hand Tractor	Other PSS-Rice	No	Direct Contracting	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	1,500,000.00	1,500,000.00		
50213050-04	Repair of Hauling tractor	Other PSS-Livestock	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	300,000.00	300,000.00		
50213050-04	Repair and Maintenance of Agricultural and Forestry Equipment (Repair of Tractor, hauling trucks) under	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	500,000.00	500,000.00		
50213050-	RM - Communication Equipment									150,000.00	150,000.00		
50213050-07	Repairs and Maintenance of Communication Equipment for use of ILD	ILD	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	150,000.00	150,000.00		For use in the repair and maintenance of various communication equipment under ILD
50213050-	RM - Technical and Scientific Equipment									3,621,000.00	3,621,000.00		

50213050-14	Repairs and Maintenance of Technical & Scientific Equipment for use of ILD	ILD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	3,621,000.00	3,621,000.00		For use in the repair and maintenance of various technical and scientific equipment under ILD
RM - Transportation Equipment										4,442,000.00	4,442,000.00		
50213060-	RM - Motor Vehicle									4,442,000.00	4,442,000.00		
50213060-01	RM Motor Vehicle for use of Research Division	OTHER R&D	NO	NP 53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	30,000.00	30,000.00		
50213060-01	Repair of Service Motorcycle Repair of Service Vehicle	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GoP	250,000.00	250,000.00		Repair of service vehicle under UNAIP and Production centers
50213060-01	RM for Transportation equipment (motor vehicle) for use of ILD	ILD	NO	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	550,000.00	550,000.00		
50213060-01	RM Motor Vehicle for use of HVCDP	HVCDP- FPMA	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	300,000.00	300,000.00		
50213060-01	Repair & Maintenance of Motor Vehicle	QCI-Regulatory	NO	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	110,000.00	110,000.00		for Regulatory Division Vehicles: 1) B1B268 (7yo Van) 1) SEH796 (14yo pick up)
50213060-01	Repair & Maintenance of Motor Vehicle	RL-Regulatory	NO	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP	150,000.00	150,000.00		for Regulatory Division Vehicles: 1) B1B268 (7yo Van) 1) SEH796 (14yo pick up)
50213060-01	Repair & Maintenance of Motor Vehicle	SAAD	NO	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GoP	200,000.00	200,000.00		for Regulatory Division Vehicles: 1) B1B268 (7yo Van) 1) SEH796 (14yo pick up)
50213060-01	Repair of 2 units PMED Vehicle	DOPP-PMED	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	50,000.00	50,000.00		

50213060-01	Repair & Maintenance of Motor Vehicle under RSBSA	RSBSA	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	200,000.00	200,000.00		For use in profiling and georeferencing activity of RSBSA project
50213060-01	Repair of Motor Vehicle (Plate Number SAB 8177, SAB 8179)	RICE-FPMA	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	100,000.00	100,000.00		
50213060-01	Repair & Maintenance of Motor Vehicle	FMR	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	50,000.00	50,000.00		For use at RAED
50213060-01	Repair & Maintenance of Motor Vehicle	AFESA-RAED	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	150,000.00	150,000.00		For use at RAED
50213060-01	Repair & Maintenance of Motor Vehicle	NUPAP-FPMA	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	20,000.00	20,000.00		
50213060-01	Repair & Maintenance of MDS	MDS	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	550,000.00	550,000.00		
50213060-01	Repair and Maintenance - Motor Vehicle under Admin	GASS-Admin	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	300,000.00	300,000.00		
50213060-01	Repair of Motor Vehicle (Plate Number SAB 8177, SAB 8179)	Other PSS-Rice	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GoP	692,000.00	692,000.00		
50213060-01	Repair of Transportation equipment-Motor vehicle	Other PSS-HVCDP	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	240,000.00	240,000.00		
50213060-01	Repair and Maintenance of Motor Vehicle (Repair of pick-up) under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	500,000.00	500,000.00		
	RM - Furniture and Fixtures									50,000.00	50,000.00		
50213070-00	RM - Furniture and Fixtures									50,000.00	50,000.00		
50213070-00	Repair and Maintenance for Furniture and Fixtures for use of HVCDP	HVCDP- FPMA	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	50,000.00	50,000.00		
	RM - Semi-Expendable Furniture, Fixtures and Books Expenses									80,000.00	80,000.00		
50213220-01	RM - Semi-Expendable - Furniture and Fixtures									50,000.00	50,000.00		
50213220-01	Repair and Maintenance of Semi-Expendable Furniture and Fixtures for use of HVCDP	HVCDP- FPMA	NO	NP 53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	50,000.00	50,000.00		for use of HVCDP
50213060-99	RM - Other Transportation Equipment									30,000.00	30,000.00		
50213060-99	Repair & Maintenance of Other Transportation Equipment	NUPAP-FPMA	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	30,000.00	30,000.00		
	RM - Semi-Expendable Machinery and Equipment Expenses									200,000.00	200,000.00		

50213210-02	RM - Semi-Expendable - Office Equipment										100,000.00	100,000.00		
50213210-02	Repair and Maintenance of Semi-Expandable-Office Equipment (Repair of Aircon) under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP		100,000.00	100,000.00		
50213210-07	RM -Semi-Expendable - Communications Equipment										100,000.00	100,000.00		
50213210-07	Repair and Maintenance of Semi-Expendable-Communications Equipment under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP		100,000.00	100,000.00		
Other Maintenance and Other Operating Expenses											25,452,500.00	25,452,500.00		
50299010-00	Advertising, Promotional and Marketing Expenses										1,900,000.00	1,900,000.00		
50299010	Radio plug airing	HVCDP - RAFIS	NO	50. Direct Contracting	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP		800,000.00	800,000.00		
50299010	Documentation of success story	HVCDP - RAFIS	NO	50. Direct Contracting	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GoP		100,000.00	100,000.00		
50299010	3,080 Radio programs aired	RICE	NO	Direct Contracting	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP		1,000,000.00	1,000,000.00		1. Rice Information Campaign Materials Radio Programs 2. Rice Information
50299020-	Printing and Publication Expenses										5,084,000.00	5,084,000.00		
50299020	ILD Operations Manual Bookbind Brochure	ILD	NO	NP 53.9 - Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP		350,000.00	350,000.00		For use of ILD
50299020	Printing and Publication Expenses for use of HVCDP	HVCDP	YES	Competitive Bidding	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP		1,200,000.00	1,200,000.00		-Brochure for Vegetables -Brochure for Cacao -Brochure for Pili -Brochure for Sweet Potato -Brochure for Malunggay -Brochure for Bamboo -Brochure for Dragon Fruit -Brochure for Calamansi -Brochure for Pineapple -Brochure for Mango -Brochure for Gabi Coffee table Book

50299020	Notebook Planner, Spring bind, 120pages, Bk. 80 for use of HVCDP	HVCDP-FPMA	NO	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025			70,000.00	70,000.00		for use of HVCDP
50299020	PRINTING AND PUBLICATIONS EXPENSES (SAAD Brochure, SAAD 2026 Calendar, SAAD 2026 Desk Calendar, SOCIAL PREPARATION GUIDE, ORGANIC AGRICULTURE GUIDE, SAAD Farmers' Record Book, SAAD	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP		700,000.00	700,000.00		
50299020	PRINTING AND PUBLICATIONS EXPENSES (Coffee Table Book, 100 pages including cover, full color, hard cover, glossy paper inside)	F2C2	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP		120,000.00	120,000.00		
50299020	PRINTING AND PUBLICATIONS EXPENSES (Leaflet A6 color, back2back and Pamphlet Komiks, 2 leaf A5, color)	RSBSA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP		260,000.00	260,000.00		For use in profiling and georeferencing activity of RSBSA project
50299020	PRINTING AND PUBLICATIONS EXPENSES (Brochure, Flyer, Tarpaulin Printing, Calendar and NEWSletter)	RICE	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP		900,000.00	900,000.00		1. Rice Information Campaign Materials advertisement published 2. Rice
50299020	PRINTING AND PUBLICATIONS EXPENSES (IEC Materials, booklet) under NUPAP ESETS	NUPAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP		114,000.00	114,000.00		
50299020	PRINTING AND PUBLICATIONS EXPENSES under Other ESETS	Other ESETS-RAFIS	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP		100,000.00	100,000.00		for use in the printing and publication of agency reports and accomplishment under RAFIS

50299020	PRINTING AND PUBLICATIONS EXPENSES (Investment Guides for Pineapple) under MDS	MDS	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	95,000.00	95,000.00		
50299020	Printing and Publication Expenses (IEC Materials for Cassava, Sorghum, Soybean, White Corn & Yellow Corn Brochures) under Corn ESETS	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	825,000.00	825,000.00		
50299020	Printing and Publication Expenses (IEC for Cassava, Sorghum, and Soybean R4D) under Corn R& D	CORN R&D	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	100,000.00	100,000.00		
50299020	Printing and Publication Expenses for use of MCRA-AMIA (IEC Materials)	MCRA- AMIA	NO	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	250,000.00	250,000.00		
50299030	Representation Expenses									17,568,500.00	17,568,500.00		
50299030	Catering services for monthly and other meetings for use of R&D	OTHER- R&D	NO	NP 53.9 - Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GoP	230,000.00	230,000.00		for use of R&D
50299030	Catering Service for Research Management Meeting	OTHER- PSS	NO	NP 53.9 - Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	78,000.00	78,000.00		for Research Management Meeting
50299030	Catering Services for Monthly meetings with INSPIRE and LEED beneficiaries and Livestock Monthly meetings under Livestock-FPMA	LIVESTOCK-FPMA	NO	NP 53.9 - Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	200,000.00	200,000.00		Meetings for the implementation of Livestock and Poultry Program.
50299030	Representation Expenses (AM/PM snacks, Lunch, Breakfast and Dinner) for use of ILD	ILD	NO	NP 53.9 - Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GoP	500,000.00	500,000.00		-Quarterly Meetings -Monthly Meetings -Special Meetings
50299030	Meals for use of HVCDP (74 Meetings)	HVCDP- FPMA	NO	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	1,000,000.00	1,000,000.00		Conduct Meetings to discuss the implementation of the program
50299030	Representation Expense (Meals) for use of AMIA	DOPPP- AMIA	NO	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	500,000.00	500,000.00		Monthly Meeting of AMIA Program

50299030	Procurement of Catering Services (IP/ICC Needs Assessment, IPO Accreditation to DOLE/SEC/CDA, IPO Accreditation to CSO and Quarterly Meetings; Coordination Meetings w/ NCIP and other Agencies/organizations; Year-End Assessment	4KS	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GOP	522,000.00	522,000.00		Conduct various meetings under the social preparation and prpject management component of the program to improve the program implementation
50299030	Procurement of Catering Services (Regulatory Division's Meetings/Planning & Review/ Midyear & Year-end Assessment, Feed Control Officers or PAFVDABCOs or RAWOs Meeting/Planning/ Assessment/ Feedmiller's Conference with the Bureaus Concerned	QCI-Regulatory	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	292,000.00	292,000.00		Regulatory Division's Staff Monthly Meeting/ Planning Review and/ or Assessment and Annual Conference for Feedmillers and or Meeting with Focal Persons/ PAFVDABCOs/ RAWOs re: Program Impementation and
50299030	Procurement of Catering Services (RQRT for Plant Pest/Animal Disease Meetings and Coordination Meetings with PLGUs/PVOs/LGUs/CVOs / MAs/CAs/AEWs re: Regulatory Policies/Cascading	QCI-Regulatory	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	78,000.00	78,000.00		Regional Quick Response Team Meeting esp.in cases of animal disease outbreak/pest infestation and Cascading of new or revised policies/ guidelines/ protocols in PLGUs/LGUs level

50299030	Procurement of Catering Services & Accommodation (1st and 2nd REGIONAL QUARTERLY ASSESSMENT in Catanduanes and Masbate)	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	530,000.00	530,000.00		Quarterly Assessment of RPMSO and PPMSO Offices
50299030	Procurement of Catering Services & Accommodation (3rd and 4th REGIONAL QUARTERLY ASSESSMENT in Sorsogon and Camarines	SAAD	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	609,500.00	609,500.00		Quarterly Assessment of RPMSO and PPMSO Offices
50299030	Procurement of Catering Services (REGIONAL AND PROVINCIAL MONTHLY MEETINGS)	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	702,000.00	702,000.00		For monthly Meetings of SAAD Personnel for FY 2025
50299030	Procurement of Catering Services (CONSULTATION MEETING)	OAP-FPMA	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	192,000.00	192,000.00		
50299030	Procurement of Catering Services (Consultation Meeting/CDP Critiquing/Updating)	F2C2	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	150,000.00	150,000.00		
50299030	Procurement of Catering Services (Cluster Meetings, Support to CSO Accreditation, Accomplishment Review conducted/attended)	F2C2	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	150,000.00	150,000.00		
50299030	Procurement of Catering Services (Cluster Meetings, Support to CSO Accreditation)	F2C2	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	500,000.00	500,000.00		
50299030	Procurement of Catering Services (Regional Assessment)	F2C2	No	NP-53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GOP	100,000.00	100,000.00		
50299030	Procurement of Catering Services (Various Meetings (25 meetings with 30 pax per meeting, Report Officers Meeting, CSO Deliberation (6 meeting with 30 pax	DOPP-PMED	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	450,000.00	450,000.00		

50299030	Procurement of Catering Services (In-House Review of Agency's Budget Execution Documents (BEDs))	DOPP-PMED	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	450,000.00	450,000.00		
50299030	Procurement of Catering services for RSBSA meetings for 8 days	RSBSA	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	820,000.00	820,000.00		RSBSA Meetings (8)
50299030	Procurement of Catering services for Conduct of Meetings, Conferences, Consultations and Workshops	RICE-FPMA	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	300,000.00	300,000.00		
50299030	Procurement of Catering services for Conduct of Preparation of Required Reports / OMIS operationalization and PRISM Operationalization	RICE-FPMA	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	650,000.00	650,000.00		
50299030	Procurement of Catering services for Conduct of Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing and General Support to the RFO Field Operations	RICE-FPMA	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	200,000.00	200,000.00		
50299030	Procurement of Catering services for Conduct of Continuing - Extension-related DA-led R&D studies	RICE RND	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	180,000.00	180,000.00		
50299030	Procurement of Catering services for Conduct of Continuing - Production-related DA-led R&D studies	RICE RND	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	45,000.00	45,000.00		
50299030	Procurement of Catering services for Conduct of Monthly Meeting (5 meetings) and Pre-consultation Meetings	FMR	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	200,000.00	200,000.00		
50299030	Procurement of Catering services for Conduct of Monthly Meeting (10 meetings) and Consultation Meeting	AFESA-RAED	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	300,000.00	300,000.00		
50299030	Procurement of Catering services for Conduct of Meetings	NUPAP-FPMA	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	200,000.00	200,000.00		

50299030	Procurement of Catering services for Conduct of Regional Stakeholders Meeting - (1st Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jan 13, 2025	Jan 20, 2025	Jan 27, 2025	Jan 31, 2025	GOP	120,000.00	120,000.00		
50299030	Procurement of Catering services for Conduct of Regional Stakeholders Meeting - (2nd Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	120,000.00	120,000.00		
50299030	Procurement of Catering services for Conduct of Regional Stakeholders Meeting - (3rd Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	140,000.00	140,000.00		
50299030	Procurement of Catering services for Conduct of Regional Stakeholders Meeting - (4th Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GOP	120,000.00	120,000.00		
50299030	Procurement of Catering services and Accommodation for Conduct of Monitoring and Evaluation - (1st Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jan 13, 2025	Jan 20, 2025	Jan 27, 2025	Jan 31, 2025	GOP	375,000.00	375,000.00		
50299030	Procurement of Catering services and Accommodation for Conduct of Monitoring and Evaluation - (2nd Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	375,000.00	375,000.00		
50299030	Procurement of Catering services and Accommodation for Conduct of Monitoring and Evaluation - (3rd Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	375,000.00	375,000.00		
50299030	Procurement of Catering services and Accommodation for Conduct of Monitoring and Evaluation - (4th Qtr Meeting)	CORN-FPMA	No	NP-53.9 Small Value Procurement	Oct 13, 2025	Oct 20, 2025	Oct 27, 2025	Oct 29, 2025	GOP	375,000.00	375,000.00		
50299030	Procurement of Catering services for Conduct of for use in the conduct of meetings under GAD	Other ESETS-GAD	No	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	30,000.00	30,000.00		

50299030	Procurement of Catering services for Conduct of Meetings under MDS	MDS	No	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	500,000.00	500,000.00		
50299030	Procurement of Catering services for Conduct of Technical Review Workshop with DBM, Budget Briefing with Luzon Block Representatives and Budget Briefing with Partylist Representatives	GASS-Admin	No	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	900,000.00	900,000.00		
50299030	Procurement of Catering services for Conduct of Quarterly Meetings and Year End Assessment	GASS-Admin	No	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	76,000.00	76,000.00		For use of AFD-HRMS
50299030	Procurement of Catering services for Conduct of Quarterly AFD Meetings (Quarter 1, 2 and 3)	GASS-Admin	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	42,000.00	42,000.00		Keep track of tragets and come up with strategies on its timely and efficient accomplishments
50299030	Procurement of Catering services for Conduct of 1st Semester Assessment and Planning Workshop (2 days activity)	GASS-Admin	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	42,000.00	42,000.00		Assess semestral performance and come up with plan of action for last semester
50299030	Procurement of Catering services for Conduct of Year End Review and Planning Workshop (2 days)	GASS-Admin	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	349,000.00	349,000.00		Assess CY 2024 performance of AFD and Action Planning for CY 2025
50299030	Procurement of Catering services for Conduct of Monthly Meeting of APA Projects	UNFAO-APA Project	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	33,000.00	33,000.00		Assess CY 2024 performance of AFD and Action Planning for CY 2025

50299030	Representation Expenses (Catering Services) under Corn	CORN	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	768,000.00	768,000.00	Model Farm - Cassava/Sustainable Land Resources Management Approach Site Establishment/Model Farm - Corn-based Diversified Farming System/Techno-Demo Cassava/Techno-Demo Sorghum/Techno-Demo Soybean/Establishment of Corn Derby/BioFertilizer
50299030	Representation Expenses (Catering Services) under Corn	CORN	No	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	500,000.00	500,000.00	Techno-Demo Cassava/Techno-Demo Sorghum/Techno-Demo Soybean
50299030	Representation Expenses (Catering Services) under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	200,000.00	200,000.00	Establishment of Corn Derby/BioFertilizer
50299030	Representation Expenses (Catering Services) - R&D New Studies-Production Related	CORN R&D	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	550,000.00	550,000.00	R4D Technical Meetings
50299030	Representation Expenses (Catering Services) - R&D Continuing-Production Related	CORN R&D	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	400,000.00	400,000.00	Consultation Meetings with Stakeholders/Key Informant Interview/Monthly Meeting
50299030	Representation Expenses (Meals) for use of MCRA-AMIA	MCRA- AMIA	NO	NP 53.9 - Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GoP	500,000.00	500,000.00	Monthly Meeting of AMIA Program
50299030	Representation Expenses (Meals) for use of MCRA-AMIA	MCRA- AMIA	NO	NP 53.9 - Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GoP	550,000.00	550,000.00	AMIA Quarterly Meeting and Year End Meeting Assessment with TWG and Partners P/LGUs

50299040-00	Transportation and Delivery Expenses									900,000.00	900,000.00			
50299040-00	Hauling of Agri inputs	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025			800,000.00			
50299040-00	Transportation and Delivery Expenses (Hauling of agricultural inputs and machineries) under Corn	CORN	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	100,000.00	100,000.00			
Rent/Lease Expenses											9,485,000.00	9,485,000.00		
50299050-	Rents - Motor Vehicle								9,035,000.00	9,035,000.00				
50299050-03	Rent of service vehicle during project monitoring and validation	LIVESTOCK-FPMA	NO	NP 53.9 - Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	100,000.00	100,000.00		For use under Livestock Program	
50299050-03	Van rental for 6 provinces for use of HVCDP	HVCDP- FPMA	NO	NP 53.9 - Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GoP	100,000.00	100,000.00		to provide transportation for the conduct of various activities of the	
50299050-03	Van Rental for IP/ICC Needs Assessment, IP/ICC Profiling, IPO Orientation on DOLE/SEC/CDA registration, IPO Accreditation to CSO and Monitoring Activities	4KS	Yes	Comptetive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	400,000.00	400,000.00		To provide transportation to IP communities for the conduct of various activities under the program	
50299050-03	Vehicle Rental for Monitoring & Inspection/ Surveillance/Audit activities (PhilGAP, GAHP, PGS, AWA, etc.)	QCI-Regulatory	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	400,000.00	400,000.00			
50299050-03	Vehicle Rental for Training/Seminars/Orientation and Plant Pest & Animal Disease Surveillance & Monitoring	RL-Regulatory	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	290,000.00	290,000.00			
50299050-03	Vehicle Rental for REGIONAL QUARTERLY ASSESSMENT, MONITORING, FIELD VALIDATION AND OTHER ACTIVITIES, 1ST NATIONAL QUARTER ASSESSMENT FOR FY 2025	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,250,000.00	1,250,000.00		for used of SAAD Personnel in various activities for FY 2025	
50299050-03	Van Rental for Organic Agriculture Month Celebration	OAP	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	100,000.00	100,000.00			

50299050-03	Van Rental for Pre-assessment of Participatory Guarantee System (PGS) Core group	OAP	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	420,000.00	420,000.00		2 batches
50299050-03	Van Rental (9 units) under OAP-FPMA	OAP-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	61,000.00	61,000.00		
50299050-03	Van Rental under F2C2	F2C2	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	260,000.00	260,000.00		Consultation Meeting/CDP Critiquing/Updating; Cluster Meetings;Support to CSO Accreditation;Project/Program Validation and Monitoring ; Accomplishment Review conducted/attended; Regional Assessment
50299050-03	Van Rental for the conduct/attendance to various PMED Activities	DOPP-PMED	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	300,000.00	300,000.00		
50299050-03	Van Rental (368 units) for Various RSBSA Activities in Bicol Region and NPMO	RSBSA	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GOP	2,450,000.00	2,450,000.00		For use of van rental for various RSBSA related activities
50299050-03	Van Rental for Various Rice FPMA Activities in Bicol Region	RSBSA	No	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	500,000.00	500,000.00		1. Farm parcellary mapping, georeferencing, and rice farmer and farm worker databasing
50299050-03	Van Rental for Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR	RICE	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	50,000.00	50,000.00		
50299050-03	Van Rental for National/Regional Field Monitoring and Evaluation	CORN-FPMA	No	NP-53.9 Small Value Procurement	Jan 13, 2025	Jan 20, 2025	Jan 27, 2025	Jan 31, 2025	GOP	500,000.00	500,000.00		

50299050-03	Van Rental for the Conduct of AMAS-AMAD Quarterly Assessment and Planning Workshop	MDS	No	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	300,000.00	300,000.00		Van Rental - 8 units x PhP7,500.00 x 4 days Different points in Camarines Sur, Camarines Norte, Albay and Sorsogon
50299050-03	Van Rental for the Conduct of Agri-Entrepreneurship Capability Enhancement Assistance Program (AECEA)	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	200,000.00	200,000.00		Enterprise Profiling and Assessment /Training and Capacity Building Activities
50299050-03	Van Rental for the Conduct of Assessment and Planning Workshop for FTPs/OTPs	MDS	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	450,000.00	450,000.00		
50299050-03	Van Rental for the Conduct of Info Campaign on FFEDIS	MDS	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	53,000.00	53,000.00		
50299050-03	Van Rental (Support for Various Market Development activities including KADIWA Program, Product Promotion (Trade Fairs and Exhibits), FFEDIS, RFFA, & YFC)	MDS	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	651,000.00	651,000.00		
50299050-03	Rents - Motor Vehicle (van rental) under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	200,000.00	200,000.00		
50299050-08	RENTS - ICT MACHINERY AND EQUIPMENT								GOP	450,000.00	450,000.00		
50299050-08	Rent of Plotter Printer (rent term: 12 months) and Rent of Portable Intelligent Energy Transformation equipment ((rent term: 12 months)	ICT	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GOP	450,000.00	450,000.00		
	Subscription Expenses									2,605,000.00	2,605,000.00		
50299070-01	ICT Software Subscription									2,530,000.00	2,530,000.00		
50299070-01	Procurement of ICT Software Subscription	RSBSA	No	NP-53.9 Small Value Procurement	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GOP	300,000.00	300,000.00		For use in profiling and georeferencing activity of RSBSA project

50299070-01	Procurement of ICT Software Subscription (Google Drive, Document Studio and Adobe Acrobat)	FMR	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	30,000.00	30,000.00			
50299070-01	Procurement of ICT Software Subscription under ICT	ICT	No	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	2,200,000.00	2,200,000.00		For use under DARFO 5 offices	
50299070-99	Other Subscription Expenses									75,000.00	75,000.00			
50299070-99	Subscription Expenses (Newspaper)	GASS-Admin	No	Direct Contracting	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	75,000.00	75,000.00			
	Other Maintenance and Operating Expenses										23,833,450.00	23,833,450.00		
50299990-99	Other MOOE									26,721,550.00	23,833,450.00			
50299990-99	Technical Orientations on the result of analysis on farmers forum	ILD	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	1,750,000.00	1,750,000.00			
50299990-99	Catering Services for the conduct of Animal Welfare Month Celebration/AWEOS Conference for 4 provinces	QCI-Regulatory	No	NP-53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GOP	538,000.00	538,000.00			
50299990-99	Catering Services for the conduct of Inspection/Monitoring/Surveillance/Audit activities (PhilGAP, GAHP, PGS, AWA, etc.) and Advocacy Campaign - Vet Mission, Farmers & Fisherfolks Month Celebration, Rabies Awareness Month, World Rabies Day, Food Safety Week, etc.	RL-Regulatory	No	NP-53.9 Small Value Procurement	Feb 17, 2025	Feb 21, 2025	Feb 28, 2025	Mar 5, 2025	GOP	370,000.00	370,000.00			
50299990-99	Catering Services & Accommodation, Training Supplies and Kits for the conduct of 1ST NATIONAL QUARTER ASSESSMENT FOR FY 2025	SAAD	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,714,000.00	1,714,000.00		National Assessment of SAAD	

50299990-99	Catering Services & Accommodation for the MONITORING AND FIELD VALIDATION ACTIVITIES in Catanduanes, Sorsogon and Masbate	SAAD	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	390,900.00	390,900.00		for monitoring and field validation of SAAD NPMSO, RPMSO and PPMSO in SAAD Beneficiaries Areas
50299990-99	Catering Services & Accommodation for the OA Month Celebration	OAP	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	200,000.00	200,000.00		
50299990-99	Catering Services & Accommodation for the Pre- assessment of Participatory Guarantee System (PGS) Core group (Batch 1 and 2)	OAP	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	500,000.00	500,000.00		
50299990-99	Catering Services & Accommodation for the Pre- assessment of Participatory Guarantee System (PGS) Core group (Batch 3 and 4)	OAP	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	500,000.00	500,000.00		
50299990-99	Other production facilities maintained (CHUDS)	OAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	50,000.00	50,000.00		
50299990-99	Other production facilities maintained (MCLD)	OAP	No	NP-53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GOP	100,000.00	100,000.00		
50299990-99	Other production facilities maintained (OA R&D)	OAP	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	480,000.00	480,000.00		
50299990-99	Other production facilities maintained	OAP	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	180,000.00	180,000.00		
50299990-99	Catering Services & Accommodation under FPMA OAP	OAP-FPMA	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	300,000.00	300,000.00		
50299990-99	Catering Services & Accommodation for the conduct of Planning Workshops (5 activity with 30 pax each)	DOPP-PMED	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	67,500.00	67,500.00		

50299990-99	Catering Services & Accommodation for the conduct of Joint Planning Exercises (JPE) on Agency's Plan and Budget Proposal and Consultation with Civil Society Organizations and Other Stakeholders on Agency's Plan and Budget Proposal	DOPP-PMED	No	NP-53.9 Small Value Procurement	Jul 7, 2025	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	GOP	173,250.00	173,250.00		
50299990-99	Catering Services & Accommodation for the conduct of Mid-Year Program Implementation Review (PIR) and Year-End Program Implementation Review (PIR)	DOPP-PMED	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	45,000.00	45,000.00		
50299990-99	Catering Services for the Rice and Stakeholder Meeting	RICE-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	480,000.00	480,000.00		
50299990-99	Catering Services for the APCOs Meeting & Rice Consultation Meeting	RICE-FPMA	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	725,000.00	725,000.00		
50299990-99	Catering Services for the Rice Staff Meeting	RICE-FPMA	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	105,000.00	105,000.00		
50299990-99	Catering Services & Accommodation for the MAOS, Meeting	RICE-FPMA	No	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GOP	1,440,000.00	1,440,000.00		

50299990-99	Catering Services & Accommodation in Camarines Sur	RICE	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GOP	3,300,000.00	3,300,000.00	<ul style="list-style-type: none"> 1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS 2. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR 3. PAFES implementation in support to the Provincial Rice Industry Development Plan (PRIDP)
-------------	--	------	-----	---------------------	--------------	--------------	-------------	--------------	-----	--------------	--------------	---

50299990-99	Catering Services & Accommodation in Camarines Sur and Albay	RICE	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	410,250.00	410,250.00	<p>1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS</p> <p>2. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR</p> <p>3. PAFES implementation in support to the Provincial Rice Industry Development Plan (PRIDP)</p>
-------------	--	------	----	---------------------------------	--------------	--------------	--------------	-------------	-----	------------	------------	--

50299990-99	Catering Services & Accommodation in Camarines Norte	RICE	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	393,750.00	393,750.00		1. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS 2. Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - DRR 3. PAFES implementation in support to the Provincial Rice Industry Development Plan (PRIDP)
50299990-99	Food and Accommodation inBAFE-RAED Joint Monitoring/Validation	FMR	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	500,000.00	500,000.00		
50299990-99	Food in Constructors Performance Evaluation (CPES)	AFESA-RAED	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	250,000.00	250,000.00		
50299990-99	Food in RAED Mid Year and Year End Performance Review	AFESA-RAED	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	250,000.00	250,000.00		
50299990-99	Catering Services for the conduct of Meeting /Briefing with the GAWAD SAKA/Rural Women/Coordinators & Board of Judges, Table Evaluation and Presentation of Results	Other ESETS	No	NP-53.9 Small Value Procurement	Jan 17, 2025	Jan 24, 2025	Jan 31, 2025	Feb 5, 2025	GOP	90,000.00	90,000.00		
50299990-99	Catering Services for the conduct of Validation of Provincial Entries (Island Provinces)	Other ESETS	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	48,000.00	48,000.00		

50299990-99	Catering Services for the conduct of Scrapbook Preparation & Video Documentation	Other ESETS	No	NP-53.9 Small Value Procurement	Apr 11, 2025	Apr 18, 2025	Apr 25, 2025	Apr 30, 2025	GOP	80,000.00	80,000.00		
50299990-99	Catering Services, Van Rental and SUPplies for the conduct of National Field Validation (National Finalist)	Other ESETS	No	NP-53.9 Small Value Procurement	Sep 12, 2025	Sep 19, 2025	Sep 24, 2025	Sep 9, 2025	GOP	105,000.00	105,000.00		
50299990-99	Catering Services, Accommodation, Rental of Tent and SUPplies for the conduct of Farmers Festival	MDS	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GOP	1,176,250.00	1,176,250.00		
50299990-99	Catering Services, Accommodation, Rental of Tent and SUPplies for the conduct of Bicol Natural & Organic Products Expo (BNOPE) - 3 days	MDS	No	Competitive Bidding	Sep 15, 2025	Oct 8, 2025	Oct 12, 2025	Oct 30, 2025	GOP	1,386,750.00	1,386,750.00		
50299990-99	Catering Services, Accommodation, Rental of Tent and Shirts for the conduct of Filipino Food Month Celebration	MDS	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	229,300.00	229,300.00		
50299990-99	Catering Services for the conduct of KADIWA Master Chef Cook-off 2025	MDS	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GOP	45,000.00	45,000.00		
50299990-99	Catering Services for the conduct of Participation to local trade fairs and exhibit	MDS	No	NP-53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	500,000.00	500,000.00		
50299990-99	Catering Services for the conduct of Bishop Francisco Gainza Trade Fair	MDS	No	NP-53.9 Small Value Procurement	Aug 11, 2025	Aug 18, 2025	Aug 25, 2025	Aug 29, 2025	GOP	167,000.00	167,000.00		
50299990-99	Catering Services & Advocaocy Shirt for the conduct of ASPIRE	MDS	No	NP-53.9 Small Value Procurement	Jun 9, 2025	Jun 16, 2025	Jun 20, 2025	Jun 25, 2025	GOP	161,500.00	161,500.00		
50299990-99	Catering Services for the conduct of Bicol Agri-Summit	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	109,000.00	109,000.00		
50299990-99	Catering Services for the conduct of FABEX	MDS	No	NP-53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	109,000.00	109,000.00		
50299990-99	Catering Services& Accommodation for the conduct of Market Matching (10 batches)	MDS	No	NP-53.9 Small Value Procurement	May 12, 2025	May 19, 2025	May 23, 2025	May 28, 2025	GOP	109,000.00	109,000.00		

50299990-99	Drug Testing (permanent and Job Orders/COS)	GASS-Admin	No	NP-53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	165,000.00	165,000.00		
50299990-99	Catering Services & Van Rental for the conduct of Other PSS Rice	Other PSS-Rice	Yes	Competitive Bidding	Nov 20, 2024	Dec 13, 2024	Feb 28, 2024	Mar 11, 2025	GOP	4,000,000.00	4,000,000.00		Regular Rice Program Staff Meeting; Rice Technical Working Group Meeting (RTWG); Provincial Rice Technology Demonstration (PRTD) in Albay, Cam Sur and Cam Norte;
50299990-99	Other MOOE (Catering Services) under Corn	CORN	No	NP 53.9 Small Value Procurement	Mar 3, 2025	Mar 10, 2025	Mar 17, 2025	Mar 19, 2025	GOP	140,000.00	140,000.00		during Harvest Festival
	CAPITAL OUTLAY								GOP	380,840,000.00	-	#####	
	INFRASTRUCTURES OUTLAY								GOP	58,245,000.00	58,245,000.00		
50604030-04	Water Supply Systems								GOP	58,245,000.00	58,245,000.00		
50604030-04	Procurement of 2 units - Pump and Engine Set (PISOS), 3 units - Pump and Engine Set (STW), 1 unit - Solar-Powered Irrigation System, 33 units - Solar-Powered Fertigation System for use of HVCDP	HVCDP	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GoP	52,040,000.00		52,040,000.00	
50604030-04	Procurement of 21 units Waterpump (PISOS)	SAAD	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	1,155,000.00		1,155,000.00	for distribution to SAAD Beneficiaries in Catanduanes, Masbate and Sorsogon
50604030-04	Procurement of 3 units Solar Powered Irrigation System (SPIS)	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GOP	2,850,000.00		2,850,000.00	Location: San Miguel, Catandaunes Virac, Catandaunes
50604030-04	Procurement of 10 units Open Source Pumping Set, 7.0hp water cooled diesel engine under Corn	CORN	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GOP	1,300,000.00		1,300,000.00	
50604030-04	Supply and Delivery of 6 units PISOS for use of AMIA	MCRA- AMIA	YES	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GOP	900,000.00		900,000.00	
	BUILDINGS AND OTHER STRUCTURES OUTLAY									80,448,000.00	80,448,000.00		

50604040-01	Buildings									40,410,000.00		40,410,000.00	
50604040-01	Multi-Commodity Dehydrating Facility Construction of Dehydration facility Building	HVCDP	YES	Competitive Bidding	Nov 29, 2024	Dec 23, 2024	Mar 15, 2025	Mar 27, 2025	GoP	3,800,000.00		3,800,000.00	
50604040-01	Procurement of 1 unit Warehouse	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	4,000,000.00		4,000,000.00	Other production facilities maintained (CHUDS)
50604040-01	Procurement of 1 unit Chicken Production Facility	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	3,000,000.00		3,000,000.00	Location: Sipocot, Camarines Su
50604040-01	Procurement of 1 unit Kalamay and Muscuvado Processing Facility	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	2,000,000.00		2,000,000.00	Location: Polangui, Albay
50604040-01	Procurement of 1 unit Organic Fertilizer Processing Facility	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	3,110,000.00		3,110,000.00	Location: Sipocot, Camarines Sur
50604040-01	Labor and Materials for the Construction of Corn Grits Processing Center-Building under Corn	CORN	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GOP	4,500,000.00		4,500,000.00	
50604040-01	Labor and Materials for the Construction of Feed Mill Facility Building under Corn	CORN	No	Competitive Bidding	Feb 24, 2024	Mar. 19, 2024	Apr. 11, 2024	Apr. 18, 2024	GOP	4,000,000.00		4,000,000.00	
50604040-01	4 units - Multi-commodity Processing Center	MCRA- AMIA	YES	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GoP	16,000,000.00		16,000,000.00	
50604040-99	Other Structures									40,038,000.00		40,038,000.00	
50604040-99	Labor and Materials for Construction of Animal House - Goat and Duck house (CBES)	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	2,000,000.00		2,000,000.00	Construction of animal house to 3 livestock production centers (CBES, AES and RCBC)

50604040-99	Labor and Materials for Construction of Animal House (CBES)	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	2,500,000.00		2,500,000.00	Construction of animal house to 3 livestock production centers (CBES, AES and RCBC)
50604040-99	Labor and Materials for Construction of Milking Facility (RCBC)	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	2,000,000.00		2,000,000.00	Construction of animal house to 3 livestock production centers (CBES, AES and RCBC)
50604040-99	Labor and Materials for Construction of Poultry House (AES)	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	2,000,000.00		2,000,000.00	Construction of animal house to 3 livestock production centers (CBES, AES and RCBC)
50604040-99	Labor and Materials for Construction of Chicken House	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	4,000,000.00		4,000,000.00	Animal House under LEED Project
50604040-99	Labor and Materials for Construction of Duck House	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	3,000,000.00		3,000,000.00	Animal House under LEED Project
50604040-99	Labor and Materials for Construction of Goat House	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	3,400,000.00		3,400,000.00	Animal House under LEED Project
50604040-99	Labor and Materials for Construction of Sheep House	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	1,700,000.00		1,700,000.00	Animal House under LEED Project
50604040-99	Labor and Materials for Construction of Rabbit House	LIVESTOCK	YES	Competitive Bidding	Dec 4, 2024	Dec 27, 2024	Mar 22, 2025	Apr 1, 2025	GoP	730,000.00		730,000.00	Animal House under LEED Project
50604040-99	Procurement of Greenhouse to be installed in Goa, Cam. Sur	4KS	No	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	463,000.00		463,000.00	Support to High Value Crop Production in Goa, Cam. Sur
50604040-99	Procurement of 2 units Rainshelter	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	700,000.00		700,000.00	Location: San Miguel, Camarines Sur Sipocot, Camarines Sur
50604040-99	Procurement of 3 units Vermi Composting Facility	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	2,700,000.00		2,700,000.00	Location: Sipocot, Camarines Sur San Jose, Camarines Sur San Miguel,

50604040-99	Procurement of 1 unit Layer House with Brooder Cage	OAP	Yes	Competitive Bidding	Oct 30, 2024	Nov 22, 2024	Feb 2, 2025	Feb 12, 2025	GoP	2,000,000.00		2,000,000.00	Other production facilities maintained (MCLD)
50604040-99	Procurement of 1 unit Solar Powered Irrigation System (SPIS)	OAP	Yes	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	950,000.00		950,000.00	Other production facilities maintained (SDPTC)
50604040-99	Procurement of 1set Portable RSBSA Container Caravan	RSBSA	No	Competitive Bidding	Jun 9, 2025	Jul 2, 2025	Jul 18, 2025	Jul 28, 2025	GoP	1,495,000.00		1,495,000.00	For use in profiling and georeferencing activity of RSBSA project
50604040-99	Procurement of 1 unit DA RFO Research Facility Upgraded	RICE	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	2,500,000.00		2,500,000.00	DA RFO Research Facility Upgraded
50604040-99	Procurement of 13 units Greenhouse (Rainshelter) established	NUPAP	Yes	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GoP	2,600,000.00		2,600,000.00	
50604040-99	Procurement of 3 units Greenhouse (Nethouse) established	NUPAP	Yes	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GoP	2,400,000.00		2,400,000.00	
50604040-99	Procurement of 1 unit Indoor Cultivation System	NUPAP	Yes	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GoP	2,900,000.00		2,900,000.00	
MACHINERY AND EQUIPMENT OUTLAY										201,391,000.00		201,391,000.00	
50604050-02	Office Equipment									8,128,000.00		8,128,000.00	
50604050-02	Procurement of Supply, delivery and installation of 4 units - Aircon - 3 toner for use under Livestock and Poultry Program	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GoP	800,000.00		800,000.00	under Livestock production centers
50604050-02	Procurement of Photocopier, Airconditioning Unit (Split Type, Inverter) & Cabinet Type Air Conditioner (Inverter) Floor Mounted 3T/4.0hp	QCI - Regulatory	Yes	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GoP	4,428,000.00		4,428,000.00	udner QCI-Regulatory
50604050-02	Procurement of Inverter Aircon Split Type, 2.0HP	SAAD	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	200,000.00		200,000.00	to be used and distributed in SAAD RPMSO and PPMSO

50604050-02	Procurement of Split type air-conditioning system 2.5hp inverter, Paper Shredder, Air conditioning system set portable, Refrigerator inverter & Water dispenser set surface loading	RSBSA	No	Competitive Bidding	Jul 14, 2025	Aug 6, 2025	Aug 22, 2025	Sep 1, 2025	GoP	700,000.00		700,000.00	For use in profiling and georeferencing activity of RSBSA project
50604050-02	Procurement of AIRCONDITIONER, MULTI-FUNCTION COPIER and DIGITAL DUPLICATOR(RISO)	RICE	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	2,000,000.00		2,000,000.00	DA RFO Research Facility Upgraded
50604050-03	ICT Equipment								GoP	14,877,000.00		14,877,000.00	
50604050-03	Procurement of various ICT Equipment under RSBSA	RSBSA	No	Competitive Bidding	Jul 14, 2025	Aug 6, 2025	Aug 22, 2025	Sep 1, 2025	GoP	3,511,000.00		3,511,000.00	For use in profiling and georeferencing activity of RSBSA project
50604050-03	Procurement of various ICT Equipment under ICT	ICT	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	7,800,000.00		7,800,000.00	For distribution to DARFO5 offices.
50604050-03	Procurement of various ICT Equipment (Printer, Projector and Laptop) under APA Project	UNFAO-APA Project	Yes	Competitive Bidding	Nov 29, 2024	Dec 23, 2024	Mar 15, 2025	Mar 27, 2025	GoP	1,716,000.00		1,716,000.00	
50604050-03	Procurement of ICT Equipment (1 set Photocopier (MFP Multi-Function Laser Printer (Print/Scan/Copy/Fax) and Supplies set)	CORN	No	NP 53.9 Small Value Procurement	Feb 3, 2025	Feb 10, 2025	Feb 17, 2025	Feb 21, 2025	GOP	500,000.00		500,000.00	
50604050-03	Procurement of 1 unit Laptop 14", 3 units Laptop 11" or 13", 1 unit TV, & 8 units Geotagging device for use of MCRA- AMIA	MCRA- AMIA	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	1,350,000.00		1,350,000.00	
50604050-04	Agricultural and Forestry Equipment									164,516,000.00		164,516,000.00	
50604050-04	Procurement of Incubator (1000 seater capacity) for use under Livestock and Poultry program	LIVESTOCK	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	500,000.00		500,000.00	
50604050-04	Procurement of Incubator (450 capacity) for use under Livestock and Poultry program	LIVESTOCK	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	385,000.00		385,000.00	

50604050-04	Procurement of Forage Chopper; stationary; 1800kg/hour minimum capacity for use under Livestock and Poultry program	LIVESTOCK	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	3,900,000.00		3,900,000.00	Forage chopper and incubator for use under LEED project; compact feedmill and solar panels are intended for FY 2024 INSPIRE beneficiaries.
50604050-04	Procurement of Compact Feedmill; 250L; 1000 kg/hour capacity for use under Livestock and Poultry program	LIVESTOCK	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	4,000,000.00		4,000,000.00	
50604050-04	Procurement of Solar Panel set; 405 to 425 watt/piece for use under Livestock and Poultry program	LIVESTOCK	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	4,000,000.00		4,000,000.00	
50604050-04	Procurement of Agricultural and Forestry Equipment (3 units - Dehydrator, 3 units - Bubbler, 5 units - Vacuum Sealer) for use of HVCDP	HVCDP	YES	Competitive Bidding	Nov 27, 2024	Dec 20, 2024	Mar 8, 2025	Mar 20, 2025	GOP	2,040,000.00		2,040,000.00	for use of HVCDP
50604050-04	Procurement of Agricultural and Forestry Equipment (3 units - Tractor Rate power: 39-43hp) for use of HVCDP	HVCDP	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	3,900,000.00		3,900,000.00	for use of HVCDP
50604050-04	Procurement of 2 units Forage chopper under HALAL	HALAL	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	350,000.00		350,000.00	
50604050-04	Procurement of 1 unit Multicultivator, Gasoline engine	4KS	NO	NP 53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	375,000.00		375,000.00	Support to High Value Crop Production in Goa, Cam. Sur
50604040-99	Procurement of 54 units Cages	SAAD	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GoP	2,916,000.00		2,916,000.00	for distribution to SAAD Beneficiaries in Catanduanes, Masbate and Sorsogon Province
50604050-04	Procurement of 2 units Corn Mill with attached steel plate DA Logo, 2 units Multi Cultivator with attached Steel Plate DA Logo and 1 unit Multi Cultivator with Mulcher	SAAD	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	2,330,000.00		2,330,000.00	Support to High Value Crop Production in Goa, Cam. Sur

50604050-04	Procurement of 3 units Small Hauling Vehicle, 4-6 wheeler	SAAD	NO	Competitive Bidding	Jun 9, 2025	Jul 2, 2025	Jul 18, 2025	Jul 28, 2025	GoP	2,010,000.00		2,010,000.00	for distribution to SAAD Beneficiaries in Catanduanes, Masbate and Sorsogon Province
50604050-04	Procurement of AGRICULTURAL AND FORESTRY EQUIPMENT	OAP	YES	Competitive Bidding	Nov 6, 2024	Nov 29, 2024	Feb 7, 2025	Feb 16, 2025	GoP	6,750,000.00		6,750,000.00	Multi Tilling Machine w/ paddle wheel & ditcher, Fertilizer Pelletizer, Feed Pelletizer, Multi commodity Pulverizer, Corn Mill, Mixer , Feed Pellet Cooler, Briquetting Machine, Weighing scale distributed (big, digital platform scale), Kalamay and Muscuvado Processing Facility- Equipments and STW
50604050-04	Procurement of 1 unit Oil Extractor	OAP	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	500,000.00		500,000.00	Other production facilities maintained (MCLD)
50604050-04	Procurement of 1 unit Hand Tractor with Trailer	OAP	NO	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	300,000.00		300,000.00	Organic Vegetable Production at OA R & D Center
50604050-04	Procurement of 1 unit Hand Tractor with Trailer and 1 unit Fabricated Hauling Cart For Pasture Grasses	OAP	NO	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	300,000.00		300,000.00	Other production facilities maintained (SDPTC)
50604050-04	Procurement of 5 units 4WD Tractors with accessories	RICE	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	15,000,000.00		15,000,000.00	
50604050-04	Procurement of 3 units Combine Harvester	RICE	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	9,900,000.00		9,900,000.00	
50604050-04	Procurement of 5 units Grain Collector	RICE	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	1,000,000.00		1,000,000.00	

50604050-04	Procurement of 1 unit Hand Tractors with accessories	RICE	NO	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GoP	160,000.00		160,000.00
50604050-04	Procurement of 5 units Hauling Truck - Brand New 6 Wheeler	RICE	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	15,000,000.00		15,000,000.00
50604050-04	Procurement of 2 units Recirculating Dryer - Bin Capacity : 6 tons capacity, minimum Type: LSU Type	RICE	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	6,600,000.00		6,600,000.00
50604050-04	Procurement of 2 units Rice Mill	RICE	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	2,400,000.00		2,400,000.00
50604050-04	Procurement of 4 units Corn Husker - Sheller; output capacity: 2-3 tons/hour) under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	1,400,000.00		1,400,000.00
50604050-04	Procurement of 6 units Hauling Truck - six-wheel truck; Engine Displacement: 4000-4100 under Corn	CORN	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GOP	18,000,000.00		18,000,000.00
50604050-04	Procurement of 1 unit Forage Chopper Tractor mounted; 55 hp (or higher) under Corn	CORN	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GOP	2,000,000.00		2,000,000.00
50604050-04	Procurement of 5 units Combine Harvester (70hp min) under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	15,000,000.00		15,000,000.00
50604050-04	Procurement of 6 units Four-wheel Tractor (90hp min) under Corn	CORN	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GOP	21,000,000.00		21,000,000.00
50604050-04	Procurement of 2 units Pneumatic Four-row seeder/planter under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	1,400,000.00		1,400,000.00
50604050-04	Procurement of 1 unit Two-row seeder; Row-crop planter field efficiency (w/fertilizer applicator) under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	500,000.00		500,000.00
50604050-04	Procurement of 3 units Hammer Mill; Swinging Type; 900 kg/h under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	300,000.00		300,000.00
50604050-04	Procurement of 1 unit Corn Mill (250kg/hr) under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	550,000.00		550,000.00

50604050-04	Procurement of 1 unit Cassava Chipper ; Chipping capacity: 1000 kg/hr, minimum under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	250,000.00		250,000.00	
50604050-04	Procurement of 2 units Cassava Granulator; 10 Hp minimum; Capacity: 2 tons/ha (minimum) under Corn	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	200,000.00		200,000.00	
50604050-04	Procurement of 1 set of Corn Grits Processing Equipment (1 unit Bucket Elevators (three-phase, 1hp motor, 440v); 1 unit Corn Cleaner (three-phase, 1hp motor, 220v); 1 unit Corn Mill (single phase, 5hp motor, 220v); 1 unit Corn Grits Separator (three-phase, 1hp motor, 220v); 1 unit Electrical Control Panel; 1 unit 6T Recirculating Mechanical Dryer; 1 unit Generator Set (Three-phase, Capacity: 60kVA, minimum), 1 unit Hauling Truck (4000-4100 CC) under Corn	CORN	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GOP	9,000,000.00		9,000,000.00	Corn Grits Processing Equipments

50604050-04	Procurement of 1 set of Feed Mill Facility Equipment (1 unit Electric Motor Driven Corn Feed Mill with Mixer, 10hp; 1 unit Hammer Mill, 900 kg/h; 1 unit Mixer, Mixing Rate: 900 kg/hr, minimum; 1 unit 3-Phase Power Generator with Concrete Powerhouse, 35 kVA, minimum; 1 unit Grain Cleaner, Capacity: 500kg/hr, minimum; 2 units Pelletizer Machine, 5hp; 1 unit Feed Pellet Cooler, Capacity : 300 - 500kg/h, minimum; 1 unit Corn Husker Sheller, 12 hp, water-cooled diesel engine, minimum; 1 unit Hammer Mill, 7.46kW air-cooled diesel engine, minimum; 1 unit Multi-Crop Pulverizer Machine, 5-6hp engine; 1 unit All Purpose Wet & Dry Vacuum, 1hp, 220V; 2 units Heavy Duty Hand Trolley, Capacity: 200 kg; 33 pieces Heavy Duty Plastic Pallets, 1.2m x 1.2m x 16cm (minimum); 1 unit Weighing Scale, 1000 kgs capacity; 1 unit Hauling Truck, 6-wheeler, 4000-4100 CC) under Corn	CORN	No	Competitive Bidding	Apr 7, 2025	Apr 30, 2025	May 16, 2025	May 26, 2025	GOP	8,000,000.00		8,000,000.00	
50604050-04	Procurement of 1 unit Furrower; 3 bottom	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	200,000.00		200,000.00	
50604050-04	Procurement of 1 unit Trailing Harrow; No. of gangs, 2 minimum	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	500,000.00		500,000.00	
50604050-04	Procurement of 2 units Disc Plow; No. of disc: 4, minimum	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	500,000.00		500,000.00	
50604050-04	Procurement of 2 units Rotavator/power tiller: width of cut: 2500mm, minimum	CORN	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GOP	500,000.00		500,000.00	

50604050-04	Procurement of 2 units Microscope [Digital Microscope (w/camera, accessories and laptop; binocular) and Stereo Zoom Microscope (trinocular head)]	CORN	No	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GOP	600,000.00		600,000.00	
50604050-07	Communication Equipment								GOP	2,100,000.00		2,100,000.00	
50604050-07	Procurement of Sound System with Speaker for use of ABS	LIVESTOCK	NO	NP 53.9 Small Value Procurement	Mar 14, 2025	Mar 21, 2025	Mar 28, 2025	Apr 2, 2025	GOP	100,000.00		100,000.00	For at Albay Breeding Station
50604050-07	Procurement of 1 set PORTABLE AUDIO SYSTEM and 1 set CAMERA	RICE	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	1,000,000.00		1,000,000.00	
50604050-07	Procurement of Sattelite Phone with subscription, HF Radio Base Station and Conference Sound System	ICT	NO	Competitive Bidding	May 9, 2025	Jun 2, 2025	Jun 16, 2025	Jun 25, 2025	GoP	1,000,000.00		1,000,000.00	For distribution to DARFO5 offices.
50604050-14	Technical and Scientific Equipment			0						5,750,000.00		5,750,000.00	
50604050-14	Procurement of Technical and Scientific Equipment for use under Livestock and Poultry Program (IPCR TABLE/CABINET WITH BUILT IN UV LAMP WITH TIMER AND SUPPORT STAND, Centrifuge, Autoclave)	LIVESTOCK	NO	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GoP	2,850,000.00		2,850,000.00	For use at Regional Animal Diagnostic Disease Laboratory in supprt to animal health program.
50604050-14	Procurement of Technical and Scientific Equipment (Vaccine Chest/Refrigerator, Freezer, Sterilizing Machine	QCI-Regulatory	Yes	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GoP	300,000.00		300,000.00	
50604050-14	1 unit SURVEYING EQUIPMENT	RICE	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	2,200,000.00		2,200,000.00	DA RFO Research Facility
50604050-14	Procurement of 4 units Autoclave	NUPAP	No	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	400,000.00		400,000.00	
50604050-15	ICT Software			0						900,000.00		900,000.00	
50604050-15	Procurement of Facial Biometric Software (PERPETUAL)	ICT	No	Competitive Bidding	May 16, 2025	Jun 9, 2025	Jun 27, 2025	Jul 7, 2025	GoP	900,000.00		900,000.00	For use under DARFO 5 offices
50604050-99	OTHER MACHINERY AND EQUIPMENT			-						5,120,000.00		5,120,000.00	

50604050-99	Procurement of OTHER MACHINERY AND EQUIPMENT (2 units Stand-by generator/industrial/pow erhouse gen.set and 1 unit Paper Shredder, Silent Operation)	QCI-Regulatory	Yes	Competitive Bidding	Nov 8, 2024	Dec 2, 2024	Feb 9, 2025	Feb 21, 2025	GoP	2,400,000.00		2,400,000.00	
50604050-99	Procurement of OTHER MACHINERY AND EQUIPMENT (Electric Bagging Machine, Pasteurizer Box Type Cabinet,Electric Ribbon Mixer Machine, Inoculation Chamber and Shredder under NUPAP	NUPAP	Yes	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	2,720,000.00		2,720,000.00	
Transportation Equipment Outlay										2,400,000.00		2,400,000.00	
50604060-01	Motor Vehicle									2,400,000.00		2,400,000.00	
	Procurement of Pick-Up 4X4, Automatic	GASS-Admin	Yes	Competitive Bidding	Nov 13, 2024	Dec 6, 2024	Feb 19, 2024	Feb 28, 2025		2,400,000.00		2,400,000.00	
FURNITURE AND FIXTURES OUTLAY										6,599,000.00		6,599,000.00	
50604070-01	Furniture and Fixtures									6,599,000.00		6,599,000.00	
50604070-01	Procurement of Furniture and Fixtures for use under Livestock Program (Sala Set/ Couch, Dining Set, Cabinet, Cubicle)	LIVESTOCK	NO	NP 53.9 Small Value Procurement	May 5, 2025	May 12, 2025	May 16, 2025	May 21, 2025	GoP	500,000.00		500,000.00	
50604070-01	Procurement of Furniture and Fixtures (Office Workstation, by 4 and 3 pc Sectional Sofa Set with Coffee Table)	SAAD	No	NP-53.9 Small Value Procurement	Jun 4, 2025	Jun 11, 2025	Jun 16, 2015	Jun 20, 2025	GoP	249,000.00		249,000.00	
50604070-01	Procurement of Furniture and Fixtures (Wooden Cabinet and Wooden Cubicle, Tables and Chairs)	RICE	No	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GoP	5,000,000.00		5,000,000.00	DA RFO Research Facility Upgraded
50604070-01	Procurement of Furniture and Fixture (Cabinet with Conference table and chairs) under Corn	CORN	Yes	Competitive Bidding	Dec 2, 2024	Dec 26, 2024	Mar 18, 2025	Mar 29, 2025	GOP	850,000.00		850,000.00	
BIOLOGICAL ASSETS OUTLAY										28,489,000.00		28,489,000.00	
50605010-01/02	Breeding and Livestock									28,489,000.00		28,489,000.00	

50605010-02	Procurement of 60 heads Cattle (Upgraded Heifer ; Not less than 1.80 kg body weight) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	3,600,000.00		3,600,000.00	Procurement of animals as part of the package under LEED project
50605010-02	Procurement of Carabao (Native carabao-for draft ; .at least 36 months but not more than 72 months old) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	2,400,000.00		2,400,000.00	
50605010-02	Procurement of Doe (Upgraded doe; At least 30 kg body weight)for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	1,250,000.00		1,250,000.00	
50605010-02	Procurement of Buck (Upgraded Buck; At least 45 kg body weight) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	280,000.00		280,000.00	
50605010-02	Procurement of Ewe (Upgraded ewe; At least 30 kg body weight) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	625,000.00		625,000.00	
50605010-02	Procurement of RAM (Upgraded RAM; At least 45 kg body weight) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	140,000.00		140,000.00	
50605010-02	Procurement of Chicken (Native/Improved Native/Free-range Chicken (Pullet Breeders);not less than 800 grams live weight; for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	2,880,000.00		2,880,000.00	
50605010-02	Procurement of Duck (Mallard / Muscovy); Not less than 800 grams liveweight; for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	2,160,000.00		2,160,000.00	

50605010-02	Procurement of Rabbit (at least 2 months old; at least 1.6 kilograms;RHD vaccine;A05) for use under Livestock and Poultry Program	LIVESTOCK	Yes	Competitive Bidding	Nov 25, 2024	Dec 18, 2024	Mar 4, 2025	Mar 15, 2025	GoP	720,000.00		720,000.00	
50605010-01	Procurement of 51 heads Breeder Goats (Doe) and 4 heads Breeder Goats (Buck)	HALAL	YES	Competitive Bidding	Oct 28, 2024	Nov 20, 2024	Jan 22, 2025	Jan 31, 2025	GoP	1,950,000.00		1,950,000.00	To be distributed to the Muslim Community in Albay (Multiplier Farm)
50605010-02	Procurement of 20 heads Native Carafeifer and 20 heads Cattle	4KS	NO	Competitive Bidding	Feb 19, 2024	Mar 14, 2024	Apr. 02, 2024	Apr. 11, 2024	GoP	1,800,000.00		1,800,000.00	For use in the Establishment of Multiplier Farm in Buhi, Cam. Sur
50605010-02	Procurement of Draft Animals (Carafeifer) and RTL Chicken (White Leghorn)	SAAD	NO	Competitive Bidding	Mar 28, 2025	Apr 21, 2025	May 5, 2025	May 14, 2025	GoP	8,640,000.00		8,640,000.00	for distribution to SAAD Beneficiaries in Catanduanes, Masbate and Sorsogon Province
50605010-02	Procurement of 600 heads Free-range Chicken	OAP	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	420,000.00		420,000.00	Location: Sipocot, Camarines Sur
50605010-02	Procurement of 120 heads Native Chicken	OAP	No	NP-53.9 Small Value Procurement	Apr 7, 2025	Apr 14, 2025	Apr 21, 2025	Apr 28, 2025	GoP	84,000.00		84,000.00	Location: Regionwide
50605010-02	Procurement of 400 heads Native Chicken atleast 1 kg, Phenotypic Characteristics, NCD Vaccinated, Properly Dewormed	OAP	No	NP-53.9 Small Value Procurement	Jul 14, 2025	Jul 21, 2025	Jul 25, 2025	Jul 30, 2025	GoP	280,000.00		280,000.00	Native Chicken Chicken Multiplier Farm at MCLD
50605010-02	Procurement of 500 heads Mallard ducks, 2400 heads Ready to lay White Leghorn for use of MCRA- AMIA	MCRA- AMIA	Yes	Competitive Bidding	Nov 13, 2024	Dec 6, 2024	Feb 19, 2024	Feb 28, 2025	GoP	1,260,000.00		1,260,000.00	for use of MCRA- AMIA

