

**Republic of the Philippines
DEPARTMENT OF AGRICULTURE
REGIONAL FIELD OFFICE 5
San Agustin, Pili, Camarines Sur**

ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE FINAL UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
MAINTENANCE AND OTHER OPERATING EXPENSES									2,263,667,590.00		
Training and Scholarship Expenses									78,776,855.00		
50202010-01 ICT Training Expenses									280,000.00		
Supply and Delivery of Various ICT Office Supplies	RSBSA	Supply and Delivery of ICT Office Supplies - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	RSBSA GAA 2026	50,000.00		For use in profiling and georeferencing activity of RSBSA project
Supply and Delivery of ICT Supplies for use of Regulatory Division	REGULATORY	Supply and Delivery of ICT Supplies for use of Regulatory Division - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	115,000.00		1st batch (1st sem) of supplies (due to office space/storage capacity, austerity measures)
Supply and Delivery of ICT Supplies for use of Regulatory Division	REGULATORY	Supply and Delivery of ICT Supplies for use of Regulatory Division - GOODS	Small Value Procurement	No	LCRB	08-2026	9-2026	GAA-2026-QCIIRD-Regulatory	115,000.00		2nd batch (2nd sem) of supplies (due to office space/storage capacity, austerity measures)
50202010-02 Training Expenses									78,496,855.00		
Catering Services, Venue and Accommodation for the conduct of FY2027 RSBSA Budget Preparation Workshop in Albay.	RSBSA	Food, venue and accommodation for the conduct of FY 2027 RSBSA Budget Preparation Workshop - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	RSBSA - GAA 2026	1,260,000.00		for use in profiling and georeferencing activity of RSBSA project (GOODS)
Catering services and Accommodation for use in RSBSA Trainings	RSBSA	Catering services and Accommodation for use in RSBSA Trainings Lot 1 Camarines Sur Lot 2 Masbate - GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	RSBSA - GAA 2026	140,000.00		For use in various trainings of RSBSA project.

Catering services,accomodation, training supplies and van rental for the conduct of the Training on Halal Chicken Production	HALAL	Training on Halal Chicken Production- Lot 1 meals, Lot 2 Accomodation, Lot 3 Training Supplies, LOT 4 Van rental - GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026-HALAL	162,000.00		This Training will be conducted to enhance the knowledge of the muslim community in sorsogon with regards to chicken raising, following the standards of halal and ensuring that the food are safe to all.
Catering services and Van rental for the conduct of the consultation meeting with PLGU, LGUs and Muslim stakeholders in Sorsogon	HALAL	Lot 1 meals (Activity 1)- *Consultation meeting; Lot 2 Van rental; GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026-HALAL	22,000.00		This Training will be conducted to enhance the knowledge of the muslim community in sorsogon with regards to chicken raising, following the standards of halal and ensuring that the food are safe to all.
Catering services and Van rental for the conduct of the monitoring activities of Halal projects (Goat and chicken)	HALAL	Lot 1 (Activity 2) *Monitoring Activities; Lot 2 Van rental; - GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026-HALAL	28,000.00		This Training will be conducted to enhance the knowledge of the muslim community in sorsogon with regards to chicken raising, following the standards of halal and ensuring that the food are safe to all.
Catering services for the Conduct of various Corn and Cassava Program Activites for 2026 - Monitoring & Evaluation Activities and Workshops & Meetings	CORN	Catering services for the Conduct of Monitoring & Evaluation Activities and Workshops & Meetings (January to June 2026) - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026-FPMA-CORN	300,000.00		Meals shall be delivered upon request of the program activity by January to June 2026 *Meals shall be delivered upon request of the program activity by March to June 2026 *Change in number of pax in workshop and meeting due to miss calculation on price per individual from 150 pax to 80 pax with full board meal and accomodation)
Catering services for the Conduct of various Corn and Cassava Program Activites for 2026 - Monitoring & Evaluation Activities and Workshops & Meetings	CORN	Catering services for the Conduct of Monitoring & Evaluation Activities and Workshops & Meetings (July to December 2026) - GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026-FPMA-CORN	300,000.00		Meals shall be delivered upon request of the program activity by July to December 2026 *Meals shall be delivered upon request of the program activity by July to December 2026 *Change in number of pax in workshop and meeting due to miss calculation on price per individual from 150 pax to 80 pax with full board meal and accomodation)
Catering services and accomodation for various trainings and activities under ESETS	CORN	Catering services and accomodation for Agripreneurial/ Agribusiness Management Training and Cassava Production Training - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA - CORN PROGRAM 2026 REGULAR	1,120,000.00		Meals shall be delivered upon request of the program activity by May to October 2026 *Meals shall be delivered upon request of the program activity by April to October 2026. *Adjusted date for expected delivery start month from May to April 2026. *Added additional pax per training, see attached details for further information
Supply and delivery of various training matrials for Corn, Cassava, Sorgum and Soybean ESETS	CORN	Supply and delivery of training matrials for Corn, Cassava, Sorgum and Soybean ESETS- GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA - CORN PROGRAM 2026 REGULAR	187,500.00		

Supply and delivery of various advocacy materials for ESETS under Corn Program 2026	CORN	Supply and delivery of advocacy polo shirt, with embroidered logos, advocacy t-shirt, with program logos and custom advocacy jacket, with embroidered logos - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA - CORN PROGRAM 2026 REGULAR	542,500.00		
Catering services and accomodation for various activities under Corn, Cassava, Sorgum and Soybean RND Activities (April to June 2026)	CORN	Catering services and accomodation for various activities under Corn, Cassava, Sorgum and Soybean RND Activities (January to June 2026) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA - CORN PROGRAM 2026 RND	250,000.00		Meals shall be delivered upon request of the program activity by March to June 2026 *Adjusted start of procurement date from January 2026 to February 2026, end of Procurement data from February 2026 to March 2026, and expected date of delivery from March 2026 to April 2026
Catering services and accomodation for various activities under Corn, Cassava, Sorgum and Soybean RND Activities	CORN	Catering services and accomodation for various activities under Corn, Cassava, Sorgum and Soybean RND Activities (July to December 2026) - GOODS	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA - CORN PROGRAM 2026 RND	250,000.00		Meals shall be delivered upon request of the program activity by July to December 2026
Supplies and delivery of various training materials use in the implementation of Corn, Cassava, Sorgum and Soybean RND Activities	CORN	Supplies and delivery of training materials use in the implementation of Corn, Cassava, Sorgum and Soybean RND Activities - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA - CORN PROGRAM 2026 RND	300,000.00		
Lot 1 -Catering Services, Lot 2 - Training Materials and Lot 3 - Van Rental for the Conduct various trainings for the implementation of the program in the sixteen (16) AMIA villages in the Bicol region	MCRA	LOT 1 – Albay 261,000.00 LOT 2 – Cam Sur 310,500.00 LOT 3 – Cam Norte 276,750.00 LOT 4 – Catanduanes 216,000.00 LOT 5 – Masbate 288,000.00 LOT 6 – Sorsogon 301,500.00 LOT 7 – Training Materials 606,215.00 LOT 8 – Van Rental 235,000.00 for the conduct of Regional Capacity Building and Resiliency Training Series - GOODS	Competitive Bidding	Yes	LCRB	11/2025	2/2026	MCRA - GAA 2026	2,494,965.00		
Lot 1 -Catering Services, Lot 2 - Training Materials and Lot 3 - Van Rental for the Conduct of Workshop on Establishment of Typhoon Resilient Housing and Evacuations	AMIA	Conduct of Workshop on Establishment of Typhoon Resilient Housing and Evacuations- GOODS	Small Value Procurement	No	LCRB	1/2025	2/2026	GAA 2026 DOPP-AMIA	1,500,000.00		

Remaining balance for Lot 1 - Catering Services (Camarines Sur), Lot 2 - Catering Services (Sorsogon), Lot 3 - Van Rental and Lot 4 - Training Supplies and Starter Kits during the conduct of various meetings under 4K Program for FY 2026	4KS	Catering services, van rental, and supply and delivery of various training supplies and starter kits during the conduct of various meetings under 4K Program for FY 2026- GOODS	Competitive Bidding	Yes	LCRB			4K GAA 2026	1,180.00		Remaining balance
Catering Services and Training Supplies / Kit for use during the conduct of various activities and trainings under 4Ks Program FY 2026:	4KS	Catering services, van rental, and supply and delivery of various training supplies and starter kits during the conduct of various meetings under 4K Program for FY 2026- GOODS	Competitive Bidding	Yes	LCRB	11/2025	2/2026	4K - GAA 2026	1,555,210.00		For consolidation to (50299030 00) Representation Expenses, and (50299990 00) Other Maintenance and Operating Expenses /For consolidation to (50299050 03) Rents - Motor Vehicle/For consolidation to (50299990 00) Other Maintenance and Operating Expenses ABC is 2,237,710.00
Van Rental for the conduct of various activities under the FOD Banner Programs, Locally Funded and Special Projects FY 2026	4KS	Catering services, van rental, and supply and delivery of various training supplies and starter kits during the conduct of various meetings under 4K Program for FY 2026- GOODS	Competitive Bidding	Yes	LCRB	11/2025	2/2026	4K - GAA 2026	237,000.00		For consolidation to (50299030 00) Representation Expenses, and (50299990 00) Other Maintenance and Operating Expenses /For consolidation to (50299050 03) Rents - Motor Vehicle/For consolidation to (50299990 00) Other Maintenance and Operating Expenses ABC IS 4,866,000.00
Lot 1 - Catering services, Lot 2 - van rental, Lot 3 - training kits, supplies and materials for the Conduct of "Workshop on the Eight-Step Clustering Approach to Agroenterprise Development" for 1st Semester	F2C2	Catering services, van rental, training kits, supplies and materials for the Conduct of "Workshop on the Eight-Step Clustering Approach to Agroenterprise Development" for 1st Semester- GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 - DOPP-F2C2	140,000.00		Procurement for 1st semester covering March to June 2026
Lot 1 - Catering services, Lot 2 - van rental, Lot 3 - training kits, supplies and materials for the Conduct of "Workshop on the Eight-Step Clustering Approach to Agroenterprise Development" for 2nd Semester	F2C2	Catering services, accommodation, van rental, training kits, supplies and materials for the Conduct of "Workshop on the Eight-Step Clustering Approach to Agroenterprise Development" for 2nd Semester- GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026 - DOPP-F2C2	498,000.00		Procurement for 2nd Semester covering July to September 2026

Lot 1 - Catering services, Lot 2 - van rental, Lot 3 - training kits, supplies and materials for the conduct of the "Cluster Development Plan Formulation Workshop" for 1st Semester	F2C2	Catering services, van rental, training kits, supplies, and materials for the conduct of the "Cluster Development Plan Formulation Workshop" for 1st Semester- GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - DOPP-F2C2	206,500.00		Procurement for the 1st Semester, covering one (1) batch of training scheduled in May 2026.
Lot 1 -Catering services, Lot 2- training kits, supplies, and materials for the conduct of the "Cluster Development Plan Formulation Workshop" for 2nd Semester	F2C2	Catering services, training kits, supplies, and materials for the conduct of the "Cluster Development Plan Formulation Workshop" for 2nd Semester- GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026 - DOPP-F2C2	165,500.00		Procurement for the 2nd Semester, covering one (1) batch of training scheduled in August 2026.
Catering services for the Conduct of Training on Statistics in support to the National Statistics Month Celebration 2026	DOPP-PMED	Catering services for the Conduct of Training on Statistics in support to the National Statistics Month Celebration 2026- GOODS	Small Value Procurement	No	LCRB	Sep-26	Oct-26	GAA 2026 - DOPP-PMED	34,000.00		For use of PMED Office during the conduct of Training on Statistics with 30 pax 2-day training
Food and Accommodation and supply and delivery of Training Kits/Supplies of various Trainings under SAAD Program for FY 2026 (Lot 1: Food and Accommodation - Sorsogon Lot 2: Food and Accommodation - Masbate Lot 3: Food and Accommodation - Catanduanes Lot 4: Training Supplies and Kits)	SAAD	Food and Accommodation and supply and delivery of Training Kits/Supplies of various Trainings under SAAD Program for FY 2026 LOT 1 – Food and accommodation in Sorsogon 1,850,800.00 LOT 2 – Food and accommodation in Catanduanes 2,441,800.00 LOT 3 – Food and accommodation in Masbate 3,155,600.00 LOT 4 – Training Supplies and Kits 5,601,800.00 LOT 5 – Booster kits 2,400,000.00 - GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	SAAD - GAA 2026	15,450,000.00		For use in the conduct of various Trainings under SAAD-Social Preparation Program (SOC. PREP) for 60 batches: (30 pax/batch); SAAD-Marketing Assistance and Enterprise Development Program (MAED) for 60 batches: (35 pax/batch) and SAAD-HVCDP for 16 days each Province (40 pax)
Van Rental under SAAD various Trainings for FY 2026 (287 trips Van Rental)	SAAD	Van Rental under SAAD various Trainings for FY 2026- GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	SAAD - GAA 2026	2,429,000.00		For use in the conduct of various Trainings of SAAD Program for FY 2026 For consolidation with Rent/Lease Motor Vehicle to 1 PR ABC IS 4,866,000.00

Food and Accommodation, supply and delivery of Training Kits/Supplies under SAAD Program Managemnt Office (PMO) (Lot 1: Food and Accommodation Lot 2: Training Kits/Supplies)	SAAD	Food and Accommodation, supply and delivery of Training Kits/Supplies under SAAD Program Managemnt Office (PMO) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	SAAD - GAA 2026	1,200,000.00		For use in the conduct of various Trainings for SAAD Hired Personnel in Camarines Sur, Sorsogon and Catanduanes 150 pax per Training For consolidation with Representation Expenses and Other MOOE to 1 PR Change of Mode of Procurement and Start of Procurement Activity Period from Dec-2025 to Feb-2026
Food and Accommodation services for the Conduct of Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS	RICE	(Camarines Sur) Food and Accommodation for 8 batches 30pax x 3days x 8batches- GOODS	Competitive Bidding	No	LCRB	12/2025	02/2026	GAA 2026 - RICE ESETS	1,728,000.00		<i>Rice Farm Cluster Training for 100 FCA Target</i>
Catering services and Training Supplies for the Conduct of Training on SWISA/IA Institutional Development (LOT 1 (Camarines Sur), LOT 2 (Masbate) and LOT 3: Training Supplies	RICE	Catering services and Training Supplies for the Conduct of Training on SWISA/IA Institutional Development- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RICE ESETS	1,444,500.00		SWISA/IA Institutional Development Training for 12batches
Food, Accommodation and Training Supplies for the Conduct of Rice Farm Cluster Training -LOT 1 (Camarines Sur), LOT 2 (Albay), LOT 3 (Catanduanes), LOT 4 (Masbate), LOT 5 (Sorsogon), LOT 6 (Camarines Norte) and LOT 7 (Supplies, Kit and Materials	RICE	Food, Accommodation and Training Supplies for the Conduct of Rice Farm Cluster Training- GOODS	Competitive Bidding	No	LCRB	Dec-2025	Mar-2026	GAA 2026 - RICE ESETS	6,194,000.00		Training for 100 Rice Clustered in Bicol Region under Rice Program
Catering services for the Conduct of Training on new protocols on planting direct seeded rice seeds	RICE	Catering services for the Conduct of Training on new protocols on planting direct seeded rice seeds- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026- RICE RND	170,000.00		For use of R&D team during the conduct of Training with 50 pax 4-day training
Food, Accommodation and Training Supplies for the Conduct of Scale-up Palayamanan for Rice Based Farm (LOT 1 (Camarines Sur), LOT 2 (Catandaunes), LOT 3 (Masbate), LOT 4 (Sorsogon), LOT 5 (Camarines Norte) and LOT 6 (Supplies, Kit and Materials)	RICE	Food, Accommodation and Training Supplies for the Conduct of Scale-up Palayamanan for Rice Based Farm- GOODS	Competitive Bidding	No	LCRB	Dec-2025	Mar-2026	GAA 2026 - RICE ESETS	2,500,000.00		Training for Scale-up Palayamanan for Rice Based Farm
Catering services for the Conduct of Training on Good Agricultural Practices for Rice	RICE	Catering services for the Conduct of Training on Good Agricultural Practices for Rice- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026- RICE ESETS	327,500.00		For use of Conduct of Training on Good Agricultural Practices for Rice

Food, Accommodation and Training Supplies for the Conduct of PAFES implementation in support to the Provincial Rice Industry Development Plan (PRIDP) (LOT 1 (Albay), LOT 2 (Camarines Norte), LOT 3 (Catanduanes), LOT 4 (Sorsogon), LOT 5 (Masbate), LOT 6 (Supplies)	RICE	Food, Accommodation and Training Supplies for the Conduct of PAFES implementation in support to the Provincial Rice Industry Development Plan (PRIDP)-GOODS	Small Value Procurement	No	LCRB	Jan-26	Mar-26	GAA 2026- RICE ESETS	1,330,000.00		
Catering services for the Conduct of PAFES Year-End Assessment Fullboard with accommodation, Full meals 50 pax	RICE	PAFES Year-End Assessment Fullboard with accommodation, Full meals 50 pax- GOODS	Small Value Procurement	No	LCRB	08/2026	09/2026	GAA 2026 - RICE ESETS	170,000.00		
Catering services for the Conduct of Training on Various Activities under Rice Program - Food (Camarines Sur)	RICE	Catering services for the Conduct of Training on Various Activities under Rice Program- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026- RICE RND	1,317,500.00		For use of Conduct of Training on Various Activities under Rice Program (Camarines Sur)
Catering services for the Conduct of Training on Various Activities under Rice Program - Food (Albay)	RICE	Catering services for the Conduct of Training on Various Activities under Rice Program- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026- RICE RND	1,317,500.00		For use of Conduct of Training on Various Activities under Rice Program (Albay)
Food and Accommodation services for the Conduct of Meetings, Conferences, Consultations and Workshops - (Camarines Sur)	RICE-FPMA	Food and Accommodation services for the Conduct of Meetings, Conferences, Consultations and Workshops- GOODS	Competitive Bidding	No	LCRB	04/2026	06/2026	GAA 2026 - RICE FPMA	1,517,000.00		Conduct of Meetings, Conferences, Consultations and Workshops under Rice Program
Catering services and Training Supplies for the Conduct of Training for PRISM Operationalization (LOT 1 (Camarines Sur) - Food (Breakfast to Dinner) and LOT 2: Training Supplies	RICE-FPMA	Catering services and Training Supplies for the Conduct of Training for PRISM Operationalization- GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE FPMA	500,000.00		Conduct of Training for PRISM Operationalization

Food, Accommodation for the Rice Program Implementation Coordination LOT 1 (Camarines Sur) Food and Accommodation for 5 batches LOT 2 (Albay) Food and Accommodation for 3 batches LOT 3 (Sorsogon) Food and Accommodation for 2 batches LOT 4 (Camarines Norte) Food and Accommodation for 2 batches	RICE-FPMA	Food, Accommodation for the Rice Program Implementation Coordination- GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE FPMA	1,200,000.00		Rice Program Implementation Coordination
Food, Accommodation, Van Rental, and Supplies for the Training on PGS Certification and Accreditation (Lot 1. Food and Accommodation (40 pax for 5 days) Lot 2. Van rental (4 vans for 2 days) Lot 3. Training supplies)	OAP	Food, Accommodation, Van Rental, and Supplies for the Training on PGS Certification and Accreditation- GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - ESETS	622,000.00		Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC.
Conduct of Various Training in Masbate, Catanduanes & Albay	HVCDP	Conduct of Various Training in Masbate, Catanduanes & Albay- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	1,750,000.00		Training on GAP for Marunggay, Training on GAP for Mango, Training on Nursery Establishment for mango & Training on Post Harvest Handling and Management for Mango
Conduct of Various Training in Sorsogon	HVCDP	Conduct of Various Training in Sorsogon- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	1,500,000.00		Training on GAP for Pili and Intercrop & Training on Post Harvest Handling and Management for Pili
Conduct of Various Training in Camarines Sur	HVCDP	Conduct of Various Training in Camarines Sur- GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 REGULAR HVCDP	1,750,000.00		Training on GAP for vegetables, Training on GAP for Calamansi, Training on GAP for Cacao Training on Hot Pepper Production and Processing,
Conduct of Various Training in Camarines Sur	HVCDP	Conduct of Various Training in Camarines Sur- GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026 REGULAR HVCDP	1,250,000.00		Training on Hot Pepper Production and Processing, Training on Nursery Establishment for Cacao Training on Cacao Postharvest and Processing & Post Harvest Management
Conduct of Various Training in Camarines Norte	HVCDP	Conduct of Various Training in Camarines Norte- GOODS	Small Value Procurement	No	LCRB	07-2026	08-2026	GAA 2026 REGULAR HVCDP	1,250,000.00		Training on GAP for Vegetables Training on GAP for Pineapple
Conduct of Various Training in Camarines Norte	HVCDP	Conduct of Various Training in Camarines Norte- GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026 REGULAR HVCDP	1,250,000.00		Training on Bamboo Production and Processing, Training on Vegetable Processing, pax Training on Pineapple Processing with GMP and HACCP,
Conduct of Various Training on Farm Management, Financial literacy and Bookkeeping with Values Formation in Camarines Sur & Camarines Norte	HVCDP	Conduct of Various Training on Farm Management, Financial literacy and Bookkeeping with Values Formation in Camarines Sur & Camarines Norte- GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026 REGULAR HVCDP	1,750,000.00		Training on Farm Management, Financial literacy and Bookkeeping with Values Formation
Conduct HVCDP Workshop	HVCDP	Conduct HVCDP Workshop- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	1,320,000.00		Conduct Workshop and Meeting for HVCDP * change of amount from 1,000,000 to 1,320,000.00
Conduct HVCDP Workshop	HVCDP	Conduct HVCDP Workshop- GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA 2026 REGULAR HVCDP	680,000.00		Conduct Workshop and Meeting for HVCDP * change of amount from 1,000,000 to 680,000.00
Gulayan sa Paaralan	HVCDP	Gulayan sa Paaralan- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	200,000.00		Conduct Gulayan sa Paaralan for various provinces

Various Training	HVCDP	Catering Services (2 snacks and 1 lunch) (please see attached list)- GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	150,000.00	Conduct Workshop and Meeting for HVCDP Project safe ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Catering Services, Accommodation and Training Supplies and Materials of ICT Various Training for 1st and 2nd quarter (Lot 1 - Food/Catering Services, Lot 2 - Accommodation, Lot 3 - Training Supplies and Materials)	ICT UNIT	Catering Services, Accommodation and Training Supplies and Materials of ICT Various Training for 1st and 2nd quarter (Lot 1 - Food/Catering Services, Lot 2 - Accommodation, Lot 3 - Training Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	2026 GAA - ICT	350,000.00	For use in the conduct of ICTU Various Training: For catering services, accommodation and training supplies and materials. The project implementation frequency has been shifted from 1st and 2nd quarter to 1st semester. The start procurement period has been adjusted from January to February 2026 and ended from February to March 2026. The Expected Delivery/ Implementation Period have been rescheduled from March to April 2026.
Catering Services, Accommodation and Training Supplies and Materials of ICT Various Training for 3rd and 4th quarter (Lot 1 - Food/Catering Services, Lot 2 - Accommodation, Lot 3 - Training Supplies and Materials)	ICT UNIT	Catering Services, Accommodation and Training Supplies and Materials of ICT Various Training for 3rd and 4th quarter (Lot 1 - Food/Catering Services, Lot 2 - Accommodation, Lot 3 - Training Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	June 2026	July 2026	2026 GAA - ICT	350,000.00	For use in the conduct of ICTU Various Training: 3rd Quarter and 4th Quarter for catering services, accommodation and training supplies and materials The project implementation frequency has been shifted from 3rd and 4th quarter to 2nd semester. The start procurement period has been adjusted from May to June 2026 and ended from June to July 2026. The Expected Delivery/ Implementation Period have been rescheduled from July to August 2026.
Catering Services and Accommodation, and Van rental for the conduct of FY 2026 AEWs workshops and meetings	HVCDP	Lot 1 600 pax Breakfast 600 pax AM Snacks 800 pax Lunch 800 pax PM Snacks 600 pax Dinner Lot 2 9 units Van rental for 2 days GOODS	Small Value Procurement	Yes	LCRB	03-2026	04-2026	GAA 2026 FPMA- HVCDP	1,500,000.00	Additional lot was included, due to necessity of van rental which resulted to changes in the number of pax. Change of mode of procurement from competitive bidding to small value procurement due to wrong input. The start of procurement adjusted from November 2025 to March 2026, end of procurement from February to April 2026, and implementation from April to June 2026 due to changes in the timeline of activities.

Lot 1 - Meals and Accommodation, Lot 2 - Training Kit for use during Training Course on Basic Artificial Insemination and Pregnancy Diagnosis in Large Ruminants	LIVESTOCK AND POULTRY PROGRAM	Meals, accommodation and training kit during Training Course on Basic Artificial Insemination and Pregnancy Diagnosis in Large Ruminants (Lot 1 - Fullboard Meal, Lot 2 - Training Kit) - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026-LIVESTOCK	2,000,000.00		
Catering Services and Van rental for the conduct of trainings on Proper Soil Sampling & Soil Testing (Lot 1- Meals & Lot 2 - Van Rental)	ILD	Catering Services and Van rental for the conduct of trainings on Proper Soil Sampling & Soil Testing (Lot 1- Meals & Lot 2 - Van Rental) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- ILD	408,000.00		This activity is composed of six (6) trainings and to be conducted in different LGUs.
Lot 1 - Catering services, Accomodation and Lot 2 - Van rental during the Training cum Benchmarking for Biological Control Agent Laboratory Technicians, Laboratory Analysts, Testing Laboratory staff and Field validators of the RCPC	ILD	Lot 1 - Catering services, Accomodation and Lot 2 - Van rental during the Training cum Benchmarking for Biological Control Agent Laboratory Technicians, Laboratory Analysts, Testing Laboratory staff and Field validators of the RCPC - GOODS	Small Value Procurement	No	LCRB	Apr-2026	May-2026	GAA 2026- ILD	468,000.00		This activity is composed of two (2) benchmarking activities of the Regional Crop Protection Center (RCPC)
Catering services for use during the ILD Workshop of Laboratory Personnel (Breakfast, AM/PM Snacks, Lunch and Dinner)	ILD	Catering services for use during the ILD Workshop of Laboratory Personnel (Breakfast, AM/PM Snacks, Lunch and Dinner) - GOODS	Small Value Procurement	No	LCRB	May-2026	Jun-2026	GAA 2026- ILD	384,000.00		Two (2) sets workshops will be conducted to enhance technical competencies in laboratory procedures
Lot 1 - Catering services and Lot 2 - Van Rental for Training cum Benchmarking Activities	ILD	Lot 1 - Catering services and Lot 2 - Van Rental for Training cum Benchmarking Activities - GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA 2026- ILD	240,000.00		A training cum benchmarking activities will be conducted for 5 days for driving continuous improvement, enhancing quality, and aligning with global best practices.
Food, Accommodation and Training Supplies for the conduct of Information Caravan on Agribusiness Opportunities cum KITA Mo Na Financial Education Training (Lot 1 - Food, Lot 2 - Accommodation, Lot 3 - Training Supplies)	AMAD	Food, Accommodation and Training Supplies for the conduct of Information Caravan on Agribusiness Opportunities cum KITA Mo Na Financial Education Training (Lot 1 - Food, Lot 2 - Accommodation, Lot 3 - Training Supplies) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-26	GAA 2026-MDS	300,000.00		

Food and Training Supplies and Materials for the conduct of Investment Forum (Lot 1 - Food, Lot 2 - Training Supplies)	AMAD	Food and Training Supplies and Materials for the conduct of Investment Forum (Lot 1 - Food, Lot 2 - Training Supplies) - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-MDS	300,000.00		
Food, Accomodation and Training Supplies for the Conduct of Assessment and Planning Workshop for Market Infrastructure Operators (Lot 1 - Food, Lot 2 - Accommodation, Lot 3 - Training Supplies)	AMAD	Food, Accomodation and Training Supplies for the Conduct of Assessment and Planning Workshop for Market Infrastructure Operators (Lot 1 - Food, Lot 2 - Accommodation, Lot 3 - Training Supplies) - GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026-MDS	200,000.00		
Food and Accomodation for the conduct of Orientation seminar on Foodlane Implementation (Lot 1 - Food, Lot 2 - Training Supplies)	AMAD	Food and Accomodation for the conduct of Orientation seminar on Foodlane Implementation (Lot 1 - Food, Lot 2 - Training Supplies) - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-MDS	100,000.00		
Food, Accomodation and Training materials for the Conduct of Information Campaign or Caravan to Encourage more FFEs to register in FFEDIS (Lot 1 - Food for the province of Albay, Lot 2 - Food for the province of Cam. Sur, Lot 3 - Food for the province of Cam. Norte, Lot 4 - Food for the province of Sorsogon, Lot 5 - Food and Accomodation for the province of Catanduanes, Lot 6 - Food and Accomodation for the province of Masbate, Lot 7 - Training Supplies and Materials)	AMAD	Food, Accomodation and Training materials for the Conduct of Information Campaign or Caravan to Encourage more FFEs to register in FFEDIS (Lot 1 - Food, Lot 2 - Accommodation, Lot 3 - Tarpaulin) - GOODS	Small Value Procurement	No	LCRB	Feb-26	February 2026	GAA 2026-MDS	180,000.00		Start of procurement was moved from Jan to Feb 2026 due to changes of schedule, considering the schedule of island provinces
Catering Services for the conduct of CONSTRUCTION OCCUPATIONAL SAFETY AND HEALTH (COSH) TRAINING	AFESA	Catering Services for the conduct of CONSTRUCTION OCCUPATIONAL SAFETY AND HEALTH (COSH) TRAINING - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - AFESA	200,000.00		
Food and Accommodation for 2 batches of Trainings Lot 1. Albay Lot 2. Camarines Sur Lot 3. Sorsogon for use under the R&D Scale Up Pili Nut Exports to Eu Market Through Minimizing Trade Barriers	Research Division	Food and accommodation for use under the R&D Scale Up Pili Nut Exports to Eu Market Through Minimizing Trade Barriers - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 REGULAR-OTHER R&D	465,000.00		To be consolidated in one (1) Purchase Request: -Training Expenses -Representation Expense

Catering service during the conduct of various activities under National Soil Health Program (NSHP) for FY 2026 (Lot 1- Meals Breakfast, AM/PM Snacks, Lunch, Dinner) Lot 2- Van Rental)	National soil Health program	Catering service during the conduct of various activities under National Soil Health Program (NSHP) for FY 2026	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA 2026- NSHP	1,000,000.00		This is composed of four (4) trainings for the operations of the New Mobile Soil Laboratory under National Soil Health Program.
Lot 1 - Food/Catering Services, Lot 2 - Accommodation, Lot 3 - Vehicle Rental, and Lot 4 - Shirts and Kits for use during the RA No. 10611 or the "Food Safety Act of 2013"/DA AC No. 1 s. 2018 (PhilGAP) Regional Summit/ Seminars/ Orientation	REGULATORY	Food/Catering Services, Accommodation, Vehicle Rental, Shirts and Kits for use during the RA No. 10611 or the "Food Safety Act of 2013"/DA AC No. 1 s. 2018 (PhilGAP) Regional Summit/ Seminars/ Orientation	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA-2026-QCIIRD-Regulatory	925,000.00		
Catering Services in Lot 1- Albay, Lot 2 - Cam.Norte, Lot 3 - Cam. Sur, Lot 4 - Catanduanes, Lot 5 - Masbate, and Lot 6 - Sorsogon for RA No. 8485 or the "Animal Welfare Act as amended by RA 10631 Orientation/ Seminar and DA AO No. 8 Series of 2004 (Orientation/Seminar in the Registration and Licensing of Livestock, Poultry & By-Products Handlers & Accreditation of Transport Carriers & Animal Facilities)	REGULATORY	Catering Services for RA No. 8485 or the "Animal Welfare Act as amended by RA 10631 Orientation/ Seminar and DA AO No. 8 Series of 2004 (Orientation/Seminar in the Registration and Licensing of Livestock, Poultry & By-Products Handlers & Accreditation of Transport Carriers & Animal Facilities) - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	480,000.00		
Catering Services in Lot 1 - Albay, Lot 2 - Cam.Norte, Lot 3 - Cam. Sur, Lot 4 - Catanduanes, Lot 5 - Masbate, and Lot 6 - Sorsogon for RA No. 1556 ("Livestock & Poultry Feeds Act") Orientation/ Seminar	REGULATORY	Catering Services for RA No. 1556 ("Livestock & Poultry Feeds Act") Orientation/ Seminar - GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA-2026-QCIIRD-Regulatory	240,000.00		
Catering Services in Lot 1 - Albay, Lot 2 - Cam. Sur, Lot 3 - Cam Norte, Lot 4 - Sorsogon; Food and Accommodation in Lot 5 - Catanduanes, Lot 6 - Masbate; and Lot 7 - Training Supplies and Materials for the Conduct of Sagip Saka Orientation	AMAD-SAGIP SAKA	Food, Accomodation and Training Supplies and Materials for the Conduct of Sagip Saka Orientation - GOODS	Small Value Procurement	No	LCRB	Jan-2026	Feb-2026	GAA 2026-MDS	349,500.00		Conduct of Sagip Saka Orientation to 6 provinces of the region.
Conduct Capability Trainings under Sagip Saka	AMAD-SAGIP SAKA	Lot 1 - Food for the Province of Albay Lot 2 - Food for the province of Cam. Sur Lot 3 - Food for the province of Cam. Norte Lot 4 - Food for the province of Sorsogon Lot 5 - Food and Accomodation for the province of Catanduanes Lot 6 - Food and Accomodation for the province of Masbate Lot 7 - Training Supplies and Materials- GOODS	Small Value Procurement	No	LCRB	5/2026	6/2026	GAA 2026-MDS	1,640,000.00		

Lot 1 - Catering Services and Lot 2 - Training Kits for the conduct of Frontline Services Skills Training (Batch 1 and 2)	AFD	Catering Services and Training Kits for the conduct of Frontline Services Skills Training (Batch 1 and 2) - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA GAS 2026	41,500.00	To capacitate the DA RFO 5 Employees under the Learning and Development Pillar of HRMS and trainings are based on the result from the Training Needs Analysis (TNA) conducted by the office
Lot 1 - Catering Services and Lot 2 - Training Kits for the conduct of Value Formation and Restoration Training (Batch 1 and 2)	AFD	Catering Services and Training Kits for the conduct of Value Formation and Restoration Training (Batch 1 and 2) - GOODS	Small Value Procurement	No	LCRB	03-2026	05-2026	GAA GAS 2026	68,500.00	To capacitate the DA RFO 5 Employees under the Learning and Development Pillar of HRMS and trainings are based on the result from the Training Needs Analysis (TNA) conducted by the office
Lot 1 - Catering Services and Lot 2 - Training Kits for the conduct of Training on Effective Writing and Oral Communication (Batch 1 and Batch 2)	AFD	Catering Services and Training Kits for the conduct of Training on Effective Writing and Oral Communication (Batch 1 and Batch 2) - GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA GAS 2026	46,000.00	To capacitate the DA RFO 5 Employees under the Learning and Development Pillar of HRMS and trainings are based on the result from the Training Needs Analysis (TNA) conducted by the office
Catering services and accommodation for Disaster Risk Reduction and Management Information System	Disaster Risk Reduction and Management Unit	Lot I. Catering Services and Accommodation for DRRMIS Training-full board meal (220pax/day for 3days) Lot II. Catering Services for Capacity Building Training-full board meal(200 pax/day for 2 days) - GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DRRM	1,900,000.00	To be consolidated along with Rents/Lease/Motor Vehicle
Supply and delivery of various training materials for DRRM Unit	Disaster Risk Reduction and Management Unit	Id lace with DRRM imprint 1" ID casing set horizontal, 200's Sublimation alum sheet, A4 Vellum paper, A4, 100's Certificate Holder, A4, 50's Permanent Marker-Black (BROAD TIP)12's Acrylic Training Logo Plain polo shirt for sublimation(100XS, 100S, 100M, 100L, 100XL, 100XXL)- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DRRM	400,000.00	
Supplies and Materials Expenses									2,027,505,285.00	
50203010-01 ICT Office Supplies Expenses									2,834,000.00	

Supply and Delivery of various ICT office equipment to support the implementation of AMIA Villages enterprises in the Bicol Region	AMIA	Supply and Delivery of various ICT office equipment to support the implementation of AMIA Villages enterprises in the Bicol Region- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DOPP-AMIA	50,000.00		To be consolidated in Purchase Request *ICT Office Equipment *Office Supplies *SE Communication Equipment *Other Supplies and Materials *SE Furniture and Fixture
Supply and Delivery of ICT Supplies for use of F2C2 staff	F2C2	Supply and Delivery of ICT Supplies for use of F2C2 staff- GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	176,000.00		To be consolidated along with the Semi-Expandable ICT and Communication Equipment
Supply and Delivery of ICT Supplies for use of PMED Staff	DOPP-PMED	Supply and Delivery of ICT Supplies for use of PMED Staff- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	51,000.00		To be consolidated in one (1) Purchase Request: - ICT Office Supplies - Office Supplies - Semi-Expendable Office Equipment - Semi-Expendable Machinery and Equipment - Other Supplies and Materials
Supply and delivery of ICT Office Supplies Expenses under SAAD Program Management Office	SAAD	Supply and delivery of ICT Office Supplies Expenses under SAAD Program Management Office- GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA 2026 - SAAD	150,000.00		For Consolidation with SE Office Equipment and SE and CO ICT Equipment to 1 PR
Supply and Delivery of ICT Office Supplies for the implementation of Rice Program under RNS and ESETS	RICE	Supply and Delivery of ICT Office Supplies for the implementation of Rice Program under RNS and ESETS- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RND and ESETS	312,000.00		For use in various activity under Rice Program 2026
Supply and Delivery of ICT Office Supplies for the Organic Agriculture Program	OAP-FPMA	Supply and Delivery of ICT Office Supplies for the Organic Agriculture Program- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - OAP -FPMA	20,000.00		To be consolidated in one (1) Purchase Request: 1. 50203010-01 ICT Office Supplies Expenses 2. 50203010-02 Office Supplies Expenses 3. 50203990-00 Other Supplies and Materials

Supply and Delivery of ICT Office Supplies for use For use under DARFO 5 offices and For distribution to DARFO5 offices.	ICT UNIT	Supply and Delivery of ICT Office Supplies for use under ICTU - GOODS	Competitive Bidding	No	LCRB	Feb-2026	Mar-2026	2026 GAA - ICT	400,000.00	<p>Consolidated provision of ICT Office Supplies, Semi-Expendable Information and Communications Technology Equipment, Semi-Expendable Communications Equipment, Internet Subscription Expenses, and ICT Software Subscription into one plan for efficient budgeting and streamlined processing.</p> <p>Modification of ICT Office Supplies specifications in accordance with the updated project requirements.</p> <p>And the start procurement period has been adjusted from March to February 2026 and ended from May to March 2026. The Expected Delivery/ Implementation Period have been rescheduled from July - August to April - July 2026 to ensure synchronization with the revised implementation schedule and to incorporate the updated technical specifications.</p> <p>For use under DARFO 5 offices For distribution to DARFO5 offices.</p>
Supply and Delivery of ICT Office Supplies for use of Agribusiness and Marketing Assistance Division (AMAD)	AMAD	Supply and Delivery of ICT Office Supplies for use of Agribusiness and Marketing Assistance Division (AMAD) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026-MDS	500,000.00	
Supply and delivery of ICT Office supplies(ECOTANK INK for L4260,USB Flash Drive, 64GB, Mouse, wireless)	Research Division	Supply and delivery of ICT Office supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	5,000.00	<p>To be consolidated in one (1) Purchase -ICT Office Supplies -Office Supplies</p> <p>The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays</p>
Supply and delivery of various ICT office supplies	National soil Health program	Supply and delivery of various ICT office supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	170,000.00	<p>For consolidation with office supplies, other supplies and materials and semi-expendable technical and scientific equipment. This items needed for the operations of Mobile Soil Laboratory under NSHP.</p> <p>The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.</p>
Supply & delivery of various ICT Supplies	AFD	Supply & delivery of various ICT Supplies - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA GAS 2026	800,000.00	For use of various offices at Admin and Finance Division

Supply and Delivery of various ICT office supply to be used in DRRM unit office	Disaster Risk Reduction and Management Unit	OTG Flash Drive , Type C, 64GB Black Ink (664)65ml Yellow Ink (664)65ml Cyan Ink(664)65ml Magenta Ink(664)65ml Black Ink(003)65ml(See attached list for other supplies)- GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA 2026 DRRM	200,000.00		
50203010-02 OFFICE SUPPLIES EXPENSES									12,910,000.00		
Supply and delivery of various office supplies	CORN	Supply and delivery of office supplies - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026-FPMA-CORN	500,000.00		With List of items and its technical specification
Supply and delivery of various office supplies for use during the implementation of Integrated Farm Attribution for Risk and Resource Monitoring and Management (iFARM) System	CORN	Supply and delivery of various office supplies for use during the implementation of Integrated Farm Attribution for Risk and Resource Monitoring and Management (iFARM) System- GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA - CORN PROGRAM 2026 REGULAR	500,000.00		With List of items and its technical specification
Supply and delivery of various office supplies for use in Corn, Cassava, Sorghum and Soybean RND	CORN	Supply and delivery of various office supplies for use in Corn, Cassava, Sorghum and Soybean RND - - GOODS	Small Value Procurement		LCRB	02/2026	03/2026	GAA - CORN PROGRAM 2026 RND	400,000.00		With List of items and its technical specification
Supply and delivery of various office supplies to support the implementation of the AMIA program.	MCRA	Supply and delivery of various office supplies to support the implementation of the AMIA program - GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 MCRA	100,000.00		Office Supplies and Other Supplies will be consolidated in the Purchase Request (PR)
Supply and delivery of various office supplies	AMIA	Supply and delivery of various office supplies - GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DOPP-AMIA	50,000.00		To be consolidated in Purchase Request *ICT Office Equipment *Office Supplies *SE Communication Equipment *Other Supplies and Materials *SE Furniture and Fixture

Supply and delivery of various office supply for use in the 4K Program FY 2026	4KS	Supply and delivery of various office supply for use in the 4K Program FY 2026 - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	4K GAA 2026	75,000.00		For consolidation to (50203990) Other Supplies Expenses and (50203210 03) Semi-Expendable - Information and Communications Technology Equipment
Supply and delivery of various Office Supplies for use of F2C2 staff	F2C2	Supply and delivery of various Office Supplies for use of F2C2 staff- GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	50,000.00		To be consolidated along with Other Supplies and Materials
Supply and delivery of various Office Supplies	DOPP-PMED	Supply and delivery of various Office Supplies- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	100,000.00		To be consolidated in one (1) Purchase Request: - ICT Office Supplies - Office Supplies - Semi-Expendable Office Equipment - Semi-Expendable Machinery and Equipment - Other Supplies and Materials
Supply and Delivery of Office Supplies under SAAD Program Management Office (PMO)	SAAD	Supply and Delivery of Office Supplies under SAAD Program Management Office (PMO)-GOODS	Small Value Procurement	No	LCRB	Jul-2026	Aug-2026	GAA-2026 - SAAD	300,000.00		For distribution to SAAD Offices
Supply and delivery of various other supplies for use under Rice Program 2026	RICE	Supply and delivery of various other supplies for use under Rice Program 2026- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RND and ESETS	1,100,000.00		For use in various activity under Rice Program 2026: Continuing - Extension-related DA-led R&D studies: Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management; Rice Information Campaign Materials audio visual dissemination: Continuing - Production-related Collaborative R&D with other institutions
Supply and delivery of various office supplies for use under Rice Program 2026	RICE-FPMA	Supply and delivery of various office supplies for use under Rice Program 2026- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RICE FPMA	703,000.00		For use in various activity under Rice Program 2026: Conduct of Meetings, Conferences, Consultations and Workshops; Rice Program Implementation Coordination; Preparation of Required Reports / OMIS operationalization; Farm parcellary mapping, georeferencing, and rice farmer and farm worker databasing; Rice Program Implementation Coordination; General Support to the RFO Field Operations Division;
Supply and Delivery of Office Supplies for the Organic Agriculture Program	OAP-FPMA	Supply and Delivery of Office Supplies for the Organic Agriculture Program- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - OAP -FPMA	20,000.00		To be consolidated in one (1) Purchase Request: 1. 50203010-01 ICT Office Supplies Expenses 2. 50203010-02 Office Supplies Expenses 3. 50203990-00 Other Supplies and Materials

Supply and Delivery of Office Supplies to be Used During the Regional Organic Agriculture Congress	OAP	Supply and Delivery of Office Supplies to be Used During the Regional Organic Agriculture Congress- GOODS	Small Value Procurement	No	LCRB	May 2026	Jun 2026	GAA 2026 - OAP - ESETS	20,000.00		For use during Regional Organic Agriculture Congress
Supply and Delivery of Various Supplies	HVCDP	Supply and delivery of various office supplies for use under Rice Program 2026- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 HVCDP ESETS	100,000.00		for use of RAFIS office for consolidation with Other Supplies
Supply and Delivery of Office Supplies for use of HVCDP	HVCDP	Supply and Delivery of Various Office Supplies - GOODS- GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 FPMA- HVCDP	100,000.00		For use of HVCDP Office (for consolidation with other supplies and materials)
Remaining balance for Supply and delivery of various office supplies for use of ILD	ILD	Lot 1 - Supply and Delivery of Various Office Supplies - GOODS	Small Value Procurement	Yes	LCRB	Nov-2025	Feb-2026	GAA 2026- ILD	511,498.00		For consolidation with Medical, Dental and Laboratory Supplies and Other Supplies and Materials for use of the ILD to ensure continuous and efficient operations. The items listede are required to support testing and non-testing services for the year 2026. The target for the start-to-end procurement process has been revised from January 2026 to February 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.
Supply and delivery of LOT 1 – Office Supplies 488,502.00 LOT 2 – Other Supplies 896,410.00 LOT 3 – Laboratory Supplies 1,101,039.00 for use of ILD	ILD	LOT 1 – Office Supplies 488,502.00 LOT 2 – Other Supplies 896,410.00 LOT 3 – Laboratory Supplies 1,101,039.00 for use of ILD GOODS	Small Value Procurement	Yes	LCRB	12-2025	Feb-2026	ILD - GAA 2026	488,502.00		For consolidation with Medical, Dental and Laboratory Supplies and Other Supplies and Materials for use of the ILD to ensure continuous and efficient operations. The items listede are required to support testing and non-testing services for the year 2026. ABC IS 2,485,951.00
Supply and delivery of various Office Supplies for use of Agribusiness and MArketing Assistance Division (AMAD)	AMAD	Supply and delivery of various Office Supplies for use of Agribusiness and Marketing Assistance Division (AMAD) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 - MDS	1,490,000.00		
Supply and Delivery of Office Supplies	FMR	Supply and Delivery of Office Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - FMR	500,000.00		To be consolidated in One (1) PR: 1. Office Supplies 2. Other Supplies
Supply and Delivery of various Office Supplies	AFESA	Supply and Delivery of various Office Supplies-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - AFESA	200,000.00		To be consolidated in One (1) PR: 1. Office Supplies 2. Other Supplies
Supply and delivery of Office Supplies	Research Division	Supply and delivery of Office Supplies-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 REGULAR- OTHER R&D	127,000.00		For used in the implementation of the said project

Supply and delivery of office supplies	Research Division	Supply and delivery of office supplies-GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	379,000.00	To be consolidated in one (1) Purchase -ICT Office Supplies -Office Supplies The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of Office Supplies	Research Division	Supply and delivery of Office Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Livestock Program	150,000.00	To be consolidated in one (1) Purchase Request: -Office Supplies -Other Supplies The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various office supplies	National soil Health program	Supply and delivery of various office supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	180,000.00	For consolidation with ICT office supplies, other supplies and materials and semi-expendable technical and scientific equipment. This items needed for the operations of Mobile Soil Laboratory under NSHP. The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
Supply and delivery of various Office Supplies	REGULATORY	Supply and delivery of various Office Supplies - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	120,000.00	1st batch of supplies (due to office space/storage capacity, austerity measures)
Supply and delivery of various Office Supplies	REGULATORY	Supply and delivery of various Office Supplies - GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA-2026-QCIIRD-Regulatory	80,000.00	2nd batch of supplies (due to office space/storage capacity, austerity measures)
Supply & delivery of various Office Supplies	AFD	Supply & delivery of various Office Supplies - GOODS	Small Value Procurement	No	LCRB	05-2026	06-026	GAA GAS 2026	500,000.00	For use of various offices at Admin and Finance Division
Supply and Delivery of Various Office Supplies	RSBSA-DAP	Supply and Delivery of Various Office Supplies - GOODS	Competitive Bidding	No	LCRB	07/2026	09/2026	DAP GAA 2026	3,966,000.00	Change in Physical target from delivery of 380,520 pcs IMC PVC ID cards 5 sets Other IMC printer consumables, ribbons 5 pcs IMC holograms laminating roll (NEP) to delivery of 37,771 pcs DA Intervention Monitoring Cards (GAA). For use in the improvement of Data Collection of DA OUs under Digital Agriculture Project (For Consolidation)

Supply and delivery of various office supplies to support the implementation of the DRRM Unit.	Disaster Risk Reduction and Management Unit	Bondpaper, s-20, A4 Bondpaper, s-20, Long Bondpaper, s-20, Short Signpen, black, liquid/gel ink, 0.5mm tip, 12's Signpen, blue, liquid/gel ink, 0.5mm tip, 12's Masking tape, 3" (See attached list for office supplies)- GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA 2026 DRRM	100,000.00		
50203040-00 Animal/Zoological Supplies Expenses									30,444,000.00		
Supply and Delivery of various animal and zoological expenses to support the implementation of AMIA Villages enterprises in the Bicol Region	MCRA	Supply and Delivery of various animal and zoological expenses to support the implementation of AMIA Villages enterprises in the Bicol Region- GOODS	Small Value Procurement	No	LCRB	4/2026	6/2026	GAA 2026 MCRA	907,000.00		
Supply and delivery of various animals feeds for use in the Swine Production under 4K Program for FY 2026	4KS	Supply and delivery of various animals feeds for use in the Swine Production under 4K Program for FY 2026- GOODS	Competitive Bidding	No	LCRB	Jun-26	Aug-26	4K GAA 2026	472,000.00		For consolidation to (50605010 02) Livestock
Supply and delivery of Chicken Layer Feeds under SAAD-Livestock and Poultry Program	SAAD	Supply and delivery of Chicken Layer Feeds under SAAD-Livestock and Poultry Program- GOODS	Competitive Bidding	Yes	LCRB	Nov-26	Mar-2026	SAAD - GAA 2026	10,645,000.00		With attached separate sheets of delivery schedules.
Supply and delivery of various Animal Drugs and Biologics under SAAD-Livestock Program	SAAD	Supply and delivery of various Animal Drugs and Biologics under SAAD-Livestock Program- GOODS	Competitive Bidding	No	LCRB	May-2026	Jul-2026	GAA-2026 - SAAD	1,800,000.00		With attached separate sheets of delivery schedules. Note: Change of Start of Procurement Activity from June-2026 to May-2026 and the Expected Delivery/Implementation Period to Aug-2026 from Sept-2026
Supply and Delivery of Various Animal and Zoological Expenses for the Implementation of Organic Agriculture Program in Research Outlet Stations (Lot 1. Animal and Zoological Expenses for Organic Chicken Production and Lot 2. Animal and Zoological Expenses for Organic Goat Production)	OAP	Supply and Delivery of Various Animal and Zoological Expenses for the Implementation of Organic Agriculture Program in Research Outlet Stations- GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - PSS	950,000.00		Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC. For use of MCLD, SDPTC, and ARDC-ABS

Supply and Delivery of Lot 1 - Various Animal Feeds, and Lot 2 - Drugs and biologics for use under Livestock and Poultry Program for FY 2026 (Program Support Services Project)	LIVESTOCK AND POULTRY PROGRAM	LOT 1 - Various Animal Feeds 12,337,500.00 LOT 2 - Various Veterinary Drugs 2,362,500.00 - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	LIVESTOCK - GAA 2026	14,700,000.00		Intended for PNAD; UNAIP; Animal Health Improvement Program; NLP-APAD & LEED project
Supply and delivery of Animal/Zoological Supplies(Hog pre-starter pellets, Hog Starter ,Pellet, FEEDS INGREDIENTS)	Research Division	Supply and delivery of Animal/Zoological Supplies-GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	625,000.00		To be consolidated in one (1) Purchase --Animal/Zoological Supplies -Agricultural and Marine Supply The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of Animal/Zoological Supplies	Research Division	Supply and delivery of Animal/Zoological Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Livestock Program	200,000.00		To be consolidated in one (1) Purchase Request: -Animal/Zoological Supplies -Agricultural and Marine Supplies The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various animal/zoological supplies for use of Regulatory Division	REGULATORY	Supply and delivery of various animal/zoological supplies for use of Regulatory Division - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	145,000.00		
50203080-00 Medical, Dental and Laboratory Supplies Expenses									3,930,000.00		
Remaining balance for Supply and delivery of various Medical, Dental & Laboratory Supplies for use of ILD	ILD	Lot 2 - Supply and delivery of various Medical, Dental & Laboratory Supplies for use of ILD - GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-26	GAA 2026- ILD	398,961.00		For consolidation with Office Supplies and Other Supplies and Materials for use of the ILD to ensure continuous and efficient operations. The items listed are required to support testing and non-testing services for the year 2026. The target for the end of procurement process has been revised from January 2026 to February 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.

Supply and delivery of various Medical, Dental & Laboratory Supplies for use of ILD	ILD	LOT 1 – Office Supplies 488,502.00 LOT 2 – Other Supplies 896,410.00 LOT 3 – Laboratory Supplies 1,101,039.00 for use of ILD GOODS	Competitive Bidding	Yes	LCRB	12-2025	Feb-26	ILD - GAA 2026	1,101,039.00		For consolidation with Medical, Dental and Laboratory Supplies and Other Supplies and Materials for use of the ILD to ensure continuous and efficient operations. The items listed are required to support testing and non-testing services for the year 2026. ABC IS 2,485,951.00
Supply and delivery of Medical, Dental and Laboratory Supplies	Research Division	Supply and delivery of Medical, Dental and Laboratory Supplies-GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Regular	30,000.00		To be consolidated in one (1) Purchase -Medical, Dental and Laboratory Supplies -Other Supplies The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various Medical, Dental & Laboratory Supplies	National soil Health program	Supply and delivery of various Medical, Dental & Laboratory Supplies - GOODS	Competitive Bidding	Yes	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	2,400,000.00		For use in the operations of Regional Soils Laboratory and Mobile Soil Laboratory under NSHP 2026. The start to end procurement activity has been revised from November - January 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
50203090-00 Fuel, Oil, Lubricants and Repair & Maintenance of Vehicles									12,302,000.00		
Provision of Petroleum, Oil and Lubricants for use of DA Service Vehicles and Other Machinery for CY 2026	DA RFO 5	Diesel for use of Corn Program Vehicles - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	SAAD-500,000.00; FPMA HVCDP - 500,000.00; FPMA NUPAP- 200,000.00; DOPP F2C2-50,000.00; AMIA- 100,000.00; MDS-600,000.00; FPMA RICE- 700,000.00; OTHER PSS LP- 160,000.00; MCRA-100,000.00; ILD - 810,000.00 GAA 2026	3,720,000.00		For inclusion in the agency consolidated procurement of Diesel
Provision of Fuel for use during conduct of various activities under PSS for Corn Program 2026	CORN	Diesel for use of Corn Program Vehicles - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAA 2026-FPMA-CORN	350,000.00		For inclusion in the agency consolidated procurement of Diesel

Provision of Fuel for use during conduct of various activities under PSS for Corn Program 2026	CORN	Diesel for use of Corn Program Vehicle - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAA - CORN PROGRAM 2026 REGULAR	170,000.00		For inclusion in the agency consolidated procurement of Diesel
Remaining balance for provision of Fuel for use in the implementation of the F2C2 Program	F2C2	Diesel for use of DA Vehicles-GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 - DOPP-F2C2	50,000.00		For inclusion in the agency consolidated procurement of Diesel
Procurement of Fuel for use PMED vehicle - Diesel for use of PMED Vehicles	PIS	Procurement of Fuel for use PMED vehicle-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 - STO-PIS	100,000.00		For inclusion in the agency consolidated procurement of Diesel
Procurement of Fuel for use PMED vehicle - Diesel for use of PMED Vehicles	PMED	Procurement of Fuel for use PMED vehicle-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 - DOPP-PMED	30,000.00		For inclusion in the agency consolidated procurement of Diesel
Provision of Fuel, Oil and Lubricants for use of DA-RFO 5/SAAD Vehicles	SAAD	Fuel for RP Vehicles of DA-RFO 5-GOODS	Direct Retail-POL	No	LCRB	Feb-2026	Mar-2026	GAA-2026 - SAAD	900,000.00		No Quantity of liters due to fluctuation of price in the market.
Provision of Fuel, Oil and Lubricants for use of DA-RFO 5/SAAD Vehicles in the Province of Sorsogon, Masbate and Catanduanes (Lot 1: Sorsogon Lot 2: Masbate Lot 3: Catanduanes)	SAAD	Provision of Fuel, Oil and Lubricants for use of DA-RFO 5/SAAD Vehicles in the Province of Sorsogon, Masbate and Catanduanes (Lot 1: Sorsogon Lot 2: Masbate Lot 3: Catanduanes) -GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA-2026 - SAAD	600,000.00		No Quantity of liters due to fluctuation of price in the market.
Provision of Fuel, Oil and Lubricants for use of DA-RFO 5/SAAD Vehicles	SAAD	Fuel for RP Vehicles of DA-RFO 5 for 3rd Quarter -GOODS	Small Value Procurement	No	LCRB	May-2026	Jul-2026	GAA-2026 - SAAD	1,500,000.00		No Quantity of liters due to fluctuation of price in the market.
Provision of Fuel, Oil and Lubricants for use of DA-RFO 5/SAAD Vehicles	SAAD	Fuel for RP Vehicles of DA-RFO 5 for 4th Quarter-GOODS	Small Value Procurement	No	LCRB	Sep-2026	Oct-2026	GAA-2026 - SAAD	500,000.00		No Quantity of liters due to fluctuation of price in the market.
Provision of Fuel for use Rice Program vehicle	RICE	Fuel, Oil and Lubricants for use of Rice Program Vehicles -GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 - RICE RND	589,000.00		For inclusion in the agency consolidated procurement of Fuel, Oil and Lubricants
Provision of Fuel, Oil, and Lubricants for Research Outlet Stations for the Implementation of Organic Agriculture Program	OAP	Fuel, Oil and Lubricants-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 - OAP - PSS	215,000.00		For consolidation with other Fuel, Oil, and Lubricant Expenses and for use of CHUDS, ARDC-ABS, ARDC-AES, and SDPTC
Remaining Balance for Provision of Fuel for use Rice Program vehicle	RICE-FPMA	Fuel, Oil and Lubricants for use of Rice Program Vehicles-GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 - RICE FPMA	300,000.00		For inclusion in the agency consolidated procurement of Fuel, Oil and Lubricants
Provision of Fuel, Oil and Lubricants	LIVESTOCK AND POULTRY PROGRAM	Provision of Fuel, Oil and Lubricants (Unleaded, Gasoline, Engine oil, 2T oil) -GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAA 2026-LIVESTOCK	850,000.00		For inclusion in the consolidated procurement
Provision of Fuel, Oil and Lubricants under Livestock production Center	LIVESTOCK AND POULTRY PROGRAM	Provision of Fuel, Oil and Lubricants (Unleaded, Gasoline, Engine oil, 2T oil) -GOODS	Small Value Procurement	no	LCRB	Feb-26	Mar-26	GAA 2026-LIVESTOCK	350,000.00		Funding for livestock production centers
Remaining Balance for Procurement of Fuel, Oil and Lubricants for use of ILD vehicles	ILD	Procurement of Fuel, Oil and Lubricants for use of ILD vehicles - GOODS	Competitive Bidding	Yes	LCRB			GAA 2026- ILD	190,000.00		For inclusion in the agency consolidated procurement of Diesel

Provision of fuels, oil and lubricant for use of RAED Vehicle	AFESA	Provision of fuels, oil and lubricant for use of RAED Vehicle-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 - AFESA	125,000.00		For inclusion in the agency consolidated procurement of Diesel
Provision of Fuel for use in the R4D service vehicle	Research Division	Procurement of Fuel for use in the R4D service vehicle-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 REGULAR-OTHER R&D	40,000.00		For inclusion in the agency consolidated procurement of Fuel
Provision of Fuel for use in the various vehicle, grasscutter, and generator of R4D	Research Division	Procurement of Fuel for use in the various vehicle, grasscutter, and generator of R4D-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	198,000.00		For inclusion in the agency consolidated procurement of Fuel
Remaining Balance for Provision of Fuel for use in the various vehicle, grasscutter, and generator of R4D and Research Outreach Stations	Research Division	Procurement of Fuel for use in the various vehicle, grasscutter, and generator of R4D and Research Outreach Stations - GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 Modernization and Strengthening of Production and Research Facilities-Livestock Program and HVCDP	600,000.00		For inclusion in the agency consolidated procurement of Fuel The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Provision of fuel, oil and lubricants for use of MSL Vehicle	National soil Health program	(Diesel, Engine Oil, Other Lubricants)	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	300,000.00		For use of the New Mobile Soil Laboratory Vehicle The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
Provision of Fuel (Diesel), Oil, Lubricants for use Regulatory Division vehicle	REGULATORY	Procurement of Fuel, Oil, Lubricants for use Regulatory Division vehicle	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA-2026-QCIIRD-Regulatory	325,000.00		
Provision of the Fuels (Diesel & Unleaded) , Oils and Lubricants	AFD	Provision of the Fuels, Oils and Lubricants - GOODS	Competitive Bidding	Yes	LCRB	11-2025	01-2026	GAA GAS 2026	300,000.00		For inclusion in the agency consolidated procurement of Fuel and Oils
50203100-00 Agricultural and Marine Supplies									1,957,846,285.00		

<p>Remaining balance for Supply and Delivery of various agricultural and marines supplies for implementation of Yellow Corn Production Enhancement Program (YCPEP), Bufferstocks and ESETS (Techno-Demo, Model Farm and SLM for Corn-based Areas)</p>	<p>CORN</p>	<p>17,533 bags, 9-10 kgs/bag for CPEP, DRRM and ESETS</p> <p>LOT 1. NSIC 2025 GMCn 101, 5,860 bags</p> <p>LOT 2. NSIC 2021 GMCn 75, 5,000 bags</p> <p>LOT 3. NSIC 2023 GMCn 91, 3,000 bags</p> <p>LOT 4. NSIC 2023 GMCn 89, 2,540 bags</p> <p>LOT 5. NSIC 2020 GMCn 71, 1,133 bags</p> <p>GOODS</p>	<p>Competitive Bidding</p>	<p>Yes</p>	<p>LCRB</p>	<p>Dec-25</p>	<p>Feb-26</p>	<p>GAA - CORN PROGRAM 2026 REGULAR</p>	<p>8,766,500.00</p>		<p>*Change in general description from "Supply and Delivery of GM Hbrid Yellow Corn Seeds under Corn PSS for CPEP and DRRM and ESETS" to "Supply and Delivery of various agricultural and marines supplies for implementation of Yellow Corn Production Enhancement Program (YCPEP), Bufferstocks and ESETS (Techno-Demo, Model Farm and SLM for Corn-based Areas)</p> <p>*Change in lotting: From 2 lotting (per MFO) to 5 lotting (per particular), this is per consideration to farmers varietal preference in the Region.</p>
<p>Supply and Delivery of GM Hbrid Yellow Corn Seeds Lot 1- 16,400 bags, 9-10 kgs/bag for CPEP and LOT 2. 1,133 bags, 9-10 kgs/bag for DRRM and ESETS</p>	<p>CORN</p>	<p>LOT 1 - NSIC 2025 GMCn101 35,160,000.00</p> <p>LOT 2 - NSIC 2021 GMCn75 30,000,000.00</p> <p>LOT 3 - NSIC 2019 GMCn91 18,000,000.00</p> <p>LOT 4 - NSIC 2023 GMCn89 15,240,000.00</p> <p>LOT 5 - NSIC 2020 GMCn71 6,798,000.00- GOODS</p>	<p>Competitive Bidding</p>	<p>Yes</p>	<p>LCRB</p>	<p>Dec-25</p>	<p>Feb-26</p>	<p>GAA - CORN PROGRAM 2026 REGULAR</p>	<p>105,198,000.00</p>		<p>1st ITB was cancelled, End User requested to cancel the PR with the ABC of 113,964,500.00 due to the ongoing market analysis and finalization of allocation of seeds</p>
<p>Remaining balance for Supply and Delivery of various agricultural and marines supplies for implementation of White Corn Production Enhancement Program (WCPEP) and Bufferstocks</p>	<p>CORN</p>	<p>LOT 1: Hydrd Glutinous Seeds, 7,800 packs (1 kg/pack)</p> <p>LOT 2: White OPV Glutinous Seed, 1,500 bags (20kgs/bag)</p> <p>White OPV Flint Seeds (20 kg/bag)</p> <p>LOT 3. NSIC 2008 Cn 224 Var 6, 700 bags</p> <p>LOT 4. USM Var 24, 800 bags</p> <p>- GOODS</p>	<p>Competitive Bidding</p>	<p>Yes</p>	<p>LCRB</p>	<p>Dec-25</p>	<p>Feb-26</p>	<p>GAA - CORN PROGRAM 2026 REGULAR</p>	<p>8,850,000.00</p>		<p>*Change in general description from "Supply and Delivery of White Corn Seed under Corn PSS for CPEP and DRRM" to "Supply and Delivery of various agricultural and marines supplies for implementation of Yellow Corn Production Enhancement Program (YCPEP), Bufferstocks and ESETS (Techno-Demo, Model Farm and SLM for Corn-based Areas)</p> <p>*Change in lotting: from 3 to 4, due to dividing quantity per particular of White Corn OPV (Flint)</p>
<p>Supply and Delivery of White Corn Seed (LOT 1: Hydrd Glutinous Seeds, LOT 2: White OPV Glutinous Seed and LOT 3: White OPV Flint Seeds) under Corn PSS for CPEP and DRRM</p>	<p>CORN</p>	<p>LOT 1 - Hybrid Glutinous Seeds</p> <p>LOT 2 - OPV White Glutinous Seeds</p> <p>Lot 3 - NSIC 2008 (Cn 224 Var 6)</p> <p>Lot 4 - USM Var 24 - GOODS</p>	<p>Competitive Bidding</p>	<p>Yes</p>	<p>LCRB</p>	<p>Dec-25</p>	<p>Feb-26</p>	<p>GAA - CORN PROGRAM 2026 REGULAR</p>	<p>25,950,000.00</p>		<p>1st ITB was cancelled, End User requested to cancel the PR with the ABC of 27,280,000.00 due to the ongoing market analysis and finalization of allocation of seeds</p>

Reremaining balance for Supply and Delivery of various agricultural and marines supplies for implementation of CY 2026 Corn and Cassava Program PSS and ESETS.	CORN	INORGANIC FERTILIZER (50 kg/bag) LOT 1. Urea (46-0-0): 12,463 bags, 50 kgs/bag LOT 2. Complete (14-14-14): 13,012 bags LOT 3. Muriate of Potash (0-0-60): 111 bags LOT 4. Ammophos (16-20-0): 213 bags LOT 5. Foliar-based Fertilizer 35,400 packs, 1 kg/pack LOT 6: Organic Fertilizer 1,064 bags, 50 kgs/bag LOT 7: Soil Conditioner BioN 49, 200 packs, 200 grams per pack	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	GAA - CORN PROGRAM 2026 REGULAR	17,316,400.00		*Change in general description from "Supply and Delivery of Various Fertilizers under Corn, Cassava, Sorghum and Soybean PSS and ESETS" to "Supply and Delivery of various agricultural and marines supplies for implementation of CY 2026 Corn and Cassava Program PSS and ESETS. *Change in lotting: from 2 to 6, due to dividing quantity per particular of fertilizers and soil conditioner. *Change in ABC due to inclusion of another lot for soil conditioner
Supply and Delivery of Agricultural and Marine Supplies for the implementation of Corn Production Enhancement Program (CPEP), Cassava, and ESETS under Corn and Cassava Program 2026 (per lot basis)	CORN	Supply and Delivery of Various Fertilizers under Corn, Cassava, Sorghum and Soybean PSS and ESETS - GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	GAA - CORN PROGRAM 2026 REGULAR	68,575,600.00		
Supply and Delivery of Cassava Stalks under PSS and ESETS	CORN	Supply and Delivery of Cassava Stalks under PSS and ESETS -- GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	GAA - CORN PROGRAM 2026 REGULAR	2,383,000.00		Change in start of procurement date from 'June 2026 to December 2025, particular was included in EPA.
Supply and Delivery of Sorghum Seeds under PSS and ESETS	CORN	Supply and Delivery of Sorghum Seeds under PSS and ESETS- GOODS	Agency to Agency	No	LCRB	07/2026	08/2026	GAA - CORN PROGRAM 2026 REGULAR	35,000.00		
Supply and Delivery of Soybean Seeds under PSS and ESETS	CORN	Supply and Delivery of Soybean Seeds under PSS and ESETS- GOODS	Agency to Agency	No	LCRB	04/2026	05/2026	GAA - CORN PROGRAM 2026 REGULAR	12,000.00		
Supply and Delivery of Soil ameliorants and various agri-chemicals for use under Corn PSS.	CORN	LOT 1: Soil Ameliorant 13,120 bags, 50 kgs/bag LOT 2. Various Agri-Chemicals for Corn and Cassava Pheromone Lure 816 packs, 5 pheromone lure per pack Insecticides Emamectin Benzoate : 75 btl, 250 ml/btl Herbicides 50 bottles, Glyphosate, 1 liter/bottle (please see attached file for list other agri-chemicals)	Competitive Bidding	Yes	LCRB	Feb-26	Mar-26	GAA - CORN PROGRAM 2026 REGULAR	8,365,400.00		*Change in general description from "Supply and Delivery of soil conditioner and various agri-chemicals for use under Corn PSS. " to "Supply and Delivery of Soil ameliorants and various agri-chemicals for use under Corn PSS" *Change in lotting: from 3 to 2, due to moving of one particular. *Change in ABC due to exclusion of another lot for soil conditioner *Change in procurement activity from December 2025 to February 2026 *Change in quantity for soil ameliorant from 265 bags to 13,120 bags, pheromone lures from 200 packs to 816 packs and enamectic benzoate from 300 bottles to 75 bottles, due to the correction made in the units in the initial BEDs prepared by the banner.

Supply and delivery of various planting materials for SLM-Corn - GOODS	CORN	Supply and delivery of various planting materials for SLM-Corn - GOODS	Small Value Procurement	No	LCRB	04/2026	05/2026	GAA - CORN PROGRAM 2026 REGULAR	633,100.00		
Supply and delivery of various agricultural supplies for RND	CORN	Supply and delivery of various agricultural supplies for RND - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA - CORN PROGRAM 2026 RND	500,000.00		*Adjusted start of procurement date from January 2026 to February 2026, end of Procurement data from February 2026 to March 2026, and expected date of delivery from March 2026 to April 2026
Supply and Delivery of Lot 1- Vegetable Seeds and Lot 2- Agri Supplies for distribution to selected AMIA Villages in the Bicol Region	MCRA	Supply and Delivery of various agricultural and marine supplies for distribution to selected AMIA Villages in the Bicol Region - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 MCRA	1,692,000.00		To be distributed in the sixteen (16) AMIA Villages in the Bicol Region
Remaining balance for Supply and delivery of various agri-marine supplies for use in the implementation of 4K Program FY 2026 (Lot 1 - Planting Materials, Lot 2 - Organic Fertilizer, Lot 3 - Corn Seeds and Lot 4 - Fertilizer and Chemicals)	4KS	Supply and delivery of various agri-marine supplies for use in the implementation of 4K Program FY 2026-GOODS	Competitive Bidding	Yes	LCRB			4K GAA 2026	3,465,000.00		For use in various subproject under 4K Program FY 2026
Supply and delivery of various Agricultural and Marine Supplies for use in the implementation of 4Ks Program	4KS	LOT 1 – Planting Materials 1,436,000.00 LOT 2 – Corn Seeds 1,200,000.00 LOT 3 – Organic Fertilizer 112,000.00 LOT 4 – Inorganic Fertilizer 1,664,000.00-GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	4K - GAA 2026	4,412,000.00		For use in various subproject under 4K Program FY 2026
Supply and delivery of Corn Seeds under SAAD-Corn Program (Lot 1: 230 bags Glutinous Corn Seeds, 20 kgs/bag 160 bags Flint Corn Seeds, 20 kgs/bag Lot 2: 175 bags Hybrid Yellow Corn Seeds, 9-10 kgs/bag)	SAAD	Supply and delivery of Corn Seeds under SAAD-Corn Program- LOT 1 – Hybrid Corn Seeds 1,050,000.00 LOT 2 – OPV Corn Seeds 975,000.00 GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-26	SAAD - GAA 2026	2,025,000.00		For distribution to SAAD CORN Farmers for FY 2026 in the Provinces of Sorsogon and Masbate Delivery Site: DA-RFO 5, San Agustin, Pili, Camarines Sur 60 Calendar Days of delivery after receipt of NTP. Change of End of Procurement Activity to Feb-2026 from Jan-2026
Supply and delivery of assorted Vegetables Seeds and Camote Cuttings under SAAD-HVCDP-OA Program (Lot 1 - Hybrid Veg Seeds, Lot 2 - OPV Veg Seeds and Lot 3 - Camote Cuttings)	SAAD	Supply and delivery of assorted Vegetables Seeds and Camote Cuttings under SAAD-HVCDP-OA Program- LOT 1 – Hybrid Vegetable Seeds 7,139,365.00 LOT 2 – OPV Vegetable Seeds 2,610,635.00 LOT 3 – Camote Cuttings 165,000.00-GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	SAAD - GAA 2026	9,915,000.00		For distribution to SAAD HVCDP and OA Farmers for FY 2026 in the Provinces of Sorsogon, Masbate and Catanduanes Delivery Site: DA-RFO 5, San Agustin, Pili, Camarines Sur 90 Calendar Days of delivery after receipt of NTP.

Remaining balance for Supply and delivery of various Agricultural and Marine Supplies under SAAD CORN, HVCDP, OA and Livestock Program (Lot 1: Fertilizers, Lot 2: Chemicals and Lot 3: Agricultural Supplies)	SAAD	Supply and delivery of various Agricultural and Marine Supplies under SAAD CORN, HVCDP, OA and Livestock Program-GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Jan-2026	GAA-2026 - SAAD	1,051,000.00		For distribution to SAAD Corn, HVCDP, OA and Livestock Farmers for FY 2026 in the Provinces of Sorsogon, Masbate and Catanduanes Delivery Site: DA-RFO 5, San Agustin, Pili, Camarines Sur 60 Calendar Days of delivery after receipt of NTP.
Supply & delivery of Fertilizer and Herbicide for distribution to the SAAD HVCDP & Corn beneficiaries under the Food Production and Livelihood package for FY2026 implementation (per lot basis)	SAAD	LOT 1 - Various Fertilizers (2,549,000.00) LOT 2 - Herbicides (66,000.00) GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Jan-2026	SAAD - GAA 2026	2,615,000.00		For distribution to SAAD Corn, HVCDP, OA and Livestock Farmers for FY 2026 in the Provinces of Sorsogon, Masbate and Catanduanes
Supply and delivery of Agrican Night Crawler, Various Agricultural Supplies, and Sack Sewing Machine for distribution to SAAD HVCDP, Livestock, Corn & OAP Beneficiaries under the Food Production and Livelihood Package FY 2026 (Lot 1 and Part of Lot 2)	SAAD	Lot 1 - African Night Crawler 20,000.00 Lot 2 - Various Agricultural Supplies 985,000.00 Lot 3 - Sack Sewing Machine 60,000.00 GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Jan-2026	SAAD - GAA 2026	2,320,000.00		For distribution to SAAD Corn, HVCDP, OA and Livestock Farmers for FY 2026 in the Provinces of Sorsogon, Masbate and Catanduanes
Supply & delivery of 118,000 bags of Hybrid Palay Seeds @ 15kgs./bag - 70, 800 bags (60) for WS and 47,200 (40%) for DS Delivery of Hybrid Palay Seeds	RICE	Supply & delivery of 118,000 bags of Hybrid Palay Seeds-GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Jan-2026	RICE PSS - GAA 2026	590,015,000.00		For distribution to Clustered FCA/Cooperatives under PSS - Seed Assistance - Commercial Hybrid
Remaining balance for Supply & Delivery of Inorganic Fertilizer for 282,442 hectares for 282,442 Hectares of Inorganic Fertilizer	RICE	Supply & Delivery of Inorganic Fertilizer for 282,442 hectares-GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 - RICE PSS	472,349,000.00		For distribution to Clustered FCA/Cooperatives under PSS - Fertilizer Assistance - Inorganic Fertilizer
Supply & Delivery of Lot 1- Complete Foliar Fertilizer, Lot 2- Inorganic Foliar Fertilizer & Lot 3- Urea Fertilizer for use in the implementation under Rice Program FY 2026	RICE	Lot 1- Complete Foliar Fertilizer, Lot 2- Inorganic Foliar Fertilizer & Lot 3- Urea Fertilizer-GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	RICE PSS - GAA 2026	487,954,000.00		

Supply and Delivery of Hybrid Palay Seeds and Inorganic Fertilizer LOT 1 9,000 bags Inorganic Fertilizer @ 50kgs./bag LOT 2 1,000 bags Hybrid Palay Seeds @20kg/bag	RICE	Supply and Delivery of Hybrid Palay Seeds and Inorganic Fertilizer-GOODS	Competitive Bidding	No	LCRB	Nov-2025	Feb-26	GAA 2026 - RICE PSS	22,300,000.00		Establishment of 1,000 hectares for the Assistance distribution in support to Model Farms
Remaining balance for Supply & delivery of 21,705 bags of Certified Palay Seeds @ 20kg./bag	RICE	Supply & delivery of 21,705 bags of Certified Palay Seeds-GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 - RICE PSS	880.00		Bufferstocking/Seeds reserve for quick rehabilitation response 13,023 bags (60%) for WS and 8,682 bags (40%) for DS.
Supply and Delivery of 21,704 bags Certified Palay Seeds for use during the implementation of Rice Program 2026 (Seed Reserve)	RICE	Supply and Delivery of 21,704 bags Certified Palay Seeds for use during the implementation of Rice Program 2026 (Seed Reserve)-GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	RICE PSS - GAA 2026	19,099,520.00		Bufferstocking/Seeds reserve for quick rehabilitation response
Supply & delivery of 3,268 bags of Hybrid Palay Seeds @ 15kg./bag	RICE	Supply & delivery of 3,268 bags of Hybrid Palay Seeds-GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-26	GAA 2026 - RICE PSS	16,340,000.00		Bufferstocking/Seeds reserve for quick rehabilitation response 1,961 bags (60%) for WS and 490 bags (40%) for DS.
Supply & delivery of 1,000 bags of Registered Palay Seeds @ 20kg./bag	RICE	Supply & delivery of 1,000 bags of Registered Palay Seeds-GOODS	Agency to Agency	No	LCRB	01/2026	02/2026	GAA 2026 - RICE PSS	1,080,000.00		Bufferstocking/Seeds reserve for quick rehabilitation response 600 bags (60%) for WS and 400 bags (40%) for DS.
Supply & delivery of 600kilos of Foundation Seeds	RICE	Supply & delivery of 600kilos of Foundation Seeds-GOODS	Agency to Agency	No	LCRB	02/2026	03/2026	GAA 2026 - RICE PSS	52,800.00		For the use of CBES Station (Rice Program)
Supply and delivery of Agricultural and Marine Supplies use for R&D Production-related (LOT 1: Inorganic Fertilizer and LOT 2: Chemicals and Pesticides)	RICE	Supply and delivery of Agricultural and Marine Supplies use for R&D Production-related -GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - RICE RND	300,000.00		R&D Production-related (NOPT for Drought Prone areas) To provide the necessary inputs, materials, and resources to support production activities. These supplies will be used to enhance productivity, sustain project implementation, and ensure the effective delivery of agricultural support services to beneficiaries
Supply and delivery of Agricultural and Marine Supplies use for CBES Station (LOT 1: Chemicals and LOT 2: Inorganic Fertilizer)	RICE	Supply and delivery of Agricultural and Marine Supplies use for CBES Station-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE PSS	1,747,200.00		For the use of CBES Station (Rice Program)

Supply and delivery of Agricultural and Marine Supplies use for RND: Continuing- Production-related Collaborative R&D with other institutions (LOT 1: Chemicals, LOT 2: Inorganic Fertilizer and LOT 3- Agri Supplies)	RICE	Supply and delivery of Agricultural and Marine Supplies use for RND: Continuing- Production-related Collaborative R&D with other institutions-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE PSS	1,100,600.00		For use under RND: Continuing- Production-related Collaborative R&D with other institutions Project
Supply and Delivery of Various Agricultural and Marine Supplies for the Implementation of Organic Agriculture Program (Lot 1. Vegetable Seeds: Assorted vegetable seeds, Lot 2. Planting Materials, Lot 3. Feeds, Supplements, and Probiotics, Lot 4. Fertilizers & Soil Ameliorants and Lot 5. Farm Supplies and Tools	OAP	Lot 1. Vegetable Seeds: Assorted vegetable seeds (eggplant, 100-g per can; ampalaya, 250-g per can) Lot 2. Planting Materials: Napier cuttings, forage seeds, pineapple suckers Lot 3. Fertilizers & Soil Ameliorants: African Night Crawlers (ANC), organic fertilizer, vermicast, garden soil Lot 4. Farm Supplies and Tools: UV plastic, plastic mulch, vegetable twine Please refer to the attached file for the complete list of items with detailed technical specifications.- GOODS	Competitive Bidding	Yes	LCRB	Feb 2026	03/2026	GAA 2026 - OAP - PSS	1,997,000.00		Procurement is scheduled to commence in February 2026 to allow sufficient time for the finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC. The procurement process is expected to be completed by March 2026 to ensure the timely implementation of program activities scheduled for the succeeding months of FY 2026. The lotting was revised to group items according to their nature and supplier specialization, thereby promoting fair competition, better pricing, and more efficient delivery and contract management. The procured items are intended for distribution to OAP beneficiaries across the region and for use by CHUDS (Organic Swine Multiplier), MCLD (Organic Chicken Production), OA R&D, ARDC-AES and CNLRRS (Organic Vegetable Production), as well as ARDC-ABS and SDPTC (Organic Goat Production).
Remaining balance - Supply and Delivery of various Assorted Vegetable seeds (Lot 1: Hybrid Veg Seeds and Lot 2: OPV Veg Seeds)	HVCDP	Supply and Delivery of various Assorted Vegetable seeds- GOODS	Competitive Bidding	Yes	LCRB	11-2025	03-2026	HVDP - GAA 2026	230.25		for lowland, buffestocking, School garden, Gulayan sa Barangay and Bayan *the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time
Supply & delivery of Hybrid and OPV Vegetable Seeds for vegetable production, seed bufferstocking, School Garden, Gulayan sa Barangay and Bayan under FY2026 HVCDP	HVCDP	LOT 1 – Hybrid Vegetable Seeds 12,546,680.00 LOT 2 – OPV Vegetable Seeds 6,745,935.75-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	HVDP - GAA 2026	19,292,615.75		for lowland, buffestocking, School garden, Gulayan sa Barangay and Bayan
Remaining balance - Supply & Delivery of Various Planting Materials Lot 1: Bamboo Lot 2: Gabi cuttings Lot 3: Mango Seedlings	HVCDP	Supply & Delivery of Various Planting Materials-GOODS	Competitive Bidding	Yes	LCRB	11-2025	03-2026	GAA 2026 REGULAR HVCDP	20.00		for Mango, Bamboo & Gabi Production *the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time

Supply & Delivery of Bamboo Propagules, Gabi Runners and Mango for Bamboo, Gabi production and foundation scion grove for Mango	HVCDP	LOT 1 – Bamboo Propagules 1,500,000.00 LOT 2 – Gabi Runners 1,500,000.00 LOT 3 – Mango 14,880.00-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	3,014,880.00		for Mango, Bamboo & Gabi Production
Supply & Delivery of Various Planting Materials Lot 1: 50kilos Malunggay Seeds Lot 2: 2,500 pcs Bamboo Cutting/Stick, Lot 3:Pili Seednuts and Pili Scion	HVCDP	Supply & Delivery of Various Planting Materials-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	337,500.00		for Malunggay, Bamboo, and Pili Production
Supply & Delivery of Various Fertilizer & Agri chemicals Lot 1: Fertilizer Lot 2: Fertilizer Lot3: Chemicals	HVCDP	Lot 1: Organic Fertilizer 6,810 bags Organic fertilizer 50kgs/bag (please see attached list) Lot 2: Inorganic Fertilizer 2,273 bags Urea, Granular, 50kgs/bag (please see attached list) Lot 3: Fertilizer 60bags Flower Inducers (calcium Nitrate) Lot 4: Fertilizer 1,246 sachet Soil Conditioner, 200g/sachet Lot 5: Foliar Fertilizer 110 sachet Foliar Fertilizer, 100g/sachet Lot 6: Chemicals 257 liters Insecticide, 1L 700kgs Fungicide, 1kg (please see attached list) -GOODS	Competitive Bidding	Yes	LCRB	11-2025	03-2026	GAA 2026 REGULAR HVCDP	324,677.50		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan *the lotting was revised according to nature classification of the items being procured *the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time
Supply & delivery of various fertilizers & chemicals for Bamboo, Gabi & Malunggay Production, Seed buffer stocking, school garden, Gulayan sa Barangay and Gulayan ng Bayan under HVCDP for FY 2026 (per lot basis)	HVCDP	Lot 1 – Organic Fertilizer Lot 2 – Inorganic Fertilizer Lot 3 – Calcium Nitrate Flower Inducer Lot 4 - Soil Conditioner Lot 5 – Foliar Fertilizer Lot 6 – Chemicals	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	18,958,322.50		for Bamboo, Gabi & Malunggay Production, Seed buffer stocking, school garden, Gulayan sa Barangay and Gulayan ng Bayan under HVCDP for FY 2026 (per lot basis)

Remaining balance for Supply and Delivery of Various Agri-Supplies Lot 1 - Agri Supplies Lot 2: Plastic crates Lot 3: Garden soil	HVCDP	Supply and Delivery of Various Agri-Supplies-GOODS	Competitive Bidding	Yes	LCRB	11-2025	03-2026	GAA 2026 REGULAR HVCDP	1,460.50		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan for consolidation with agri-forestry equipment, other equipment and other supplies *the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time
Supply & delivery of Various Agricultural Supplies for Pili, Bamboo & Malunggay Production, Seed Buffer stocking, School Garden, Gulayan sa Barangay and Gulayan sa Bayan	HVCDP	LOT 1 – various Agri Supplies & Tools 14,964,025.00 Lot 2 – Plastic Crates 840,000.00 LOT 3 – Garden Soil 307,500.00 LOT 4 – Cyclone Wire 2,709,000.00-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	10,905,578.50		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan for consolidation with agri-forestry equipment, other equipment and other supplies ABC is 18,820,525.00
Supply & Delivery of Assorted Vegetable seeds and Planting Materials for Techno Demo in support for DA Stations & Farmers Beneficiaries	HVCDP	Lot 1: Assorted Veg. seeds Squash OPV, 250g Okra OPV, 1kg (please see attached list) Lot 2: Various Planting Materials Sweet potato cuttings Gabi cuttings (please see attached list) Lot 3: Bamboo 300 pcs Giant Bamboo (please see attached list)-GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP ESETS	1,006,400.00		Support to DA stations for future production of bamboo planting materials. Production of gabi planting materials. *the revision was made to the specification and lotting to improve the quality of the final product for the project, change of mode of procurement from SVP to Competitive bidding For consolidation with various fertilizer the total project amount was revised from 1,600,000 to 1,006,400.00
Supply & Delivery of Various Fertilizer and Chemicals for Techno Demo in support for DA Stations & Farmers Beneficiaries	HVCDP	Lot 4: Fertilizer Organic Fertilizer, 50kls Foliar Fertilizer, Liter (please see attached list) Lot 5: Inorganic Fertilizer Urea, 50kls/bag Complete Fertilizer, 50kls/bag (please see attached list)-GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP ESETS	1,634,100.00		Support to DA stations for future production of bamboo planting materials. Production of gabi planting materials. *the revision was made to the specification and lotting to improve the quality of the final product for the project, change of mode of procurement from SVP to Competitive bidding For consolidation with Assorted Veg. seeds and planting materials, *the total project amount was revised from 1,600,000.00 to 1,634,100.00

Supply & Delivery of Various Agri supplies for Techno Demo in support for DA Stations & Farmers Beneficiaries	HVCDP	Lot 1 Plastic mulch, Black & silver 1.2mx0.003mx200m HDPE Pipe, 300 meters (please see attached list) Lot 2: 100 pcs Plastic crates- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP ESETS	164,500.00	Support to DA stations & farmers beneficiaries for future production of vegetable, bamboo and gabi planting materials. For consolidation with Agri forestry equipment and other supplies *the revision was made to the specification and lotting to improve the quality of the final product for the project *the total project amount was revised from 1,600,000 to 164,500.00
Supply and Delivery of various Assorted Vegetable seeds	HVCDP	Eggplant Hyb, 50g/can Tomato Hyb, 8250s/can (please see attached list)- GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	788,000.00	for vegetable production for project safe ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Supply and Delivery of various planting materials	HVCDP	Sweet potato cuttings Ube (please see attached list)- GOODS	Small Value Procurement	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	3,412,000.00	for sweet potato, ube and Bamboo production for project safe ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Supply and Delivery of various fertilizer	HVCDP	Organic Fertilizer, 50kgs/bag (please see attached list)- GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	1,500,000.00	for sweet potato, ube, Bamboo and Vegetable production for project safe ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE

Supply and delivery of Agricultural and Marine Supplies use for in Stations LOT 1: Chemicals LOT 2: Inorganic Fertilizer LOT 3: Agri Supplies	RICE	Supply and delivery of Agricultural and Marine Supplies use for in Stations-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 MODERNIZATION - RICE	1,000,000.00		Use for the implementation of Rice Program in Stations
Supply and delivery of various Agricultural and marine supplies for use under Livestock and Poultry Program for FY 2026 (LN2;poultry supplies and forage seeds)	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of various Agricultural and marine supplies - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	1,720,000.00		Intended for UNAIP; NLP-FEED & NLP-APAD
remaining balance for Supply and delivery of Artificial Insemination Kit for use of UNAIP under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of Artificial Insemination Kit for use of UNAIP under Livestock and Poultry Program-GOODS	Competitive Bidding	Yes	LCRB			LIVESTOCK - GAA 2026	40,000.00		Change UACS Code from 50203990-00 - OTHER SUPPLIES AND MATERIALS EXPENSES to Agri Marine Supplies
Supply and delivery of Artificial Insemination Kit for use of UNAIP under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of Artificial Insemination Kit for use of UNAIP under Livestock and Poultry Program-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	LIVESTOCK - GAA 2026	2,860,000.00		Change of UACS Code from 50203990-00 - OTHER SUPPLIES AND MATERIALS to 50203100-00- AGRICULTURAL AND MARINE SUPPLIES
Supply and delivery of various Agricultural and Marine Supplies	ILD	Supply and delivery of various Agricultural and Marine Supplies - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026- ILD	1,200,000.00		For use of the Integrated Laboratories Division to ensure continuous and efficient operations. The items listed are required to support non-testing services for the year 2026.
Supply and delivery of Various Agricultural and Marine Supplies (LOT 1: FERTILIZERS, LOT 2: CHEMICALS, LOT 3; VARIOU AGRI. SUPPLIES)	Research Division	Supply and delivery of Various Agricultural and Marine Supplies-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	550,000.00		To be consolidated in one (1) Purchase -Animal/Zoological Supplies -Agricultural and Marinwe Supplies The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various agricultural and marine supplies (LOT 1: FERTILIZERS, LOT 2: CHEMICAL SUPPLIES, LOT 3; VARIOUS SUPPLIES)	Research Division	Supply and delivery of various agricultural and marine supplies -GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-HVCDP	720,000.00		To be consolidated in one (1) Purchase Request: -Office Supplies -Animal/Zoological Supplies -Agricultural and Marine Supplies The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays

Supply and Delivery of Various Agricultural Marine Supplies for implementation of NUPAP (Lot 1- Assorted Vegetable Seeds, Lot 2 - Plastic Mulch, Lot 3 - Organic Fertilizers & Hydroponics Solution, and Lot 4 - Root crops)	NUPAP	LOT 1 – Vegetable Seeds 2,124,000.00 LOT 2 – Plastic Mulch & Seedling Tray 697,000.00 LOT 3 – Organic Fertilizer 991,000.00 LOT 4 – Ube Root Crops 1,188,000.00 for implementation under NUPAPP - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	NUPAP - GAA 2026	5,000,000.00	Production Sites Supported; Community Garden, Gulayan sa Paaralan and Gulayan sa Lungsod Lot 1 was failure, the lone bidder submitted an expired PhilGEPS Originally, the target end of procurement activity was February 2026, but it was adjusted to January 2026 to align with the target financial obligation schedule
50203130-00 Chemical and Filtering Supplies Expenses									7,239,000.00	
Supply and Delivery of Chemical and Glasswares	OAP	Supply and Delivery of Chemical and Glasswares- GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - PSS	339,000.00	Change in End User: From Corn to OAP Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC.
Remaining balance for Supply and delivery of various Chemical & Filtering Supplies	ILD	Supply and delivery of various Chemical & Filtering Supplies - GOODS	Competitive Bidding	Yes	LCRB	12-2025	Feb 2026	GAA 2026- ILD	485,340.00	The chemical and filtering supplies for use of ILD to ensure continuous and efficient operations. The items listed are required to support testing services for the year 2026. The target for the end of procurement process has been revised from January 2026 to February 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.
Supply and delivery of Chemical and Filtering Supplies for use of different Laboratories under ILD	ILD	LOT 1 – 34,900.00 LOT 2 – 294,000.00 LOT 3 – 222,000.00 LOT 4 – 480,000.00 LOT 5 – 100,000.00 LOT 6 – 280,000.00 LOT 7 – 581,510.00 LOT 8 – 560,100.00 LOT 9 – 174,000.00 LOT 10 – 98,500.00 LOT 11 – 130,000.00 LOT 12 – 516,150.00 LOT 13 – 43,500.00 - GOODS	Competitive Bidding	Yes	LCRB	12-2025	Feb 2026	ILD - GAA 2026	3,514,660.00	-The chemical and filtering supplies for use of ILD to ensure continuous and efficient operations. The items listed are required to support testing services for the year 2026. (LOT 1 – 34,900.00 LOT 2 – 294,000.00 LOT 3 – 222,000.00 LOT 5 – 100,000.00 LOT 7 – 581,510.00 LOT 10 – 98,500.00 LOT 11 – 130,000.00 LOT 12 – 516,150.00 LOT 13 – 43,500.00 Total failure: 2,020,560.00 was declared failure due to no bid received. For Rebidding)

Supply and delivery of Chemical and Filtering Supplies	Research Division	Supply and delivery of Chemical and Filtering Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities- HVCDP	500,000.00		The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various Chemical & filtering supplies	National soil Health program	Supply and delivery of various Chemical & Filtering Supplies - GOODS	Competitive Bidding	yes	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	2,400,000.00		For use in the operations of Regional Soils Laboratory and Mobile Soil Laboratory under NSHP 2026. The start to end procurement activity has been revised from November - January 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
Semi-Expendable Machinery and Equipment Expenses									27,381,275.00		
50203210-02 Semi-Exp - Office Equipment									1,318,000.00		
Supply and delivery of various semi expandable Office equipment to support the implementation of the AMIA program.	AMIA	Supply and delivery of various semi expandable Office equipment to support the implementation of the AMIA program.-GOODS	Small Value Procurement	No	LCRB	Feb-25	Mar-25	GAA 2026 DOPP-AMIA	593,000.00		
Supply and Delivery of Office Equipment	PMED	Supply and Delivery of Office Equipment-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	25,000.00		To be consolidated in one (1) Purchase Request: - ICT Office Supplies - Office Supplies - Semi-Expendable Office Equipment - Semi-Expendable Machinery and Equipment - Other Supplies and Materials
Supply and delivery of various Office Equipment under SAAD Program Management Office	SAAD	Supply and delivery of various Office Equipment under SAAD Program Management Office-GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA-2026 - SAAD	200,000.00		For Consolidation with ICT Supplies and SE and CO ICT Equipment

Supply and delivery of office equipment for use of ILD	ILD	Lot 1 - Supply and delivery of office equipment - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA 2026- ILD	300,000.00		For consolidation with semi-expendable communication equipment and semi-expendable other machineries and equipment. The target for the start-to-end procurement process has been revised from January-February 2026 to March-April 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.
Supply and Delivery of Office Equipments	AFD	Supply and Delivery of Office Equipments -GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA GAS 2026	200,000.00		AFD Use
50203210-03 Semi-Exp - ICT Equipment									6,754,760.00		
Supply and Delivery of Various ICT Equipment	RSBSA	Supply and Delivery of ICT Equipment - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	RSBSA GAA 2026	500,000.00		For use in profiling and georeferencing activity of RSBSA project
Supply and Delivery of various semi-expandable information and communication equipment to support the implementationof the AMIA Program	MCRA	Supply and Delivery of various semi-expandable information and communication equipment to support the implementationof the AMIA Program- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 MCRA	880,000.00		
Supply and Delivery of various semi-expandable information and communication equipment to support the implementationof the AMIA Program	AMIA	Supply and Delivery of various semi-expandable information and communication equipment to support the implementationof the AMIA Program- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DOPP-AMIA	700,000.00		
Supply and delivery of 1 unit IPrinter, ink tank, A3 printer under 4K ProgramFY 2026	4KS	Supply and delivery of 1 unit ICT Equipment under 4K ProgramFY 2026- GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	4K GAA 2026	60,000.00		For consolidation to (50203010 02) Office Supplies Expenses and (50203990) Other Supplies Expenses
Supply and Delivery various Information and Communication Technology Equipment for use of F2C2 staff	F2C2	Supply and Delivery various Information and Communication Technology Equipment for use of F2C2 staff-GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	145,000.00		To be consolidated along with the ICT Office Supplies and Semi-Expandable Communication Equipment
Provision of ICT Equipment under SAAD-Program Management Office	SAAD	Provision of ICT Equipment under SAAD-Program Management Office-GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA-2026 - SAAD	600,000.00		For Consolidation with ICT Supplies, S/E Office Equipment and CO ICT Equipment

Supply and delivery of Semi-Expendable ICT Equipment	RICE	Supply and delivery of Semi-Expendable ICT Equipment-GOODS	Small Value Procurement	No	LCRB	04/2026	05/2026	GAA 2026 - RICE RND AND ESETS	605,000.00		for use in the implementation of Rice Program of the following activities
Supply and Delivery of ICT Equipment for use under ICTU	ICT UNIT	Supply and Delivery of Various ICT Equipment for use under DARFO 5 offices and for distribution to DARFO5 offices. - GOODS	Competitive Bidding	No	LCRB	2/2026	3/2026	2026 GAA - ICT	835,000.00		<p>Consolidated provision of ICT Office Supplies, Semi-Expendable Information and Communications Technology Equipment, Semi-Expendable Communications Equipment, Internet Subscription Expenses, and ICT Software Subscription into one plan for efficient budgeting and streamlined processing.</p> <p>Modification of Semi-Expendable ICT Equipment specifications in accordance with the updated project requirements.</p> <p>And the start procurement period has been adjusted from March to February 2026 and ended from May to March 2026.</p> <p>The Expected Delivery/ Implementation Period have been rescheduled from July - August 2026 to April - July 2026 to ensure synchronization with the revised implementation schedule and to incorporate the updated technical specifications.</p> <p>Adjustment budget for Semi-Expendable ICT Equipment decreased from ₱3,731,000.00 to ₱835,000.00 to reflect the updated procurement priorities and streamlined office requirements.</p> <p>For use under DARFO 5 offices For distribution to DARFO5 offices.</p>
Supply and delivery of ICT equipments for the conduct of Geo-tagging / rapid assessment of FFEDIS registered enterprises, Establishment / strengthening of FFEDIS Desk, and Development and maintenance of Agribusiness and Marketing Website	AMAD	Supply and delivery of ICT equipments for the conduct of Geo-tagging / rapid assessment of FFEDIS registered enterprises, Establishment / strengthening of FFEDIS Desk, and Development and maintenance of Agribusiness and Marketing Website - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026-MDS	1,599,760.00		Start of procurement was moved from Jan to Feb 2026 due to allow sufficient time to finalized the specifications needed in the establishment of FFEDIS Desk in various provinces. Likewise, change in quantity of ICT equipment varies due to the final distribution list
Supply and Delivery of ICT Equipments	AFD	Supply and Delivery of ICT Equipments - GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA GAS 2026	400,000.00		AFD Use
Supply and delivery of various Information and Communications Technology Equipment to be used in DRRM Unit Office	Disaster Risk Reduction and Management Unit	Supply and Delivery of ICT Equipments - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA GAS 2026	430,000.00		
50203210-04 Semi-Exp - Agricultural and Forestry Equipment									14,554,515.00		
Supply and Delivery of Electric water pump for distribution to selected AMIA Villages in the Bicol Region	MCRA	Supply and Delivery of various semi-expandable agricultural and forestry equipment for distribution to selected AMIA Villages in the Bicol Region-GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 MCRA	120,000.00		

Supply and delivery of Agrican Night Crawler, Various Agricultural Supplies, and Sack Sewing Machine for distribution to SAAD HVCDP, Livestock, Corn & OAP Beneficiaries under the Food Production and Livelihood Package FY 2026 (Part of Lot 2 and Lot 3)	SAAD	Lot 1 – African Night Crawler 220,000.00 Lot 2 – Various Agricultural Supplies 2,985,000.00 Lot 3 - Sack Sewing Machine 260,000.00 GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Jan-2026	GAA-2026 - SAAD	1,145,000.00		For distribution to SAAD Corn, HVCDP, OA and Livestock Farmers for FY 2026 in the Provinces of Sorsogon, Masbate and Catanduanes
Supply and delivery of Semi-Expendable Agricultural and Forestry Equipment	RICE	Supply and delivery of Semi-Expendable Agricultural and Forestry Equipment-GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 -RICE RND	165,000.00		To support the efficient implementation of office and field operations by providing the necessary tools and machinery that will enhance productivity, ensure timely delivery of services, and sustain the operational needs of the division
Supply and Delivery of Semi-Expendable Agriculture and Forestry Equipment Lot 1. Agri Farm Supplies and Lot 2. Agri Farm Equipments:	OAP	Supply and Delivery of Semi-Expendable Agriculture and Forestry Equipment-GOODS	Competitive Bidding	Yes	LCRB	12-2025	Feb 2025	GAA 2026 - OAP - PSS GAA 2026 - OAP - PAEF	928,800.00		The start of procurement was adjusted from November to December 2025 to allow sufficient time for the finalization of specifications and procurement documents, ensuring compliance and minimizing the risk of delays or failed bidding. The procured items are intended for distribution to OAP beneficiaries across the region and for use by OA R&D, ARDC-AES, and SDPTC in the implementation of the Organic Agriculture Program.
Remaining balance for Supply and Delivery of Various Agri-Forestry Equipment	HVCDP	Supply and Delivery of Various Agri-Forestry Equipment-GOODS	Competitive Bidding	Yes	LCRB	11-2025	03-2026	GAA 2026 REGULAR HVCDP	768.50		*the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time
Supply & delivery of Various Agricultural Supplies for Pili, Bamboo & Malunggay Production, Seed Buffer stocking, School Garden, Gulayan sa Barangay and Gulayan sa Bayan	HVCDP	LOT 1 – various Agri Supplies & Tools 14,964,025.00 Lot 2 – Plastic Crates 840,000.00 LOT 3 – Garden Soil 307,500.00 LOT 4 – Cyclone Wire 2,709,000.00-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	4,980,946.50		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan for consolidation with agri-forestry equipment, other equipment and other supplies ABC is 18,820,525.00

Supply and Delivery of Various Agri-Forestry Equipment Lot 1: Soil Auger, Engine type: 2 stroke and Grasscutter, Engine: Minimum of 2hp Lot 2: 1 unit Digital Weighing scale, 50 kgs	HVCDP	Supply and Delivery of Various Agri-Forestry Equipment-GOODS	Competitive Bidding	Yes	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	1,169,000.00		For fruits and vegetable production. for consolidation with various Agri-Equipmet (C.O) * Multicultivator, shredder and etc. * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process
Supply & Delivery of Various Agri supplies for Techno Demo in support for DA Stations & Farmers Beneficiaries	HVCDP	Lot 1: Water Plastic Drum Durable, 200L capacity, with Detachable cover Pruning Shear, short handle Lot 3: 7 units Soil AugerGOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP ESETS	245,000.00		Support to DA stations & farmers beneficiaries for future production of vegetable, bamboo and gabi planting materials. For consolidation with Agri forestry equipment and other supplies *the revision was made to the specification and lotting and change of object from agri-marine to Semi Expendable-Agri Forestry Equipment to improve the quality of the final product for the project. *the total project amount was revised from 1,600,000 to 245,000.00
Supply & Delivery of Various Agri Forestry Equipment	HVCDP	Various Agri Forestry Equipment for Rootcrops Facility-GOODS	Competitive Bidding	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	2,000,000.00		for rootcrops production ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Supply & Delivery of Various Agri Forestry Equipment	HVCDP	Various Agri Forestry Equipment for Cacao Fermentation Facility-GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	600,000.00		for cacao fermentation ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE

Supply & Delivery of Various Agri Forestry Equipment	HVCDP	Various Agri Forestry Equipment for Pineapple Processing Facility-GOODS	Competitive Bidding	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	2,000,000.00		for pineapple processing ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Supply & Delivery of Various Agri Forestry Equipment	HVCDP	Lot 1: 1 unit Multicultivator, 5.4kW minimum rated Lot 2 : 2 units Soil Auger, Engine type: 2 stroke-GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	500,000.00		For fruits and vegetable production. ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Supply and delivery of S/E Agricultural and Forestry Equipment	Research Division	Supply and delivery of S/E Agricultural and Forestry Equipment - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities- HVCDP	700,000.00		The procurement schedule was adjusted to January–February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
50203210-07 Semi-Exp - Communications Equipment									1,699,000.00		
Supply and Delivery of Various SE Communication Equipment	RSBSA	Supply and Delivery of SE Communication Equipment - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	RSBSA GAA 2026	150,000.00		For use in profiling and georeferencing activity of RSBSA project
Supply and Delivery of various SE Communication equipment	AMIA	Supply and Delivery of various SE Communication equipment-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 DOPP-AMIA	77,000.00		To be consolidated in Purchase Request *ICT Office Equipment *Office Supplies *SE Communication Equipment *Other Supplies and Materials *SE Furniture and Fixture
Supply and Delivery of Communication Equipment for use in the implementation of the F2C2 Program	F2C2	Supply and Delivery of Communication Equipment for use in the implementation of the F2C2 Program-GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	42,000.00		To be consolidated along with the ICT Office Supplies and Semi-Expandable ICT Equipment
Supply and Delivery of Semi-expendable communication Equipment use under Rice Program	RICE	Supply and Delivery of Semi-expendable communication Equipment use under Rice Program-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE RND AND ESETS	95,000.00		For use in the implementation of Continuing - Production-related Collaborative R&D with other institutions and Rice Farm Cluster Establishment

Supply and Delivery of ICT Communication Equipment for use under DARFO 5 offices and for distribution to DARFO5 offices.	ICT UNIT	Supply and Delivery of various SE Communication equipment- GOODS	Competitive Bidding	No	LCRB	02/2026	03/2026	2026 GAA - ICT	935,000.00	<p>Consolidated provision of ICT Office Supplies, Semi-Expendable Information and Communications Technology Equipment, Semi-Expendable Communications Equipment, Internet Subscription Expenses, and ICT Software Subscription into one plan for efficient budgeting and streamlined processing.</p> <p>Modification of Semi-Expendable Communications Equipment specifications in accordance with the updated project requirements.</p> <p>And the start procurement period has been adjusted from March to February 2026 and ended from May to March 2026.</p> <p>The Expected Delivery/ Implementation Period have been rescheduled from July - August 2026 to April - July 2026 to ensure synchronization with the revised implementation schedule and to incorporate the updated technical specifications.</p> <p>For use under DARFO 5 offices For distribution to DARFO5 offices.</p>
Supply and delivery of various semi-expendable communication equipment	ILD	Supply and delivery of various semi-expendable communication equipment - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA 2026- ILD	300,000.00	<p>For consolidation with semi-expendable office equipment and semi-expendable other machineries and equipment. This items will be use for various activities of ILD.</p> <p>The target for the start-to-end procurement process has been revised from January-February 2026 to March-Arpil 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.</p>
Supply and Delivery of various semi-communications equipment to be used in DRRM unit office	Disaster Risk Reduction and Management Unit	Supply and Delivery of various semi-communications equipment to be used in DRRM unit office- GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA 2026 DRRM	100,000.00	
50203210-13 Semi-Exp - Technical and Scientific Equipment									2,278,000.00	

Supply and Delivery of Other Machineries and Equipment	PMED	Supply and Delivery of Other Machineries and Equipment-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	14,000.00		
Supply and Delivery of Cacao Thermometer -1 unit Cacao Thermometer, Type: Digital Probe Thermometer	PMED	Lot 2: 1 unit Cacao Thermometer, Type: Digital Probe Thermometer-GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 REGULAR HVCDP	1,000.00		for Cacao Postharvest Processing Facility for consolidation with various Agri-Equipmet (C.O) and furnitures and fixtures *Fermentation box *the revision was made to the specification and lotting to improve the quality of the final product for the project.
Supply and delivery of semi-expendable technical & scientific equipment	ILD	Supply and delivery of semi-expendable technical & scientific equipment - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA 2026- ILD	1,965,000.00		This items are required for the Testing activities for year 2026. The start-to-end procurement activity has been revised from January-February 2026 to March-April 2026 to allow adequate time for finalizing procurement documentation. The delivery timeline has been adjusted accordingly
Supply and delivery of various semi-expendable technical and scientific equipment	National soil Health program	Supply and delivery of various semi-expendable technical and scientific equipment - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	200,000.00		For consolidation with ICT office supplies, Office supplies, other supplies and materials. This items needed for the operations of Mobile Soil Laboratory under NSHP. The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
Supply and Delivery of Autoclave	NUPAP	Supply and Delivery of Autoclave - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026-NUPAP	98,000.00		For consolidation in the PR of the Used Oil Stove Burner under the object of Machinery and Equipment
50203210-99 Semi-Exp - Other Machinery and Equipment									777,000.00		
Supply and Delivery of Other Machineries and Equipment	PMED	Supply and Delivery of Other Machineries and Equipment-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 DOPP-AMIA	14,000.00		To be consolidated in one (1) Purchase Request: - ICT Office Supplies - Office Supplies - Semi-Expendable Office Equipment - Semi-Expendable Machinery and Equipment - Other Supplies and Materials

Supply & delivery of Various Agricultural Supplies for Pili, Bamboo & Malunggay Production, Seed Buffer stocking, School Garden, Gulayan sa Barangay and Gulayan sa Bayan (5 units Ladder only)	HVCDP	LOT 1 – various Agri Supplies & Tools 14,964,025.00 Lot 2 – Plastic Crates 840,000.00 LOT 3 – Garden Soil 307,500.00 LOT 4 – Cyclone Wire 2,709,000.00-GOODS	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	225,000.00		for Pili, Bamboo, Malunggay Production, buffestocking, School garden, Gulayan sa Barangay and Bayan for consolidation with agri-forestry equipment, other equipment and other supplies ABC is 18,820,525.00 *the start of procurement adjusted from December 2025 to November 2025, the procurement was initiated earlier to ensure the contract would be awarded and the delivery completed on time
Supply and delivery of semi-expendable other machineries & equipment	ILD	Lot 3 - Supply and delivery of semi-expendable other machineries & equipment - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA 2026- ILD	261,000.00		The start-to-end procurement activity has been revised from May-June 2026 to March-April 2026 to allow adequate time for finalizing procurement documentation. The delivery timeline has been adjusted accordingly.
Delivery and installation of Semi-Expendable Other Machinery Equipment	Research Division	Delivery and installation of Semi-Expendable Other Machinery Equipment-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	55,000.00		For use of Regional Food Laboratory
Supply and Delivery of Used Oil Stove Burner	NUPAP	Supply and Delivery of Used Oil Stove Burner - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026-NUPAP	50,000.00		For consolidation in the PR of the Autoclave under the object of Technical and Scientific Equipment
Supply and Delivery of Other Machinery and Equipment	AFD	Supply and Delivery of Other Machinery and Equipment - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA GAS 2026	172,000.00		For obtaining the necessary items to perform operations, meet production goals, ensure regulatory compliance, and improve efficiency and profitability
Semi-Expendable Furniture, Fixtures and Books Expenses									17,796,000.00		
50203220-01 Semi-Expendable - Furniture and Fixtures									3,077,000.00		
Supply and delivery of various semi-expandable furniture and fixture to support the implementation of the AMIA program.	AMIA	Supply and delivery of various semi-expandable furniture and fixture to support the implementation of the AMIA program- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DOPP-AMIA	200,000.00		To be consolidated in Purchase Request *ICT Office Equipment *Office Supplies *SE Communication Equipment *Other Supplies and Materials *SE Furniture and Fixture

Supply, Delivery, Fabrication and Installation of Office Furniture and Fixtures	PMED	Supply, Delivery, Fabrication and Installation of Office Furniture and Fixtures-GOODS	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 - DOPP-PMED	250,000.00		
Provision of Furniture and Fixtures under SAAD-Program Management Office	SAAD	Provision of Furniture and Fixtures under SAAD-Program Management Office-GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA-2026 - SAAD	1,000,000.00		For use of SAAD Program Note: Change of Projected Timeline. Start of Procurement Activity to Feb-2026 from Jun-2026 End of Procurement Activity to Mar-2026 from Jul-2026 and Expected Delivery/Implementation Period to Apr-2026 from Aug-2026
Supply and delivery of Semi-Expendable Furniture and Fixture	RICE	Supply and delivery of Semi-Expendable Furniture and Fixture-GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE ESETS	37,000.00		For use in Rice Program Office
Supply and Delivery of Fermentation Box 2 units Fermentation box, Holding Capacity: 100 kg, min (wet beans)	HVCDP	Lot 1: 2 units Fermentation box, Holding Capacity: 100 kg, min (wet beans)-GOODS	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 REGULAR HVCDP	40,000.00		For processing of cacao and by products. for consolidation with various Agri-Equipmet (C.O) and Technical equipment *Cacao Thermometer, Bubbler and Cacao Pod Splitter * the revision was made to the specification and lotting to improve the quality of the final product for the project.
Supply and Delivery of Furniture & Fixtures For use of HVCDP	HVCDP	Supply and Delivery of Furniture & Fixtures For use of HVCDP - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026- FPMA-HVCDP	100,000.00		For use of HVCDP Office
Supply and Delivery of Furnitures and Fixtures for Cacao Fermentation Facility	HVCDP	Furnitures and Fixtures for Cacao Fermentation Facility-GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	200,000.00		for Cacao Fermentation Facility ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE

Supply and delivery of semi-expendable furnitures and fixtures for use of ILD	ILD	Supply and delivery of semi-expendable furnitures and fixtures - GOODS	Small Value Procurement	No	LCRB	Apr-2026	May-2026	GAA 2026- ILD	1,000,000.00		For use in the testing and non-testing services of ILD The start-to-end procurement activity has been revised from January-February 2026 to April-May 2026 to allow adequate time for finalizing procurement documentation. The delivery timeline has been adjusted accordingly
Supply and Delivery of Furnitures and Fixtures	AFD	Supply and Delivery of Furnitures and Fixtures - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA GAS 2026	150,000.00		To support daily operations, promote employee well-being and productivity, enhance the workplace environment and brand identity, and ensure long-term operational efficiency and value
Supply and delivery of furniture and fixtures to be used in DRRM unit office	Disaster Risk Reduction and Management Unit	Steel cabinets, Bookshelf, Multipurpose Rack with wheels (See attached list for other supply)- GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026 DRRM	100,000.00		
50203990 Other Supplies and Materials Expense									14,719,000.00		
Supply and delivery of various supplies for Corn Derby	CORN	Supply and delivery of various supplies for Corn Derby - GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA - CORN PROGRAM 2026 REGULAR	60,000.00		
Supply and delivery of various other supplies to support the implementation of the AMIA program.	MCRA	Supply and delivery of various other supplies to support the implementation of the AMIA program - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 MCRA	300,000.00		
Supply and delivery of various other supplies to support the implementation of the AMIA program.	AMIA	Supply and delivery of various other supplies to support the implementation of the AMIA program. - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 DOPP-AMIA	80,000.00		To be consolidated in Purchase Request *ICT Office Equipment *Office Supplies *SE Communication Equipment *Other Supplies and Materials *SE Furniture and Fixture
Supply and delivery of other supplies for use in the 4K Program FY 2026	4KS	Supply and delivery of other supplies for use in the 4K Program FY 2026- GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	4K GAA 2026	75,000.00		For consolidation to (50203010 02) Office Supplies Expenses and (50203210 03) Semi-Expendable - Information and Communications Technology Equipment

Supply and Delivery of Other Supplies and Materials	PMED	Supply and Delivery of Other Supplies and Materials-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	100,000.00		To be consolidated in one (1) Purchase Request: - ICT Office Supplies - Office Supplies - Semi-Expendable Office Equipment - Semi-Expendable Machinery and Equipment - Other Supplies and Materials
Supply and Delivery of Other Supplies and Materials	F2C2	Supply and Delivery of Other Supplies and Materials-GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	70,000.00		To be consolidated along with Office Supplies
Provision of Other Supplies under SAAD Program	SAAD	Provision of Other Supplies under SAAD Program-GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA-2026 - SAAD	1,100,000.00		For distribution to SAAD Farmers and Offices
Supply and delivery of various other supplies for use under Rice Program 2026	RICE	Supply and delivery of various other supplies for use under Rice Program 2026-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RND	1,019,000.00		For use in various activity under Rice Program 2026:Continuing - Production-related DA-led R&D studies: Continuing - Production-related Collaborative R&D with other institutions:
Supply and delivery of various other supplies for use under Rice Program 2026	RICE	Supply and delivery of various other supplies for use under Rice Program 2026-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - ESETS	1,019,000.00		Thriving Ecosystems: Integrated Climate adaptation, disaster resilience and nutrient-pest risk management advisory - RCMAS: Rice Information Campaign Materials audio visual disseminated: Seed Production - Foundation to Registered: Rice Information Campaign Activities: Rice Farm Cluster Establishment
Supply and Delivery of Other Supplies and Materials for Use of Organic Agriculture Program	OAP-FPMA	Supply and Delivery of Other Supplies and Materials for Use of Organic Agriculture Program-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - OAP -FPMA	50,000.00		To be consolidated in one (1) Purchase Request: 1. 50203010-01 ICT Office Supplies Expenses 2. 50203010-02 Office Supplies Expenses 3. 50203990-00 Other Supplies and Materials
Supply and Delivery of Supplies during the conduct of Various OA Activities	OAP	Supply and Delivery of Supplies during the conduct of Various OA Activities-GOODS	Small Value Procurement	No	LCRB	May 2026	Jun 2026	GAA 2026 - OAP - ESETS	168,000.00		For use during the Regional Organic Agriculture Congress and Organic Agriculture Month Celebration

Supply and Delivery of Other Supplies and Materials to Research Outlet Stations for the Implementation of Organic Agriculture Program	OAP	Supply and Delivery of Other Supplies and Materials to Research Outlet Stations for the Implementation of Organic Agriculture Program-GOODS	Small Value Procurement	No	LCRB	Feb-26	Feb-26	GAA 2026 - OAP - PSS	547,000.00		<p>Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC.</p> <p>The removal of the item by lot was undertaken to streamline the procurement process and ensure that only items aligned with the approved scope, technical requirements, and actual needs of the program are included.</p> <p>The retained items are intended for use by SDPTC, CHUDS, ARDC-AES, and ARDC-ABS in the implementation of the Organic Agriculture Program, ensuring that resources are properly allocated to priority activities and facilities.</p>
Supply and Delivery of Other Supplies	HVCDP	Supply and Delivery of Other Supplies -GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 HVCDP ESETS	100,000.00		for use of RAFIS office
Remaining balance for Supply and Delivery of Other Supplies Lot 4: 1806 rolls Cyclone wire, (2x2x6x6)	HVCDP	Supply and Delivery of Other Supplies-GOODS	Competitive Bidding	Yes	LCRB			GAA 2026 REGULAR HVCDP	1,000.00		<p>buffstocking & Gulayan sa Bayan</p> <p>for consolidation with various agri supplies, agri-forestry equipment and other equipment</p>
Supply & delivery of Various Agricultural Supplies for Pili, Bamboo & Malunggay Production, Seed Buffer stocking, School Garden, Gulayan sa Barangay and Gulayan sa Bayan (LOT 4 - Cyclone Wire only)	HVCDP	<p>LOT 1 - various Agri Supplies & Tools 14,964,025.00</p> <p>Lot 2 - Plastic Crates 840,000.00</p> <p>LOT 3 - Garden Soil 307,500.00</p> <p>LOT 4 - Cyclone Wire 2,709,000.00-GOODS</p>	Competitive Bidding	Yes	LCRB	Nov-25	03-2026	GAA 2026 REGULAR HVCDP	2,709,000.00		<p>for Pili, Bamboo, Malunggay Production, buffstocking, School garden, Gulayan sa Barangay and Bayan</p> <p>for consolidation with agri-forestry equipment, other equipment and other supplies</p>
Supply and Delivery of Other Supplies and materials for use of HVCDP	HVCDP	<p>200 pcs Sweatshirt</p> <p>200 pcs Advocacy Cap/ Bucket Hat - GOODS</p>	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA 2026- FPMA- HVCDP	100,000.00		<p>Items were revised from 50 pcs Scented air freshener, 70 pcs alcohol, and 100 boxes of Tissue to 200 pcs sweatshirt and 200 pcs Advocacy cap/ Bucket hat due to necessity of materials to use in the conduct of AEW workshop</p> <p>The start of procurement adjusted from April to March 2026 and end of procurement from May to April to consolidate with training expenses)</p>

Supply & Delivery of Various Agri supplies for Techno Demo in support for DA Stations & Farmers Beneficiaries	HVCDP	Lot 4: Steel rod with clip Diameter: 1/2 inch (0.5") or 12.7 millimeters (mm) Material types: Stainless Steel (e.g., Grade 304): Offers high corrosion/heat resistance, good weldability (8% Nickel, 18% Chromium) Carbon Steel: Varies, often used in construction (rebar) or general fabrication, properties adjusted by alloying/heat treatment-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP ESETS	150,000.00	Support to DA stations & farmers beneficiaries for future production of vegetable, bamboo and gabi planting materials. For consolidation with Agri forestry equipment and other supplies *the revision was made to the specification and lotting and change of object from agri-marine to Semi Expendable-Other supplies to improve the quality of the final product for the project. *the total project amount was revised from 1,600,000 to 150,000.00
Supply and Delivery of various Other supplies for use under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Supply and Delivery of various Other supplies (Lot 1 - Shoulder Length Glove & Minitub A.I Gun, Lot 2 - Barbed wire) for use under Livestock and Poultry Program-GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	1,300,000.00	
Remaining balance for Supply and delivery of other supplies and materials	ILD	Lot 3 - Supply and delivery of other supplies and materials for use of ILD - GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	GAA 2026- ILD	922,590.00	For consolidation with Office Supplies and Medical, Dental and Laboratory supplies for use of the ILD to ensure continuous and efficient operations. The items listed are required to support testing and non-testing services for the year 2026. The target for the end procurement process has been revised from January 2026 to February 2026 to allow sufficient time for the finalization of procurement documents and to ensure a smoother procurement process. The expected delivery timeline has also been adjusted accordingly.
Supply and delivery of other supplies and materials	ILD	LOT 1 – Office Supplies 488,502.00 LOT 2 – Other Supplies 896,410.00 LOT 3 – Laboratory Supplies 1,101,039.00 for use of ILD GOODS	Small Value Procurement	Yes	LCRB	12-2025	Jan-2026	ILD - GAA 2026	896,410.00	For consolidation with Medical, Dental and Laboratory Supplies and Other Supplies and Materials for use of the ILD to ensure continuous and efficient operations. The items listed are required to support testing and non-testing services for the year 2026. ABC IS 2,485,951.00

Supply and Delivery of Other Supplies and Materials	AMAD	Supply and Delivery of Other Supplies and Materials for use of AMAD - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - MDS	650,000.00		The procurement of other supplies and materials under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS) is necessary to support the efficient and effective delivery of the office's mandated functions. These items are essential in ensuring the continuity of day-to-day operations.
Supply and Delivery of Other Supplies	FMR	Supply and Delivery of Other Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - FMR	100,000.00		To be consolidated in One (1) PR: 1. Office Supplies 2. Other Supplies
Supply and Delivery of Other Supplies	AFESA	Supply and Delivery of Other Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - AFESA	300,000.00		To be consolidated in One (1) PR: 1. Office Supplies 2. Other Supplies
Supply and delivery of Other Supplies	Research Division	Supply and delivery of Other Supplies - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Regular	802,000.00		To be consolidated in one (1) Purchase -Medical, Dental and Laboratory Supplies -Other Supplies The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of Other Supplies and Materials	Research Division	Supply and delivery of Other Supplies and Materials - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Corn Program	500,000.00		To be consolidated in one (1) Purchase Request: -Office Supplies -Other Supplies The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of various supplies and materials	National soil Health program	Supply and delivery of various supplies and materials - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	500,000.00		For consolidation with ICT office supplies, Office supplies, other supplies and materials and semi-expendable technical and scientific equipment. This items needed for the operations of Mobile Soil Laboratory under NSHP. The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.

Supply and Delivery of Other Supplies and Materials	REGULATORY	Supply and Delivery of Other Supplies and Materials - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	165,000.00		1st batch (1st sem) of supplies (due to office space/storage capacity, austerity measures)
Supply and Delivery of Other Supplies and Materials	REGULATORY	Supply and Delivery of Other Supplies and Materials - GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA-2026-QCIIRD-Regulatory	85,000.00		2nd batch (2nd sem) of supplies (due to office space/storage capacity, austerity measures)
Supply and Delivery of Medical Supplies	AFD	Supply and Delivery of Medical Supplies - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA GAS 2026	300,000.00		To ensure the ability to provide immediate, quality first aid and to address health-related emergencies by having the necessary equipment, medications, and supplies readily available
Supply and Delivery of Janitorial Supplies	AFD	Supply and Delivery of Janitorial Supplies - GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA GAS 2026	200,000.00		To maintain a safe, healthy, and productive environment by preventing the spread of germs, ensuring aesthetic appeal, reducing accident risks, and fostering positive employee morale and client perception
Supply and Delivery of other supplies to be used in DRRM Unit office	Disaster Risk Reduction and Management Unit	Supply and Delivery of other supplies to be used in DRRM Unit office- GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 DRRM	350,000.00		
Communication Expenses									2,500,000.00		
50205030-00 Internet Subscription Exp									2,500,000.00		
Installation of Internet Subscription for use under ICTU	ICT UNIT	Installation of Internet Subscription for use under ICTU - GOODS	Competitive Bidding	No	LCRB	March 2026	May 2026	2026 GAA - ICT	2,500,000.00		
Professional Services									683,000.00		
50211030-01 ICT Consultancy Services									200,000.00		
Provision of ICT Consultancy Services for the Establishment and Maintenance of Agribusiness & Marketing Website	AMAD	Provision of ICT Consultancy Services for the Establishment and Maintenance of Agribusiness & Marketing Website - Consulting Services	Negotiated Procurement - Highly Technical Consultant	No	LCRB	Feb-2026	Mar-2026	GAA 2026 - MDS	200,000.00		From 200,000.00 to 500,000.00 approved allocation to change the contract deliverables from non-interactive to interactive website. Hence, change in procurement schedule was also affected.

50211030-02 Consultancy Services										300,000.00		
Consultancy for the Packaged Investment Guide	AMAD	Consultancy for the Packaged Investment Guide - Consulting Services	Negotiated Procurement - Highly Technical Consultant	No	LCRB	Mar-2026	Apr-2026	GAA 2026 - MDS	300,000.00			
50211990-00 Other Professional Services										183,000.00		
Certification Assistance for Organic Agriculture Entities/Farmers and Organic Input Producers/Organic Certification - One Farm	OAP	Certification Assistance for Organic Agriculture Entities/Farmers and Organic Input Producers/Organic Certification-GOODS	Small Value Procurement	No	LCRB	Mar 2026	Apr 2026	GAA 2026 - OAP - PSS	183,000.00		For the organic certification of ARDC-AES	
General Services										14,862,000.00		
50212020-00 Janitorial Services										4,690,000.00		
Provision of Janitorial Services for DA RFO 5 for the period of February-December 2026	DA RFO 5	Procurement of 28 Janitorial personnel for use of the agency for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAS-1,505,000.00 DOPP F2C2-15,000.00 MDS-100,000.00 FPMA HVCDP-70,000.00 FPMA Regular - 2,845,931.40 GAA 2026	4,535,931.40		For February 01, 2026 to December 31, 2026; For inclusion in the agency consolidated procurement for Janitorial services	
Remaining balance for Procurement of Janitorial Services	FPMA - REGULAR	Procurement of 28 Janitorial personnel for use of the agency for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB			GAA FPMA - REGULAR 2026	154,068.60		For February 01, 2026 to December 31, 2026; For inclusion in the agency consolidated procurement for Janitorial services	
50212030-00 Security Services										10,172,000.00		
Procurement of Security Services for use of the agency for FY 2026	CORN	Procurement of 50 security personnel for use of the agency for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	GAA 2026-FPMA-CORN	500,000.00		For inclusion in the agency consolidated procurement for security services	
Procurement of Security Services	FPMA - REGULAR	Procurement of 50 security personnel for use of the agency for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	12/2025	02/2026	GAA FPMA - REGULAR 2026	6,000,000.00		For February 16, 2026 to December 31, 2026; For inclusion in the agency consolidated procurement for Security services	
Provision for the Security Sevices	RICE	Procurement of 50 security personnel for use of the agency for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	12/2025	02/2026	GAA 2026 MODERNIZATION - RICE	2,000,000.00			
Provision of Security Services	HVCDP	Provision of Security Services for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAA 2026 FPMA-HVCDP	150,000.00		For inclusion in the agency consolidated procurement for security services	

Provision of Security Services	AMAD	Provision of Security Services for FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	11/2025	01/2026	GAA 2026 - MDS	100,000.00		For February 1, 2026 to December 31, 2026; For inclusion in the agency consolidated procurement for Security Services.
Provision of Security Services	AFESA	Provision of Security Services - GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Feb-26	GAA 2026 - AFESA	200,000.00		For February 16, 2026 to December 31, 2026; For inclusion in the agency consolidated procurement for security services.
Provision for Security Services CY 2026	AFD	Provision for 50 SECURITY PERSONNEL for CY 2026 - GOODS	Competitive Bidding	Yes	LCRB	12-2025	02-2026	GAA GAS 2026	1,222,000.00		For February 1, 2026 - December 31, 2026. For the inclusion in the agency consolidated procurement security services
Provision for Security Services CY 2026	ILD	50 SECURITY GUARDS for February to December 2026.	Competitive Bidding	Yes	LCRB	Jan-26	Feb-26	GAA 2026 - ILD	1,778,000.00		Not included in the indicative ppmp. For the inclusion in the agency consolidated procurement security services.
Repairs and Maintenance											
RM - Land Improvement											
									1,000,000.00		
50213020-99 RM - OTHER LAND IMPROVEMENT									1,000,000.00		
Labor and materials for the Repair and Maintenance of various perimeter fence	Research Division	Labor and materials for the Repair and Maintenance of various perimeter fence - INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026- Modernization and Strengthening of Production and Research Facilities- Regular	1,000,000.00		
RM - Infrastructure Assets											
50213030-04 RM - Water Supply Systems									1,500,000.00		
Labor and materials for the Repair and Maintenance of various water system (LOT 1: CHUDS, LOT 2: RCBC)	Research Division	Labor and materials for the Repair and Maintenance of various water system (LOT 1: CHUDS, LOT 2: RCBC)- GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Jan-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Regular	1,500,000.00		
RM - Building and Other Structures											
50213040-01 RM - Buildings									20,674,000.00		
50213040-01 RM - Buildings									11,670,000.00		
Repair and maintenance of old RCPC Building	MCRA	Repair and maintenance of old RCPC Building - INFRASTRUCTURE	Small Value Procurement	No	LCRB	4/2026	6/2026	GAA 2026 MCRA	500,000.00		
Repair of PMED Conference Room Ceiling (3F)	PMED	1 Lot: 14.6m L x 7.8m W Ceiling- INFRASTRUCTURE	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP- PMED	200,000.00		The Conference Room was damaged during Typhoon Juan, urgent repair is needed. Repair cost was not allowed to be charged in the Quick Response Fund (QRF), therefore it will be funded under DOPP. Ps 200,000 will be deducted from the 300,000 fund allotted for the repair of PMED building. While the room expansion will start on March, this repair is expected to start procurement in February 2026.

Repair of PMED Building, 20 sqm supply room expansion	PMED	Repair of PMED Building	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - DOPP-PMED	100,000.00		Expansion of 20 sq m Supply Room. Amount reduced from Ps 300,000 to 100,000. The 200,000 will be used for the repair of PMED 3F Conference Room. Date of procurement will be retained.
Labor and materials for the repair and maintenance of ILD Building	ILD	Labor and materials for the repair and maintenance of ILD Building - INFRASTRUCTURE	Competitive Bidding	No	LCRB	Apr-2026	May-2026	GAA 2026-ILD	3,000,000.00		Repair of ILD laboratories including the 2 satellite laboratories in Naga City & Camalig, Albay The start-to-end procurement activity has been revised from May -June 2026 to April-May 2026 to allow adequate time for finalizing procurement documentation. The delivery timeline has been adjusted accordingly
Remaining balance for Labor and materials for the Repair and Maintenance of various building of Research Division and Research Outreach Station	Research Division	Labor and materials for the Repair and Maintenance of various building of Research Division and Research Outreach Station-INFRA	Competitive Bidding	Yes	LCRB	2/2026	3/2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	4,620,000.00		The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing of technical specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays LOT 2: 1 unit Improvement of Guard House (ARDC-AES) LOT 3: 1 unit Repair of Dormitory (CNLRSS) LOT 4: 1 unit Upgrading of Administration Building (CNLRSS) LOT 5: 1 unit Improvement of MBS Admin and Dormitory Building-MCLD-MB LOT 6: 1 unit Repair and Improvement of SAAD Training Hall LOT 8: 1 unit Repair and Waterproofing of RCBC Ceiling LOT 9: 1 unit Upgrading of Technology Commercialization Center at SDPTC LOT 10: 1 unit Upgrading of Dairy Processing Plant at SDPTC
Labor and Materials for the repair and maintenance of various buildings of the Research Division and Research Outreach Station:	Research Division	LOT 1 – Repair of Research and Development Facility and improvement of Guard House (1,450,000.00) LOT 2 – Repair of Dormitory (500,000.00) LOT 3 – Repair and Waterproofing of RCBC Ceiling (600,000.00)-INFRA	Competitive Bidding	Yes	LCRB	11/2025	1/2026	GAA 2026-Modernization and Strengthening of Production and Research Facilities-Regular	2,550,000.00		
Labor and materials for the repair of Building under the Corn Program	Research Division	Labor and materials for the repair of Building under the Corn Program - INFRA	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Corn Program	700,000.00		For use at Corn Program Building
50213040-99 RM - Other Structures									9,004,000.00		

Labor and materials for the Repair and Maintenance of the Admin Building, Laborers and Superintended Quarters, Nursery Shed, Perimeter Fence, and Guard House of the Research Outreach Station	Research Division	Labor and materials for the Repair and Maintenance of the Admin Building, Laborers and Superintended Quarters, Nursery Shed, Perimeter Fence, and Guard House of the Research Outreach Station-INFRA	Competitive Bidding	Yes	LCRB	2/2026	3/2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	8,204,000.00		The procurement schedule was adjusted from January-February 2026 to provide sufficient time for finalizing of technical specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Labor & Materials for the Repair and Maintenance of Zero Energy Cooling Chamb	HVCDP	8 units Zero Energy Cooling Chamber (please see attached documents)-INFRASTRUCTURE	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	800,000.00		Uses the natural process of evaporation to cool its interior to extends the shelf life of fresh fruits and vegetables without using electricity ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Repairs and Maintenance - Machinery and Equipment									10,208,000.00		
50213050-02 RM - Office Equipment									1,523,000.00		
General Cleaning and Freon charging of PMED Office Airconditioning units	PMED	General Cleaning and Freon charging of PMED Office Airconditioning units - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - DOPP-PMED	50,000.00		
Labor and materials for the repair of the office equipment	ILD	Labor and materials for the repair of the office equipment (Repair of air conditioner of ILD) - GOODS	Small Value Procurement	No	LCRB	May-2026	June-2026	GAA 2026-ILD	500,000.00		
General Cleaning and Freon charging of Research Airconditioning units	Research Division	General Cleaning and Freon charging of Research Airconditioning units-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	28,000.00		The procurement schedule was adjusted due to finalizing of activity and ensuring compliance and reducing the risk of failed bidding and delivery delays
Repair and general cleaning of various office equipment	Research Division	Repair and general cleaning of various office equipment - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Corn and HVCD Program	635,000.00		
General Cleaning & Maintenance/ System Reprocess/ Leak Repair/ Freon charging of Regulatory Division's Airconditioning units	REGULATORY	General Cleaning & Maintenance/ System Reprocess/ Leak Repair/ Freon charging of Regulatory Division's Airconditioning units - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA-2026-QCIIRD-Regulatory	60,000.00		as need arises
Repair and maintenance of Office Equipment	AFD	Repair and maintenance of Office Equipment - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA GAS 2026	250,000.00		
50213050-03 RM - ICT Equipment									860,000.00		

Labor and materials for the repair of the ICT equipment	ILD	Labor and materials for the repair of the ICT equipment (Repair of printer, photocopier) - GOODS	Small Value Procurement	No	LCRB	May-2026	June-2026	GAA 2026-ILD	100,000.00		
Cleaning and replacement of some parts of the Laptop, Computer Desktop and Printer	Research Division	Cleaning and replacement of some parts of the Laptop, Computer Desktop and Printer - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Corn Program	600,000.00		
Repair of Regulatory Division's ICT Equipment	REGULATORY	Repair of Regulatory Division's ICT Equipment - GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA-2026-QCIIRD-Regulatory	60,000.00		as the need arises
Repair and maintenance of ICT Equipment	AFD	Repair and maintenance of ICT Equipment - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA GAS 2026	100,000.00		
50213050-04 RM - Agricultural and Forestry Equipment									1,275,000.00		
Repair, Supply and Delivery of Spare Parts of DA-RFO 5 RP Trucks	SAAD	Repair, Supply and Delivery of Spare Parts of DA-RFO 5 RP Trucks - GOODS	Small Value Procurement	No	LCRB	Jul-2026	Aug-2026	GAA-2026 - SAAD	300,000.00		Preventive and Reactive Maintenance of DA RFO-5 RP Truck Vehicles of SAAD Program
Repair of Agricultural and Forestry Equipment (1st semester)	HVCDP	Repair of HVCDP vehicles: Truck Double Cab Closed Van- GOODS	Small value procurement	No	LCRB	04-2026	05-2026	GAA 2026 FPMA- HVCDP	150,000.00		From Supply and delivery of Agricultural and Forestry Equipment to Repair of Agricultural and Forestry Equipment due to necessity of repair of HVCDP Vehicles The budget allocated was divided into two semester in case repair is needed after the first timeline
Repair of Agricultural and Forestry Equipment (2nd semester)	HVCDP	Repair of HVCDP vehicles: Truck Double Cab Closed Van- GOODS	Small value procurement	No	LCRB	07-2026	08-2026	GAA 2026 FPMA- HVCDP	150,000.00		From Supply and delivery of Agricultural and Forestry Equipment to Repair of Agricultural and Forestry Equipment due to necessity of repair of HVCDP Vehicles The start of procurement adjusted from April to July 2026, end of procurement from May to August 2026 and Delivery from June to September 2026 in case repair is needed after the first timeline
Labor and Materials for the Repair of Hauling Track, Rainshelter, Greenhouse, Screenhouse, Nursery, Scion grove area	Research Division	Labor and Materials for the Repair of Hauling Track, Rainshelter, Greenhouse, Screenhouse, Nursery, Scion grove area - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Livestock and HVCD Program	645,000.00		
Supply and Delivery of Tires for NUPAP vehicle	NUPAP-FPMA	Supply and Delivery of Tires for NUPAP vehicle - GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026-NUPAP	30,000.00		
50213050-07 RM - Communication Equipment									150,000.00		

Labor and materials for the repair of communication equipment	ILD	Labor and materials for the repair of communication equipment - GOODS	Small value procurement	No	LCRB	May-2026	June-2026	GAA 2026-ILD	150,000.00		
50213050-14 RM - Technical and Scientific Equipment									6,400,000.00		
Preventive maintenance of Various Technical and scientific equipment of ILD	ILD	Preventive maintenance of Various Technical and scientific equipment of ILD - GOODS	Competitive Bidding	No	LCRB	Apr-2026	May-2026	GAA 2026-ILD	4,000,000.00		
Preventive maintenance of various technical and scientific equipment	National soil Health program	Preventive maintenance of various technical and scientific equipment -- GOODS	Competitive Bidding	No	LCRB	Jun-2026	Jul-2026	GAA 2026- NSHP	2,400,000.00		For use in the repair and maintenance of scientific equipment of Mobile Soils Laboratory.
RM - Transportation Equipment									2,946,000.00		
50213060-01 RM - Motor Vehicle									2,946,000.00		
Supply and delivery of AMIA Vehicle spareparts	MCRA	Supply and delivery of AMIA Vehicle spareparts - GOODS	Small Value Procurement	No	LCRB	3/2026	4/2026	GAA 2026 MCRA	150,000.00		
Supply and delivery of PMED Vehicle spareparts	PMED	Supply and delivery of PMED Vehicle spareparts- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	50,000.00		For use of PMED Vehicles: Hyundai grand Starex Mitsubishi van L300 Additional items will be procured (tie rod, rubber bushing and shock mount), cost will be taken from the procurement of battery from 2 units to 1 unit only.
Repair and supply and delivery of Spare Parts of motor vehicles	SAAD	Repair and supply and delivery of Spare Parts of motor vehicles- GOODS	Small Value Procurement	No	LCRB	Mar-2026	Apr-2026	GAA-2026 - SAAD	200,000.00		For use for the repair of DA RFO 5 RP Motor Vehicles of SAAD Program Note: Change of Projected Timeline. Start of Procurement Activity to Mar-2026 from Jul-2026 End of Procurement Activity to Apr-2026 from Aug-2026 and Expected Delivery/Implementation Period to Jun-2026 from Sept-2026
Repair of Transportation Equipment - Motor Vehicles	HVCDP	Repair of HVCDP vehicles: (Pick-up, Truck, Double Cab, Closed Van) - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 FPMA-HVCDP	300,000.00		Repair and Maintenance of the vehicles for use of the program
Labor and materials for the repair and maintenance of motor vehicles of ILD	ILD	Labor and materials for the repair and maintenance of motor vehicles of ILD - GOODS	Small Value Procurement	No	LCRB	Apr-2026	May-2026	GAA 2026- ILD	500,000.00		
Supply and Delivery of AMAD Vehicle Spareparts	AMAD	Supply and Delivery of Motor Vehicle Spareparts - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 - MDS	300,000.00		
Supply and delivery of R4D Vehicle spareparts	Research Division	Supply and delivery of R4D Vehicle spareparts-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	11,000.00		For use of R4D Vehicles

Supply and delivery of vehicle service spareparts and general cleaning of various vehicle of R4D	Research Division	Supply and delivery of vehicle service spareparts and general cleaning of various vehicle of R4D - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Regular	840,000.00		For use various vehicles of R4D ROSEs, and Corn Program
Supply and delivery of Regulatory Division Vehicle spareparts	REGULATORY	Supply and delivery of Regulatory Division Vehicle spareparts - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	85,000.00		as the need arises
Supply and delivery of Regulatory Division Vehicle spareparts	REGULATORY	Supply and delivery of Regulatory Division Vehicle spareparts - GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA-2026-QCIIRD-Regulatory	60,000.00		as the need arises
Lot 1 - Provision for Fleet Maintenance of DA 5 Service Vehicles and Lot 2 - Repair and Maintenance of Motor Vehicles	AFD	Provision for Fleet Maintenance of DA 5 Service Vehicles and Repair and Maintenance of Motor Vehicles - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA GAS 2026	450,000.00		
RM - Semi-Expendable Machinery and Equipment Expenses									3,050,000.00		
50213210-02 RM - Semi-Expendable - Office Equipment									100,000.00		
General Cleaning, Repair and Freon charging of Airconditioning units and Photocopier of SAAD Office	SAAD	General Cleaning, Repair and Freon charging of Airconditioning units and Photocopier of SAAD Office- GOODS	Small Value Procurement	No	LCRB	Jul-2026	Aug-2026	GAA-2026 - SAAD	100,000.00		For use for the repair of SE Office Equipments of SAAD Program
50213210-03 RM - Semi-Expendable - ICT Equipment									1,050,000.00		
Repair and maintenance of various semi-expendable information and communication technology equipment	CORN	Repair of printers, desktop and laptops including its materials - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026-FPMA-CORN	1,000,000.00		
Repair of Regulatory Division's SE - ICT Equipment	REGULATORY	Repair of Regulatory Division's SE - ICT Equipment - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA-2026-QCIIRD-Regulatory	50,000.00		as the need arises
50213210-04 R/M Semi Expandable Agricultural and Forestry Equipment									1,900,000.00		
Repair and supply and delivery of Spare Parts of Agricultural and Forestry Equipments	SAAD	Repair and supply and delivery of Spare Parts of Agricultural and Forestry Equipments- GOODS	Small Value Procurement	No	LCRB	Jul-2026	Aug-2026	GAA-2026 - SAAD	150,000.00		Preventive and Reactive Maintenance of SE Agricultural and Forestry Equipments of SAAD Program
Supply and Delivery of Liquid Nitrogen Tank under UNAIP	LIVESTOCK AND POULTRY PROGRAM	Supply and Delivery of Liquid Nitrogen Tank under UNAIP- GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	1,750,000.00		
Other Maintenance and Other Operating Expenses									20,894,500.00		
50299010-00 Advertising, Promotional and Marketing Expenses									1,150,000.00		
Advertising Promotional and Marketing Expenses (Radio plug airing and Documentation of success story)	HVCDP	Advertising Promotional and Marketing Expenses- GOODS	Direct Contracting	No	LCRB	03-2026	04-2026	GAA 2026 REGULAR HVCDP	900,000.00		for Radio plug airing & Documentation of success story
Radio and TV plugs of the Livestock and Poultry Programs and Projects	LIVESTOCK AND POULTRY PROGRAM	Radio and TV plugs of the Livestock and Poultry Programs and Projects - GOODS	Direct Contracting	No	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	250,000.00		
50299020-00 Printing and Publication Expenses									5,005,000.00		
Supply and Delivery of Printed Materials (5,500 pieces IEC Materials)	CORN	Supply and Delivery of Printed Materials -GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA - CORN PROGRAM 2026 REGULAR	825,000.00		

Supply and delivery of various printing and publications (Operational Manual) to support the implementation of the AMIA program.	MCRA	Supply and delivery of various printing and publications to support the implementation of the AMIA program-GOODS	Small Value Procurement	No	LCRB	3/2026	4/2026	GAA 2026 MCRA	100,000.00		To be distributed to the AMIA Program beneficiaries
Printing of DA RFO 5 VEGETABLE BROCHURES (3 FOLDED FLYERS)	PIS	Printing of DA RFO 5 VEGETABLE BROCHURES-GOODS	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 - STO-PIS	100,000.00		
Supply and delivery of various IEC Materials for SAAD Program	SAAD	Supply and delivery of various IEC Materials for SAAD Program-GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA-2026 - SAAD	500,000.00		For distribution to SAAD Beneficiaries and SAAD Personnel Note: Change of Projected Timeline. Start of Procurement Activity to Jun-2026 from Jul-2026 End of Procurement Activity to Jul-2026 from Aug-2026 and Expected Delivery/Implementation Period to Aug-2026 from Sept-2026
Supply and Delivery of Printing of DA RFO 5 Umasenso Newsletter Lot 1- Printing of DA RFO 5 Umasenso Newsletter 1st Quarter of 2026 No. of copies: 2,000 Booklet size: 8.5 x 11 inches Lot 2- Printing of DA RFO 5 Umasenso Newsletter 2nd Quarter of 2026 No. of copies: 2,000 Booklet size: 8.5 x 11 inches	RICE	Supply and Delivery of Printing of DA RFO 5 Umasenso Newsletter-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 - RICE ESETS	300,000.00		Rice Information Campaign materials advertisement
Supply and Delivery of Printing of DA RFO 5 RICE IEC MATERIALS / Lot 1- Printing of Abonong Swak Booklet No. of copies: 8,000 No. of Pages : 24 pages Lot 2- Printing of Rice Pest & Diseases Booklet No. of copies: 8,000 No. of Pages : 24 pages Lot 3- Printing of Hybrid Rice 3 folded flyers No. of copies: 5,000 Lot 4- Printing of Kind of fertilizer 3 folded flyers No. of copies: 5,000 Lot 5- Printing of Foliar fertilizer 3 folded flyers No. of	RICE	Supply and Delivery of Printing of DA RFO 5 RICE IEC MATERIALS-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RICE ESETS	800,000.00		Rice Information Campaign materials advertisement

Printing and Publication Expenses 20,000copies Brochure for Vegetables 6,000copies Brochure for Cacao (please see attached list)	HVCDP	Printing and Publication Expenses-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 REGULAR HVCDP	1,200,000.00		for advertising, Promotion and Marketing
Printing and Publication Expenses	HVCDP	Documentation of success story-GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA 2026 REGULAR HVCDP	50,000.00		for advertising, Promotion and Marketing
Printing and delivery of various animal raising flyers/booklets for use under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Printing and delivery of various animal raising flyers/booklets for use under Livestock and Poultry Program - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	250,000.00		
Printing of various IEC materials (ILD Operations Manual, hardbound, Bookbind, hardbound, colored, Brochure, trifold)	ILD	Printing of various IEC materials (ILD Operations Manual, hardbound, Bookbind, hardbound, colored, Brochure, trifold) - GOODS	Small Value Procurement	No	LCRB	May-2026	Jun -2026	GAA 2026- ILD	350,000.00		For use in the ISO 17025:2015 accreditation requirements
Printing and Publication of 5 commodity investment guides	AMAD	Printing and Publication of 5 commodity investment guides (Taro, Cassava, Pili, Ube, Cacao) - GOODS	Small Value Procurement	No	LCRB	Mar-2026	Jun-2026	GAA 2026-MDS	100,000.00		
Printing of Sagip Saka Flyers	AMAD-SAGIP SAKA	1500 pcs- GOODS	Small Value Procurement	No	LCRB	5/2026	6/2026	GAA 2026-MDS	180,000.00		
Supply and Delivery of IEC Materials	Research Division	IEC Materials Production of Food Safety Compliance Report, Trade Barrier Report, Market Access Guide, and Policy Brief-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 REGULAR-OTHER R&D	100,000.00		For used in the implementation of the said project

Supply and delivery for printed materials	Disaster Risk Reduction and Management Unit	Supply and delivery for printed materials- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	150,000.00		
50299030-00 Representation Expenses									14,739,500.00		
Catering services for RSBSA meetings	RSBSA	Catering services for RSBSA meetings - GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	RSBSA GAA 2026	310,000.00		For use in various RSBSA meetings
Catering services for the Conduct of various Corn and Cassava Program Activites for 2026 - Monitoring & Evaluation Activities and Workshops & Meetings	CORN	Catering services for the Conduct of Monitoring & Evaluation Activities and Workshops & Meetings (January to June 2026) - GOODS	Small Value Procurement	No	LCRB	02/2026	02/2026	GAA 2026-FPMA-CORN	400,000.00		Meals shall be delivered upon request of the program activity by January to June 2026 *Meals shall be delivered upon request of the program activity by March to June 2026 *Change in number of pax in Regional stakeholders' meeting due to miss calculation on price per individual from 200 pax to 150 pax with full board meal and from 90 pax to 70 pax with full board meal and accomodation) *Change in start of procurement activity from January to February 2026
Catering services for the Conduct of various Corn and Cassava Program Activites for 2026 - Monitoring & Evaluation Activities and Workshops & Meetings	CORN	Catering services for the Conduct of Monitoring & Evaluation Activities and Workshops & Meetings (July to December 2026) - GOODS	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA 2026-FPMA-CORN	400,000.00		Meals shall be delivered upon request of the program activity by July to December 2026 *Meals shall be delivered upon request of the program activity by July to December 2026 *Change in number of pax in Regional stakeholders' meeting due to miss calculation on price per individual from 200 pax to 150 pax with full board meal and from 90 pax to 70 pax with full board meal and accomodation)
Catering services as Support to GAD Activities for FY 2026	CORN	Catering services as Support to GAD Activities for FY 2026 (January to June 2026) - GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026-FPMA-CORN	100,000.00		Meals shall be delivered upon request of the program activity by January to June 2026
Catering services as Support to GAD Activities for FY 2026	CORN	Catering services as Support to GAD Activities for FY 2026(July to December 2026) - GOODS	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA 2026-FPMA-CORN	100,000.00		Meals shall be delivered upon request of the program activity by July to December 2026
Catering services and accomodation for various activities under Corn Program ESETS	CORN	Catering services and accomodation for various activities under Corn Program ESETS- GOODS	Small Value Procurement	No	LCRB	04/2026	05/2026	GAA - CORN PROGRAM 2026 REGULAR	974,000.00		Meals shall be delivered upon request of the program activity by June to October 2026

Catering Services as support to various PAFES Activity (April to June 2026)	CORN	Catering Services as support to various PAFES Activity (January to June 2026)- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA - CORN PROGRAM 2026 REGULAR	150,000.00		Meals shall be delivered upon request of the program activity by January to June 2026 *Adjusted start of procurement date from January 2026 to February 2026, end of Procurement date from February 2026 to March 2026, and expected date of delivery from March 2026 to April 2026
Catering Services as support to various PAFES Activity	CORN	Catering Services as support to various PAFES Activity (July to December 2026)- GOODS	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA - CORN PROGRAM 2026 REGULAR	150,000.00		Meals shall be delivered upon request of the program activity by July to December 2026
Catering services and accomodation for various activities under Corn Program RND	CORN	Catering services and accomodation for various activities under Corn Program RND- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA - CORN PROGRAM 2026 RND	800,000.00		Meals shall be delivered upon request of the program activity by March to December 2026. *Adjusted start of procurement date from January 2026 to February 2026, end of Procurement date from February 2026 to March 2026, and expected date of delivery from March 2026 to April 2026
Catering services for the conduct of various meetings in the AMIA Villages in Bicol Region	MCRA	Catering services for the conduct of various meetings in the AMIA Villages in Bicol Region- GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 MCRA	800,000.00		Catering services for the conduct of various meetings in the AMIA Villages in Bicol Region
Catering services for the conduct of various meetings in the AMIA Villages in Bicol Region	AMIA	Catering services for the conduct of various meetings in the AMIA Villages in Bicol Region	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 DOPP-AMIA	600,000.00		
Catering Services and Training Supplies / Kit for use during the conduct of various activities and trainings under 4Ks Program FY 2026:	4KS	Catering services during the conduct of various meetings under 4K Program for FY 2026	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	4K - GAA 2026	450,000.00		For consolidation to (50202010 02) Training Expenses and (50299990 00) Other Maintenance and Operating Expenses /For consolidation to (50202010 02) Training Expenses and (50299990 00) Other Maintenance and Operating Expenses ABC is 2,237,710.00
Catering services for the conduct of various activities under the Planning, Monitoring and Evaluation Division (PMED)	PMED	Catering services for the conduct of various activities under the Planning, Monitoring and Evaluation Division (PMED)	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 - DOPP-PMED	735,750.00		For use in the conduct of PMED Activities (1st Sem): Various Meetings (33 meetings with 30 pax each); CSO Deliberation; RAFC Meetings, 1st Quarter Report Officers Meeting, Mid-Year Program Implementation Review (PIR) To be consolidated in one (1) Purchase Request: - Representation Expense - Other MOOE
Catering services for the conduct of various activities under the Planning, Monitoring and Evaluation Division (PMED)	PMED	Catering services for the conduct of various activities under the Planning, Monitoring and Evaluation Division (PMED)	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - DOPP-PMED	74,250.00		For use in the conduct of PMED Activities (2nd Sem): 3rd Quarter Report Officers Meeting; Year-End Program Implementation Review (PIR)
Catering services for the conduct of various meetings under the F2C2 Program for 1st Semester	F2C2	Catering services for the conduct of various meetings under the F2C2 Program for 1st Semester	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	107,750.00		Procurement for 1st semester covering March to June 2026, for the conduct of various F2C2-related meetings (e.g. CDP Finalization/Updating/ Review & Critiquing; Cluster Meeting; and Support to CSO Registration & Accreditation - Convergence
Catering services for the conduct of various meetings under the F2C2 Program for 2nd Semester	F2C2	Catering services for the conduct of various meetings under the F2C2 Program for 2nd Semester	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA 2026 - DOPP-F2C2	316,250.00		Procurement for 2nd semester covering July to December 2026, for the conduct of various F2C2-related meetings (e.g. CDP Finalization/Updating/ Review & Critiquing; Cluster Meeting; Support to CSO Registration & Accreditation - Convergence

Catering Services during the conduct of various SAAD Meetings	SAAD	Catering Services during the conduct of various SAAD Meetings	Competitive Bidding	No	LCRB	Feb-2026	Apr-2026	GAA-2026 - SAAD	810,000.00		For use of various Meetings of SAAD 12 meetings per offices of SAAD Note: Change of Projected Timeline. Start of Procurement Activity to Feb-2026 from Dec-2026 End of Procurement Activity to Apr-2026 from Mar-2026 and Expected Delivery/Implementation Period to May-2026 from Apr-2026
Catering services for the conduct of various meetings under the Rice Program (LOT 1 (Camarines Sur) and LOT 2 (Albay))	RICE	Catering services for the conduct of various meetings under the Rice Program	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE RND AND ESETS	405,000.00		Continuing - Production-related Collaborative R&D with other institutions and Continuing - Production-related DA-led R&D studies
Catering services for the conduct of various activities under the Crop Culture and Management Unit of the Research Division	RICE	Catering services for the conduct of various activities under the Crop Culture and Management Unit of the Research Division	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026- RICE RND	100,000.00		For use in meeting with the stakeholders/ LGUs/ Farmer Cooperators Monitoring of PhilRice-CES
Remaining balance for Catering services for the conduct of various meetings under the Rice Program (LOT 1 (Camarines Sur) and LOT 2 (Cam. Norte)) Catering services for the conduct of various meetings under the Rice Program	RICE-FPMA	Catering services for the conduct of various meetings under the Rice Program	Competitive Bidding	No	LCRB			GAA 2026 - RICE FPMA	-		Conduct of Meetings, Conferences, Consultations and Workshops; Preparation of Required Reports / OMIS operationalization: PRISM Operationalization: General Support to the RFO Field Operations Division The start of procurement is adjusted to December 2025 to be included in the Early Procurement Activity. Change in the Mode of Procurement from Small Value Procurement To Competitive Bidding For Consolidation of the three (3) different activity under Representation Expenses & Other MOOE under Rice Program-FPMA 2025
Lot 1 – Catering Services in Camarines Sur, 675,000.00 Lot 2 – Food and Accommodation in Camarines Sur, 432,000.00 Lot 3 - Accommodation in Albay, 114,000.00 Lot 4 – Food and Accommodation in Sorsogon, 192,000.00 Lot 5 – Food and Accommodation in Catanduanes 192,000.00 and Lot 6 – Food and Accommodation in Masbate 192,000.00 during the conduct of Management Committee Meetings, Technical Working Group Meetings and Different Programs Planning, Monitoring and Implementation Activities under the Office of the Regional Executive Director	ORED	Food and Accommodation for conduct of Management Committee Meetings, Technical Working Group Meetings and Different Programs Planning, Monitoring and Implementation Activities under the Office of the Regional Executive Director-GOODS	Competitive Bidding	Yes	LCRB	12-2025	02/2026	GAA 2026 - RICE FPMA	500,000.00		ABC is 1,797,000.00 (consolidated into 1 PR)

Catering services for the conduct of various meetings under the Rice Program (Camarines Sur)	RICE	Catering services for the conduct of various meetings under the Rice Program	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 MODERNIZATION - RICE	200,000.00		Conduct of Meetings Support to the RFO Field Operations Division
Catering services for the conduct of various meetings under HVCDP (1st semester)	HVCDP	Catering services for the conduct of various meetings under HVCDP (1st semester) For FY 2025 - GOODS	Small Value Procurement	No	LCRB	01-2026	03-2026	GAA 2026 FPMA-HVCDP	500,000.00		Conduct Meetings to discuss the implementation of the program
Catering services for the conduct of various meetings under HVCDP (2nd semester)	HVCDP	Catering services for the conduct of various meetings under HVCDP (2nd semester) - GOODS	Small Value Procurement	No	LCRB	06-2026	07-2026	GAA 2026 FPMA-HVCDP	500,000.00		Conduct Meetings to discuss the implementation of the program
Catering services during the conduct of various ILD activities (Monthly, Quarterly & Special Meetings Meals-Breakfast, AM/PM Snacks)	ILD	Catering services during the conduct of various ILD activities - GOODS	Small Value Procurement	No	LCRB	JAN 2026	FEB 2026	GAA 2026- ILD	500,000.00		For use during the conduct of various meetings of ILD for FY 2026.
Catering services for the conduct of various activities under the AMAD	AMAD	Catering services for the conduct of various activities under the AMAD - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 -MDS	202,500.00		For use in the conduct of AMAD Various Meetings for 1st Semester Start of procurement was moved from Jan to Feb 2026 due to changes of schedule and availability of stakeholders
Catering services for the conduct of various activities under the AMAD	AMAD	Catering services for the conduct of various activities under the AMAD	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA 2026 -MDS	189,000.00		For use in the conduct of AMAD Various Meetings for 2nd Semester
Conduct Regional Sagip Saka Focals Meeting	AMAD-SAGIP SAKA	Food and Accomodation-GOODS	Small Value Procurement	No	LCRB	5/2026	6/2026	GAA 2026-MDS	117,000.00		
Catering Services for the conduct of Consultation Meeting	AFESA	Catering Services for the conduct of Consultation Meeting - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - AFESA	200,000.00		

Food and accommodation for 3 batches Consultations/FGDs Lot 1. Albay Lot 2. Camarines Sur for the conduct of various activities under the R&D Scale Up Pili Nut Exports to Eu Market Through Minimizing Trade Barriers	Research Division	Food and accommodation for the conduct of various activities under the R&D Scale Up Pili Nut Exports to Eu Market Through Minimizing Trade Barriers - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 REGULAR-OTHER R&D	715,000.00		To be consolidated in one (1) Purchase Request: -Training Expenses -Representation Expense
Catering services for the conduct of Midyear and Year-End Assessment of Research Division and ROSES	Research Division	Catering services for the conduct of Midyear and Year-End Assessment of Research Division and ROSES-GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	135,000.00		To be consolidated in one (1) Purchase Request:
Catering services for the conduct of monthly meeting of Research Division/Research Outreach Stations	Research Division	Catering services for the conduct of monthly meeting of Research Division/Research Outreach Stations-GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	183,000.00		To be consolidated in one (1) Purchase Request: The procurement schedule was adjusted from January-February 2026 due to finalizing of activity and ensuring compliance and reducing the risk of failed bidding and delivery delays
Catering services during the conduct of various NSHP activities (Meals for the conduct of quarterly/special meeting - (Breakfast, AM/PM Snacks, Lunch, Dinner))	National soil Health program	Catering services during the conduct of various NSHP activities (Meals for the conduct of quarterly/special meeting - (Breakfast, AM/PM Snacks, Lunch, Dinner)) - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026- NSHP	100,000.00		For use during the quarterly meeting or special meetings of the NSHP FY2026. The start to end procurement activity has been revised from January-February 2026 to February-Mar 2026 to allow adequate time for finalizing procurement documents. The expected delivery was also adjusted accordingly.
Catering Services for Regulatory Division's Monthly/ Quarterly/ Semesterly/ Annual Meeting	REGULATORY	Catering Services for Regulatory Division's Monthly/ Quarterly/ Semesterly/ Annual Meeting - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	294,000.00		
Catering Services for Regional Quick Response Team for Animal Disease & Emergencies (RQRT-ADE) Consultation/Coordination Meetings/ Surveillance Activities and/or Plant Pest and Diseases Surveillance Team Consultation/Coordination Meetings/ Surveillance Activities	REGULATORY	Catering Services for Regional Quick Response Team for Animal Disease & Emergencies (RQRT-ADE) Consultation/Coordination Meetings/ Surveillance Activities and/or Plant Pest and Diseases Surveillance Team Consultation/Coordination Meetings/ Surveillance Activities - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	90,000.00		as the need arises e.g. in cases of outbreak or impt. animal health concern
Catering Services for Consultation Meeting with Stakeholders/Partners in Law Enforcement/ Academe/ FCAs/ BAI/ BPI/ BAFS/ OASPR Personnel	REGULATORY	Catering Services for Consultation Meeting with Stakeholders/Partners in Law Enforcement/ Academe/ FCAs/ BAI/ BPI/ BAFS/ OASPR Personnel- GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	48,000.00		

Catering Services for TWG Meetings for GAP/ ISO/ RLU/ Halal	REGULATORY	Catering Services for TWG Meetings for GAP/ ISO/ RLU/ Halal - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA-2026-QCIIRD-Regulatory	28,000.00		
Catering Services and Accommodation for Feedmiller's Conference	REGULATORY	Catering Services and Accommodation for Feedmiller's Conference - GOODS	Small Value Procurement	No	LCRB	07-2026	08-2026	GAA-2026-QCIIRD-Regulatory	105,000.00		
Catering Services for RAWOs/PAFVDABCOs/ Regional Inspector's Mobile Meeting, Target Setting, Planning Workshop & Midyear Assessment	REGULATORY	Catering Services for RAWOs/PAFVDABCOs/ Regional Inspector's Mobile Meeting, Target Setting, Planning Workshop & Midyear Assessment - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	140,000.00		
Catering Services for RAWOs/PAFVDABCOs/ Regional Inspector's Mobile Meeting, Target Setting, Planning Workshop & Year End Assessment	REGULATORY	Catering Services for RAWOs/PAFVDABCOs/ Regional Inspector's Mobile Meeting, Target Setting, Planning Workshop & Year End Assessment - GOODS	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA-2026-QCIIRD-Regulatory	140,000.00		
Catering Services the conduct of series of Technical Budget Hearing with DBM House of Representatives 2027 PBP	AFD	Catering Services the conduct of series of Technical Budget Hearing with DBM House of Representatives 2027 PBP - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA GAS 2026	1,120,000.00		
Catering Services for Year End Assessment	AFD	Catering Services for Year End Assessment - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA GAS 2026	120,000.00		AFD Annual Activity
Catering Services for Quarterly and Monthly AFD Meetings (Office of the Chief of AFD, GSS, Budget, BAC, HRMS, Accounting) - 1st Semester	AFD	Catering Services for Quarterly and Monthly AFD Meetings (Office of the Chief of AFD, GSS, Budget, BAC, HRMS, Accounting) - 1st Semester - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA GAS 2026	238,500.00		AFD Activity
Catering Services for Quarterly and Monthly AFD Meetings (Office of the Chief of AFD, GSS, Budget, BAC, HRMS, Accounting) - 2nd Semester	AFD	Catering Services for Quarterly and Monthly AFD Meetings (Office of the Chief of AFD, GSS, Budget, BAC, HRMS, Accounting) - 2nd Semester - GOODS	Small Value Procurement	No	LCRB	05-2026	06-2026	GAA GAS 2026	238,500.00		AFD Activity
Catering Services for the conduct of CSC Activity (Anniversary)	AFD	Catering Services for the conduct of CSC Activity (Anniversary) - GOODS	Small Value Procurement	No	LCRB	07-2026	08-2026	GAA GAS 2026	70,000.00		Fun Run Tree Planting Kick-off Activity Blood Letting Activity Awarding Ceremony
Catering Services for 1st Semester Assessment and Planning Workshop (2 days Activity)	AFD	Catering Services for 1st Semester Assessment and Planning Workshop (2 days Activity) - GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA GAS 2026	133,000.00		AFD Activity

Catering services for DRRM Unit meetings with DA-RF05 OUs, Attach agencies and other stakeholders for validation and needs assessment	Disaster Risk Reduction and Management Unit	Full board meal 30pax/day for 5days- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	150,000.00	To be consolidated with Rent/Lease-Motor Vehicle
Rent/Lease Expenses									8,421,000.00	
50299050-03 Rents - Motor Vehicle									8,421,000.00	
Van Rental for the conduct of various activities under the FOD Banner Programs, Locally Funded and Special Projects FY 2026	CORN	Vehicle Rental for various monitoring and evaluation activities for Corn Program 2026- GOODS	Competitive Bidding	Yes	LCRB	Nov-25	02/2026	GAA 2026-FPMA-CORN	300,000.00	For inclusion in the division consolidated van rentals and use during various conduct of monitoring and evaluation activity of Corn Program for 2026 ABC IS 4,866,000.00
Van Rental for the conduct of various activities under the FOD Banner Programs, Locally Funded and Special Projects FY 2026	CORN	Vehicle Rental for use during conduct of various ESETS activities for Corn Program 2026- GOODS	Competitive Bidding	No	LCRB	Nov-25	02/2026	GAA - CORN PROGRAM 2026 REGULAR	200,000.00	For inclusion in the division consolidated van rentals and use during various conduct of ESETS activity of Corn Program for 2026 ABC IS 4,866,000.00
Van rental for the conduct of field validation and monitoring of the Adaptation and Mitigation Initiative in Agriculture (AMIA) Program	MCRA	Van rental for the conduct of field validation and monitoring of the Adaptation and Mitigation Initiative in Agriculture (AMIA) Program - GOODS	Small Value Procurement	No	LCRB	2/2026	3/2026	GAA 2026 MCRA	535,000.00	
Van Rental for the conduct of various activities under the FOD Banner Programs, Locally Funded and Special Projects FY 2026	4KS	Van rental for various activities under the 4K Program FY 2026 - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	4K - GAA 2026	600,000.00	For consolidation to (50202010 02) Training Expenses ABC IS 4,866,000.00
Vehicle rental for the conduct of field validation activities in support to the Search for Outstanding Achievers	PIS	Vehicle rental for the conduct of field validation activities in support to the Search for Outstanding Achievers - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - STO-PIS	150,000.00	For use in the conduct of validation activities during the conduct of Search for Outstanding Achievers
Vehicle rental for the conduct of field validation and monitoring activities of the Planning, Monitoring and Evaluation Division (PMED)	PMED	Vehicle rental for the conduct of field validation and monitoring activities of the Planning, Monitoring and Evaluation Division (PMED) - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - DOPP-PMED	200,000.00	For use in the conduct of various validation and monitoring activities of PMED Staff

Vehicle rental for the conduct of various activities under the F2C2 Program for 1st Semester	F2C2	Vehicle rental for the conduct of various activities under the F2C2 Program for 1st Semester - GOODS	Small Value Procurement	No	LCRB	01/2026	02/2026	GAA 2026 - DOPP-F2C2	177,500.00		For use in the conduct of various activities of the F2C2 Focal, RTWG and Staff
Vehicle rental for the conduct of various activities under the F2C2 Program for 2nd Semester	F2C2	Vehicle rental for the conduct of various activities under the F2C2 Program for 2nd Semester - GOODS	Small Value Procurement	No	LCRB	05/2026	06/2026	GAA 2026 - DOPP-F2C2	245,500.00		For use in the conduct of various activities of the F2C2 Focal, RTWG and Staff
Van Rental for the conduct of various activities under the FOD Banner Programs, Locally Funded and Special Projects FY 2026	SAAD	Van Rental for various activities of SAAD Program- 129 Trips Van Rental - GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	SAAD - GAA 2026	1,100,000.00		For use in the conduct of various Activities of SAAD Program For consolidation with Training Expenses to 1 PR ABC IS 4,866,000.00
Vehicle rental for the conduct of field validation and monitoring of the following activities: Rice Farm Cluster Establishment; Rice Information Campaign Activities; Continuing - Production-related Collaborative R&D with other institutions	RICE	Vehicle rental for the conduct of field validation and monitoring of the following activities: Rice Farm Cluster Establishment; Rice Information Campaign Activities; Continuing - Production-related Collaborative R&D with other institutions - GOODS	Competitive Bidding	No	LCRB	01/2026	03/2026	GAA 2026 - RICE RND AND ESETS	1,349,000.00		For consolidation with other office/banner programs into 1 Purchase Request
Van Rental Services for the conduct of PGS Coaching and Mentoring (Batch 1 and 2)	OAP	Van Rental Services for the conduct of PGS Coaching and Mentoring (Batch 1 and 2) - GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - ESETS	132,750.00		Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC. To be consolidated in one (1) Purchase Request: 1. 50299050 03 Rents-Motor Vehicle 2. 50299990 99 Other Maintenance and Operating Expenses
Van Rental Services for the conduct of Various OA Activities	OAP	Van Rental Services for the conduct of Various OA Activities - GOODS	Small Value Procurement	No	LCRB	May 2026	Jun 2026	GAA 2026 - OAP - ESETS	269,250.00		To be consolidated in one (1) Purchase Request: PGS Coaching and Mentoring: 1. 50299990 99 Other Maintenance and Other Operating Expenses

Vehicle rental for the conduct of field validation and monitoring of the following activities: Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing Van Rental: 10 days van for the Province of Albay 14 days van for the Province of Camarines Norte 20 days van for the Province of Camarines Sur 16 days van for the Province of Catanduanes 15 days van for the Province of Masbate 15 days van for the Province of Sorsogon	RICE-FPMA	Vehicle rental for the conduct of field validation and monitoring of the following activities: Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing - GOODS	Competitive Bidding	No	LCRB	01/2026	03/2026	GAA 2026 - RICE FPMA	500,000.00		For consolidation with other office/banner programs into 1 Purchase Request
Vehicle rental for the conduct of field validation and monitoring of the following activities: Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing	RICE	Vehicle rental for the conduct of field validation and monitoring of the following activities: Farm parcellary mapping, geo-referencing, and rice farmer and farm worker databasing - GOODS	Competitive Bidding	No	LCRB	01/2026	03/2026	GAA 2026 MODERNIZATION-RICE	692,000.00		For consolidation with other office/banner programs into 1 Purchase Request
Vehicle rental for the conduct of various activities of the AMAD (Lot 1 - Different points in Camarines Sur, Camarines Norte, Albay and Sorsogon), Lot 2 - DA to Island provinces Lot 3 - DA to Outside the Region)	AMAD	Vehicle rental for the conduct of various activities of the AMAD (Lot 1 - Different points in Camarines Sur, Camarines Norte, Albay and Sorsogon), Lot 2 - DA to Island provinces Lot 3 - DA to Outside the Region) - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 -MDS	585,000.00		Start of procurement was moved from Jan to Feb 2026 due to changes of schedule and availability of stakeholders
Vehicle rental for the conduct of various activities of the AMAD (Lot 1 - Different points in Camarines Sur, Camarines Norte, Albay and Sorsogon), Lot 2 - DA to Island provinces Lot 3 - DA to Outside the Region)	AMAD	Vehicle rental for the conduct of various activities of the AMAD (Lot 1 - Different points in Camarines Sur, Camarines Norte, Albay and Sorsogon), Lot 2 - DA to Island provinces Lot 3 - DA to Outside the Region) - GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA 2026 -MDS	360,000.00		
Vehicle Rental for the conduct of field validation, monitoring and inspection of RAED	FMR	Vehicle Rental for the conduct of field validation, monitoring and inspection of RAED - GOODS	Small Value Procurement	No	LCRB	Jul-26	Aug-26	GAA 2026 - FMR	231,000.00		For use in the conduct of various validation, monitoring and inspection activities of RAED
Vehicle Rental for the conduct of field validation, monitoring and inspection of RAED	AFESA	Vehicle Rental for the conduct of field validation, monitoring and inspection of RAED - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - AFESA	300,000.00		For use in the conduct of various validation, monitoring and inspection activities of RAED

Vehicle rental for the conduct of field validation and monitoring activities of the Planning, Monitoring and Evaluation Division (R4D)	Research Division	Vehicle rental for the conduct of field validation and monitoring activities of the Planning, Monitoring and Evaluation Division (R4D)-GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Regular	84,000.00		
Vehicle rental for the conduct of field inspection/monitoring/ surveillance/ audit activities for PhilGAP Certification, Participatory Guarantee System (PGS) Core Group Accreditation, RAWOs/PAFVDABCOs/ Regional Inspector's Meeting, Target Setting, Planning Workshop & Midyear/Year End Assessment/ Inspectors' Mobile Meeting	REGULATORY	Vehicle rental for the conduct of field inspection/monitoring/ surveillance/ audit activities for PhilGAP Certification, Participatory Guarantee System (PGS) Core Group Accreditation, RAWOs/PAFVDABCOs/ Regional Inspector's Meeting, Target Setting, Planning Workshop & Midyear/Year End Assessment/ Inspectors' Mobile Meeting - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	330,000.00		
Van rental for various activities in DRRM Unit	Disaster Risk Reduction and Management Unit	Full board meal 60 pax-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	80,000.00		To be consolidated with Rent/Lease-Motor Vehicle
Subscription Expenses									1,639,000.00		
50299070-01 ICT Software Subscription									1,409,000.00		
Supply and Delivery of Various ICT Software Subscription	RSBSA	Supply and Delivery of ICT Software Subscription - GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	RSBSA GAA 2026	199,000.00		For use in profiling and georeferencing activity of RSBSA project
Provision of ICT Software for SAAD Program	SAAD	Provision of ICT Software for SAAD Program- GOODS	Small Value Procurement	No	LCRB	Apr-2026	May-2026	GAA-2026 - SAAD	100,000.00		For use of SAAD Program
Activation of software subscription for use under ICTU	ICT UNIT	Software subscription for use under ICTU - GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	2026 GAA - ICT	900,000.00		<p>Consolidated provision of ICT Office Supplies, Semi-Expendable Information and Communications Technology Equipment, Semi-Expendable Communications Equipment, Internet Subscription Expenses, and ICT Software Subscription into one plan for efficient budgeting and streamlined processing.</p> <p>Modification of ICT Software Subscription in accordance with the updated project requirements.</p> <p>And the start procurement period has been adjusted from March to February 2026 and ended from May to March 2026. The Expected Delivery/ Implementation Period have been rescheduled from July - August 2026 to April - July 2026 to ensure synchronization with the revised implementation schedule and to incorporate the updated technical specifications.</p> <p>The project description has been updated to specify 'Activation' rather than general 'Subscription'. This ensures the delivery includes the necessary setup and configuration required to make the software fully operational, rather than just the procurement of the subscription itself.</p> <p>For use under DARFO 5 offices For distribution to DARFO5 offices.</p>

Subscription to various softwares for the Establishment and Maintenance of Agribusiness & Marketing Website	AMAD	Subscription to various softwares for the Establishment and Maintenance of Agribusiness & Marketing Website - GOODS	Small Value Procurement	No	LCRB	Jan-2026	Feb-2026	GAA 2026 - MDS	200,000.00		
Internet Subscription	FMR	Internet Subscription - GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026 - FMR	10,000.00		
50299070-99 Other Subscription Expenses									230,000.00		
Newspaper Subscription	AFD	Newspaper Subscription - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA GAS 2026	150,000.00		12 months
Supply and delivery of DRRM various ICT software subscriptions	Disaster Risk Reduction and Management Unit	Supply and delivery of DRRM various ICT software subscriptionse- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	80,000.00		
Other Maintenance and Operating Expenses									23,830,675.00		
50299990-99 Other MOOE									23,830,675.00		
Catering services for the Harvest Festival and various SLM activities for FY 2026 (April to June 2026)	CORN	Catering services for the Harvest Festival and various SLM activities for FY 2026 (January to June 2026)- GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA - CORN PROGRAM 2026 REGULAR	200,000.00		Meals shall be delivered upon request of the program activity by March to June 2026. *Adjusted start of procurement date from January 2026 to February 2026, end of Procurement data from February 2026 to March 2026, and expected date of delivery from March 2026 to April 2026
Catering services for the Harvest Festival and various SLM activities for FY 2026	CORN	Catering services for the Harvest Festival and various SLM activities for FY 2026 (January to June 2026) - GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA - CORN PROGRAM 2026 REGULAR	200,000.00		Meals shall be delivered upon request of the program activity by July to December 2026
Catering Services and Training Supplies / Kit for use during the conduct of various activities and trainings under 4Ks Program FY 2026:	4KS	Catering Services during the conduct of various activities under 4K Program for FY 2026- GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	4K - GAA 2026	232,500.00		For consolidation to (50299030 00) Representation Expenses, and (50202010 02) Training Expenses ABC is 2,237,710.00
Catering services, Accommodation and Training Supplies for the conduct of Gawad Saka Activities (Lot 1-Meals, Lot 2-Accommodation, Lot 3-Training Supplies)	PIS	Catering services, Accommodation and Training Supplies for the conduct of Gawad Saka Activities - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	4K GAA 2026	332,000.00		For use in the conduct of validation activities during the conduct of Search for Outstanding Achievers
Catering Services for the conduct of Joint Planning Exercises (JPE) and Consultation with Civil Society Organizations (CSOs) and other Stakeholders for crafting the agency's FY 2027 Plan and Budget Proposal	PMED	Catering Services for the conduct of Joint Planning Exercises (JPE) and Consultation with Civil Society Organizations (CSOs) and other Stakeholders for crafting the agency's FY 2027 Plan and Budget Proposal- GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - DOPP- PMED	272,250.00		To be consolidated in one (1) Purchase Request: - Representation Expense - Other MOOE

Food and Accommodation during the conduct of Monitoring Activities of SAAD Program	SAAD	Food and Accommodation during the conduct of Monitoring Activities of SAAD Program- GOODS	Small Value Procurement	No	LCRB	May-2026	Jun-2026	GAA-2026 - SAAD	341,000.00		For use in the conduct of Monitoring Activities of SAAD Personnel for 11 batches Note: Change of Projected Timeline. Start of Procurement Activity to May-2026 from Jul-2026 End of Procurement Activity to Jun-2026 from Aug-2026 and Expected Delivery/Implementation Period to Jul-2026 from Sept-2026
Food and Accommodation during the conduct of Regional Assessment of SAAD Program	SAAD	Food and Accommodation during the conduct of Monitoring Activities of SAAD Program- GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA-2026 - SAAD	1,164,000.00		For use in the conduct of 4 Regional Assessment SAAD Note: Change of Projected Timeline. Start of Procurement Activity to Feb-2026 from Jan-2026 End of Procurement Activity to Mar-2026 from Feb-2026 and Expected Delivery/Implementation Period to Apr-2026 from Mar-2026
Catering Services for the conduct of Monitoring of Rice Clustered Farmers; Continuing - Extension-related DA-led R&D studies	RICE	Catering Services for the conduct of Monitoring of Rice Clustered Farmers; Continuing Extension-related DA-led R&D studies- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026 - RICE RND	200,000.00		for the conduct of Monitoring of Rice Clustered Farmers; Continuing - Extension-related DA-led R&D studies
Catering Services for the conduct of Monitoring of Rice Clustered Farmers; Continuing - Production-related DA-led R&D studies	RICE	Catering Services for the conduct of Monitoring of Rice Clustered Farmers; Continuing - Production-related DA-led R&D studies- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026 - RICE RND	60,000.00		for the conduct of Monitoring of Rice Clustered Farmers; Continuing - Production-related DA-led R&D studies
Food, Accommodation for RND: Continuing- Production-related Collaborative R&D with other institutions - LOT 1 (Camarines Sur), LOT 2 (Albay), LOT 3 (Catanduanes), LOT 4 (Masbate), LOT 5 (Sorsogon) and LOT 6 (Camarines Norte)	RICE	Food, Accommodation for RND: Continuing- Production-related Collaborative R&D with other institutions- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - RICE RND	1,185,000.00		RND: Continuing- Production-related Collaborative R&D with other institutions

Food and Accommodation during PGS Coaching and Mentoring (Batch 1 and 2)	OAP	Food and Accommodation during PGS Coaching and Mentoring (Batch 1 and 2)-GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - ESETS	400,000.00	<p>Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC.</p> <p>To be consolidated in one (1) Purchase Request:</p> <ol style="list-style-type: none"> 50299050 03 Rents-Motor Vehicle 50299990 99 Other Maintenance and Operating Expenses
Food and Accommodation for Various OA Activities Lot 1. Food and Accommodation for PGS Coaching and Mentoring for 5 days (Batch 3 and 4) Lot 2. Food and Accommodation for Consultation Meeting for 3 days Lot 3. Food and Accommodation for Regional Organic Agriculture Congress for 3 days Lot 4. Food and Accommodation for Organic Agriculture Month Celebration for 2 days	OAP	Food and Accommodation for Various OA Activities- GOODS	Competitive Bidding	No	LCRB	May 2026	Jun 2026	GAA 2026 - OAP - ESETS	1,556,000.00	<p>For Consultation Meeting, the UACS code under FPMA changes from Representation Expenses to Other Maintenance and Other Operating Expenses (MOOE).</p> <p>To be consolidated in one (1) Purchase Request:</p> <p>PGS Coaching and Mentoring:</p> <ol style="list-style-type: none"> 50299990 99 Other Maintenance and Other Operating Expenses 50299050 03 Rents-Motor Vehicles <p>Regional Organic Agriculture Congress:</p> <ol style="list-style-type: none"> 50203990-00 Other Supplies and Materials 50299990 99 Other Maintenance and Other Operating Expenses 50299050 03 Rents-Motor Vehicles 50203010-02 Office Supplies Expenses <p>Organic Agriculture Month</p> <ol style="list-style-type: none"> 50203990-00 Other Supplies and Materials 50299990 99 Other Maintenance and Other Operating Expenses 50299050 03 Rents-Motor Vehicles <p>Consultation Meeting</p> <ol style="list-style-type: none"> 50299990 99 Other Maintenance and Other Operating Expenses - FPMA 50299990 99 Other Maintenance and Other Operating Expenses - Regular
Catering Services for Consultation Meeting for the Implementation of Organic Agriculture Program in Research Outlet Stations (Lot 1. Catering Services in Camarines Norte Lot 2. Catering Services in Catanduanes Lot 3. Catering Services in Camarines Sur Lot 4. Catering Services in Masbate)	OAP	Lot 1. Catering Services in Albay Lot 2. Catering Services in Camarines Norte Lot 3. Catering Services in Catanduanes Lot 4. Catering Services in Camarines Sur Lot 5. Catering Services in Masbate - GOODS	Small Value Procurement	No	LCRB	Feb 2026	Feb 2026	GAA 2026 - OAP - PSS	635,000.00	<p>Procurement is scheduled to start in February 2026 to allow sufficient time for finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC.</p> <p>An additional lot was included for Albay, resulting in the revision of the total amount from P585,000 to P635,000.</p> <p>This adjustment supports the implementation of the Organic Agriculture Program in CHUDS, MCLD, CNLRR, ARDC-ABS, and OA R&D.</p>
Catering Services for the Consultation Meeting -Food (Breakfast, two snacks, lunch, and dinner) for 2 days	OAP-FPMA	Catering Services for the Consultation Meeting -Food (Breakfast, two snacks, lunch, and dinner) for 2 days	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 - OAP -FPMA	100,000.00	<p>Change the UACS code from Representation Expenses to Other Maintenance and Other Operating Expenses (MOOE).</p> <p>For consolidation under one (1) Purchase Request:</p> <ol style="list-style-type: none"> 50299990-99 - Other Maintenance and Other Operating Expenses (FPMA) 50299990-99 - Other Maintenance and Other Operating Expenses (Regular)

Food and Accommodation for the Conduct of Various OA Activities -Food (Breakfast, two snacks, lunch, and dinner) and Accommodation for 2 days	OAP-FPMA	Food and Accommodation for the Conduct of Various OA Activities	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026 - OAP -FPMA	200,000.00		Change the UACS code from Representation Expenses to Other Maintenance and Other Operating Expenses (MOOE).
Remaining balance for Food, Accommodation for the conduct of National Rice Program 3rd Quarter Assessment - ALBAY	RICE-FPMA	Food, Accommodation for the conduct of National Rice Program 3rd Quarter Assessment - ALBAY- GOODS	Small Value Procurement	No	LCRB			GAA 2026 - RICE FPMA	143,000.00		conduct of National Rice Program 3rd Quarter Assessment Conduct of Meetings, Conferences, Consultations and Workshops; Preparation of Required Reports / OMIS operationalization: PRISM Operationalization: General Support to the RFO Field Operations Division The start of procurement is adjusted to December 2025 to be included in the Early Procurement Activity. Change in the Mode of Procurement from Small Value Procurement To Competitive Bidding For Consolidation of the three (3) different activity under Representation Expenses & Other MOOE under Rice Program-FPMA 2025
Lot 1 – Catering Services in Camarines Sur, 675,000.00 Lot 2 – Food and Accommodation in Camarines Sur, 432,000.00 Lot 3 - Accommodation in Albay, 114,000.00 Lot 4 – Food and Accommodation in Sorsogon, 192,000.00 Lot 5 – Food and Accommodation in Catanduanes 192,000.00 and Lot 6 – Food and Accommodation in Masbate 192,000.00 during the conduct of Management Committee Meetings, Technical Working Group Meetings and Different Programs Planning, Monitoring and Implementation Activities under the Office of the Regional Executive Director- GOODS	ORED	Food and Accommodation for conduct of Management Committee Meetings, Technical Working Group Meetings and Different Programs Planning, Monitoring and Implementation Activities under the Office of the Regional Executive Director- GOODS	Competitive Bidding	Yes	LCRB	12-2025	02/2026	GAA 2026 - RICE FPMA	1,297,000.00		ABC is 1,797,000.00 Conduct of Meetings, Conferences, Consultations and Workshops; Preparation of Required Reports / OMIS operationalization: PRISM Operationalization: General Support to the RFO Field Operations Division The start of procurement is adjusted to December 2025 to be included in the Early Procurement Activity. Change in the Mode of Procurement from Small Value Procurement To Competitive Bidding For Consolidation of the three (3) different activity under Representation Expenses & Other MOOE under Rice Program-FPMA 2025
Catering services for the conduct of Quarterly Report Officers Meeting under Rice Program LOT 1 (Camarines Sur) Food and Accommodation, LOT 2 (Albay) Catering Services (Breakfast to PM Snack), LOT 3 (Camarines Norte) Catering Services (Breakfast to PM Snack), LOT 4 (Camarines Sur) Catering Services (Breakfast to PM Snack) ,LOT 5 (Catanduanes) Catering Services (Breakfast to PM Snack) , LOT 6 (Masbate) Catering Services (Breakfast to PM Snack), LOT 7 (Sorsogon) Catering Services (Breakfast to PM Snack)	RICE-FPMA	Catering services for the conduct of Quarterly Report Officers Meeting under Rice Program- GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE FPMA	1,510,000.00		Rice Program Implementation Coordination

Food and Accommodation for the conduct of Quarterly MAOs Meeting under Rice Program LOT 1 (Camarines Sur) Food and Accommodation LOT 2 (Albay) Catering Services (Breakfast to PM Snack) LOT 3 (Camarines Norte) Catering Services (Breakfast to PM Snack) LOT 4 (Camarines Sur) Catering Services (Breakfast to PM Snack) LOT 5 (Catanduanes) Catering Services (Breakfast to PM Snack) LOT 6 (Masbate) Catering Services (Breakfast to PM Snack) LOT 7 (Sorsogon) Catering Services (Breakfast to PM Snack)	RICE-FPMA	Food and Accommodation for the conduct of Quarterly MAOs Meeting under Rice Program - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 MODERNIZATION-RICE	1,510,000.00		Rice Program Implementation Coordination
Catering Services for the conduct of Rice Program Activity Camarines Sur Catering Services (Breakfast to PM Snack)	RICE-FPMA	Catering Services for the conduct of Rice Program Activity- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026 MODERNIZATION-RICE	2,170,000.00		Conduct of Rice Program Activity
Catering Services for the conduct of Regional Rice Technology Forum (RRTF) Catering Services (Breakfast to PM Snack)	RICE-FPMA	Catering Services for the conduct of Regional Rice Technology Forum (RRTF)- GOODS	Small Value Procurement	No	LCRB	03/2026	04/2026	GAA 2026 MODERNIZATION-RICE	1,800,000.00		Conduct of Regional Rice Technology Forum (RRTF)
Calibration of Laboratory Glassware for use of ILD FY 2026	ILD	Calibration of Laboratory Glassware for use of ILD FY 2026 - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026- ILD	1,525,000.00		For use of Integrated Laboratories Division to ensure efficient and accurate results. The items listed above are required to support testing and non-testing services for the year 2026. There is a budget adjustment from 1,200,000.00 to 1,525,000.00, which includes the addition of laboratory glassware for calibration.
Food, Accommodation, Rentals, Supplies and Materials for the conduct of Farmers Festival 2026 (LOT 1- Food, LOT 2- Accomodation, LOT 3- Rentals, LOT 4- Supplies and Materials)	AMAD	Food, Accommodation, Rentals, Supplies and Materials for the conduct of Farmers Festival 2026 (LOT 1- Food, LOT 2- Accomodation, LOT 3- Rentals, LOT 4- Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Mar-26	Apr-26	GAA 2026 - MDS	1,180,750.00		The conduct of Farmers Festival 2026 is under Agribusiness & Marketing Assistance Division (AMAD).

Food, Accommodation, Supplies and Materials for the conduct of Bicol Natural & Organic Products Expo (BNOPE) (LOT 1 - Food, LOT 2 - Accommodation, LOT 3 - Supplies and Materials)	AMAD	Food, Accommodation, Supplies and Materials for the conduct of Bicol Natural & Organic Products Expo (BNOPE) (LOT 1 - Food, LOT 2 - Accommodation, LOT 3 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Sep-26	Oct-26	GAA 2026 - MDS	266,750.00		The conduct of Bicol Natural & Organic Products Expo (BNOPE) is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food, Accommodation, Rentals, Supplies and Materials for the conduct of Regional Organic Agriculture Congress	AMAD	Food, Accommodation, Rentals, Supplies and Materials for the conduct of Regional Organic Agriculture Congress (LOT 1 - Food, LOT 2 - Accommodation, LOT 3 - Rentals, LOT 4 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - MDS	471,700.00		Food, Accommodation, Rentals, Supplies and Materials for the conduct of Regional Organic Agriculture Congress is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food, Supplies and Materials for the conduct of Bishop Francisco Gainza Trade Fair (LOT 1 - Food, LOT 2 - Supplies and Materials)	AMAD	Food, Supplies and Materials for the conduct of Bishop Francisco Gainza Trade Fair (LOT 1 - Food, LOT 2 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Jul-26	Aug-26	GAA 2026 - MDS	376,000.00		Food, Supplies and Materials for the conduct of Bishop Francisco Gainza Trade Fair is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food, Supplies and Materials for the conduct of Agribusiness Support for Promotion and Investment in Regional Exposition (ASPIRE) (LOT 1 - Food, LOT 2 - Supplies and Materials)	AMAD	Food, Supplies and Materials for the conduct of Agribusiness Support for Promotion and Investment in Regional Exposition (ASPIRE) (LOT 1 - Food, LOT 2 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - MDS	195,000.00		The conduct of Agribusiness Support for Promotion and Investment in Regional Exposition (ASPIRE) is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food for the conduct of Bicol Agri-Summit	AMAD	Food for the conduct of Bicol Agri-Summit - GOODS	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 - MDS	180,000.00		The conduct of Bicol Agri-Summit is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food for the conduct of Food and Beverage Expo	AMAD	Food for the conduct of Food and Beverage Expo (FABEX) - GOODS	Small Value Procurement	No	LCRB	May-26	Jun-26	GAA 2026 - MDS	96,000.00		The conduct of Food and Beverage Expo is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Food, Accommodation, Supplies and Materials for the conduct of Regional Cacao Exposition (LOT 1 - Food, LOT 2 - Accommodation, LOT 3 - Supplies and Materials)	AMAD	Food, Accommodation, Supplies and Materials for the conduct of Regional Cacao Exposition (LOT 1 - Food, LOT 2 - Accommodation, LOT 3 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Jun-26	Jul-26	GAA 2026 - MDS	266,750.00		The conduct of Regional Cacao Exposition is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).

Food, Accommodation, Supplies and Materials for the conduct of Market Matching activities (LOT 1 - Food, LOT 2 - Food and Accomodation, LOT 3 - Supplies and Materials)	AMAD	Food, Accommodation, Supplies and Materials for the conduct of Market Matching activities (LOT 1 - Food, LOT 2 - Food and Accomodation, LOT 3 - Supplies and Materials) - GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 - MDS	165,200.00		The conduct of Market Matching activities is under Agribusiness & Marketing Assistance Division (AMAD)-Market Development Section (MDS).
Catering services, supply and delivery of Advocay shirts, Wide brim hats and Tarpaulin for the Conduct KADIWA Pop-up Activities (Lot 1 - Meal, Lot 2 - Lot 2 - Supplies & Materials)	AMAD	Catering services, supply and delivery of Advocay shirts, Wide brim hats and Tarpaulin for the Conduct KADIWA Pop-up Activities (Lot 1 - Meal, Lot 2 - Supplies & Materials) - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 - MDS	393,275.00		Various activities in support to the implementation of KADIWA ng Pangulo Para sa Masaganang Bagong Pilipinas Program
Catering services for the conduct of KADIWA ng Pangulo	AMAD	Catering services for the conduct of KADIWA ng Pangulo - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 - MDS	300,000.00		Various activities in support to the implementation of KADIWA ng Pangulo Para sa Masaganang Bagong Pilipinas Program Start of procurement was moved from Jan to Feb 2026 due to finalization of schedule of KADIWA Retail Selling Activities and P20 Roll-out in various provinces
Food and Acomodation for the Conduct of Orientation for KADIWA Partners Lot 1 - Meal Lot 2 - Supplies & Materials	AMAD	Food and Acomodation for the Conduct of Orientation for KADIWA Partners - GOODS	Small Value Procurement	No	LCRB	Feb-2026	Mar-2026	GAA 2026 - MDS	159,000.00		Various activities in support to the implementation of KADIWA ng Pangulo Para sa Masaganang Bagong Pilipinas Program
Conduct of Business Coaching and Mentoring. Includes Food, venue and training kits for participants Meals for 2 Batches Food (Breakfast, 2 Snacks and Lunch) Supplies and Materials (notebook and ballpen)	AMAD	Conduct of Business Coaching and Mentoring. Includes Food, venue and training kits for participants - GOODS	Small Value Procurement	No	LCRB	May-2026	Jun-2026	GAA 2026 - MDS	84,000.00		Agribusiness Development Services to help agri-preuers in their enterprise operation.
Food and Accommodation for the conduct of RAED Mid Year Performance Review	AFESA	Food and Accommodation for the conduct of RAED Mid Year Performance Review - GOODS	Small Value Procurement	No	LCRB	Apr-26	May-26	GAA 2026 - AFESA	250,000.00		For the conduct in the month of June, 2026
Food and Accommodation for the conduct of RAED Year End Performance Review	AFESA	Food and Accommodation for the conduct of RAED Mid Year Performance Review - GOODS	Small Value Procurement	No	LCRB	Sep-26	Oct-26	GAA 2026 - AFESA	250,000.00		For the conduct in the month of November, 2026
Supply and Delivery of Project Signage	Research Division	Project Signage and other materials-GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 REGULAR-OTHER R&D	62,000.00		For used in the implementation of the said project

Catering Services for the conduct of Pre and Inhouse Review of DA RFO-R4D	Research Division	Catering Services for the conduct of Pre and Inhouse Review of DA RFO-R4D - GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities-	400,000.00		To be consolidated in one (1) Purchase Request: - Representation Expense - Other MOOE
Lot 1 - Catering Services and Lot 2 - Advocacy shirts/campaign materials, & kits/supplies for Advocacy Campaign - Vet Mission, Farmers & Fisherfolks Month Celeb./Animal Welfare Month Celeb./Food Safety Week	REGULATORY	Catering Services, Advocacy shirts/campaign materials, & kits/supplies for Advocacy Campaign - Vet Mission, Farmers & Fisherfolks Month Celeb./Animal Welfare Month Celeb./Food Safety Week - GOODS	Small Value Procurement	No	LCRB	07-2026	08-2026	GAA-2026-QCIIRD-Regulatory	375,000.00		
Catering Services in Lot 1 - Albay, Lot 2 - Cam.Norte, Lot 3 - Cam. Sur, and Lot 4 - Masbate for National Inspection for PhilGAP Certification	REGULATORY	Catering Services for National Inspection for PhilGAP Certification - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	360,000.00		
Catering Services in Lot 1 - Cam.Norte, Lot 2 - Cam. Sur, and Lot 3 - Catanduanes for PGS Core Group Inspection/Monitoring/Audit/Surveillance activities	REGULATORY	Catering Services for PGS Core Group Inspection/Monitoring/Audit/Surveillance activities - GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA-2026-QCIIRD-Regulatory	144,000.00		
Catering Services for RQRT/ Animal Disease or Plant Pest Outbreak Monitoring & Surveillance activities (<i>in cases of outbreak</i>)	REGULATORY	Catering Services for RQRT/ Animal Disease or Plant Pest Outbreak Monitoring & Surveillance activities (<i>in cases of outbreak</i>) - GOODS	Small Value Procurement	No	LCRB	01-2026	02-2026	GAA-2026-QCIIRD-Regulatory	240,000.00		<i>as the need arises</i>
Catering services for meetings for partnership building with other key institutions	Disaster Risk Reduction and Management Unit	Full board meal 60 pax-GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	380,000.00		To be consolidated with Rent/Lease-Motor Vehicle

Catering services for the conduct of ICTU Various ICT Special Meetings from January to December 2026	ICT UNIT	Breakfast, AM & PM Snacks, and Lunch - GOODS	Small Value Procurement	No	LCRB	02-2026	03-2026	GAA 2026 DRRM	202,500.00		For use under ICTU various special meetings with 30 pax for 15 meeting inclusion of additional various meetings, funded from GAA Esets Livestock 2026 allocated budget
CAPITAL OUTLAY									2,113,754,000.00		
INFRASTRUCTURES OUTLAY									1,614,810,000.00		
50604030-01 Road Networks									1,509,200,000.00		
Repair/Rehabilitation and Construction of FMR in the Designated key Production Areas											
Concreting of Brgy. Canaway to Brgy. Calbayog FMR, Brgy. Canaway and Brgy. Calbayog, Malilipot, Albay	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Sitio Danlagan Brgy. 66 - Banquerohan, Brgy. 43 FMR, Brgy. 66-Banquerohan, Legazpi City, Albay	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Tagoytoy FMR, Brgy. Tagoytoy, Camalig, Albay	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Sitio Ragacay, Brgy. Mapaco FMR, Brgy. Mapaco, Guinobatan, Albay	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Brgy. Malaya FMR, Brgy. Malaya, Labo, Camarines Norte	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Cabusay FMR, Brgy. Cabusay, Labo, Camarines Norte	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Gabon to Brgy. Sto. Niño FMR, Brgy. Gabon and Brgy. Sto. Niño, Talisay, Camarines Norte	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Sto. Domingo to Brgy. Guinacutan FMR, Brgy. Sto. Domingo and Brgy. Guinacutan, Vinzons, Camarines Norte	Farm-to-Market Road (FMR)	0.6 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Zone 3 to Zone 4 Brgy. Mangapo FMR, Brgy. Mangapo, Sipocot, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026

Concreting of Brgy. San Pedro FMR, Brgy. San Pedro, Cabusao, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Sitio Buyuan, Brgy. Grijalvo FMR, Brgy. Grijalvo, San Fernando, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Dalupaon FMR, Brgy. Dalupaon, Pasacao, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Zone 4, Brgy. Lugsad FMR, Brgy. Lugsad, Calabanga, Camarines Sur	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Sitio Agawan, Brgy. Tabog to Sitio Pison, Brgy. Maqueda FMR, Brgy. Tabog and Brgy. Maqueda, Caramoan, Camarines Sur	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Yakal St., Brgy. Santiago FMR, Brgy. Santiago, Iriga City, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Sitio Gawad Kalinga, Brgy. Sta. Justina FMR, Sta. Justina, Buhí, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Porot to Brgy. San Isidro FMR, Brgy. Porot and Brgy. San Isidro, Pandan, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Sitio Acacia, Brgy. Boca Chica FMR, Brgy. Boca Chica, San Pascual, Masbate	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Construction of Brgy. Bartolabac to Brgy. Danao FMR, Brgy. Bartolabac and Brgy. Danao, San Jacinto, Masbate	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Brgy. Recodo to Brgy. Guiom FMR, Brgy. Recodo and Brgy. Guiom, Cawayan, Masbate	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Construction of Brgy. Lungib to Brgy. Calpi FMR, Brgy. Lungib and Brgy. Calpi, Pilar, Sorsogon	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Brgy. Sta. Barbara to Brgy. San Isidro FMR, Brgy. Sta. Barbara and Brgy. San Isidro, Bulusan, Sorsogon	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Concreting of Brgy. San Ramon to Brgy. San Isidro FMR, Brgy. San Ramon and Brgy. San Isidro, Donsol, Sorsogon	Farm-to-Market Road (FMR)	2.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	50,000,000.00		For Implementation CY 2026
Concreting of Brgy. Pandan FMR, Brgy. Pandan, Castilla, Sorsogon	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	50,000,000.00		For Implementation CY 2026
Concreting of Sitio Malbog, Brgy. San Vicente FMR Phase III, Brgy. San Vicente, Castilla, Sorsogon	Farm-to-Market Road (FMR)	1.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026

Concreting of Brgy. Cristo FMR, Brgy. Cristo, Donsol, Sorsogon	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Banawang to Sitio Bontosanan FMR, Brgy. Banawang, Bato, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Tariwara to Brgy. Canlubi FMR Phase 2, Brgy. Tariwara to Brgy. Canlubi, Pandan, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Hinipaan to Brgy. Cahan FMR, Brgy. Hinipaan to Brgy. Cahan, Bagamanoc, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Obo to Brgy. Dayawa FMR, Brgy. Obo to Brgy. Dayawa, San Miguel, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Rizal FMR, Brgy. Rizal, Viga, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. F. Tacorda to Brgy. Calampong FMR, Brgy. Tacorda to Brgy. Calampong, Virac, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Panique to Sitio San Jose, Brgy. Mabini FMR, Brgy. Panique to Brgy. Mabini, Caramoran, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. Alinawan to Brgy. Maculiw FMR, Brgy. Alinawan to Brgy. Maculiw, Panganiban, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, San Andres, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction/Concreting of Brgy. San Pedro to Nahulogan Falls FMR, Brgy. San Pedro, Gigmoto, Catanduanes	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Caloco FMR, Brgy. Caloco, Tinambac, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. La-Purissima FMR, Brgy. La-Purissima and Mabuhay, Siruma, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Catalotoan FMR, Brgy. Catalotoan, Sagñay, Camarines Sur	Farm-to-Market Road (FMR)	1.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Construction of Brgy. Bahao FMR, Brgy. Bahao, Siruma, Camarines Sur	Farm-to-Market Road (FMR)	0.67 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	10,000,000.00		For Implementation CY 2026
Construction of Brgy. Cabalinadan to Sitio Piniipigan Brgy. San Rafael FMR, Brgy. Cabalinadan and Brgy. San Rafael, Tigaon, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026

Construction of Brgy. Lupi FMR, Brgy. Lupi, Tinambac, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	10,000,000.00		For Implementation CY 2026
Construction of Brgy. Libod (Sitio Gati) FMR, Brgy. Libod, Tigaon, Camarines Sur	Farm-to-Market Road (FMR)	3.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	50,000,000.00		For Implementation CY 2026
Construction of Brgy. Catanusan - Brgy. Maalo FMR, Brgy. Catanusan and Brgy. Maalo, Juban, Sorsogon	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Construction of Brgy. Catanusan - Sitio Maphag FMR, Brgy. Catanusan and Brgy. Buraburan, Juban, Sorsogon	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	23,000,000.00		For Implementation CY 2026
Concreting of Brgy. Manapao to Brgy. Sangat FMR, Brgy. Manapao and Brgy. Sangat, Gubat, Sorsogon	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Brgy. Sisigon FMR, Brgy. Sisigon, Matnog, Sorsogon	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Purok 1 to Purok 2, Brgy. San Ignacio FMR, Brgy. San Ignacio, Gubat, Sorsogon	Farm-to-Market Road (FMR)	0.6 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Veneracion FMR, Brgy. Veneracion, Pamplona, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Construction of Brgy. Baliuag Viejo to Brgy. Catanusan FMR, Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Construction of Brgy. Malabnig FMR, Brgy. Malabnig, Guinobatan, Albay	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Centro Occidental FMR, Brgy. Centro Occidental, Polangui, Albay	Farm-to-Market Road (FMR)	2.6 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	40,000,000.00		For Implementation CY 2026
Improvement of Brgy. Estancia- Brgy. Ogob FMR, Brgy. Estancia and Brgy. Ogob, Malinao, Albay	Farm-to-Market Road (FMR)	0.9 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	13,200,000.00		For Implementation CY 2026
Concreting of Brgy. Mandazo FMR, Brgy. Mandazo, Basud, Camarines Norte	Farm-to-Market Road (FMR)	0.4 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	50,000,000.00		For Implementation CY 2026
Concreting of Brgy. Pinagwarasan to Brgy. Manmuntay FMR, Brgy. Pinagwarasan, Basud, Camarines Norte	Farm-to-Market Road (FMR)	0.7 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	25,000,000.00		For Implementation CY 2026
Construction of Brgy. Calasgasan FMR, Brgy. Calasgasan, Daet, Camarines Norte	Farm-to-Market Road (FMR)	1.5 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	25,000,000.00		For Implementation CY 2026
Construction of Brgy. Sipaya - Brgy. Calateo FMR, Brgy. Sipaya and Brgy. Calateo, Juban, Sorsogon	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	25,000,000.00		For Implementation CY 2026

Concreting of Zone 6, Brgy. Upper Binogsacan - Brgy. Calzada - Brgy. Malabnig FMR, Brgy. Upper Binogsacan, Brgy. Calzada and	Farm-to-Market Road (FMR)	2.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	35,000,000.00		For Implementation CY 2026
Concreting of Brgy. Bañadero to Brgy. Alacala FMR Phase II, Brgy. Bañadero, Daraga, Albay	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Imalnud- Mayon FMR, Brgy. Imalnud, Legazpi City, Albay	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Construction of Brgy. Malobago, Guinobatan-Brgy. Manawan, Camalig FMR, Brgy. Malobago, Guinobatan and Brgy. Manawan, Camalig, Albay	Farm-to-Market Road (FMR)	1.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Concreting of Brgy. Laniton FMR, Brgy. Laniton, Basud, Camarines Norte	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	30,000,000.00		For Implementation CY 2026
Construction of Brgy. Mampili FMR, Brgy. Mampili, Basud, Camarines Norte	Farm-to-Market Road (FMR)	0.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	10,000,000.00		For Implementation CY 2026
Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	15,000,000.00		For Implementation CY 2026
Concreting of Del Pilar FMR, Brgy. Del Pilar, San Fernando, Camarines Sur	Farm-to-Market Road (FMR)	1 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Concreting of Zone 6 Uson FMR, Brgy. Uson, Libmanan, Camarines Sur	Farm-to-Market Road (FMR)	1.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Construction of Brgy. Mambayawas FMR, Brgy. Mambayawas, Libmanan, Camarines Sur	Farm-to-Market Road (FMR)	1.3 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Aug-26	Sep-26	FMR GAA 2026	20,000,000.00		For Implementation CY 2026
Construction of Brgy. Agban FMR, Brgy. Agban, Baras, Catandaunes	Farm-to-Market Road (FMR)	2 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	50,000,000.00		For Implementation CY 2026
Construction of Brgy. Añog-Brgy. Bacolod FMR, Brgy. Añog and Brgy. Bacolod, Juban, Sorsogon	Farm-to-Market Road (FMR)	0.7 km- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	Sep-26	Oct-26	FMR GAA 2026	28,000,000.00		For Implementation CY 2026
50604030-04 Water Supply Systems									105,610,000.00		
Supply and Delivery of Pump and Engine Set for Open Source Ten (10) units Open Source Pumping Set	CORN	Supply and Delivery of Pump and Engine Set for Open Source - GOODS	Competitive Bidding	Yes	LCRB	Dec-25	Jan-26	GAA - CORN PROGRAM 2026 REGULAR	1,300,000.00		

<p>REMAINING BLANCE FOR Labor and Materials for the SSIP construction - Diversion Dam LOT 1 - Camarines Sur 3 Diversion Dam; 39 hecatres service area constructed</p> <p>LOT 2 - Camarines Norte 2 Construction of Diversion Dam; 37 hectares service area constructed</p> <p>LOT 3 - Masbate 1 Construction of Diversion Dam; 27hectares service area constructed</p> <p>LOT 4 - Sorsogon 1 Construction of Diversion Dam; 19 hectares service area constructed</p>	RICE	Labor and Materials for the SSIP construction - Diversion Dam- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB			GAA 2026 - RICE INS	500,000.00		<p>129 Service Area: 7 target FCA (San Antonio Farmers Association: Mabuhay Rice and Corn Association (MARFCA), Hobo Agrarian Beneficiaries and Farmers Association Inc, Brgy Casalugan FA, Barangay Old Camp Farmers Association; Samahang Magsasaka ng Pinugusan (SAMAPI): Mabukug Farmers Association Inc.)</p>
<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 1 - Albay & Sorsogon 1.1 Rehabilitation / Improvement of San Isidro DD – Malilipot, Albay 1.2 Rehabilitation / Improvement of Malobago DD – Guinobatan, Albay 1.3 Construction of San Antonio-Sta. Lourdes DD – Barcelona, Sorsogon 1.4 Repair / Improvement of Caragumay SWIP-Castilla, Sorsogon</p>	RICE	Lot 1 - Albay & Sorsogon 1.3 Construction of San Antonio-Sta. Lourdes DD – Barcelona, Sorsogon- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	9,900,000.00		<p>ABC is P83,160,000.00 ABC for Lot 1- P24,750,000.00</p>
<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 2 - Camarines Sur 2.1 Construction of Baliuag, Nuevo DD – Minalabac, Camarines Sur 2.2 Construction of Pinugusan DD – Del Gallego, Camarines Sur 2.3 Construction of Mabukug DD- Iriga City, Camarines Sur "2.4 Rehabilitation /Improvement of Masosu DD- Iriga City, Camarines Sur" "2.5 Rehabilitation /Improvement of Panaytayan DD- Ragay, Camarines Sur" "2.6 Rehabilitation /Improvement of Tagbangan DD – San Fernando, Camarines Sur" "2.7 Rehabilitation /Improvement of Baduya SWIP-Milaor, Camarines Sur"</p>	RICE	Lot 2 - Camarines Sur 2.1 Construction of Baliuag, Nuevo DD – Minalabac, Camarines Sur 2.2 Construction of Pinugusan DD – Del Gallego, Camarines Sur 2.3 Construction of Mabukug DD- Iriga City, Camarines Sur- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	19,800,000.00		<p>ABC is P83,160,000.00 ABC for Lot 2 - P38,610,000.00</p>

<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 3 - Camarines Norte 3.1 Construction of Old Camp DD - Capalonga, Camarines Norte "3.2 Construction of Casalugan DD-Paracale, Camarines Norte"- INFRASTRUCTURE</p>	RICE	<p>Lot 3 - Camarines Norte 3.1 Construction of Old Camp DD - Capalonga, Camarines Norte "3.2 Construction of Casalugan DD-Paracale, Camarines Norte"- INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	12,870,000.00		<p>ABC is P83,160,000.00 ABC for Lot 3- P12,870,000.00</p>
<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 4 - Masbate Construction of Mabuhay DD-San Pascual, Masbate- INFRASTRUCTURE</p>	RICE	<p>Lot 4 - Masbate Construction of Mabuhay DD-San Pascual, Masbate- INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	6,930,000.00		<p>ABC is P83,160,000.00 ABC for Lot 4- P6,930,000.00</p>
<p>REMAINING BLANCE FOR Labor and Materials for the SSIP rehabilitation - Diversion Dam LOT 1 - Camarines Sur 4 Rehabilitation of Diversion Dam 45hectares service area LOT 2 - Albay 2 Rehabilitation of Diversion Dam 114hectares service area</p>	RICE	<p>Labor and Materials for the SSIP rehabilitation - Diversion Dam- INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	5,230,000.00		<p>159 Service Area Rehabilitate: 6FCA Target (San Isidro Iraya Farmers Association Inc: Small Water Irrigation System of Malobago (SWISAM), Inc.: Masosu Farmers Association Inc.: Intramuros Panaytayan Farmers and Irrigators Association: Tagbangan Farmers Association: Maysalay Farmers Association)</p>

<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 1 - Albay & Sorsogon 1.1 Rehabilitation / Improvement of San Isidro DD – Malilipot, Albay 1.2 Rehabilitation / Improvement of Malobago DD – Guinobatan, Albay 1.3 Construction of San Antonio-Sta. Lourdes DD – Barcelona, Sorsogon 1.4 Repair/ Improvement of Caragumay SWIP-Castilla, Sorsogon</p>	RICE	<p>Lot 1 - Albay & Sorsogon 1.1 Rehabilitation / Improvement of San Isidro DD – Malilipot, Albay 1.2 Rehabilitation / Improvement of Malobago DD – Guinobatan, Albay INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	7,920,000.00		<p>ABC is P83,160,000.00 ABC for Lot 1- P24,750,000.00</p>
<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 2 - Camarines Sur 2.1 Construction of Baliuag, Nuevo DD – Minalabac, Camarines Sur 2.2 Construction of Pinugusan DD – Del Gallego, Camarines Sur 2.3 Construction of Mabukug DD- Iriga City, Camarines Sur "2.4 Rehabilitation /Improvement of Masosu DD- Iriga City, Camarines Sur" "2.5 Rehabilitation /Improvement of Panaytayan DD- Ragay, Camarines Sur" "2.6 Rehabilitation /Improvement of Tagbangan DD – San Fernando, Camarines Sur" "- INFRASTRUCTURE</p>	RICE	<p>Lot 1 - Albay & Sorsogon "2.4 Rehabilitation /Improvement of Masosu DD- Iriga City, Camarines Sur" "2.5 Rehabilitation /Improvement of Panaytayan DD- Ragay, Camarines Sur" "2.6 Rehabilitation /Improvement of Tagbangan DD – San Fernando, Camarines Sur" "- INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	14,850,000.00		<p>ABC is P83,160,000.00 ABC for Lot 2 - P38,610,000.00</p>
<p>REMAINING BLANCE FOR Labor and Materials for the SSIP rehabilitation - Small Water Impounding Project LOT 1 - Camarines Sur 1 Rehabilitation of Small Water Impounding Project 16hectares service area</p> <p>LOT 2 - Sorsogon 1 Rehabilitation of Small Water Impounding Project 28hecatres service area</p>	RICE	<p>Labor and Materials for the SSIP rehabilitation - Small Water Impounding Project- INFRASTRUCTURE</p>	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	110,000.00		<p>44 Service Area Rehabilitated: 2FCA target (Baduya Small Water Impounding System Association,Inc (BASWISA): Samahan Ikkakuunlad ng Magsasaka ng Tomalaytay)</p>

<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 1 - Albay & Sorsogon 1.1 Rehabilitation / Improvement of San Isidro DD – Malilipot, Albay 1.2 Rehabilitation / Improvement of Malobago DD – Guinobatan, Albay 1.3 Construction of San Antonio-Sta. Lourdes DD – Barcelona, Sorsogon 1.4 Repair/ Improvement of Caragumay SWIP-Castilla, Sorsogon</p>	RICE	1.4 Repair/ Improvement of Caragumay SWIP-Castilla, Sorsogon- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	6,930,000.00		<p style="text-align: center;">ABC is P83,160,000.00 ABC for Lot 1- P24,750,000.00</p>
<p>Labor and Materials for the Construction and Rehabilitation of Diversion Dam in the Province of Camarines Sur, Camarines Norte, Masbate, Albay & Sorsogon for implementation under Rice Program 2026 (Per Lot Basis)</p> <p>Lot 2 - Camarines Sur 2.1 Construction of Baliuag, Nuevo DD – Minalabac, Camarines Sur 2.2 Construction of Pinugusan DD – Del Gallego, Camarines Sur 2.3 Construction of Mabukug DD- Iriga City, Camarines Sur "2.4 Rehabilitation /Improvement of Masosu DD- Iriga City, Camarines Sur" "2.5 Rehabilitation /Improvement of Panaytayan DD- Ragay, Camarines Sur" "2.6 Rehabilitation /Improvement of Tagbangan DD – San Fernando, Camarines Sur" "2.7 Rehabilitation /Improvement of Baduya SWIP-Milaor, Camarines Sur"</p>	RICE	"2.7 Rehabilitation /Improvement of Baduya SWIP-Milaor, Camarines Sur"- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE INS	3,960,000.00		<p style="text-align: center;">ABC is P83,160,000.00 ABC for Lot 2 - P38,610,000.00</p>
<p>Labor and Materials for the Construction of Solar-Powered Irrigation System for Bicol Region</p>	OAP	7 units of Solar Powered Irrigation System - INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12-2025	Feb 2026	GAA 2026 - OAP -INS	7,000,000.00		<p>The project title was revised from "Supply, Delivery, and Installation of Solar Powered Irrigation System for the Bicol Region" to "Labor and Materials for the Construction of Solar Powered Irrigation for the Bicol Region" to more accurately reflect the actual scope of work, which focuses on labor and materials for construction rather than full supply and installation.</p> <p>The start of procurement was also adjusted from November to December 2025 to allow adequate time for the finalization of project requirements and procurement documents, ensuring compliance and a smoother procurement process.</p>

Supply and delivery of various Small Scale Irrigation Projects under HVCDP	HVCDP	Supply & Delivery of Water Supply Systems Lot 1: 7 units Pump and Engine Set (PISOS) Lot 2: 5 units Pump and Engine Set (STW) Lot 3: 1 unit Solar-Powered Irrigation System Lot 4: 5 units Drip Irrigation System	Competitive Bidding	Yes	LCRB	Feb-26	03-2026	GAA 2026 REGULAR HVCDP	4,310,000.00		Increased production and increased income of farmers due to cost-efficiency * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process
Solar Water Pump	AMAD-SAGIP SAKA	1 unit Solar Water Pump for 3.5 ha- GOODS	Competitive Bidding	No	LCRB	5/2026	7/2026	GAA 2026-MDS	4,000,000.00		
BUILDINGS AND OTHER STRUCTURES OUTLAY									125,867,000.00		
50604040-01 Buildings									55,200,000.00		
Construction of Five (5) Multicrop Processing Center (MCPC) in the selected AMIA Villages in the Bicol Region	MCRA	Five (4) Multicrop Processing Center (MCPC) Lot 1 - Albay (1 Building) Lot 2 - Camarines Norte (1 Building) Lot 3 - Camarines Sur (1 Building) Lot 4 - Sorsogon (1 Building) INFRASTRUCTURE	Competitive Bidding	No	LCRB	4/2026	6/2026	GAA 2026 - MCRA	20,000,000.00		the target sites for the Multicrop Processing Center (MCPC) shall be revised. The project scope is revised from the construction of five (5) buildings—originally intended for CVT Agri Resilient, Biong, Peñafrancia, San Mateo, and San Isidro Farmers Associations—to four (4) buildings to be situated at J.P. Laurel FIFAR Association Inc., AMIA (Asenso Marigondon Irrigators Association), Cabibiroc-Alayao Farmers Association (CAFA), and VEVUFAI (Veneracion Urban Farmers Association, Inc.). This change is due to land acquisition issues and the lack of available construction space at the original sites.
Remaining balance for Labor and Materials for the Construction of 3 Warehouse - 3 units Warehouse Constructed with Area: 15x10 sqm. Height: 10.40	RICE	Labor and Materials for the Construction of 3 Warehouse- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE PAEF	150,000.00		
Labor and Materials for the Construction of 3 Warehouse - 3 units Warehouse Constructed with Area: 15x10 sqm. Height: 10.40	RICE	Labor and Materials for the Construction of 3 Warehouse- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE PAEF	14,850,000.00		
Remaining balance for Labor & Materials for Construction of Various Building - Fermentation facility for cacao	HVCDP	Labor & Materials for Construction of Various Building- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	02-2026	03/2026	GAA 2026 REGULAR HVCDP	20,000.00		for postharvest processing of cacao * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process
Labor and materials for the constructyion of Cacao Fermentation Facility under HVCDP	HVCDP	Labor & Materials for Construction of Various Building- INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	02-2026	03/2026	GAA 2026 REGULAR HVCDP	1,980,000.00		for postharvest processing of cacao

Labor & Materials for Construction of Various Building - Vacuum frying system facility	HVCDP	Labor & Materials for Construction of Various Building- INFRASTRUCTURE	Competitive Bidding	No	LCRB	02-2026	04-2026	GAA 2026 REGULAR HVCDP	4,000,000.00		Multi commodity Vacuum frying facility
Labor & Materials for Construction of Various Building - Mungbean products processing facility	HVCDP	Labor & Materials for Construction of Various Building- INFRASTRUCTURE	Competitive Bidding	No	LCRB	02-2026	04-2026	GAA 2026 REGULAR HVCDP	4,000,000.00		for Mungbean processing
Labor & Materials for Construction of Various Building	HVCDP	1 unit Rootcrops Processing Facility-INFRASTRUCTURE	Competitive Bidding	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	4,000,000.00		for rootcrops processing ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Labor & Materials for Construction of Various Building	HVCDP	1 unit Processing Facility for Pineapple-INFRASTRUCTURE	Competitive Bidding	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	4,000,000.00		for pineapple processing ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Labor & Materials for Construction of Various Building	HVCDP	1 unit Fermentation facility for cacao-INFRASTRUCTURE	Competitive Bidding	No	LCRB	08-2026	10-2026	GAA 2026 REGULAR HVCDP	2,200,000.00		for postharvest processing of cacao ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Storage Housing Facility with Transformer	AMAD-SAGIP SAKA	1 unit - INFRASTRUCTURE	Competitive Bidding	No	LCRB	5/2026	7/2026	GAA 2026-MDS	3,000,000.00		
50604040-99 Other Structures									70,667,000.00		
remaining balance for Labor and Materials for the Construction of Multi-Purpose Drying Pavement (MPDP) - 6 units Multi-Purpose Drying Pavement (MPDP) with area: 420 sqm.	RICE	Labor and Materials for the Construction of Multi-Purpose Drying Pavement (MPDP)-INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	03/2026	GAA 2026 - RICE PAEF	3,100,000.00		

Labor and Materials for the Construction of Various Agri Infrastructures (Lot 1. Vermi Composting Facilities (2 units) Lot 2. Goat House (1 unit))	OAP	Supply, Delivery, and Installation of Various Other Structures - INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	12/2025	Feb 2026	GAA 2026 - OAP - PAEF	2,250,000.00	<p>Lot 2 was failure, no bidder was received</p> <p>The project title was revised from "Supply, Delivery, and Installation of Various Other Infrastructures" to "Labor and Materials for the Construction of Various Agri-Infrastructures" to more accurately reflect the actual scope of work, emphasizing labor and materials for construction rather than full supply and installation.</p> <p>The start of procurement was also adjusted from November to December 2025 to allow sufficient time for the finalization of project requirements and procurement documents, ensuring compliance and a smoother procurement process.</p> <p>Consequently, the total project amount was revised from ₱2,750,000 to ₱2,250,000 to align with the adjusted scope of work.</p>
Supply, Delivery, and Installation of Greenhouses (Greenhouses (5 units))	OAP	Supply, Delivery, and Installation of Greenhouses- GOODS	Competitive Bidding	Yes	LCRB	02-2026	03/2026	GAA 2026 - OAP - PAEF	2,750,000.00	<p>Procurement is scheduled to commence in February 2026 to allow sufficient time for the finalization and approval of procurement documents, consolidation of end-user requirements, and coordination with the BAC. The procurement process is expected to be completed by March 2026 to ensure the timely implementation of program activities scheduled for the succeeding months of FY 2026.</p> <p>Accordingly, the total project amount was revised from ₱2,250,000 to ₱2,750,000 to reflect the updated scope of work.</p>
Labor & Materials for Construction of Various Other Structures Lot 1: 2 units Greenhouse Lot 2: 2 unit Greenhouse Lot 3: 5 units Rainshelter (low tunnel) Lot 4: units Nursery Lot 5: 1 unit Greenhouse type solar dryer	HVCDP	Labor & Materials for Construction of Various Other Structures - INFRASTRUCTURE	Competitive Bidding	Yes	LCRB	02-2026	03/2026	GAA 2026 REGULAR HVCDP	16,500,000.00	<p>for continous production of vegetables even on and off season</p> <p>* the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process</p>
Labor & Materials for Construction of Various Other Structures 2 units Greenhouse	HVCDP	Labor & Materials for Construction of Various Other Structures - INFRASTRUCTURE	Competitive Bidding	No	LCRB	02-2026	04-2026	GAA 2026 REGULAR HVCDP	2,800,000.00	<p>for continous production of vegetables even on and off season</p>
Labor & Materials for Construction of Various Other Structures 10 units Zero Energy Cooling Chamber (please see attached documents)	HVCDP	Labor & Materials for Construction of Various Other Structures - INFRASTRUCTURE	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA 2026 REGULAR HVCDP	1,000,000.00	<p>Uses the natural process of evaporation to cool its interior to extends the shelf life of fresh fruits and vegetables without using electricity</p> <p>* The quantity was changed from 20 pieces to 10 pieces to improve the quality of the project</p>

Labor & Materials for Construction of Various Other Structures	HVCDP	Greenhouse (Growout) Nursery-INFRASTRUCTURE	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	250,000.00		for continous production of vegetables even on and off season ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Labor & Materials for Construction of Various Other Structures	HVCDP	Packaging/Consolidation Facility-INFRASTRUCTURE	Small Value Procurement	No	LCRB	09-2026	10-2026	GAA 2026 REGULAR HVCDP	750,000.00		for continous production of vegetables even on and off season ADDITIONAL FUND: PROJECT SAFE: FOR LATER RELEASE
Labor and materials for the Contruction of various animal houses for use under Livestock Production center	LIVESTOCK AND POULTRY PROGRAM	Labor and Materials for the construction of : LOT 1: Feed Bodega LOT 2: Warehouse LOT 3: Sheep and Goat house LOT 4: Rabbit house LOT 5: Chicken house LOT 6: Large Ruminant Facility LOT 7: Silage banker - INFRASTRUCTURE	Competitive Bidding	No	LCRB	Feb-26	Mar-26	GAA 2026-LIVESTOCK	24,000,000.00		-Intended for PNAD; CBES;MBS and CNLRRS -The start of Procurement was adjusted from November 2025 to February 2026 and End of Procurement from February to March 2026 to allow sufficient time for the finalization of specifications and procurement documents, ensuring compliance and minimizing the risk of delays or failed bidding.
Supply, Delivery, and Installation of Solar-powered Greenhouse with Hydroponics for the implementation of NUPAP	NUPAP	2 units Solar-powered Greenhouse with Hydroponics -9mx20m, NFT hydroponics, hybrid solar -3kva - GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026-NUPAP	4,000,000.00		Originally, these procurement items were consolidated into a single project on a per-lot basis. Subsequently, the projected timeline schedule for the procurement activity was adjusted, with the start date moved from November 2025 to February 2026, and the completion from February 2026 to March and April 2026. Furthermore, the area of Solar
Supply, Delivery, and Installation of Greenhouse (Growout Nursery) for the implementation of NUPAP	NUPAP	3 units Greenhouse (Growout Nursery) -6mx15m, nursery table, weed eliminator floor - GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026-NUPAP	2,400,000.00		

Supply, Delivery, and Installation of Solar Powered Greenhouse (Nethouse) for the implementation of NUPAP	NUPAP	1 unit Solar Powered Greenhouse (Nethouse) -6.4mx20.7m, hybrid solar - 3kva - GOODS	Competitive Bidding	No	LCRB	02-2026	04-2026	GAA 2026-NUPAP	1,962,000.00		Powered Soil less Smart Greenhouse was reduced from 21mx12m to 18mx12m due to additional battery of solar power and doser of greenhouse. The dimensions of Solar-Powered Greenhouse with Hydroponics were modified from 8mx21m to 9mx20m. The dimensions of Solar Powered Greenhouse (Nethouse) were increased from 6mx18m to 6.4mx20.7m
Supply, Delivery, and Installation of Solar Powered Soil less Smart Greenhouse for the implementation of NUPAP	NUPAP	1 unit Solar Powered Soil less Smart Greenhouse -18mx12m greenhouse w/ ante room and retractable shade net. - GOODS	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026-NUPAP	2,900,000.00		
Labor and Materials for Edible Landscaping for the implementation of NUPAP	NUPAP	1 Lot- 3 Edible Landscaping Project description: •Construction of Plant Box & Pathwalk •Installation of Flagpole • Installation of Street LED Solar Lights •Installation of Canal Cover - GOODS	Competitive Bidding	No	LCRB	03-2026	04-2026	GAA 2026- Modernization and Strengthening of Production and Research Facilities- NUPAP	2,905,000.00		The project is presumed to be included in the Indicative PPMP based on the 2026 NEP and is likewise included in the 2026 GAA
Broiler House	AMAD-SAGIP SAKA	50 units - INFRASTRUCTURE	Competitive Bidding	No	LCRB	6/2026	8/2026	GAA 2026-MDS	2,500,000.00		
Establishment of Model Farms	AMAD-SAGIP SAKA	INFRASTRUCTURE	Small Value Procurement	No	LCRB	7/2026	8/2026	GAA 2026-MDS	600,000.00		
MACHINERY AND EQUIPMENT OUTLAY									193,003,000.00		
50604050-02 Office Equipment									1,230,000.00		
Supply and Delivery of Photocopier and Airconditioner for use in the Implementation of Rice Program LOT 1 1 unit Photocopier - Multifunction: Copy/Print/Scan - Scan Type: Full-color scan - With PC connectivity/USB capable - Spare at least 2 pcs. toners per machine LOT 2 1 Unit Airconditioner - 2.5 HP - Fast Cooling - Air Purification Low Energy Consumption Copper Condenser	RICE	Supply and Delivery of Photocopier and Airconditioner for use in the Implementation of Rice Program - GOODS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE ESETS	230,000.00		For use in the Rice Program and RAFIS.

Supplies & Delivery of Various Office Equipment	HVCDP	Airconditioner (Split Type) (please see attached list)-GOODS	Small Value Procurement	No	LCRB	03-2026	04-2026	GAA 2026 REGULAR HVCDP	500,000.00		*change in the product to be procured, from a television to an air conditioner. * change of remarks from RAFIS to HVCDP
Supply,Delivery and installation of the Air condition and Photocopier machine	Research Division	Supply,Delivery and installation of the Air condition and Photocopier machine- GOODS	Small Value Procurement	No	LCRB	Feb-26	Mar-26	GAA 2026 Modernization and Strengthening of Production and Research Facilities- Livestock Program	500,000.00		For use at R4D Building The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing of technical specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
50604050-03 ICT Equipment									3,296,000.00		
Supply and Delivery of Various CO ICT Equipment for use in activities of RSBSA project.	RSBSA	Supply and Delivery of CO ICT Equipment for use in activities of RSBSA project- GOODS	Small Value Procurement	No	LCRB	Jan-26	Feb-26	RSBSA GAA 2026	1,000,000.00		For use in profiling and georeferencing activity of RSBSA project
Provision of ICT Equipment for SAAD	SAAD	Provision of ICT Equipment for SAAD- GOODS	Small Value Procurement	No	LCRB	Jun-2026	Jul-2026	GAA-2026 - SAAD	630,000.00		For consolidation with ICT Supplies, SE Office Equipment and SE and CO ICT Equipment
Supply and Delivery of Various CO ICT Equipment	RSBSA - DAP	Supply and Delivery of Various CO ICT Equipment - GOODS	Competitive Bidding	No	LCRB	01/2026	03/2026	DAP GAA 2026	386,000.00		For use in the improvement of Data Collection of DA OUs under Digital Agriculture Project (For Consolidation)
Supply and delivery of various ICT equipment to be used in DRRM Unit office	Disaster Risk Reduction and Management Unit	Supply and delivery of various ICT equipment to be used in DRRM Unit office- GOODS	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 DRRM	1,180,000.00		
Laptop	AMAD-SAGIP SAKA	2 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	7/2026	GAA 2026-MDS	100,000.00		
50604050-04 Agricultural and Forestry Equipment									143,840,000.00		
Supply and Delivery of Various Post-Harvest Machineries (LOT 1. Two (2) units Cassava Chippe and LOT 2. One (1) unit Cassava Granulator) for Cassava under Corn Program 2026	CORN	Supply and Delivery of Various Post-Harvest Machineries for Cassava under Corn Program 2026 - GOODS	Small Value Procurement	No	LCRB	May-26	Jul-26	GAA - CORN PROGRAM 2026 REGULAR	700,000.00		

Supply and Delivery of Various Post-Harvest Machineries (LOT 1. Three (3) units Corn Husker-Sheller Mounted on a whelled chassis, LOT 2. One (1) unit Forage Chopper, Tractor mounted, LOT 3. One (1) unit Corn Mill, capacity 250 kg/hr, min, LOT 4. Two (2) units Hammer Mill; Swinging Type, Input Capacity: 900 kg/h, and LOT 5. Two (2) units, vacuum pack sealer, chamber type, industrial grade for Corn and Sorghum under Corn Program 2026	CORN	Supply and Delivery of Various Post-Harvest Machineries for Corn and Sorghum under Corn Program 2026 - GOODS	Competitive Bidding	No	LCRB	02/2026	Feb-26	GAA - CORN PROGRAM 2026 REGULAR	2,350,000.00		*Change in start of procurement activity from December 2025 to February 2026 due to change in final list of beneficiaries for the machineeries.
Supply and Delivery of Various Production Machineries for Corn and Cassava under Corn Program 2026	CORN	Supply and Delivery of Various Production Machineries for Corn and Cassava under Corn Program 2026 - GOODS	Small Value Procurement	No	LCRB	02/2026	04/2026	GAA - CORN PROGRAM 2026 REGULAR	700,000.00		
Supply and Delivery of Various Production Machineries (LOT 1. Nine (9) units Four-wheel Tractor (90 hp, minimum) and LOT 2. Nine (9) Combine Harvester, Ride-on/crawler-type with output capacity: 2,700 kg/hr (minimum)) for Corn and Cassava under Corn Program 2026	CORN	Supply and Delivery of Various Production Machineries for Corn and Cassava under Corn Program 2026 - GOODS	Competitive Bidding	No	LCRB	03/2026	Jun-26	GAA - CORN PROGRAM 2026 REGULAR	58,500,000.00		*Change in start of procurement activity from April 2026 to March 2026 in anticipation for the release of the approved APMV.
Supply and Delivery of Mobile Rice Mill - Mobile Rice Mill with Generator Set (2 units)	MCRA	Supply and Delivery of Mobile Rice Mill - GOODS	Competitive Bidding	No	LCRB	2/2026	3/2025	GAA 2026 - MCRA	1,580,000.00		Cabibiroc-Alayao Farmers Association (CAFA) Paracale Corn and Cassava Farmers Association Change of target date of implementation from June 2026 to April 2026. This adjustment supports the upcoming Climate Resilient Agriculture training by providing the tools necessary to reduce post-harvest losses and prevent grain spoilage caused by unpredictable weather.
Supply and delivery of Agriwaste shredder under 4K Program FY 2026	4KS	Supply and delivery of Agriwaste shredder under 4K Program FY 2026 - GOODS	Competitive Bidding	No	LCRB	Jun-26	Aug-26	4K GAA 2026	1,350,000.00		For use in support to Organic Fertilizer Production
Supply and delivery of Multi-Cultivator for distribution to SAAD Farmer Beneficiaries in the province of Catanduanes, Masbate and Sorsogon	SAAD	Supply and delivery of Agricultural and Forestry Equipment for SAAD Farmers	Competitive Bidding	Yes	LCRB	Nov-25	Mar-2026	GAA 2026 - SAAD	2,730,000.00		For distribution to SAAD Farmers

Supply and delivery of RTL Chicken Cages under the SAAD Livestock and Poultry Program	SAAD	92 units Cages, 3 layers, front and back; A-Type battery and each layer has 5 doors) - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Mar-2026	GAA-2026 - SAAD	5,060,000.00		For distribution to SAAD Farmers
REMAINING BLANCE FOR Supply and Delivery of Various Agricultural and Forestry Equipment Lot 1. Multi-tilling Machine (5 units) Lot 2. Thresher (1 unit) Lot 3. Heavy-Duty Weighing Scale (2 units) Lot 4. Electric Water Pump (1 unit) Lot 5. Walking-type Tractor (2 units)	OAP	Supply and Delivery of Various Agricultural and Forestry Equipment	Competitive Bidding	Yes	LCRB	Dec 2025	Feb 2026	GAA 2026 - OAP - PAEF GAA 2026 - OAP - PSS	130,000.00		The lotting was revised to group items according to their nature and supplier specialization, promoting fair competition, better pricing, and more efficient delivery and contract management. The start of procurement was adjusted from November to December 2025 to allow sufficient time for the finalization of specifications and procurement documents, ensuring compliance and minimizing the risk of delays or failed bidding. These adjustments support the effective distribution of items to OAP beneficiaries across the region and their use by CHUDS, OA R&D, and SDPTC in the implementation of the Organic Agriculture Program.
Supply and delivery of various Agricultural and Forestry Equipment for implementation of NOAP 2026	OAP	Supply and delivery of various Agricultural and Forestry Equipment for implementation of NOAP 2026 (Multi-tilling Machine (5 units);Thresher (1 unit) ; Heavy-Duty Weighing Scale (2 units); Electric Water Pump (1 unit) and Walking-type Tractor (2 units) LOT 1 - 2,660,000.00 LOT 2 - 300,000.00 GOODS	Competitive Bidding	Yes	LCRB	Dec 2025	Feb 2026	GAA 2026 - OAP - PAEF GAA 2026 - OAP - PSS	2,960,000.00		For distribution to OAP beneficiaries across the region and for use by CHUDS, OA R&D, and SDPTC for the implementation of Organic Agriculture Program
Supply and delivery of Agricultural and Forestry Equipment for SAAD Farmers 92 units Cages, 3 layers, front and back; A-Type battery and each layer has 5 doors)	SAAD	Supply and delivery of Agricultural and Forestry Equipment for SAAD Farmers	Competitive Bidding	Yes	LCRB	Nov-25	Mar-2026	GAA-2026 - SAAD	5,060,000.00		For distribution to SAAD Farmers

Supply and delivery of Agricultural and Forestry Equipment for SAAD Farmers 7 units Multicultivator with Mulcher; Tiller Efficiency: 85%; Prime Mover, 5kW rate power, gasoline engine, 4 stroke	SAAD	7 units Multicultivator under SAAD	Competitive Bidding	Yes	LCRB	Nov-25	Mar-2026	GAA-2026 - SAAD	2,730,000.00		For distribution to SAAD Farmers
Supply & Delivery of Bubbler	HVCDP	1 unit Bubbler, Power: 750 watts, 220 volts - Goods	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 REGULAR HVCDP	230,000.00		for Cacao Postharvest Processing Facility * the revision of specification was made to improve the quality of the final product for the project.
Supply & Delivery of Cacao Pod Splitter	HVCDP	1 unit Cacao Pod Splitter - - Goods	Small Value Procurement	No	LCRB	04-2026	05-2026	GAA 2026 REGULAR HVCDP	50,000.00		for Cacao Postharvest Processing Facility * the revision of specification was made to improve the quality of the final product for the project.
Supply & Delivery of Various Agri Forestry Equipment Lot 3: 4 units Multicultivator, 5.4kW minimum rated power, gasoline engine, 4 stroke Lot 4: 1 unit Shredder, Rated Power: Gasoline air-cooled engine, 7 hp, min Lot 5: 4 units Food Dehydrator, Body: Made of Stainless steel Lot 6: 1 unit Briquetting Machine, Prime Mover: Air Cooled Diesel Engine	HVCDP	Supply & Delivery of Various Agri Forestry Equipment - GOODS	Competitive Bidding	Yes	LCRB	Feb-26	03-2026	GAA 2026 REGULAR HVCDP	3,240,000.00		For fruits and vegetable production. For processing of cacao and by products. For consolidation with agri equipment (Soil Auger, Grasscutter and etc.) * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process
Supply & Delivery of Various Agri Forestry Equipment	HVCDP	1 unit Vacuum frying system - GOODS	Competitive Bidding	Yes	LCRB	Feb-26	03-2026	GAA 2026 REGULAR HVCDP	4,000,000.00		For fruits and vegetable production. * the total project amount was revised from 2,000,000 to 4,000,000 to align with the adjusted scope of work * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process

Supply & Delivery of Various Agri Forestry Equipment	HVCDP	4 units Power Sprayer, Type: Air-cooled Gasoline engine - GOODS	Small Value Procurement	Yes	LCRB	Feb-26	03-2026	GAA 2026 REGULAR HVCDP	300,000.00		For fruits and vegetable production. *The mode of procurement was changed from competitive bidding to small value procurement * the start of procurement adjusted from December 2025 to February 2026 to allow sufficient time for the finalization of the project requirements in compliance to the procurement process
Supply & Delivery of Various Agri Forestry Equipment 1 unit Tractor, Prime mover: Rate power: 39-43hp, Engine type: 3-cylinder, 4cycle, water-cooled diesel engine	HVCDP	Supply & Delivery of Various Agri Forestry Equipment - GOODS	Competitive Bidding	No	LCRB	05-2026	07-2026	GAA 2026 REGULAR HVCDP	1,400,000.00		For fruits and vegetable production.
Supply & Delivery of Various Agri Forestry Equipment (Mungbean products processing Equipment)	HVCDP	Supply & Delivery of Various Agri Forestry Equipment - GOODS	Competitive Bidding	No	LCRB	05-2026	07-2026	GAA 2026 REGULAR HVCDP	2,000,000.00		for Mungbean processing * the total project amount was revised from 4,000,000 to 2,000,000 to align with the adjusted scope of work
Supply and delivery of Various Agricultural and Forestry Equipment for use under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of Various Agricultural and Forestry Equipment: LOT 1: Solar panels & Solar power Street Lights LOT 2: forage chopper LOT 3: Chicken Multiplier Farm Equipment LOT 4: Artificial Insemination Kit under UNAIP - GOODS	Competitive Bidding	No	LCRB	Feb-26	Mar-26	GAA 2026-LIVESTOCK	18,900,000.00		Intended for 8 livestock production center; UNAIP and 3 FCA from Albay and 10 FCS from Camarines Sur The start of Procurement was adjusted from November 2026 to February 2026 and End of Procurement from February to March 2026 to allow sufficient time for the finalization of specifications and procurement documents, ensuring compliance and minimizing the risk of delays or failed bidding. (DECREASE 3,500,000.00) The total amount was reduced since several AI kits were classified under MOOE, and some items—such as the egg sorter and solar street lights—were valued lower than initially projected. The reduced amount was utilized to fund the procurement of a battery cage, as its cost exceeded ₱50,000 and therefore did not qualify as MOOE. Consequently, it was charged as Capital Outlay under the Agricultural and Forestry Equipment outlay object.
Supply and delivery of Lot 1 - Silage bagger and Lot 2 - Forage chopper under use under Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	LOT 1: 1 unit Silage bagger LOT 2: 1 unit Forage chopper	Small Value Procurement	no	LCRB	Mar-26	Apr-26	GAA 2026-LIVESTOCK	500,000.00		NLP-Feed project

Supply and delivery of Tractor with implements for livestock production centers	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of Tractor (tractor with implements (four wheel drive; diesel engine) with implements for livestock production centers - GOODS	Competitive bidding	No	LCRB	Jul-26	Aug-26	GAA 2026-LIVESTOCK	12,000,000.00		Intended for livestock production center
Remaining balance for Supply , Delivery and Installation of Battery cages and accessories under LEED 2026 project of Livestock and Poultry Program	LIVESTOCK AND POULTRY PROGRAM	Supply , Delivery and Installation of Battery cages and accessories under LEED 2026 project of Livestock and Poultry Program - GOODS	Competitive Bidding	Yes	LCRB			LIVESTOCK - GAA 2026	1,000,000.00		For distribution to 7 FCA's in Camarines Sur . Change of UACS Code from 50203100-00- AGRICULTURAL AND MARINE SUPPLIES TO 50604050-04 - AGRICULTURE AND FORESTRY EQUIPMENT
Supply, Delivery and Installation of Battery Cages and Accessories for use under Livestock and Poultry Program FY 2026	LIVESTOCK AND POULTRY PROGRAM	Supply , Delivery and Installation of Battery cages and accessories under LEED 2026 project of Livestock and Poultry Program - GOODS	Competitive Bidding	Yes	LCRB	Nov-25	Feb-26	LIVESTOCK - GAA 2026	2,500,000.00		For distribution to 7 FCA's in Camarines Sur . Change of UACS Code from 50203100-00- AGRICULTURAL AND MARINE SUPPLIES TO 50604050-04 - AGRICULTURE AND FORESTRY EQUIPMENT
Supply and Delivery of Agricultural and Forestry Equipment - Farm production machinery and equipment 1 unit - Four Wheels Drive Tractor for Corn 1 unit -Combine Harvester	Research Division	Supply and Delivery of Agricultural and Forestry Equipment - GOODS	Competitive Bidding	No	LCRB	Mar-26	Apr-26	GAA 2026 Modernization and Strenthening of Production and Research Facilities- Corn Program	6,500,000.00		For use in production related activities of Corn Program The procurement schedule was adjusted to February to March 2026 to provide sufficient time for finalizing of technical specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and Delivery of Decorticating Machine	NUPAP	Supply and Delivery of Decorticating Machine	Competitive Bidding	No	LCRB	02-2026	03-2026	GAA 2026-NUPAP	2,220,000.00		The target schedule for the procurement activity was adjusted, with the start moved from November 2025 to February 2026 and the completion from February 2026 to March 2026
Mini Cultivator	AMAD-SAGIP SAKA	1 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	380,000.00		
Disc Plow	AMAD-SAGIP SAKA	1 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	220,000.00		
Weighing Scale	AMAD-SAGIP SAKA	2 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	350,000.00		
Side Car Tricycle	AMAD-SAGIP SAKA	1 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	200,000.00		
Hauling and Delivery Vehicle	AMAD-SAGIP SAKA	1 unit - GOODS	Competitive Bidding	No	LCRB	6/2026	8/2026	GAA 2026-MDS	2,200,000.00		

Automatic and Packaging Feeder	AMAD-SAGIP SAKA	1 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	800,000.00		
Compartmentalized Cabinet Type Dryer/Dehydrator	AMAD-SAGIP SAKA	1 unit - GOODS	Small Value Procurement	No	LCRB	6/2026	8/2026	GAA 2026-MDS	1,000,000.00		
50604050-07 Communication Equipment									250,000.00		
Supply and Delivery of Complete set Studio Console (Audio mixer, microphones, headphones) for use in the Implementation of Rice Program and RAFIS - 1 set Complete set Studio Console (Audio mixer, Microphones, Headphones)	RICE	Supply and Delivery of Complete set Studio Console (Audio mixer, microphones, headphones) for use in the Implementation of Rice Program and RAFIS	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE ESETS	250,000.00		For use in the Rice Program and RAFIS.
50604050-14 Technical and Scientific Equipment									44,387,000.00		
Supply and Delivery of Various Laboratory Equipment	OAP	Supply and Delivery of Various Laboratory Equipment - GOODS	Competitive Bidding	Yes	LCRB	Nov 2025	Feb 2026	GAA 2026 - OAP - PSS	6,310,000.00		
Remaining balance for Supply, Delivery, Testing, and Installation of Various Technical and scientific equipment for use under ILD 2026	ILD	Supply, Delivery, Testing, and Installation of Various Technical and scientific equipment for use under ILD 2026 (Analytical Balance, Multi-Function Laboratory	Competitive Bidding	Yes	LCRB			GAA 2026- ILD	7,177,201.00		This equipment are needed to fully operationalize existing laboratory in compliance with required regulatory and various ISO standards.
Supply, Delivery, Testing and Installation of Technical and Scientific Equipment for use of Different Laboratories under ILD	ILD	LOT 1 - 3,019,456.00 LOT 2 - 2,236,000.00 LOT 3 - 4,800,000.00 LOT 4 - 3,200,000.00 LOT 5 - 2,613,524.00 LOT 6 - 1,275,000.00 LOT 7 - 320,000.00 LOT 8 - 6,000,000.00 LOT 9 - 2,500,000.00 LOT 10 - 2,500,000.00 LOT 11 - 1,235,819.00 LOT 12 - 1,200,000.00 - GOODS	Competitive Bidding	Yes	LCRB	Nov-2025	Feb-2026	ILD - GAA 2026	30,899,799.00		-This equipment are needed to fully operationalize existing laboratory in compliance with required regulatory and various ISO standards. -(LOT 7 - 320,000.00 & LOT 11 - 1,235,819.00 Total Failure: 1,555,819.00 was declared failure due to no bid received. For Rebidding)
Transportation Equipment Outlay									115,900,000.00		
50604060-01 Motor Vehicle									5,400,000.00		
Supply and Delivery of Transportation Equipment (Motor Vehicles) (Lot 1 - SUV and Lot 2 - Pick-Up)	AFD	Supply and Delivery of Transportation Equipment (Motor Vehicles) - GOODS	Competitive Bidding	Yes	LCRB	11-2025	01-2026	GAS - GAA 2026	5,400,000.00		For the movemnet of personnel, materials, products, and equipment necessary for the DA RFOs operations
50604060-99 OTHER TRANSPORTATION EQUIPMENT									110,500,000.00		
Supply and Delivery of Transport Vehicle for Corn under Corn Program 2026 -Four (4) units Hauling Truck Engine Type: Diesel-fed; Performance Output: 150HP@2500 RPM, min	CORN	Transport Vehicle for Corn under Corn Program 2026 - GOODS	Competitive Bidding	No	LCRB	03/2026	06/2026	GAA - CORN PROGRAM 2026 REGULAR	12,000,000.00		*Change in start of procurement activity from April 2026 to March 2026 in anticiaption for the release of the approved APMV.

Supply and Delivery of Post-harvest reealed machinery and equipment 1 unit Delivery truck Diesel-fed,Water-cooled,4-cylinder Direct Injection Performance Output: 150HP@2500 RPM, min Engine Displacement: 4000-4100 CC 2 units hauling vehicle (drone hauler), Engine Displacement: 2,300 cc, minimum Fuellgnition/Fuel: Compression Ignition (Diesel) Emission Rating: Euro IV, minimum Emission Rating: Furo IV minimu Max. Output hp/rpm: 145-200/3,400, minimum	Research Division	Supply and Delivery of Agricultural and Forestry Equipment - GOODS	Competitive Bidding	No	LCRB	03/2026	Apr-26	GAA 2026 Modernization and Strenthening of Production and Research Facilities- Corn Program	8,500,000.00		For use in production related activities of Corn Program The procurement schedule was adjusted to January-February 2026 to provide sufficient time for finalizing of technical specifications and procurement documents, ensuring compliance and reducing the risk of failed bidding and delivery delays
Supply and delivery of 4 units Hauling truck for use under Livestock production center for FY 2026 -4 units hauling truck (4-wheel compact truck with low-sided open cargo hauler and passenger cab)	LIVESTOCK AND POULTRY PROGRAM	Supply and delivery of 4 units Hauling truck for use under Livestock production center - GOODS	Competitive bidding	No	LCRB	Jul-26	Aug-26	GAA 2026-LIVESTOCK	8,000,000.00		
Supply and Delivery of Other Transportation Equipment under Rice Program											
LOT 1 24 units Hauling Truck - Engine Displacement: 2,400 cc to 2,500cc - Type: 4-cylinder, 16-Valve DOHC, Diesel Common Rail Direct Injection with Intercooler - Fuel Tank Capacity: 80 liters minimum	RICE	Supply and Delivery of Other Transportation Equipment under Rice Program - GOODS	Competitive Bidding	No	LCRB	12/2025	03/2026	GAA 2026 - RICE PAEF and PSS	72,000,000.00		For Consolidation of object code no. 50604060-99 under PSS and PAEF
LOT 2 2 units Hauling Vehicle-Delivery Truck - 2488 cc, Inline 4-Cylinder, DOHC, 16- Valves, Variable Turbocharger (VGS) with Intercooler.)								GAA 2026 - RICE PSS	4,000,000.00		
Supply and Delivery of Three (3) units Hauling Truck	OAP	Lot 1. 1 Hauling Vehicle: 4- wheel enclosed, diesel, up to 10 passengers Lot 2. 1 Hauling Vehicle: 4WD cargo vehicle with double cabin, diesel engine Lot 3. 1 Hauling Truck: 4- wheel, double cabin, open cargo, diesel - GOODS	Competitive Bidding	No	LCRB	Apr 2026	May 2026	GAA 2026 - OAP -PSS	6,000,000.00		Items were revised to clearly define the specific type of vehicle required, ensuring that the procurement accurately reflects operational needs, load capacity requirements, and intended use.
FURNITURE AND FIXTURES OUTLAY									3,140,000.00		
50604070-01 Furniture and Fixtures									3,140,000.00		

Supply and Delivery of Furniture and Fixtures - 1 UNIT Studio Light set	RICE	Supply and Delivery of Furniture and Fixtures	Small Value Procurement	No	LCRB	02/2026	03/2026	GAA 2026 - RICE ESETS	140,000.00		For use in the conduct of various validation and monitoring activities of Rice Program and RND Projects under ESETS and RND
Supply, Delivery and Installation of Furniture and Fixtures for use of ILD	ILD	Supply, Delivery and Installation of Furniture and Fixtures for use of ILD (1 unit Biosafety Cabinet, 1 unit Chemical Cabinet Laboratory side tables with cabinet with epoxy resin countertops) - GOODS	Competitive Bidding	No	LCRB	Mar-2026	Apr-2026	GAA 2026- ILD	3,000,000.00		This furnitures & furnitures Procurement will be use for the safety and convenience of the laboratory staff. Safely stored laboratory chemicals, instruments and supplies prevent accident in the laboratory. The start-to-end procurement activity has been revised from November-February 2026 to March-April 2026 to allow adequate time for finalizing procurement documentation. The delivery timeline has been adjusted accordingly
BIOLOGICAL ASSETS OUTLAY									28,134,000.00		
50605010-01/02 Breeding and Livestock									28,134,000.00		
Supply & delivery of free-range chicken	HALAL	Supply & delivery of Breeding Stocks - GOODS	Competitive Bidding	No	LCRB	Dec-25	Mar-26	GAA 2026- HALAL	1,125,000.00		This will be distributed to the 30 participants in the training, 50 heads per pax. The allocation for the unit price of the free range chicken was increased from P750.00 to P1,000.00 head.
Supply and Delivery of Lot 1 - Chicken Broiler, RTL and Lot 2 -Swine Piglets for distribution to selected AMIA Villages in the Bicol Region	MCRA	Supply and Delivery of Chicken Broiler, RTL and Swine Piglets for distribution to selected AMIA Villages in the Bicol Region- GOODS	Small Value Procurement	No	LCRB	4/2026	6/2026	GAA 2026 MCRA	1,360,000.00		To be distributed in the AMIA Villages *Chicker Broiler -Alas, Mandaon, Masbate *RTL - Joroan, Tiwi, Albay *Swine Piglets - Joroan Tiwi, Albay/ San Isidro, Prieto Diaz, Sorsogon and Biong, Gigmoto, Catanduanes To be consolidated to Breeding Stock
Supply and Delivery of Swine Breeder for distribution to selected AMIA Villages in the Bicol Region	MCRA	Supply and Delivery of Swine Breeder for distribution to selected AMIA Villages in the Bicol Region- GOODS	Small Value Procurement	No	LCRB	4/2026	6/2026	GAA 2026 MCRA	50,000.00		To be distributed in the AMIA Village in Joroan, Tiwi, Albay To be consolidated to Livestock
Supply and delivery of 16 heads gilts under 4K Program FY 2026	4KS	Supply and delivery of 16 heads gilts under 4K Program FY 2026- GOODS	Competitive Bidding	No	LCRB	6/2026	8/2026	GAA 4KS 2026	1,000,000.00		For consolidation to (50203040 00) Animal/Zoological Supplies Expenses
Supply and delivery of Livestock Animals for SAAD Farmers (Lot 1: 18 heads Draft Animals Age: 24-27 months, female Lot 2: 10,000 heads RTL White Leghorn Age: 4.5-5 months old)	SAAD	Supply and delivery of Livestock Animals for SAAD Farmers	Competitive Bidding	No	LCRB	Feb-2026	Apr-2026	GAA -2026 - SAAD	9,080,000.00		For distribution to SAAD Farmers Note: Change of Projected Timeline. Start of Procurement Acitivity to Feb-2026 from Jan-2026

Supply and Delivery of Goats for the Implementation of Organic Agriculture Program (Lot 1. Native Doe: 140 heads Lot 2. Upgraded Buck: 30 heads)	OAP	Supply and Delivery of Goats for the Implementation of Organic Agriculture Program	Competitive Bidding	Yes	LCRB	Dec-2025	Feb 2026	GAA 2026 - OAP - PSS	2,390,000.00		<p>The number of heads for native does and upgraded bucks was adjusted from 140 to 108 and from 30 to 22, respectively, to better align with herd management capacities.</p> <p>The start of procurement was moved from November to December 2025 to allow sufficient time for the finalization of specifications and procurement documents, ensuring compliance and minimizing the risk of delays or failed bidding.</p> <p>These adjustments will support the effective distribution of livestock to OAP beneficiaries across the region and their use by SDPTC and ARDC-ABS for the implementation of the Organic Goat Production program.</p>
Supply and delivery of Ruminants (Replacement of stocks under livestock production centers) and RTL Chicken layer (LEED project - 7 FCAs Camarines Sur)	LIVESTOCK AND POULTRY PROGRAM	LOT 1 - Small Ruminants (3,420,000.00) LOT 2 - Large Ruminants (2,709,000.00), and LOT 3 - Poultry (7,000,000.00) for use under Livestock and Poultry Program FY 2026 - GOODS	Competitive bidding	Yes	LCRB	Nov-25	Feb-26	LIVESTOCK - GAA 2026	13,129,000.00		<p>-For replacement of stocks under livestock production centers and RTL Chicken layer (LEED project - 7 FCAs Camarines Sur)</p> <p>The Start of procurement for LOT 1 - Small Ruminants & LOT 2 - Large Ruminants was adjusted from November 2025 to February 2026, and End of Procurement from February to March 2026, due to Failure of bidding from EPA.</p>
Land Improvements Outlay									32,900,000.00		
50604020-99 Other Land Improvements									32,900,000.00		
Labor and Materials for the Construction of Perimeter Fence of ARDC-AES	Research Division	Labor and Materials for the Construction of Perimeter Fence of ARDC-AES - INFRA	Competitive Bidding	Yes	LCRB	Nov-25	02-2026	GAA 2026 Modernization and Strengthening of Production and Research Facilities-Regular	7,900,000.00		Change of Timeline
Construction of Fence with Gate at DA RFO 5	AFD	Construction of Fence with Gate at DA RFO 5 - INFRASTRUCTURE	Competitive Bidding	No	LCRB	07-2026	08-2026	GAA GAS 2026	25,000,000.00		

Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009

N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM (kindly indicate the summary/total amounts only)

Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM	DA RFO 5	Supplies and Equipment	Direct Purchase	No		3rd Qtr	4th Qtr	VARIOUS FUND	618,951.50		

TOTAL MOOE: 2,263,667,590.00
TOTAL CO: 2,113,754,000.00
Total Amount of Estimated Budget for EPA Projects: 4,377,421,590.00
Total Amount of CSEs to be purchased: 618,951.50
Total Amount of Estimated Budget: 4,378,040,541.50


Prepared by:



DIANA E. ORCINE
Bids and Awards Committee Secretariat
Admin Assistant II

Date: 1/26/2026

Submitted by:



JANET M. SASAMBA, J.D.
Head, Bids and Awards Committee Secretariat
Administrative Officer V

Date: 1/27/2026


Noted by:



MICHELLE A. SABIDO, CPA
Head, Budget Section
Accountant III

Date: 1/27/2026


Recommending Approval



LORENZO L. ALVINA, RAgr, MPM
Chairperson, Bids and Award Committee
OIC, RTD for Research

Date: 01-27-2026

Approved by:



RODEL P. TORNILLA, RAgr, MABE
Head of the Procuring Entity
Regional Executive Director

Date: 01-27-2026